



MEETING MINUTES
RESTORATION ADVISORY BOARD
PLUM BROOK ORDNANCE WORKS
March 26, 2009

Attendees

Rick Meadows, USACE RAB Co-Chairperson	Kim Chambers, McTech Corporation
Lisa Humphreys, USACE Huntington	Dan Cashbaugh, McTech Corporation
Patty Bertsch, USACE LRD	Rodney Bumgardner, TMG Services
Lannae Long, USACE Nashville	Julie Weatherington-Rice, Bennett & Williams
Mark Bohne, RAB Community Co-Chairperson	Mike Robinson, Bennett & Williams
David Speer, RAB Member	Connie Livchak, EcoGeological, LLC
Gil Steinen, RAB Member	Mary Mischler, Barnes Nursery
Lee Yeckley, RAB Member	Chris Romick, Barnes Nursery
Paul Jayko, OEPA NWDO	Mike Stout, Barnes Nursery
Archie Lunsey, OEPA NWDO	Mike Brown, Universal Rental, Visitor
Steve Downey, Shaw Environmental	Greg Hoodlebrink, George Gradel Co. , Visitor
Mike Gunderson, Shaw Environmental	Helen Owens, Stillwater Environmental
David Kessler, Shaw Environmental	

Agenda

The agenda for the meeting included the following topics:

- Pentolite Road Red Water Ponds ISRA Completion
- Project Updates – Acid Areas, Reservoir No. 2
- Field Activity Updates
- Status of Proposed Plans / Decision Documents
- Open Topics

Pentolite Road Red Water Ponds ISRA Completion

Kim Chambers, McTech Corporation provided an overview of the Non-Time Critical Removal Action (NTCRA) in Pentolite Road Red Water Ponds (PRRWP). In addition to the NTCRA completion, Ms. Chambers highlighted on-going maintenance activities to repair roads within the compost site, manage the soil stockpile area, repair roads impacted by composting activities, and managing storm water accumulations in the compost area sumps. The draft report has been submitted and is currently under review, the final is expected in spring 2009. The PRRWP NTCRA presentation is included as part of these minutes.

Project Updates

Lannae Long, USACE Nashville District provided an update on 4 AOCs. No visual materials were presented.

- AA1
 - Not all comments have been received on outstanding documents
 - Risk Assessment work plans expected in April 2009 and draft RAs due after approval of work plans.
- AA2 and AA3
 - Delineation sampling for PCBs is planned for April/May 2009.
- Reservoir No. 2
 - Draft Risk Assessments are expected in late March or early April 2009.

Field Activities Update

Mike Gunderson, Shaw Environmental, provided an update on the field activities in the following areas:

- WWTP 1 Wooden Sewer Lines
- WWTP 1 & 3
- Ash Pit 1 & 2
- Garage Maintenance Area/Railcar Area
- Ash Pit 3 (investigation delayed due to nesting Bald Eagles)

Shaw's presentation is included as part of these minutes.

Mark Bohne, RAB Community Co-Chairperson inquired about the status of data from NASA's testing of the oil present in some of the wells. Mr. Gunderson indicated the "fingerprint" data is available and was included in the Groundwater Remedial Investigation and Feasibility Study. Mr. Gunderson will forward the information to Dr. Julie Weatherington-Rice, RAB TAPP Contractor.

Update of Proposed Plans/Decision Documents

Rick Meadows, USACE Huntington District and PBOW Project Manager presented an update of the Proposed Plans/Decision Documents for the following areas:

- TNT Manufacturing Areas
- Red Water Ponds
- Groundwater

USACE's presentation is included as part of these minutes.

Mark Bohne inquired about when the Decision Document for groundwater is accepted, will sampling of the groundwater stop? Mr. Bohne stated the RAB would encourage USACE to continue monitoring the groundwater.

Open Topics

Contracting Opportunities

A visitor to the meeting inquired about contracting opportunities on this project. USACE suggested making inquiries to the Contracting Section in Huntington District office. If the contractor is 8(a) certified, they should contact Mary Newman, SBA Contracting Specialist at (304) 399-5228. There may be other opportunities within other USACE districts; contractors were encouraged to contact the contracting office of the specific USACE district.

PBOW Website

Rick Meadows addressed some of the RAB's concerns regarding the PBOW website. Due to the restructuring how the documents are being maintained, USACE has experienced difficulties and delays making documents available on the website. USACE is working with the district's Information Technology (IT) Section to resolve the issue. In the interim, current documents that are distributed for review will be made available on the website through a direct link to the specific document.

Mark Bohne suggested that all documents referenced in a report be made available through a direct link to the referenced document.

Meeting Schedule

The next RAB Meeting is tentatively scheduled for June 18, 2009.