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Agenda 
• Status of Reservoir Number 2 Burning Grounds EE/CA 
• Status of Contract Award for Removal Action at Pentolite Road Redwater 
• Site Visit to TNT Area B and Pentolite Road Red Water Ponds Area 

Introduction 
Mark Bohne, Community Co-Chair opened the meeting with introductions 
comments. Rick Meadows, RAB USACE Co-Chairperson and PBOW Project M
a brief overview of the project status for Reservoir Number 2 Burning Grounds a
Road Redwater Ponds removal contract.   
 

 
 Cost Analysis 

rns expressed by 
doing a removal 
) process.  Mr. 
o the RI process 

USACE LRH is authorized to proceed with negotiation of an award price for the Removal 
Action at Pentolite Road Red Water Ponds.  Award of the contract will be postponed until 
further notice.  This action comes after the CX discovered that several FUDS properties across 
the nation contain “Liability Shifting Clauses” that may change the liability or portion of liability 
at these sites. PBOW is one of the properties identified as having these type clauses in the 
property transfer documents. Currently, all work at PBOW, except for existing projects under 
contract, have been suspended until further notice. USACE Office of Counsel (OC) is reviewing 
documents pertaining to NASA’s purchase of the PBOW property.  Upon completion of the 

USACE Center of Expertise (CX) reviewed the Engineering Evaluation and
(EECA) proposed for Reservoir No. 2 Burning Grounds (2BG).  Due to conce
the CX that the conditions at the site do not pose an imminent threat to justify 
action the CX referred the project back to the Remedial Investigation (RI
Meadows requested input from RAB regarding the CX decision to revert back t
at 2BG. 
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review, USACE and NASA will negotiate cleanup responsibilities and strateg
outcome of OC reviews.  Mr. Meadows noted that PBOW is no
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ies based on the 
t the only FUDS project under 

 

nity Co-Chairperson emphasized the need for USACE decision-
makers, including General Berwick, to observe the interactions of the PBOW RAB Members and 

embers.   

status of the proposed 
transformation plan. The RAB members stated they received feedback from their Congressional 

ect Management 

R fly reviewed the 
USACE FUDS Transformation Plan.  The Transformation Plan outlines the restructuring of the 
F uirements: 

UDS Program/Project Management District within the USACE Division.  Within the 
Program/Project 

am Management Office plus one Project Management 

at the Buffalo District should be the new Project 

of the Buffalo District as the PM District is not to impact on any of the 
projects managed by the Huntington District.  

ed plan, Huntington District will provide PM services for the Louisville 

er and the team 
s assigned the Erie 

Army Depot property.  

review, similar reviews are underway at numerous FUDS projects nationwide.  
 
Mr. Mark Bohne, RAB Commu

USACE LRH PBOW Team M
 
USACE PBOW Transformation Plan 
The above discussions lead to questions from the RAB member about the 

representatives ensuring them there would not be a change to the Corps Proj
Team but were very disappointed they had not received a written response from the Corps.  
 

ick Meadows, RAB USACE Co-Chairperson and PBOW Project Manager brie

UDS Program Management within the USACE.  The plan has the following req
- One F

Lakes and Rivers Division (LRD), Louisville District is the designated 
Management District 

- Each Division may have one Progr
District.   

- For LRD, General Berwick decided th
Management District in place of the Huntington District.  

- The designation 

- Under the propos
District and will keep all of their current projects.  

- The designation of Louisville as the PM district for PBOW is only on pap
should not see any changes to the project team. The Buffalo District wa

 
Motion for the Record 
Mark Bohne, RAB Community Co-Chairperson made the following motion: 

ommendation to 

the motion.    

Before mobilizing to the project areas, Ms. Lisa Humphreys, USACE Project Technical 
Coordinator provided a brief overview of activities in each of the areas.   
 
The TNT B Removal Action was completed in late December.  The site was graded and grass 
seed had been applied.  Mr. John Blakeman, RAB Member and native grass specialist advised 
the RAB and LRH that the TNT Area B stockpile site was ideal for introducing endangered 
species of grasses native to this region of Ohio.  Mr. Blakeman also recommended this site (TNT 
Area B) be designated as a FUDS Project model site and case study for the reintroduction of 

The Motion stated: “The PBOW Restoration Advisory Board makes the rec
keep the current PBOW Project Management Team in place.” 
The Motion was seconded by John Blakeman.  The vote was unanimous for 

 
Site Visit – TNT Area B and Pentolite Road Red Water Ponds 



 
 
native grasses.  Mr. Blakeman agreed to oversee the planting of the grasses in 
Applicat
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this project area.  
ion of the native species grass seeds is expected to take place in January-February 

 of lime in the 
n the PAHs and 
oad Red Water 

ncern.  Working 
e PBOW team 

roaromatic-laden 
ACE Technical 

ight test plots, measuring on average 30’x30’ 
in PRRWPA.  The designated plots, numbered 1 through 8 are being subjected to varying test 
conditions in the field.  The evaluation conditions include tilling the soil and lime addition.  
Specific test conditions are summarized in the following table: 

timeframe.  
 
In early 2006, Jacobs Engineering conducted a laboratory-scale evaluation
treatment of contaminated soils at 2BG.  Although the lime was ineffective o
PCBs, it reduced the nitroaromatic components in the soil.  At the Pentolite R
Ponds Area (PRRWPA) nitroaromatic compounds are the only pollutants of co
with Mr. Vic Medina, USACE WES (Waterways Experiment Station), th
developed a strategy to conduct field-scale evaluations of lime to treat the nit
soil.  McTech Corporation, USACE contractor, worked with Ms. Humphreys, US
Coordinator for Huntington District, to stake-out e
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Summary of Test Conditions – PRRWPA Lime Study 

 Number Test Condition 

 

 
Plot

- No lime 
- Till daily 
- 
- Add lime
- Till
- Measure 

1, 7 (Control Plots) 

Measure soil pH daily 
2, 8  once per week 

 daily 
soil pH daily 

3,4,5,6 - Add lime daily 
- Till daily 
- Measure soil pH daily 

 
Concurrently, with this field evaluation, Mr. Medina will be conducting laboratory-scale 
evaluations using soil samples from the test plots.  The field evaluations are being conducted 
over a six-week period.  McTech Corporation t detailing the test 
protocol and findings upon the completion of the project. 
 

 will prepare a final repor

 
 

Plot boundary 

Test plot 5 with the borrow pit in the 
background (orange fenced area). 

Photo of test plot 6.  Notice the lime on the 
surface of the soil. 

 
 
 
RAB Meeting Schedule 
The next RAB Meeting is scheduled for March 8, 2007. 
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