Synopsis of Plum Brook Ordnance Works Groundwater Remedial
Investigation Kickoff and Coordination Meeting
June 28, 2001 — NASA Plum Brook Station, Sandusky, Ohio

Attendees: Linda Ingram USACE Nashville District
Jim Beaujon USACE Nashville District
Frank Albert USACE Huntington District
Lisa Humphreys USACE Huntington District
Amy Bower NASA Plum Brook Station
Gary Ponikvar NASA Plum Brook Station
Helen Owens International Consultants Inc.
John Weaver Ohio EPA
Mikael Spangberg IT Corporation, Windsor, CT
Michael Gunderson IT Corporation, Knoxville, TN
Sam Smith IT Corporation, Knoxville, TN

The kickoff and coordination meeting for the groundwater remedial investigation of TNT
Areas A, B, C and the Red Water Ponds Areas was called to order at 9:45 a.m. in Room
123 of the NASA Plum Brook Station Engineering Building. Following brief
introductions, Michael Gunderson summarized the planned scope of work for the
groundwater RI at the three TNT Areas and the two Red Water Ponds Areas. It was
noted that the work plans for this work had been submitted to the meeting attendees prior
to the meeting.

Mr. Gunderson stated that work was planned to begin during the week of 9 July 2001,
consisting of site clearing and bush hog work at the various sites. Direct push piezometer
installation would begin the following week (16 July 01) and would include the
installation of a planned 135 piezometers. Mike indicated that one of the initial priorities
would be utility clearances for the direct push efforts; this would be most important
within TNT Area A given the critical utilities present in this area.

Amy Bower asked that NASA be provided with a schedule of activities by site which IT
agreed they could provide. Mr. Gunderson stated that the initial round of direct push
points would be placed within 100 feet of the former manufacturing buildings. Following
completion of the piezometer installation, sampling, and abandonment, monitoring well
installation is expected to begin during the week of 9 August 2001.

Mr. Gunderson asked whether the areas previously used for IDW storage along Pentolite
Road would still be the designated storage area for IDW. Mr. Ponikvar stated that he
would confirm this, but felt that this would be the preferred storage area. Gary added that
all wastewater drums would have to be bermed while stored; IT agreed that this would be
done. It was also agreed that any wastewater drums remaining onsite during freezing
temperatures would be moved to one of the old magazines for storage to prevent freezing.
IT indicated that a lift gate truck and/or forklift would be used for this purpose.
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Gary Ponikvar requested that NASA be provided with a project roster, indicating project
personnel and the on-site supervisors. IT indicated that as soon as the personnel
assignments were finalized this list would be provided. Mr. Ponikvar added that he
would hold a project team kickoff meeting or pre-construction conference at NASA PBS
for all on-site project personnel (this meeting was subsequently held on 31 Jul 01).

NASA personnel stated that the Hypersonic Testing Facility (HTF) would be operating
during September and October 2001. This will require close coordination with TNT Area
B work to ensure that there are no conflicts. Mr. Gunderson stated that IT would plan
work in TNT Area B to avoid any conflicts with the HTF.

Mr. Ponikvar asked whether IT would be storing any flammable materials during field
work. Mike Gunderson stated that there would be some (isopropanol, etc.). Gary asked
that flammable materials be stored in the flammables cabinet in Building 9209 (Shipping
& Receiving) but that it’s use be coordinated with NASA personnel.

Ms. Bower stated that Bob Puzak would be out of the office until 9 July 01 and that any
project issues should be coordinated with her until his return. IT personnel agreed that
they would comply.

Following the kickoff meeting, the following personnel toured the site to review and
approve the staked perimeter well locations — Linda Ingram, Jim Beaujon, Frank Albert,
Lisa Humphreys, Helen Owens, Gary Ponikvar, John Weaver, Mikael Spangberg,
Michael Gunderson, Sam Smith. IT indicated that interior wells (i.e., TNT Areas and
Red Water Ponds Areas wells) would be located following the piezometer sampling and
submitted for approval at that time.
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