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STRUCTURAL
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DAILY SITE JOURNAL

DATE: 07/21/97 PROJECT : Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 5 TOTAL EXCAVATI ONS :248

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP : 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOV'T. DELAY TIME: NA

WEATHER: Clear TEMP: 75-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

RIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
NAT
FOUND

1 DB-39 0 N 25 0 0 N

DB--10 0 N 31 0 0 N

DB-41 0 N 30 0 0 N

DB-42 0 N 25 0 0 N

3 BS-70 0 N 137 0 r 0 N

TOT-
AL

0 0 N 248 0 0 N

COMMENTS : Transit times for teams today was one hour 45 minutes out and one hour 45
minutes to return .
Operations commenced on the Big Stone Coal Trail this week. Teams operated from the
Salamander Run of the Timberline Ski Resort . Team #2 was split between teams #i and #3
today as their team leader is on personal leave .
Team #1 was intrusive on Dunkenbar~zer Trail at the intersection with Big Stone Coal Trail.
Team #3 operated on Big Stone Coal Trail below the intersection with Dukenbarger Trail.
Intrusive operations was halted at 1400 today as this is the last chance to allow enough time
to move explosives into the operation area, blow the shot and retrograde by 1700 .

LSUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING : 07/18/97 LOCATION : DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thomton

GRIDS CLEARED THIS WEEK 25

GRIDS CLEARED TO DATE 242

FEET OF TRAIL CLEARED THIS WEEK 4,600

MILES OF TRAIL CLEARED TO DATE 7.54

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 4,125

ACRES OF CAMPSITES CLEARED TO DATE 3 .18

CAMPSITES CLEARED TO DATE 43

EXCAVATIONS THIS WEEK 1,501

EXCAVATIONS TO DATE 10,998

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 2

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 4

POUNDS OF OE SCRAP REMOVED TO DATE 77

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - WITHOTE CAR
.BE ATTACHED TO OR FILED

CIVILDAILY LOG F CONSTRUCTIONF -O REPORT NUMBER
(ER 415-1-302)

DATE

,ECT CONTRACT NU BER

CONTRACTOR (Or hired labor) ' WEATHER

Fl~ .J. aac. .t0~7 i~ 4~t ~ S ~ . n . nn

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS 0 TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

F
1 55

_

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO E] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIMEI

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ELI 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

IS ( ~S ~~, M 11CC M M M M . .

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a I-) 1=

b .

e .

f .

9

WORK PERFORMED TODAY: (Indicate location and description o/ work performed. Refer (o work performed by prune anuor subcontractors buy letter in Table above 1

3
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Days at no work and reasons for same .
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IIQpi'LCT1UN PHASES ATTENDtU AND INSTRUZ.TIL)Nb LIVEN

K l Ih~

RESULTS OF QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
IMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

ccL I : r-. ch«~L

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include names reacbuns dill remarks) i

tackle ~ut'r CJ "J ~-r -

CONTROVERSIAL MATTERS IN DETAIL . `
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REMARKS : (include visitors to project and miscellaneous remarks pertinent to work)
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SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 07/17/97 PROJECT : Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hodges

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 466

TOTAL GRIDS QC'ed : 23 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . 90020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME : NA

WEATHER: Clear TEMP: 55-95 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-130 0 N 56 0 0 N

RC-131 0 N 57 0 0 N

RC-132 0 N 64 0 0 N

RC-133 0 N 75 0 0 N

RCCS-46 0 N 14 0 0 N

3 RC-112 0 N 65 0 0 N

RC-113 0 N 87 0 0 N

RC-1 14 0 N 48 0 0 N

RC-89

RC-105

RC-106

RC-107

RC-108

RC-109

RC-110



RC-112

RC-113

RC-120

I RC-121

RC-122

RC-123

RC-124

RC-125

RC-126

RC-127

RC-128

RC-129

RC-130

RC-131

RC-132

TOT- 23 0 N 0 0 N
AL

COMMENTS : Transit times for teams today was two hours 15 minutes out and two hours
15 minutes to return .
Team #2 was split up between teams #1 and #3, due to a foot problem requiring medical
attention of Charles Schaaf team #2 leader.
Work continued along the Red Creek Trail for teams #1 and #3 . This was the final day for
our operations on Red Creek until it is rescheduled. The teams have completed all trail grids
and campsites along Red Creek up to grid RC 133 which is 1200 feet short of the Breathed
Mountain Trail.
Kerry Singler seen a doctor today concerning his insect bite, he was advised to watch it and
return if red streaks appeared on the affected area.
Intrusive operations was halted at 1300 today to allow time for weekly equipment preventive
maintenance and administrative requirements .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302) -

_ THE OCR WILL BE ATTACHED TO OR FLED
t ' I I " WITH THE OAR.

I
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DATE

1 `t91
CONTRACT NUMBER
T&r ti~ vi, 1-QJ-~-CC \q

v .11ct --l- . 1-1 1

CONTRACTOR (Or hired labor) WEATHER

"OAY UITABLE FOR OPERATIONSPORTION OF SCHEDULED T MPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION oo S

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE I LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS t 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOp

I S ~ S O(a~C'. M 11 LO M M M M

Attach list of the following : (a) Maror items of equipment either iole or working, and (b) Number and ctassrlicanon of contractor personnel onsue.
Note : If the contractor's Quality Cantrol Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY :

b

WORK PERFORMED TCOAY (Indicate location and description of worm performed. Refer to work pertorme,l by pima dn,uor subcontractors buy letter in Table above 1

days of no work and reasons tot same

Intormauon on progress at work, causes lot delays and extent of delays . Plant mater,aL etc
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INzr'tCTION PHASES ATTENDED AND INSTRUC11L GIVEN

~c\dNlon'-

=;ESULTS OF OA INSPECTION'S AND TESTS . DEFICIENCIES OBSERVED A~11,)NS TAKEN AND CO;4RECTIVE ACTION OF Clt<THACTOR INCLUDE
"DMMENT PERTAINING; TO CONTRACTORS CDC ACTIVITIES
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions aW rernarksl

CDNTROVERSIAL MATTERS IN DETAIL :

:7 Z.

INFORMATION, INSTRUCTIONS OR ACTIQNSTAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.
c.~-k 1Ic, . .~ .

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

Ii 0 VIS,~ora, C }%4t-

SAFETY: (Include any infractions ofapproved safety plan, safety manual or instructions from GovernmanI personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 07/16/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED : 8 TOTAL EXCAVATI ONS : 460

TOTAL GRIDS QC'ed: 0 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . 90020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 56-95 de rees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-126 0 N 15 0 0 N

RC-127 0 N 30 0 0 N

RC-128 0 N 125 0 0 N

RC-129 0 N 89 0 0 N

2 RC-108 0 N 109 0 0 N

RC-109 0 N 36 0 0 N

RC-110 0 N 29 0 0 N

RC-111 0 N 27 0 0 N

TOT-
AL

8 0 0 N 460 0 0 N

COMMENTS: Transit times for teams today was two hours 1 5 minutes out and two hours
15 minutes to return .
Work continued alona the Red Creel: Trail for teams #1 and #2. Kerry Singler of team #2
was bitten by a spider during the work day.
Team #3 completed staking all grids on Dukenbarger Trail.
Intrusive operations was halted at 1330 today .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) " WITHOCR WILL ATTACHED TO OR FILED ,

CIVILDAILY LOG OF CONSTRUCTION - REPORT NUMBER
(ER 415-1-302)

'DATE

1qC1
F-. .-,IECT V CONTRACT NUMBER

~~\3n VC\\ SOON W -J .4. ~r1<~ 1
(A 1k --b -(~.1`~

CON,RACTOR (Or hired labor) \ WEATHER

4VNM.~w.ci.f-

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS tEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATIONe t~s 45

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C3 NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS fj~ 1 0 2 C:] 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

JS I v O " ~ M 11CO M M M M

Attach list of the following : (a) Malor items of equipment either idle or working. and (b) Number and classification of contractor personnel onslte.

111/
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

Wra

, .

WORK PERFORMED TODAY (indicate location and description of work performed. Refer to work pernormea by prime andlor subcontractors buy letter in Table above )
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' /-J 011L fl C tJ

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED . ACIIONS TAKEN AND CORRECTIVE ACTION OF C,)NTRACTOR IN�t .UDE
"FMMENT PERTAINING IC) CONTRACTORS COC ACTIVITIES I

~,/ 1 C ~C t' 5 -1Z -4t->
J~' Ct-

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names . reactions and remafKsl

~anL "~~cn

I
CONTROVERSIAL MATTERS IN DETAIL .

r ,~r,~,-~ ~1"c In 'c-~ 7 Zhr~

INFORMATION. INSTRUCTIONS OR ACTIONSTAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS. 'I

~ak«

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

. [FLG V1 .7 Ors Yflt .5 pa-t

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action Won.)

j-1¢~t~ 1 0~l?~ ~.lw'tv-may mee h~t~c, UT 1 Gt,,n~-
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DAILY SITE JOURNAL

DATE : 07/15/97 PROJECT : Doll Sods

SUXOS : Don Smith SSO/QCO : Alan Jett / Ben Hodges

TOTAL GRIDS CLEARED: 7 TOTAL EXCAVATI ONS : 349

TOTAL GRIDS QC'ed: 9 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-95 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-122 0 N 65 0 0 N

RC-123 0 N 73 0 0 N

RC-124 0 N 63 0 0 N

RC-125 0 N 39 0 0 N

2 RC-105 0 N 24 0 0 N

RC-106 0 N 46 I 0 0 N

RC-107 0 N 39 0 0 N

RC-89A I

RC-89B

RC-89C

RC-89D I

RC-89E I

RCCS-42

RCCS-43

RCCS-44 I



7j,5), ;

TOT- 7 9 0 N 349 0 0 N
AL

COMMENTS : Transit times for teams today was two hours 15 minutes out and two hours
15 minutes to return .
Work continued along the Red Creek Trail for teams #1 and #2. Team #1 was shut down for
fifteen minutes from hiker intrusion .
Team #3 completed staking grids on Big Stone Coal Trail.
Intrusive operations was halted at 1330 today.

SUXOS SIGNATURE: I



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILED
WITH THE CAR .

`
- ~...1-4 \ 1 d C11, -1

rPROJECT CONTRACT NUMBE

CONTRACTOR (Or hired labor)

Q"< - 7 -1 ~r c.
WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPE ATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO 0 YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 0 2 O 3

SUPERVISORY SKILLED

I S

LABORERS TOTAL

I ,7

FROM

(1(0 _ M

TO

I 1 0 M

FROM

M

TO

M

FROM

M

TO

" ,

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Ouafrty Control Report (OCR) contains the information it need not be repeated .

CONTRACTCR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

I-1 ~

b.

e.

II f .

9

WORK PERFORMED TODAY (Indicate location and description of work performed. Aeler to work performed by prime anoior ;ubcon(ractors buy letter in Table ebuve I
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Oays of flu work and reasons I or 1Amr

information tin progress of wurk, causes tar delays and extent of delays . Plant, ma[Unal, UIL
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r-~ c,C\e` ~\ckc5 .

RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED ACI IONS TAKEN AND CORRECTIVE ACTION OF CCNTHACTOR INCLUDE
CJMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

t 1~ a .' Ci. L L k-N LIL~ :

E

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reecleuris and remdrns!

IVC~~-~~ C]IJLf'1 .

CONTROVERSIAL MATTERS IN DETAIL . ~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.
Creeki-. . :I F,t..d Lc,dc< :~4c-4«I

~d sb... ; .~<<d' 4 ecn o-1 - k
Y .,

e uK-t5 e,11 teen-_1> -neCA., Z iv IW4'h TKr: ~e1 t_e~e~ C .~t C Ec . we",` 1

Z,GOO `-,

1.S-~C "1 E ..`

REMARKS: (include visitors to prolect and miscellaneous remarks pertmernt to work)

1"~o Nit~ " 'tec5,

SAF=TY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

SECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
I
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DAILY SITE JOURNAL

DATE: 07/14/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 2 TOTAL EXCAVATI ONS : 235

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 4 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-90 degrees

TM GRIDS GRIDS LIVE BIP TOTAL OE SMALL HAZ
CLEAR QCed OE DIGS SCRAP ARMS MAT

FOUND

1 RC-89 0 N 137 0 0 N

RCCS-44 0 N 98 4 0 N

TOT- 2 0 0 N 235 4 0 N
AL

COMMENTS : Transit times for teams today was one hour 45 minutes out and two hours to
return .
Team #1 and #2 continued work along the Red Creek Trail. Team #1 was shut down for 45
minutes to allow hikers clearance from their exclusion area . Team #2 was unable to conduct
intrusive operations due to a down radio.
Team #3 began marking the Big Stone Coal Trail in preparation for next week operations .
The problems encountered by mapping in downloading GPS data was resolved today .
Mapping is currently awaiting approval of a request to hire a surveyor to pinpoint a position
on Bell Knob to place the GPS antennae base .
Intrusive operations was halted at 1330 to allow sufficient time to deliver explosives on site
and recover from the trails prior to 1700 .

SUXOS SIGNATURE :



WEEKLY SUMMARY

WEEK ENDING : 07/11/97 LOCATION: DOLLY SODS

CONTRACT : DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thomton-

GRIDS CLEARED THIS WEEK 39

GRIDS CLEAREDTO DATE 217

FEET OF TRAIL CLEARED THIS WEEK 5,800

MILES OF TRAIL CLEARED TO DATE 6.66

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 18,539

ACRES OF CAMPSITES CLEAREDTO DATE 3.09 I

CAMPSITES CLEARED TO DATE 41

EXCAVATIONS THIS WEEK 2,088

EXCAVATIONS TO DATE 9,497

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 2

TOTAL INERT OE RECOVERED THIS WEEK 1

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 1

TOTAL SMALL ARMS RECOVERED TO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 19

POUNDS OF OE SCRAP REMOVED TO DATE 73

COMMENTS :



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

-' THE OCR WILL BE ATTACHED TO OR FILED
WITH THEOAR.

1EPORT NUMBER

ICACCI
PROJECT CONTRACT NOABER ,

9-4 --D-co t

CONTRACTOR (Or hired labor) WEATHER
^ v

~. .' F` Car , ~ ~C'
yr T n

PORTION OF SCHEDULEDI DAY SUITABLE FOR OPERATIONS C~ TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

( c 5o

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT? r.t .

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE y

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

tit

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 0j t Q 2 C:] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

-3 1 1 /-1 DloSC M 1-7~. J M M M M M

Attach list of the following : (a) Major items of equipment either idle or working . and (b) Numuer and classification of contractor personnel onsrte .

Note : It the contractors (Duality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY .

a N rIN

b .

r e .

t .

9

WORK PERFORMED TODAY- (Indicate location and description of work performed. Paler to work perlorcned by prime andlor subcontractors buy letter in Table above 1

i ^1) ......7 e+..~+. _4z' IrNT~"~'~~ .~ fe-)e,_~-a.\ .

Q V. ez 'L Cl

-4c .,4 7

(_ . 1 Zo

Days of no work and reasons for same . `

Information tin progress tit work, causes for delays and extent of delays . Plant . matunal . etc

P /to L: I+r" ~

t 4,41 1 '

M 2538-2 . Aua 99 (Chit ; -1wi! :,r . � � . ., __



J-J L' r,c ~c\d

RESULTS OF DA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHAClOI ; w ;:LUDE
COMMENT PERTAINING TU CONTRACTORS COO ACTIVITIES

E,ac.~d ZI-L~ 31.--4O c . ,J-t~-1 c~Tcj5 ~~.~(~-1c`-1r

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names . reactions ano remarksi

Clr\ ~IJcr\ .

CONTROVERSIAL MATTERS IN DETAIL //^^

Lo\ ~ 4- r\ 1~ ` 1 -~ ~1 '1 0~ lJc~l.u Ju~~Sli^ .\c~~rC1e~7 cccC ~Xt~c~S " -fit . cS

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

O~d~...c r..L~ -\ dc<-~ors .

o-C

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

110 ~\S~~c~ .

SAFETY : (Include any infractions o/ approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

SIGNATURE ( I DATE 1 SUPERVISOR'S INITIALS DATE

.r._/, I 1-10 - 9 -r
(Reverse of ENGFORM 25 8-2 (CIVIL)

Page 2 u1 2 pages



DAILY SITE JOURNAL

DATE : 07/10/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 7 TOTAL EXCAVATI ONS : 591

TOTAL GRIDS QC'ed: 19 TOTAL SCRAP: 3 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME : NA

WEATHER: Clear TEMP: 5 8-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

sip TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-89A 0 N 125 2 0 N

RC-89B 0 N 108 1 0 N

RCCS--13 0 N 98 0 0 N

2 RCCS--10 0 N 57 0 0 N

RCCS--12 0 N 124 0 0 N

3 RC-120 0 N 42 0 0 N

RC-121 0 N 37 0 0 N

RCCS-36

RCCS-37

RCCS-38

RCCS-39

RCCS-40

RC-96

RC-97

RC-98



-7j ; C,1a -s

RC-100

RC-101

RC-102

RC-103

RC-104

RC-115

RC-116

RC-117

RC-118

RC-119

TOT- I 7 I 19 I 0 I N I 591 I 3 I 0 I Nl

COMMENTS: Transit times for teams today was one hour 45 minutes out and two hours to
return .
Work continued along the Red Creek Trail and the numerous campsites located near the Red
Creek Crossing .
Team #1 found ordnance fragments in their operational area .
Team #3 was in grids that contained large amounts of hot rocks.
The Sokkia GPS system was used at known survey points to test the procedures . Difficulty
was encountered in the computer downloading process . However, this problem was not
serious and it is expected to be worked out in the next few work days .
Intrusive operations was halted at 1300 to allow the teams sufficient time to recover from the
trails and perform weekly preventive maintenance.
The purchase of sic new Schonstedt metal detectors was approved by CHENC yesterday .

SUXOS SIGNATURE : 1



INSPECTORS QUALITY ASSURANCE REPORT ((BAR) -' THE OCR WILL BE ATTACHED TO OR FILED j
WITH THE OAR.

CTION - CIVILDAILY LOG OF CONSTRU REPORT NUMBER
(ER 415-1-302)

DATE

G-7 "
PROJECT CONTRACT NUMB

L,krt . LJ . A, - 1 - ~:o I
CONTRACTOR (Or hired labor) III WEATHER ,~ .

~ ) I -~

PORTION OF SCHEDULED D SUITABLE FOR OPERATIONS TEMP RATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION I ,

S% ~ O
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT? ;

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

f

LABOR FEET TIME

,t .

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS t Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

1 I &A-
M

vo M M M M .1

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsne.
Note : It the contractor's (Duality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a r" i- E-\ -

b.

e.

t .

g.

WORK PERFORMED TODAY (Indicate location and description or work performed. Peter to work pertormea by pnme andlor subcontractors buy letter in TaMe above l

IJ2c;- `r I clec«cc .l F .G- f7`1 G ; D

Days Lit nit work and reasons lot sane

Inrmrnalion on progress (it work, causes for delays and extent of delays . Plant, malunal. utc

1 -l ~~',T (r1cfil Ch i i fl c I .rJ n IC ,t U, r -

ILL

1
5 G l~l J~~ k

~ r ~-~-
- .{ xg



t-lcnc k,Icl

I

RESULTS Or OA INSPECTIONS AND TESTS. DEFICIEN .IES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION Or' CONTHACTCIIT INC! TIDE
COMMENT PERTAINING 1C) CONTRACTORS COO ACTIVITIES

,JJ r r., .a S C,~L GI L;-~

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacutuns and ren+ar),si

v.l~r~~ l~c~cd

CONTROVERSIAL MATTERS IN DETAIL .

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

y.7C1Ct\ ~~. : FCC7 C~~C1JCG\ 6L'\L~c C~ CTl~J~.~G` eGr, Uv-~ [OCR i

-b -PC 5 s, \61'- -'- sk,,,- r. .--y Ac ..` h 3 « ~3 ;., x I h,,~

ho.r_ cL�ec:1

LL 'SL~7~^e'~'U-~ -~o:: . I c,_~~LC ~t.~1--`ez "r, - Sv..d -icy

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

~4D NJ` I b%-T07 5

SAFETY : (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

H~~U wlornNnu 4-C) -OX t. 1` Vv~cc.~~~c, .

ECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

o~. ..r 1,13 -7-9-9-1
(Reverse of ENG FORM 25 8-2 (CIVIL)

Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 07/09/97 PROJECT : Dolly Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 12 TOTALEXCAVATI ONS : 844

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 11 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Partly Cloud TEMP : 65-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-89C 0 N 156 3 0 N

RC-89D 0 N 248 3 0 N

2 RC-99 0 N 15 5 0 N

RC-100 0 N 23 0 0 N

RC-101 0 N 39 0 0 N

RC-102 0 N 21 0 0 N

RC-103 0 N 45 0 0 N

RC-104 0 N 28 0 0 N

3 RC-116 0 N 137 0 0 N

RC-117 0 N 82 0 0 N

RC-118 0 N 33 0 0 N

RC-119 0 N 17 0 0 N

TOT- -,1 . 0 0 N 844 11 0 N



COMMENTS: Transit time for digging teams was two hours out and two hours back .
Team #1 was halted for thirty minutes to allow hikers to move to a safe distance . Ordnance
residue was found in the grids this team worked.
Intrusive operations were halted at 1330 due to the time limitation required to move
explosives into the wilderness and allow sufficient time to retrograde back to the vehicles by
1700.
Teams started e essin at 1400 due to the approach of a 1i htnin storm.

SUXOS SIGNATURE:



' WILL BE ATTACHED TO OR FILEDTHE
INSPECTORS QUALITY ASSURANCE REPORT (OAR) ITH THEW

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302) .

DATE

Ct C1 -I
PROJECT !~ CONTRACT NUMBER 1

i

lJc~lr\c.c~~~~w. ., r.,1 . .~, X011 So~l w .v . 7t ~c.P. -1 - 4 --b - co t
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHED L D DAY SUITABLE FOROPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PREC;PITATIONAS ANYTHING DEVELOPED CN THE WORK WHICH MIGHT [I NOH YES (Explain) INCHES

-

ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

f
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LA80R FEET TIME

1
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~, 1 0 2 0 3 i

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 H I 1 t`, ~C M 1 l C J I"1 M M M `.1 I,

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onslte.
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY :

a t-i t'1X

:7 .

y .

w WORK PERFORMED TODAY Itnurcare location and description o! work performed. Raler to worn performed by pnrne anwor subcontractors buy !otter in Table above

CG j

i

rc: ...~ Z L.: -tcJ

IDAVS lit r1U wOrk and red5Ur1S for Sanle

,~-J / A.-

Iruurnlauun on progress tit work . causes lur delays and extent of delays . Plant . matunal . utl ;

J

~I4c~> I

- ~ ry I
1

-:N FORM 2538-Z . AUC 39 (CIVIL) this 1-m �.IQ,twr H � r, ~N6



,.U� � ,, c~,,- rn "~JLJ ",, IZIVUrL,'+NO aVSIFiU-IIL)N5 GIVEN

iJ .-n, hIICJ

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, AG1IJNS TAKEN AND COHRECTIVE ACTION Ur' CJIJTHA-TDR INC'[ IIDE
CCIMMENT PERTAINING 10 CONTRACTORS COO ACTIVIIIES f _

N%c', ZGL~) Z 4

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR

Ij C' r1- c; I a( r)

WUN I HLIVtHJIHL MA 1 I CMJ IN 1l= 1 AIL :

1J one r)04, j

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

Cxc.^ IJnS l A

REMARKS : (include visitors to protect and miscellaneous remarks pertinent to work)

N v V I A ' -FUC> -Jt;, ~S I'I C

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective aclton taken.)

t'iE\a 1 ~G` 4~Y. .7u~Cl., "o, I
1 ~ ~ 1

~~ ~c4-\ ( 5.0
\
., ~c~. kL,-.- ..."'e"4LT- -E',\\~i~q e �~~ o-<<% ac~'t terra

-7 - 6-9
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DAILY SITE .JOURNAL

DATE: 07/08/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 367

TOTAL GRIDS QC'ed : 22 TOTAL SCRAP: 00 Lb

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . 90020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Clear TEMP: 65-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-89E 0 N 40 0 0 N

2 RC-93 0 N 22 0 0 N

RC-94 0 N 14 0 0 N

RC-95 0 N 6 0 0 N

RC-96 0 N 41 0 0 N

RC-97 0 N 31 0 0 N

RC-98 0 N 36 0 0 N

3 RC- 115 0 N 177 0 0 N

RC-82

RC-83

RC-84

RC-85

RC-86

RC-87

RC-88

_q



-7 1 t-~ /If 7

RC-91

RC-92

RC-93

RC-94

RC-95

RCCS-26

RCCS-27

RCCS-28

RCCS-29

RCCS-30

RCCS-31

RCCS-34

RCCS-35

RCCS-41

TOT-
AL

8 22 0 N 367 0 0 N

COMMENTS: Transit times for teams today was two hours out and two hours to return .
Dan Jenkins, Emmet Hopkins and Scott Marks all arrived on site yesterday and were assigned

!, to duties this AM .
Teams #land #3 were in a section of the trail that crossed railroad bed and were slowed by
extensive metal debris .
Team #2 located a 57mm armor piercing round with the tracer element burnt out in grid RC-
99 .
Intrusive operations were halted at 1400 .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) - ITH THE OAR "
BE ATTACHED TO OR FILET

DAILY
r
LOG OF CONSTRUCTION - CIVIL REPORT NUMBER

(ER 415-1-302)

TO DATE

IOJECT J CONTRACT NUMBER

e ,, 0 LiDll ( S W .V - U 1 - -( -i - U-o0 1

CONTRACTOR (Or hired labor) `

C t-1 v- Hu, .ten ~ J c 4 ~ 11`N~ c.

WEATHER

'S^-~

PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE

io

MINIMUM

5S

MAXIMUM
p .~
~JU

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO Q YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION

I

TOTAL

(

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 C] 2 0 3

SUPERVISORY SKILLED

1 S

LABORERS TOTAL

( g'

FROM

(~p ^ M

I TO ")

%-I M

FROM

M

TO FROM

M M

TO

V

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue .
Note : It the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY .

a

b .

c.

11-

9-

WORK PERFORMED TODAY: (Indicate location and description of work performed. Peter to woik performed by prune and/or subcontractors buy letter in Table above 1

o c d w c.-<:_ +r- :!~, 1 o Q -
Days of no work and reasons tot same: ~Jp �.,0A sued\e0 or -cr--4ecv-,_d y- J-l-1

Information on progress of work, causes for delays and extent of delays, Plant, material, etc .

1 - Ma~~c r `~J icu.. .�~ :n ~ 01 `( Sicy C w~~cc S~a_~VJ~tc~~ t,v. ~ ~~cck- )

~c-c~ ~dc~cS

\~ Jc1a '

- ~.0~5.,..:, Scc. WO r¢v.+-ica~,~.-

3-~o.hy

I- 14X4

FARM 2538-2, Aug 89 (CIVIL) This lorm, together with ENG Form 2538- 1 . Aug 89 . replaces (Proponent CEMP-CE:
" " ENG Form 2538. Dor : 67 . wnu:h is nhsnlele



CoC INSPECTION PHASES ATTENDED .AND INSTRUCTIONS GIVEN .

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
r'nMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

INFUHMA I IUN, INS I HUUI IUN7 UK A(; I IUNJ I AKtN NU I L;UVtHtU IN UUH HLF'UH I UH UISAUHttMtN 1 S :

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

~C. -CCa-w. w~Cw~be< SPCw.c~o-c~ C w~~wCEc~}1 ., 1 ~~, o.~\~.~~ w a\k~~, 1Ccd Cccc~ 1 ~~ ..1 . ~a. t~ n` iu r

b-

~'~C\~.iTOC` l70? Sw1C~`y ~~\QCt~CIq "\\ d-v~.~ .

i

3

F

i

e

(Reverse of ENG FOR"J8-2 (CIVIL) Page 2 ul 2 pages



DAILY SITE JOURNAL

DATE : 07/07/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod 7es

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATI ONS : 286

TOTAL GRIDS QC'ed: 00 TOTAL SCRAP: 5 Lb

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O. #0020

FIELD OPERATION TIME : 10 GOVT. DELAYTIME: NA

WEATHER: Clear TEMP: 63-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-90 0 N 19 0 1 N

RC-91 0 N 21 1 0 N

RC-92 0 N 20 1 0 N

RCCS-38 0 N 45 1 0 N

RCCS-39 0 N 30 1 0 N

RCCS-41 0 N 35 1 0 N

2 RC-82 0 N 16 0 0 N

RC-83 0 N 11 0 0
i

N

RCCS-26 0 N 14 0 0 N

RCCS-27 0 N 15 0 0 N

RCCS-28 0 N 12 0 0 N

RCCS-45 0 N -18 0 0 N

Tot- 12 0 0 N 286 5 1 N



-7/0-7

COMMENTS : Transit time for digging teams was two hours out and two hours back.
Teams #1 and #2 were inserted and extracted on the Wilderness Trail.
Team #3 completed grid layout on those campsites north of the Red Creek Crossing and went
into/out from the Wilderness area via the Red Creek Campground .
Team #1 was delayed for 45 minutes today while campers were moved out of their
operational area . Throughout team #1's area mortar fragments and fin assemblies were
found, however no complete munitions were located.
Team #3 sustained a sprained ankle during the day's operations . Ron Cates was the injured
employee and was assisted from the Wilderness Area by fellow team members.

SUXOS SIGNATURE :



WEEKLY SUMMARY

WEEK ENDING : 07/04/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS : DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohanon

GRIDS CLEARED THIS WEEK 71

GRIDS CLEARED TO DATE 178

FEET OF TRAIL CLEARED THIS WEEK 13,600

MILES OF TRAIL CLEARED TO DATE 5.57

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 30,475

ACRES OF CAMPSITES CLEAREDTO DATE 2.66

CAMPSITES CLEARED TO DATE 31

EXCAVATIONS THIS WEEK 1323

EXCAVATIONS TO DATE 7409

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 2

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 0

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 166

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 54

COMNIENTS:



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

.' THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

uric

CACA

r-mOJECT CONTRACT NOMBER

O ~~w.~« vv% ~C.\ ~~~.~ . S s w .~r
` ^

oaIC.a.~~- -~ -t) -L
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED AY SUITABLE FOR OPERATIONS TEMPERATURE

-STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM ] MAXIMUM
EXCAVATION EXCAVAT10N G1

% % i=

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO C] YES IExplain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME
1

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t Q 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

14 Y-1 010 M IZGJ

M

M

]

M M

' Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
//// Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FORWORK PERFORMED TODAY.

a N

b.

e .

1 .

9

WORK PERFORMED TODAY : (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter m Table above .)

-it Z,

3 -I MCLA--NO`S ( ~~~~ ELLS IS-r"IS

~-Ao Ocdclctit-)t.C-- ,>,- _ l
Days of no work and reasons for same :

?J IA,
Information on progress of work, causes lot delays and extent of delays, Plant, material, etc-

)`t ' eOA- V~I-OCCS \nr_\" "~``~ `CUL>eC7 -~ 5 Y`^cc ,

Qc- ~~ \-\od~es ~ I ec~.,_5 ,~ ~J 0100 4~c 5 ~ r hoc\~~C '~`` '~S

AO
~1 0~ Sw:.k~ } Scc .

3-JP..'5

Thus form, icx,,eiha/ witty ENG Futm '2538-t, Auy 89, ret)idcus (Prut,n, " nt CEMP-CE



T`l oT1~ ~1e\~ . .

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF GONTHAGTOH INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

QL C,~,cCk$ v"adE

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names, reactions and remarks)

t'A o1C q1Jc't\,

CONTROVERSIAL MATTERS IN DETAIL :

~e ~°c-\~,ti1

INFORMATION, INSTRUCTIONS OR ACTIOI~IS TAKEN NOT COVERED IN OCR~ REPORT OR D AGREEMENTS:

NJ 111-FC-t'~%JAL d~o~S ~tc~o~w.~c~ dv~~-to

re. .,.,".~a.-radar o~

\(.IQQ &z T---35

REMARKS: (include visitors to project and miscellaneous remarks pertinent to work)

w IGX~ t'JC.ccSo~r~~`y~+~" ~Jw~~-rh 4 Wca V~-n coq t)Ac- -ioda.y -l,- c) 00 t1~S ~e#-4.'Sa

~~ o~~L\~ob~wV,,NNC-z-~'G-t . HNL W Qcf\ 01\1~-O %r1 _

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personrwl Specify corrective action takun .)

i 1,\.l -I ,~\7. . S-C. I . AA,.1 .~- t t\ c .w. -

EF
;TOR'S SIGNATURE ' ) DATE SUPERVISOR'S INITIALS DATE

~r,vvc~:~e of trvu ruhma KD7a-2 (GlvlC)
v Page 2 ul 2 payus



DAILY SITE JOURNAL

DATE: 07/03/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 00 TOTALEXCAVATI ONS : 00

TOTAL GRIDS QC'ed: 00 TOTALSCRAP: 00 Lb

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME : NA

WEATHER: Clear TEMP: 72-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE OE BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1

2

3

Total 0 0 0 N 0 0 0 N

COMMENTS: No intrusive operations occurred today since no trail was closed by the Forest
Service with the exception of Breathed titountain, which is complete.
Transit time for digging teams was one hour and 30 minutes out and two hours back . Teams
were inserted and extracted at the Wildlife Trail and worked along the Red Creek Trail near
the crossing.
Team # 1 magged and flagged three grids, Team#2 magged and flagged three grids and Team
#3 located and marked campsites 38-=15 along Red Creek Trail.

I SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WILL
.' WI THE GAR

.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL MBERREPORT NU
(ER 415-1-302)

- DATE

CA Ci -I

.JJEGT
CONTRACT N MBER

r..o~c+.1 ~~,~1 0~l Soda v~f .~l .r=1~O~dc~ c
~Q "c.-P~~1-~t~l-mil -oolS

. ~o...
WEATHER

CONTRACTOR (Or hired labor)

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIO TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS fg 1 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 1~ ) 1 Ob M 1-700 M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b Number and classification of contractor personnel onsrte.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a 0r-A, -

e.

l .

9-

WORK PERFORMED TODAY: (Indicate location and description of work performed. Aster to work performed by prime andlor subcontractors buy letter m Table above1

m} .~ec~.\-

Ca.... 1 - C\earcd ~c"ds ~'t SS-j3 °J c-nc~3 (00~{~bb . O j
I
1Teo..~ `k Z- C1c...rEd ~c.ds ~T 3 '4

~U - ¢d vV~~ 7- S\ a ,

Cow.Ylc~ed ~~tc+~i-heal W~~~~c.;\ -fodc~..l .

No ocd~o..,~e .. o~ ~a- Io \ed '
Days of no work and reasons for same:

1

4 .

Information on progress of work, causes for delays and extent of delays, Plant, material, etc . \
CZ 0-1C t,

I c~L -~Jt~ llod e5 Tec_.....5 o-V C°~ 1630

v

j

EN FORM 2538-2, Aug 89 (CIVIL) Thus lorm, trxlelher with ENG Form 2538-t, Aug 89, replaces (Proponent CEMP CE .,



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

f

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE ,
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

~ S
QC

t

i
i

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names, reactions and reriiarks)
f
1

1

E
f
i

f

CONTROVERSIAL MATTERS IN DETAIL :

i

i

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REP FIT OR DISAGREEMENTS :
`LJ,~ ~� ,.:, -~.a\c~ -~ea~ .,.-a se acc.~.sS C'ou.c~ ~., ~oac5 ci\ac~q Sa.\ow..a.~d,e~ S\a - .;s

o-\k 4-~e . <°- " r\ -

-r'h~5 .K,~\ L.7S~ ac~d,~,Cn0.1 +:r. .,~ -ho . T~atc,5 4U .N4\~ :n d.,a o

~oc\ ~c~~0:v"ne.d w.Q -1-t.~5 w.o rn "c~~ +'nc~T ~C waS 1 \'J~~...~~CO Iny F-~ rA t~o~ 'tJ 9.J t C..~T An..,

w~e~~~~ wlv,lo.1\ ~to-n on~h~csdc....~ .~.l;n~Orr..,~c\ ~r(ccOc~V-f',\Son ~A.\RLC5~.~\ad..~\~r, ic~to(z

c
E

REMARKS: (Include visilurs to project and miscellaneous remarks pertinent to work)

ni(.T ~o aS~1 S1V~C R.) Q'1T~Mk113
~V~L. TV CJ~I~ C\\~Y~T ~0."(~ 'T~QR1~ LJ ~Cl O~\JL yJ Q~Q-JC\ C%50-c~

, , `
J`

:'S~olY'A.~\~ vw0 t~"~~
r~wU W0.~~ <<vk0."t\Oervd0....~ . ~~~5 T~70 ` CJ ~1 e-

L

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun.)

L~e 13 Tool -P-.) .,. S, e-+:c ~lectinc, .

i
i

3TOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENGFORAt2)98-2 (CIVIL)
Page 2 u1 2 tiaous



DAILY SITE JOURNAL

DATE : 07/02/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 25 TOTAL EXCAVATI ONS : 597

TOTAL GRIDS QC'ed: 37 TOTAL SCRAP: 00 Lb

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA.

WE Partl cloudy TEMP. 65-80 degrees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OESCRAP _

SMALL
ARMS

HAZ
MAT
FOUND

1 BT-55 0 N 11 0 0 N

BT-56 0 N 9 0 0 N

BT-57 0 N 4 0 0 N

BT-58 0 N 9 0 0 N

BT-63 0 N 7 0 0 N
BT-64 0 N 8 0 0 N

BT-65 0 N 6 0 0 N
BT-66 0 N 7 0 0 N

BT-338 0 N 96 0 0 N

BT-39 0 N 112 0 0 N
BT-40 0 N 63 0 0 N

BT-41 0 N I 24 0 0 N
BT-42 0 N 19 0 0 N

---B-T---r,



TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

BT-44 0 N 42 0 0 N

3 BT-47 0 N 19 0 0 N

BT-48 0 N 14 0 0 N

BT-49 0 N 13 0 0 N

BT-50 0 N 12 0 0 N

BT-51 0 N 9 0 - 0 N

BT-52 0 N 19 0 0 N

BT-53 0 N 14 0 0 N

BT-54 0 N 7 0 0 N

BT-67 0 N 27 0 0 N

BT-68 0 N 9 0 0 N

BT-35

BT-36

BT-37

BT-38

BT-39

BT-40

BT-41

BT-42

BT-43

BT-44

BT-45

BT-46

BT-47

BT-48



-7/oZ

---Fa)i~ -:K 5

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

BT-50

BT-51

BT-52

BT 53

BT-54

BT-55

BT-56

BT-57

BT-58

BT-59

BT-60

BT-61

BT-62

BT-63

BT-64

BT-65

BT-66

BT-67

BT-68

BTCS-01

BTCS-02

BTCS-03

TOT- 25
i

37 0 N
l

597
I I

0
I

0 N
I I



/ 104-

COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back. Teams were inserted and extracted at the Timberline Ski Resort . Due to
the wet slope from the previous day's rain and using two wheel drive vehicles, the teams
walked from the base to the top of the slope . This added considerable to the time out.

Intrusive operations continued on Breathed Mountain Trail with the completion of this trail
today.

Linda White of the Forest Service returned the call from the previous day. However, it was
while I was up on the Sods so I did not personally speak with her. She left a message saying
that she would be unavailable the rest of Wednesday and probably all of Thursday.

SUXOS SIGNATURE:

4



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
' DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

REPORT NUMBER

DATE

rHOJECT 3 CONTRAUINUMCtH

Zr".-raF- I- ICA

CONTRACTOR (Or hired labor) t WEATHER

L.r .

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIO t TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURET MINIMUM MAXIMUM
EXCAVATION EXCAVATION -

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO F1 YES IExplainl INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t Q 2 3

SUPERVISORY SKILLED LABORERS TOTAL ROM TO FROM TO FROM TOM I` ` ` M I M M II M I

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .

Note . If the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

u

e

f

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Rater to work perlormetr by prune anwor subcontractors buy letter in Table above 1 \

~, ~f'1~~t TCu..h7 wc~i .nJ~e` ~'~a~~~~e C-n~ ~C :1D : .v~.t~a` :^~C~-7..r` ct~a; G lTaO:\S C~O\s`i ~~ Caa~T,~c-A Y"\~ I ~:..\ C " I /
_ bill) -,JJ ` ~~~,`LLL XU ~; ,`_

I2 a.- . .~ a J C, 2~ td _Z;T 45 4-6 Pid G.V-~S , f` 1C. 'y 'G

/'AO

Days of nu work and reasons for same :

inlurm_aUon on progress of work, causes for delays and extent of delays. Plant, material, etc

_~ !-~o dc~Es

~~/o"nS

I - 4x4

g 89 (CIVIL) Tlus turret lo(lether wuh ENG Form 2538-I Auy 89, ruuldcus (Prooonent CEMP-CZ



---. ---_--- ~ .., .-- -w u-6nu~. ~ ivrvJ UIVtN

rlo~,~ h~\d .

RESULTS OF OA INSPEGIIUNS ANU [E515, UEFIUIENGIE5 Uh35EHVED, AC:IIUNS TAKEN AND GUHHEGIIVt AGHUN UIGUNIHAUIUH INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reachuns and remarks)

l~1onQ ~I .iGc~

CONTROVERSIAL MATTERS IN DETAIL :

1~\OC~C R~1T~ .C~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS.

"C KC . C . c tv d
\

`---1
2C- c-

REMARKS . (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

t-~~\d Tcol 13c,-4- S.-.~L, V`0\42.~~ %"\c~

3CTOR'S

v
(Reverse of ENG FC (CIVIL)

Pagu 2 (it 2 pagt-s



DAILY SITE JOURNAL

DATE : 07/01/97 PROJECT : Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATI ONS : 357

TOTAL GRIDS QC'ed: 34 TOTAL SCRAP: 00 Lb

TOTAL LIVE UXO : 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-9a-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Partly cloud / Light rain TEMP: 65-75 degrees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BT-59 0 N 9 0 0 N

BT-60 0 N 8 0 0 N

BT-61 0 N 6 0 0 N

BT-62 0 N 6 0 0 N

BTCS-02 0 N 17 0 0 N

BTCS-03 0 N 25 0 0 N

2 BT-35 0 N 14 0 0 N

BT-36 0 N 32 0 0 N

BT-37 0 N 144 0 0 N

3 BT-45 0 N 17 0 0 N

BT-46 0 N 22 0 0 N

BTCS-01 0 N 57 0 0 N

BT-01

BT-02



71o )

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

BT-04

BT-05

BT-06

BT-07

BT-08

BT-09 '

BT-10

BT-11

BT-12

BT-13

BT-14

BT-15

BT-16

BT-17

BT-18

BT-19

BT-20

BT-21

BT-22

BT-23

BT-24

BT-25

BT-26

BT-27

BT-28

-~q I



7'0(

TM GRIDS GRIDS QCed LIVE BIP TOTAL OE SMALL HAZ
CLEAR OE DIGS SCRAP ARMS MAT

FOUND

BT-30

BT-31

BT-32

BT-33

BT-34

TOT- 12 34 0 N L 357 0 0 N
AL

COMMENTS: UXO teams continued to work on the Breathed Mountain Trail, however the
presence of magnetic rock slowed progress . No OE scrap was present on the grids completed.
Access to the work area was up the Salamander Slope of Timberline Ski Resort .

The SUXOS called Linda White ofthe Forest Service to coordinate closure on another trail .
However, she was unavailable so a message was left on her answer machine.

Dan Knueppel and Ron Cates joined the project today which has brought the total to I 1
specialists and 3 team leaders .

SUXOS SIGNATURE : J



INSPECTORS QUALITY ASSURANCE REPORT (GAR) " W
THE

ITHOTEOAR
BE ATTACHED TO OR FILED

" DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER

(ER 415-1-302

DATE

r-HOJECT J > CONTRACT NUMBER

-, cc15 v~l . .J_-t3T'<ac~c`~k-1-c, ., 1 K
`-L~c~~ ~L S

-

~~~ _ c

CONTRACTOR (Or hired labor) WEATHER

PORTIONOF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

-1 5

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT [3 NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT? F

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME
!a

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (8~ 1 Q 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

5 I LL 1 5 G(,-- :: M 1-I ,: C, M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue .
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

-ONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a '--1 r

J.

e

I

9

WORK PERFORMED TODAY (Indicate location andrdescription of work performed Rotor to work performed by prune endiur subcontractors buy letter in Table above

s<�-t 5ala~.~1~ ~ j

-i.a . ..~ l~~L'\cwctcl -pT tc- ~y jOF~,~~ ~vk~\~

Ivc O1rclr\O,RG-i.. . C r }c~a~'ot.attt~

Days of no work and reasons for same. r1o Z-I - Z'\

n1ormatuwn on progress of work, causes for delays and extent of delays . Plant, maternal . etc ,

-r , t,ew ~-

o-)CC
a' I L

,~ lJoc~ ~w..~'T 0"
I -x .11 1\".>Y rc,ns ~.~

~~ Jwc~S, 1 -1I-

1

.

Jec, or\

Aug 89 (CIVIL) Thos form, Icxluthcr with-ENG Furrn 2538-I, Au,7 89, rut :'1 vccs tPruuunwnt CEMP-C .



~... . ..1- u~ .~ i nv~i',ANJ UIVtN

r\ion~ h~td .

RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

,r%, u--f1e1r6c4S

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

(CS ~e1 .Sm'~1r1 C h~F?~ Sv x~S ) -~-4w-~ ~N0.I\y Vt0.n U~C .~\e~ ~fkc -!o "..~ec.,' ~~w~ 1"1 L_wt~tv'~~~~ G0.1~~~

`v OyoOhcJih. ..cJU" ~olrl% (K~.~1 ocN Jta-V1"~ hLC,-J-
c.{c~ f-~-rT~E -W~~`~v~nfSJfCf1\

CONTROVERSIAL MATTERS IN DETAIL :

`wee

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS.

h) ~ Ra.. -~

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

Nv vt .~.~ ~oc5

i
f

SAFETY: (Include any infractions of approved~safety plan. safety manual or instructions from Government personnel Specify corrective action taken.)

t
i
1
f

SIGNATU

(Reverse o! ENG FOR~12538-2 (CIVIL) Paye 2 ol 2 Ifagus



DAILY SITE JOURNAL

DATE: 06/30/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 34 TOTAL EXCAVATI ONS : 369

TOTAL GRIDS QC'ed: 0 TOTAL OE SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOV'T. DELAY TIME: NA

WEATHER: Partly cloud / Li ght rain TEMP: 65-75 de ees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BT-10 0 N 4 0 0 N

BT-11 0 N 7 0 0 N

BT-12 0 N 9 0 0 N

BT-13 0 N 7 0 0 N

BT-14 0 N 5 0 0 N

BT-15 0 N 1 0 0 N

BT-16 0 N 3 0 0 N

BT-17 0 N 3 0 0 N

BT-18 0 N 5 0 0 N

BT-19 0 N 6 0 0 N

2 BT-O1 0 N 65 0 0 N

BT-02 0 N 18 0 0 N

BT-03 0 N 6 0 0 N

BT-04 0 N I 3 0 0 N

I BT 05 I I 0 I N I 0 I 0 I 0 I N



TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 BT-06 0 N 1 0 0 N

BT-07 0 N 0 0 0 N

BT-08 0 N 1 0 0 N

BT-09 0 N 1 0 0 N

3 BT-20 0 N 23 0 0 N

BT-21 0 N 18 0 0 N

BT-22 0 N 17 0 0 N

BT-23 0 N 19 0 0 N

BT-24 0 N 13 0 0 N

BT-25 0 N 17 0 0 N

BT-26 0 N 17 0 0 N

BT-27 0 N 13 0 0 N

BT-28 0 N 8 0 0 N

BT-29 0 N 13 0 0 N

BT-30 0 N 14 0 0 N

BT-31 0 N 17 0 0 N

BT-32 0 N 13 0 0 N

BT-33 0 N 13 0 0 N

BT-34 0 N 9 0 0 N

TOT-
i AT .

34 0 0 N 369 16 0 N



(.f3,)

COMMENTS: Transit time for digging teams was minimal due to operations moving to the
head of Breathed Mountain Trail. HFA used the Salamander Slope of the Timberline Ski
Resort to access this trail. This access was coordinated by the SUXO's and approved with Tim
Blandzey, the manager of the resort .

Site Safety brought the teams down from the ski slope at 1550 hours due to approaching bad
weather and concerns with the safe ability of the two wheel drive vehicles to navigate the steep
decline when wet .
The grids worked today were easy with few anomalies per the amount of distance. No
evidence of ordnance materials were found.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 06/27/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohanon

GRIDS CLEARED THIS WEEK / TO DATE 51 / 107

FEET OF TRAIL CLEARED THIS WEEK 8,000

MILES OF TRAIL CLEARED TO DATE 2.99

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 13,936

ACRES OF CAMPSITES CLEARED TO DATE 1 .96

CAMPSITES CLEARED TO DATE 28

TOTAL LIVE OE LOCATED THIS WEEK 2

TOTAL. LIVE OE LOCATED TO DATE 2

TOTALINERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 0

TOTAL SMALL ARMS RECOVEREDTHIS WEEK 10

TOTAL SMALL ARMS RECOVERED TO DATE 166

POUNDS OF OE SCRAP REMOVED THIS WEEK 54

POUNDS OF OE SCRAPREMOVED TO DATE 54

COMMENTS: Ordnance located this week: 1(EA) 60mm HE Mortar Grid RC-48 /

1 (EA) 81mm HE Mortar Grid RCCS-34 //



ILL
BE ATTACHED TO OR FILE .)

THE OCRINSPECTORS QUALITY ASSURANCE REPORT (OAR) OWITH THE

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

i DATE

CA 'k
JECT ~~ CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER ; --

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

= ~iC

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES IExolantl INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

rNUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS a t C] 2 C3 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOJ

1 7- 1 ~ -.3c
M 1-1 c., M M M M '1

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onstte .
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

WORK PERFORMED TODAY pndtcate location and description o/ work performed. Refer to work perlormea by prune watior subcontractors buv letter in Table above 1

Z.- L1.cr, < IL ZC1-31 . 34- 31
~- 1
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Gays of no work and reasons for same:

<-41A .

mturmauun on progress of work, causes for delays and extent of delays . Plant, material, utc .
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COG INbPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS COC ACTIVITIES

e~1c<-~~ re a6-c~~-"a~ a~~'cr C~ftiMt\"A~o%N O-C Sl-- . OK .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names . reactiuns and retoarks)

~l oc~ < y r "+ ~c~ -

CONTROVERSIAL MATTERS IN DETAIL:

/'loom- rNOAe'1 -

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS: (include visitors to protect and miscellaneous remarks pertinent to work)

f-lC v% 5, ~~o',.-

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Governmunt personnel Specify corrective action takon.)
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DAILY SITE JOURNAL

DATE : 06/26/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 12 TOTALEXCAVATI ONS : 170

TOTAL GRIDS QC'ed: 6 TOTALSCRAP: 0 Lb

TOTAL LIVE UXO: 1 MAG TYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: cloudy/ rain/ thunderstorms TEMP: 70-80 degrees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-84 0 N 16 0 0 N

2 RC-85 0 N 65 0 0 N

RC-86 0 N 13 0 0 N

RC-87 0 N 3 0 0 N

RC-88 0 N 8 0 0 N

RCCS-29 0 N 11 0 0 N

RCCS-30 0 N 7 0 0 N

RCCS-31 0 N 2 0 0 N

RCCS-34 1 Y 14 1 0 N

RCCS-35 0 N 10 0 0 N

RCCS-36 0 N 9 0 0 N

RCCS-37 0 N 12 0 0 N

RC-48

RC-56

I I RC-76 I I I I I I I





TM GRIDS GRIDS QCed LIVE BIP TOTAL OE SMALL HAZ

CLEAR OE DIGS SCRAP ARMS MAT
FOUND

- RC-77

RC-78

RC-81

TOT- 12 6 1 Y 170 1 0 N
AL

COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back . Teams were inserted at Fisher Spring Run Trail and extracted at Red
Creek Trail at Laneville .

Our operational area for the day was Red Creek Trail in the vicinity of the Red Creek crossing .

In addition to the grid completed above, Team #1 provided trail security for Team #2 to prevent
the numerous intrusions from hikers which had occurred on the previous day. . This decision
was made by the SUXO's in the interest of public safety and deemed vital due to the indicators
of potential ordnance . A dud 81mm high explosive round was located in grid RCCS-34. This
item was detonated at 1400 . Team #2 conducted the demolition operation while Team #1
provided perimeter security .

Team #3 was used to lay grid stakes out on the Breathed Mountain Trail . This team completed
the marking of the entire trail today.

Intrusive operations ceased today at 1300 due to demolition operations and the approach of a
storm front.

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (QAR)-
. THE WILL
WITHOTE OAR

BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

rHOJECT CONTRACT NUMBER

I CT

CONTRACTOR (Or hired labor) \ WEATHER
~~'~y~ I

,-r1v71 r1~- ^~ '1c . ?l "-
(

V~\`1

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPER\ATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

I

TOTAL

1

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [ 1 E3 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I Z 1 S sic 3C, M ,1 ':' ` M M M M .,

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .

!!!'
Note : If the contractor's Quality Control Report (OCR) contains the information d need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY .

e

9

WORK PERFORMED TODAY: (Indicate location and description of work performed. Polar to work oenormed by prime end/or subcontractors buy letter mTable above 1

,.> CCEws cc~i .<...~~d `^^a~e,.~~ c~~c\ t\~c ..-7, -; ` c1~c,-~ c\v1c, tGiO L~E~K1cc."~ .
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\
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Days of no work and reasons lot same:

NIA-
infurmalton on progress of work. causes for delays and extent of delays . Plant, material, etr:

5 C
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RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

~,Re_ obSec~o~d "

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL :

IJo n` no4ed

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

1"\o-`or Gv0 "."_~~c\ VC`C~~~~S Sz\' by H7-~'~\

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

f'iaIN,:-

SAFETY . (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takon .)

(')C\C1 I c :.` 'dE~I. ~ .JO~'T~-~, Y~\2c t~(,r, .~~\ GT- vw
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DAILY SITE JOURNAL

DATE: 06/25/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED : 5 TOTAL EXCAVATI ONS : 86

TOTAL GRIDS QC'ed: 10 TOTALSCRAP: 14 Lbs

TOTAL LIVE UXO: 1 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . 40020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA y

WEATHER: Partly cloud TEMP: 75-85 degrees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OESCRAP SMALL
ARMS

I
HAZ
MAT
FOUND

1 RC-76 0 N 12 5 0
I

N

RC-77 0 N 25 0 0 N

RC-78 0 N 12 0 0 N

3 RC-48 1 Y 19 7 0 N

RC-81 0 N 18 2 0 N

RCCS-24

RCCS-25

RC-47
i
i

RC-49

RC-50

RC-51

RC-52

RC-53

RC-54

-5i



G/Z 5

TAI GRIDS GRIDS QCed LIVE BIP TOTAL OE SMALL HAZ
CLEAR

I
OE DIGS SCRAP ARMS MAT

FOUND

TOT- 5 10 1 Y 86 14 0 N
AL

-T
COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back . Teams were inserted at Fisher Spring Run Trail and extracted at Red
Creek Trail at Laneville .

Team #2 was continually shut down throughout the day from a result of hikers breeching the
closed areas. Team #2 was at the intersection of Red Creek Trail and Fisher Spring Run Trail,
this is also the crossing for Red Creek Trail.

Team #3 located a high explosive 60mm mortar in grid RC-48. This item was detonated in
place on that grid . The detonation site was inspected by a representative from the Forest
Service and he stated the recovery of the hole was satisfactory. The detonation of this item
occurred at 1500.

The SUXOS talked with Nancy Fekes of the Forest Service concerning the area to be worked
on the following week . It was agreed upon that we would leave Red Creek Trail due to fourth
of July hiker traffic. The next trail we will start is Bearthed Mountain Trail which is located
on the northwest section of the wilderness area. I talked with Tom Blandsey about access
through Timberline Ski resort . He told me that wasn't a problem and that it was best to use the
Salamander Slope to reach the top.

Intrusive operations ceased today at 1330 due to demolition operations . Site Safety conducted
a demolitions class on the use of the Nonel firing system for all personnel. Team #3 conducted
the demolition operation while Teams 41 and #2 provided perimeter security.

SUXOS SIGNATURE: 771



' INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

.' THE OCR WILL BE ATTACHED TO OR FILED
WITH THE CAR

REPORT NUM8t:H

DATE

PROJECT CONTRACT NUMBER

CONTRACTOR (Or hued labor) WEATHER

PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS TE PERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
XCAVATION EXCAVATION

c
24 HOUR PRECIPITATION

ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO C3 YES (Explain)HAS INCHES ENDING
A CHANGE ORDER OR FINDING OF FACT?LEAD TO

r.~
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

1

TOTAL

1

LABOR FEET TIME
!+

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I Z f S pr j .<; M M M M M .. .

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte.
Note . It the contractor's Ouahty Control Report (OCR) contains the information it need not be repeated.

3 CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

i
e ,

r

$ g

WORK PERFORMED TODAY (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter in Table above )

-1-o

It~ ....~'t 2. - ~,tc.eed ~L 7 ` (00 -Tl)c~, 1?C 71' 75
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`r

)ays of no work and reasons for same:

/`I

nfurmauon on progress of work, causes for delays and extent of delays. Plant, material, Lie
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NJ~< hQ~v-

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include names. reactions and retnurks)

CONTROVERSIAL MATTERS IN DETAIL :

e\ a o~e~~ cn(,re- ~r- r,,_ .IV, r~e_ `~7 . ., qz~ " e~ ev6Lc\ .VN~o_~ .

CL'~% .J L `J (J `.

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN DCR REPORT OR DISAGREEMENTS .

~octz T~ct~d "

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

IJo VAS " io ;S.

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnol Speedy corrective action taken.)
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DAILY SITE JOURNAL

DATE : 06/24/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 30 TOTAL EXCAVATI ONS : 331

TOTAL GRIDS QC'ed: 23 TOTAL SCRAP: 39 Lbs

TOTAL LIVE UXO : 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOV'T. DELAYTIME: NA

WEATHER: Clear TEMP: 70-85 degrees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-61 0 N 7 0 0 N

RC-62 0 N 6 0 0 N

RC-63 0 N 2 0 0 N

RC-64 0 N 1 0 0 N

RC-65 0 N 5 0 0 N

RC-66 0 N 10 0 0 N

RC-67 0 N 7 0 0 N

RC-68 0 N 6 0 0 N

RC-69 0 N 9 0 0 N

RC-70 0 N 17 0 0 N

2 RC-59 0 N 5 0 0
I

N

RC-60 0 N 14 0 0 N

RC-71 0 N 6 0 0 N

RC-72 0 N 3 0 0 N

R(7 -7-,



w / ~

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP I TOTAL
DIGS

OE I
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 RC-74 0 N 25 0 0 N

RC-75 0 N 21 0 0 N

3 RC-47 0 N 22 10 0 N

RC-49 0 N I 17 5 0 N

RC-50 0 N 15 1 0 N

RC-51 0 N 23 7 - :0 N

RC-52 0 N 17 5 0 N

RC-53 0 N 8 1 0 N

RC-54 0' N 12 1 0 N

RC-55 0 N 7 1 0 N

RC-56 0 N 9 1 0 N

RC-57 0 N 12 1 0 N

RC-58 0 N 11 1 0 N

RCCS-24 0 N 6 1 10 N

RCCS-25 0 N 17 4 0 N

RC-57

RC-58

RC-59

RC-60

RC-61

RC-62

RC-63

RC-64

RC 65

RC-66



l

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

RC-68

RC-69

RC-70

RC-71

RC-72

RC-73

RC-74

RC-75

RC-79

RC-80

RCCS-32

RCCS-33

TOT-
AL

30 23 331 39 10

COMMENTS: Transit time for digging teams was 1 hour 10 minutes out and 1 hour and 30
minutes back . Teams were inserted at the head of Fisher Spring Trail and extracted at Red
Creek Trail. Today's operations were through a narrow portion of the trail with fewer magnetic
contacts . Additionally, teams had magged and flagged a large portion of this trail and we were
in an area with little interference with passing hikers .

Frag was found in grid RC-48 so this area will be investigated and finished following arrival of
demolition materials tomorrow.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR

C-`?

J ... c-'"` of rc 1

PROJECT J CONTRACT NUMBER i
l71 -T-t;i~t`~ '

CONTRACTOR (Or hired laoor) WEATHER ,

^PORTION OF SCHEDULED DAY SU ABLE FOR OPERATIONS TtMPERATURE
STRUCTURAL
EXCAVATION

%

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

-1 C

MAXIMUM
;

f~ <

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT E] NO C YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION

1

TOTAL

I

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ®, t C3 2 E] 3
SUPERVISORY

,]

SKILLED

1 ;,

LABORERS TOTAL

r 5

FROM

CL L M

TO

11 v M

FROM

M

TO

M

FROM

M

TO

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onstte .
!, Note: It the contractor's Quality Control Report (OCR) contains the information it need not oe repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

L

e

ss
9

WORK PERFORMED TODAY . (Indicate location and description o! work performed. Reler to work performed by prime anJlor subcontractors buy letter in Table avure 1
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r" 1 0.,e- K.\ a

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED. ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES \

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL-

r--1 u c\` no }e-A

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

Cn 7.+a , l,, . .. .. . \r_I~dneSc~c~. . .\

REMARKS: (Include visitors to project and miscellaneous remarks pertment to work)

No -4k 5'- AM --'b -

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 06/23/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 57

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Clear TEMP: 70-80 degees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-79 0 N 3 0 0 N

RC-80 0 N 17 0 0 N

2 ROCS-312 0 N 28 0 0 N

RCCS-33 0 N 9 0 0 N

TO- 4 0 57



(.1Z3

COMMENTS: Time for teams to transit to the working grids was one hour and ten minutes
out and one hour and forty five minutes to return back . Teams were inserted at the head of
Fisher Spring Run Trail and extracted at Red Creek Trail at Laneville Cabins. Teams #1 and
#2 conducted intrusive operations on those grids listed above. Intrusive operations were halted
at 1100 today due to the finding of mortar fragments. This delay in intrusive operations was
necessitated because explosive material was not present on the site to conduct disposal
operations . We plan to continue operations in this area on 25 June when the demolition
materials will be available. These two teams finished the work day magging and flagging .

Team #3 completed the staking of Red Creek Trail today. All grids on the trail are now
marked. However, campsites north of Red Creek crossing remain to be designated .

This report was completed on 25 June due to lack of a vehicle for the Quality Control Officer.
It is imperative for this position to have a dedicated vehicle. This would allow him to compile
information at the Petersburg HFA office on the following morning and make it back up to
Dolly Sods in time to complete required QC grid work.

SUXOS SIGNATURE:



Page 1 of 2 pages
WEEKLY SUMMARY

WEEK ENDING: 06/20/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS : DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thornton

GRIDS CLEAREDTHIS WEEK / TO DATE 18 / 56

FEET OF TRAIL CLEARED THIS WEEK 2.600

MILES OF TRAIL CLEARED TO DATE 1 .=18 I

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 28 .100

ACRES OF CAMPSITES CLEARED TO DATE 1 .64

CAMPSITES CLEARED TO DATE 17

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 0 I

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 0 I

TOTAL SMALL AR'VIS RECOVERED THIS WEEK 138

TOT.aL SMALL ARINIS RECOVERED TO DATE
i

1~6

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVED TO DATE I 0

COMNIENTS : N/A



INSPECTOR'S QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR ,

REPORT NUMBER

DATE

Ici ~ �_n- I~ct1
IFr`T n

1 lie `

'
C1-1--b-~C~ I

CONTRACTOR (Or hired labor) WEATHER
1~7 fl~~

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM=XCAVATION EXCAVATION

I (C U ~ j

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO Q YES (Explain) INCHES ENOINGLEAD TO A CHANGE ORDER OR FINDING OF FACT? T

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

.r
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS p t Q 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

'T I L 1 4.: C . -;z f"1 I'1 C C M M M M . .

Attach list of the following : (a) Major items of equipment either idle or working, and (bl Numuer and classification of contractor personnel onsue .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

' CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a JA t=D"

b

i

9

WORK PERFORMED TODAY (indicate location and description of work performed- Reter to wor), performed by prune andror subcontractors buy letter in Table abuve I

Days of no work and reasons lot same .

Information on progress of work, causes for delays and extent of delays. Plant, matenal, etc
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ZUG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

St~ J tcc.1 ) ~D~Yoc~S CE`~'t '

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
^'')MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

TNE . bG\6

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names . reactions and remarks)

tJol,L q,lae~~

CONTROVERSIAL MATTERS IN DETAIL :

IaOil~ \10'ttC~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

{-~~~`c.l ,vxo--k.E J Lcn4cr bne- cton t'1sher- '-~Pr-)L .

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

1~+ 0 V 1 ~~ ~~~

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specity, corrective action taken )

,CI I 1, Thof 4T\5 rC-` 0r4

DATE

_/\ s I co-lq-9-I
tReverse of ENG FO . !2538-2 (CIVIC) Page 2 ul 2 pages



DAILY SITE JOURNAL

DATE : 06/19/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED: 3! TOTAL EXCAVATI ONS : 770~

TOTAL GRIDS QC'ed: 3 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Clear TEMP: 65-80 de ees

TM GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
FIAT
FOUND

1 RC-36 0 N 24 0 0 N

RC-37 0 N 32 0 0 N

2 RCCS-15 0 N 714 0 0 N

RC-36

RC-37

RCCS-15

TO-
TAL

3 3 70

COMMENTS : Transit time for digging teams was 45 minutes out and 1 hour and 30 minutes
back. The time back was increased due to pre-staging grid gear in the area to be worked next
Monday .

Team #1 completed backfilling all grids previously dug and assisted Team #2 in backfillina
holes on campsite RCCS-15 .

Team #3 continued to stake out grids along the length of Red Creek Trail completing to grid
110 which is about 2/3 the trail distance .

Teams were brought in from the field at 1545 to perform weekly tool maintenance, vehicle
satetv checks and complete gear inventory .

/Z_SUXOS SIGNATURE: J _--Lam/



INSPECTORS QUALITY ASSURANCE REPORT QAR THE OCR WILL BE ATTACHED TO OR FILED
WITH THE CARDAILY LOG OF CONSTRUCTION - CIVIL

.
REPORT NUMBER

(ER 415-1-302)

DATE

JECT ' =) CONTRACT NUMBER

_ ~;,II_ S~~l~ w .'-J -b---, -'~.~'-)-ti't-0-c` " 1~I
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

% L5

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES (Explain) INCHESLEAD TO A CHANGE ORDER OR FINDING OF FACT? ENDING

tit
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 0 2 Q 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

UI,- M 11 c c) M M M M M

' Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue.
Note : If the contractor's Ouaht,i Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS 4NO AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a 1--I 1-

b

t

9

WORK PERFORMED TODAY : (indicate location and description of work performed. Peter to wore performed by prune antvor subcontractors buy letter m Table above )

ca\
J9

IEa~...,_ ~ 1 L\ec.ctc~ 1~.~J Cce~\~ qc~c~S IZL t-1 j ~.~- 3 I -3~

I 4...~ Z ~~e..ccc~ L ZJ' C I t~OS h,~

I fc~.., 3 1?-L 114 Z.)

9
Days of no work and reasons lot same :

fJ

information on progress of work, causes for delays and extent of delays, Plant, material . etc.

f Z Te~.,..._ w.e .,.~becs Inc.\ clq \e._cLzvS

5.o d

o'j, (Z Ib3C hc-S

I ec>`~ ~ dC\a~ed ~~~COX ` ~r . c,~-G. . iu ~`t~ccS C tIZ ~C . c~ w~1,~~1 waS ~v-c~c~ I

(CIVIL) Thus form, loqelher with ENG Form 2538- 1 . Auy 89, repldces IPrupununt CEMP-Cc
ENG Form 2538 . Oer : ri7 . which ,S ,,hSolvlv



, :~ ; INSPtCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

t'lene h~\d .

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names. reactions and remarks)

(~+oCZL [~ t JCC\ .

CONTROVERSIAL MATTERS IN DETAIL

c_* w.o'1~1 -1,p I7-

INFORMATION, INSTRUCTIONS OR ACTIONSTAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

TrwA r, o_ . .,.. .

w . Al ; n Z-~ . .� w .

~c.LI»

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

I-dO v\5 " -~_- ~ z

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takun.)
i

(Reverse of ENG FO 2sse-2 (CIVU.) Pailo 2 u1 2 pages



DAILY SITE JOURNAL

DATE: 06/18/97 PROJECT: Dolly Sods

SUXOS: Don Smith SSO/QCO: Ben Hodaes/Alan Jett

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 451

TOTAL GRIDS QC'ed : 8 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME : 0

WEATHER: Sunnv/Cloudy/Hea Rain TEMP: 65-75 degrees

1'11

I

GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

II I RCCS-17 0 N 67 0 0 N

RC-331 0 N 79 0 0 N

RC-32 0 N 66 0 0 N

j1 RC-33 0 N 16 0 0 N

RC-34 0 N 1 5 0 0 N

RC-35 0 j . N 15 0 0 N

RC-28 0 I N 165 0 0 N

RC'-14A 0 I N 28 0 0 N

RCCS-17

Ii RC-31

RC-32

RC-33

RC-34

I RC-3 i

RC-28

RC-14A



8 1 8 1 0 1 N 1 451 1 0 1 0

COMMENTS: Transit time to the working grids today was 30 minutes in and 30 minutes out.

Team # I was held up for 50 minutes today to allow hikers swimming in Red Creek to move to a
safe distance .

Team 42 Finished the grid above and started working grid RCCS-15 which is an archeological
site with over 350 hits in it .

Team #3 was split in the AM between teams #1 and #2 . In the afternoon they completed grid
14A which is where Red Creek Trail was diverted to a new path.

The SUXO, Corps Safety, Huntington COR, Forestry Representative and team #3 leader
walked Big Stone Coal Trail to assess the expected problems . The largest problem needed to
be addressed is transportation to and from the head of the trail. Three options currently are
present: (1) Rent four wheel drive vehicles and transient on Old Forest Road 80 (2) Obtain
permission from Timberline Inc for access to their gated community at the ski resort (3) Hire
Timberline to provide ski lift transportation to the top of their resort .

SUXOS SIGNATURE :



INSPECTORS QUALITY. ASSURANCE REPORT (OAR)
CIVIL

--' THE OCR WILL BE ATTACHED TO OR FILEDWITH THE OAR. ,
DAILY LOG OF CONSTRUCTION - REPORT NUMBER

(ER 415-1-302)

DATE

PROJECT CONTRACT NUMBER

( c~c1C.~t\~i~~w~ Jc~ c_~'J ~ C 1, ., SGGL W .\I . LJr~C.I~ 1-~`~-D-CC:1~1

CONTRACTOR (Or hired laoor) WEATHER

c~J tcn3 n . He Ccn ~c- -

PCRTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS I TEMPPRATURE

;'TRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

l00 1 5
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO G YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT INSPECTION

I

TOTAL

I

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~, t 2 3

SUPERVISORY SKILL LABORERS LTOT FROM 0T FROM TO FROM TOt I I Z I I i I M I 1 C` M I M I M M I( .

Attach list of the following: (a) .Major items of equipment either idle or working. and (b) Numuer and classification of contractor personnel onsrte.
ii Note: If the contractor s Cuallly CJntrol Report (OCR) contains the information it need not be repeated.

-ONTRACTOR/SUBCCNTRACTORS .AND AREA OF RESPONSIBIL17Y FOR WORK PERFORMED TODAY .

0

WORK PERFORMED TCCAY (Indicate location and deSOffp110I1 Of wofK Denormed . Parer to w pre ourtormea by Dmne diia1Ur 7ubcanrractors buy letter in raDle douve 1

-+ LvrVCC7 ~tJ ..~TCt.\ 4~siCl ~a~\y

Oa,,s of nu worn and reasons 'or same

0.,

nrnrrnat1Url on OfUtjru5Y Of WUrR . CJuses 'or delays :arid emem at delays, Plan) mdiuriaL otc

V\ a

c~ ~ h~1.,

1J<pc~r~c~~ ~~b~ l~"J ~c~



N I t~,

=+SSU:TS O= O~ INSPFC70NS AND TESTS DSFIC,ISNC,ICS OBSERV_C A:.l IONS IAKEN AND 00HRE CTIVE ACTION OF ~,MTNA:~TOR IN~;I LIDS
~.,")f,1A1cNi PERTAINING, IC) CONTRAC.TpRS CO-_ ACTIVITI~'

I ~c '- tor15 V-'~ :'t {~ : CCa "~\t : C c_1 L LANc

vERBAL INSTRUCTIONS GIVEN TO CONTRACTOR unctuae nanoa: rea,abuns dro0 ieiuarns

Nor\~

CONTROVERSIAL MATTERS IN DETAIL (

.` t'TVA-:' c-c,d

c._\o~

Inl=ORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR D!SAGREEMENTS.
w1,c

c,k c~1lc.lt.~lo c -~CELLL A ~-_A 4,: ti .TJCOx he+~} ..s~--.~ - n

i'Y\n.~ L h

C~(Zn bCn n v.` S.; ,v.< Lt~w.~ -ti e t ~1'~t~e; G.nd s, t~~Z '~ `\~ w_ %tN'Ae

REMARKS : (include visitors Io Protect and miscellaneous remarxs pertinent !o work)

rU V1S~-M1~

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

`J~L .~eCSy-I'f'iOADT,S (CtHKG) ~E~°`~

DATE SUPERVISOR'S INII IALS UA I t

(Reverse of ENG FORM *,3A-2 (CIVIL) r + Page 2 of 2 papt:s



DAILY SITE JOURNAL

DATE : 06/17/97 PROJECT : Dolly Suds I

SUXOS : Don Smith SSO/QCO: Ben Hodges/Alan Jett

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 623

TOTAL GRIDS QC'ed: 4 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 MAC TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . 90020

FIELD OPERATION TINIE: 10 GOVT. DELAY TIME: NA

WEATHER: Partly Cloudv TEMP: 65-80 degrees I

"Tm ERGRIDS GRIDS QCed I OELIVE I B1P I
TLDIGSI SCRAP ARMS I MAT

FOUND

l RC-29 I 0 ( N 1243) 0 0 N

RC-30 0 ( N 114 0 0 N

RCCS-16 I 0 I N I 1l 0 0 I N

RC-27 0 ( N I 255 0 0 N

RC-29

RC-30

RCCS-16

RC-27
~ro- 4 4 62



INS: r=CTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THEOCR WILL BE ATTACHED TO OR FILED
' " . WITH THE CAR.

-z'; ~3-)to iIcka-~
PROJECT

V" v + " - LJ t;'1 .a bc"-kS V-j . V

CONTRACT NUMBER

y'~G t~ G 1 - -1 4- 0 -DO S '

CONTRACTOR (Or hired laoor) '

1-1 FA, ...,N .. . o.~ . !4 ; .a(- - l:~

WEATHER

M a~ I S "--
POR71 N OF SCHEDULED O YSUITABLE FO OPERATIONS

13, TEMPER

STRUCTURAL
EYCAVATION

e

BORROW
EXCAVATION

EMBANKMENT CONCRE7E STRUCTURE I MINIMUM

4rc

MAXIMUM
_

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

3UPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABCR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHII=TS Q t Q 2 Q J

SUPERVISORY KILLED LABORERS I TOTAL FROM M TO U FROM M ( TO M J FRCM U I TO .

Attach list of the following: (a) Malor items of equipment either idle or working, and (b) Numuer and classification of contractor personnel unsrte .
11 Note: If the contractor s Quality Concrat Report (CCR) contains the information n need not be repeated .

C--NTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FCR WORK PERFORMED TCDAY.

V4 r

WORK PERFCRMEO TODAY llnuteate location and descrrbllon O/ wurh penormed. Adler to .Orh oenormyu by pntnd aml.ur =ncantractors ouv orler tit Table ebuvo 1

C ~~wl'~ GC: tC~A'r ..~~.~` 1t J,~'= h~J lz"zIl`

Cf1t ~Cc"..~ "~Z..~SOt: wJ "' :11Y.~c~ w.S'h N1 ~
.

-~ YVIGi:lc ~C1~ S u. ~~G

L1 t~. L,3 Zc I 3 ; IZ~ ~J Re- Zrc

I 3~ .Lrl~~) .......1~

javs tit nit wurK ana reasuns tol same

(-. Itx .

iruurrnauun tin uruqress tit wutx causes fur uelavs ana extent of delays . P',uu, miluriji t_tt.

~.1 5... .. l1,

ia~ I-lo,l~~c5

i

>



RESULTS 0;: DA INSDECTIONS AND TESTS DEFICIENCIES .7BSEn^v= : A;.110NS TAKEN AN : COHRE CTIVE ACTION ~l~ -,)NTHA T~)R IN "1 LIDE
C)A1M=NT PERTAINING lp CONTRACTORS CO( :̂, ACTIVITIES

.'ERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include namea rea .:t,wt, dfjLj rarnafAsi

~OnL ~~\J\n

CONTROVERSIAL MATTERS IN DETAIL ~ 1 \
c e~+ .

JA.«A
C

INFORMATION . INSTRUCTIONS OR ACTIONS TAKEN N07 COVERED IN OCR REPORT OR DISAGRc=MINTS .

REMARKS : (include visitors to prolecl and miscellaneous remarks pertinent to work)

/J J 1l % .7 �4p 7 ,t,

SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Governmunt personnel Specify corrective action taken.)

Lreck~:....:~ (+ l.-c-".%kk, CO-,- . r, 4ee c_ .

(Reverse of ENC (CIVIL)
b'%b-ct-)

VISUR'S

Mw t. I ?--119w

Papa 2 of 2 pages . .



f

DAILY SITE JOURNAL

DATE: 06/16/97 PROJECT : Doll Sods iI

SUXOS: Don Smith SSO/QCO: Ben Hodges/Alan Jett

TOTAL GRIDS CLEARED: 3 TOTAL EXCAVATIONS : 137

TOTAL GRIDS QC'ed : 3 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 - iNIAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA I

WEATHER: Partly Cloudy TENIP : 60-80 degrees

TIN1 GRIDS
CLEAR

GRIDS QCed LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

RC-14 0 ~ N 1 .1 0 0 N

RCCS-13 0 ' N 15 0 138 N

RC-26 0 N ! 108 0 0 N I

RCCS-13

RCCS-1-1 i

RC-26
i

TO-
TAL

3 3 0 N 137 0 138 N j



WEEKLY SUNIMARY
Page 1 of ? pages

WEEK ENDING : 06/13/97 I LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 7 TASK ORDER: 0020 I_
SUYOS : DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thornton I

GRIDS CLEARED THIS WEEK / TO DATE 30 / 38

FEET OF TRAIL CLEARED THIS WEEK 3,600

MILES OF TRAIL CLEAREDTO DATE .98

SQUARE FEET OF CAINIPSITES CLEARED THIS WEEK 43 .530

ACRES OF CAMPSITES CLEARED TO DATE .99

CAMPSITES CLEARED TO DATE 1?

TOTAL LIVE OE LOCATED THIS WEEK 0 f

TOTAL LIVE OE LOCATED TO DATE 0

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVEREDTO DATE 0

TOTAL SNIALL ARNIS RECOVERED THIS WEEK I 18 I

TOTAL SMALL AR!VIS RECOVERED TO DATE I 0

POUNDS OF OE SCRAP RENIOVED THIS WEEK + 0

POUNDS OF OE SCRAP REMOVED TO DATE 0

COMMENTS : N/A



INSPLCTORS QUALITY ASSURANCE REPORT (OAR)
- DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

--' THEOCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

NUMBER

UAit

\ r 1 ~-~,, - r . a,
-l

PRt___CT CONTRACT NUMBER

"-J -1 .:. okI

CONTRACTOR (Or hired Iaoor) C1 WEATHER

~ I+ -cti nc .
PORTIONOF SCHcarULED DAY SUITABLE FOR OPERATwNS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUME:<CAVATION EXCAVATION
5S -) 5

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
j SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 r 1 y
I NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (a, t Q 2 Q 3
SUPERVISORY SKILLED

1

LABORERS TOTAL FROM TO FROM TO FROM TO

4- I Z. I lc ( GL- -;. M I 7,~ M M M M

Attach list of the following: (a) Major items of eqwomenr either idle or working, and (b) Numuer anti classification of contractor personnel onslte .
Note: It the contractor s Quality Cjntrol Report (OCR) contains the rntormation it need not oe reoeared .

:0NTRACTCR/SUBCONTRACTCRS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED 7CDAY

irk

VCRK PERFORMED TODAY rlnureate location incr uescrrprlon of worm penormou . Refer to work oartormeu ov wune arlcuor suaeonrractors ouv ratter fn I"aale euu.e I

v.I~;~d 1,~ a~,~S tZ, I~1 IZG Z3, 1-14 -M . _411 C- 1 ri,',

�

J~

' I\. , I' \ y ~11'h' c.i.~;. L Cc5 Cc ~t~ c~I y dJl1-t 1

_ .ivs Of flu wurx anti reasons lot sarrle .

' 1rumla11Un on prollress UI work, causes lot aelays and extent or delays . Plan) 'T1JIUrl81 O :L
.r

+..> J ~° . ~~ 1` ~"~ Ct.~c: h,'Z, ' t~lala . .1 !~. ~. .r.l 1 . s n \



.~ .`, . IN,,- t-II,IN r"AJLJ A~ N--t-l~ AN .' INJ 1 i16l' I ON: a11VL t

JCn` kC`C,1

RzSl1.TS 0` OA INSPECTIONS AND TESTS DEFCIEN;.IES OBSE;~1'ED A;~11ONS TAKEN AN .` �0%~RE :.IIVE ACTION J= ,.J "' .THn~.TDI, IN"LIIDE
.̂,lr,ltv!=N' PERTAINING TO CONTRACTORS CO-- AC71VITIES

trio(-,L cl`,>c-cck .

~t«y 1 h~r~-J~ ~LIc~-1

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (rnctuoe name-, rea . :)1uns anc> reniarAsj

r`.io~` a

CONTROVERSIAL MATTERS IN DETAIL ~ ` /^

-~~ ' C l.Ci
aL~ a T \La.~u~JS .

INr'OaMATION . INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS: (include visilurs !o project and miscellaneous remarks pertinent lu work) S ~` (

D.I~YOC V~cda6_
\-4&A 1..0-l%J~.`Spt~ L11- U-3r "^c,~~' t 42' 'TC .a:c,C- :rT\

SAFETY:(include any infractions of approved safely plan. safety manual or inslniclions from Governmonl personnel Specify corrective action taken.)

he ..d. .

J ECfy

(Reverse of E,JG

DATE SUPER

(CIVIL)

Mww

Page 2 of 2 pauix
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DAILY SITE JOURNAL

DATE: 06/12/97 PROJECT : Dollv Sods

SUXOS: Don Smith SSO/QCO : Ben Hod es/Alan Jett

TOTAL GRIDS CLEARED : 10 TOTAL EXCAVATI ONS : 487

TOTAL GRIDS QC'ed: 10 TOTAL SCRAP: NA

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME : NA

WEATHER: Cloudy/Light Rain TEMP: 55-72 degrees

A
CLEAR

GRIDS QCed OE I BHP
TLDIGS SCRAP I ARMS MAT

FOUND

1 RC-16 0 N 150 0 0 N

RCCS-01 0 N 6 0 0 N

RCCS-04 I 0 N I I S 0 0 N

LRCCS-05 I 0 ( N 65 0 0 N

RCCS-06 I I 0 I N I 5- I 0 0 N

RCCS-11 I 0 I N I 3) 0 0 N

RCCS-12 0 I N I

,

1 0 0 N

2 RC-23 0 N I 68 0 0 N

RC-2-1 I 0 N I -17 0 0 I N

RC-21 5 0 N 76 I 0 0 N

RCCS-01

RCCS-04

RCCS-05

RCCS-06

RCCS-1 I

RCCS-1_ I



RC-16 I

RC-23

RC-24

RC-25

a

TOT. 10 10 0 N 487 0 0 N

COMMENTS : Media Day was held at the Forestry Service cabins at the start of Red Creek
Trail . Journalists were present from Elkins, WV and Charleston, WV. Team #1 demonstrated
the techniques used in ordnance removal.

Team #3 was activated today and Paul Greene was assigned as its team leader . Team #3 began
laying grids out along Red Creek Trail .
Team 41 continued operations up Red Creek. Team #2 completed campsites along Red Creek
plus grids on the trail .

.A brief impromptu meeting was held with the HFA PNi. HFA SUXO, CEHNC PNt, CEHNC
Saferv and the Hunting-ton COR representative . It was decided that the forest service
representative would remain at the 1000 feet safe distance during all intrusive operations . Also
it was agreed to that the Huntington COR representative would get a copy of the previous days
SUXO Journal .

SUXO5 SIGNATURE:



. ,INSPECTORS QUALITY ASSURANCE REPORT (GAR)
. - DAILY LOG OF CONSTRUCTION - CIVIL

' (ER 415-1-302)

" ' THE OCR WILL BE ATTACHED TO OR FILED
WITH THE GAR .

HtFUH f NUMldtH

j DATE

( I Jw,, ( tick
PPl, " ,;T U d

3) Orc1L1At\LL. "ICZw.a ..w` . ~.-tt,J n L.~c~\ S~. .~ \ V .

CONTRACT NUMBER

LJ~L~a 1 - 9'~ " 1~- OC7 t~1

CONTRACTOR (Or hired labor)

I-~ I c~ r, 1'w

WEATHER

I 1-"l054 La C.1c~

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
ECCAVATICN

e

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

SS

MAXIMUM

-7 5

24 HOUR PREC:PrrATiON

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO C] YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE I LAYOUT INSPECTION

S

TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS OL t 0 2 C3 3

SUPERVISORY

y

SKILLED I

"t

LABORERS ( TOTAL FROM M I TO

) -)cc

. M I FROM M I TO M I FROM M I TO .

Attach list of the following : (a) uator items at eqwpment either idle or working, and (b) Number and classification of contractor personnel unstte.
Note : It the contractor s Quautv wntrol Report (OCR) contains the information it need nut be repeated .

:0NTRACTORISUBC0NTRACTCRS AND AREA CF RESPONSIBILITY FOR WORK PERFORMED TODAY

NORK PERFORMED 7CDAY It,arcare ,ocanon ana description at worx aerrormou . serer to wurh oerrormnu by unrnd ,nutar ~unconrracror, bur larter in Tame aouvd i

r -rv5 )I nu nurn ,)nu rudauns for 5dmr

"' h~"

~~rurrllatlull Un UrUt1(LS5 UI wurk . -Juke] 'Ur tlelayS Jnd B%tent of delavs . Plim . naturijl _'(c
-

i

i: .'.,... j

. .:-NG F,,-,)RM 25Js-~ " Aut; 39 ~(-- :viL , . . ;y , ., �9 P



RSS::.~; .1= DA INSPE:"TICINS ANC TESTS. DSFIC,I;NZIES D°SERVSD . A,,11JN : AN- ~.7RRc~.11V5 A~.TIJN C),- ~..)NT :1A.7TI)I : IN- UD-
,.~JMMcr;" PSRTAININ" 1C) CC)N1R:,D,TC)RS 00:. ACTIVi115j

V=n6=. . INSTRUCTIONS GIVEN TO OONTRAOTOR onzwoe names reacbun : ava) wmern>

;DNTRDVERSIAL MATTERS Its' DETAIL ~
C1 ~U

IN=OR1.4 :JIJN, INSTRUCTIONS OR ACTIONS TAKEN NOi COVERED IN OCR REPORT OR DISAGREEMENTS.

cj

c ...--

~,+t~ ~r\~c ..`~I~L .r) :no...:r . 4V\w, .~ ~.~..ic.

T~'r Cc"OC-". .r c,._, ~:. :'~\+ .~

r -~ S , rc~ c_ ~1 n ~. a~'~T'U 1lL ..-

l I ~T ct~. ` ,ti` . ?-'tom ,tihc't C.O^'S ~ hL.U. Ya.a..-F-:..J

REMARKS (include visitors to project and miscellaneous remarks pertinent to work)

til,L : ;_--~Zj;~s , L ;,aw V~I>.,-FL ( <J

SA=~"T1'. (include any infractions of approved safety plan, safety manual or rnstrucnons Iron) Governmonl persoruuwl Specity corrective action Wen.)

{-I �-,±,"', IIC- IS -O C '.l 5)I(. v.%cS~ c t,'- dc'.t .

`~tb ~97
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INSPECTORS QUALITY ASSURANCE REPORT (GAR) .
- ' -

~-THE OCR WILL BE ATTACHED 70 OR FILED
WIT" THE GAR.,

CIVILF CONSTRUCTIONDAILY LOG -O REPORT
N
N
U
UMBER

(ER 415-1-302)

s DATE

?f,~ __\;T 0 CONTRACT NUMBER

C c w~~ v c. O t~ ~+ c -
CCNTRACTOR (Or hired labor) ` WEATHER

. ( ...t Y- F1 .r W~a1 A i f ' ~' " t'~S n ' _`G J~~ Sw1R.!

PORTION OF SCHEDUL DAY SUITABLE FOR OPERATIONS TEMPERA RE

STRUCTURAL BORROW EMBANKMENIT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION e

SG '"1
24 HOUR PREC:PITATICN

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES IExplatn) INCHES ;7NOING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

T 7
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

j SUPERVISORY INSPEC71CNOFFICE LAYOUT TOTAL LABOR FEF TIMEII I

" NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q 1 C3 2 E] 3

j SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

`t" ~'t i Ctc~0 M ( '1G .: M M M ( 1A . .

I Attach list of the tollowmg: (al Major items of eqwoment either idle or woriang, and (h) Numoer and classification of contractor personnel unstte.
Note : It the contractor's Quality Cantroi Report (OCR) contains the information it need not ne repeated .

-CNTRACTORISUBCCNTRACTORS AND AREA CF RESPONSIBILITY FCR WORK PERFORMED TODAY

r I-4 ?~

=ORK PERFORMED TODAY ,Ii,ureare -oearion and jeserroaon ul worx oenormed. Rerer ro work nerrurmeu ov unrne aara:or ~uoeonrracrors ouv Jerrer ~n -dble Joure 1

1

-,5 Lit no worx and reasons for same

,-,;

~r . :rmarwn tin progress of MUM, causes or delays and extent of detavs . 3'ant mau:nat uti:

:~~ J ~ a,` J I

r= :V t; Ft-)PM J1 !n ;zU r~~~itl ,



,p ; . tW,~!tC11C)N PHASES A7TENDEC) ANi` INJTR~I"11C)t~ti C;IV ;=6,

I~~rL

RESULTS Oc OA INSPECTIONS AND TESTS DEGICIENCIES OBSERVE :, A71JN; IAK--t . %Nr E771V= ACTION 0~ -,)t .ThA7TOf ; IN LIDE
~)),1M .-'.NT PRTAININ3 10 C.ONTRACTORS C.7:. A;TIVITI=-=.S

L TlC~ d y w~ .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (inciuoe namea reaLauwn> enu rrnjernss

\~,d ~'EL~ .: .C1 n~ 71L

CONTROVERSIAL MATTERS IN DEAIL .

e~ c:,UC~`

INFORMATICA . INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

_L 'k C C-

f"1L STy~LC,. 't~c~t iJCn y-p~G, h~w. Cr-1~ h~~ C~~..C7i .~^c~5 ~ c~c~ TL ~G ~!-hcC:-^~~ l..>0)1 Jvh " "rC1 .
r

REMARKS : (include visitors to project and miscellaneous remarks pertinent to work)

f~l O ~/ ~ ~ 1 tJcS

SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specity correcllve action taken.)

(Reverse of ENGFORD.7B-2 (CIVIL)
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., - ,INSPECTORS QUALITY ASSURANCE REPORT (GAR) "
' DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302) -

. ":THEOCRWILL-BEATTACHED TO OR FILED
WITH THE OAR.

REPORT NUMBER

~+
~i~t~t~~r- l_t"~atnrceY' J -Ra. ( `~\ \ -I

NUMBER

DN,-?` -1 - ,4 - -CcI
CONTRACTOR (Or hired labor) WEATHER

I~A DJ~ S .., c~ n v

PORTION OF SCHEDULED'0)%Y SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EYCAVATICN

.r,

EMBANKMENT t CONCRETE STRUCTURE MINIMUM

SO ~
MAXIMUM

-1 `- -
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES (Explain)
LEAD TO A CHANGE ORDER OR FiNOING OF FACT?

INCHES ENDING

r .NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY ( OFFICE I LAYOUT INSPECTION TOTAL LABOR FEET I TIME

NUMBER OF CONTRACTOR'S EUPLOYEES NUMBER OF SHIFTS all 0 2 Q 3

SUPERVISORY SKILLED I LABORERS TOTAL FRO M I TOc

c

M FROM M I TO M ( FROM M I TO .

attach list of the following : (a) Major items of equipment either iole or working, and (b) Numuer anti classification of contractor personnel unsrte.
Note : If the contractor s Quality Cantrol Report (OCR) contains the information it need not be repeated .

;NTRACTCRISUBCONTRAC .CRS :.ND AREA OF RESPCNSiBILITY FOR WORK PERFORMED TODAY

i-l r= ?~

NORK PERFORMED TODAY ilnarcate :ocarron and descrrplron of worx oenormed. .Aerer to wurx oarrormea by unrnn jnuior :uocontracwrs ouv :aver m j-dale aouve i

C~e~,L 1 ~u .\ ~.1 :, . .ti. Nv.~~t(\ATJ .~~ :.ycC~

iAJJJ'

]D J ",

W~ .̀+ " ~~c: HCc~ L ~~,c.

wC-

:-IN tit nu .vWK anti reasons for san,c

iri ;rrnauun tin uro[lress tit -urx, ujuse9 'ur detays Jnd extent of oefays . Pant . mdtcnal clt.

L
Fflpm 1~51R-? w- ~(~'~ill 1



rnAJLZU I t N-)'-L~ ArJ,I INJ i .I I~)NJ ~iI\': f,

^I=SU,7: 1' OA INSoE;1IONS AND TESTS DEGICIEN;IES DBSERVED A,71 IONS 1AKEh ANC CORRECTIVE AC71UN O' ~.,)hT~~ ;.T(lR IN3LUDE
^. ;)t,!6!~h" =IEFZTAINING Tom) CONTRACTORS COQ. A;TIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR lmciuoe nan)es reecuons 4)w rernancsl

A

:. :JNTROVERSIAL MATTERS IN DETAIL

INFORMATION. INSTRUCTIONS OR ACTIONSTAKEN NOT COVERED IN OCR R=_POR7 OR DISAGREEMENTS.

REMARKS . (include visitors 1o proleci and miscellaneous remancs pertinent to work)

rN I A

SAFETY : (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun.)

N ~ la.

tzr-.-.~ U-
11-(Reverse of ENG FORM (CIVIL) ,
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Pago 2 of 2 piagus

DATE

(.l i~. I -Li



.INSPECTORS QUALITY ASSURANCE REPORT (GAR) ` '
;DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

._ THE OCR WILL BE ATTACHED TO OR FILED
~ WITH THE OAR.

.:T

t

UAlt

CONTRACT NUMBER
1I - ~ ~~

t- b -cc`t
-CONTRACT R (Or hired labor) - -

c

WEATHER

PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS d TEMPERATURE

STRUCTURAL BGjRRCW EMBANKMENT
E<CAVATICN e ECCAVATION " e . .

CCNCAEYE STRUCTURE
w

MINIMUM MAXIMUM

- -r 24 HOUR PREC:PITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES ;EAclatnl
LEAD TO A CHANGE ORDER OR FINDING OF FACT.-

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY

i

OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES I NUMBER OF SHIFTS Q t Q 2 Q 1

:,'UPERV ORY SKILLED

Z

LABORERS

z

TOTAL

?

FROM

M

TO

M

FROM

M

TO

M I

FROM ~ TO

M

Attach list of the following : (al Major items of eqwoment either pole or working, and (b) Numuer and classification of contractor personnel onsue .
Note: It the contractors Quality Control Report (CCA) contains the intormauon it need not ne repeated .

CONTRACTOR/SUBCONTRACTORS .AND AREA OF RESPCNSiBILITY FOR WORK PERFORMED 7CDAY.

a

ti .

t .

g.

WORK PERFORMED rCOAY ,tno+cate tocanon ano vescrrpnon or wonr oenormed. Aerer to work oernorn,err ov prnnv ,nwuur suoconrrac:ors ouv terter rn r.rore ano .e +

t
I

~T .̀ ~ , ` I~ ~~r c~\ 5v"L tS C;Q._y "-'~wCL,L~.\c;~ C~1~c .̂ve<:~,.,

i

j Javs u1 flu ~ufK ine1 reesuns :or san,e

r
I rlJurrnatlon un oruqress ut work . cjuses ~ur oelavs Jna extent of :letavs . ~hnt ma(unat :1r:

I
f

=NG FORM 2538-) . ' Aug 39 (c. :VIL ~`n~ .,im ',ulu11L r nrlh r_Nli -, rvn _ ;~,y , lrul 1`J 'UUIJ~CS ~P " uWlnelrl .E IMP ~'-



," a,wI",1ON pr+ASEt, ATTENDED AND INSTRU311jNS GIVEN

.

=,rSU-TS -)~: O-^ INSP~~.TIONS AN: TESTS DEFICIENCIES DBSB^PVE: AC110NS TAKEN AND CORRECTIVE ACTIC)N Oz ..JrJTRn~.T ;)t; IN : ;( LIDE-
,,)MMEN' PER'. AININ, 1~ : CONTRACTORS COC ACTIVITIES

VERBAL INSTRJCTIONS GIVEN TO CONTRACTOR (include nanres reacbun; arnJ remarrnsi

W I,~

CONTROVERSIA- MATTERS IN D---TAIL

,.j jf~
IN=ORMATIDN. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPOR7 OR DISAGREEMENTS.

0/i~k

R_MARKS: (Include vrsrlurs 10 project and miscellaneous remarks pertinent to work)

I,-

SAF---7Y: (Include any infractions of approved safely plan. safety manual or instructions from Governmanf persormal Specify corrective action taken.)

u jk
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WEEKLY SUMMARY
Page 1 of2 pages

WEEK ENDING : 06/06/97 LOCATION : DOLLY SODS

CONTRACT : DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohanon

GRIDS CLEARED THIS WEEK / TO DATE 8 / 8

FEET OF TRAIL CLEARED THIS WEEK 1,600

MILES OF TRAIL CLEARED TO DATE .30

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 0

ACRES OF CAMPSITES CLEARED TO DATE 0

CAMPSITES CLEARED TO DATE 0

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 0

TOTAL INERT OE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 0

TOTAL SMALL ARMS RECOVEREDTHIS WEEK 0

TOTAL SMALL ARMS RECOVEREDTO DATE 0

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVED TO DATE 0

COMMENTS: N/A



,INSPECTORS QUALITY ASSURANCE REPORT ((BAR) . : THE OCR WILL BE ATTACHED TO OR FILED ;WITH THE GAR.
CIVILTION '- -DAILY LOG OF CONSTRUC REPORT NUMBER

(ER 415-1-302)

DATE

P. r CONTRACT NUMBER

4- 1~-cc t

CONTRACTOR (Or hired tabor) WEATHER

Nral Tt, ~-! e- mil . _r1- .
PORTION OF SCHEDULED DAYSUITABLE FOROPER ONS TEMPERATU E

STRUCTURAL 2CRROW ElvIBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

1 %
=<CAVATION

-1 -s toO
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR RN01NG OF FACT?

I

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS C3 I Q 2 3

SUPERVISORY LABORERSSKILLED TOTAL FROM TO FROM TO TOFROM( L I

G,H . M -7 C,.:) M

I

M M

I

M . .

Attach list at the following: (a) Maror items of epwoment either idle or working, and (b) Number and classification of contractor personnel onstte.
Note: It the contractor's Quality Control Report (CCR) contains the information d need not be repeated .

CCNTRACTCR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FCR WORK PERFORMED TCOAY

.VCRK PEAFCRMED ~CDAY ;1narcsre locnnon ana aescrrouon of worm oenormeu. Aerer ,a work c;enormeu »v un,ne anu:ur ~uoconnacrors ouv lamer in "dole aoa .e i

S~~ `` (~,~`TCJVCC'~A\ '%~"
4

\
J- 'Ql\~.~

_ays UI ~,u warlt Jnd reasons 'or Same

!+iurrnauon an progress of .vurx . causes 'or delays and extent of delays. P! ;mt . rnatennl .

=NG FORM 2533-2 . Aug 39 (CIVIL)



INa'c :.11C)N PHASEti ATTENDED ANE, INSTRl1;-IL)NS GIVtt,

'~lo,~~ he\c-~

^+ESU :-: 7` CUA INSPE~'TIJNS AND TESTS DCPIDEN;,IES OBSERVED AM1,)t ; ; IAK_t . AND C,-)RR[~.IIVE AS11UN CT' IN~:LIIDE
';ttdt!_N' DERTAINING 1CN GJNTR!�,TARS CJC, A[,TIVITIES

Y.cS,_\~~

..-Z r.~ C C"

:'cnB=, . I,STRUTTIONS GIVEN TO CONTRA3TOR Onciuoe names reactions ar)o irrre~ ..,.

L_ r
.,ham '~21f1y .

JNTRJV=RSIAL MATTERS IN D---7AIL

1%1\t ,, .` eT~ I-~c C' - C~' ~T no t1 w~S ~t u

L~ y l ..: n A'.: RC
0 ~ c

Ifv=ORMATIDN, INSTRUCTIONS OR ACTIONSTAKEN NOT COVERED IN U�R R=-POR7 OR DISAGREEMENTS

Mv.,-1.( /J F5~ hoAc--.' ~>1.1-kf-\\Ld A-- ~-1e5c Cr br-a71nc~>
1 \ \ ,

4~~,
~~ '

"~-~c-4t 't--"L -v~6 ~ wc.b 4� wnT' :-~ p~c+.~. .

151A t-aA ...l o~I dc,~ cu-6 wc-\d bc.c.LC \I ~o Ies

r---,1 ;i~liCC~ ~"?V.c,.T'> L,,-\c) *I ;C- c(Gczt,~-1o~ +.~ y.,.c,.~t~�v c.. l %+ .e we '-C dVL-

n ~~ot1yCS _ as C. -H r 1~

REMARKS (Include vrsiturs to prolect and miscellaneous remarks pertinent to work)

i~1p ~I~S " i-t7~a

SAF`TY : (Include any mlraclions of approved salary plan, safety manual or instruclions Iron) Government personnel Specify corrective action takon.)

woc~ c~-c ec_ \,=\ Ac t4X'%+ " c -\V. a-o 3

S - 9 .I ` I Lw.%.. w 11,
G

I
G1 16 (-q-7
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S

4 .1_, 15
CONTRACT NUMBER

~a.~a.87-~t~-1

1

1,-rv 1 rnsAi, I QM (tdr rnrea raoor) - ""

,-~ ) .� H - Z, I-I -
'PORTION OF-SCHEOUL DAY SUITABLE FOR OPERATIONS MPERATURE

'STRUCTURAL BORRCW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
' EXCAVATICN OCCAVAT10N

to c7'

2a HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL I LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q t Q 2 Q 3

I SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I C I 3 M

I

I lr:C M M M M . .

Attach list of the following : (a) Major items of equipment either idle or woneing, and (b) Numoer amt classification of contractor personnel unsue.
Note: If the contractor s Quality Control Report (OCR) contains the information it need not be repeated .

ZCNTRACTCR/SUBCCNTRACTORS AND AREA CF RESPONSIBILITY FCR WORK PERFORMED TODAY

i f-4 ra,
1

1

.INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

_ THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

.VORK PERFORMED TCCAY anareate roeation and aeserronon of work Denormeu. Aster to work nenormetr by urnne enu:or :uocanrractors ouv rerter ~n -dole joove 1

L"'-(,

.y5 or nu wurx and :uasuns 'Or san1C

\.~
~ ~N l l\ ~ l `~ . L 1 ( ~ L _ . 7

illl(l11d(lull (in Uruilress of null . Causes IUr ,]elavs and axlenl of uelavs . 31ant malunal ~1(c _

1

L4

+-O .' Wc,l~l_' ., ll., ft

=N(, F,~1FM ?53H- :' Olin ?~ ~('. ;Vtt '! . ., � ~~ � , 11- -0, -j, - � ., . . . . .,I , .



" .,, " . INnr " c;.11 .)N PHASL" A'TENDEL' AN ; - INSTRU711;)N, C~n~r .

I'-I0 0!-i L ti< \J

RESULTS (1= OA INSPEZ10NS ANC' TESTS DEF:IDENDES DBSERVEC AM, 1JNS IAKEr. :ND CORRECTIVE A-TIC)N IN_ l1DE
Z.,II.4M=N' PERTAINING 10 CJNTRr1C,T,-)RS COC A �TIVITISS

- ;nf

VFRBAL INSTRUCTIONS GIVEN TO CONTRACTOR lNnciuor nanres rea .anrns aw fernarna

~ cY

~,1-Ict-E~ -~
c3 71 r% c z:

�,INTROVERSIA_ MATTERS IN D-TAI-

iN=ORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN Q�-R REPORI OR ,7!SAGR==-M=NTS

I 'I SO i-"> Y (.2C fGh ~c~s . 'J<~n~ ~c4 rte) 1595 h;>
1

REMARKS (include visitors to prolecl and miscellaneous remancs perrrnenl to work)

SAFETY: (Include any infractions of approved safetyplan, safety manual or instructions from Governmdnl personnel Specify currective action taken .)

HC\6 ( O :rI Iv7c~X Jc+-'L-cty VAE~~' %c~c, l"J Ok 5V on %CN~'c~V~.f f- a\d

. --I -9-i . Ir ... ..~~a
"

~~~bt9~
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INSPECTORS QUALITY ASSURANCE REPORT (OAR) OCR WILL
" , WITH THE CAR.

-BE ATTACHED TO OR Ftt FD
.

` DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302) _ _

DATE

~1 r~ t 1~ ... ~~c, ~~72
;T CONTRACT NUMBER

' (Or hired labor)CONTRACTOR WEATHER

PORTIONOF SCHED LED DAYSUITABLE FOROPERAMONS TEMPERATURE

;TRUCTUFTAL -- SORROW `' EMBANKMENT CCNCAETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PRECIPITATION

'HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO [ YES IExplarnl INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

[

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT rINSPECTION

l

TOTAL

1

L.A13CR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q 1 Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO

I

FROM TO FROM TO

C; I I ` M M M M M

Attach list of the following : (a) Motor items of eqtuoment either idle or working. and (b) Numuer and dassrllcaUon of contractor personnel onsrte .

Note : It the contractor s Quality Canitol Reoort (OCR) contains the information it need not ce repeated .

:CNTRACTORWSUBCONTRACTORS AND AREA OF RESPONSIBILITY FCR WORK PERFORMED TODAY

j-\
r\- N,

I

`NCRK PERFORMED rCCAY ,Inmcare -ocanon anu aeserrornon or worm oenormed. Aerer to wur% _znorrnenr ov unrne entuor suoccnrrac :ors ouv tarter in 7aate avove i

C K~ :1 `r~~L ` ;'~--,,1 U\ - /-

C
, \

NO .̀CCtwp~~-tJ~~S~Lr`~~' .",~..C.\

'_lI ~_ I

,~JVS UI 't() MUCK Jnu rpabuns '.ur same

nrorrnallurt un prOqre65 of work . CJu9r9 'ur ielavs and extent of uelavs . Pant . matenai ctc

I

. � , . � ~NG FORM 2538-2 . Aug 39 ,Civil- ,'j : � . � .� ... . . . . .



_~, . itt5,,L ::li ;)N PNAS~-. 47TEN:) D AN,1 IN57R,1-11JN ;

N c n` th~\c~

RESu~7S D : Ja INSD-77 ;,)N'S AN :' TSSTS D-=FICISN~ I~5 ~SS-=RVcE' A;.1 li)N : ; AK_F; ANA IN, L 11D ;
'� )r,~R!=K" -E-R7AININ" 1,1 ~.DNTRAZTDRS CD: AZTIVITI= :

i

V:nB :\- INSTRU,.TIONS GIVEN TO CONTRACTOR /Include names rea,.inms anu 1eniarn .NI

;,ONTR~vcRS1A~ MATTERS IN DETAIL I d~`_ 1~uc~-~ to ccr.5c~n 5\c~~~ 1c~~k ih.~.c~c~~

G~ ACC:.

IN=ORMATIDN INSTRUCTIONS OR ACTIONS TAKEN N'J7 COVaRED IN OCR REPORi OR DISAGREEMENTS

`JC~1 C Imo` 'r ~) S~V"tL L~ '~'C1L~,\ L'l~~\ GJ J t V,/~[-~C? ~.~ t~ C, ` C-J ,.~\C.\ CwT C. <.L ~'l pv_~ , C.C~ \\..((\ %17C+ ~~ Ul11 .

~'tA'tCL~ -3-t1["~ Jv.~b ~J~C~ T1C~~JL T Cj\L

-T `\ t-~ ~'t \\ wa .._\C.~ Ro~ q-~-c=~ c.~tE~ .T,r,--T C:1~_ tC~d~`l woAJ-~\c\ St-+ " c_~) C,.~t~ O- S'cL_ot1c~ vv~

e"C-11 a-to-kc, ~- c.TL-\-,~\045 wo,.,lc\ ~,o-~~ -Irc>!~~ n~

G1v.~~~'~~ ~clL Ul LL C/~c'~CS 1-t" 0.S1~{ ~~~w. ~"`T J\C~~l~~, C.c~~Lt_ vJl~~ .~.'1~C.~'fc~~c] -+'Clr_ '~~Ef\G\\ WG~U

\`G~~lL '.~ :... h. i-~1,1~ T , \ \C U Clt~t\\0. 1Cv~ 'TC~CIL.'1 (y-q

cv ::1

Lo-.z,~ },1010`-`~'

REMARKS . (include wsilurs to project and miscellaneous remarks pertinent to work)

I`1t% V \ ~~ TOC~

SAF-_'"7Y. (Include any infractions of approved safety plan, safety manual or instructions from Governmdnl personnel Specify curreclive action taken.)

CS .o c,~\c..s~c5ncy,,� ~~ "-^~ ",~ ~13c:hz-" . tA;J'6 h-:c-\ 4".\\k A'L' a~\

(Reverse of ENG FOR 2538.2 (CIVIL) Page 2 ul 2 paUas



CCR WILL
INSPECTORS QUALITY ASSURANCE REPORT (GAS) --WITH TelE CAR

.9E ATTACHED TO CA FILED

DAILY LOG OF CONSTRUCTION - ClVTL REPCR ; NUMBER
(ER 475-1--02)

UAic

V1~i'ftc..T r ('1 .~ ~htff . 1-'1 acs;~t1c-'r!\ 1 'S'f! i I ~G r~\Q~ - Z J ... .r,< ~qq1

CCNTPACT NUMBER

0T-~f\C.nG.L ^Q "~n.c~~ }'~c.."t~'o,~ VC» .a ~CtyS \n} .V I ~Y~\Lt~~l-'1'~'Ll-CC

GCNTRACTCR (Of lined :aaorl I WEAKER

PCRT1CN .CF_SCHE0ULEn.OAY_ &ABLE FOR CPE.PAT1CNS TEMPEi,A E

STRUCTURAL 6CRRCW STRUCTUREEMBANKMENT CCNCAEce MINIMUM MAXIMUM
<CAVATICN

-

E<CAVATICN
.. I I

4: s

I HCUR PREC:P!T.l7iCN24

HAS ANYTHING OEVELCPED ON THEWORK WHICH ARIGHT Q NO [I YES 1Exotalnl1 INCHES ENCING~
LSA0 TO A CHANGE CRCER OR FINCING CF PAC'?

1

NUMBER CF GOVERNMENT EMPLOYEES RIVER STAGE

.~ZUPERVIECRY

i

CFF;CE I LAYOUT I INSPECTION I TOTAL I LAeCR I FcE- TIME

i NUMBER CF CCNTRAC'.CR'S EMPLOYEES / NUMBER CF SHIF7S G t

i SLPERV11CRY I SKILLED I I1eCRERS I 7CTAL

I
OCM M I IC `~ `, Id I

FROM TO M FROM N I +C .

attach list of the following : (al Mator items of eouwoment either gate or monung, anti (b) Numuer and c:ass+ltcauon of cantrac :or personnel unsrce.
Vote : It the contractor . CuauN CWntrot Reoort (CCR) contains the :ntormauon it neea not De reneatea.

_CNr,AC7CF/SUBCCNT^RAC'.CAS ANC AREA CF ;;E-=PCNS121LI.(Firs 'NCRK %ERF-RME .3 7Ci.AY

i
' ::CFK PE.:' F,:;PMED 7C1,AY ,l,,u,cnle ,OCa110n Jna uescricacn u1 -one zertorm.ru. n' .rlnr :o -rx oenormeal Dv urunn -+,Iwr :uacinrrac :Ors vuy .erter rn 'ae1u ,uuve +

+r:\ - .cl l\ . . ~` _ 5 c rCcc:. C~~cIK 1-~_ .

J

_ . , u1 ou murk anti +enbuos :al ,jn,c

'J 1
1

" .N,rmutwn un oloqru-.s +t ,urs :Julep : :e+avs 'nq Iaent .a , :etavs =' +nt

,ti n .~ ~I,C; .-~ 7

~3c1! r L`^~~tO ..1L..J



1 l~lon~ h~1c~ .

rLLi~ >L4..CLG r 1~.~~rL .._ . . ., '

I I

. :RCA; Ir;3Tnj;i I3NS GlvcK'v :,mTkACT0n (rncruot~ name: rea.:lrnrnb drw rrmerK :.

\\~^1L

~Dt.Tn7VcRSi4_ MATTERS IN D-=7AI-

L1 orb`.

N=(DRM-T!DN . INSTRU:TPJt\S On A;T:Z)NS 7AK=N NC)7 Z:C)VERED IN 0 :,- ;; L) ;,

L~c .c~ C."%Lt. ..CS CLr4L< L0 .._'1~':wt1 c'{ CY.C.wc.-*~c.nJ .

on c~0 t~c.c-r dc..1y ba>>S .r c-cjcf =w k..-c

REMARKS: (IncluoB visitors !o project endmrscehaneous remarlts perlirient to work)

I4o v151 JC0VJ .

SA=T' : (Include any infractions of approved safety plan . Safety manual or instructions from GovernrnBnt persorrnul Specify corrective aclron takunj

Cc .... ~~ c "t' o ..`t-5 tc\ 't'« "-% ~~ "~~-, v~+~o.c ;r1 .,

DATE

.
I (o- L-Q1 ~ ~ "

" (Reverse of ENO fORMr25)8.2 (CML)

S INITIALS DATE
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INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302) .

it 1 %

- " ' THE OCR WILL BE ATTACHED TO OR FILED
'WITH THE QAR .

-s a w.1 ., I Ci 0 1

rr.,)JECT ^, t , ` ` ` f~ CONTRACT NUM R

vw\1 S ( ~~cA -9-1-,b -got..s0 o
vCONTRACTOR (Or hired labor) WEATHER

. ~
~"` ?~ .-w. A -S c ir~

PORTION OF SCHEDUL D DAY SUITABLE FOR OPERATIONS TEMPERA E

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

Q"
EXCAVATION .,

` 6as .1. t -~ifJ
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS C] t Q 2 Q J

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

M M M M M .̀t

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onstte.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repealed .

CONTRACTOPJSU13CONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

3

r

r

WORK PERFORMED TODAY: !indicate location and description of work performed. Refer to ark perlormea by prime anaior subcontractors buy teller ,n Table above 1

L ..~L.& e.-~ -?)C--) I . ~. e~ 1Z' t~ -.eztk~r,A " 2 bc,- ~ of +c~a. ` .

C .iys of nu work and reasons tot same .

~40 d0tl..t5
,furrnehon on progress of murk, causes for delays and extent of delays . Plant, mdlunal CIc

,EN FORM 2538-2 . Aug 89 (CIVIt_)



cu, . It4Sr-,ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

ItiOTI(- ,`CAJ

RESULTS OF QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED. AC11ONS TAKEN AND CORRECTIVE ACTION OF CONTNACTOR INCLUDE
^''MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

.C ~d ~C'..lo-,.'~ (v ail X t-lo ~e~~ s

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions ario rvmarksl

t4onc- C\ ),j-r\ .

CONTROVERSIAL MATTERS IN DETAIL

Note(- ;Zo}ed .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

o. L-k,CV\s io kcn

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

Q ~I~S~~~S

SAFETY : (Include any infractions of approved safety plan, safety manual or instruclions from Governn+anI personnel. Specify corrective action taken.)

"rN TE~p l'}' c,Ow'W~o."cl ~, p~y-t 0-v CL Acl�
`\

W1I-'-LCL- o:\ Sod C~4
C3 ,

C-

t . t5-Z9-°11 I Mw\4 I (0 (1('(q-'
(Reverse of ENG FORT 2)38-2 (CIVIL) Page 2 u1 2 pages



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
I DAILY LOG OF CONSTRUCTION - CIVIL

. (ER 415-1-302)

THEOCR WILL BE ATTACHED TO OR FILED
WITH THE CAR.

uAlc

--L.--z5
1-ka- ., IrtOi71

, . ., .,,;ECT Q CCNTRACT NUItABER

CONTRACTOR (Or hired labor) r WEATHER

14 :-N ~~a ~- ~- -
.

t-lc ~1 S-r.,
dPORTION OF SCHEDULED DAY ~OTABLE FOR OPERATIONS TE.upEA TUBE

STRUCTURAL 90AROW EMBANKMENT CCNC;';ETE STRUCTURE MINIMUM V. XIMUM
EXCAVATION I c'("AVA'rIC'>1 !- I I I I r, -_ -

- 24 HOUR PREC:FITATICN

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO C] YES (Exnlalnl INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

' UPEAVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR Fc=1 I TIME

1 7-
NUMBER OF CONTRACTCR-S EIAPLOYE=_S NUMBER CF SHIFTS Q 1 Q 2 Q J

SUPERVISORY TOTALSKILLED LABORERS 'RCM I TO I FROM I TO FROM TOII

M

I

fl !A M M

.

M

I
Attach list of the following : (al Valor dams at eqwoment either late or working, and (bl Numtler and classification of contrac:ot personnel ensue.
Note: It the contractor s Quality Control Reoort (OCR) contains the information it need not be recreated .

CCNTRACTOR/SUBCCNTAAC,CRS AND AREA CF RE PCNSIEILITY FCR WORK PERRFCRMED TODAY
I

1

1

i

VVCRK PERFORMED 7CDAY . dnoleare location and ljesc.ration of wurx ;;enormed Refer to work oenormeu Dv pound ,nd:ur :unccntrac:ors auv letter ,n .'able Juuve I

clr4L rte,:. : L .

Ci7 '~ t~\~~nL

.ays of no wUrll Jntl reasons ;ur 5.7me

CDCN1 - --,-),\\L1,

I rlllu!lltallOll ull Ormpess UI urll :Ju],tS Iqr,JZyS Jnq driBnt Of delays -Llnl 71dlcnal . ,ar .

111(

= .4 FORM 2538-2. Aua 89 (CIVIL " r, ., ,,rr � :1 � ;, :Il,r, . .,II, _ :vl . - . . ., ___ :i . . . . . . . . ., . . . . , . � , .,I



; ;U, . It.~f'cO.TIDN PHASES ATTENDED AND INSTRUZTIONS GIVEN

~vr-, L ~6a

R=j'J_TC ~= ;~ :. INS°=-~I;lNS AN: TESTS
r,~r.!=N- F=R7n!N!NO.1, C7NTRIZTORS COC,AOTIVITIES

i
1 V=REAL INSTRUCTIONS GIVEN TO CONTRACTOR onctude names r"acuun- tanv rrrnerhs .

tom! a~~ c~~ .: [ IIt1

;C)NTROVERSIAL MATTERS IN DETAIL

14 onc_ T~OTCc1 -

IN=ORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPOR7 OR DISAGR=EMENT5

~-Iz1L CI4L6 . t
l

REMARKS (Include visitors to project and miscellaneous remarks pertinent to work)

wc,~tAkRT,. w:«\-I*,\S.,-,

SAFETY: (include any infractions of approved safety plan. safety manual or instructions from Government personnel Specify corrective action takun.)

[{c~~ (1-.

JDE"TOR'S SIGNATUR= DATE SU?ERVISUR'S IN171ALS DATE

,. S-28-q1
(Reverse of ENG FORfvt 936-2 (01VIL) Page 2 tit 2 paoas



WEEKLY SUMMARY

WEEK ENDING: 07/25/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDS CLEARED THIS WEEK 28

GRIDS CLEARED TO DATE 270

FEET OF TRAIL CLEARED THIS WEEK 4,600

MILES OF TRAIL CLEARED TO DATE 8.41

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 12,982

ACRES OF CAMPSITES CLEARED TO DATE 3.48

CAMPSITES CLEARED TO DATE 48

EXCAVATIONS THIS WEEK 1780

EXCAVATIONS TO DATE 12.778

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 2- -
TOTAL INERT OE RECOVERED THIS WEEK I 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL AR.NIS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK

p,, L ,

0

NtDS OF OE SCRAP REMOVED TO DATEffPoLI 77

COMMENTS :



' INSPECTORS QUALITY ASSURANCE REPORT (OAR) " ' THEOCR WILL BE ATTACHED TO OR FILED
WITH THE CAR.

DAILY LOG OF CONSTRUCTION CIVIL-
(ER 415-1-302)

REPORT NUMBER

DATE

24 IRq-7
PROJECT V CONTRACT NUIJIBER

0cAno~c-c.~4L -brk<.t, 81-9114- bl, -0OL~
CONTRACTOR (Or hired labor) ` WEATHER

N~1~ l'1~w~,~ ~-N~tO~S :\ ~\~GL \OILS ~U,1G3 C Cad -d ' ~'i~«3c~

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT

e

CONCRETE

,o

STRUCTURE MINIMUM

toJ

MAXIMUM
5

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

Q YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

r
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS &L t Q 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I3 ~ tD Ctc~: M 11~c~ M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onslte.
Note: It the contractor s Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

Fa ~J.

'.YORK PERFORMED TCOAY. pnorcate location and description of work oertormed. Rotor to wun. uertorrneu by prune anchor :subcontractors ouv letter 'n Table abuve 1

LSlys of no work and reasons for same

mlurmaUUn on protye5s of work Causes for delays and extent of delays . Plan(. material, ctl:

j vu.e~~

~1 r.4

= Frl14M '7S"234-'7 AI r!7 .`4V :l"\/II , 'r ., . .



DAILY SITE JOURNAL

DATE: 07/24/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 121

TOTAL GRIDS QC'ed: 13 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO : 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . 90020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Scattered Thunderstorms TEMP: 65-75 degrees

TM GRIDS
CLEAR

GRIDS
QCrd

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

NAZ
NIAT
FOUND

3 BS-1-6 0 N 23 0 0 N

BS-27 0 N 19 0 0 N

BS-28 0 N 37 0 0 N

BS-=9 0 N 42 0 0 N

BS-14

BS-15

BS-19

BS-20

BS-21

BS-22

BS-23

BS-24

BS-25

BS-26

BSCS-01



7

BSCS-03

TOT- 4 13 0 N 121 0 0 N
AL

COMMENTS : Transit times for teams today was 45 minutes out and 45 minutes to return .
Operations continued on the Big Stone Coal Trail.
Today's operations were again hindered by weather as it has been all week. Intrusive
operations were halted at 1100 due to thunderstorms and heavy rain . All grids worked today
were further complicated with standing water. All teams were removed from the Timberline
area at 1300 as no break in the weather pattern was indicated.
Weekly preventive maintenance was conducted on equipment and vehicles this PM. An
ordnance class was given by SSO on the 60 and 81 mm mortars and their associated fuzes.

~ I SUXOS SIGNATURE : S



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - "" THE OCRWILL BE ATTACHED TO OR FILED
WITH THE OAR.

CIVILDAILY LOG OF CONSTRUCTION` - REPORT NUMBER
(ER 415-1-302)

TO DATE

ts~C%c.'T' ~. . s , T

/1 Y'

J ..~\ 1 X1-1
_-CT CONTRACT N MBER

CONTRACTOR (Or hired labor) r WEATHER

PORTION OF SCHEDULED DAY S (TABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATIONa

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO C] YES IExplam) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LA80R FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS fS t Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

J

I

/ 3 1 la t:'~(e 3 .. M I '1 r.;p M M M M

Attach list of the following: (a) Major items of equipment either tale or working. and (b) Numuer anti classification of contractor personnel onsite .
/// Note: If the contractor's Quality Carnroi Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a 1-~ r

o.

c.

WORK PERFORMED TODAY pnarcare location ana description al work penormea . Rarer towurk uernormea by ursine dnulur subconrracrors buy letter m Tame auuve

IL-a

Z t - Z~

l-i o ~r- 1S c, '~ s" ~_ - + -

"

\ C

'?ay5 ul f10 worn Jnd reasons lot same . ,

I-I I0.,

utrurrnauun oil progress of murk,/causes for delays ana extent of delays . Otani malenal utc

C IG hi-a

J =. \

3 Jo, .

=NG FORM 2538-2. Aug IC!VIL) "t~iti ',um '.tnlulrler aull tNG ^urnl _~jd I .\wl 39, :l1UIdLUS 'PrnyUlt~rll
VI'~ =-nm 2S .iri . .' 1l ..n~~ r . . m1ut "'



DAILY SITE JOURNAL

DATE : 07/23/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATI ONS : 656

TOTAL GRIDS QC'ed: 11 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Scattered Thunderstorms TEMP: 65-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BSCS-01 0 N 25 0 0 N

BS-1 .1 0 N 65 0 0 N

BS-15 0 N 58 0 0 N

2 BS-19 0 N 260 0 0 N

BS--0 0 N =15 0 0 N

3 BS-21 0 N 37 0 0 N

BS-22 0 N -13 0 0 N

BS-23 0 N 19 0 0 N

BS-2-1 0 N 39 0 0 N

BS-2 5 0 N 47 0 0 N

BSCS-0? 0 N 1 0 0 N

BSCS-03 0 N 6 0 0 N

DB-39

DB-40

DB-41



DB-43

DB-44

DB-45

BS-69

BS-70

BS-71

BSCS-11

TOT- 12 11 0 N 656 0 0 N
AL

COMMENTS : Transit times for teams today was 30 minutes out and 30 minutes to return.
Operations continued on the Big Stone Coal Trail.
Team #2 was reactivated with Kerry Singler temporarily promoted as it's team leader .
The SUXO's coordinated closure of Big Stone Coal Trail for an additional week with Ntark
Pons of the U.S . Forest Service.
Work has been slowed today as a wet weather pattern moves through the area .
Intrusive operations was halted at 1500 today as this is the last chance to allow enough time
to move exp losives into the operation area, blow the shot and retrograde by 1700 .

SUXOS SIGNATURE :

1,I



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - " ' THE OCR WILL BE ATTACHED TO OR FILE-D
WITH THE OAR.

IDAILY LOG OF CONSTRUCTION - CIV L REPORT NUMBER
(ER 415-1-302)

Tn DATE

`C 1Zz J 1 ~tr --
_'CT Q V CONTRACT NUMBER

CONTRACTOR (Or hired labor) 1 WEATHER

14 V-L .~ .,.". - - ~. ~ -k 1" ~~a \
PORTION OF SCHEDULEDDAY SUITABLE FOROPERATIONS TEM RATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION% /

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS R t [3 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO

FC

FROM TO FROM TO

OG, io M

I

CJ f"tI M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel unsite .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repealed .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a F-{ r, ..,

z .

WORK PERFORMED TCDAY ;1ndicare location and description or work pertormed. Rarer to worm uerrormeu by prune enruur subcontractors buv tarter In Taole soove_l

Xl\'~cv.5,~:~ 7..'~~c\

1
~I1 - ~IS " t35 c ..5 I1 ~Z! 2y" .... * 1 ~\e.xtee~ "

P'l c, -1 IN

Lays of nu wurn and reasons 'or sane

t-' ) ,*--. .

nturrnauon tin progress of murk causes rot delays and extent of delays . Plant, maturiai ~:u ;

=NG FORM 2538-2 . Aug 89 (CIVIL) lr,r � :rf,ur



DAILY SITE JOURNAL

DATE: 07/22/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 7 TOTAL EXCAVATI ONS : 755

TOTAL GRIDS QC'ed : 3 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Scattered Thunderstorms TEMP: 70-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

li1P TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 DB-43 0 N 46 0 0 N

DB-44 0 N 52 0 0 N

DB-45 0 N 71 0 0 N

BSCS-11 0 N 68 0 0 N

BSCS-12 0 N 35 0 0 N

3 BS-71 0 N 287 0 0 N

BS-69 0 N 196 0 0 N

RCCS-46

RC-1 14

RC-133

TOT- 7 3 0 N 755 0 0 N



COMMENTS: Transit times for teams today was one hour 45 minutes out and one hour 45
minutes to return.
Operations continued on the Big Stone Coal Trail today . Teams operated from the
Salamander Run of the Timberline Ski Resort. Team #2 was split between teams #1 and #3
today as their team leader is on personal leave .
Team #1 was intrusive on Dunkenbarger Trail at the intersection with Big Stone Coal Trail.
Team #3 operated on Big Stone Coal Trail below the intersection with Dukenbarger Trail.
The area Team #3 is working in is heavily contaminated with metal debris requiring an extra
amount ofdigging.
Intrusive operations was halted at 1400 today as this is the last chance to allow enough time
to move explosives into the operation area, blow the shot and retrograde by 1700.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING : 08/01/97 LOCATION: DOLLY SODS

CONTRACT : DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDS CLEARED THIS WEEK 64

GRIDS CLEARED TO DATE 334

FEET OF TRAIL CLEARED THIS WEEK 11 .000

MILES OF TRAIL CLEAREDTO DATE 10.49

SQUARE FEET OF CAMPSITES CLEAREDTHIS WEEK 21,494

ACRESOF CAMPSITES CLEAREDTO DATE 3.98

CAMPSITES CLEARED TO DATE 57

EXCAVATIONS THIS WEEK 2.679

EXCAVATIONS TO DATE 15,466

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE

TOTAL INERT OE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE I

TOTAL SMALL ARMS RECOVEREDTHIS WEEK 0

TOTALSMALL ARMS RECOVEREDTO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 77

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) -WITH
OARBE ATTACHED TO OR FILED

DAILY L OF CONSTRUCTION L- CIVIOG REPORT NUMBER
(ER 415-1-302)

T~\ DATE

J.ItJ'tC\~t C.\1C ~r11ft~ r"I~t~-F~tl lOC'1 1J t5?c~~ 3t J._\ ~~a~
JJECT `~ (.) CONTRACT NUMBER !.

(labor)CONTRACTOR (Or hired WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE - STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % % % ,o s "i S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT? ,

,/NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 ( r.+
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (41 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

- t Olo-30 M

J

1-l CO M M M M

Attach list of the following : (a) Mayor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

rN .

b.

c.

f .

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to work performed by prune andlor subcontractors buy letter in Table above I

I~) wo -Te~_r\1~ ~n~ta~tc5 'J~'~`'~otl~~co-~ \ ~a.~ -tcps~ \ ~v..~\oec\.~C 5k-~ tteav:--t u,na "had~ Te\~. a,c'S

Na -~n-tcv_'~J,t Ga<<~T\oc~5 c.T~10..~`''tc~ 'tO~U....1 -

_`D O:ck Ctic~nc~ vi ~r ~ ~r~Lo~~t~'T~CE t1 .

Days of nu work and reasons for same : U

Information on progress of work, causes for delays and extent of delays, Plant, material, etc.

I~Tzummec~.\q~~ ~~~1,~d ""~ (e~~StcS . J
otvS0 tics .

~Loc~ Sm~-\~

3

N ),.-A

EN FORM 2538-2, Aug 89 (CIVIL) This form, together with ENG Furm 2538-I . Aug 89 . replaces (Proponent CEMP-CL
ENG Form 2538 . Dec 87 which is obsolete



SAC: INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

t~~o~,< he\d .

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED. ACTIONS TAKEN ANDCORRECTIVE ACTION OF CONTRACTOR INCLUDE
AMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

---6¢'N ac:',
%
r.ds 35 1 - t Z. .

SEe- 'Terk +�r Y\a5 ~JF~ Z. .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

1~,Or1G t` )r.VN .

CONTROVERSIAL MATTERS IN DETAIL :

1~Io~~C tlo-t'eG\

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

Larn-A't ~~oc\5 O,-N ~T1% ~~nS Mo~ca. ..` .

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

N O -l `l Z;, ARCS

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

l-I~\c~ loo~,~cxsod`'1`~ vV\ee-t"r~ .

1rvartU 1UH J 61UNA IUHL DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENG FO 1V2538-2 (CIVIL) Page 2 u1 2 pages



DAILY SITE JOURNAL

DATE: 07/31/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTALGRIDS QC'ed: 12 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-00 I9-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME : NA

WEATHER: Clear TEMP: 55-80 degrees
TM GRIDS

CLEAR
GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND III

BS-O l

BS-03

BS-04

BS-05

BS-06

BS 07

BS-08

BS-09

BS-10

BS-11

BS-12

TOT- 0
i

12
I

0
I
N

I
0

I
0

I
0

I
N

I



It 311 "1,

COMMENTS : No intrusive operations were conducted today. The Big Stone Coal Trail's
northern end was finished yesterday.
Teams #1 and #2 were sent down the Big Stone Coal Trail to repair all damage to holes and
displaced rocks caused from the extensive amount of digs required to complete this area .
Team #3 grided the Little Stone Coal Trail in preparation for Monday afternoon operations .
The site Mapping section began preparations to start GPS data collection on those trails
within the Wilderness Area .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION CIVIL

THE OCR WILL
. WITH THE QAR.BE

ATTACHED TO OR FILED

-
(ER 415-1-302)

REPORT NUMBER

\5t a-\ e~ T ~- r n r `- ..~ r\ + \ew i0n r t ~~-

DATE

" 7,7 w[ v.~ ( a Q

t--JJECT =~ O

So.1S

CONTRACT NUMBER

el-C)`k-*I> -OOtc1

CONTRACTOR (Or hired labor)

a
WEATHER

Mo5}\ s~ r\
PORTION OF SCHEDULED AY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

S
MAXIMUM

1 S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

1

LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS M 1 0 2 Q 3

SUPERVISORY SKILLED

J4

LABORERS TOTAL

1'7

FROM

M

I TO

l1JJ M
FROM

M

TO

M

FROM

M

TO

M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite . I
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repealed . III

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a r-1 r=a
1

b.

c .

e.

f .

9
7

i
WORK PERFORMED TODAY . (Indicate location and description of work performed. Refer to work performed by prune andlor subcontractors buy letter in Table above)

1 -9 -5 -41 - 44

z

Days of no work and reasons for same .

N lf\

i
i

j
Information on progress of work, causes for delays and extent of delays, Plant, material, etc
14 rv-r-beca %r\c1 -J . N) (ertdec "

--Re
\
tJ

C
OlvS~r~

J
0

~\~t

:~-.~ .-~'^
Ctt~e~ ~uc1aF' ~c"~t~~nS ~a~at.,\ wwie~~

-Z>e,-

x! c~ ~: . ..1qc JS `5

V c~w

VSZ T 1 .+
r

(CIVIL) This form, together with ENG Form 2538- 1, Aug 89, replaces (Proponent CEMP-CE,
ENG Form 2538 . Dry : 87 which is obsolete



cou INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

IJo�f ~-%QAJ

RESULTS OF CA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
`MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

~~~1ye~ Qt:~1 38-4~{ ; B~+E~'-fo't' o.c~d cccr,-+~sr-~~s ~35G51~-l0
Qc. aen

See. ~ab O~o^crx.oc-1s clz-~L1-'i. -(:a- y- 4

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and rernarks)

Nonce 11

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

~o vr~ " iotS

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken .)

-7E> C

S SIGNA

r

r

(Reverse of ENGF60M 2538-2 (CIVIL) Page 2 ul 2 pages



DAILY SITE JOURNAL

DATE: 07/30/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 24 TOTAL EXCAVATI ONS : 657

TOTAL GRIDS QC'ed: 28 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
A5MS

HAZ
MAT
FOUND

1 BS-44 0 N 25 0 0 N

BS-43 0 N 31 0 0 N

BS-42 0 N 18 0 0 N

BS-41 0 N 40 0 0 N

BS-05 0 N 15 0 0 N

BS-04 0 N 18 0 0 N

BS-03 0 N 15 0 0 N

BS-02 0 N 18 0 0 N

BS-01 0 N 15 0 0 N

BS-06 0 N 20 0 0 N

2 BS-07 0 N 19 0 0 N

BS-08 0 N 12 0 0 N

BS-09 0 N 21 0 0 N

BS-10 0 N 30 0 0 N

BS-11 0 N 82 0 0 N

L I RS-12 I I 0 I N I 155 I 0 I 0 I N I



'71&ii-1

3 BS-58 0 N 7 0 0 N

BS-57 0 N 19 0 0 N

BS-56 0 N 27 0 0 N

BSCS-06 0 N 5 0 0 N

BSCS-07 0 N 7 0 0 N

BSCS-08 0 N 33 0 0 N

BSCS-09 0 N 13 0 0 N

BSCS-10 0 N 12 0 0 N

BS-38

BS-39

BS-40

BS-41

BS-42

BS-43

BS 44

BS-49

BS-50

BS-51

BS-52

BS 53

BS-54

BS-55

BS-56

BS-57

BS-58

i I I RS-59 1 I I I I I I



,13d i',

BS-60

BS-61

BS-62

BS-63

BS-64

BSCS-06

BSCS-07

BSCS-08

BSCS-09

BSCS-10

TOT- 24 28 0 N 657 0 0 N
AL

COMMENTS: Transit times for teams today was varied due to teams working different
sections . Team #3 was farthest out and their time was one hour and 30 minutes out and one
hour and 45 minutes to return . Teams #1 and #2's transit times were less than 30 minutes
each direction .
Operations continued on the Big Stone Coal Trail, with the completion of that section north
of the intersection with Dunkenbarger Trail .
The amount of metal contacts was considerably less today which enabled quicker grid
completions.
Throughout this section of the Big Stone Coal Trail from Dunkenbarger Trail to Timberline
Ski Resort, no evidence of ordnance or ordnance related scrap has been found.
The SUXO's completed a communications survey of the North Dolly Sods area . Throughout
this area all communications checks were "loud and clear." Due to the height of peaks in this
portion of the project it is probable that cellular phones will work from many points .
Intrusive operations was halted at 1500 hours toda .

--~ i
SUXOS SIGNATURE: h



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - THEOCRWILL BE ATTACHED TO OR FILED
WITH THE OAR.

CTION IC-DAILY LOG OF CONSTRU IV L REPORT NUMBER
(ER 415-1-302)

DATE

2-1C( Ct -1
F,)JECT 'J CONTRACT NUOBER

v,-J , ~ . ., ~~1 5 w .v IliN -7-9~4 -C) -L)c,ci
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SurrABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS KJ- 1 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

.3 1 1 11 0l, i-> M t'1o,,~ M M M M N

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a H t=

b.

c.

e.

f .

9

WORK PERFORMED TODAY : (indicate location and description of work performed. Refer to work performed by prune andfor subcontractors buy letter in Table above 1 t
r

1 ~1eU~td 3~ 33 - ~~ ~o

I 2c.... . '~ Z-~eo.rec\ ~S~t~ --$~ 5~

f

Days of no work and reasons for same: U j+

N I ~.
1

Information on progress of work, causes for delays and extent of delays. Plant, material, otc 11

~~~Qaaw n.tv.. ..lotC`a ~c~e.~ .-.c,~nq ~¢ac,.ec~ 1 Q(e.~-~ sl~e~ t~u~ kfrzvf- Jiji- \odla rkcec_ 4' .1\ o11S 30

J 1d~z ~o Sc: 1~t.n 1c.}e .3
lto4o 1,rS .C~caw~ v ..-,` 1

1

.r, I

EN FORM 2538-2, Aug 89 (CIVIL) Thus form, together with ENG Form 2538-1 Aug 69 . ruplaces (Proponent CEMP-CE!
ENG Form 2538 . Dec 87 which is ilisotute



cu ~; 1146PECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF QA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
'~MENT PERTAINING TO CONTRACTORS COC ACTIVITIES

8 ; ~y i~5 -~Q~
e5 Qc:d, c.ds `BS t3- 35~b -~g Z,~z~ - 3l ; ~s~1S-4I

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and reinarks)

N1OnE c tJCT-1

CONTROVERSIAL MATTERS IN DETAIL :

~J 0-IL

i

INFORMATION, INSTRUCTIONS OR ACTIONSTAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS:

SS'Y
~ ` 1~, ~ 5 ~1 1'~c~N ~- . .-,~b¢< -l-aco4r`~eV "s c~

O
.,N -

'f

4. .Ga^-~ .

o

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

~~o v~S~-Wcs

SAFETY . (Include any infractions of approved safety plan, safety manual or instructions from Governmuni personnel Specify corrective action taken.)

~c'XI -

taw
(Reverse of ENG F 2538-2 (CIVIL)

'9 -Z9 -'? Mw-J I y++~ X11
Page 2 of 2 pages



DAILY SITE JOURNAL

DATE : 07/29/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 25 TOTAL EXCAVATI ONS : 660

TOTAL GRIDS QC'ed: 28 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 67-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BS-33 0 N 20 0 0 N

BS-34 0 N 15 0 0 N

BS-35 0 N 10 0 0 N

BS-36 0 N 12 0 0 N

BS-37 0 N 20 0 0 N

IBS-38 0 N 15 0 0 IIN

BS-39 0 N 15 0 0 N

BS-40 0 N 30 0 0 N

2 BS-46 0 N 13 0 0 N

BS-47 0 N 19 0 0 N

BS-48 0 N 18 0 0 N

BS-49 0 N 21 0 0 N

BS-50 0 N 35 0 0 N

BS-51 0 N 39 0 0 N

BS-52 0 N 14 0 0 N

II BS-53 I I 0 I N I 18 1 0 I 0 I NI



-) I z,i 1 w-1

BS-54 0 N 10 0 0 N

BS-55 0 N 18 0 0 N

3 BS-59 0 N 7 0 0 N

BS-60 0 N 11 0 0 N

BS-61 0 N 9 0 0 N

BS-62 0 N 18 0 0 N

BS-63 0 N 27 0 0 N

BS-64 0 N 78 0 0 N

BS-65 0 N 168 0 0 N

BS-13

BS-16

BS-17

BS-18

BS-27

BS-28

BS-29 '

BS-30

BS-31

BS-32

BS-33

BS-34

BS-35

BS-36

BS-37

BS-45

I I I RS-46 I I I I I I I



BS-47

BS-48

BS-65

BS-66

BS-67

BS-68

BSCS-04

BSCS-05

BSCS-12

BSCS-13

BSCS-14

TOT- 25 28 0 N 660 0
I

0
L

N
AL

COMMENTS : Transit times for teams today was one hour and 30 minutes out and one hour
and 45 minutes to return.
Operations continued on the Big Stone Coal Trail.
Team #3 was delayed for 45 minutes while campers cleared their area of operation.
The amount of metal contacts was considerably less today which enabled quicker grid
completions.
Throughout this section of the Big Stone Coal Trail from Dunkenbarger Trail to Timberline
Ski Resort, no evidence of ordnance or ordnance related scrap has been found.
Intrusive operations was halted at 1430 hours today as this is the last chance to allow enough
time to move explosives into the operation area, blow the shot and retrograde b 1700 .

SUXOS SIGNATURE : I



INSPECTORS QUALITY ASSURANCE REPORT (GAR) ' WITH THE
WILL ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL
(ER 415-1-302)

REPORT NUMBER

^ DATE

1~IS-R c~c..~' ~nc e t F1~c" t " n f'Oe~~,tC .~'~ ZS- Z v.
JECT ~.~ CONTRACT NUMBER

LJe1L 56cLs W-14 . I)NeP.f3 7- 94 --b - oUI~
CONTRACTOR (Or hired labor) WEATHER w. .

NFL v.w.wr F- ~tuc~ " L,Jto1~ Ztu. . ` ~8
C.-
nn ~~`p.NaC~

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS 13 TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION 71EXCAVATION

T% % % i, Jis t
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?
M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ML I Q 2 13 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

1 1 06M

I

1 c7 O M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onslte.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS ANDAREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

1-4 1= IN-

b.

c.

f .

9

WORK PERFORMED TODAY (indicate location and description of work performed Refer to work performed by prune andlor subcontractors buy letter in Table above 1 ]

, 1)J t-o- .

5 ' 0 O'i 't' J c~..d t35c- f ; 5,1 c.\eac«{, l5'~ t3~ Ie ; 3:~ -z..;*.~ j

et-. ..~ 'z Z ~1ec: ;zc\ ~~ i 1 S t $ c .r.J a5 ~5 - 1

T«.. �,_ ~* 3 ~1~.t«d ~~toc~--e$ a..a ~bc~ r3 ; l4 I
i
s

1

Days of no work and reasons for carne: fir, Z-1 J., .~-l .

3
J

Information on progress of work, causes tot delays and extent of delays, Plant, material, etc

I 2t~ .n~`a ~r1 6°) 0-loo ~c5 ci+;« loc~l4.~ ~- y arc .ce, \Aodq-t7C~ \
v.nzc-1.".~-

~1

3 ~Ia~s
Z
1 .1 x.ir

i

ENG FORM 2538-2, Aug 89 (CIVIL) This form . together with ENG Form 2538-1 . Aug 89, replaces (Proponent CEMP-CE!
ENG Form 2538 . Dec 87 orhn :h is ubsolule



cQC: i15PECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

7`+on~ T1c-\c>

"cSULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
AMENT PERTAINING TO CONTRACTORSCOC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

~) !~^nL ~~.JCC~

CONTROVERSIAL MATTERS IN DETAIL.

.~C.~^Si' T�rC 7 I.~ ~~ CCtt.~ W0.y

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

4~

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

No .1~5~~to';S .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

MEA\c,y, I 1~c ~e-F~ lc~ .

DA

I-zg-R-I Q1 5k -1
(Reverse u/ ENGFO~538-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 07/28/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 1362

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: AM Clear/PM Thunderstorms TEMP: 67-90 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HA7.
MAT
FOUND

1 BS-13 0 N 220 0 0 N

BS-16 0 N 56 0 0 N

BS-30 0 N 70 0 0 N

BS-31 0 N 17 0 0 N

BS-32 0 N 35 0 0 N

BSCS-04 0 N 14 0 0 N

BSCS-05 0 N 30 0 0 N

2 BS-17 0 N 415 0 0 N

BS-18 0 N 189 0 0 N

BS-45 0 N 27 0 0 N

3 BS-66 0 N 187 0 0 N

BS-67 0 N 43 0 0 N

BS-68 0 N 27 0 0 N

BSCS-13 0 N 13 0 0 N

L I ROCS-14 I I 0 I N I 19 I 0 I 0 I N I



-1 1 Z61 q I

- I
15 I 0 I 0 I N I 1362 I 0 I 0 I N

AL

COMMENTS: Transit times for teams today was one hour and 30 minutes out and one hour
and 45 minutes to return .
Operations continued on the Big Stone Coal Trail .
Team #1 had an extensive amount of digs in grid BS-13 and encountered several hot slag pits
in grid BS-16.
Team #2 finished grids BS-17 and BS-18 and moved down the trail to BS-45.
Team #3 worked the southern end of the closed area completing three trail grids and two
campsites. This team encountered a major trash pit on grid BS-66. Team #3 was held up for
one hour this morning while campers moved out of their seclusion area .
A thunderstorm was encountered at 1615 hours during movement to the vehicles . Due to the
time, this storm had little impact on operations.
Intrusive operations was halted at 1430 hours today as this is the last chance to allow enough
time to move explosives into the operation area, blow the shot and retrograde by 1700 .

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 08/08/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerrv Thornton

GRIDS CLEARED THIS WEEK 29

GRIDS CLEARED TO DATE 363

FEET OF TRAIL CLEARED THIS WEEK 5,600

MILES OF TRAIL CLEARED TO DATE 11 .55

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 7,480

ACRES OF CAMPSITES CLEARED TO DATE 4.14

CAMPSITES CLEARED TO DATE 58

EXCAVATIONS THIS WEEK 1,302

EXCAVATIONS TO DATE 16,768

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 2

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTALINERT OE RECOVERED TO DATE 1

TOTALSMALL ARMS RECOVEREDTHIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVED TO DATE 77

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) - THE OCR
WITH THEOAR

BE ATTACHED TO OR FILED

N CIVIL-DAILY LOG OF CONSTRUCTIO REPORT NUMBER
(ER 415-1-302)

~ ' "~ ' '

DATE

' 1 " r
q ~1 1<T~r\~T ~n ~1'1CCvJ 1'~~^nF n 1'Or\ +..J15+C / (,~ {

r _iECT v U CONTRACT NUMBER

CONTRACTOR (Or hired labor) ` WEATHER

PORTIONOF SCHEDULED DAYSUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM '
EXCAVATION EXCAVATION

% % %

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO E] YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LA80R FEET TIME

IA !

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS t C 2 0 3

SUPER PRY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOI

I 1 M - M1/ 0& 3'0 1 1 0 0 M M M 'A

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FORWORK PERFORMED TODAY

d 44

b.
i

c . ir

e.

I .

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to worn performed by prune and/or subcontractors buy letter in Table above '

4- . .65, t ES-77,, bS-)CG ¢gS-lot GS
t

Ve ,~ 0R p AI'9 n~ e ~: c 1 wD .

/ \~ ~ 1
I

Days of no work and reasons for same :

Information tin progress of work, causes for delays and extent of delays, Plant, malenal, etc

J Lf lLEA /1" /1~1 FM L3tR-S rw j ~" M~3 r` frT7 S

0CDtic-3 l"~ Qa cK - ~1P

Y AL, Jc T7 rn, 19/clc

_, l\Xo5 Dons S~n,TH l~ Ttz--P 'fix

Stc. (it7"F-R`C 'f'^'t~ M'fiPCCIL l" -rc-IL5 BUR r+

"u 7 ,q7 L? 'C' SD .

1
a

g 89 (CIVIL) This torn . Inyether nrth ENG Furn -2538- 1, Aril d9, rupIdLUS IPrutionunt CEMP
ENG Form 2538 . Dec n7 .vhii h is ~hsolphc



coG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF CIA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHACT()Fi INCLUDE
rX)MMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reacliuns and remarks)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

/1 (7r`WD" /VlcpIN(' 54FF74 6P-/c r- I

, INSPECTOR'S SIGNATURE I D~/ I SUPERVISOR'S INITIALS `I DATE

1519-7

(Reverse of ENGFORM 2538-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 08/07/97 PROJECT : Doll Sods

SUXOS : Don Smith SSO/QCO: Alan Jett ! Ben Hod es

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATI ONS : 335

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O. #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME : NA

WEATHER: Clear ' TEMP : 47-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

NAZ
MAT
FOUND

2 BS-78 0 N 87 0 0 N

BS-79 0 ' N 68 0 0 N

BS-100 0 N 44 0 0 N

BS-101 0 N 38 0 0 N

3 BS-82 0 N 17 0 0 N

BS-83 0 N 14 0 0 N
I

BS-84 0 N 23 0 0 N

BS-85 0 N 19 0 0 N

BS-86 0 N 13 0 0 N

BS-87 ' 0 N 12 0 0 N

TOT-
Al .

10 0 0 N 335 0 0 N



COMMENTS : Transit time today was two hours in each direction. Work continued on the
Southern section of the Big Stone Coal Trail .
Team #1 continued to use the Sokia GPS system to log in the data for Red Creek Trail
completing data accumulation through grid RC-47.
Team's #2 and #3 continued grid clearance work.
Intrusive operations were halted at 1330 to allow teams enough time to retrograde from grid
operations and conduct weekly vehicle/equipment preventive maintenance.

SUXOS SIGNATURE:



. INSPECTORS QUALITY ASSURANCE REPORT (QAR) " WITH TTHEWCAR
.BE ATTACHED 70 OR FILED

CIVILDAILY LOG OF CONSTRUCTION - REPORT NUMBER
(ER 415-1-302)

Tr' DATE

F, -ACT O CONTRACPNUMBER

lJCdt~arL.Z~e_w.o .." c .~ - c .'T,o+~ ~c1~' ~oc1S 1 .~: .`

`

~~+'~~?.c`'~~1-4A- l7-G~.1~

CONTRACTOR (Or hired labor) WEATHER

PORTIONOF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPER TURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

j0 lG
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 41

NUMBER OF CONTRACTOR'S EMPLOYEES , NUMBER OF SHIFTS r. 1 C] 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

'J I uI 1-1 O . 3c M r G O t`A M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte . i
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated il

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a }-~ F' L~

b .

c

e.

t .

g 11

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to work performed by prune andlor subcontractors buy letter in Table above) ;

r7~) t ..x ...--~ w~a'J

t (

S

t

I
1

i
1
I

Days of no work and reasons for same.
r
r
1
i

nfurrnauon tin progress of work, causes for delays and extent of delays, Plant, material. roc

i

I
L `~ iat, i
EN FORM 2538-2, Aug 89 (CIVIL) 'his ham tuqulher +nlh FNG Funn 2538 1 Auy rig, rutrlaecs iprupunum CEMP CL

'~N(-, i=nrrn 25 .18 . Dory r5/ nhi.h 'N ~disn~r~i "



"U INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS O~ CIA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHAC10F4 INCLUDE
COMMENT PERTAINING TO CONTRACTORS COO ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactruns and remarkS)

CONTROVERSIAL MATTERS IN DETAIL .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

` .IGcC~ oc+~wr\ Sw.:~-~ Ac~o~d~clc ~D \~O-+J. Yv-~~\Q, . \5 ~'Rct v~~ C~,C¢- T.l~,1 'Try S~ctcc.h

Ar_ rv. \La-ye-L s~c~:5 ~lo5e 1 . .~

~hlOi~ G.T '70 Cf_c-t~..c~, Tact, ` ~,\E0.C~E,J G~La.u :C) S

REMARKS : (include visitors to prolect and miscellaneous remarks pertinent to work)

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnol Specify corrective action taken.)

1~e1 d T:.~1~ 13~* ~E,l.-' `MQe~ :*,~ 13c~ e~

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

IneversP of ENGFDW538-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 08/06/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATI ONS : 586

TOTAL GRIDS QC'ed: 13 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 46-78 degrees

TM GRIDS
CLEAR

GRIDS
Wed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 BS-75 0 N 85 0 0 N

BS-76 0 N 57 0 0 N

BS-77 0 N 61 0 0 N

3 RP-01 0 N 78 0 0 N

RP-02 0 N 68 0 0 N

RP-03 0 N 57 0 0 N

RP-04 0 N 81 0 0 N

RP-05 0 N 48 0 0 N

BS-80 0 N 23 0 0 N

BS-81 0 N 28 0 0 N

BS-72

BS-73

BS-74

BS-75

BS-76



BS-80

BS-81

RP-01

RP-02

RP-03

RP-04

I RP-05 I I I I I I I

TOT- 10 13 0 N 586 0 0 I N
AL

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Southern section of the Big Stone Coal Trail and the first 1000 feet of Rocky Point Trail.
Team #1 continued to use the GPS system to log in the data for Red Creek Trail .
Team #2 located a Cheat Mountain Salamander in their grid, the salamander was placed aside
while the hole was cleared . It was immediately returned to it's niche.
Team #3 cleared the designated section of Rocky Point Trail.
The SUXO's spoke with Mark Pons of Forestry and Dave Wolford ofthe Huntington COE
District about the four mile discrepancy that exists between the project Scope of Work and
the Forestry Hiking Guide. Tape Measurements conducted thus far in our grid layout have
been close to those stated in the hiking guide .
Floyd Kittle, the site Project Manager arrived today. Ward Stern ofTeam #1 returned to
work today following his vacation .

SUXOS SIGNATURE :



INSPLCTORS QUALITY ASSURANCE REPORT ((BAR)
CIVILDAILY LOG OF CON TRUCTION

WITH
THE

OTEOAR
BE ATTACHED TO OR FILED

-S
(ER 415-1-302)

REPORT NUMBER

Tr` DATE

-iCT CONTRACT MBER

--0
CONTRACTOR (Or hired labor) t I WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS J TEMPERATURE
STRUCTURAL
EXCAVATION

i

BORROW
EXCAVATION

%

EMBANKMENT CONCRETE STRUCTURE MINIMUM TMAXIMUM-7C
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION

I
TOTAL

I
LABOR FEET TIME

M~
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [~1 0 2 [1 3

SUPERVISORY

,5

SKILLED

I j

LABORERS TOTAL

I I°

FROM

CI,,'j_; I`A

TO

17C~ AA

FRCM

M (

TO

M

FROM

M

TO

N

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated

11

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a HI~.~

a

i
3

b.

c

e.

t .

g
WORK PERFORMED TODAY (Indicate location and description of work performed. Refer to work perlormeu by prune an u,or subcontractors buy letter sit Table above ) t

IY\( :.,~cTS ~o~1~c~ w .-T~ ~iYS I~n~c:~~~ ~F 1~6J C.Ct<J~ \ f~

, I r-, ~

Days of no work and reasons for carne

', ! r~-

Inturrnalton tin ptogress tit work, causes for delays and extent of delays. Plant rnalonal, utc

- \ J_il

Jam `J ... ..,~l,

1 V -,A

(CIVIL) This Corm . luquthur with ENG Furrn :538 1, Ao,, C9, rulrldco5 (Proponent CEMP Cc ;
FN(i Fnrm 2538 Dec NI nhich a uhp,uk-tit



(IOC : INbPtGTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

TJonc hcl~ .

RESULTS OF QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, ACIIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
,OMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacluuns aria remarks)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

Z\ .n.�~c5

Ca ...,

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

C' r\

SAFETY . (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taAun.)

I-)Q\d7eJ

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of t&. F0 2538-2 (CIVIL)
Page 2 ul 2 t :att:s



DAILY SITE JOURNAL

DATE: 08/05/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 3 TOTAL EXCAVATI ONS : 163

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP : 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Partly Cloudy TEMP: 62-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 BS-72 0 N 56 0 0 N

BS-73 0 N 69 0 0 N

BS-74 0 N 38 0 0 N

TOT-
AL

3 0 0 N 153 0 0 N

COMMENTS: Transit time today was two hours in each direction .
Work was conducted on the Big Stone Coal Trail heading south from the Dunkenbarger Trail
intersection.
Team #1 conducted GPS survey of those grids previously laid out along the Red Creek Trail.
This team completed grids RC-23 through RC-70.
Team #3 completed the grid layout of the Rocky Point Trail .
Team #2 was the only team that accomplished grid clearance today.

SUXOS SIGNATURE: I



.INSPECTORS QUALITY ASSURANCE REPORT (OAR)
CIVILILY F CO STR CTIONOG

THE
WITHTHE

WILL ATTACHED TO OR FILED

'-DA L O N U REPORT NUMBER
(ER 415-1-302)

DATE"

' - 'mZ~t sAI .,-A . - ~" cf `t -7
r* ..,uECT CONTRACT NU ER

~+ .. ~,~ 3 1 S W .~ . A-% e- a. - -f-D ".Jn_ f -i
CONTRACTOR (Or hired labor) \ WEATHER

4 ( 5 ..~nr,

PORTIONOF SCHEDULE AY SUITABLE FOR OPERATIONS TEMPE ATURE

STRUCTURAL
EXCAVATION

%

BORROW
EXCAVATION

%

EMBANKMENT CONCRETE STRUCTURE MINIMUM

(00

MAXIMUM ;

'~

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO E] YES (Explain)
LEAD TO ACHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE ;
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 I rA
NUMBER OF CONTRACTOR'S EMPLOYEES I NUMBER OF SHIFTS ®, t 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO t

1 .J b O b ' M 1l~.O M M M M ~.t

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte . I
' Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

;r

e.

9

WORK PERFORMED TODAY: (Indicate location and description of work performed. Rotor to work performed by pnrno anJior subcontractors buy letter m Table above 1

A~To_rns W~-~ "~~..ed r .~~f,^S..i~ i,'e!o-}to �y 1'J~ J?o 1 `l~r~ .

\Jll
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laJV\t 5tt)ne~~~,' ) c

Cca~^^'~S"tt'E L.~GS
Zcc~ .. ...* .3 C`co-cad 1.5"i' cn,d

O fc~rlar,G` o: Yc'c~

Days of no work and reasons for same. ~~ j0e4~ 5J-je,

I

i

-f ~C'C ;e ;w.c F <r -

Information on progress of work, causes for delays and extent of delays, Plant, malenal, etc ,

v.n¢w~~aec+~ "~ e~ ~~ .~c~ "r"~1Z~C~ \ ` .r o.e ...~ .oe~ 1
I 1cs-v+ S~r\ P C7 Oo hr 7 . <u . .^~ C'J 1to 1L:

S
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I
i

EN FORM 2538-2, Aug 89 (CIVIL ) This loan, Itxiether with ENG Furrn 2538-1 Auy 89. rulddces tPruponunt CEMP CE
ENt; Form 2538 Dec 87 nh, h is idr~ulr to



coG INSPECTION PHASES ATTENDED ANDINSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS CQC ACTIVITIES '

%'.r% V-toclqet. (Nrr` QL) C~c~\c-ecl L51-5 ac1c~

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include names, reactions arui rernarks)

IJonL

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS :

1-rr\c> wc,-~L ~ccl-ow ..cc~ or"IA4~~ "o.\r of'DQ- .-1 die ~'O +co..n " hc, -

REMARKS : (include visitors to protect and miscellaneous remarks pertinent to work) 1 l

1-{ Ft~ 1, .\d C~1Z tco",n:~y ..1 a .,~.~ . . Ml',1~ck1h:-ITrr~q"`o.~ fr-11=~ o~ ~,i~ .r~ s"~ -

SAFETY: (Include any infractions of approved safety plan, safety-manual or instructions from Government personnel Specity corrective action taken.)

1-te\,A <.40CIc-~ "~S .

INSPECTOR'S SIGNATURE D-8ATE4-9

-I

I SUPERVISOR'S INITIALS ~ I DATE

qjjr'

q'

(Reverse of ENG FOW538-2 (CIVIL) Page 2 of 2 Magus



DAILY SITE JOURNAL

DATE : 08/04/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO : Alan Jett / Ben Hod les

TOTALGRIDS CLEARED: 6 TOTAL EXCAVATI ONS : 218

TOTAL GRIDS QC'ed: 6 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-00 I9-T.O. #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: AM T Storms / PM Clear TEMP: 64-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 LS-01 0 N 65 0 0 N

LS-02 0 N 42 0 0 N

LS-03 0 N 34 0 0 N

LS-04 0 N 12 0 0 N

3 LS-05 0 N 37 0 0 N

LSCS-01 0 N 28 0 0 N

LS-0 I

1 I LS-02 I

LS-03
i

LS-04

LS-05

LSCS-01

TOT-
I AL

6
I

6
I

0
I

N
I

218
I

0
I

0
I

N
I I



COMMENTS : Site specific training was held in the AM to certify each person's CPR
qualifications . Mike Whittingham from HFA in Waldorf, MD conducted the course .
Due to the above class grid, work was only conducted a half day.
Teams #2 and #3 cleared the initial 1000 feet of Little Stone Coal Trail. Team #1 was used
to provide trail security for the other two teams since this section of trail was not on
scheduled closure.
The mapping section started GPS plotting on Red Creek Trail completing the first 25 points .
This information has been downloaded but has not been map plotted yet as we only have half
of the 80 files that comprise the Dolly Sods map.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING : 08/15/97 LOCATION: DOLLY SODS

CONTRACT : DACA 87-94-D-0019 TASK ORDER: 0020 I

SUXOS: DON SMITH I PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thornton

GRIDS CLEARED THIS WEEK 36

GRIDS CLEAREDTO DATE 399

FEET OF TRAIL CLEARED THIS WEEK 6,600 '

MILES OF TRAIL CLEARED TO DATE 12 .80

SQUARE FEET OF CAMPSI'T'ES CLEARED THIS WEEK 4,525

ACRES OF CAMPSITES CLEAREDTO DATE 4.25

CAMPSITES CLEAREDTO DATE 61

EXCAVATIONS THIS WEEK 1,630

EXCAVATIONS TO DATE 18,398

TOTAL LIVE OE LOCATED THIS WEEK 2

TOTAL LIVE OE LOCATEDTO DATE 4

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVEREDTO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 9

POUNDS OF OE SCRAP REMOVEDTO DATE 86

COMMENTS:



QUALITYASSURANCE REPORT (QAR) THEOCRWILL BE ATTACHED TO
ORFILEDWITHTHE OAR .

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 1180-1-6)

engineer, HuntingtonDistrict ATE /,-/ Au i- 9 7
PRA ;
Ordnance Removal Action, Dolly Sods, WV

CONTRACT NUMBER tv . C.
Ulq C ,4 S 9 - ~q_

D_00
( q xccaC

CONTRACTOR (OrhkW labor)
Human Factors Applications Inc . (HFA) Holicong, PA

WEATHER
OVE:~ C,1 ,5 T

PORTIONOF SCHEDULED DAYSUITABLE FOROPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION %

24 HOUR PRECIPITATION
HASANYTHING DEVELOPEDON THEWORKWHICH MIGHT F471 NO YES (Explain) INCHES ENDING
LEAD TO ACHANGE ORDEROR FINDING OF FACT?

N

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

-~

LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I
_ I

I ' ./ M M M M M N

Attach list of the following: (a) Major items ofequipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSANDAREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a . HFA

b.

c.

d.

e.

1.

9.

- WORK PERFORMED TODAY: (Indicate location and description ofwork perforated. Refer to workperformedbyprime ardor subcontractors by letter in Table above.)

o-, Pu c K y ~o c ,.r l'2~r) L
LIt V-C QDV-A

Days of no work and reasons for same :

Information on progress of work, causes for delays and extent of delayslant, maleri '~ etc .
,

117. e, Mr; r+t fi~R S ~ ~i vti .c ~K t ,>r q, ~j 'v ~+ n, S J-7C
a~l i+t s ~ 7 G 'r' s~'

. s Do ti Tv t! x

fx~. 6C-YV
,~~-T~Zr ;)7fr-.)4~ r---z .Yo

ENG Forth 2538-2-R, May 94 (CIVIL) Edition of Aug 89 may be used until exhausted. (Proponent CEMPtc:



COC CONTROL PHASES ATTENDED AND INSTRUCTIONS GIVEN : . . . ,
i

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR.
INCLUDE COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : pncludenames, reactions and nornaft)

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

TC9'w1 /1'I <-)'M 0E7zS o~ SI~~` 4-(--ri C O .9l $$ Ago 171 ~1',~ f1-1 r49 i4v

CSL }t I'V s

!~~ 1 ®t D /Ka ~- ScFt~/ y3a

/a 5-~ .*1, c 11441 . BA-s I 14-t.1, y 0(4-,, a'r-
'1~t~21< t~ ~Z j~tr kln t E ~~}'1r . D~ /Y1 Fm D~ C ~R F4 ~5 ~~ Co Li S)

`~° Jti Si CK .

REMARKS: (Include visitors to protectand miscellaneous remarks pertinent to world

l 36 O ~2t r /J ~- PletI . ICALYpvn
puS~l~ sf--~,r~ rr 6F-Lkl,Vs .~1-r /940

SAFETY : (incluce any inttacnons ofapproved satiety plan . sat" manual or instructions from Govemment personnel. Specify corrective action taken.)

le-r~D&-D 5Apt~r /rlc~t/ " Lf

CA REPRESENTATIVES NATURE DATE

s ~- q
SUPERVISOR'S INITIALS DATE

~
(Reverse of ENG Form 2538-2-R) - Page 2 of 2 pages.



DAILY SITE JOURNAL

DATE : 08/14/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 7 TOTAL EXCAVATI ONS : 435

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOV'T. DELAY TIME: NA

WEATHER: Partly Cloud T TEMP: 62-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RP-49 0 N 60 0 0 N

RP-50 0 N 125 0 0 N

RP-51 0 N 130 0 0 N

RP-52 0 N 62 0 0 N

3 RPCS-1 0 N 34 0 0 N

RPCS-2 0 N 15 0 0 N

RPCS-3 0 N 9 0 0 N

TOT- I 7 0 I 0 I N i 435 I 0 , 0
1:1

COMMENTS: Transit time today was two hours in each direction . Work continued on the
Rocky Point Trail.
No data collection was conducted today with the GPS as three personnel were off site for six
hours to obtain their annual physical .
Team #1 continued working on the Rocky Point Trail, concentrating their effort on the
eastern end of the trail, to open the intersection with Red Creek Trail .
Team #3 cleared three campsites located on top of Breathed Mountain, adjacent to the Rocky
Point Trail.
The site PM, SUXO's, and COE site safety attended the public meeting concerning the
Env;-nmental assessment on North Dolly Sods-

SUXOS SIGNATURE:



QUALITYASSURANCE REPORT (OAR) THEOCRWILL BE ATTACHED TO

F CONSTRUCTIDA
OR FILED WITH THE OAR .

ILY LOG O ON - CIVIL REPORT NUMBER
(ER 1180-1-6)

TO
Di, 1 eer, Hun ' on District '

DATE

13 ,/-~ vt G 9 7
7R'~, CONTRACT NUMBER hi. O.
Ordnance Removal Action, Dolly Sods, WV D/q C,4 g `~ - q q - D-00 I I xccdc
CONTRACTOR (orh"d tebor) WEATHER
Human Factors Applications Inc. (HFA) Holicong, PA J�rr . rr6wr lld-c*0 ~~2sroanrs

PORTIONOF SCHEDULED DAYSUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

j

% % % % %
24 HOUR PRECIPITATION

HASANYTHING DEVELOPED ON THEWORKWHICHMIGHT 1:1 1:1NO YES (Explain) INCHES ENDINGLEAD TO ACHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL , LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2

SUPERTORY SKIED �

V

LABORERS TOTAL Q FROM r- 73-TO FROM I TO FROM I TO

M M M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's QualityControl Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREAOF RESPONSIBILITY FORWORK PERFORMED TODAY:

a. HFA

b.

c.

d.

9.

f.

9

WORK PERFORMED TODAY: (Indicate location acrd description otwork performed. Refer to work performed by prime andlor subcontractors by letter in Tableabove.)

rvu,vo p,~,-- Do D m rrt -n oP-74 3 ` opt= -Tt2.3 t c

CC1-t"r~ SuCCfSS/~HLCY p£--W7 0tclo /h0274YZ- 4-7' ~I IS

Days of no work and reasons for same :

Intormation on progress of work, causes for delays and extent of delays, PIam, maleriai, etc .

cA117 .5- ocf O'r~-ri>-n Cyn !3 e~~ s ~3

tZO Y

~ 61 y `)5 e ;1. ` It ~ l
r T1z« r K~ -' ' t r I ,(,`3 L ~V i h J

C t~ cw 19, cK - LIP Tiz u c j~)
sIs~ 12 C-ravz r I PmicaseM a s

ENG Form 2538-2-R, May 94 (CIVIL) Edition of Aug 89 may be used until exhausted. (Proponent CEMP-CE)



CQC CONTROL PHASES ATTENDED AND INSTRUCTIONS GIVEN:

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR.
INCLUDE COMMENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (rnctuaa names, mactlonsandmimics)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONSTAKENNOT COVERED IN CCRREPORT OR DISAGRE-EMENTS :

REMARKS: (lnctude visitors to protectand miscellaneous remancs pertinent to woni)

SAFETY : (tncluce any infractions olapptoved safety plan . safety manual or instructions from Govemment personnel. Specify correct" action taken.)

A 7- >e--^-0 r-9 Sir

i
CA REPRESEbITATIVfS SI RE DATE SUPERVISOR'S INITIALS DATE

IReverse of ENG Form 2538-2-R) Page 2 of 2 pages.



DAILY SITE JOURNAL

DATE : 08/13/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDSCLEARED: 10 TOTAL EXCAVATI ONS : 336

TOTAL GRIDS QC'ed: 24 TOTAL SCRAP: 2 Lbs

TOTAL LIVE UXO: 1 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O. #0020

FIELD OPERATION TIME : 10 GOV'T. DELAY TIME: NA I

WEATHER: Mostly Cloud / Light Rain TEMP: 66-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL .
ARMS

HAZ
MAT
FOUND

1 RP-29 0 N 23 1 0 N

RP-30 0 N 30 0 0 N

RP-31 0 N 17 0 0 N

RP-32 0 N 37 1 0 N

RP-33 0 N 26 0 0 N

RP-34 0 N 22 0 0 N

3 RP-16 0 N 43 0 0 N

RP-17 0 N I 53 0 0 N

RP-18 1 Y 48 0 0 N

RP-19 I I 0 I N 37 0 0 N

RP-06

RP-07

RP-08

RP-09

RP-10

I I U-1 1 I i I I I I -- J



RP-12

RP-13

RP-14

RP-15

RP-16

RP-17

RP-19

RP-20

RP-21

RP-22

RP-23

RP-24

RP-25

RP-26

RP-27

RP-28

RP-29

RP-30

TOT-
AL

10 24 1 N 336 2 0 N

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail. Scattered rain showers throughout the day hindered progress .
Team #2 used the GPS system to log in the data for Red Creek Trail, completing data
collection through Red Creek grid RC-112. Data accumulation was considerably slowed due
to cloudy skies which made satellite acquisition harder .
Team #3 found fragmentation in their area and located an 81 mm HE mortar on grid RP-18 .
The SUXO's and SSO moved the demolition materials from Red Creek Trail at Laneville to
Rocky Point. The detonation ofthe mortar occurred at 1415 hours.
Team #1 conducted intrusive operations on Rocky Point Trail through grid RP-34. This team
found traces of O/E scrap throughout the area.



QUALITY ASSURANCE REPORT (OAR) THE OCRWILL BE ATTACHED TO
OR FILEDWITH THE OAR.

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 1180-1-6)

i i Di i
DATE --~ ~ p

I /4 /str ctD ng neer, Hunt ngton oc 44
pRC._ f Removal Action, Dolly Soar, WVOrdnance

W. (?.CONTRACT NUMBER

DA C,4 8 `i - 9'f - D-00 1 9 wcoat;
CONTRACTOR (orhned lsba)
Human Factors Applications Inc. (HFA) Holicong, PA

WEATHER
/,trtc iLn~ ~71EV~/ 1f'f "'WC-yZSk--fV1

PORTIONOF SCHEDULED DAYSUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION % EXCAVATION % % % %

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPEDON THEWORKWHICHMIGHT a NO YES (Explain) INCHES ENDING
LEAD TO ACHANGE ORDEROR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2

SUPER RY-7D G , LABORERS TOTAL S FROM TO l FROM ITOTO FROM TO/

MM M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: If the contractorsQuality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSANDAREA OF RESPONSIBILITY FORWORK PERFORMED TODAY:

a. HFA

b.

c.

d.

e.

L

g° -

WORK PERFORMED TODAY: (indicate location anddescription of work performed Refer to work performed by prime and/orsubcontractors by letter in Table above.)

a . kac K ao(,tie -~3;~- P S Tm2CL~4ti K'/0 ~~'

~5 CL ~ c~, L/'YE !~(:1D ~~~m rIO~z r~L'I~'I) 1~-

l C c +~ ~~sF c (,( srf~n . 12 F,Yt o v.92- Vt D Fa -r4-P 6-0 .(7 F~ 7247 c.

.S1( C G&-.5 S l'bt L Ly Bl () 1-4-V 1,1/ c .,1 C- C- 47 /500

Days of no work and reasons for same :

Information on progress of work, causes for delays and extent of delays, Plant, material, atc .

I `7 lc`YI /'1 /'') &-;-n (3 t3Z S C3 `f'J''S, I f-)I i''~ > '> .~'' O Sdo (A

o,v C Tc-E-P `t x q)

r( Y ;-~ ! ~~w ` ( I) I cg--i v -t11'~(c Ic.~
t)v C 1 l F~(Ct~-li' TI~ ~~CI~~

( C S-
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/- 2o Tc-Z > M4"-41£ e-i= f-, o Y p i N Prim-S 0atrz f

ENG Form ZJr38-2-R, May 94 (CIVIL) Edition of Aug 89 may be used until exhausted . (proponent CEMP-CE)



COC CONTROL PHASES ATTENDED AND INSTRUCTIONS GIVEN:

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR.
INCLUDE COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVENTO CONTRACTOR: (Inctualenames, reactions and tenarks)

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTICNS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

1
REMARKS: (Include visitors to projectand nuscellaneous rsrnarks pertinent to work)

SAFETY : (Induce anyinfractions ofapproved saletyplan. safety manual or instructions from Government personnel. Specify corrective action taken.)

('1 l'>t~^'O F~ 5.4-~L~7 ~Rll~liLS

t

GA REPRESE TATN S SIGNATURE DATE

1 s 7
SUPERVISOR'S INITIALS

r,�
DATE

( Reverse of ENG Form 2538-2-Rj Page 2 of 2 pages.



DAILY SITE JOURNAL

DATE: 08/12/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hodges

TOTAL GRIDSCLEARED: 10 TOTAL EXCAVATI ONS : 340

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 4 Lbs

TOTAL LIVE UXO: 1 MAG TYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.o . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Partly Cloudy/Light Rain TEMP: 62-85 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
QE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 RP-25 1 N 41 3 0 N

RP-26 0 N 52 0 0 N

RP-27 0 N 56 1 0 N

RP-28 0 N 47 0 0 N

3 F-P-10 0 N 26 0 0 N

RP-11 0 N 32 0 0 N

RP-12 0 N 36 0 0 N

RP-13 0 N 19 0 0 N

RP-14 0
-

N 14 0 0 N

RP-15 0 L N 17 0 0 N

TOT-
L A1 .

10
I

0
I

1
1

N
I

340
I

4
I

0
1

N
1 I



COMMENTS : Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail.
Team #1 continued to use the GPS system to log in the data for Red Creek Trail, completing
data collection through Red Creek grid RC-88 .
Team #2 continued finding fragmentation in their area and located a 81 mm HE mortar on
grid RP-25. The SUXO's and SSO moved the demolition materials from the Fisher Spring
Trail head to Rocky Point. The detonation of the mortar occurred at 1500 hours. Mark Pons
of forestry was advised on the location and circumstances of the disposal .
Team #3 continued intrusive operations on Rocky Point Trail .
Due to the demolition operations and the distances traveled, teams exited the forest 15
minutes after working hours.

SUXOS SIGNATURE:



. INSPECTORS QUALITY ASSURANCE REPORT (CHAR) " THE OCR WILL BE ATTACHED TO OR FILED
WITH THEOAR.

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER(ER 415-1-302)
TO

~15fgic-t C-rti4i1NFrz, N,r-tfA0tr:- PISI-Qrc-r
DATE
F-11 4oc 09'7

ECT

~r Nc REm~v "o-~ r~ ~~~ Sops w(/
CONTRACT NUMBER

D" ~4~s7- yy--o©~9
CONTRACTOR (Or hired labor)

'

WEATHER_

Nf4rM F,i CZy-S PL I C"~Io,ti" 5 lAC.
'

c., cc,4 Y l7 .410 It ~r,c ti
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM-7MAXIMUM i
% I 9; %

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPEDON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDINGLEAD TO ACHANGE ORDER OR FINDING OF FACT? I

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL / LABOR FEET TIME I

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS C 1 0 2 0 3
SUPERVISQRY

Lll

SKILL LABORERS TOTAI,

(l!!

FROM

M

TO

M

FROM ( TO FROM TO

M M M !.1

Attach list of the following : (a) Major items of equipment either idle or working. and (b) Number and classification at contractor personnel onsite .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a '7 I" /l

b.

c.

9

WORK PERFORMED TODAY (Indicate location and description o/ work performed. Peter to wark performed by prime anctlur subcontractors buy letter it, Table above

1iv`ohlc o ~N pccky PC J!Vr T/clic_
~F-aG Tff7e0U4_ly (P-OV ,A/vn ~' ~o TN ou~H Rio-

t, - l v c= c /Z 0,%, , r},,v CyF Fo L f ,Vp,

Days of no work and reasons tar sarne .

Information on progress of work, causes for delays and extent of delays, Plant, material, Lit;

y T AM /VIrm8t95 cqT C3 v" +^'3)

DC C vV 6

06--, 0 7(--T--P q O) ,,
~y~~F;'In,G 1-1) SL cP-2c71'Wy 0,~" 517E 7"e~z-SIJ"0~

/)JAw/jut)Z roY~ t,v }(7F Pr~;'cyzSBUt-G

r= rl r" S t_ r-F T QC- TimS 6,rK S ow J~

2, Aug 89 (CIVIL ) This loan, together with ENG Form 2538-1, Auy 89 " rupldces IPnluunent CEMP-C-'
ENG Form 2538 . Dec 87 which is uhsolr " le



coG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACIIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
,OMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions and retnarks)

CONTROVERSIAL MATTERS IN DETAIL :

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS: (include visitors to project and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnul Specify corrective action takun.)

T Ttn'tiD c~ SAGi:7-~~ /' r cZ'7r/+C

UAIt SUPtHVISUH'S INItIALS DATE

I lS .~I ~IG 971 ~w.~ I a14q-1
(Reverse Lif ENG FDRA! 2538-2 (CIVIL)

Page 2 0l 2 pages



DAILY SITE JOURNAL

DATE: 08/11/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTALGRIDS CLEARED: 9 TOTAL EXCAVATI ONS : 519

TOTALGRIDS QC'ed: 10 TOTAL SCRAP: 3 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Partly Cloud TEMP: 59-82 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 RP-20 I 0 N 12 0 0 N

RP-21 0 N 23 0 0 N

RP-22 0 N 42 0 0 N

RP-23 0 N 57 2 0 N

RP-24 0 N 73 1 0 N

3 RP-6 0 N 67 0 0 I N

RP-7 0 N 76 0 0 N

RP-8 0 N 72 0 0 N

RP-9 0 N 97 0 0 N

BS-78

BS-79

BS-82

BS-83

BS-84

BS-85

i i BS-x6



BS-87

BS-100

BS-101

TOT- 9 10 0 N 519 3 0 N
AL

COMMENTS: Transit time today was two hours in each direction . Teams continued to
work on the Rocky Point Trail in the vicinity of Breathed Mountain .
Team #1 continued to use the GPS system to log in the map data for Red Creek Trail .
Team's #2 and #3 performed intrusive operations . Team #2 found OE scrap in grids RP-23
and RP-24. This scrap consisted mostly of mortar tail fin assemblies .
The area that intrusive operations are being conducted in is laden with old railroad materials
and is extremely rocky and steep. The Rocky Point Trail is the farthest and most complex of
our trails to access and is requiring the most movement time . Probability for ordnance to be
found here is high due to Breathed Mountain being identified as one of the three targets that
are in our operation area .

SUXOS SIGNATURE:



WEEKLY SUNBIARY

WEEK ENDING : 08/22/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDS CLEARED THIS WEEK 56

GRIDS CLEARED TO DATE 455

FEET OF TRAIL CLEARED THIS WEEK 8,800

MILES OF TRAIL CLEARED TO DATE 14.47

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 1 .38,423

ACRES OF CAMPSITES CLEARED TO DATE 5 .13

CAMPSITES CLEARED TO DATE 73

EXCAVATIONS TRIS WEEK 1,765

EXCAVATIONS TO DATE 20,163

TOTAL LIVE OE LOCATEDTHIS WEEK 0

TOTAL LIVE OE LOCATEDTO DATE 4

TOTAL INERT OE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTALSMALLARMS RECOVERED THIS WEEK 0

TOTALSMALLARMS RECOVERED TO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVED TO DATE 86

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
-
THE OCR WILL

I WI THE OAR
8E ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

ZI ti 7

r . _ ~cCT U O CONTRACT N BER

t-d G_\ c , . t Ili8)-94-oo W.ZC,
CONTRACTOR (Or hired labor) \ WEATHER

PORTION OF SCHEDUL DDAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % '1 S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES

[

NUMBER CF SHIFTS , t Q 2 3

SUPERVISORY SKILLED + Z LABORERS TOTAL " FROM TO FROM TO FROM TO

-a'~' -1T 1 "` 0(0,50 f"f

I OO

1-7 M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repealed

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

I

'~Aa j-4 JlJ

b.

c

e.

f .

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Rotor to work performed by prune author subconrractors buy letter in Table above 1

"\

t e o- c\c.~.cc d w L \ - 1 o. ~ d W L ~- 5 1

I Cl\,w~ ~ ./ ~1lG~~CI\ W L ~- 1 lJ 01114 ~CLJGIQGJ 1 ~T /t1('A\1T OY TrCa~ \

E(i-vr Z G.Jn'"1 G~ ~,~~ `N\q~7P
~ y C W.I C.~ 1Y~JC'c".` ,

V

Nl7 (~ c111C\nC.Z 41 r ` QG~ 1l,(r"LT~'

\JDays of no work and reasons for same /t

CIA

')

Inturmalron on progress of work, causes for delays and extent of delays, Plant, material, etc

1a Tta �..~ w.c,� .~oen ~. 3 V c,, t1~>

o,. 4 -,114

Se ~ Ce}u.e" t N~.`'\ Q~'p~r 'v retcCS1~...crc\ S
i
i

1

ENG FORM 2538-2, Aug 89 (CIVIL) This train Iollelhur mill ENG Furrn 2538 I Alai a9, rupldcus (Prupununl CEMP CE!
FNG Form 2538 Drv : 37 nhi~ .h ~, ~~h~ark " I~ "



cuG INbf'ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

i~ o~L \1~\ c),

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING 70 CONTRACTORS COC ACTIVITIES

o cry ,J S &L a -~aa�1

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reaeliuns and remarks)

t~oClC ~~~eC1 .
f

CONTROVERSIAL MATTERS IN DETAIL

pi 0\1e

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

t ~
o. t~'tc+D~' ewcT end of -tT " l o.~c~ 'ra-d~c 'Tev"w~S -1-n bt'O-D~ T ~.51J L

d~(1 0~5 -tG \Q~O-~K ~`~~CCS-~''f1CG~c,~ Ov.tR~ wTN t) L~ed .~\ "~r~q L-105USE~ o'S T`'p.~~ -

NFA Ao ~c,,, cad~o w~~el\ 1~t~o~ 1 0"~.~~ ~ePw~ccc~ b.` C.o3 `~od o~�,

REMARKS . (Include visitors to project and miscellaneous remarks pertinent to work)

NO Vl5`~~~

SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 08/21/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 11 TOTAL EXCAVATI ONS : 135

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Partly Cloud / Light Rain TEMP: 60-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARh1S

HAZ
MAT
FOUND

1 WL-1 0 N 15 0 0 N

WL-2 0 N 10 0 0 N

WL-3 0 N 12 0 0 N

WL-4 0 N 19 0 0 N

WL-5 0 N 12 0 0 N

WL-6 0 N 25 0 0 N

WL-7 0 N 21 0 0 N

WLCS-1 0 N 1 0 0 N

3 WL-8 0 N 5 0 0 N

WL-9 0 N 7 0 0 N

II

WL10 0 N 8 0 0 N

TOT 11 0 0 N 135 0 0 N



COMMENTS: Transit time today was insignificant as operations commenced at the trail
head of Wildlife Trail.
This trail was selected due to situations which had occurred yesterday, mainly : (1) Red Creek
has rose due to heavy rains (2) The radio base station at Bell Knob Tower was down for
repair . Wildlife Trail allowed hand held radio communications to forest road 75 where a
cellular phone provided emergency voice transmissions.
Team #3 laid the grids out on the trail while team #1 started digging. Team #2 commenced
GPS data collection on the trail and completed all data collection for this trail today.
Following the gridding of the trail team #3 also went intrusive in the grids.
Teams were brought in from the field at 1545 to complete weekly equipment and vehicle
preventive maintenance.

SUXOS SIGNATURE :



- INSPECTORS QUALITY ASSURANCE REPORT (OAR) WIT THE OAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

T' DATE

'1C1-J
Pi,-cCT CONTRACT N BER

-: 1 a W v . a., - -~ - cc)
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE I MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I% % % CvrJ `1 S
24 HOUR PRECIPITATION j

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO C3 YES (Explain) INCHES ENDING ~LEAD TO A CHANGE ORDER OR FINDING OF FACT?
i

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR f FEET TIME j'

M1

NUMBER OF CONTRACTOR'S EMPLOYEESNUMBER NUMBER OF SHIFTS ~1 0 2 C] 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM I TO FROM TO

13 I -I '~h O M ' ~1 e:J M M iN M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue.
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated l'

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a N ,

b .
I

c.

e.

f .

9

WORK PERFORMED TODAY: (Indicate location and description o/ work performed. Refer to work performed by prune andlor subcontractors buy letter m Table above I-1kca C ;ec~ :, ~,C~ec,V rt
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r

Days of no work and reasons for same:

J,1 l A

Information on progress of work, causes for delays and extent of delays, Plant, material, etc
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caC WSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

1.Jor\L- K68

RESULTS OF OA iNSPECTIONS AND TESTS, DEFICIENCIES OBSERVED ACl IONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reacbuns and remarks)

h4at\c- ~1 .ICT-,

CONTROVERSIAL MATTERS IN DETAIL :
.r

Jf C`` 1 t1+0

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:
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Wo '/tt4OCS

SAFETY : (Include any infractions of approved safetyplan, safety manual or instructions from Government personnel Specify corrective action lakun.)

Mt;crjxrva-
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DAILY SITE JOURNAL

DATE: 08/20/97 PROJECT : Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hodges

TOTALGRIDS CLEARED: 16 TOTAL EXCAVATI ONS : 354

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Rain TEMP: 60-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SI11 :U.L
ARMS

HAZ
MAT
FOUND

1 RCCS-22 0 N 65 0 0 N

RCCS-23 0 N 25 0 0 N

BS-88 0 N 17 0 0 N

BS-89 0 N 23 0 0 N

BS-90 0 N 21 0 0 N

BS-91 0 N 30 0 I 0 N

BS-92 0 N 12 0 0 N

BS-93 0 N 13 0 0 N

3 BS-94 0 N 17 0 0 N

BS-95 0 N 23 0 0 N

BS-96 0 N 27 0 0 N

BS-97 0 N 19 0 0 N

BS-98 0 N 13 0 0 N

BS-99 0 N 18 0 0 N

BS-102 0 N 19 0 0 N



TOT- I 16 I 0 I 0 I N I 354 I 0 I 0 I N

COMMENTS: Transit time today was one hour in each direction . Work continued on the
Big Stone Coal Trail. Steady rain throughout the day frustrated digging. These teams
persevered through this weather and accomplished commendable work.
Team #2 used the GPS system to log in the data for the Breathed Mountain Trail .
Team's # 1 and #3 conducted grid digging operations.
Our operations today required the crossing of Red Creek which rose approximately 18 inches,
due to the rain, causing the return crossing to become more dangerous. Because of this, the
SUXO's coordinated with the Forestry Service to move the operation area to the Wildlife

SUXOS SIGNATURE:



QUALITY ASSURANCE REPORT (QAR) THE OCRWILL BE ATTACHED TO

DAILY LOG OF CONSTRUCTION CIVIL
OR FILED WITH THE OAR.

- REPORT NUMBER
(ER 1180-1-6)

Tr DATE
' Engineer, Huntington District I

i ;T
Orunancc Removal Action, Dolly Sods, WV

CONTRACT N ER W, D,

DA CA g1 -~q q - D-©0 I q xoodc
CONTRACTOR (orhked labcr) WEATHER
Human Factors Applications Inc. (HFA) Holicong, PA ~(~\ 5h

PORTIONOF SCHEDULED DAYSUITABLE FOROPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % % % %

HASANYTHING DEVELOPED ON THEWORK WH C G T
24 HOUR PRECIPITATION

I H MI H NO YES (Explain)LEAD T INCHES ENDINGOACHANGE ORDEROR FINDING OF FACT?

M
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I Z- I C M i -10" ~ M M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onshe.
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSANDAREA OF RESPONSIBILITY FORWORK PERFORMED TODAY:

a . HFA

b.

r

e.

f.

9.

WORK PERFORMEDTODAY: (Indkate location anddescription of work performed. Refer to work performedby prime andior subcontractors by letter in Table above.)
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N,c v ~nc~.~L~ O c- 1' r Oc.ci~'e
Days of no work and reasons for same:

Njk

Information on progress of work, causes for delays and extent of delays, Plant, material, etc.
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CQC CONTROL PHASES ATTENDED AND INSTRUCTIONS GIVEN:

4cr,.- heed .

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR .
INCLUDE COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

31 -34 ; `~4-SZ . -R?4 :5 1-3 Kc38-46 ; «~+8-z0

VERBAL INSTRUCTIONS GIVENTO CONTRACTOR : pnclude names, macrons and remake)

rqor%a. Q I %sCT1

[
CONTROVERSIAL MATTERS IN DETAIL:

)lion -C

INFORMATION, INSTRUCTIONS OR ACTIONSTAKEN~lOT COVERED IN OCR REPORT OR DISAGREEMENTS:
1ud ~- W:\sa.~ 4, OL� ,,\ %4o k~\ been re~ J I''~Ado-,s o,,

b.` C-on-t'r~-~ko"- -~o C~c"qz 100 0.cc~ ~~cc1N CAce~ r3\c''\- b,~- lLz olo o�n c.rc.kc

4,o 5~..-are- - k-Ion`r4L ""Jd.- C~r~'.S Iht~ -tUC- ~~
ts

f~toc~-~ )
\

REMARKS: (include visitors to project andmiscellaneous remarks pertinent to work)

l4 o \l I "5,1 to rS

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel. Specify corrective action taken.)~
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DAILY SITE JOURNAL

DATE : 08/19/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 14 TOTAL EXCAVATI ONS : 812

TOTALGRIDS QC'ed : 31 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA I

WEATHER: Mostly Cloud / Light Rain TEMP: 62-76 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-43 0 N 21 0 0 N

RC-44 0 N 75 0 0 N

RC-45 0 N 350 0 0 N

RC-46 0 N 125 0 0 N

RCCS-21 0 N 25 0 0 N I

3 BS-104 0 N 13 0 0 N

BS-105 0 N 118 0 0 N

I BS-106 0 I N 13 0 0 N

BS-107 0 N 17 0 0 N

BSCS-15 I 0 I N I 27 0 0 N

BSCS-16 0 N 23 0 0 N

BSCS-17 0 N 60 0 0 N

BSCS-18 0 N 37 0 0 N

BSCS-19 0 N 8 0 0 N

RP-18

L I I RP-3l I I I I I I I



RP-32

RP-33

RP-34

RP-49

RP-50

RP-51

RP-52

RPCS-1

RPCS-2

RPCS-3

RC-38

RC-39

RC-40

RC-41

RC-42

RC-43

RC-44

RC-45

RC-46

RCCS-18

RCCS-19

RCCS-20

BS-108

BS-109

BS-110



BS-112

BS-113

BS-114

TOT- 14 31 0 N 812 0 0 N
AL

COMMENTS : Transit time today was one hour in each direction . Work continued on the
Big Stone Coal Trail and Red Creek Trail at it's intersection . Scattered rain showers
throughout the day hindered progress .
Team #2 used the GPS system to log in the data for Red Creek Trail and Breathed Mountain
Trail . Red Creek Trail is GPS complete with the exception of four campsites at the Northern
end .
No ordnance related materials were found in the area worked today.

SUXOS SIGNATURE :



QUALITY ASSURANCE REPORT (QAR) THEOCRWILL BE ATTACHED TO
OR FILED WITH THEOAR.

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 1180-1-6)

TO DATE
Di tgineer, Huntington District Is -
PRL,
Ordnance Removal Action, Dolly Sods, WV

CONTRACT Nt"ER hi. 0.
p,,} C,4 V - 74- D-DO I xccdc

CONTRACTOR (Cr hired lanorl WEATHER
Human Factors Applications Inc. (HFA) Holicong, PA S�,,r

PORTIONOF SCHEDULED DAYSUITABLE FOROPERATIONS TEMP TURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION % EXCAVATION % % % % (o

24 HOUR PRECIPITATION
HASANYTHING DEVELOPEDON THEWORKWHICHMIGHT NO YES (Explain) INCHES ENDING
LEAD TO ACHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

I I M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 2

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOI

~1 J 3 I ~

I

tp3C M 1117 M M M M

I

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's QualityControl Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORSAND AREAOF RESPONSIBILITY FORWORK PERFORMED TODAY:

a. HFA

b.

c.

i
d.

a.

f.

9

WORK PERFORMED TODAY: (Indicate location anddescription ofwork performed. Rotor to work performed by prime ancVor subcontractors by letter in Table above.)

r~~ i .twm~ 14 -.a A"5 "4 IZ~~ Crc`~ ~,"j *ko Jlac~ic:::,.~ it'a.~ .

dZc .T~altlt <1c~.cL8 ~c 5',kCs "~2c<s t8-
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O U ~ ~ ~O -~+ e v,

'
`

I Days of no work and reasons for same : .
/~G ~KOC~ S~~aw.\~(~. Or ~iSTOrvv~cC` ~-rf

Information on progress of work, causes for delays and extent of delays, Plant, material, etc.
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COCCONTROL PHASES ATTENDED AND INSTRUCTIONS GIVEN:

l~~n~ ~¢~c~ s

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR.
INCLUDE COMMENTPERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (lnduaen taaceonsandtsmetits)

t~,o~L a~ 1Je~ .

CONTROVERSIAL MATTERS IN DETAIL:

&10 r)Q note 'S

;NFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

tike o.ce~Ck")

p'V X~~o.~~b~c~1 k&o\,
Y7.1- cm"- IL A".

1 "y ) t17 V 'TC7 ~ ~(J ~ ly ocJGLS / ",.p ~'~ .

REMARKS: (lnctuae visitors to pto)ectand miscellaneous remarks pertinent to work)

tAo v\ 5 \ ~Ocs .

SAFETY : (Induceany inllactlons of aopoved safety plan, satety manual or insttucnons from Government personnel. spectly corrective action tauen.)

7, Y,

PRESENTATIVES SIGNA U E DATE SUPERVISOR'S INITIALS OATE
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DAILY SITE JOURNAL

DATE: 08/18/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTALGRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 464

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP : 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Cloudy / AM Thunderstorm TEMP: 62-85 degrees

TNI GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-38 0 N 15 0 0 N

RC-39 0 N 21 0 0 N

RC-40 0 N 17 0 0 N

RC-41 0 N 25 0 0 N

RC-42 0 N 27 0 0 N

RCCS-18 0 N 15 0 0 N

RCCS-19 0 N 25 0 0 N

RCCS-20 0 N 21 0 0 N

3 BS-108 0 N 17 0 0 N

BS-109 0 N 11 0 0 N

BS-110 0 N 19 0 0 N

BS-111 0 N 27 0 0 N

BS-112 0 N 39 0 0 N

BS-113 0 N 58 0 0 N

l I RS-114 I I 0 I N I 127 I 0 I 0 I N-j



TOT- 15 0 0 N 464 0 0 N
AL

COMMENTS: Transit time today was one hour in each direction. Work was conducted on
the Red Creek Trail and Big Stone Coal Trail in the vicinity of their intersection . AM
thundershowers slowed team progress into the work area, this weather moved out by 0830
hours.
Team #2 used the GPS system to log in the data for Red Creek Trail, completing data
collection through Red Creek grid RC-149.
Throughout the area worked today no trace ofOE related materials was found.

SUXOSSIGNATURE :



WEEKLY SUMMARY

WEEK ENDING: 08/29/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DONSMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDSCLEARED THIS WEEK 52

GRIDS CLEARED TO DATE 507

FEET OF TRAIL CLEARED THIS WEEK 9,600

MILES OF TRAIL CLEARED TO DATE 16.29

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 8,900

ACRES OF CAMPSITES CLEARED TO DATE 5.34

CAMPSITES CLEAREDTO DATE 76

EXCAVATIONS THIS WEEK 1745

EXCAVATIONS TO DATE 21,908

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATEDTO DATE 4

TOTALINERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTALSMALL ARMS RECOVEREDTO DATE 167

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 86

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WITHOTECAq
BE ATTACHED TO OR FILED

' DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

Tn DATE

:CT J U CONTRACT NUtu#ER

v~ W' ~tl~ -Q4 i. .c.. r^ LJoIa 1 -
CONTRACTOR (Or hired labor) WEATHER.

PORTION OF SCHEDULED AY SUITABLE FOR OPERATIONS 0 TE PERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

515r e ,o 1 S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET ( TIME j
I rA 1

NUMBER OF CONTRACTOR'S EMPLOYEES 1 NUMBER OF SHIFTS N-1 C] 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM I TO

I 3 I M

I

V1 0 M f+t M M ( V1

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Quality Control Report (QCR) contains the information it need not be repeated . 11

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b .

c

r

6

f

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Rotor to work performed by prnrne andior subcontractors buy letter in Table above )

PLO441.-
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: t~S L-S ~ S '-~ LSL Sc-~eu~c~ r'%cl5 LS k I - LJ 16 p_T%cA Co~r..J :6

-C c_\ I cr..~ .

Days of no work and reasons for same :

NIf"

1
i
i
f

Intorrnauoo or) pruqress of work . causes for delays and extent of delays, Plant, material, etc
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,
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AA

Se~cL~o.rr.,` a~c~e-l 11lloe~,~+:r-

Aug 89 (CIVIL) Thus form, together with ENG Form :53ri 1, Aru) 89 . rulrldeus (Proponent CEMP CL
I NG Form 2538 Dor . H1 nhwh ,, ~~hsoi,le



CQi : IfJbPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

lUGt-%JL kR.`a

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
,OMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES 1

c.c~�.~,S~ tt~ r`ScS Z~ '~ S .
l7tn tic~qt~ C.d q~tc~S LS- 1 ~~r... t1 l.S 2 3e... ZQ, c.e%cA

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks) ~ ~

ZTTfo: iv~tC~~c~ 7w.~`1'~ 0.S ~Cr W .VJiISu11 "''tID.T OK ({~J .:t\ 'IC L1Qt~t Taat'~r-'}.'~15 I~Cca~~11Ct

J

1U

~o ~-ci,,�`S~~FtS ~~~~ Lens 1-~Ec.d a~1~-ec~ed ~c

CONTROVERSIAL MATTERS IN DETAIL :

1-4onC.

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN UCR REPORT OR DISAGREEMENTS:

_TeG"ws 1~wdad b~.~k 'io t'c~c~~o...cc~ IS'~S h~S yo ~tctc~w~ IL C.~

REMARKS: (Include visitors to prolect and miscellaneous remarks pertinent to work)

IJfl Vlbit»rS

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

el,j ' =~ li-~0 -T-

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

' -U-) 8-28-91 r^`^"") q-~o-91
I~varsa of cnp rU+(A

- 212,812
(CIVIL)

"- Page 2 of 2 pages



DAILY SITE JOURNAL

DATE : 08/28/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATI ONS : 554

TOTAL GRIDS QC'ed: 16 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.o . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Clear TEMP: 59-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 LS-17 0 N 37 0 0 N

LS-23 0 N 35 0 0 N

LS-24 0 N 60 0 0 N

LS-25 0 N 55 0 0 N

LS-26 0 N 60 I 0 0 N

LS-27 0 N 45 0 0 N

LS-28 0 N 30 0 0 N

LSCS-2 0 N 30 0 I 0 N I

3 LS-11 0 N 29 0 0 N

LS-12 0 N 43 0 0 N

LS-13 0 N 53 0 0 N

LS-14 0 N 19 0 0 N

LS-15 0 N 23 0 0 N

LS-16 0 N 17 0 0 N

LSCS-4 0 N 7 0 0 N

I I s .S S I I 0 I N I 11 1 0 I 0 I N



LS-11

LS-12 .

LS-13

LS-14

LS-15

LS-16

LS-17

LS-23

LS-24

LS-25

LS-26

LS-27

LS-28

LSCS-2

LSCS-4

LSCS-5

T -OT
AL

16 16 0 N 554 0 0 N

COMMENTS : Transit time today was one hour in each direction . Work was conducted on
the Little Stone Coal Trail. This trail was completed today without a trace of O/E materials
being located on the entire area searched .
Team #2 continued to obtain GPS points today completing the entire Little Stone Coal Trail
and it's campsites.
Dave Wolfarth of Huntington COE gave verbal authorization from Wren Wilson (COR) for
the clearance of the two foot paths that link Rocky Point Trail with the three campsites on top
of Breathed Mountain. Clearance ofthese foot paths is planned for next week when we
return to complete the Rocky Point Trail .
All teams returned to the Petersburg office today at 1545 to conduct weekly vehicle and
equipment preventive maintenance.
Home leave commences tomorrow for the Labor Day weekend. Next work day is scheduled

LSUXOS SIGNATURE:



" ' 3'

~ r6`7

+>~q'
1NSPECTORS`G1tJA

i'
~SSURAN'CE'REPOR'Ts(QAR .~lis

DAILY LOG OF CONSTRUCTION - CIVIL ,. ,, . ., , , ..,~ REPORT N Ra ,, ~

415-1-302 ( ,ria-rn -r ~Oi~~
_--

._ : DATE

V-,-,A , 1 0141
p-_CECT f~ CONTRACT N 8ER

rd. 1 ~.~ . ~CL ,1/ Sods wr ~t S -A~-~
CONTRACTOR (Or hired labor) WEATHER

j
,

C% r% !4
PORTIONOF SCHEDULED DAYSUrrA FOR OPERATIONS , EMPERATURE . _ _

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM -

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO YES (Explain)
LEAD TO ACHANGE ORDEROR FINDING OF FACT7 INCHES ENDING

M
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL . LABOR FEET _ TIME
. . _ I - M

- NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ($, 1 0 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO

I I ~ t~ M I70p M M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. <rf~

b.

c.

e .

I.

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to work performed by prime andor subcontractors buy letter in Table above I

er-7i7c:%-rt1~r~.'.1~%- a-?e<a~~o,1~ c0D"~L, .kc.k.ec~,\vwa-~, ~ .v
T~c~w. CJac. :ec~. yC~~S ~l~ l 4k, I ,

F

ICJO O '~cS 11C~i1 Or- , U~c~ ci

Days of no work and reasons for same : U

N (k

InInformation on progress of work, causes for delays and extent of delays. Plant, material . atc
f
[

So fhl J c.1-1- 1~/+..Tc �.~~~~
Q al~~a

~~2c~ 1-loc~qCS C11 ~ ".Tcr.~1~~

~~-Sw:J-}1. C JC,P)
'Till -~4

1 5-~. + ' v`^w~~~ r

1"r ~ ~ A AA w
er1u rvnIV1 GU.3a-Lr Aug %11 (CIVIL) This form, together with ENG Form 25 :18-I, Aug 89, replaces (Proponent CEMP-CE)

ENG Form 2538 . Dec 87 which is i .h%ul+!le



C(:( . : INbF'ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Nor.C 1,.e\A .

RESULTS OF CIA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED AC1I,1N;, TAKEN AND CORRECTIVE ACTION OF C,)NTHACTOR INC[ UDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

~r.~. ~oJ~cS ~G~~ 1a Fr~> Q~d ~r,d5 Loco 4h~.,_ ~ o~ l'~ i 8 ~.~._zz~LS, z9 ~t~.~ ..` 3q ~~d

~s~-5 - 3

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbunti aid remarks)

/~1one. qIJEl1

CONTROVERSIAL MATTERS IN DETAIL

).) oc,Q-

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS .

N t; c,L

REMARKS. (include visitors to project and miscellaneous remarks pertinent lo work)

i~LD ~f ~S "-Fors

SAFETY: (Include any infractions of approved safely fan, safety manual or instructions from Government personnel Specify corrective action taken. )

-Z1-cf-l I hnWw I °~- %o- °%1
(Reverse of ENGFPRM 251"1 (CIVIL)
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DAILY SITE JOURNAL

DATE: 08/27/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 14 TOTAL EXCAVATIONS : 204

TOTAL GRIDS QC'ed: 22 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 59-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 DB-1 0 N 15 0 0 N

DB-2 0 N 21 0 0 N

DB-3 0 N 17 0 0 N

DB-4 0 N 29 0 0 N

DB-5 I 0 N 13 0 0 N

DB-6 0 N 27 0 0 N

DB-7 0 N 21 0 0 N

3 DB-15 0 N 8 0 0 N

DB-16 0 N 8 0 0 N

DB-17 0 N 3 0 0 N

DB-18 0 N 12 0 0 N

DB-19 0 N 7 0 0 N

DB-20 0 N 12 0 0 N

DB-21 0 N 11 0 0 N

LS-6





LS-8

LS-9

LS-10

LS-18

LS-19

LS-20

LS-21

LS-22

LS-29

LS-30

LS-31

LS-32

LS-33

LS-34

LS-3 5

LS-36

LS-37

LS-38 '

LS-39

LSCS-3

TOT-
AL

14 22 0 ' N . 204 , 0 j 0 N

COMMENTS : Transit time today was one hour 15 minutes in each direction .
The teams commenced work on the Dunkenbarger Trail, completing those grids listed above.
Team #2 continued data collection with the GPS equipment, working on the Dukenbarger
Trail.

SUXOS SIGNATURE: j C



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WITH
THE

OTEOAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION ' CIVIL- REP RT N
(ER 415-1-302)

UMBERO

Tr' DATE

1 of
r . ~cCT CONTRACT NBER

~.N. ~o\_ 5 w.v . ~~a.~~- -~- cok VJo# za
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS T PERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

% % % 9o SS
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?
M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS t Q 2 0 3
SUPERVISORY i SKILLED LABORERS TOTAL FROM TO FROM I TO FROM TO

r1'~I 3-r y'Ci 11 -2K-- M 1100 M M 1 M M

I

M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel unsile .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a Hra.

b.

c.

e.

f

9

WORK PERFORMED TODAY. (Indicate location and description of work performed Refer to work performed by pnrne an dlur subcontractors buy letter in Table abuve 1

I Qa,..~y c~';n~~c). ~n-t-~v.Ar~` G~+~o~S ~~OC1c; Recd ~.<<EK. ~~nc~ ~.*t\ 5t0e ~~« r.\ T~G.\ 5 .
..o, 'a' \ _\ec,cccJ L.7 3j - 3~ cic\d ~'-J c.5

l

U C"c~hcct\c~. - ~c~~ (CC.a~~cc~ .

Days of nit work and reasons for same:
1

l~l I~\ 1

i

InlormalUon on progress of work, causes for delays and extent of delays. Plant . malenal, etc

13Ie~t.~ a~c ..~bec~ ( ~ VGnS,

f~C ~Uer 1~ocl e5 P ...~~

1- t1 ~ cc Z t~

o1%,SNcY~-+3~tMcn -

CNU rUrcm z5Jb-1, Aug 89 (CIVIL) nits titan loyulhur with ENG Form ;538-I, Auy 89 . rupldcus (Prupununl CEMP-CEi
EN(i Form 2538 . Des . 87 nhu h is nhsolele



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

K~ On C 't-X 0 8

RESULTS OF CIA INSPECIIONS AND TESTS DEFICIENCIES OBSERVED, AC11ONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

QCC1 ~C_L~ ZI-Z3 ~ ~5 ~J' G'1~ ~ ~S IOZ- IG-I ~ BSC:.S 1 S' 1

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reacuuns and remarks)

CONTROVERSIAL MATTERS IN DETAIL

~onL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS: /~

~Ol1~Jw..~i'h ~\al SC.~rt ~ 2- ~S ~e~sOnt\Q~ ~C\tc~tQ '~.roiii.i SvCS.S ~0~~!'h i~..+~~v~~ocr'~~RC

l ~ l \ \

b- t~-

V~Ia\k 'Y~~C ~r1 C~\OSt '1-J Z ~'1~5

REMARKS: (Include visitors to prolect and miscellaneous remarks pertinent to work)

hl u NI'l b +4rS

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

1-\ e\4-7-- +JO~ ~-l 1-1ee4",~~ I'\ '

mb?' L; I UH J 51(iNA I UH~ I DATEZb SUPERVISOR'S INITIALS I DATE

ry\IUW 9 - 10 - 91

(Reverse of.ENG FORM 2&2 (CIVIL)
Page 2 of 2 gages



DAILY SITE JOURNAL

DATE : 08/26/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod Tes

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATI ONS : 460

TOTAL GRIDS QC'ed: 26 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT:. CEHNC CONTRACT: DACA 87-94-D-00 19-T.O . #0020 i

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME : NA

WEATHER: Clear TEMP: 57-80 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

RIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 LS-35 0 N 35 0 0 N

LS-36 0 N 68 0 0 N

LS-37 0 N 60 0 0 N

LS-38 0 N 56 0 0 N

LS-39 0 N 60 0 0 N

LSCS-3 0 N 35 0 0 N

3 LS-29 0 N 23 0 0 N

LS-30 0 N 19 0 0 N

LS-31 0 N 29 0 0 N

LS-32 0 N 28 0 0 N

LS-33 0 N 22 0 0 N

LS-34 0 N 25 0 0 N

RCCS-21

RCCS-22

RCCS-23

i i BS-9x



BS-89

BS-90

BS-91

BS-92

BS-93

BS-94

BS-95

BS-96

BS-97 I

BS-98

BS-99

BS-102

BS-103

BS-104

BS-105

BS-106

BS-107

BSCS-15

BSCS-16
r

BSCS-17

BSCS-18

BSCS-19

TOT-
I A1 .

12
l

26
I

0
1

N
I

460
I

0
I

0
I

N
I I



COMMENTS: Transit time today was 45 minutes in each direction. Work continued on the
Little Stone Coal Trail.
Team #2 used the GPS system to log in the data for the northern section of Big Stone Coal
Trail, completing data collection through grid BSC-79.
SUXO's, Dave Wolfarth (COE) and a USFS representative entered into North Dolly Sods
through the Timberline housing development to survey the amount of work involved in the
trailer dump site and the time line required to transit on foot this distance . Observation: use
of this route will make clearance of the northwest corner of North Dolly Sods possible .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) - THEOCR WILL BE ATTACHED TO OR FILED j
WITH THE OAR

DAILY LOG OF CONSTRUCTION - CIVIL
.

'
(ER 415-1-302)

REPORT NUMBER I

I
To DATE

ZZ, 2-:; h%%-,A _-.,J \CiCil
ECT v- CONTRACT NUMBER

v ~nl. C .
Ns~,_ ~- - -k- -cc\~ 2.C.

CONTRACTOR (Or hired labor)

"

WEATHER

F1 ~" 11J N c~ -7 , c.a11 \^ .L1~G "̂ ?'1\ ~\b"wp

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS O TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

% % % .6 CEZ
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDING .LEAD TO A CHANGE ORDER OR FINDING OF FACT"

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT I INSPECTION TOTAL LABOR FEET TIME

I 1
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 8 t Q 2 C1 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

-'C ry.+ / 3 " - M 1-) CJ I"f M M M ` .1

Attach list of the following : (a) Mayor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

c .

9

WORK PERFORMED TODAY. (indicate location and description of work performed. Refer to work performed by prune endlor subcontractors buy letter in Table above 1

ecXr~S LLi1'~ "c1~.EU ~h~C~.S1vt C,~~~Cti\ C15 I~~ L\i^1~ ~ Y1 .7 ` ~'rC1~ < ..^, c~~ 1 v`iv .\ .

2.2.

I ~c...~ O L.~ L.5 l C

Z- w~-1%I\ -_ea ZZ-1 "l .1c,a e ,..l% N~ r 'c. ~ c+` ~cc~ CTeeti I ~ Ic~~\...d . �` , c«.
L a, .,..,~ 'S ~tE 5 w'.~'t1 (~ i S

Days of no work and reasons lot same . f'I O o !
fc

w-e,A Z 2 - Z -l k,-,_\ _
O

Inlormahon on progress of work, causes for delays and extent of delays . Plant, material . etc

\ c_4 rah O 1 t `~
~ \-IoJ~cS

~" i : r~~ e~ac Z n (J \bZ`

e,, J a.,5
>: . ?I-

4

L) This form, ttxjelher with ENG Form 2538- I . Atiri as . rupldca5 IPruWne :nl i:cMP ~;~
ENG Form 2538 . Drv : 87 whwh is r,hsoletn



CuG IN5PECTION PHASES ATTENDED AND INSTRUCTIONb GIVEN

1.Ior,L ~NOA

' RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
:C)MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

C
v- V-A

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions andreinarks)

NOT-%.L) q1J C

CONTROVERSIAL MATTERS IN DETAIL :

11-1ORC

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

~ ~~ \ 't'rQ~`S c~I~+n,n~ork-mod ~~..nc\ecic~d w~ v~na.q s) ot~a~1X~n 5", ";-Yh e-~~~essed c..t,r .c.e« oX

'FU Lo.w~~ 5~-~eSlop. . � , o ~-- ~eew- act M-t 0.c~d 6) Lkoms 1-4e~4,,l &T-4T o'~ ~rcci'l~ed Vvl~>rJ eG.d'
'A

C.o..�, .~ b'Acs c-« be"",C~ c..lea~c.d b "~-~ t1o-~ Al ~cc~." \s -

odd ~~.Z- CJ'-gre4L r-4 \\,` 5~,.(_OL C,)c vie-S 1o~LJed ,~ A- Z> ~fT'\cro~\ D.r~O.~-

o~~te& y,\ c\ -%nVb-.c- w~ V-5c,n W\ .\SoT~ .

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

I'~o v\5` koCS .

SAFE'L'Y: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

p0 a, vKC'CT\) 't\¢ 54 te~y e e i dc`

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

o - C11
(Reverse of ENO!-OR 11)2538-2 (CIVIL) Page 2 of 2 pagtas



DAILY SITE JOURNAL

DATE : 08/25/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATI ONS : 527

TOTAL GRIDS QC'ed : 11 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT: CEHNC I CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Parth Cloud TEMP: 50-76 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
()F

ISIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 LS-18
I

0 N 65 0 0 N

LS-19 0 N 70 0 0 N

LS-20 0 i N 68 0 0 N

LS-21 0 N 67 0 0 N

3

LS-22

LS-6

0

0 _1

N (

. N

75

43

0

0

0

0

N

N

LS-7 v i1 37 0 0 N

LS-8

,

0 v 28 ; 0 0 N

LS-9 0 N 33 0 0 N

LS-10 0 ' iv 41 v 0 N

WL-1

WL-2

WL-3

WL-4

WL-5

i i i wl .-c,



-
WL-7

WL-8

WL-9

WL-10

WLCS-1

TOT- 10
J

11 0 N 527 0 0 N
AL

-

COMMENTS: Transit time today was 30 minutes in each direction . Work commenced on
the Little Stone Coal Trail.
Teams #1 and #3 conducted intrusive operations .
Team #2 continued to gather GPS data working on the upper portion of Red Creek Trail
including those campsites in this area.
The SUXO's talked with Marc Pons (USFS), and Dave Wolfarth of Huntington COE. about
the paths from the designated trails to the campsites. Of particular concern is those paths at
the bottom of Red Creek near the crossing around grid 89 and those paths offRocky Point
Breathed Mountain that connect to the campsites above the Lion's Head. In both these areas
O/E was found in and around the searched area, however no effort has been spent to clear the
ordnance hazards on these paths . I recommended to both that these paths be discussed and
possibly included in our work area.

SUXOSSIGNATURE:



WEEKLY SUMMARY

WEEK ENDING : 09/05/97 LOCATION : DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Je Thornton

GRIDS CLEARED THIS WEEK 48

GRIDS CLEARED TO DATE 555

FEET OF TRAIL CLEARED THIS WEEK 8.800

MILES OF TRAIL CLEAREDTO DATE 17 .95

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 4,500

ACRES OF CAMPSITES CLEARED TO DATE 5.44

CAMPSITES CLEAREDTO DATE 80

EXCAVATIONS THIS WEEK 1026

EXCAVATIONS TO DATE I 22.934

TOTAL LIVE OE LOCATED THIS WEEK 2

TOTAL LIVE OE LOCATED TO DATE 6

TOTAL INERT OE RECOVERED THIS WEEK 1

TOTAL INERT OE RECOVERED TO DATE 2

TOTAL SMALL ARINIS RECOVERED THIS WEEK -1

TOTAL SNIALL ARMS RECOVERED TO DATE 171

POUNDS OF OE SCRAP REMOVED THIS WEEK , 6

POUNDS OF OE SCRAP REMOVED TO DATE 9~

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) " THE OARBE ATTACHED TO OR FILED

' DAILY LO NSTRUCTION CIVILF -G O CO REPORT NUMBER
(ER 415-1-302)

" DATE

b\S4 t. t1 ' Qrtr .,- -F~ ~5tc\~'t 5 `~< tw of %C1Cq1
PhuJECT ` CONTRAC NUMBER

CONTRACTOR (Or hired labor) ` WEATHER

~.CuFi,1-Lr- - ia ...1n

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATION T PERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE ' MINIMUM MAXIMUM
EXCAVATION

%
EXCAVATION

% %

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES !Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

7 M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [~ t C] 2 Q 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM 1 TO FROM TO

OIc So

M I

I-I

O(.)

M M M M `A

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

1 a HE+1- .

b.

e.

f

9

WORK PERFORMED TODAY (indicate location and description of work performed- Peter to work performed by prime and/or subcontractors buy letter in Table above 1

A\ I ed.+~1 LOS~'t\GT ~t~'tC~S~J~. C~E~(L-~\Ons h\O(~G, \CJc..~Cy~u .l~~~:0..\ .
/I/

,, \V Q1\a ClQ.~o~0.T'LU 0~Mti.` 0.1Q C>0 hr...LuTetG .tf 2c,- e-i eU' C¢ U~? .'7 .7 ; F I T f 0,1A -Tz . I+J

--re CIL .,-.. 3 L.ieOtce~ c(Y R? 35- 37 .
r

!ca. Z- e=, S'~ (Z -r,"'""-rbc,q1~~1 0i, c~ 5 i c-ct- .

Days of nu work and reasons for same

N~A

Information on progress of work, causes for delays and extent of delays, Plant, material, etc

NL.'T ~ltec5 Jn2 CC~e~^~er~e~ ~1~~e~~~c..~ J\
-4 `a) V~ 11C,fCl~J'

Cz, S,4 1~

~.7CLCL1'A¢~ -~ 1~\G~¢~ ~nJ F~:.~¢t .5 `~lv.`Cf1 .
1 V

i
EN FORM 2538- 2, Aug 89 (CIVIL) This form, toqelhur with ENG Form :538-1, AuiJ 89, retildccs (Prupunuru CEMP CF

ENG Form 2538 . Doc 47 which is i,hsolk-le



cuc ; INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

~) OC\C- 11L\ cJ,

RESULTS OF CA INSPECTIONS AND TESTS,, DEFICIENCIES OBSERVED AC;110NS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES I

1J o
%
c\d5 I~c~Sw"S ~iLa~ecdc",

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions and rernarks)

Nfic1'L ~IJ¢d .

CONTROVERSIAL MATTERS IN DETAIL .

OU1 V~R~~'C5

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

0-11,8 X 11, V- 1414
~o..cec] (okv'-w. v.)1 BD .k~ Okt\c4L- { ..-fit w %c t1L. .

REMARKS . (Include visitors to prolect and miscellaneous remarks pertinent to work)

h~0 V~ 5` TOGS '

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE ( I DATE SUPERVISOR'S INITIALS DATE

(~C.~ -aQ, ~ 5- S - 9-1 ,..\ ..j %--% q- ko-q1

I-nwrse or cnorvYm Zb;Ld-7 ((;IVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 09/05/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 6 TOTAL EXCAVATI ONS : 343

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 6 Lbs

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DE'lIAY TIME: NA

WEATHER: Clear TEMP: 47-71 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RP-53 0 N 25 0 0 N

RP-41 0 N 75 4 0 N

RP-42 0 N 75 2 0 N

3 RP-35 0 N 53 0 0 N

RP-36 0 N 67 0 0 N

TOT-

RP-37

6 0

I 0 I

0

N I

N

48 I

343

0 I

6

0 I

0

N

N



-1i :5 1 4,

COMMENTS: Transit time today was two hours in each direction. Work was conducted on
the Rocky Point Trail.
Teams #1 and #3 conducted intrusive operations, Team #2 continued to run GPS data
collection .
Team #1 found two high explosive munitions in grid RP-43 . Data on these is not listed
above since this grid is incomplete . One HE 60mm mortar and one HE 81mm mortar were
located and disposed of in this grid . These items were combined as the 60mm mortar fuze
was destroyed by impact on the rocky terrain. Successful detonation occurred at 1430 hours.
Explosive materials used in the disposal was one 3/4 pound TNT booster, two nonel 11 '/z
millisecond delay caps and 1500 feet of nonel shock tube .
Team #3 found no fragmentation in their area.
Team #2 was on the Rohrbaugh Plains throughout the day.
This was a Friday and was worked to make up time lost due to the home leave over the Labor
Day weekend.

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) W
THEOCR

ITH THE
WILL ATTACHED TO OR FILED -

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 4,15-1-302; 4

DATE.

tStr\ ~' E-n l Ir ~~ \J-tr\~'t `t Sc t~ ~ ~1~i1 1
PHUJECT `J CONTRACT NUMBER

1!--t, - ~rJt i4-O.kZ3
CONTRACTOR (Or hired labor) WEATHER

I N A) ~~ CIA r Z. nc . ( r >c-. - ...cam i
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS % TEMPERATURE I

STRUCTURAL
EXCAVATION

%

BORROW
EXCAVATION

%

EMBANKMENT

°,6

CONCRETE

%

STRUCTURE MINIMUM

~:~

MAXIMUM
I

~J 5 t

24 HOUR PRECIPITATION ;
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING II

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE i

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET I TIME

`.i

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFiS ®, t ^< Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

14 (1 0(, 3 - M f 1 pp M M M kA '+1

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repealed .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FORWORK PERFORMED TODAY.

a N f~

b .

c.
1
i

e.

t 1

9 1

WORK PERFORMED TODAY. (Indicate location and description of work performed. Rater to work performed by prime andror subcontractors buy letter in Table above 1

.1d k \ (,-rt-C.J 11 ~hr~... Z c«r L i

"c\O ~0.-tCi_ C-:r\`Z .c-'t\JT~ ~r-r I ~~S 0.~Onc~ 'rtjh~
_ Jw r

- SAC 1 l7 ~G {

Days of no work and reasons for same `'

AI ( 1,

Inturmalrun on progress of work, causes for delays and extent of delays, Plant, material . etc

o.t'CNJ, cls- ;n Cam- w% .

\ ~l

EN FORM 2538-2, Aug 89 (CIVIL) Thos lurm, Irxjether with ENG Form 2538-1 Auy 89, replaces (Prupununt CEMP ~c
ENG Form 2538 . Dec 87 which is uhsoWtu



IN51'LCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN I

h~ O(~C ~e\ cS

RESULTS OF CA INSPEC110NS AND TESTS DEFICIENCIES OBSERVED A--1. IONS TAKEN AND CORRECTIVE ACTION OF CONTHACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COG ACTIVITIES ~

Ur~C J JCLU V~ 1 -'I'C~c~ 3v c~c~d Ca-~-7 5-YCS ~$LS 1 ~3
t'N~..J~:n

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions and remarks)

0i1L C~ i.~c l\ .

CONTROVERSIAL MATTERS IN DETAIL ~
._i 1-4 .�3

\u.«
~e\ �De~tc~ y-c~ S " 'F~ .

iv -p

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

Cw t� \ ct~O\C y , G-4-O r --JA-.
J~e\^C~c~CC_ .a~a:v-\t~ ~~ IJC.ta~td .its '~'C`~'.~ C~rGa.~ C NOi1C ~c~~ ~OEef~ IOa..tatQC~ ~a1 '~'naJ V.rCo~ )

tec~ ��~'~Z 1a5A ~c~\,5 a-~TTO,c 1'.~oU E,rS . w1ec,-~ -Fowl etec~~o...~~ `lo do.,~l~ocacL-

REMARKS: (Include visitors to prolecl and miscellaneous remarks pertmenl to work)

~Jo v~S~-ta~cy

SAFETY: (Include any infractions of approved safely plan, safety manual or instructions from Government personnel Specify corrective action taken.)

t_~c,a ~,clc~ ~°~Ic~ecs~or-cc d.~E 'to ~Q~ca...t5 ..a~ exPlos�ue5 5..,~I~e :

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

, l
'~_ 9 -4-49-7 rv%w %AJ -L I 1 D l %~

(Reverse of ENG -ORM 202 (CIVIL) Paye 2 of 2 pages



DAILY SITE JOURNAL

DATE : 09/04/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 350

TOTAL GRIDS QC'ed : 41 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T .O. #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 41-70 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 WL-11 0 N 10 0 0 N

WL-12 0 N 15 0 0 N

WL-13 0 N 11 0 0 N

WL-14 0 N 10 0 0 N

WL-15 0 ' N 9 0 0 N

WL-16 0 N 18 0 0 N

WL-17 0 N 21 0 0 N

WL-18 0 N 14 I 0 0 N

WL-19 0 N 16 0 0 N

WL-20 0 N 15 0 0 N

WL-21 0 N 25 0 4 N

WL-22 0 N 15 0 0 N

WL-23 0 N 21 0 0 N

WL-24 0 N 125 0 0 N

WLCS-4 0 N 25 0 0 N

I I I DR-] I I I I ! I I



DB-2

DB-3

DB-4

DB-5

DB-6

DB-7

DB-8

DB-9

DB-10

DB-11

DB-12

DB-13

DB-14

DB-15

DB-16

DB-17

DB-18

DB-19

DB-20

DB-21

DB-22

DB-23

DB-24

DB-25

DB-26



DB-28 '

DB-29

DB-30

DB-31

DB-32

DB-33

DB-34 'I

DB-35

DB-36

DB-37

DB-38

DBCS-1 I

DBCS-2

DBCS-3

TOT- 15 41 0 N 350 0 4 N
AL

COMMENTS: Transit time today was less than one hour in each direction.
Piedmont explosives was unable to support this day's operations for lack of vehicles .
Though Rocky Point Trail was scheduled, today's operations were moved because of the high
probability of locating ordnance on that trail .
Intrusive work was conducted on the Wildlife Trail by Team #l . This team located four
small arms rounds in grid WL-21 . Wildlife Trail was not on the closure schedule today but,
was selected due to the low probability of locating ordnance . This change in operations was
coordinated with and approved by the Forest Service.
Team #2 used the GPS system to log in the data for Rohrbaugh Plains Trail. Problems were
encountered with satellite tracking with no points reading until 1320 hours. This team was
able to obtain readings for the first 35 grids on the trail.
Team #3 laid grids in along the Rohrbaugh Plains Trail completing grids RB-1 through RB-
78 and campsites RBCS-1 through RBCS-4. The trail and campsites was designated by Mark
Pons of the USFS.

FsUXOS SIGNATURE:



. INSPECT013S QUALITY ASSURANCE REPORT (CZAR) - THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR.

DAILY LOG OF CONSTRUCTION CIVIL-
(ER 415-1-302)

REPORT NUMBER '

DATE

Sc ~e ...~bt~ I ct X1'1
PROJECT " U CONTRACT UMBER

E3 l - ~t'`+--b - Ct71 ~n~.l~ Z~
CONTRACTOR (Or hired labor). VA

r"), .̀ - WEATHER

PORTION OF SCH ULED DAY SUITABLE FOR OPERATION0 MPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

c~ S

MAXIMUM 1

-75
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT E] NO E] YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME ,'

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (71 Q 2 C] 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

c7~Sv M t-l Oi; M M M M 41 #

Attach list of the tollowmg : (a) Major items of equipment either idle or working, and (b) Number and classdicauon of contractor personnel unsite .
Note: II the contractor's Quality Control Report (OCR) contains the intormabon it need not be repeated .

s
CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a.

b.

c

e .

1 .

WORK PERFORMED TODAY (Indicate location and description of work performed. Refer to work performed by prune andior subcontractors buy letter in Table above ) '

~~u-`^-'t;~ GAC~ced 17~31 4\.c-3& U
t

- e- I

I to ,- G. Lc,,-00 OG--to0. W\ \fc-t-t-\ "I u k - t- to .+.»c .~~~~ " .� i c-v

Uays of nit work and reasons for same. A.-(o w p -, \e- cl, I .:J o ,-

Information on progress (it work, causes lot delays and extent of delays, Plant, matenal . off; `

i cc 4.c,
C ~tc1 ~oclcJt ~ «I ~Tc...c 1~ )

~~ce~~cy,4-Pl ~ec~b...cr~

t
11

1

1

I

N FORM 2538-2, Aug 89 (CIVIL) rhis loan, turluthur with ENG Fu,m 2538 1 Auy 89, n:trlatus (Proponent CEMP CE,
=N(, F�rrn ^F~ri ~-) .,r 17 h ~,

'3 t)



COG IN51,ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

7,40T\(-

RESULTS OF OA INSPECTIONS ANDTESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE j.
COMMENT PERTAINING TU CONTRACTORS CQC ACTIVITIES ~~

OL.L-kc c rea t1" qr,,c tS o~ Gc~ .. . .` Sr tcS -1~"5 UCuy (G
~ rCl

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbuns and remarks)

fvL^nC ct, ..ALe\

CONTROVERSIAL MATTERS IN DETAIL :

Or, i1 (j

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

'-Tec- t7~z3-z~k

It~l..0-T~ot~ ~G~p l1DCt1Lb'Yt-G~C.>" . ~o-+~}`CC? Y S ~O-~c~ 1"'cr\S a~ br~v.~.C .

REMARKS (include visitors to prolecl and miscellaneous remarks pertinent to work)

1Iio 1t tS Avr5 -~1~t S c.1CL I .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE 7 DATE SUPERVISOR'S INITIALS DATE

oaV". ~.: ~l - 3 - 4-7 trmwW a- ~o -Q

(Reverse of ENGFORM 2k;0-2 (CIVIL) Paige 2 of 2 pages



DAILY SITE JOURNAL

DATE: 09/03/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 27 TOTALEXCAVATI ONS : 333

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: AM showers/clear afternoon TEMP: 61-69 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE I
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 DB-8 0 N 14 0 0 N

DB-9 0 N 11 0 0 N

DB-10 0 N 12 0 0 N

DB-11 0 N 9 0 0 N

DB-12 0 N 6 0 0 N '

DB-13 0 N 8 0 0 N

DB-14 0 N 17 0 0 N

DB-31 0 N ' 6 0 0 N

DB-32 0 N 5 0 0 N

DB-33 0 N 11 0 0 N

DB-34 0 N 21 0 0 N

DB-35 0 N 7 0 0 N

DB-36 0 N 9 0 0 N

DB-37 0 N 11 0 0 N

DB-38 0 N 19 0 0 N

I '1 I DR-22 I I 0 I N I 6 I 0 t 0 I N I



91 fl,1-1

DB-23 0 N 67 0 0 N

DB-24 0 N 27 0 0 N

DB-25 0 N 14 0 0 N

DB-26 0 N 3 0 0 N

DB-27 0 N 4 0 0 N

DB-28 0 N 7 0 0 N

DB-29 0 N 5 0 0 N

DB-30 0 N 8 0 0 N

DBCS-1 0 N 10 0 0 N

DBCS-2 0 N 12 0 0 N

DBCS-3 0 N 4 0 0 N

TUT- 27 0 0 N 333 0 0 N
AL

COMMENTS: Transit time today was one and a half hours in each direction. Work was
conducted on the Dunkenbarger Trail with the completion of this trail today. No ordnance or
ordnance related scrap was found throughout this trail .
Team #2 continued to GPS the trails obtaining positions on the lower portion of the Big
Stone Coal Trail.
Team #1 had minimal digs in there area of search . Team #3 encountered numerous items in
grids DB-23 and DB-24 which could relate to an old home site .
This was the first work day of the week due to home leave which ended yesterday .
We were notified at 1600 hours by Piedmont Explosives that they would be unable to support
our operations tomorrow due to a shortage of vehicles.

SUXOS SIGNATURE :



WEEKLY SUMMARY

WEEK ENDING: 09/12/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNCSAFETY SPECIALIST ON SITE Jerry Thomton

GRIDS CLEARED THIS WEEK 47

GRIDS CLEAREDTO DATE 602

FEET OF TRAIL CLEARED THIS WEEK 7,200

MILES OF TRAIL CLEAREDTO DATE 19.32

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 40,975

ACRES OF CAMPSITES CLEARED TO DATE 6.38

CAMPSITES CLEARED TO DATE 91

EXCAVATIONS THIS WEEK 1,916

EXCAVATIONS TO DATE 24,850

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 6

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERTOE RECOVEREDTO DATE 2

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 171

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 92

COMMENTS: I',



INSPUCTORS QUALITY ASSURANCE REPORT (GAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

REPORT NUMBER

PROJECT ' CONTRACT MBER

CONTRACTOR (Or hired labor)

r

WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

Qo

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO E'-', YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME '.

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [Z-1 C] 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL

I

FROM

6A

TO

I SOD M

FROM

M

TO

M

FROM

M

TO

" .!

Attach list of the following : (a) Major items of equipment either idle or working . and jb) Number and dassihcation of contractor personnel unsite .
Note : If the contractor's Quality Cuntrol Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFCRMED TODAY

b

e

WORK PERFORMED TODAY onUwcale location and Jescrnprion or work performed Rotor to -1h perrornrerr by Prnne am6ur ;ubconrractors buv letter it) Tuole above

-r.tc~5r~i~ cr-`}I~" rtkS ?~(-4C TeJ b~1, One I cc-rn rv Wr1U I ~ TF-,~,1 .

e c:.ct1 c' i r1 I \n`1 ~~ CL,-,, r i k ci-

i~ o S ..~r v t.., r~ ~ 6.~5~ ~ ~r`tn~ c~1cC1 }r�d '

9

!`rO
bays of no work ano reasons lot sarnr

Inturrnallun of, progress of work . Lauses fur delay\~ ;ono extent of delays . Plant, malunal ON,

J~r,~? n, 5

M

qC~d T~c~ .\5J Lrim'~a,~r-~c~)

(CIVIL) fhiti Inrm . luyv~lher with cNli ~nnn _S .iiS-i Aurl H9 . ruPlduts IPnnrrrnr~nl t�-~.1P -



cU ; . IN5PtG11ON PHASES ATTENDED AND INSTRUCTIONS GIVEN

f-J C n' T1 ¬ ' U

RESi: . .TS Op JA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED, AC11C)NS TAKEN AND CORRECTIVE ACTION OF CONTHACTOH INCLIIDE
-OMMEN7 PERTAINING 10 CONTRACTORS COC ACTIVITIES

~Lc-S 41 -SS .611-1 QC:c\ c~~~d.~C 13q - f54 ccr`d

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include nanwa reacliuw : anti remari,s)

(~~1L C~1J~n

CONTROVERSIA- MATTERS IN DETAIL

t4onC-

INFURMATION INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

Iec.c~'~ # Z ck'e %r1\Ac.~a~,~e e,-?e~c~~~o~~5 .

REMARKS (include visitors to project and miscellaneous remarks pertinent to work)

hIp V~ S'~~S

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify correcllve action taken.)

He ld Tou l Soc4e-~ MEe~!noJ .
J

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

J D . Luw,t~ CH (- 9 '1 I 'r'~~.'~ I ~j- to-9~

(Reverse of ENG FORM 25bq (CIVIL) Page 2 of 2 patties



DAILY SITE JOURNAL

DATE : 09/11/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDSCLEARED: 17 TOTALEXCAVATIONS : 346

TOTAL GRIDS QC'ed: 30 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Cloud / Li ght Rain TEMP: 58-75 degees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 WL-25 0 N 20 0 I 0 N

WL-26 0 N 25 0 0 N

WL-27 0 N 21 0 0 N

WL-28 0 N 23 0 0 N

WL-29 0 N 21 0 0 N

WL-30 0 N 17 0 ! 0 N

WL-31 0 N 15 0 0 N

WL-32 0 N 18 0 0 N

WL-33 0 N 30 0 0 N

WL-34 0 N 21 0 0 N

WL-35 0 N 30 0 4 N

WL-36 0 N 25 0 0 N

WL-37 0 N 35 0 0 N

WL-38 0 N 15 0 0 N

WL-39 0 N 5 0 0 N



WLCS-3 0 N 10 0 0 N

RC-134

RC-135

RC-136

RC-137

RC-138

RC-139

RC-140

RC- ~ 41

RC-142

RC-143

RC-144

RC-145

RC-146

RC-147

RC-148

RC-149

RC-150

RC-151

RC-152

RC-153

RC-154

RCCS-47

RCCS-48

RCCS-49

I I I R((S-50 I I I I I I I



qkI9i

RCCS-51

RCCS-52

RCCS-53

RCCS-54

RCCS-55

TOT- 17 30 0 N 346 0 0 N
AL

COMMENTS: Transit time today was '/2 hour in each direction. Scattered rain. throughout
the day hindered progress .
Intrusive work was conducted on the Wildlife Trail by Team #J . This team completed the
trail today. No ordnance, fragmentation or associated materials were found on or near this
trail.
Team #2 provided trail security for Team #1 on the Wildlife Trail since this area was not
listed in the weekly closure listing .
Team #3 completed grid layout on the Rohrbaugh Plains Trail and commenced layout of the
Fisher Spring Trail .

SUXOS SIGNATURE :



' - INSPECTORS QUALITY ASSURANCE REPORT (OAR) - THE OCR WILL BE ATTACHED TO OR FILEDWITH THE OAR.
DAILY LOG OF CONSTRUCTION -- CIVIL REPORT NUMBER

(ER 415-1-302)

- DATE

PROJECT CONTRACT N MBER

OII s "~r . -,- -oo icy W.O.*,-Z
CONTRACTOR (Or hired labor) WEATHER

-F-4 ?
0.-w` "

eQOil;
PORTION OF SCHE ULED DAY SUITABLE FOR OPERATIONS TEMPERATURE !

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION
I % (p C7 1 O

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT? I

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME I

r r
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS a t C] 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO i

I - I 7 M 1700 M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onstte . ,
/' Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a 14r1111

b.

e.

9

WORK PERFORMED TODAY pndlcale location and description of work performed. Refer to work perlormeu by pima .u-1'ur subcontractors buy letter in Table anov 1
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(;u� Itibi,tGTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF DA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION OF ~-')NTHACTC)R INCA UDE
C,)MMEN7 PERTAINING TC) CONTRACTORS CGC ACTIVITIES

90 ~C\C1S Q-C:6 4~'wr- 80-A

INSTRUCTIONS GIVEN TO CONTRACTOR (Include navies reactions ano remarks)
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Mo rtc- n'~ kA,

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

i~c;,ng lwa-- ~�~,de~~d ycov-e55

REMARKS (hiclude visitors to protect and miscellaneous remarks pertinent to work)

No v S, roc's ~od

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specriy corrective action taken 1

14oe,~l~t'J~.XSe.~-F~y-y
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DAILY SITE JOURNAL

DATE: 09/10/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 236

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME : NA

WEATHER: Light to Heavy Rain TEMP: 58-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-143 0 N 125 0 0 N

RC-152 0 N 30 0 0 N

RC-153 0 N 15 0 0 N

RC-154 0 N 25 0 0 N

3 RC-148 0 N 19 0 0 N

RC-149 0 N 12 0 0 N

RC-150 0 N 3 0 0 N

RC-151 0 N 7 0 0 N

TOT- 8 0 0 N
i

236
I

0 0 N
i i



91, .~5,

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Red Creek Trail. Heavy rains hindered progress as the teams took cover under makeshift
protection . All creeks rose from the precipitation. This trail was completed today.
Team #2 used the GPS system to log in the data for points which had bad readings during the
computerized differential comparisons. These points were scattered throughout the
Wilderness Area.
Team's #1 and #3 conducted intrusive operations . Team #1 encountered heavy
concentrations of old metal objects on grid RC 143, this location may be of archeological
significance .
The SUXO's talked with Dave Wolfarth of Huntington COE about the expansion of the
search area in the Breathed Mountain location . Paramount of this discussion was that no
additional action except the designated trail (Rocky Point) should be cleared until
authorization is received from the COR.

SUXOS SIGNATURE:
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EXCAVATION

BORROW
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24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICHMIGHT 0 NO 0 YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT? INCHES ENDING

M
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
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Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS ANDAREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: !i

a . ft..t y.a,
i

b.

c .

e.

I .

9
1

WORK PERFORMED TODAY (Indicate location and descrip tion of work performed. Rotor to work performed by pnme anJlor subcontractors buy letter in Table above ;
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ci:G Itaa1'ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, AC110NS TAKEN AND CORRECTIVE ACTION OF GONTi-sACT()R INC (IDE
COMMENT PERTAINING 10 CONTRACTORS COO ACTIVITIES
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbuns end remarks)

None alvtt'1

:;ONTROVERSIAL MATTERS IN DETAIL
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INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

kaT\'

REMARKS (Include visitors to protect and miscellaneous remarks pertinent to work)
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SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 09/09/97 PROJECT : Doll Sods

j SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

'~ TOTAL GRIDS CLEARED: 9 TOTAL EXCAVATI ONS : 621

TOTALGRIDS QC'ed: 14 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME : NA

WEATHER: Foggy/Cloudy TEMP: 59-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-141 ' 0 N 60 0 0 N

RC-142 0 N 200 0 0 N

RCCS-49 0 N 100 I 0 0 I N

RCCS-50 0 N 75 0 0 N

3 RC-145 0 N 37 0 0 N

RC-146 0 N 42 0 0 N I

RC-147 0 N 23 0 ' 0 N

RCCS-54 I 0 N 53 0 0 N

RCCS-55 0 N 31 0 0 N

WL-11

WL-12

WL-13

WL-14

WL-15

WL-16

-1 7



9I9Iq-1

WL-18

WL-19

WL-20

WL-21

WL-22

WL-23

WL-24

TOT- 9 14 0 N 621 0 0 N
A T
C1L

1 1
1

COMMENTS : Transit time today was two hours in each direction. Work continued on the
Red Creek Trail . Heavy AM fog created riskier driving conditions up the gravel road used to
access Dolly Sods.
Team #2 used the GPS system to log in the data for Rocky Point Trail and the remaining
campsites on the bottom of Big Stone Coal Trail.
Teams # 1 and #3 conducted intrusive operations . Team # 1 encountered grids that were
heavily saturated with nails and horseshoes, Team #3's area had fewer metal contacts . No
ordnance related materials were found.

SUXOS SIGNATURE:
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HASANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDING
LEAD TO ACHANGE ORDEROR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
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- ( M

' NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS rwL : Q 2 Q 3
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Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR(SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. Nt-r~ .

b.

e.

f . '
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JJ
3

WORK PERFORMED TODAY : (indicate location and description of work performed. Rotor to word performed by prune andlor subcontractors buy letter in Table above 1
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DAILY SITE JOURNAL

DATE: 09/08/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 13 TOTAL EXCAVATI ONS : 713

TOTAL GRIDS QC'ed: 0 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPEILAT. ION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 57-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-134 0 N 55 0 0 N

RC-135 0 N 60 0 0 N

RC-136 0 N 57 0 0 N

RC-137 0 N 55 0 0 N

RC-138 0 N 60 0 0 N

RC-139 0 N 75 0 0 N

RCCS-47 0 N 15 0 0 N

RCCS-48 0 N 45 0 0 N

RC-140 0 N 20 0 0 N

3 RCCS-51 0 N 56 0 0 N

RCCS-52 0 N 96 0 0 N

RCCS-53 0 N 30 0 0 N

RC-144 0 N 89 0 0 N

TOT- 13 0 0 N 713 0 0 N



'11 2'1'I-1

COMMENTS: Transit time today was two hours in each direction. Work was conducted on
the northern section of the Red Creek Trail.
Team #2 used the GPS system to log in the data for Rocky Point Trail .
Teams #1 and #3 conducted intrusive operations. Team #1 encountered grids that were
heavily saturated with metallic trash near the intersection ofBreathed Mountain Trail. Team

#3's grids were loaded with hot rocks, metal slag and nail beds . Neither team found a trace of

O/E fragmentation in their area.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING : 09/19/97 LOCATION: DOLLY SODS

CONTRACT : DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNCSAFETY SPECIALIST ON SITE Bob Bohannon

GRIDS CLEARED THIS WEEK 56 '

GRIDS CLEARED TO DATE 658

FEET OF TRAIL CLEARED THIS WEEK 9,400

MILES OF TRAIT, CLEARED TO DATE 421 .09 ~~~'z'< < a~\

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 14,010

ACRES OF CAMPSITES CLEARED TO DATE 6.70

CAMPSITES CLEARED TO DATE 100

EXCAVATIONS THIS WEEK 1,789

EXCAVATIONSTO DATE 26,639

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 6

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 2

TOTAL SMALL ARMS RECOVERED THIS WEEK 0 I

TOTAL SMALL ARMS RECOVEREDTO DATE 171

POUNDS OF OE SCRAP REMOVEDTHIS WEEK 0

POUNDS OF OE SCRAP REMOVED TO DATE 92

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) I
THE OCR WILL BE ATTACHED TO OR OILED
WITH THE (]AR

1DAILY LOG OF CONSTRUCTION - CIVIL r !REPORT NUMBER
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PORTION OF SCHEDULED DAY SUITABLE FOR OPERATION(b `TEMPERATURE 1
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM '
EXCAVATION EXCAVATION

~r 55 1 u
24 HOUR PRECIPITATIGN ;

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO n YES (Explarnl INCHES ENDING
LEAD TO A CHANGE ORCER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE _'

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES I NUMBER OF SII:FTS S-1 E] 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM
TO

FROM TO

' I ~l I Qfp AA 1 1 O~
M I M M I M I . .

Attach Ilst of the following: (a) Major items of equipment either idle or wcrking, and (b) Number and dassrhcatuwn of contractor personnel unste.
I Note : If the contractor's Quality Control Report (OCR) contains the intormannn it need not t:e repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPGNSIBILITY FOR WORK PERFORMED TODAY

a

b.

1e

IIf

WORK PERFORMED TODAY (inarcate Iccatran and description u! work uertormed. Reter to worn, petformerr by prime; amt w :uveontractors buy letter rn 7aWe above 1
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CQi ; iNJI'ECTION PHASES ATTENDtD AND INSTRUCTIONS GIVEN

Noh~ ~~~G1

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, AC1IONS TAKEN AND CORRECTIVE ACTION OF CONTNACT()Ij INCLUDE
CCIMMEN7 PERTAINING TO CONTRACTORS COO ACTIVITIES
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (lnciude naives reactions ai0 remarks,
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CONTRDVERSIA : MATTERS IN DETAIL ~

c+.n~ ~,~r~cnn~~ 0.r~TS~~n1b~CO,~~p'11t,

INFORMATION . INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

Nio O~C-A,ohs roAEA .

REMARKS . (Include visitors to pro(ect and miscellaneous remarks pertinent to work)

fro \4 sacs .

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken. )
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DAILY SITE JOURNAL.

DATE : 09/18/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 23 TOTAL EXCAVATIONS : 892

TOTAL GRIDS QC'ed: 26 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-75 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-72 0 N 20 0 0 N

RB-73 0 N 22 0 0 N

RB-74 0 N 15 0 0 N

RB-75 0 N 19 0 0 N

RB-76 0 N ' 15 0 0 N

RB-77 0 N 15 0 0 N

RB-78 0 N 28 0 0 N

2 RB-20 0 I N 52 0 0 N

RB-21 0 N 91 0 0 N

' RB-22 0 N 76 0 0 N

RB-23 0 N 103 0 0 N

RB-24 0 N 95 0 0 N

RB-25 0 N 108 0 0 N

RB-26 0 N 49 0 0 N

3 RBCS-6 0 N 9 0 0 N

I I RR-1 1 I 0 I N I 11 I 0 I 0 I N I



RB-2 0 N 13 0 0 N

R.B-3 0 N 7 0 0 N

RB-4 0 N 27 0 0 N

RB-5 0 N 7 0 0 N

RB-6 0 N 3 0 0 N

I RBCS-1 0 N 40 0 0 N

RBCS-2 0 N 67 0 0 N

' RB-62

RB-63 "

RB-64

RB-65

RB-66

RB-67

RB-68

RB-69

RB-70

RB 71

RB-72

RB-73

RB-74

RB-75

RB-76

RB-77

RB-78

RB-79

i i RH-80



91,51,i-1

RBCS-6

RBCS-7

RBCS 8

RBCS-9

RBCS-10

RBCS-11

RBCS-12

TOT- 23 26 0 N 892 0 0 I N
AL

COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Rohrbaugh Plains Trail.
All three teams were intrusive today. To this point no ordnance or related ordnance materials
have been found on the Rohrbaugh Plains Trail .
The mapping section conducted GPS collection on the Rohrbaugh Plains Trail and points that
did not download on Fisher Spring Trail. It is expected that the GPS collection on the trails
will end next week. The expansion area on top of Rocky Point Trail should be the only
remaining points left to collect.
Teams returned to the Petersburg office at 1545 to conduct weekly vehicle/equipment
preventive maintenance and individual administration .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR) WIHOHE OAR
BE ATTACHED TO OR FILED

LY LOG OF CO CTION CIVILSTR '-DAI N U REPORT NUMBER
(ER 415-1-302)

DATE
i

PROJECT v CONTRAC NUMBER

'~r 1 J \ JlI . \ . 'J-` .T -lJ'CiC~tG W " O .~Z+v

CONTRACTOR (Or hired labor) WEATHER

mil, c\n

PORTION OF SCHEbULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION T55 O,

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO .

U Ob ^ "t 1O M M M M

Attach list of the following : (a) Malor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte-
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA CF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b

r

a

WORK PERFORMED TODAY (Imitate rotation ano description of work Uertormed Reler to won, oernormert by Pnrne .,)a ur .nocontracrors tiuv Letter in I-dble above t

A> ~2cRV.~S u;c~'t~~~.e.~` \h-tcv.St.ec CL\ ot~ecA.'C~CnS C~~ocwt Ico~r~0o..~~\~ 1'\ta~~S 1 co.~` .

7 TQG.w ~Z. G_~QC~~ qC\c15 r~ ^,rlOlo -

3 c\eu.~e~. v~c\dSZ1 g S a.~a e.c~ ..,.,~ P~ ,~~5 tZ3~ S - \ .

I-lo cc~c~~n~e_ r,- GL.. 1~,«
i Lays FA no work and reasons tur same

1

1 information on procqress Fit work . causes for delays and extent of delays . P'an1 rnalenaf ".!tc

1' ILA Tew...,_ w~CwbC~~ 3 vG.c1SJ
I

Cum ~c~ 1-1q~5

I) P fCte\
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INbPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

r4 owe. .. ~,ekd

RESULTS Or CIA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED ACIION 1 AKEN AND CORREC1IVE A-11DN Or ~,~)I,iTRP,i.1()ii INCI ODE
COMMENT PERTAINING TC CONTRACTORS COC ACTIVITIES

o dc~d5 QC-'d ~o&I .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbuns arid remarksl

o~ 1~ ^ -QOTl.L-

CC)NTROVERSIAL MATTERS IN DETAIL

~0

4ak or.~nr~ ` c -~y kn ~CEV`cn~ tc rvno6
I-tos-~t~

,

.

:~rXb 4r- Tu .r.t -r,~~w- w~ev..~~oecS - ~1e_ ctdd,i-,oc~r-\ ?c

'ytYSv,-t ,

INFORMATION . INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR, REPORT OR DISAGREEMENTS

Z ~�V,A ~o ace

~1~c-e~ 5 aeee5 p"'A ~cci.\sVA . Nceo` ac~pca.~5

we1~ wl ~~ 4"L- 3, coo f4 e-A%,m cAC

REMARKS (Include visitors to protect and miscellaneous remarks pertinent to work)

o vAoc5

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective ac lion taken )

~0, 1 GU\ 1~`yY. ~J~r~~1y ~ c ICL'~~n~~l I~c~e-f ~nq -

INSPECTOR'S, SIGNATURE ~A'El SUPERVISORS`INITIALS ( DATE9

-7-1k
-
91 I

(Reverse of ENG1`91.5P538-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE : 09/17/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATI ONS : 374

TOTALGRIDS QC'ed : 0 TOTALSCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O. #0020

I'I FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 58-76 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-64 0 N 21 0 0 N

RB-63 0 N 21 0 0 N

RB-62 0 N 20 0 0 N

RB-61 0 N 20 ' 0 0 N

RB-60 0 N 45 0 0 N

2 RB-66 I 0 N 25 0 0 N

RB-67 0 N 19 0 0 N

RB-68 0 I N 27 0 0 N

RB-69 0 N 31 0 0 N

RB-70 0 ' N 29 0 0 N

3 RB-65 0 N 17 0 0 N

RBCS-7 0 N 27 0 0 N

RBCS-8 0 N 19 0 0 N

RBCS-9 0 N 31 0 0 N

RBCS-10 0 N 13 0 0 N

I I RRCS-l1 I I 0 I N I 9 I 0 1 0 I N I



TOT- 16 0 0 N 374 0 0 I N
AL

COMMENTS: Transit time was less than 45 minutes in each direction. Intrusive operations
continued on the Rohrbaugh Plains Trail.
All three teams were intrusive as Team #2 returned to the grid from GPS data accumulation .
The teams entered the Rohrbaugh Plains Trail and began operations from the trail head at the
intersection with Forest Road 19 .
The SUXO's, Dave Wolfarth (USACE) and Marc Pons (USFS) took a reconnaissance trip to
the `Lion's Head' area of Breathed Mountain in preparation for our expanded clearance into
this area . The area consisted of approximately five acres of which 2/3 is open field and 1/3 is
a planted pine tree stand. With the use of GPS equipment and mutual agreement between the
three parties, corners of the expanded area were laid in . In addition to the aforementioned
area, two trails leading up to this plot were observed and included in the upcoming clearance.
Authorization to proceed on this parcel and trails was given by Mary Dowling the
Contracting Officer at USACEH, the previous week. This area is scheduled for clearance
during the week of October 6.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE WILL
WITHOTEOAR.BE

ATTACHED TO OR FILED

GAILY LOG OF CONSTRUCTION CIVIL- REPORT NUMBER
(ER 415-1-302)

DATE

6 - G
PROJECT 3 CONTRACT NUMBER It

ZZ.
CONTRACTOR (Or hired labor) WEATHER I

qIrr- ` \0 Ins-, t -

PORTION OF SCHEDUL D DAY SUITABLE FOR OPERAl10NS TAMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

°o .6 G 86

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO G YES IExplarnl INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT? i

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY I OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS t C 2 [; 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM 70 .

~y 1 -,
- i 4

~]
I p G~; M 1-1 C,~ M M M M i

.

Attach list of the following : (a) Major items of equipment either idle or working . and (h) Nunrtier and dasslhcation of contractor personnel unsite .

77
Note : It the contractor's Quality Control Report (OCR) contains the information it need not oe repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b

e.

WORK PERFORMED TODAY titWrcale location and description of work performed. Peter to wurh uenormerr 1h wane an,Lur :uncuntraclors buy iutfer ~n Tunle abo- I

~a! I eciw.S c.c_,1A*\nv.l-cl 'kL1'tr~.S\Jr OT¢c0A\Ct7(60 Icc>>\c ~~10.~r1STc~.` .

~Ci -2,'C ; Sb-b8

T~o.�~ 3 c\ePcedrJqe~ds~8i1 K$t39-gt ca,a c-c,-~sAL:Z CS Iz

IQG�_ t?Z tv\ lec~ccl0 C-~~t S tlv.a~ ,~~ a,Ac, o.\Gr%) -10~~,n1Len~t~r~tr1vc,, t

f-~ 0 o,<-
Days of no work and reasons for same

Information (in progress (it work, causes tot delays and extent of delays Plant . rnatunal . etc

`,~~ tea, SK, , L a\,>

(c~~r e~ec5b~-~1 .

A ug 89 (CIVIL) 0us form . Inyelhr:r mill ENG roan _538 ' luy 39 . retddt.0s 'Proponunl
. .r,- r- . . . .. . .c "o -" . . . I ' . ., .,



cu(' INSPtCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

IvoClsc- N\CTCG1 .

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, AC11ONb'AKEId M4D COFR,RI . .̂TIV= rCT1UN OF UDCCOMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

V-I L- Z

C, r,

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions and reuiar),si

~0Cv,- a~l'J4-vl

~;UNTROVERSIAL MATTERS IN DETAIL

Ivct-%Q- T10~ e u

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

-~k v.Iece~~ ~~ea~~.,` eeclc~ , k( .\l 1~~~~

OITI\ -~ro.~ 1S Ay-- --orro "-.

REMARKS . (Include visitors to project and miscellaneous remarks pertrnenl to work)

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun.)

INSPECTOR'S SIGNATURE n
l 1

DATE SUPERVISOR'S INITIALS DATE

q - ie -g ~~..Sw at-'Z-`1 "°I'~
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DAILY SITE JOURNAL

DATE: 09/16/97 PROJECT: Dolly Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDSCLEARED: 10 TOTAL EXCAVATI ONS : 254

TOTAL GRIDS QC'ed: 31 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 58-84 degrees

TM I GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-88 0 N 30 0 0 N

RB-87 0 N 27 0 0 N

RB-86 0 N 25 0 0 N

RB-80 0 N 30 0 0 N

RB-79 0 N 40 0 0 N

3 RB-91 0 N 27 0 0 N

RB-90 0 N 31 0 0 N

RB-89 0 N 19 0 0 N

RB-71 0 N 17 0 0 N

RBCS-12 0 N 8 0 0 N

WL-25

WL-26

WL-27

WL-28

WL-29



~l~ivl qi

WL-31

WL-32

WL-33

WL-34

WL-35

WL-36

WL-37

WL-38

WL-39

WLCS-2

WLCS-3 I

WLCS-4

RB-81

RB-82

RB-83

RB-84

RB-85

RB-86

RB-87
i

RB-88

RB-89

RB-90

RB-91

RB-92

RB-93

TOT- 10 31 0 N 254 I 0 0 N



1116I9-1

COMMENTS: Transit time today was one hour in each direction . Work continued on the
Rohrbaugh Plains Trail.
Teams # 1 and #3 conducted intrusive operations .
Team #2 used the GPS system to log in the data for sections of the Dukenbarger and Little
Stone Coal Trail .
This was the final day for Team #2 conducting GPS operations, tomorrow three teams will
return to intrusive operations .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) THE OCR WILL BE ATTACHED TO OR FILED j
WITH THE OAR. ,

CIVIL' DAILY LOG OF CONSTRUCTION 1- REPORT NUMBER 1
(ER 415-1-302)

DATE

1. ~ v. \ 1 C \ c. . "

PROJECT V V CONTRACT NUM ER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERAT RE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE I MINIMUM MAXIMUM
EXCAVATION EXCAVATION

°o
_
JrJ `1 (5

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 14 1 Q 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I Z3 u.- M 1 v M M M M . .

Attach list of the tollowing : (a) Major items of equipment either idle or working, and (b) Number and classification or contractor personnel unsde .
Note : It the contractor s Quality Control Report (OCR) contains the inlormaoon it need nut be repeated

` CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a "V'1*,

b

r

WORK PERFORMED TODAY (Indicate location and descnpbon or work performed Aeler to work uertorrn~r by pane ana,ur ,uncontractors buy water in Table abuve r
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cu- IFJbr-'LOTION PHASES ATTENDED AN[; INSTRUCTIOND GIVEN

1l10i\` kt-\ a

RESULTS OF QA INSPt C' IC'N' ANC TESTS 'JrFi;ItN"IEJ DBSERVEU P. ;.' ivtdS ' AKEI, AND CORRECTIVE ACTION OF CjNTHACTOR INC[ UDE
LCOMMENT PERTAINING TC1 CCJNTRACTORS COO ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reachuns and remarnsl

NOnL t` l u<(\

ONTROVERSIAL MATTERS IN DETAIL ~

1~, 0l1 Svds l~lo~ - ri-) b~ c~e\o. ...\ed 4- ~o tx~«,~~or e-l c~.~-,c-~me~~ '~ec~ucS. b to d
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L'
rc~

1
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O
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R=MARKS (Include vislturs to protect and miscellaneous remarks per6nenl to work)

~IIS~ toc5 o~
\-

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakon )

Q\d `T"oo\~a. 5~.~..~ t~~eE~~I3c~~"noa .1A
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DAILY SITE JOURNAL

DATE: 09/15/97 PROJECT : Doll Sods

SUXOS: Don Smith I SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED : 7 TOTAL EXCAVATI ONS : 269

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Partly Cloud TEMP: 54-68 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-81 0 N 20 0 0 N

RB-82 0 N 30 0 0 N

RB-83 0 N 21 0 0 N

RB-84 0 N 23 0 0 N

RB-85 0 N ' 35 0 0 N

3 RB-92 0 N 53 0 0 N

RB-93 0 N 87 0 0 N

TOT-
AL

7 ' 0 0 N I 269 0 0 N

COMMENTS : Transit time today less than one hour in each direction. Work was started on
the Rohrbaugh Plains Trail .
Team #1 conducted intrusive operations throughout the day.
Team #2 used the GPS system to log in the data for the Fisher Spring Trail and completed
GPS on this trail today.
Team #3 laid out the grids along the Fisher Spring Trail, the team completed this trail today.
Additionally, this team completed two grids on the Rohrbaugh Plains Trail.

SUXOS SIGNATURE :



WEEKLY SUMMARY

WEEK ENDING : 09/26/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDSCLEARED THIS WEEK 75

GRIDSCLEARED TO DATE 733

FEET OF TRAIL CLEARED THIS WEEK 14,000

MILES OF TRAIL CLEAREDTO DATE 23 .75

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 4,704

ACRESOF CAMPSITES CLEARED TO DATE 6.81

CAMPSITES CLEARED TO DATE 105

EXCAVATIONS THIS WEEK 2,523

EXCAVATIONS TO DATE 29,162

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 6 '

TOTAL INERTOE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE I 2

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTALSMALL ARMS RECOVERED TO DATE 171

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 92

COMMENTS :



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
1 . THE WILL
WITHOTEOAR

.BE ATTACHED TO OR FILED

CIVIL- DAILY LOG OF CONSTRUCTION - REPORT NUMBER
(ER 415-1-302)

DATE

~. .. , r c- r ~~ 2S Sc . I 9 d -1
r -JECT r Q CONTRACT NUMBER

C'c ov fn c c W .~1 .C)L ac. 1- c I ~10'k Z.~.
CONTRACTOR (Or hired labor) \ WEATHER

1111TI 1 _e~ut~n

PORTION OF SCHEDUL D DAYSUITABLE FOROPERATIONS 'TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM i
EXCAVATION EXCAVATION

'~ I% °o b5
24 HOUR PRECIPITATION j

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL TBOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ,X-1 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM O

'~F I u I ZO O M 1-700 M M M M 1,1

Attach list of the following : (a) Mayor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

c

e

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Rarer to work perlormed by prime andlor subcontractors buy letter in Table above 1 r

~,t~ i=~cs 1 artd? .:ac3 ~c~~s ~S 2~ - t`~ and C-0- -Trep. .., Z ~1en

elec~.~ed c~c~ds Fs e.e - y,0

w rC'c7~C1L~C1~-4 . `. < Yr'y-4 IGC-i.LTGt} . s

Days or no work and reasons for same .

information tin progress of work, causes for delays and extent of delays, Plant, malenal . etc I
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COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Non` fl0a .

RESULTS OF QA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED .
'OMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

2>e~( N~7AaC_~ 0C_k Zd

ACIIONS IAKEN AND CURRESTIVE ACTION OF CUNTHACTC)n ; INCLUDE

rno~ rrvon~~,irvrvo ~v~iv .v ~.v " rr~ .,~,rvr~ ~rrva,ruuc rrarrrca, rcai .uurra arru rcrrrar~ .,r

t~Cc~e q~Jec1

CONTROVERSIAL MATTERS IN DETAIL

f~ O Cl~ ~`.Gn~

R
N

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS p

NO c1.- `t0. lc2i~

REMARKS. (Include visitors to project and miscellaneous remarks pertmenl to work)

SAFETY : (Include any infractions of approved safety plan, safety anual or instructions from GovernmenI personnel Specify corrective ac lion lakun.)

Hekd T~1 ~~1, 5-l\ ~
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DAILY SITE JOURNAL

DATE: 09/25/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 385

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC I CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAYTIME: NA

WEATHER: Clear TEMP: 42-70 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 FS-7 0 N 16 0 0 N

FS-8 0 N 18 0 0 N

FS-9 0 N 12 0 0 N

FS-10 0 N 24 0 0 N

2 FS-21 0 N 51 0 0 N

FS-22 0 N 33 0 0 N

FS-23 0 N 21 0 0 N

FS-24 0 N 29 0 0 N

FSCS-1 0 N 17 0 0 N

FSCS-2 0 N 12 0 0 N

3 FS-16 0 N 28 0 0 N

FS-17 0 N 46 0 0 N

FS-18 0 N 22 0 0 N

FS-19 0 N 31 0 0 N



C, I z4-1 -1

TOT
AL

- 15 0 0 N 385 0 0 N

COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Fisher Spring Trail. All three teams were intrusive on this trail . No ordnance related
material was located today, metal contacts continued to be light in this area .
Teams returned to the Petersburg office at 1545 to conduct weekly preventive maintenance
on vehicles and equipment.

~~ SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR) THE OCR WILL
. WITH THE OAR,BE

ATTACHED TO OR FILED

CIVILCTION -DAILY LOG OF CONSTRU REPORT NUMBER
(ER 415-1-302)

r DATE

24 S!LI 94o
Fr . .,�iECT Q I CONTRACT UMBER

a o~l . WA . - ~- - tt
CONTRACTOR (Or hired labor) WEATHER j

'i~ 171; 31
PORTIONOF SCHEDUL D DAYSUITABLE FOR OPERATIONS EMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM j
EXCAVATION EXCAVATION

VG Si % S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPEDON THE WORK WHICH MIGHT NO Q YES IExplam) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL I LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS & t 2 C] 3 I

SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO

to Z ~J (o C M 1700 M M M M `A

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte .
Note : If the contractor's Quality Control Report (OCR) contains the information it need no[ be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

b .

e .

I .

9

WORK PERFORMED TODAY* (Indicate location and description of work performed . Rater to work performed by prime doul/or subcontractors buy letter in Table above 1 j

'a~) ~r~rr-v.~g L~~*~t1~,~G "l1'IC'~S~J~ QC.trv~T\'~S CCv'v~V1/~QTILec\ WOi P \SrlCrS~C\r Ku.h ) C'C,` "

1~,,�,�, #' 1 c lznced qc~d~S FS 1- iv t
rJ ;

r

Teo~~...~ 'I` 3 Zn\raCyec~ 5ut+-c-1~ o.cec~ o.~oo.~~Zt ~,n~ ~Tc
1...teJt\S ~~c~.c~, o.cCa rJ 1

I~ O

Days of no work and reasons for same .

N IY~

Information on progress of work, causes for delays and extent of delays . Plant, malarial, etc

il0 tEC~w Y~Ew.~oe~ ( JVCS-~1S

li1
EN FORM 2538-2, Aug 89 (CIVIL) This Inrm . trx,ether with ENG Form -1535 1 :Vu l tis . retildcus tPruurnrunr CEMP Cc

ENG Form 2538 Dec 67 ~hn n is ~~hsu4 tu



i :OC INJPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Note ~te1d

RESULTS OF CA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, A-IIUNS TAKEN '~Nu GOHRECTIVE ACTION OF CONTRA;TC)Ii INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

S " lco ~$~5 1 C' \,a

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactiuna ana remarks)

'*-JOrlt
~11"

Crl

CONTROVERSIAL MATTERS IN DETAIL

IJonc- nod-d

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS . ~
7S 4e f-

e5 0.S Q.~...15 Po.aSec~ .n-tC. .S~~~ cS~c, ~.cea~ w " ~c, Ioo01 c~ ~~~-d .

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or mstruclions from Government personnel Specify corrective ac lion taken.)

I-le Id ~a~l x 5~. -~ met-

INSPECTOR'S SIGNATURE DATE I SUPERVISOR'S INITIALS DATE

'GIN Ct - Z 4 - 9 -1 fi WW I °122 °,~

(Reverse o/ ENG FORM 25Jt3' (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE : 09/24/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED : 11 TOTAL EXCAVATIONS : 253

TOTALGRIDS QC'ed: 31 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Cloud TEMP: 42-50 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 FS-1 0 N 15 0 0 N

FS-2 0 N 17 0 0 N

FS-3 0 N 23 0 0 N

FS-4 0 N 21 0 0 N

FS-5 I 0 N 24 0 0 N

FS-6 0 N 21 0 0 N

2 FS-11 0 N 29 0 0 N

FS-12 0 N I 36 0 0 N

FS-13 0 N 27 0 0 N

FS-14 0 N 18 0 0 N '

FS-15 0 N 22 0 0 N

RB-1

RB-2

RB-3

RB-4

I I I RR-5 I I I I I I I



9 1 z4 I 'l,

RB-6

RB-7

RB-8

RB-9

RB-10

RB-11

RB-12

RB-13

RB-14

RB-15

RB-16

RB-17

RB-18

RB-19

RB-20

RB-21

R-B-22

RB-23

RB-24

R.B-25

RB-26

RB-27

RB-28

RB-29

RBCS-1



N 3-f~

91L41-iI

TOT- 11 31 0 N 253 0 0 N
AL

COMMENTS: Transit time today was less than one hour in each direction for the two teams
working on the Fisher Spring Trail and two hours each way for team #3 on Rocky Point Trail.
Teams #1 and #2 conducted intrusive operations on the Fisher Spring Trail. Team #1 was
interrupted throughout the day to allow vehicles to transit within their safety zone, due to
Forest Road 75's close proximity to Fisher Spring Trail. This team posted a guard on the
road to ensure public safety . Contacts on the area searched were light and shallow with no
ordnance or associated residue found.
Team #3 established the grid layout on the clearing and two foot paths which are above the
Rocky Point Trail. The clearing consisted of five grids measured 100 feet by 200 feet. The
foot paths combined for a total of eight grids which measure 40 feet by 200 feet . This area
and the remaining nine grids on Rocky Point Trail are scheduled for clearance on the
following week.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT OAR~ ~
' THE OCRWILLBE ATTACHED TO OR FILED
WITH THEt DAILY LOG OF CONSTRUCTION - CIVIL

OAR.

(ER 415-1-302)
REPORT NUMBER

DATE

t ' c- ,t, Z?> nq-1
PROJECT (1 CONTRACT N MBER

t
CONTRACTOR (Or hired labor) \ WEATHER

PORTION OF SCHEDULE AY SUITABLE FOR OPERATIONS TEMPER URE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
% % % % Sa 5

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO E] YES (Explairt) INCHESLEAD TO A CHANGE ORDER OR FINDING OF FACT? ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (gL 1 Q 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

~I4 IIo ztU

I

Sc:. M I GC M M M M . .

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and dasslhcation of contractor personnel onsile .Note: It the contractor's Quality Control Report (OCR) contains the intormabon it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

b .

e.

WORK PERFORMED TODAY (Indicate location and description of work performed. Refer to work pertormed by prime amtlor subcontractors buy letter in Table above i

'~> T~c~w.s c-~:~T~c\v.+tc~ ~~~'Cv~Sw~ C~<<0.t~CT1S Q~c~lc ~~.`hc~....t~ `~cxals 1 Cr..~

-Io - lot ; r-Z3 -11 - j4

r~1o
Uavs of no work and reasons for same :

Inrurrna11on un progress of work, causes for delays and extent of delays, Plant, material, et(; \

I~o 1 QC-- MQ.A.~~oec~ (\'.~ SIG\S> I '^~\Z 1Tlrm~cr dv"~ 'ln ~ltYJ KLv-'C1C- J\.

Sm,~h (, ~Ic.~

Aug 89 (CIVIL) rhrs form . tuyethur wrlh ENG rune :5315-1 auy 39 . repldcus iProponvnl CEMP-~:~



Cu: . INbi,ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

tai one Vle\ d

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION Or' CJNTRACTOR INC[ LIDS
':OMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

'yen fxcr'ed rJs Zi35c - ~3~ \ C'r,C.\ e5 ~.3~5 3 -5 -

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names react/uns and rernarks)

tvOn+L q

CONTROVERSIAL MATTERS IN DETAIL .

t_ler" nt'~ec~

rr

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

l

l~lon~ -~~-en

REMARKS . (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

'~17~'~,-t~rPI
`~ `-""sue ``1 t l l E S l1-,C~d 1 Ov

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

-23
(Reverse of ENG FORM 59 -2 (CIVIL) Pays 2 0l 2 pages



J

DAILY SITE JOURNAL

DATE : 09/23/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDSCLEARED: 29 TOTALEXCAVATIONS : 584

TOTAL GRIDS QC'ed: 35 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Cloud W/ Fog TEMP: 42-65 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-16 0 N 25 0 0 N

RB-17 0 N 30 0 0 N

RB-18 0 N 23 0 0 N

RB-19 0 N 20 0 0 N

RB-41 0 N 25 0 0 N

RB-42 0 N 20 0 0 N

RB-43 0 N 28 0 0 N

RB-44 0 N 20 0 0 N

RB-45 0 N 21 0 0 N

RB-46 0 N 23 0 0 N

R.B--17 0 N 21 0 0 N

2 RB-32 0 N 34 0 0 N

RB-33 0 N 48 0 0 N

RB-34 0 N 23 0 0 N

RB-35 0 N 12 0 0 N

I I RR-36 I I 0 I N l 2 1 I 0 I 0 I N I



RB-37 0 N 25 0 0 N

RB-38 0 N 38 0 0 N

RB-39 0 N 22 0 0 N

RB-40 :0 N 19 0 0 N

3 RB-7 0 N 9 0 0 N

RB-8 0 N 13 0 0 N

RB-9 0 N 11 0 0 N

RB-10 0 N 7 0 0 N

RB-11 0 N 14 0 0 N

RB-12 0 N 8 0 0 N

RB-13 0 N 7 0 0 N

RB-14 0 N 8 0 0 N

RB-15 0 N 9 0 0 N

RB-30

RB-31

RB-32

RB-3 3

RB-34

RB-3 5

RB-36

RB-3 7

RB-3 8

RB-39

RB-40

RB-41

-2



RB-43

RB-44

RB-45

RB-46

RB-47

RB-48

RB-49

RB-50

RB-51

RB-52

RB-53

RB-54

RB-55

RB-56

RB-5 7

RB-5 8

RB-59

RB-60

RB-61

RBCS-3

RBCS-4

"CS-5

TOT- 29 35 0 N 584 0 0 N



COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Rohrbaugh Plains Trail, with the completion ofthis trail today. No ordnance or
related materials were located in this area.
All three teams conducted intrusive operations . Team #3 was delayed for fifteen minutes to
allow hikers to vacate an occupied campsite . Team #3 departed the Dolly Sods area at 1430
to prepare for the grid layout of the expanded area on top of Breathed Mountain .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR) WITHOTEOAR.
ATTACHED TO OR FILED,

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
'ER 415-1-302) '

DATE ,

~rtCT k.n l , C' t~ 1"JlJ'tC~ct 1 " Z Z "ZX
.

I 1 ,

PROJECT CONTRACT NUMB R

CONTRACTOR (Or hired labor) \ WEATHER

~-a~ r' SZ. -Pklj~A
PORTION OF SCHEDULED D SUITABLE FOR OPERATIONS TEMPER TURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION o S C) l O

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO C1 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

r.1

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET I TIME

til
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS C] 1 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO

I ZL~ F~b3C M (-lc:L' M M M M N

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel unsne.
Note : It the contractor's Quality Control Report (OCR) contains the information d need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WCRK PERFORMED TODAY

a ~(~ 1

b .
r
c .

I

a.

f .

9

WORK PERFORMED TODAY (Indicate location and deserrphon or work performed- Refer to work performed by pnrne andlur subcontractors buy letter in Table above )

tCo~,cbta~+,qi~!' \a\~__Tco:,\ _wk- c~4eco~ 'kanS CAD k3

.̀~Te .,~, . 1 c.Ie-ved " c~ c.~~ ~8~ - ~9 and L'_ 5V4< ~~`~ 5,

'T" z_1 -31 `\

0 tt

'~ f,~. `r 1NO Otc~r1U.tN C.~ ~^ ~' l O<.u.~t'a

Days of no work and reasons for same : ~`o wt~ck t

1
1

Intorrnaoon on progress of work, causes for delays and extent of delays . Plant, malenal !IC 1

~ > ZJ va>,sIraiEa.~.. vwtw.~-5

aQL~,d~z5

' '~~~r ~ ~\^vC , i�`/ C ~JC.~ ~t1f-~~^UfC AS ~~U.c1\ W~ew~~,

t'l~Ct> 6-C( C46ce
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FNG Fnrm 2538 Doi 17 nm, n ~s ~~hsulr " tc



IN51'LCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Nor, ~%(\~

RESULTS OL GA INSPLCTIUNS AND TESTS . DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMEN' PERTAINING TO CONTRACTORS COC ACTIVITIES

No

I
VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and rernarks)

/~I o c~` c~we n

CONTROVERSIAL MATTERS IN DETAIL .

t\(onL ClcteJ

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

)Jo a.~}~ens -twkt~

REMARKS : (include visitors to project and miscellaneous remarks pertinent to work)
1

Ian Vl'b~'~~T~

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
f

- C(~'~

E

INSPECTOR'S SIGNATURE

J

DATE SUPERVISOR'S INITIALS DATE
I Oi

1C)a - LA

",I.

-__ 0( - z 9' W MWW
(Reverse of ENG FORM 2V (CIVIL) Page 2 of 2 hagos



DAILY SITE JOURNAL

DATE: 09/22/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 20 TOTAL EXCAVATI ONS : 1,301

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Partly Cloud TEMP : 41-68 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RB-59 0 N 55 0 0 N

RB-58 0 N 37. 0 0 N

- 7 0 N 35 0 0 N

RB-56 0 N 40 0 0 N

RB-55 0 N 56 I 0 0 N

RB-54 0 N 50 0 0 N

RBCS-5 0 N 15 0 0 N

2 RB-27 0 N 412 0 0 N

RB-28 0 N 256 0 0 N

RB-29 0 N 44 0 0 N

RB-30 0 N 21 0 0 N

RB-31 0 N 43 0 0 N

RBCS-3 0 N 60 0 0 N

RBCS-4 0 N 48 0 0 N

3 RB-53 0 N 23 0 0 N

l I B-52 I t 0 I N I ?7 I 0 I 0 I N I



QI2Zf q'1

RB-51 0 N 29 0 0 N

RB-50 0 N 18 0 0 N

RB-49 0 N 17 0 1 N

RB-48 t 0 N 15 0

r_

0 N

TOT- 20 0 0 N 1,301 0 0 N
AL

COMMENTS: Transit time was one hour in each direction . Work continued on the
Rohrbaugh Plains Trail.
All three teams conducted intrusive operations. No ordnance or related materials have yet to
be located on this trail. Heavy vegetation has been encountered throughout the Rohrbaugh
Plains Trail which encloses the sweep width.
A noticeable decrease in the recreational use of Dolly Sods has begun as the season changes.
This has worked in our favor as little time has been lost from stray hikers .
Team #2 encountered numerous metallic items in the vicinity of grids RB-27/28 which may
be of archeological significance .

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 10/03/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thomton

GRIDS CLEARED THIS WEEK 40

GRIDS CLEARED TO DATE 773

FEET OF TRAIL CLEARED THIS WEEK 7,600

MILES OF TRAIL CLEAREDTO DATE 25 .19

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 4,500

ACRES OF CAMPSITES CLEARED TO DATE 6.91

CAMPSITES CLEARED TO DATE 107

EXCAVATIONS THIS WEEK 2,368

EXCAVATIONS TO DATE 31,530

TOTAL LIVE OE LOCATED THIS WEEK 8

TOTAL LIVE OE LOCATED TO DATE 14

TOTAL INERT OE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVEREDTO DATE 2

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 171

POUNDS OF OE SCRAPREMOVED THIS WEEK 9

POUNDS OF OE SCRAPREMOVED TO DATE 101

COMMENTS:



INSPECTORS OUALITY ASSURANCE REPORT (GAR) I W
THE

ITHOTECAR
.BE ATTACHED TO OR FILED /

CIVILN -DAILY LOG OF CONSTRUCTIO REPORT NUMBER
(ER 415-1-302)

DATE '

\ ~c~~ - t ~~ Z v \ 4-1
PROJECT

_
CONTRACT NUMBER_

1~ .~ - -~o~ w.e
CONTRACTOR (Or hired labor) WEATHER t

-'S t1< -t c' . 5"M i
PORTION OF SCHEDUL DAY SUITABLE FOR OPERATIONS TEMPERATURE j

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

i
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NOD ^ YES IExplarnl- INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME
I

' .t

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ¢} 1 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO !

M I1 1 M M M M ' .t

Attach list of the following: (a) Major items of equipment either idle or working, and (b1 Number and dassdrca4on of contractor personnel onsrte . ,
Note . If the contractor's Quality Control Report (OCR) contains the information d neeu riot be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFCRMEDTODAY

a 1-i y-o-,

b.

,:

WORK PERFORMED TODAY lrnurcure location and descrrpuon of work perrornred. Rotor to wore uenormeu by ii,rme amL~ir subconrraclors I)uv letter in Table above,

\))) ~ t'taw~S l~.\1T\i1~.~ee\ 1n~'C~J\~t~ O.L~'w~~\E, Ci~C\1c~ E \S\1~C J~~ ~~..e~Tt'o.~ .
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Tec~ �,~ L ~\ec~ccd `~~\~7 F'`'J S0 - 53 .

' ~'K ..~ .7 G~QcaC` `q'~'\d 3S

LJays u1 no work and reasons fur soma

11"

Df Trv"q ~O~-C~t~Cl

Information un progress of work, causes lot delays and extent of delays . Plant rnalunai ON,
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(IL.,, . 114bi,LCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

1~lon~, he\c,, .

RESULTS O ;' CAA INSPEC11ONS AND TESTS DEFICIENCIES OBSERVED, AC110NS TAKEN AND CORRECTIVE ACTION OF CONTHACTC)R INCLl1DE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

1,+0 %,t'\a`J GLC(C\ 4\\5 <1 -~ .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include names reachuns and rrrnark,l

N^vSl%~ 4L IN

L;ONTROVERSIAL MATTERS IN DETAIL

)j0, L Zl0~td

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN UCR REPORT OR DISAGREEMENTS-

lb,T, o5At~.'4Y0 P_qq\C vN ' c-1 00 kNKz:, ~Eo"v.~ w~ew.~oecJ

"T -Tr0.\\ ~~OC1 ~-1E~d a.~ECL I 4rc,A? o r\ r rk-184-1

REMARKS . (Include visitors to pro(ect and miscellaneous remarks pertinent to work)

No v~5"~v~7 -1\;~S da.,l.

SAFETY (Include any infractions of approved safety plan . safety manual or instructions from Government personnel Specify corrective action taken.)

~ke\dja~1 130,E 54I-.\ wA,4L-Lk`')

S DATE SUPERVISOR'S INITIALS

(Reverse of ENGFORM 25kP (CIVIL) Page 2 u1 2 pagesL



DAILY SITE JOURNAL

DATE : 10/02/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATI ONS : 784

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 33-62 Degrees

TM
III

GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
11AT
FOUND

1 FSCS-4 0 N 43 0 0 N

FS-39 0 N 65 0 0 N

FS-40 0 N 61 0 0 N

FS-41 0 N 57 0 0 N

2 FS-50 0 N 25 ' 0 0 N

FS-51 0 N 32 0 0 N

FS-52 0 N 158 0 0 N

FS-53 0 N 29 0 0 N

3 FS-35 0 N 135 0 0 N

FS-36 0 N 76 0 0 N

FS-37 0 N 56 0 0 N

FS-38 0 N 47 0 0 N

TOT-
1AT,

12 0 0 N 784 0 0 N



1~I ZI ,-I

COMMENTS: Transit time today was one hour in each direction . Work continued on the
Fisher Spring Trail .
Team #2 started on the southwestern section and continued to conduct operations towards
teams #1 and #3 which were still pinned in the railroad bed area near Rohrbaugh Plains Trail
intersection . Teams #1 and #3 finished this section of the trail today which had been very
difficult due to residual debris from the railroad . No evidence of ordnance or ordnance
related materials were found in Team #2's area as they came out of the high ordnance
contaminated area .
Teams returned to the Petersburg office at 1545 today to conduct weekly vehicle and
equipment preventive maintenance. All personnel were informed of the working hour change
next week from 0700 - 1730 vice the current 0630 - 1700 schedule.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) ~Ei

�

ID~EWCARBE ATTACHED TO OR FILED

" DAIL CIVILON -Y LOG OF CONSTRUCTI REPORT NUMBER
(ER 415-1-302)

DATE

~-} Et~ , c- A I ~1 «~ 11,A CAC\o \R 1
PROJECT r CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED UAY SUITABLE FOR OPERATIONS TE&ERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM i

(G S
24 HOUR PRECIPITATION j

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO YES (Exo lam)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

i

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q t C] 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO ,

I 1 Z \ p(o M

_100

M M M M . . "

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and'r ;lassrhcatton of contractor personnel unsile .
9 Note : If the contractor's Quality Control Report (OCR) contains the information it need nut be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

r-

e.

9

WORK PERFORMED TODAY (Inmcate loeaflon and desermhon of work performed. Refer to .0th penorm-i by prrere nn,l.ur ~uoconfractors buv %efter m Table above 1

tZ . ..~1;.~,\ s-.~c~ ~t c1.~ba...~~-~, Tcn'.\ .(, t" 1G.\C1S

TFSc~ 3

I ~e...~ ~ Z. ~~Qc>,eet~ qe~c>,5 ~S 5`1-to Z .

7ec~w ~ 3 ~~¢a~rld O~c~d ~ FS 3~ .

7-

m

- c°~\ w. .,.. w.o : ~o.c7 rat qc~~ be of ~5~~rc.~"co.:\ .

,Vf~Lr1G'FEGJ. Q~ Yy- I I ~lC`J rJ.

Days of no work and reasons for Sarou

NIP,

Information on progress of work, causes for delays and extent of delays . Plant mdtunal, L!t( :

11 TCc~ .~..~ vv~ew~~OGC~ ~ 3 ~los~~)

oeD k,cs .

Y~r~Orl.,~f\l1 ~ ~El~ Kn~~,
EN FOR 2538-2, Aug 89 (CIVIL) rhr5 Irrrm looethur mth EN(, t=utor ;538-t Aurl 19, ruplaces ,Pmomionf CPMP '



(;u< ; INbPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

ilo~ ~Q\b -

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, AC10NS TAKEN /AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES _

F3(c3 ar%

- K~-n~cc...\F`St1e~ 'tv

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacljuns :nil remarks)

NoINL %~t ',r

CONTROVERSIAL MATTERS IN DETAIL

NorNe. neked-

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS.

Zniowv.4c~ j~TN J"4h `vAkS io OZ~ hCS o1

r~tor.rla..~ - lo oc~r (J
t1.

REMARKS (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun )

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE ;

14 01 j
(Reverse of ENG 1*N# 2538-2 (CIVIC)

Page 2 of 2 panes



DAILY SITE JOURNAL

DATE: 10/01/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATIONS : 737

TOTALGRIDS QC'ed: 22 TOTAL SCRAP: 5 Lbs

TOTAL LIVE UXO: 2 MAG TYPE: Schonstedt SETTING: 4 I

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA

WEATHER: AM Rain / PM Clear TEMP: 42-66 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 FSCS-3 0 N 20 ` 0 0 N

FS-32 0 N 125 0 0 N

FS-33 0 N 150 0 0 N

2 FS-59 0 N 27 1 0 N

FS-60 2 N 38 2 0 NT

FS-61 0 N 56 1 0 N

FS-62 0 N 43 1 0 N

3 FS-34 0 N 278 0 1 0 N

RB-94

RB-95

RB-96

RB-97

FS-25

FS-26 I

FS-27



FS-29

FS-30

FS-31

FS-54

FS-55

FS-56 I

FS-57

FS-58

FS-63

FS-64

FS-65

FS-66

I FSCS-1 I

FSCS-2

TOT-
AL

8 22 2 N 73=5 0 N

COMMENTS: Work continued on the Fisher Spring Trail as Red Creek remained
hazardous to cross. This did not allow for operations on the scheduled Rocky Point Trail.
Transit time was one hour and fifteen minutes in each direction .
Teams #1 and #3 continued intrusive operations in and around the Rohrbaugh Plains
junction . This area continues to present problems with metallic slag from the steam engines
however, no indication ofordnance has been found.
Team #2 continued to dig on the lower end of Fisher Spring Trail finding ordnance in grid FS
60. Two 81mm mortars were found. Both mortars were high explosive filled . The SUXO's
and SSO moved the demolition materials from the head of Fisher Spring Trail to grid FS 60.
Detonation of the materials/ordnance occurred at 1515 hours.

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

T-

~ :~~_ . i I L

.. THE OCR WILL BE ATTACHED TO OR FILED
/ . WITH THEOAR. ,

REPORT NUMBER

DATE

mar,
' Pr-cCT _ CONTRACT NUMBE I

0rc\cti.
'CONTRACTOR (Or hired labor) WEATHER

NFh. ,t Z ~~ . W to i
PORTION OF SCHEDUL DAY SUITABLE FOR OPERAT`IONS j3 TEMPERATUR0

C7URALSTRU T-EORROW EM13ANKMENT CONCRETE STRUCTURE MINIMUM IMUM
E CAV,hTIONX EXCAVATION

7

% SO
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO E] YES (Explain) INCHES ENDING ,
LEAD TO A CHANGE ORDEROR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME '

1 `a

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 Q 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM

I

TO

11 Z I 1

I

0 to Ac--
M

O

0 o M M M M 'A

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Numt)er and classification of contractor personnel onsrte.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED ,TODAY;

a yCA C=' I,--

b.

c .

e.

t

g

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to work performed by prime andror subcontractors buy ratter in Table above )

1 eccw1S CC~-t~~u~ec\ tc~~tv.~~"i~ a~t~~r~te5 G.~Ct Y tS~\ec- .~pC . Trc~ " ~ r.r1c\ t~p~r~OC~..~d~ f\h~RS t fo "̀~ ,

jc~�,~'`\ L\eCtirec\ q~~c~5 ~S L~ -3\ fJ t fJ .

1 )caw Z.

T, ecx.w .7 \Q.'fL'S O~C\G15 1C ,~ ,,~1 - 1

Z- S\

Days of nu w(irk and reasons for same

Intormalton on progress of work, causes for delays and extent of delays, Plant, matunal, et(;

1-1 ( 3 \1c"\,)

L, ~- ~Jet~ t-loclc~cS

`7C.L~i'~U-r"'~ I mtkO3e'r mt\'A t- )e~c~

I'e-~'QCS\~w~q\-

CIVIL) rhrs firm, together with ENG Form 2538 1 . Aril 69, repldeus kPrupununt CEMP Cc
FNG Form 2538 Doc 31 .vhi, h ~ti ~~I,>;ul~ " u~



CQC: INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

(Jot-e_ ~'(-\ d

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

V CPSOHL IIVJ I t1U~ I 1U1Vp U1 V CIV I U %,u1V 111AL, j um Imciuae names, reactions anu remancs)

I~OC~t, Lt~Jcn

CONTROVERSIAL MATTERS IN DETAIL

y -'t ~+ne ' J"t.\\ cXi-c~ ew1""J~d Ll°} L~icSi7 c1 ~'S- 1 2b...-- vJlew.~oe("5 1~CA en~cC fi-tAc'-

'D? 3D i,c5 dew..,SE:o"t dc.:~ne:~ ~i, u+ocdSj w~:ec-.~ CC~e~c~ u~e~Sl~-ic r

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

I o.~~cc~ ~u~~t~ a~~ac ..~~ Q'tt~~~..c~Q Ot fieGv-'~ 3 1eo,dfc 0.110 vV~E~rvoCCS C 'Sc' Zd ~'D"r irk F0~ J
1''~~ ~ '~ ~ \

AAA~c1 Otc.-te c.~ o., ' Ck o-S `\ ~-t es Ot~nct~";~t~e5 ~JC~b "K-K%TI ,eac C C.ne\ '+-t,~~\ ( TEC.~ `eade c>

hc,d all rec-ct```(~~ vv4'de- w~ ~~or, Ir~
"iu~d lx ~'1'he-1 ~ss~CE Q~~~y '~C~eC{~ew. C~w.E~~cil W0CK b-4 4v"A 1-kc rc- L~5) ke~+

REMARKS- (Mclude visitors to protect and miscellaneous remarks perbnenf to work)

00 V.15` ROCS 4x5

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnol Specify corrective action Won.)

~"-`E\c.J 1 eC~ 'e7DY V0.'1C`Yy I"\QE~~tV~

J-

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS

W
DATE

a~I. 4-3~-C- *\ "'
(Reverse of ENG FOR"4g-2 (CIVIL)
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DAILY SITE JOURNAL

DATE : 09/30/97 PROJECT: Doll Sods I

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATI ONS : 718

TOTAL GRIDS QC'ed: 0 TOTALSCRAP: 3 Lbs

TOTAL LIVE UXO: 2 MAGTYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOV'T. DELAY TIME: NA

WEATHER: Clear I Breezy TEMP : 37-52 degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 FS-25 0 N 15 0 0 N

FS-26 0 N 19 0 0 N

FS-27 0 N 20 0 0 N

FS-28 0 N 23 0 0 N

FS-29 0 N 21 0 0 N

FS-30 0 N 21 0 0 N

FS-31 0 I N 25 0 0 N

2 FS-54 0 N 25 0 0 N

FS-55 0 N 28 0 0 N

FS-56 ' 0 N 19 1 0 N

FS-57 1 N 29 1 0 N

FS-58 1 N 13 1 0 N

3 RB-94 0 N 137 0 0 N

RB-95 0 N 98 0 0 N

RB-96 0 N 65 0 0 N

II FB-97 I I 0 I N I 160 I 0 I 0 I N I



q/3.1 q-1

OT- 16 0 2T
AL

N
-1

718 r3 0
1

N

COMMENTS: Work continued on the Fisher Spring Trail as Red Creek remained
hazardous to cross. This did not allow for operations on the scheduled Rocky Point Trail .
Work on this trail was coordinated with the Forest Service and required the posting of trail
guards at each end. Transit time was one hour and fifteen minutes in each direction .
Teams #1 and #3 conducted intrusive operations in and around the Rohrbaugh Plains
junction . This area is railroad bed and is heavily laden with metallic slag from the steam
trains causing our Schonstedt locators to peg on the least sensitive settings . Numerous digs
throughout this intersection. have resulted in no indication ofordnance and associated debris .
Team #2 continued to dig on the lower end of Fisher Spring Trail finding ordnance in grids
57 and 58 . One 81mm mortars were found in each grid for a total oftwo 81mm mortars, both
mortars were high explosive filled . One round had the fuze completely sheared off, the other
fuze had an exposed in line detonator . The SUXO's and SSO moved the demolition
materials from the head of Fisher Spring Trail to grids 57/58. Detonation of the
materials/ordnance occurred at 1505 hours.
High winds were present throughout the previous day and night causing two trees to fall
blocking Forest Road 19. Loggers cleared the trees at 0645, this postponed our daily start
time bv 25 minutes-

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WIOTEOAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION CIVIL- REPORT NUMBER
(ER 415-1-302)

T DATE-

Pr��IECT © CONTRACT NUMBEki

r' c,~ - 1 SGCLS W. .c . 'DP cA8-i-QJ- -~f° L~.O¢LJ
CONTRACTOR (Or hired labor) WEATHER i

c

PORTION OF SCHEDUL D DAY SUITABLE FOR OPERATIONS TEMPERATU E
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

e r
_ _

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDEROR FINDING OF FACT? ,

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR I FEET TIME '

ra
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ®, 1 C] 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I~ Z l

I

^, M 1-7oO M M M M

Attach list of the following : (a) Mayor items of equipment either idle or working . and (b) Number and classlhcatlon of contractor personnel onsrte.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a N F'1-11

e .

t .

9

WORK PERFORMED TODAY. (Indicate location and description of work performed. Refer to work performed by prune andior :ubcontractors buy letter on Table above I
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Information on progress of work, causes lot delays and extent of delays, Plant, material . Or;
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cUG WSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF CA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACI IONS TAKEN AND CORRECTIVE AC-10N OF CJNTHACTIII4 INC[ i1DL
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES -~

iJ~c~ ~ioar'cJ '~ee{o~weed QL c~"iec1~:= ~Sl~e~ ~~c, -A .

6ZOL:e8, rd--" 24

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reac7uuns and remarks)

~4cr%c ~I Jer1

CONTROVERSIAL MATTERS IN DETAIL :

E

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS. j

/`~�c~~Fc;,s its) =ri-~: .r~d "-it- -~ec.m*3 was

p.~ c`\b`0.ST" ace-e,~ o~~t:.. .y Yc,�~ `T;a..` . 't ~A ~wc\ c~ct_.~ccec\ "n 5ec~.-.d week of I~..K�.5-~
~ tJ r

~t,t-ct-w.e~

ICC-.~ 3 wci5 m o~ Z,x-tendccJ wt:r U-CLc~ t-,on~ 1~

o,:Lu- . ~AE c,"ed A-~\c.k et~lo.L`

OCI4L AEty-- ~e~...~Oe~ CtilD~1c` v~ l 1~0-t-c- dip\ta:.` ~OO~a.cr

\-

REMARKS . (include visitors to project and miscellaneous remarks pertinent to work)

1~I0 V~S.~ 'tO~S

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken .)

1-~e\d`~a`1 t~o c Sctt,l..` lAe A'cv,
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DAILY SITE JOURNAL

DATE: 09/29/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 129

TOTALGRIDS QC'ed: 24 TOTAL SCRAP: I Lbs

TOTAL LIVE UXO: 4 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T .O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear / Wind TEMP: 43-72 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 FS-63 2 N 29 0 0 N

I FS-64 2 N 48 0 0 N

FS-65 0 N 42 1 0 N

FS-66 0 N 10 0 0 N

FS-1

FS-2 I

FS-3

FS-4 !

FS-5

FS-6

FS-7

FS-8

FS-9

FS-10

FS-11



91Z'VIll

FS-13

FS-14

FS-15

FS-16

FS-17

FS-18

FS-19

FS-20

FS-21

FS-22

FS-23

FS-24

TOT- 4 24 4 N 29 1 0 N
AL

COMMENTS: Rocky Point Trail was scheduled this week but heavy rains made Red Creek
impassible . Attempts were made to cross Red Creek at two different points . Due to the
hazardous crossing conditions the work area was changed to Fisher Spring Trail.
Teams #1 and #3 entered the Wilderness Area at Laneville and transited along the Red Creek
Trail to the Big Stone Coal Trail junction. After assessing the crossing these teams returned
to Laneville and moved operations to Fisher Spring Trail. Both ofthese teams commenced
operations on this trail but were pulled to provide trail security for the disposal operation
discussed below.
Team #2 attempted to cross Red Creek at grid 89 on the Red Creek Trail . Since the creek
was impassable they commenced intrusive operations on the Fisher Spring Trail. Ordnance
was found in Fisher Spring grids 63 and 64. Two 81mm mortars were found in each grid for
a total of four 81 mm mortars. All four mortars were high explosive filled with the fuzes
destroyed on impact with the rocky ground. The SUXO's and SSO moved the demolition
materials from the head of Fisher Spring Trail to grids 63/64. Detonation of the
materials/ordnance occurred at 1505 hours.
High winds were present throughout the day causing some trees to fall . Forest Road 19 was
partially blocked by a tree on our return trip to Petersburg .

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 10/10/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thornton 'I

GRIDS CLEARED THIS WEEK 30

GRIDS CLEARED TO DATE 803

FEET OF TRAIL CLEARED THIS WEEK ' 5,000

MILES OF TRAIL CLEARED TO DATE 26 .14

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 83.358

ACRES OF CAMPSITES CLEARED TO DATE 8.83

CAMPSITES CLEAREDTO DATE 112

EXCAVATIONS THIS WEEK 1,064

EXCAVATIONS TO DATE 32,594

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 14

TOTAL INERTOE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 2

TOTAL SMALLARMS RECOVERED THIS WEEK 0

TOTAL SMALLARMS RECOVERED TO DATE 171

POUNDS OF OE SCRAP REMOVED THIS WEEK 7

POUNDS OF OE SCRAP REMOVEDTO DATE 108

COMMENTS:



. INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR WILL BE ATTACHED TO OR FILED a
WITH THE OAR

CIVI LDAILY LOG OF CONSTRUCTION - REPORT NUMBER
(ER 415-1-302)

-- DATE i

LJ - `( L7 ~~ C 1r t~T ~r1 rte r ,~.n n JJt rte.r-
r v

tt ct~e i

.JJECT r rJ CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

1-a . ..w~ I-a~ c' t r " Z L r-,- N~ Junn

PORTION OF SCHEDULED AY SUITABLE F R OPERATIONS TEMPERAT RE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

T
EXCAVATION

.
°a SC

24 HOUR PRECIPITATION

,HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO 0 YES (Exo1aml INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET I TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [7- 1 Q 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 / "l ZJ .100 M 1 -I~U M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and dasslllcauon of contractor personnel unstte .
Note : It the contractor's Quality Control Report (OCR) contains the information d need nul be repeateu

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

0 rA,

b.

c

e

t3

WORK PERFORMED TODAY tlnmcate location anU rlescrrphon of work pernormed. Peter to work oerturn,ert ttr Name .nd ur :subcontractors tmv letter m T.ble above
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Coi : iNw'ECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

lVOll` 1\<1A

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED . ACIIONS IAKEN AND CORRECTIVE AC71ON OF CONTHACTOC; INCLUDEC;C)MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

l~~ o ~~r ~c1S ~~ e C,
c

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions and rrvnarkSI

~-\a(1C O1,J~h

L;ONTROVERSIAL MATTERS IN DETAIL ~-

~"-,t ov"la~ F~t1c~ hlT t~ ~a-. ~..ty.i,\\c ~~St - -4or~c\\,.-` S.,c\~ I~1a~ y~ .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

1h1 -pwe~5 Ch hc~~.n� Qw.r. w~ew.6V~ b-~eci-o;v~-'tt ~e5'Fas:ti+~on o.~1e~ «v.nC.:~ qC~a

5'~-U~,CS AvLw WEtK ~~Rl.p~ 1,~~ ~5 1 .S~v~ld 4~, ~a~\~ � Soda 1~b4 v.

REMARKS. (Include visitors to project and miscellaneous remarks pertinent to work)

I'JO ~/~5~1p~S

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

1-~E~c\ eo) - 1~. cK J~-ir-F-y ~tt

SIG TE

5~ - CI ~l ,
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Page 2 of 2 pagas



DAILY SITE JOURNAL

DATE : 10/09/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATIONS : 202

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP : 0 Lbs

TOTAL LIVE UXO : 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0o l9-T.O . #0020

FIELD OPERATIONTIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-81 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

H.AZ
MAT
FOUND

1 FS-42 0 N 35 0 0 N

FS-43 0 N 35 0 0 N

2 FS-46 0 N 15 0 0 N

FS-47 0 N 27 0 0 N

FS-48 0 N 19 0 0 N

FS_AqIt 0 N 12 0 0 N

3 FS-44 0 N 27 0 0 N

FS-45 0 N 32 0 0 N

TOT-
AL

8 0 0 N 202 0 0 0

COMMENTS: Transit time today was less than one hour in each direction . Work was
conducted on the Fisher Spring Trail .
All three teams worked in close proximity to each other, but maintained their 200 feet
separation. The area worked was a section of the trail commonly referred to as the
switchback area . No fragmentation or evidence of ordnance was found in the area.
The operations conducted today completed the Fisher Spring Trail and along with it the
completion of the Wilderness Area. The only remaining action left to be conducted is the

7

LSUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR. ,

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE ;

-l h I q~~~ a ~~
PHOJECT CONTRACT NUMBER

l A - a .`) .
.

1~ -1- c2,1- -ac V-I r o "
CONTRACTOR (Or hired labor) WEATHER

PORTIONOF SCHEDU E DAY SUITABLE FOROPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PRECIPITATION

AS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NOH D YES (Explairo INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

7
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 , -
NUMBER OF CONTRACTOR'S EMPLOYEES I NUMBER OF SHIFTS 1 Q 2 Q

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

t+ 1 2, 1 0 M -I ., M M M M

Attach list of the following : (a) Major dams of equipment either idle or working, and (bl Nurnher and taassthcauon of contractor personnel unstte .

IIII
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a EJ, ~f1,

y

WORK PERFORMED TODAY tlnurcore localron ana description of work uenormeu . Peter to worn penurmea by Pnrne anrr,ur ;ubLooirraciors buv letter m Table avwe i

TZwv~~ c.o~Y~c~~.~lc~ Ir1t~~~~.it Q~~~-+~ ~~tb c.\O ~o~ky~~,n? r C'cs\

1 c'c.. ..~ #` C,eu:cd 5ecs.r`c\cu+y 'Ko..~ 'tC L,~ons \-`i~o.c~ - 7-P R.S+l~ c L

(J ~ , ` ~

'~eu.,.. . ~ J e\ec.ced ~cer\L\oc..\ ~rai,\ -to l~oe.s ~1~a~~ -R~ IIC' h, ~,J, L `,~ .

tJo C r
Days of nowurk and reasons for same

to ) PA

Inforrnalion on progress )l work, causes for delays and extent of delays D!ant m:nunNn Mc

3 Jwul

J~++ ( P~ ~~

CAL .-,,uc4~cS (Pt-)

Se~c~~t.ry r N\c~a~cf r~ h \a.1,~

Ug 87 (CIVIL) . - firs :,urn luyulllef with ENG t-urnn _'538- 1 Auq ;l9. ol)1dt .cs ,f'n~UUru~nt (;F_S1F .
N11, Inn- . . .,ll ",I `4" . . , . t



c ;L,~, IfibPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Nor" i,e\J,

I RESULTS OF CA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CJNTRACTC)R INC;[ l1DE
IMMENT PERTAINING TC) CONTRACTORS COC ACTIVITIES

W7-k QC ~c d 'e"d5
Ck"d 1-Z-1'- 53

(~~ cc~ ~tt.-.r~Clo-eti taw\S 'te \~~ot1~ FiQuc~- t\C~~S~~1Z~~~ c.na

QC ed-\ec,~~c,~ a\+a~~eeu_,ce~ "~`T ~s~c\J JI~-1 z a.,d

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names . reachuns aril remarks)

NOilf qive~

:;JNTROVERSIAL MATTERS IN DETAIL ,` ` \ ,

N\wo.'i.c,,
Jr

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

REMARKS (include visitors to project and miscellaneous remarks pertinent to work)

J~10 'ik5. }ocS 40d0.,,,,

SAFETY . (Include any infractions of approved safety plan, safety manual or instructions from Government persurme) Specify corrective action taken.)

K,eLk

S SUPERVISOR'S INITIALS 1 DATE

/Reverse of ENGFORM 25t9 (CIVIL) Page 2 of 2 pastes



DAILY SITE JOURNAL

DATE: 10/08/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATI ONS : 321

TOTAL GRIDS QC'ed: 28 TOTAL SCRAP: 1 Lbs

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 55-80 Degrees

TM I GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RP-12A 0 N 27 0 0 N

RP-12B 0 N 33 0 0 N

RP-12C 0 N 30 0 0 N

2 RP-46 0 N 72 1 0 N

RP-47 0 N ' 93 0 0 N

RP-48 0 N 47 0 0 N I

3 RP-16A 0 N 8 0 0 N

RP-16B 0 N 3 0 0 ' N

RP-16C 0 N f 0 0 0 N

RP-16D 0 N 8 0 0 N

RP-35

RP-36

RP-37

RP-38

RP-39

l I I RP-40 I I I I I I I



101 id cl l

RP-41

RP-42

RP-43

RP-44

RP-45

RP-46

RP-47

RP-48

RP-53

RP-12A

RP-12B

RP-12C

RP-12D

RP-16A

RP-16B

RP-16C

RP-16D

IRPA-1 II

RPA-2

RPB-1

R.PC-1

RPD-1

TOT-
IH1,

10
t

28
I

0
I

N
I

321
I

1
I

0
I

N
I I
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COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail.
Team # 1 worked the foot path that started at grid RP 12 and led to the campsites on Breathed
Mountain. The majority of contacts encountered here were ferrous rock .
Team #2 completed the last three grids on the Rocky Point Trail, finding fragmentation in
grid RP-46 .
Team #3 was intrusive on the footpath that led from grid RP-16 to the scenic overlook called
Lion's Head. This area consisted of huge rocks and extensive Mountain Laurel stands .
The Rocky Point Trail and Lion's Head area was completed today. All ordnance found was
in close proximity to the designated trail.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR
WIH THE QIAR

BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

` 7 C~ ~1 ~~11 ~h c, .~ . c ~. ~.tt~ cr

PHUJECT ( Q CONTRACT NUMBER ;

&t'4,~. bl.A\ 94-b-Oo) .O . '

CONTRACTOR (Or hired labor) \ WEATHER

PORTIONOF SCHEDUL DAY SUITABLE FOR OPERATIONS T MPERATURE ',

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

-7 S ,
/ o _

SC
24 HOUR PRECIPITATION

i
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO [3 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE I LAYOUT INSPECTION TOTAL LABOR FEET TIME

I
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q t [0 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

Z! 0-100 M

I

I7ZO
AA M M

j

M .' I

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number arnl classification of contractor personnel onsite .
Note: If the contractor's Quality Control Report (QCR) contains the information it need not be repealed

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

c

e

t

y

' WORK PERFORMED TODAY (Indicate location and description or work performed. Refer to wur), perform-l by pimp 1nJ.ur ;uncunrrdclorS buv teller ur Table dhuVe I

X11 ~ Q(i..vw`~ Lam:\T~nV~t~, lt1~r~5t-~~ ~k'T~OT1s `~ IC6C,`Cy~~~~11 `Tu,.\ 0.~1c~ L~GnD f'zc.J QCea,~ ~~Gt,S

Te~.,._ 'Lc 2 ~\ec.cacl q~\ds~~ ~3 -'~ 15

t

to
Days 0l Flu work anti reasuns for same

1

j Infurmalloll on progress of nork, causes tar delays and extent of delays . Plant. matunai otc

/~ \1 T~'v.w w~a.~`occa \l~~w.~~c~~ `f~dcc~ 3 vtrt,'S,
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Cu(.. INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

1-10 ^"- 1N-\j -

RESULTS OF QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED ACl10NS TAKE N AN",' ir0~ ;Rt CTIVE ACTION OF CONTHACTDR INC1l1DE
7C)MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacljons anal remarks j

lV0nk.- q1vEn

CONTROVERSIAL MATTERS IN DETAIL

~'~sW c~ .~ -t ~cl WOcd ~r.,. l`MnTw ~~~~ 1~~ 5~ .low N 1 i oXl

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

~--~ T-~a~ qty-~C\1 L A)NQ"C\ -t`: 0oca-h o~cec.- \-,1 ~,4- kN~,jI Co-~s n'--ore CAM

t-~c~, 5tc'iJ KC .~ traw- V~ `d ac-t1C SS c~~~~ c c~w~S vJO I K 0 vI. 1t

REMARKS . (include visitors to protect and miscellaneous remarks pertinent to work)

iJo v-~5~~ecS-

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

1-l~\d ~ovl-xSw.-~1~ Me~~ "~

S

Its--I-
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DAILY SITE JOURNAL

DATE: 10/07/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 9 TOTAL EXCAVATI ONS : 369

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 3 Lbs

TOTAL LIVE UXO: 2 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Clear TEMP: 48-79 Degrees

TM GRIDS
CLEAR

GRIDS I
QCed !

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RPA-1 0 N 45 0 0 N

RPA-2 0 N 50 0 0 N

RP-12D 0 N 35 0 0 N

2 RP-43 2 Y 67 1 0 N

RP-44
I I

0 N 55 1 0 N

RP-45 0 N 88 1 0 N

3 RPB-1 0 N 12 0 0 N

RPC-1 0 N 9 0 0 N

RPD-1 0 N 8 0 0 N

TOT- 9 0 2 Y 369 3 0 0



,'r,1-,T

COMMENTS: Transit time today was two hours in each direction . Work continued on the
Rocky Point Trail, the two paths that lead to the Lion's Head overlook and the two acre
clearing on top ofBreathed Mountain.
Team's #1 and #3 returned to the clearing on top of the mountain, finishing this area today.
Additionally, team #1 was able to start on one ofthe two foot paths leading to the overlook .
The majority of the anomalies encountered remain ferrous rock. No indication has been
found of the presence of fragmentation on the clearing at the top of Breathed Mountain.
Team #2 continued to work on the Rocky Point Trail completing those grids listed above.
Mortar fragmentation was found in all three grids however, no item was found that required
destruction.
Based upon the work completed today and discussion with the Team Leaders indicate that
Rocky Point Trail and the expanded area should be completed tomorrow.

1 1 SUXOS SIGNATURE:- 11



INSPECTORS QUALITY ASSURANCE REPORT (OAR) " WT THE OAR,BE
ATTACHED TO OR FILED

DAILY LOGOF CONSTRUCTION - CIVIL
(ER 415-1-302)

REPORT NUMBER

DATE

PROJECT Q I CONTRACT NUMBER

CONTRACTOR (Or hired labor)

N P. ~~. .
WEATHER

PORTION OF SCHEDULED SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

y

ORROW
EXCAVATION

o

EMBANKMENT CONCRETE

�
STRUCTURE ( MINIMUM

5S
MAXIMUM I

-l j
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO C] YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES

7

ENDING
r t

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME ,
f 1111.1

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS C] t C] 2 Q 3

SUPERVISORY

14
SKILLED

1-1
LABORERS

1 1
TOTAL

Z I

FROM

r7ov M

TO

1 , 13i: M

FROM

M

TO

M

FROM

M

TO I

M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite . i
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated iii

i

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b .

c.

e.

f .

9

WORK PERFORMED TODAY. (Indicate location and description of work performed Refer to work performed by prime andlor subcontractors buy letter in Table above 1
~- t 1

~ec>mS ~er+o~w.~r,~ ~~n+c- .~.~y "r .1e e~5 r~e~lc~~t ~E Lror~~ Nec.~ c.re~. .

Tc.r,~.\ ~o ;k,,~ "r.?o.rd "c~ Szo�d~ o.cz, cx~oo, ~ 1-~a~~5«.d
t
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EcL., .~ * 3 .r~ occ, eX~.at~de d o,cQc~ C,ba-~ L, o,S I~ e c~c! ;

TQ~a~.~S ~~.~c.e~15 ""~~ l~l ~kpo.c~dec] o".CQc>. w.\~ O~ c:. "r`r~ettC~ ~o ., tc~d o~ v"~e¢K,

C 6 t- A r\o,n e-e o C-

Days of no work and reasons for same : .N1 D VJOrk d--ke CA o~ ~cC-tcr "¢cA rr~ - S- ~C~+~r'Cc,5C.t1t ,N 3' !S

Inforrnalion on progress of work, causes for delays and extent of delays. Plant, material, etc

f1 eo--- ra.Q"'cam . �) \e~.decs (3 '1u

s,(J
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~~~1e cy ko �. ~\ I.
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cuG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

N~R~ h~\d

RESULTS OF CIA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACi h )N TAKEN AND CORRECTIVE ACTION OF CONTHACT()R INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

&V, Qc.cd ac-loc,~ -~5l,eiz

~C ad oJc.ds ~b ~Z` `~l ~~ S~; .53 rS 6Z

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions and rernerks)

CONTROVERSIAL MATTERS IN DETAIL

t'vor1E t~ct(C

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

' k'\ ~ ~ ~~
-JcA f.- ty ~od oc- 011"NAlti~r j1u~~ca 4ci~ loo v"locca CecxC os, 0..

~~Il.,``j Scd51~o ;'Y~, egecko us~~v~nenceme.c,t cf wos-~-
O

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY : (include any infractions of approved safely plan, safety manual or instructions from Government personnel Specify corrective action taken.)

C\ \ `~ee ` I ^ x Sic(,, i~e ~~

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

V.S-~,n . .~`\ J4 +
(rtever.;e of Elv . 'ORAU8-2 (CIVIL) Page 2 of 2 pa(1t .-S



DAILY SITE JOURNAL

DATE: 10/06/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 3 TOTAL EXCAVATI ONS : 172

TOTAL GRIDS QC'ed: 20 TOTAL SCRAP: 3 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O. 90020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Clear TEMP: 55-81 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

2 RP-38 0 N ' 52 1 0 N

RP-39 0 N 61 1 0 N

RP-40 0 N 59 1 0 N

FS-32

FS-33

FS-34

FS-35

FS-36

FS-37

FS-38

FS-39

FS-40

FS-41

FS-50

FS-51



i c) ki l

FS-53

FS-59

FS-60

FS-61

FS-62

FSCS-3

FSCS-4

TOT- 3 20 0 N 172 3 0 N
AL

COMMENTS: Transit time today was two hours in each direction . Work was conducted on
the Rocky Point Trail, the two paths that lead to the Lion's Head overlook and the two acre
clearing on top of Breathed Mountain .
Team's #1 and #3 spent the day working on the clearing on top of the mountain. Most
anomalies encountered in this area were from ferrous rock.
Team #2 worked on the Rocky Point Trail completing those grids listed above. Mortar
fragmentation was found in all three grids however, no item was found that required
destruction .
Consensus from the three team leaders indicates that Rocky Point Trail and the expanded area
should be completed this week.

SUXOS SIGNATURE :



WEEKLY SUMMARY

WEEK ENDING: 10/17/97 LOCATION: DOLLY SODS

CONTRACT: DACA 87-94-D-0019 TASK ORDER: 0020

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDS CLEARED THIS WEEK I 0

GRIDSCLEAREDTO DATE 803

FEET OF TRAIL CLEARED THIS WEEK 0

MILES OF TRAIL CLEARED TO DATE 26 .14

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK ' 0

ACRESOF CAMPSITES CLEAREDTO DATE 8 .83

CAMPSITES CLEAREDTO DATE 112

EXCAVATIONS THIS WEEK 0

EXCAVATIONS TO DATE 32,594

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATEDTO DATE 14

TOTAL INERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 2

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVEREDTO DATE 171

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAPREMOVEDTO DATE 108

COMMENTS :



IKSPEeTORS QUALITY ASSURANCE REPORT (GAR) . THE OCR WL
WITH THE OAR

.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL
t

REPORT NUMBER
(ER 415-1-302)

DATE

(to 0'A-oloer ci 1 1
PROJECT Q CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

a. -r I S
PORTION OF SCHEDUL D DAY SUITABLE FOR OPERATIONS TEMPERAT RE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION
3s

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT C NO Q YES IExpiaml INCHES ENDING jLEAD TO A CHANGE ORDER OR FINDING OF FACT? I

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE 3
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

rr
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q I Q 2 0 3

i SUPERVISORY SKILLED LABORERS TOTL O FROM TO FROM TOI I I I O~ U M I I, 3v M I M M ( M .

' Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and raassdicauon of contractor personnel unsrte.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a NrA.
b

e .

1

f~ .

WORK PERFORMED TODAY ,InWcate location dnd ilescrrpiion of work Derlormed. Rotor to work oerrormeri by Urune "yn~l,ur ;uncuntractors ouv letter .n Table doom 1

I QC-~n.~7 ~i~'Zt%rV~I~~-1s~ X10\1` \n~~~~w\ C'\ .~, 1`" N. W Qv.u.GJrht,~ l.` 1JC~~. . .r ..~.~.~5 W ".~C1Z~11CS~ . 1`ZMOJ~IYr

qt~d b~o.~~ o,'7r%d
ISSiJ 4c-

re--54,fLLar' \t\, `i'k'NQ- OLreA3- \o"8 ZX~cincad 0.v-ecA-_dc .
<-C cx~.~.~cLe7 Wer.- C- -,Dcil~

N'~r'Tn-

Days u1 no work and reasons tot same

NIP,

inturrnaltun on progress of +vurk, causes for delays and extent of delays. Plaru mdlomil rrtr :

CAc -i?)Zn 1'108 (5 C-?)"
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cu(, IPqw'tCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

1~1~,e ~e1d
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DAILY SITE JOURNAL

DATE: 10/16/97 PROJECT: Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 32-60 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE .

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

I

~ITOL- ~ 0 0 (0 ~0 ~ 0 ~0 ~ 0 1 °I
COMMENTS : Teams #1 and #2 continued site recovery which included removal of grid
stakes/survey tape and repair of hole damage . These teams worked on the western part of the
Wilderness Area with most work occurring on Rocky Point Trail and the expanded campsite
areas around it . Today's work concluded our operations in the Wilderness Area.
Team #3 commenced operations into North Dolly Sods. In conjunction with a representative
from the USFS marking the centerline of trails, this team gridded Blackbird Knob Trail from
the Scenic Overview boundary to the intersection of Red Creek Trail . Additionally, Red
Creek Trail was gridded from the Wilderness Area boundary to the intersection of Blackbird
Knob Trail .
We received confirmation today that three personnel would be departing the site on 19
October to assume key positions at HFA's project, in Ft. Dix, New Jersey . The personnel

SUXOS SIGNATURE:



INS. . ECTbRS QUALITY ASSURANCE 'REPORT (OAR) THE OCR WILL BE ATTACHED TO OR FILED I. WITH THE OAR.
DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER p

,ER 415-1-302;
I

i
T- DATE j
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CONTRACT NUMBER

o / Sa s W.`I . ' u ~- oolG W.O.'~Zv
.CONTRACTOR (Or hired labor) WEATHER

s nom . c..:n ~~1 SA. .TN
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATI6VS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATIONe e y-5 ,~-
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE '
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SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

17 Z 0 O7 "C M

[

173J M M M M . .
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C
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DAILY SITE JOURNAL

DATE: 10/15/97 PROJECT: Doll Sods

SUXOS : Don Smith SSO/QCO : Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

. TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 39-60 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE,

BIP TOTAL.
DIGS

OE
SCRAP

SMALL
ARMS

HAL
MAT
FOUND

TOT-
AL

0 0 0 0 0 0 0 0

COMMENTS: All intrusive operations in the Wilderness Area have been accomplished .
Teams spent the day recovering grid stakes, repairing hole damage, removing survey tape and
those remaining issues required for total recovery . It is expected that this work will take
another day. The teams concentrated their efforts in the Western section of the Wilderness
Area, completing final work on the following trails : Big Stone Coal, Breathed Mountain and
the Little Stone Coal Trail .
Team #3 returned to the Petersburg office at 1600 to prepare grid stakes and mapping data
for tomorrow's operations in North Dolly Sods .

SUXOS SIGNATURE : ~



INSPECTORS QUALITY ASSURANCE REPORT (GAR) THE OCR WILL BE ATTACHED TO OR FILEDWITH THE OAR.
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DATE

1 ,,-. n~l -~c, 10- I `r 0'1v pr I G`1-1
r- . ..EJECT ! r~ CONTRACT NUMBER

--I-94--- -Col Ir~ .o . Zo
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1
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STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION 14 !55_,, u
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HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

f

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME t

i
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~EL 1 ,r] 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO a
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M J a

~7 , M M M

J
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Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classdicabon of contractor personnel unsite .

111
Note : It the contractor's Quality Control Report (QCR) contains the information d need nut be repeated .
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DAILY SITE JOURNAL

DATE: 10/14/97 PROJECT : Doll Sods

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 0 TOTALEXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 8 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-94-D-0019-T.O . #0020

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Cloud TEMP: 55-42 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE +
OE

HIP TOTAL .
DIGS

OE
SCRAP

SMALL '
ARMS

HAZ
MAT
FOUND

FS-42 0 N 0 0 0 N

FS-43 0 N 0 0 0 N

FS-44 0 N 0 0 0 N

FS-45 0 N 0 0 0 N

FS-46 0 N 0 0 0 N

FS-47 0 N 0 0 0 N

FS-48 0 N 0 0 0 N

FS-49 0 N 0 0 0 1 N Ii

ITOT-
AL

0 8 0 N 0 0 0 0 I',

COMMENTS: All intrusive operations in the Wilderness Area have been accomplished. All
teams spent the day recovering grid stakes, repairing hole damage, removing survey tape and
those remaining issues required for total recovery . It is expected that this work will take
another two days. The teams concentrated their efforts in the North Eastern section of the
Wilderness Area, completing final work on the following trails : Fisher Spring, Rohrbaugh,
Red Creek and the Wildlife Trail .
The notice to proceed on North Dolly Sods was received today, effective 16 October.
Current plans call for the gridding of the Blackbird Knob/Red Creek Trails will begin on the
aforementioned date .

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 10/24/97 LOCATION: DOLLY SODS NORTH

CONTRACT: DACA 87-95-D-0027 TASK ORDER: 0019

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Bob Bohannon

GRIDSCLEAREDTHIS WEEK 63

GRIDS CLEARED TO DATE 63

FEET OF TRAIL CLEARED THIS WEEK 10,000

MILES OF TRAIL CLEARED TO DATE 1 .89

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 15,181

ACRES OF CAMPSITES CLEAREDTO DATE .35

CAMPSITES CLEARED TO DATE 13

EXCAVATIONS THIS WEEK 1,511

EXCAVATIONS TO DATE 1,511

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATEDTO DATE 0

TOTAL INERT OE RECOVEREDTHIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 0

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALLARMS RECOVEREDTO DATE 0

POUNDS OF OE SCRAP REMOVED THIS WEEK 0

POUNDS OF OE SCRAP REMOVEDTO DATE 0

COMMENTS:
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DAILY SITE JOURNAL

DATE: 10/23/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATI ONS : 353

TOTAL GRIDS QC'ed : 15 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T.O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Clear/ Wind TEMP: 21 - 45 Degees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BKCS-10 0 N 30 0 0 N

BKCS-11 0 N 42 0 0 N

BKCS-12 0 N 56 0 0 N

BKCS-13 0 N 31 0 0 N

2 BKCS-7 0 N 28 0 0 N

BKCS-8 0 N 33 0 0 N

BKCS-9 0 N 42 0 0 N

3 BKCS-4 0 N 27 0 0 N

BKCS-5 0 N 32 0 0 N

BKCS-6 0 N 32 0 0 N

BK-11

BK-12

BK-13

BK-14

BK-15



101 L3 I 5-1

BK-22

BK-23

BK-24

BK-25

BK-26

BK-27

BK-28

BK-29 1

BK-30

TOT- 10 15 0 N 353 0 0 0
AL

COMMENTS : Transit time today was one hour in each direction .
All three teams conducted intrusive operations on the campsites located along Blackbird
Knob Trail . This completed Blackbird Knob Trail and all of it's campsites. Completion of
this trail ends all intrusive work between the Red Creek Campground in North Dolly Sods
and Laneville on the southern end of the Wilderness Area. Future operations will have
minimal impact on hikers and no further impact on the recreational use of the Wilderness
Area. The majority of contacts continued to be camping debris and ferrous rock, no ordnance
or ordnance related materials were found on this trail or campsites.
The weather continues to deteriorate as the temperature drops and wind speeds increase . At
the start of operations today the wind chill was -5 degrees Fahrenheit. In the absence of
warming shelters teams are building and maintaining fires to provide warmth.
Teams returned to the Petersburg office at 1630 to conduct weekly administrative and
preventive maintenance duties .

SUXOS SIGNATURE:
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DAILY SITE JOURNAL

DATE: 10/22/97 PROJECT : Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 329

TOTAL GRIDS QC'ed: 23 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027-T.O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA

WEATHER: Partly Cloud TEMP: 24-47 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BK-21 0 N 25 0 0 N

BK-22 0 N 24 0 0 N

BK-23 0 N 25 0 0 N

BK-24 0 N 16 0 0 N

BK-25 0 N 18 0 0 N

BK-26 0 N 12 0 0 N

BK-27 0 N 24 0 0 N

BK-28 I 0 N 26 0 0 N

BK-29 0 N 23 0 0 N

BK-30 ' 0 N 17 0 0 N

2 BK-11 0 N 41 0 0 N

BK-12 0 N 12 0 0 N

BK-13 0 N 26 0 0 N

BK-14 0 N 19 - 0 0 N

BK-15 0 N 21 0 0 N

l I I HK-I I I I I I i i
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BK-2

BK-3

BK-4
BK-5

BK-6

I BK-7

BK-8

' ' BK-9

BK-10

BK-16

BK-17

BK-18

I BK-19

BK-20

BK-31

BK-32

BK-33

BK-34

BK-35

BKCS-1

BKCS-2

BKCS-3

TOT- 15 23 0 " N 329 0 0 0
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COMMENTS: Transit time today was one hour in each direction.
Teams # 1 and #2 conducted intrusive operations on the Blackbird Knob Trail, continuing to
work in the direction from Blackbird Knob back to Forest Road 75. It is anticipated that this
trail will be completed this week. The majority of contacts continues to be camping debris
and ferrous rock, no ordnance or ordnance related materials were found today.
Team #3 grided two unnamed trails on the North Eastern portion of North Dolly Sods. Since
the majority of these trails are unnamed the SUXO's decided to identify the trails by the color
ofthe trails depicted on the Huntington COE project map. The trails grided are described as
Yellow A (YA) Trail and Yellow B (YB) Trail. A total of 74 grids were placed on these
trails .
A meeting was conducted today between the SUXO's and Sarah Schell of the USFS
concerning the need to finalize which trails are to be done and dropped during this project.
She assured me that by April the Forest Service will have definitive answers. She
emphasized the necessity for us to remain in well defined areas this year to give the USFS the
time required to finalize requirements . I informed her that task changes must be cleared and

SUXOS SIGNATURE :



DAILY SITE JOURNAL

DATE: 10/21/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 23 TOTALEXCAVATI ONS : 511

TOTAL GRIDS QC'ed : 15 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T .O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAY TIME : NA

WEATHER: Partl Cloud TEMP: 28-50 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BK-31 0 N 32 0 0 N

BK-32 0 N 23 0 0 N

BK-33 0 N 17 0 0 N

BK-34 0 N 31 0 0 N

BK-35 0 N 25 0 0 N

2 BK-16 0 N 17 0 0 N

BK-17 0 N 24 0 0 N

BK-18 0 N 37 0 0 N

BK-19 0 N 22 0 0 N

BK-20 0 N 31 0 0 N

3 BK-1 0 N 21 0 0 N

BK-2 0 N 12 0 0 N

BK-3 0 N 9 0 0 N

BK-4 0 N 21 - 0 0 N

BK-5 0 N 17 0 0 N

l tiK-6 I I 0 I N I 13 I 0 I 0 I N I



i01z~` 11-1

BK-7 0 N 15 0 0 N

BK-8 0 N 10 0 0 N

BK-9 0 N 20 0 0 N

BK-10 0 N 12 0 0 N

BKCS-1 0 N 31 0 0 N

BKCS-2 0 N 43 0 I 0 N

BKCS-3 0 N 28 0 0 N

RC-1

RC-2

RC-3

RC-4

RC-5

RC-6

RC-7

RC-8

RC-9

RC-10

RC-1 i

RC-12

RC-13

BK-36

BK-37

TOT-
L

23 15
,

0 N 511 0 0 0



l0IZ1Iq1

COMMENTS : Transit time today was one hour in each direction .
All three teams conducted intrusive operations on the Blackbird Knob Trail, working from
Blackbird Knob back to Forest Road 75. No ordnance or ordnance related materials were
found in these areas today with the majority of contacts being camping debris and ferrous
rock. Thus far contacts have been light with the absence ofrailroad beds and home sites .
All three teams were encroached upon by boSv hunters which were escorted out of the
operation area. This delay cost the project about 30 minutes of delay time .
In discussion with Mark Pons of the USFS the SUXO's emphasized the need for Forestry to
arrive at a decision on which trails to add and delete from the project based on the map of
North Dolly Sods provided by Huntington COE.

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THEOCRWILL BE ATTACHED TO OR FILEDWITH THE OAR.j
DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER i

(ER 415-1-302) j

- DATE

--JECT CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDUL DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO
A CHANGE ORDER OR FINDING OF FACT?LEAD TO

Q YES (Explain) INCHES 7 ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE '

,SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME '

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 9 1 C 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

O~L~b t`A 11 , M M M M . .

Attach list of the following : (a) Major items of equipment either idle or working, and (h), Number and ciasslhcatlon of contractor personnel onsite.
Note : It the contractor's Quality Control Report (OCR) contains the information it need not he repeeted

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a q t=

1
e.

1

i ()

WORK PERFORMED TODAY onorcato location ana (inscription or worth perrormed . Rorer to wor . oenorrnert by ;-me ~nrtur ~u)conlractofs ouv letter o ruble ~n-n 1

~Ao-~ -6,,k o,7, -,;,A (- \ 11- - ti--1 Q&,-)

r Days of no work and rea.Nnns for carne NO yJorlL jc
I

inlurrnation on progress of work, causes for delays and extent of delays p'inl rndlunal otc
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cu(- : INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED ACIIUNS 1AKEN AND CORRECTIVE ACTION Uc C~)t.THACTUl1 INCI (1DE
:X)LAMENT PERTAINING TC) CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR tlnUuae names reachons aril remarks I

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT UR DISAGREEMENTS

REMARKS: (Include visitors to project and miscellaneous remaras pertinent lo work)

SAFETY: (Include any infractions of approved safety plan, safer) manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 10/20/97 PROJECT: Doll Sods North

SUXOS : Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATI ONS : 318

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO : 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T .O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Cloud TEMP: 33-45 Degees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 RC-3 0 N 21 0 0 N

RC-2 0 , N 17 0 0 N

RC-1 0 N 19 0 0 N

BK-37 0 N 23 0 0 N

BK-36 0 I 1 :̀ 15 0 0 N

2 RC-4 0 N 41 0 0 N

RC-5 0 N 26 0 0 N

RC-6 0 N 38 0 0 ! N

RC-7 0 N 23 0 0 N

RC-8 0 N 12 0 0 N

3 RC-9 0 N 27 0 0 N

RC-10 0 N 10 0 0 N

RC-11 0 N 17 0 0 N

RC-12 0 N 14 " 0 0 N

I I RC-13 I I 0 I N I 15 I 0 i 0 i N



1vI ZC I'(11

TOT- 15 0 0 N 318 0 0 0
AL

COMMENTS: Transit time today was one hour in each direction. Work commenced in
North Dolly Sods on the CONUS contract .
All three teams conducted intrusive operations. The area worked was the portion of Red
Creek Trail from the Wilderness Area boundary to the intersection with Blackbird Knob
Trail. Additionally, teams started on the Blackbird Knob Trail from the Red Creek Trail
intersection towards the Red Creek Campground . No ordnance or ordnance related materials
were found in these areas today with the majority of contacts being camping debris and
ferrous rock.
Ron Cates was promoted to team #3 supervisor as the previous team supervisor departed the
site yesterday .

SUXOS SIGNATURE: II



WEEKLY SUMMARY

WEEK ENDING: 10/31/97 LOCATION: DOLLY SODS NORTH

CONTRACT: DACA 87-95-D-0027 TASK ORDER: 0019

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thomton

GRIDS CLEARED THIS WEEK 28

GRIDS CLEARED TO DATE 91

FEET OF TRAIL CLEAREDTHIS WEEK 5,200

MILES OF TRAILCLEAREDTO DATE 2.88

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 3,400

ACRES OF CAMPSITES CLEARED TO DATE .43

CAMPSITES CLEARED TO DATE 15

EXCAVATIONS THIS WEEK 3,155

EXCAVATIONS TO DATE 4,666

TOTAL LIVE OE LOCATED THIS WEEK 1

TOTAL LIVE OE LOCATED TO DATE 1

TOTAL INERT OE RECOVERED THIS WEEK 1

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 0

POUNDS OF OE SCRAP REMOVED THIS WEEK 137

POUNDS OF OE SCRAPREMOVEDTO DATE 137

COMMENTS:

i



DAILY SITE JOURNAL

DATE: 10/30/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTALEXCAVATI ONS : 963

TOTAL GRIDS QC'ed: 16 TOTALSCRAP: 60 Lbs

TOTAL LIVE UXO: 1 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T.o . #0019

FIELD OPERATION TIME : 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 32 - 57 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

IIAZ
MAT
FOUND

1 YB-24 0 N 75 15 0 N

YB-25 0 N 68 10 0 N

YBCS-1 0 N 30 5 0 N

YBCS-2 0 N 41 0 0 N

2 YB-20 1 Y 157 30 0 N

3 YB-6 I 0 N 213 0 0 N

YB-7 0 N 197 0 0 N

YB-8 0 N 182 0 0 N

YB-1

YB-2

YB3

YB-4

YB-5

YB-15 -

YB-16

l I I YR-17 I I I I I I I



Ird 3"-

YB-18

YB-19

YB-26

YB-27

YB-28

YB-29

YB-30

YB-31

EOT 8 16 1 1 963 60 0AL
COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
comer of the project . Teams #1 and #2 continued to find fragmentation in their work areas.
Team #2 found a 4.2 inch mortar loaded with FS smoke in grid YB-20 with an intact M-9
fuze . Demolition was conducted on this round with the placement of one 3/4 pound TNT
booster. Detonation occurred at 1400 hours.
Team #3 continued to find railroad debris in their area with no ordnance residue . Work on
this railroad bed has been slow due to the high volume of contacts .
No lost time was accumulated due to encroachment.

I SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/29/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDSCLEARED: 6 TOTALEXCAVATI ONS : 794

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 27 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: ACA 87-95-D-0027-T.O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Clear TEMP: 31 - 55 Degrees

TM GRIDS GRIDS LIVE RIP TOTAL OE SMALL HAL
CLEAR QCed OE DIGS SCRAP ARMS MAT

FOUND

1 YB-26 0 N 96 10 0 N

YB-27 0 Y 79 15 0 N

2 YB-18 0 N 89 0 0 N

YB-19 0 N 110 2 0 N

3 YB-4 0 N 212 0 0 I N

YB-5 0 N 208 0 0 N

TOT- 6 0 0 1 794 27 0 0
AL

COMMENTS: Transit time today was one hour in each direction .
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
corner of the project. Teams #1 and #2 continued to find fragmentation in their work areas .
Team #1 found a complete 4.2 inch mortar in grid YB-27 with a fuze crushed even with the
lip of the fuze well . Demolition was conducted on this round with the placement of two
perforators . After detonation the round was inspected and found to contain a plastic filler .
Detonation occurred at 1400 hours.
Team #3 continued to find railroad debris in their area with no ordnance residue.
The team's safe restriction areas were encroached upon three times today, by the following:
two bird hunters, two hikers and two people on four wheeler vehicles . Lost time due to
encroachment totaled one hour of lost work effort,

SUXOS SIGNATURE:



t46

DAILY SITE JOURNAL

DATE: 10/28/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 967

TOTAL GRIDS QC'ed: 10 TOTAL SCRAP: 35 Lbs

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027-T .O . #00 1 9

FIELD OPERATION TIME: 10 GOVT. DELAY TIME: NA

WEATHER: Cloudy/Wind Seed 40 mph TEMP: 20 - 39 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

HIP TOTAL
DIGS

OE
SCkIP

SMALL
ARMS

IIA"!,
MAT
FOUND

1 YB-28 0 N 101 20 0 N

YB-29 0 N 120 5 0 1 N

2 YB-15 0 N 65 5 0 1 N

I YB-16 0 N 93 2 .5 0 N

YB-17 0 N 87 2 .5 0 N

3 YB-1 0 N 103 0 0 N

YB-2 0 N 175 0 0 N

YB-3 0 N I 223 0 0 N

BKCS-4
I

BKCS-5

BKCS-6

BKCS-7

BKCS-8

BKCS-9

BKCS-10

1 1 1 BK . S-1 1 1 1 1 1 1 I I



I(I~I Z.i~) l (-1

BKCS-12

' BKCS-13

TOT- 8 10 0 N 967 35 0 0
AL

COMMENTS: Transit time today was one hour in each direction . Work continued on the
Yellow (B) Trail. Extremely cold working conditions throughout the day hindered progress .
The teams used tarpaulins for wind breaks and fires for warming purposes .
All three teams were moved to the Northern section of the Yellow (B) trail for intrusive work
as the Southern end of the trail is water logged . Bogs, beaver dams, and standing water exists
throughout the North Dolly Sods area. As this was a season in which drought conditions
existed, it is not expected that conditions in these areas will improve . However, due to the
cold working conditions I plan to avoid water saturated grids until weather conditions warm .
Team's #1 and #2 found fragmentation in their areas, with Team #1 finding a sand filled 4 .2
inch mortar in grid YB 28. This mortar had a live fuze which had previously blown out the
top of the round allowing inspection and not requiring demolition .
Team #3 found no fragmentation in their grids with nearly all of their contacts resulting in
parts to a railroad .

SUXOS SIGNATURE:
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DAILY SITE JOURNAL

DATE: 10/27/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 6 TOTAL EXCAVATI ONS : 431

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 15 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T.O . #0019

FIELD OPERATION TIME : 07 GOV'T. DELAY TIME: NA

WEATHER: Fog/Snow/Wind at 40 mph TEMP: 32 - 30 Degrees Wind Chill -6 F

TM GRIDS GRIDS LIVE BIP TOTAL OE SMALL HAZ
CLEAR QCed OE DIGS SCRAP ARMS MAT

FOUND

1 YB-32 0 N 80 10 0 N

YB-31 0 N 79 5 0 N

2 YB-46 0 N 109 0 0 N

3 YB-59 0 N 49 0 0 N

YB-60 0 N 56 0 0 N

YB-61 0 N 58 0 0 N

TOT- 6 0 0 N 431 15 0 0
AL

COMMENTS: Transit time today was one hour in each direction .
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
corner of the project . The teams worked different areas along this trail, teams #2 and #3
worked on the Southern end of the trail and encountered problems with standing water in
marshlands . Team #1 worked the Northern end of the trail and had no problems with
standing water. For tomorrow's operations all three teams will work in the area that Team #1
was in to avoid the wet grids.
The weather was brutal today with wind chill below zero and blowing fog/mist which
changed to damp snow in the early afternoon. Visibility was around 400 feet which did not
allow for visual inspection of the seclusion area. Due to the deteriorated conditions work was
halted at 1400 . .

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: 11/07/97 LOCATION: DOLLY SODS NORTH

CONTRACT: DACA 87-95-D-0027 TASK ORDER: 0019

SUXOS: DON SMITH PM: FLOYD KITTLE

CEHNC SAFETY SPECIALIST ON SITE Jerry Thomton

GRIDS CLEARED THIS WEEK 29

GRIDS CLEARED TO DATE 120

FEET OF TRAIL CLEARED THIS WEEK 5,600

MILES OF TRAIL CLEAREDTO DATE 3.94

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK 625

ACRES OF CAMPSITES CLEARED TO DATE .44

CAMPSITES CLEARED TO DATE 16

EXCAVATIONS THIS WEEK 1,796

EXCAVATIONS TO DATE 6,462

TOTAL LIVE OE LOCATED THIS WEEK 0

TOTAL LIVE OE LOCATED TO DATE 1

TOTALINERT OE RECOVERED THIS WEEK 0

TOTAL INERT OE RECOVERED TO DATE 1

TOTAL SMALL ARMS RECOVERED THIS WEEK 0

TOTAL SMALL ARMS RECOVERED TO DATE 0

POUNDS OF OE SCRAP REMOVED THIS WEEK 20

POUNDS OF OE SCRAP REMOVED TO DATE 157

COMMENTS:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) '
r GAILY LOG OF CONSTRUCTION - CIVIL
1 (ER 415-1-302)

J\S~'c\L.'~ El1n\t1Err 't-~~.t\itnn-F~1 ,`,~b'\c~t~
PROJECT

--,)cl. - :c`5 f~oc-t'h . VA _
CONTRACTOR (Or hired labor) ` ~

I \[l\" AV \-1V~\M(\A ~CiL.ltJr~ ~.J.71,C_t~T\~~S_.-F ~L . 7ZJ'lLlijlG\ "

PORTION OF SCHEDUL DAY SUITABLE FOR OPERATIONS Ift

THE OCR WILL BE ATTACHED T0 OR FILED
WITH THEOAR.

TE

CONTRACT NUMBER

WEATHER

TUBE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM I
1. EXCAVATION EXCAVATION

q
~
G.

_

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO [3 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT? i

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION I TOTAL LABOR FEET TIME 1

%i 1
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q t 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL I FROM TO FROM TO FRO'M TO j

( Z- p -, M nob M M M

.

M !.1 t

Attach list of the following: (a) Major items of equioment either idle or working. and (b) Number and classification of contractor personnel unsde.
Z1

iii
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b .
.

C.

b.

s.

f .

g.

WORK PERFORMED TODAY (Indicate location and description of work performed. Rotor to work performed by pnnme amllor subcontractors buy letter in Table above 1

tr~~

`f'ro.#~ ~~et:..ccd ~~c~~1s ~w K 3~`- ~~

i
s

t

i

No< 0 c,L\
Days of no work and reasons lot same . . '

nlormauun on progress of work, causes for delays and extent of delays . Plant, material, etc

iZTeo_..~ w.E~hb~CJ \t~~l.~.c.~~i~C 1Quc~~C~ C 3 ~nt~S) .

tin t ~~) ( ti Cr. w~S 1\e 1 t~

I I
7VV\
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/vOn~ VI-JA .

RESULTS 0= OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION U- CONTHACTOR INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES ,

rJon` ~e~ -~~,5 ate.

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions and remdrks) -

1~01r~ q1JZ~.

CONTROVERSIAL MATTERS IN DETAIL ~

~i%,^c u c~,~.~-t ~1 c~o..~n .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

j'JOTZE.

s

REMARKS: (include visitors to protect and miscellaneous remarks pertinent to work)

IJo v~J~cS

SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

.9r

!'IE1GJ /vGI ~+`-X S~TC,`F~/ 1~\FET1~1 ' . . . ' ,

WSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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DAILY SITE JOURNAL

DATE: 11/06/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 9 TOTALEXCAVATI ONS : 533

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T.O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA

WEATHER: Clear TEMP: 28 - 38 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 BK-3 8 0 N 19 0 0 N

BK-39 0 N 22 0 0 N

BK-40 0 N 21 0 0 N

BK-41 0 N 17 0 0 N

3 BK-47 0 N 70 0 0 N

BK-48 0 N 67 0 0 N

BK-49 0 N 98 0 0 N

BK-50 0 N 106 0 0 N

BK-51 0 N 113 0 0 N

TOT-
AL

9 0 0 0 533 0 0 0

COMMENTS: Transit time today was one hour in each direction.
Team's #1 and #3 operations today completed the Blackbird Knob Trail. Blackbird Knob
Trail west of Red Creek Trail encompasses 3 .69 acres of the proposed 100 acre clearance
area atop Blackbird Knob. No ordnance or related scrap has been located in this area. Team
#2 collected GPS data on YB trail, satellite data was intermittent slowing operations slightly .

SUXOS SIGNATURE:



INSPECTORS DUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED.TO OR F3LED
WITH THE OAR.

DATE

t \ C.~" ~ Y~ 1' E 1 , N ~ r ~ ~C1 1

PH-..cCT Q CONTRACT NUMBER

n -Ar -bkL,*.,a I - Ci -1 -co 7, -1
v IASI LJIC~l Qci'L4 --S-51- tj"Af, Vj'kl-

CONTRACTOR (Or hired labor) WEATHER

lLJ r.&1 Ll . . -- 1- ;. .1-- k ~.~~ . . n L .--4. 1 ~i 1111 1"
-
PA -N-1,

PORTION OF SCHEbtfILFD DAY SU(TAALE FOR OPERATIONS U I % TEMPERhTURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATIONe /

24 HOUR PRECIPITATICN
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT 0 NO YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

I

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 7 Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

l L I(, i cbair M /7 GO M M M M

Attach list of the following : (a) Major items of equipment either idle or working . and (b) Number and classification of contractor personnel onsrte.
9I Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORSAND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

3 ~ ~A

b.

c.

b

a.

t .

g .

WORK PERFORMED TODAY: (Indicate location and description of work performed. Aster to work perlormed by prime anaaor subcontractors buy letter in Table above 1

)e~"crt5 ~ .-,-~~r,tied In~~wl~e u~.~l~nS c,,lo,,~ ~uiac. \rd

Oays of nu work and reasons for same .

tlorrnatu7n tin progress of work. causes lot delays and extent of delays . Plant, material, alt;

l~eum mern~,ers rnc,~ .-.c~lnq ~e~.clerS 3 Vans)

Sa ~Sn ~ar,~~ C 4r<`l)

a ~CC.«'J7N ra, I~\0.Vyt~ .
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COMMENT PERTAINING 10 CONTRACTORS CO :, ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbuns arnl remarks)
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CONTROVERSIAL MATTERS IN DETAIL '
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I
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DAILY SITE JOURNAL

DATE: 11/05/97 PROJECT : Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 11 TOTAL EXCAVATI ONS : 759

TOTAL GRIDS QC'ed: 17 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027-T.O. #0019

FIELD OPERATION TIME: 10 GOV'T. DELAY TIME: NA

WEATHER: Clear TEMP: 28 - 56 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

IIA7.
MAT
FOUND

1 BK-42 0 N 35 ' 0 0 N

BK-43 I 0 N 34 0 0 N

BK-44 0 N 31 0 0 N

BK-45 0 N 40~ 0 0 N

BK-46 0 N 25 0 0 N

3 BK-52 0 N 92 0 0 N

BK-53 0 N 99 0 0 N

BK-54 0 N 116 0 0 N

BK-55 0 N 103 0 0 N

BK-56 0 N 98 0 0 N

BKCS-14 0 N 86 0 0 N

YB-6

YB-7

YB-8

YB-9

-



YB-11

YB-12

YB-13

YB-14

YB-20

YB-21

YB-22

YB-23

YB-24

YB-25

YBCS-1

YBCS-2

TOT-
AL

11 17 0 0 759 0 0 0

COMMENTS: Transit time today was one hour in each direction.
Teams #1 and #3 returned to the Blackbird Knob Trail and started working on that section
west ofthe Red Creek Trail intersection. No ordnance or related scrap was located today,
though this trail bumps through the designated 100 acre plot atop Blackbird Knob .
Team #2 gathered GPS data on the YA Trail. Satellite acquisition difficulties in the
afternoon slowed their progress .

SUXOS SIGNATURE:



INSPEC'~ORS QUALITY ASSURANCE REPORT (OAR) WITH THEOAR.BE
ATfACHED:TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER i
(ER 415-1-302) j

Tr

~rNf--1
PRwECT

<,_1, .I- ..tl t.ld

DATE

1Jb UL' Trt %r f 1911-1
CONTRACT NUMBER

Ty . %. a -, -ca J_ Z, _ , . ,. -7
CONTRACTOR (Or hired labor) WEATHER I

i
Fx) N .1.. 'corn c` ~h

PORTION OF SCHEDULE AY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION DCCAVATION

% °J,
.

J

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

~

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL 1~1BOR FEET TIME I

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (& 1 0 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO I

-f I -L I lv _' 1 M I M-I ril,
r

M

I

M M Lt j

' Attach list of the following : (a) Major items of equipment either idle or working. and (b) Number and classification of contractori personnel unsrte.
111 Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TCDAY

a
b .

r

9

WORK PERFORMED TODAY-. (indicate location and description of work performed. Refer to work performed by prune andlor subcontractors buy letter in Table above )

F\l Thc.~~r ...)

i
I

;ays of nu work and reasons for same O

nlorrnallun un progress of work, causes tot delays and extent of delays. Plant, matunal, etc
r

j (Z 1 w "..~ w.a-`Iocc~ ttv~ ;-1 " r fo.c~cr-4 C 3 Vo..s~~>
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (rncluoe names reactions and remarks)

Npn(~- (Jan

CONTROVERSIAL MATTERS IN DETAIL ~~

t'1.of , # c-!
y

SL.c, ce ce.\d v.t eu`it~~'~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENT
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«-~0-V -k1- 'b-A~ ~d~ vi~1d<«~~ P I-o1%,-.,) .
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DAILY SITE JOURNAL

DATE: 11/04/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/ CO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 280

TOTALGRIDS QC'ed : 0 TOTAL SCRAP: 0 Lbs

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027-T .o . #0019

FIELD OPERATION TIME: 10 GOV'T. DELAYTIME: NA

WEATHER: Cloud / 1-2" of Snow TEMP: 27 - 30 Degrees

TM GRIDS GRIDS LIVE BIP TOTAL OE SMALL HAZ
CLEAR QCed OE DIGS SCRAP ARMS MAT

FOUND

1 YB-11 0 N 39 0 0 N

YB-12 0 N 29 0 0 N

3 YB-9 0 N 115 0 0 N

YB-10 0 N 97 0 0 N

TOT- 4 0 0 0 280 0 0 0
AL

COMMENTS: Transit time todaywas one hour in each direction .
Teams # 1 and #3 continued working on the Yellow (B) Trail in the Northeast corner of the
project . All grids south to YB-31 are now complete . The remaining grids south ofthis are
marshy with standing water and are planned for clearance upon our return next year.
Tomorrow's operations are planned for the return to the Blackbird Knob Trail to gain more
information (before our winter departure) on the validity of the presence of ordnance for this
knob.
The weather was harsh today with 20 mph winds and temperatures around 30 degrees.
Teams used fires and tarpaulins for wind breaks as warming shelters .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) " "
DAILY LOG OF CONSTI RUCTION - CIVIL

(ER 415-1-302)

Tr`

THE OCR WILL BE ATTACHED :TO OR FILED
WITH THEOAR.
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Vac
CONTRACTOR (Or hired labor) WEATHER '

14 r- u Sneu: r)--k IrCtc5 r
j PORTION OF SCHEDUL DAY SUITABLE FOROPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

(

:35 q 'q
e %

s
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME
~.1

r`ONTRACTOR'S EMPLOYEESNUMBER OF ,C NUMBER OF SHIFTS & 1 CJ 2 D 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM I TO FROM TO

17- I to f"f3c 17 M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of Contractor personnel onsite. ,
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCC":TRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY
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b .

c .

5 .
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DAILY SITE JOURNAL

DATE: 11/03/97 PROJECT: Doll Sods North

SUXOS: Don Smith SSO/QCO: Alan Jett / Ben Hod es

TOTAL GRIDS CLEARED: 5 TOTAL EXCAVATI ONS : 224

TOTAL GRIDS QC'ed: 0 TOTALSCRAP: 20 Lbs

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : ACA 87-95-D-0027-T .O . #0019

FIELD OPERATION TIME: 10 GOVT. DELAYTIME: NA

WEATHER: Partly Cloud / Snow Flurries TEMP: 32 - 45 Degrees

TM GRIDS
CLEAR

GRIDS
QCed

LIVE
OE

BIP TOTAL
DIGS

OE
SCRAP

SMALL
ARMS

HAZ
MAT
FOUND

1 YB-13 0 N 31 0 0 N

YB 14 0 N 27 0 0 N

YB-21 0 N 61 5 0 N

YB-22 0 N 65 10 0 N

YB-23 0 N 40 5 0 N

TOT-
1 HL

5
I

0
I

0
I

O
I

224
I

20
I

0
I I

0
I



It ` 3I -,,

COMMENTS: Transit time today was one hour in each direction .
Team #1 conducted intrusive operations on the Yellow (B) Trail in the Northeast corner of
the project . The team worked two different areas along this trail, closing those gaps left from
teams #2 and #3 during last week's operations . No ordnance related materials were found in
the northern grids. 4.2 inch fragmentation and shell casings are still coming from grids south
of YB-15 . Standing water throughout the area worked by this team has complicated the
effort and has left some contacts uncleared . All areas uncleared are designated on the team
leaders grid sheets and will be made available as part of the final report .
Team #2 conducted GPS data accumulation on the North Dolly Sods portion of Red Creek in
the vicinity of Blackbird Knob.
Team #3 along with the USFS representative, gridded Blackbird Knob Trail from the Red
Creek Trail intersection to the Left Fork of Red Creek's crossing . Additionally, this team
located and placed grid stakes on the complete Yellow (C) Trail. As no ordnance has been
found in the vicinity of Blackbird Knob yet, it is imperative that we perform intrusive
operations on these trails to ascertain the presence of O/E materials prior to next spring's 100
acre dedicated clearance of Blackbird Knob.

SUXOS SIGNATURE:
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WEEKLY SUMMARY

WEEK ENDING: May 1, 19919 LOCATION: North Doll Sods, WV

CONTRACT. DACA87-95-D-0027 TASK ORDER: 0011

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: N/A

GRIDS CLEARED THIS WEEK: 0

GRIDS CLEAREDTO DATE: 135

FEET OF TRAIL CLEARED THIS WEEK: 0 3 -` )

MILES OF TRAIL CLEARED TO DATE: 4.50 0 z ' . v

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0 .

ACREA OF CAMPSITES CLEARED TO DATE: .44

CAMPSITES CLEARED TO DATE : 16 0 -~ -7S

EXCAVATIONS THIS WEEK: 0

EXCAVATIONS TO DATE: 9,375

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATED TO DATE : I

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE: 7

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARNIS LOCATED TO DATE: 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 0

POUNDS OF SCRAP RECOVERED TO DATE: 451

COMMENTS: Benjamin Hodges (SUXOS), Alan Jett (SSO) and Traci Raines
(ADMIN) reported on board 27 May. All vendors and support activities have been
contacted and arrangements have been made to commence survey/grid installation
operations on 5 May and intrusive operations on 13 May. I will attend the 11 May kick-
off meeting at WVDNRand all field personnel will attend the 12 May Forest Service
brief. No significant obstacles encountered and we are on schedule . Totals listed above
are transcribed from the Weekly Summary dated 11-14-97 and represent North Dolly
Sods only .

ti\,k~ ~I~~~~_~k, FI :.~



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR

DAILY LOG OF CONSTRUCTION CIVIL
.

- REPORT NUMBER
(ER 415-1-302) ,

DATE

VISt-et'1~ kTWer %:5Jr~~.T Z7- So =~, e- Is-l a
PROJECT CONTRACY NUMBER

©c'cLnc .t~c.z_ tCe~o.to.I ''~c.~~o1 ~o Svc~ S - GV iS ~n~ .~ . \ l- CiS- -CnL tom . ~. 1
CONTRACTOR (Or hired labor) WEATHER

PORTIONOF SCHEDULED AY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION

[
EXCAVATION

f

% e % % i,

24 HOUR PRECIPITATION
HASANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

,.t
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

~.t
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t Q 2 [:1 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

- 5 M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a 0 P-&

b.

e .

t .

9

WORK PERFORMED TODAY: (Indicate location and description of work performed. Rater to work performed by prune andlor subcontractors buy letter in Table above 1

;,,) Ccc4 , n -,A -,-ti -. T-c~, 1er . -a .

Days of no work and reasons for same :

i~l l J--\

Information on progress of work, causes for delays and extent of delays . Plant, malunal, etc
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RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDECOMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR . (Include nan)es . reactions and remarks)

1"l

CONTROVERSIAL MATTERS IN DEI AIL :

N I~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

t4it~

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

NIp~

SAFETY : (Include any mfraclions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPFCTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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DAILY SITE JOURNAL

DATE: 27 Aril 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAGTYPE : N/A SETTING:
lCLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Partl Cloud TEMP: 40 - 60 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

COMMENTS: Benjamin Hodges (SUXOS), Alan Jett (SSO) and Traci Raines reported for
work at 0630 . Commenced site setup, equipment preparation and liaison with support
activities . No significant problems encountered.

I

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 28 Aril 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS C'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A - SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours " GOVT. DELAY TIME: None

WEATHER: Partly Cloud TEMP: 40 - 60 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZMAT
FOUND

N/A

I

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.
Obtained Forest Service keys and discovered Williams Scottman"s trailer still on location at
Bell Knob Tower.

i

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 29 Aril 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

I' TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Partly Cloud TEMP: 40 - 60 Degrees

j TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

COMMENTS : Continued site setup, equipment preparation and liaison with support activities .

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 30 Aril 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: . 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0o27 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME: None

WEATHER: Partly Cloud TEMP: 40 - 60 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

I

COMMENTS: Continued site setup, equipment preparation and liaison with support activities .

SUXOS SIGNATURE : // _
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WEEKLY SUMMARY

WEEK ENDING: Ma 8, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: N/A

GRIDSCLEARED THIS WEEK: 0

GRIDS CLEARED TO DATE : 135

FEET OF TRAIL CLEARED THIS WEEK: 0

MILES OF TRAIL CLEARED TO DATE: 4.50

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0

ACREAOF CAMPSITES CLEAREDTO DATE: .44

CAMPSITES CLEARED TO DATE: 16

EXCAVATIONS THIS WEEK:

EXCAVATIONS TO DATE: 9,375

LIVE OE LOCATEDTHIS WEEK: 0

LIVE OE LOCATEDTO DATE: 1

INERT OE LOCATED THIS WEEK: 0

INERTOE LOCATED TO DATE: 7

SMALL ARMS LOCATED THIS WEEK: 0

SMALLARMS LOCATEDTO DATE: 0

POUNDS OF OE SCRAP RECOVEREDTHIS WEEK: 0

POUNDS OF SCRAP RECOVERED TO DATE: 451

COMMENTS: Charles Schaaf (QCO),Emmet Hopkins (SUP) , Dan Knuepel, Mike
Wengyn, Steve King, Dan Jenkins (SPECS), Vince Smith (Laborer) and Charline
Jenkins (Field Office Admin AUTOCAD) reported on board. William Scottsman trailer
removed and GE Capital's installed on BellKnob Tower . Base station installed with
antennae on tower - communications are superb.

-106 grids installed (All additions outside the north Boundary are now complete and
one unnamed trail identified as Orange "A" (OA) is complete.

- Intrusive operations are scheduled to begin 13 May following arrival (11 May) and
training of personnel on 12 May.

scribed from the Weekly Summa dated 11-14-97 and represent North Doll Sods only.



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - - ' TWITH TTHAE C
WILL
AR,BE

ATTACHED :TO OR FILED

DAILY LO F CONSTRUCTION CIVIL-G O
(ER 415-1-302)

REPORT NUMBER

r DATE

l~t5tr~~t t~1~>>nr !-1~.r,t .r,+r_~ 13t5tc~~.'T 1

PRUJECT f CONTRACT NUMBER

Jr'Anc~1c-i~~w~~.w -6 ",~-:, -1- q !5 -t-) -r-nl Dc .
tr,
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MNTR CTOR (Or hired labor) 1 WEATHER

( ~1c d Llo..,~L

PORTIONOF SCHEDULED DAY SUITABLE FOROPERATIONS t~ TEMPERATURE

STRUCTURAL
EXCAVATION e

BORROW
EXCAVATION

EMBANKMENT I CONCRETE STRUCTURE MINIMUM

SL~

MAXIMUM

(oS

l 24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain)
LEAD TO ACHANGE ORDER OR FINDING OF FACT?

INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1LQ, t Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL F M FROM TO FROM TOi ( ~ M IIU I,~oM I M I M I

Attach list of the tollowmg: (a I Vator items of equipment either idle or working, and (b) Number and classification of contractor personnel unslte.

iii
Note: It the contractor's Quality Contra! Report (CCR) contains the information d need not be repealed .

'ONTRACTORJSUBCONTRACTCRS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

1-1

WORK PERFORMED TODAY (Indicate location and description at ork perlormed. Refer to ~orr, -ortormerr by prune dnrllor subcontractors buy letter in Table jijuv"

IrNk
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')ays 0l fit) wune and reasons for same.
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-~,IMM_NT PERTAINING 1CI CDNTRAC,TDRS CO:. ACTIVITIES

ti~~1L hc~c1

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR pncluce names reaction:, ernv irrndro'SI

r~1CR~ c\

CONTROVERSIAL MATTERS IN DE- 1 AIL .

-r I ~cnc. T\

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS
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DAILY SITE JOLM'VAL

DATE : 07 Ma 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hod es SSO/ CO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019 I!
FIELD OPERATION TIIV4E : 10 Hours GOV'T. DELAY TIME: None

WEATHER: Mostl Cloud W/ Rain TEMP: 48 - 62 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

I TOTAL
i SCRAP

HAZ MAT II
FOUND

N/A

COMMENTS: Continued site and equipment preparation. All personnel went to the work
site . Communications and survey equipment set up and checked, some problems encountered
acquiring satellites, Survey team returned to base and reloaded software. 42 new grids were
established.

- Grids YA-16 thru 29 on Yellow "A" Trail established (added trail outside North Boundary) .

- Grids OA-1 thru 28 established on Orange "A" Trail.
- Base Station installed on Bell Knob Tower.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) " + WITHE ILL
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DAILY LOG OE CONSTRUCTION - CIVIL REFORT NUMBER
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1 CO Zl C`As---b
CONTRACTOR (Or hired labor) WEATHER
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STRUCTURAL I BORROW EMBANKMENT CJNCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION E)(CAVATION

SC

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO C] YES IExptaml INCHES ENDING
LEAD TO A CHANGE ORDER CR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION I TOTAL I LABOR I FEET TIMEI

`I II , .,
NUMBER OF CONTRACTOR'S EMPLOYEESNUMBER OF NUMBER OF SHIFTS SI t C] 2 0 3

SUPE.9VI RY WBCREAS TOTAL RC t FROM FROMTO TOZ I M 1~ `- M I M UM I

' Attach list of the following : (a! Major items of eqwoment either idle or worlung, and (b) Number and dassthcauon of contractor personnel unsrte.
Note: It the contractor's Quality Control Report (CCA) contains the information it need not be repeated.

l

CONTRACTOR/SUBCONTRACTORS ANO AREA OF RESPONSIBILITY FCR WORK PERFORMED TODAY

a H I=-k
b.

c .

b .

s .

f

WORK PERFORMED TCOAY trnmcats location and description of work performed. Refer to work uernormeu by onme anwor suoeonnactors buy letter m Table auo.e I
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rUt;1`

~I

'iCn .

O.ONTROVcRSIAL MATTERS IN DcTAIL

riv`~cL '\1L .h~ !V ~1 1`t,!~

d~~{CrrrC_~ ~CC""~ 1JE\~y SodS \nI~\`E C'1-"t~5~

INaORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR D!SAGRZ-EMENTS .

\J V,.1 :.~ ~ 1 c, c~ c5 c~ W Ot" n4~lLL IDLC~ c Cn` cr~lc~n4l~ Tlci:c; "t~l 1Cv.1 ' ,' ~.r \ ~ ~` Y ~T~ T ~~ C~ 't d T~ ~ t-C:,c~ ~

cJcadc~c~lly wctic~..-c~'~ S~c_c~~ i-or Sc~1p-w~c:_npe~5 . 1 R~ice- vvA-C~ca C.- L' rcT ~-4 .\\

r:",

mc4L r-%, c~ t\ilo~~jc._ . S-Il-cl .

REMARKS (include visitors to prolect and miscellaneous remarks pertinent to work)

~It.S~ ~c~ ~io ~O11,y Soc\J Ncc~-

SAFETY : (include any mlraelions of approved safety plan, safety manual or instructions from Government personnol Specify corrective action fakunj

No tR'Trv.Jt.lt; fi~G-'~~ORS ~hdl~' Wt~.. .~ NO 'tll'tc0.~'Ttot~S >`b'C.e"~le.~

' "~^ " ~+~L n vHtc JurcRVfJUnJtrvI11HLJ UAIt
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DAILY SITE JOURNAL

DATE: 06 Ma 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS C'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT. DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Mostl Cloud W/ Rain TEMP: 45 - 65 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

' TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZMAT
FOUND

N/A

-T
I I I I f

COMMENTS: Continued site and equipment preparation . All personnel went to the work
site . Communications and survey equipment set up and checked, some problems encountered
acquiring satellites. 41 new grids were established.

- Grids YD-1 thru 19 on Yellow "D" Trail established (added trail inside and outside North
Boundary) .

- Grids YB38 thru 59 re-established on Yellow "B" Trail.

SUXOS SIGNATURE:



,It4SPECTORS QUALITY ASSURANCE REPORT (OAR) -1 ' W
THEOCR WILL

ITH THE OAR,BE
ATTAC7-IED :TO OR FILED .

DAILY LOG OF CONSTRUCTION - CIVIL REPCRT NUMBER
(ER 415-1-302)

DATETo
. ..CHITINC,~c~ lCirt,

Pt- . _ .;T CCNTRACT NU ER

_:QrAc\rh_r,c,a
CONTRACTOR (Or hired labor) \ WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

S s(D a
24 HOUR PRECIPITATCN

HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO Q YES iExplam) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY

19

OFFICE I LAYOUT INSPECTION

(

TOTAL LABOR FEET TIME
,t

NUMBER OF CONTRACTGR'S EMPLOYEES NUMSER OF SHIFTS (F~ 1 2 Q 3

SUPERVISORY SKILLED '7 LABORERS TOTAL FROM TO FROM TO FROM TOI ( ( I ` M I cC M I M I M I M I

Attach list of the following : (a) Major items at equipment either idle or worndng, and (b) Numuer and classification of contractor personnel onsrte
Note : It the contractor's Quahry C.antrol Report (OCR) contains the information it need not De repealed .

.':ONTRACTCR/SUBCCNTRACTORS AND AREA CF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

1
i

1 .

(l
I
WORK PERFORMED TODAY Ifndlcate location and description of work performed Reler to work aerformed by prune dnJlor subcanlractors buy letter in Table above l

i

j Lays of rtu wurlc .and feasuns for Same .

i 1\\' ~,,

rooonanon on protiress of norK . Causes !or aelays anti extent ,)l Ueiavs . PIJnl ~1~IUfIJI, :(r :

i

"V(.., FORM 2533-21. Auc 39
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;;ESU .TS -)' DA INCpE~.117N ; ANC` TESTS DE:FICIENDI=S OBSERVED A;,11JNS 1AKEN AND CC)RRECIIVE ACTION OF ~.,rNT ::v�,T(lR INCI TIDE
;.,IA*M.~jN7 ozRTAIN1NS 1~) ,^.GNTFV\CT~YRS CO:. A :TIV!11E5

VERBAL INSTRUZTIONS GIVEEN TO CONTRACTOR (Include nan+as reaclrw)s arru rrrnancsl

"ONTROVeRSIAL MATTERS IN DE-1 AIL .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS .

1\ChC,~)-~c WC : (J ~~c~Tl `Yti:' , Uc.\\" .X>G.J ~pc-'1~ " IVC'~'~flc; .XvtC~~\ C~c~nt~~S i cp,.-~.

x,11. "` ~~ds \nl ,\~ec S~~s5 ,\
"`,JJJ,

REMARKS: (Include wsNurs to project andmiscellaneous remarks pertinent to work)

)~C V"l~\'}p~~ TC ~..la\,~{ JC'CS5 l"tOT-T1\ "

SAFETY : (Include any mtraclions of approved safety plan, safety manual or instructions from Governnwnl personnal Specify corrective action taken.)

N40

(Reverse of ENG FORAZ638-2 (CIVIL) . . . . Page 2 of 2 pagus



DAILY SITE JOURNAL

DATE : 05 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/ CO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS C'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #00 19

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Mostly Cloud W/ Rain TEMP: 40 - 60 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A I

COMMENTS: Charles Schaaf (QCO), Emmett Hopkins (SUP), Dan Kneupple, Mike
Wengyn, Steve King, Dan Jenkins (SPECS) and Vince Smith (Local Hire) reported in .
Charlene Jenkins (Local Hire) also is here and will begin working with AUTOCAD as soon as
she can arrange for child care . Continued site andequipment preparation. All personnel went
to the work site . Communications and suwey equipment set up and checked, ands 23 new
grids were established.

- Grids BKA-1 thru 23 on Blackbird Knob Trail established (added trail outside North
Boundary) starting at the Red Creek Campground trailhead and ending at the North Boundary.

- Survey team reports the new revision software for the Sokkia Base Station Recorder was left

out of the shipment order. No delay in operations a tici ated, replacement software ordered.
a~~ 7LSUXOS SIGNATURE: I r- K"'//y455~-



~. INSPECTORS QUALITY ASSURANCE REPORT (GAR) W~THOAR,BE ATTACHED :TO OR FILED

DAILY L TION - CIVILOG OF CONSTRUC REPORT NUMBER
(ER 415-1-302)

TO DATE
ct

PF,.- _�T ~ U CONTRACT NUM6ER

moods C IC
CONTRACTOR (Or hued labor) ' WEATHER

PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS U TEMPERATURE

STRUCTURAL

e
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE

°r.
STRUCTURE MINIMUM

S
MAXIMUM(o O

24 HOUR PRECIPITATION
AS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NOH

LEAD TO A CHANGE ORDER OR FiNDING OF FACT?
C! YES (Explain) INCHES -TENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES
'

NUMBER OF SHIFTS gL t C] 2 G 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOI

I ~ C~b.3L: M I 7i:G M M M M . .

Attach list of the following : (a) Major items of eqwoment either idle or woriung, and (b) Number and classification of contractor personnel ansrte.
Note: If the contractor's Quality Control Report (CCq) contains the information it need not be repeated .

a 00NTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

1

a

WORK PERFORMED TODAY Ondrcate location and desCriDtion of work performed. Aeter to work pertormea DY ;;nine drw~or suocontraclors bUY letter in Table above 1

t~) L~ ;~~c c~1~ZJ Wn~:~O, \� ~`U ~~±,~ ..,1 r4,-C- ~` 1'-~"-~ b .~.c,~ ~t~1

lays (it nit work artu reasons lot same .

J

t mlurrnatwn tin ptooress of +rorx ;:fuses for rletays`and extent ol oelavs . Punt . matcrr:n . Uu .

1111 ~xr--~- :' . r , .\r .



``l~-
ly ".~1` 111,~~11 ! Y'l ~1~+\.".)VV.\~~1(\i~_ Il\1 "_i\` ~ .\\\\l- l`0

=1=S',1.TS Oc JA INSPECII ;1NS AND TESTS DEFICIENvIES DBS_RV=L' A,-11'-)NS -,AKIN AND ~,~~~aR=STNS AC11C>N ~i ;.,m7L;.%,710k INCI TIDE
. ;IMtv!Er.' D~RIAININ~ 1~ :ONTRAZ:1 A::TIV!T!_S

VERBAL INSTRU:.TIONS GIVEN TO CONTRACTOR llncluoe names reac;tum., airn1 remdncsi

~4C11` ~!~LC~. .

;ONTROVERSIA- MATTERS IN DE-1 AIL .

NUtI` \lC`A,CS

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS .

,+c

l=~o.,d V-4 c-kd ar'C-l- ~- Cr\ -,Z> ~-~-L Q

REMARKS : (Include wsrturs to project and miscellaneous remarks pertinent to work)

~-o 4(1 4,-, "~')V) Sodom

SAFE-7Y : (Include any inlrachons of approved safety plan, safety manual or instructions from Government personriel Specity corrective action taken.)

INSPoCTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE,.,.,

. '-$- 198
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DAILY SITE JOURNAL

DATE: 04 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Ho es - SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS C'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Parts Cloud TEMP: 40 - 60 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.
William Scottsman removed their trailer on Sunday. GE Capital's trailer delivered. Radios
arrived from Lloyds Electronics. The base Station will be installed Thursday .

SUXOS SIGNATURE:



WEEKLY SUMMAgY

WEEK ENDING : Ma 15, 1998 LOCATJON: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASKORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: - Mike Gifun

GRIDS CLEARED THIS WEEK: 0

GRIDS CLEARED TO DATE: 135

FEET OF TRAIL CLEARED THIS WEEK: 0

MILES OF TRAIL CLEARED TO DATE: 4.50

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0

ACREA OF CAMPSITES CLEARED TO DATE : .44

CAMPSITES CLEARED TO DATE : 16

EXCAVATIONSATIONS THIS WEEK: 0

EXCAVATIONSTO DATE: 9,375

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATEDTO DATE: 1

INERT OE LOCATED THIS WEEK: 0 II

INERT OE LOCATED TO DATE: 7

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE: 0 I,

POUNDS OF OE SCRAP RECOVEREDTHIS WEEK: 0

1 5 f



S-IS vl1K1.t Z) �,AV

COMMENTS: David Edwards (SUP), Kerry Singler (SUP), Nathan Beers, Bruce Miller-,
and Charles Rose (SPECS) mobbed to the site on May 11, 1998.

-intrusive operations scheduled for Wednesday (following the Forest Service briefing)
were delayed until Monday 18 May; the requirement for a Forest Service representative
to conduct a search for Salamanders when an UXO is discovered and needs to be
destroyed conflicted with an OSHA requirement that the FS representative be qualified
to enterthe exclusion area (Hazwhopper). The issue was resolved Thursday; HFA
personnel will conduct the search.

- The GPS equipment was having difficulty acquiring and tracking enough satellites to
produce accurate data. New cables arrived Thursday and were installed; The problem
appears to be rectified.

- All OE related scrap from last year was collected from the trails and deposited at our
storage facility in Petersburg .

- 47 grids installed (Orange "B" Trail ).
- 36 grids magged and flagged (333 anomalies identified).

- intrusive operations are scheduled to begin Monday, 18



INSPECTORS QUALITY ASSURANCE REPORT (GAR) ' - ; W THE
WILL "8E ATTACHED :TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER1
(ER 415-1-302)

"

.

TO DATE

1`
P}, -�;T CONTRACT NU!"-BER

8-1-95-'r) '0-Z1 ~"e Ir'
CONTRACTOR (Or hired laaor) WEATHER

L
`PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS T MPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
E)(CAVATION EXCAVATION 5 7 S9b

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO C] YES IExpiaml INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION 1

1

TOTAL
l

LABOR FED TIME

' NUMBER OF CCNTRRACTCR"S EMPLOYEES NUMBER OF SHIFTS ® t Q 2 Q 3

SUPERVISCRY SKILLED LABORERS TOTAL FRCM TO FROM TO FROM TO

1S lS Cu .~ M t1OU M M M M `.1

Attach list of the tollowmg : (al ,Valor items of equipment either idle or working, and (b) Numoer and dassrhcauon of contractor personnel onstte.
Note : It the contractors Quality Control Report (OCR) contains the rntormaoon d need not be repeated .

ONTRACTOR/SUBCCNTRACTCRS AND AREA CF RESPONSIBILITY FOR WORK PERFORMED TODAY

5.

`,WORK PERFORMED TODAY (Indicate location and description of work performed. Aster to work oxrnormed bV Prime auutor subconrraclors bur letter low Tdola aUuve 1_

I_t�.~ '+ `

~3'

1

>avs Or nit wUIK a10 reasons for same .

rr ; A

Irlturrrlatlurt tin progress ut wurK . Ciluses for oetavs and extent of lietavs . Plant 'naturlj1 r1G :

Cti-~ L . J<.r,~~(

N(~ F RIIA ?533-2 . Auc 39 . .,
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;>A1M=N'PSRRTAININ3TC ;JNTR,^�,T7RSCrJ: A;TIVITISS

.J ; .. . -, .,~_ v.v .~~`
,\

VERBAL INSTRUCTIONS GIVEN TO GDNTRAGTOR Uncluoe names reachurrz dn0 rernarksi

3ONTROVERSIAL MATTERS IN DE-1 AIL:

MC ` �LC1 c4'-

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS : (include visitors to project and miscellaneous remarks pertinent to work)

IdO "lt. :z; N}ocS -L zt) I }k.-

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government persontwl Specify corrective action taken.)

NDr1c- o~~r.. ~cl

INITIALS

w-,w w'
_. . . I ~'~ lS 9B
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DAILY SITE JOURNAL

DATE: 14 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

u WEATHER: Sunny and Hot TEMP: 60 - 80 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL !
OE SCRAP

TOTAL
SCRAP

HAZ GMAT
FOUND

N/A I

COMMENTS: The requirement for a FS representative is resolved! HFA personnel will
conduct the searches for the Cheat Mountain Salamander . Intrusive operations will commence
Monday 18 May.

- Base radio station kicked the bucket this morning. Lloyds Electronics will repair it Friday .
Safety relayed communications ; no impact on production.
- Team 1. conducted mag . flag operations on Blackbird Knob Trail grids BKA-13 through
BKA _.. 10 anomalies) .

- Team 2 conducted mag / flag operations on Yellow "A" Trail grids YA-16 through YA-29
(259 anomalies) .

- GPS team is still having equipment problems . Replacement cables ordered yesterday arrived
this afternoon and were installed; It appears to be working now.

SUXOS SIGNATURE : -71



WILL ATTACHED TO OR FILEDTHE OCR
INSPECTORS QUALITY ASSURANCE REPORT (OAR) WITH THE

" DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302) _

TO DATE

b41 .4 13 Mc~ 1
J~T N.uERCONTRACT NU

%C1

CONTRACTOR (Or hired labor) t WEATHER

~u--~o~s '- ;2 ` toes ~t ~n r,I ~J ~c- --P41 Llo-

PORTION OF SCHEDULED DAY SUITABLI_ FOR OPERATIONS TEM ERATURE

STRUCTURAL BORROW CONCRETE SEMBANKMENT TRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I

SS '1 S

o

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

7 '~t

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS K 1 Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

IS 191 C(o-` M 17100 M M M M M

Attach fist of the tollowing: (a) Major items of equioment either idle or working, and (b) Number and classification of contractor personnel onstte.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTCR/SUSCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b.

WORK PERFORMED TODAY- (Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above 1

`J

C,-I .--~ n.-L;L~IG--S ~I =cam.'-\,±Z ~"cr~Y~. .,,C C-~--~ J~l "
j

Uays of no work and reasons lot same .

~nrorrnanun un proyress of work, ,:ruses ror delays and extent of delays. Plant, malenal. utc

1=;

N FORM 2538-2 . Aug 39 !CIVIL : -tin 1,1111 miulhcr nrih t-NG ~urrn ;t ;tt 1 .1�,I 99 . 'upldcus ,Prulmmtnt cFtmp,- "
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RcSULTS p : ;,IA INSPECT!,I1NS A14D TESTS DEFICIENCIES OBSERVCD A;,110NS 1AKEN AND CORIIL ClIVE ACTION OF CONTRACTOR INCLUDE
~"1AfAENT PERTAINING .El E;ONTRACTORS CDC ACTIVITIES

VERBAL INSTRUCTION5 GIVEN TO GONTRAGTOR (Include names reacuuns anJ re~ud~xsi

~U1L ~\Jln

F

ONTROVERSIAL MATTERS IN DETAIL/ r 1 \ ~' IL
tlfcc~

I _c~clc~t--~aG_ c~ \bLC~'Y~c-~ Wd~~^ c1~n t b~ w~c_

N ~=i~ Jp\~~~CS Ju+1 0.nc.~ U F'~~W A.1 t=1~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

i~ c~c~c- -tc--T,

F

REMARKS. (Include visitors to project and miscellaneous remarks perlmern to work)

J VAS \'t~-S -tfl 5'T~ -N

SAFETY : (Include any infractions of approved safely plan, safety manual or instructions from Governn+ein( person/wl Specify corrective action taken.)

~ot1L T1J+cU ,.

INSPECTOR'S SIGNATURE DATE I SUPERVISOR'S INITIALS I DATE

!-~ - --~-W ~-13-4$ ~ww . . I ~°~f5~9s
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DAILY SITE JOURNAL

DATE: 13 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #00 19

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Partly Cloudy W/ Fo g TEMP: 60 - 80 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

RAZ MAT
FOUND

N/A

COMMENTS : The requirement for a FS representative is still not resolved . Huntsville
advised that the Forest Service rep must be have the complete the OSHA requirements
(including the 40 hour course) prior to entering the exclusion area. We cannot conduct
intrusive operations until this is resolved .

- Team 1 conducted mag / flag operations on Blackbird Knob Trail grids BKA-1 through
BKA-12 (164 anomalies) .

- Team 2 located and recovered all OE scrap debris left along Yellow "A" and "B" trails from
last years operations and returned the scrap to our storage area located i n Petersburg .

- GPS team is still having equipment problems. Solutions are being investigated . Equipment
is having difficulty acquiring and tracking enough satellites .

- QC inspected all frag and OE scrap and placed same in a locked storage facility per HFA
safety memorandum.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) - - ' BE
ATTACHED :TO OR FILED

WITH
E OCR WILL

THE CAR
DAILY LOG OF CONSTRUCTION CIVIL

.
-

(ER 415-1-302)
REPORT NUMBER

DATE

N ~~) 7 . ~ 4.,.~ ~t~i, ,r,ci T-\ ` 0. II Z x
F-, .-,IECT 0 CONTRACT NUMBER

lJ :s-Q.
CONTRACTOR (Or hired labor) WEATHER

NBA ' ~ C I\ 11+.w.0. F'<LL , h 1C.<LT r "-' , r% <1 O~cS - J~O~c~

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM_
So roS

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO Q YES (Explain) INCHES ENOINGLEAD TO A CHANGE ORDER OR RNOING OF FACT.)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY 1 OFFICE LAYOUT ( INSPECTION TOTAL LABOR

I

FEET I TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 Q 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM O FROM TO FROM TO

~1 I S i ~ D1,, .~D M :L`) M M M M . .

Attach list of the lollowrng: (a) Maror items of equipment either idle or working . and (b) Number and classdtcauon of contractor personnel unstte .
t/ Note : It the contractor's Quality Control Report (OCR) contains the rnlormauon it need not be repeated.

CONTRACTCR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WCFK PERFORMED TODAY

la

c.

C

a.

f .

.) .

WORK PERFORMED TCOAY (Indicate location and desertptlon of work performed. Reter to work performou ov prime anuior subeonflactors buy letter rn Taole dbure 1

E~~,~~;, ~rl .~l

J

Lays u1 flu wufx and reasons tot same

"i'rl

mrurrnat on on progress of work, causes tar delays and extent ut aelays . Pl;int . mdtcriat, etc

i,



RESJ,TS -)= DA INSDE 10NS ANL TESTS DEFI"fNCI=S OBS=nV~C' A;TI0NE iAr~~G AND 0C)RR",TIVE ACTION ~l , . ;)NTN TiIR IN� ; l1DE
. :)tjr.A=N' PSRTAININC: IC! :ONTRAZT,-)RS CO-- ACTIVITIES

%Q ::fjL

VERBA_ INSTRUCTIONS GIVEN TO CONTRACTOR (mcluap narnea roacbun. .4110 1rn,ark>>

t--l -'T-~(.- a)

"i

. . P1

CONTRDVERSIAL MATTERS IN DE-TAIL

a-~,c1S ~1a-C-Vt .~; iSLT~

Lhc_c~ ciJ) .1~~ ~~.;`r c,

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

n1 11~11

REMARKS: (include visllurs to prolect and miscellaneous remarks pertinent to work)

L t~

SAFETY: (Include any infractions of approved safety plan . safety manual or instructions from Government persornwl Specity corrective action taken.)
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DAILY SITE JOURNAL

DATE: 12 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE: N/A SETTING :

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Mostly Cloud W/ Light Rain TEMP: 54 - 65 Degrees

TEAM GRIDS
CLEAR

GRIDS
Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

i

COMMENTS. All personnel attended Forest Service training at Elkins . The afternoon was
spent setting up for mag / flag operations on Wednesday and Thursday .

- The requirement for a FS representative is still not resolved. Huntsville advised that the
Forest Service rep must be have the complete the OSHA requirements (including the 40 hour
course) prior to entering the exclusion area . We cannot conduct intrusive operations until this
is resolved.

Fs-uXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (GAR) r'
DAILY LOG OF CONSTRUCTION - CIVIL

THE OCR WILL BE ATTACHED 10 OR FILED
WITH THEOAR.

(ER 415-1-302) I~v`wmV

TO

r v,c,~tru ~1 . r i ~4

DATE

8 - I ( I"1o- Z4 1 9 q S
PI . .,;T

-)18 1c I, RI-.1 1"'i 1l,o 11 ~.c~ Nec~'~, l ct.rkco W .`j

CONTRACT NUM13E

U=' "LP~81 -45-~'CO.Z7 ~U.
CONTRACTOR (Or hired laoor) t

v.r . .c..1 Fca t~~"S ' o1 t-W1Lac

WEATHER

C'o- 1 - ~'lc...tn:S

PORTIONOF SCHEDULED DAY SUITABLE FOROPERATI S r TEMPERATURE
.GTRUCTURAL
E(CAVATICN e

BORROW e
EXCAVATION

I EMBANKMENT CONCRETE STRUCTURE
_

I MINIMUM

I

MAXIMUM

G,

24 HOUR PRECIPITATICN
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

Q NO Q YES (Expiatn'l INCHES ENOING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT INSPECTION TOTAL ( LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS IM t Q 2 Q 3
SUPERVISORY

'f-

SKILLED I LABORERS

IS

TOTAL

j

FROM

Lb .S,J M

TO

1Zc~~"~ t"~

FROM

`A To M

FROM

M

TO

. .

Attach list of the following: (a) Mator items of eqwomenl either idle or working, and (b) Numoer and dassrhcauon of contractor personnel unsrte.
Note: If the contractor's Quality C.antrol Reoort (OCR) contains the information it need not be repe0ted .

CONTRACTOR/SUBCONTRACTORS ANO AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

s.

f .

`) .

WORK PERFORMED TODAY (Indicate location and deaerrphon of work performed. Rotor toworti oernormed by pnme end/or subcontractors bur letter in I"aole above 1

C :=(11 r YtiJ~ . ~,Lcd ~~t~.\c~~~\cl~\' ti-t T~<>w~~ li. ~~.}i~J1Cv-<<~~ .

t-'Zlc1" r'`,n~ ~.~A-n In

J

11 'Jays tit no wurx 3nu reasons for same. r) o V.Cik J,-,h`~�~1~+ e .' ~c it --- w\fcl 1= 1 - S~ ,-\ u- I L 1"\c"

~nrorrnatjon tin progress of wufx " cjuses 'or Velays and extent of t]etays. Pant ntdiLnlli- :11 :

.~ .Yt,

LNG FORM 2538-Z. Auq 39 ,(-' ;\jlL ~~, . . . ., � . . ., . . . : ., - . ., . ., t ;~ . ., .~~ .> ., ., . � , .
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~~~ <l` w-~t,ji_

VERSA: INSTRUCTIONS GIVEN TO CONTRACTOR (Induce nanies n+ac:bona ano ivinarresi

NC,n` y t'a-71)

CONTROVERSIAL MATTERS IN DEI AIL

* ,`(J

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

REMARKS (include visiturs to project and miscellaneous remarks pertinent to work)

IJon` I+~~o~~.., Sc:c~" IVDr'1'~_

SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Government personiwl Specify corrective action taken .)

I~l~ ~~~`t~~'YIOt~S Gb~C.NE_d . 1~-toY' Ih ~~C~Cl `f, C~SCTVEU~

r.N6ww
-- - ( ~~15 (9U
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DAILY SITE JOURNAL

DATE: 11 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED : 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0

TOTAL LIVE UXO: 0 MAG TYPE : N/A SETTING:

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Mostly Cloud W/ Light Rain TEMP: 54 - 65 Degrees

TEAM GRIDS GRIDS
CLEAR Ced

TOTAL
OE LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

N/A

COMMENTS.: SUXOS attended 1230 Kick-Off meeting at Elkins . All organizations
involved discussed potential obstacles / recommendations to improve production . The
requirement for a Forest Service representative to perform searches for the Cheat Mountain
Salamander is the main obstacle . Huntington, FS and WVDNR will work on an agreeable
solution.

- GPS team is still having equipment problems . Solutions are being investigated . Equipment
is having difficulty acquiring and tracking enough satellites .

- Team 1 installed Orange Bravo Trail (47 grids) . Contamination level - light to moderate.

SUXOS SIGNATURE:



WEEKLY SUMMARY -

WEEK ENDING: Mav 22, 1998 LOCATION: North Doll Sods, WV

CONTRACT : DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM : Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Gifun

GRIDS CLEARED THIS WEEK: 88

GRIDS CLEARED TO DATE : 223

FEET OF TRAIL CLEARED THIS WEEK: 13,600

MILES OF TRAIL CLEARED TO DATE : 7.08

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 24,887

ACREA OF CAMPSITES CLEARED TO DATE: 1 .01

CAMPSITES CLEARED TO DATE: 36

EXCAVATIONS THIS WEEK: 1,86

EXCAVATIONS TO DATE : 10,961

LIVE OE LOCATED THIS WEEK: 1

LIVE OE LOCATED TO DATE : 2

INERT OE LOCATED THIS WEEK: 1

LOCATED TO DATE:INERT OE 8

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARIVIS LOCATED TO DATE: 0

POUNDS OF OE SCRAP RECOVEREDTHIS WEEK: 102.E

POITNDS OF SCRAP RECOVERED To DATFo 5 ;;



S-?Z %,J41 -1 S_�_ .

COMMENTS: Greg Jacobs and David Farmer transferred to the site on May 14, 1998. Jack
Bell transferred to the site on May 15, 1998 .

- Intrusive operations conducted on Blackbird Knob, Yellow "A","B" and "D" Trails and
Campsites. The added areas outside and east of the north boundary are complete.

- Yellow "A" Trail - completed.

- Yellow "D" Trail - completed.

- Yellow "B" Trail - Continue ops next week. Railroad debris and Beaver Dams slow ops.

- Blackbird Knob Trail - Area outside north boundary completed.

- The GPS equipment worked well Monday thru Wednesday; An unknown malfunction at the
base station caused Thursdays data to be unacceptable.

- The Autocad system is working well . The data is being input and on schedule as the field
tear.: provide it . Maps are viewable on the computer screen but we are having difficulty
printing on the Okidata machine because the default printer for the program is Hoppy's
plotter. I am sure we will have the glitches worked out this week.

- Willard, our Forest Service Rep is doing an outstanding job marking trails and campsites. It
does appear (as it did in the Wilderness Area) the numbers of campsites and acreage will be
higher than originally anticipated.
- Production and morale are high. No problems anticipated.



INSPECTORS QUALITY ASSURANCE REPORT (GAR) WITH T
OCR

HE GAR
.BE ATTACHED.TOOR FILED

!DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

l~ 5~ r- i ~4 E 1 n ,~ ~- F-` -1)I 5-~ r- ~-~' 2 1 Mc~ c1 9
EJECT O CONTRACT NUABER

-L-1--b. e`~ C-
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM ' MAXIMUM
EXCAVATION EXCAVATION

O 1 5%
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO 0 YES IExplain) INCHES

-

ENDING
LEAD TO A CHANGE ORDEROR FINDING OF FACT?

7
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET i TIME

1 I
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS S t C] 2 [1 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

1y 1 1 Cf,;
M 1-10C M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORSUBCONTRACTORS ANDAREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a 1-` ;:-

b.

C

e.

l

9

WORK PERFORMED TODAY (Indicate location and description of work performed Refer to work performed by prune andlor subcontractors buy ietter in Table above

I CGI~..~7 C.G11~~1,.~cU 1n'~cw7~J` G~LTti'Y~u15 ("~ IQ11Jw VL`{u ( 1~ J 0.!C] lQ\\J.wa IyCJ_V C (r ~ `J

J
tt1 ~te~,«~" ~crl1.~I,d5s`tom-t\

`~3-35 <a,8 `t3 14 C,

Oays or no work and reasons lot same

Information tin progress of murk, causes for delays and extent of delays . Plant . mdtt:nal . utu:

ryC :~Q I~_~',

ENG FORM 2538-2. Aug 3~ (CIVIL) ~In~'nnn '.rv;clll, " r .vrlh rNli `clnr _'; .iH-i .lrul 1'3 ~'30.1.u5 . . . . . . . it .~~.~ .



`~ . IhaWLC1IJr, I "riASL~ A-TLNJLCJ ANL :, INj7k~l:.~l,l ;,� ~siv1-N

I`1 C rN ` h , 1 d

RESULTS OF UA INSPECTI0NS AND TESTS DEFICIEN_IES OBSERVED A7111-)NS TAKEN AND GORNLCTIVE ACTION OF C.;NTkA ;'T()=+ INCLUDE
7~7MMEN7 PEPTAINING T_) CONTRACTORS CQ:. A T!V!T1ES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Incluoe naves reacbuns ana famerks)

IJcn~ ~I~~~

CONTROVERSIAL MATTERS IN DLI AIL

?'-i=1L ~~-\8

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS :

1,1 C'1f-

REMARKS. (Include visitors to project and miscellaneous remarks pertinent to work)

1.~0 ~t~S "'tc-5 4 CAL

SAFETY : (Include any infractions of approved safety plan, safety manual or Instructions from Governmeni personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

~'JJ ! ' S-Z9-~$ w~ww - . . l° ~t5 `qa

(Reverse of ENG FO M 538.2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL l~°¢~~

DATE: 21 Ma 1998 PROJECT: North Doll Sods, WV I

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 458

TOTAL GRIDS QC'ed: 19 TOTAL SCRAP: 40 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME : 10 Hours GOVT. DELAYTIME: None

WEATHER: AM L t Showers/PM Sunny TEMP: 50 - 75 Degrees

TEAM I GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 6 N/A 0 N 154 0 0 NO

2 2 N/A 0 N 304 40 0 NO

3 See

remarks

QC 19 I

COMMENTS: Intrusive operations on Yellow "D" Trail (completed) and Yellow "B".
Yellow "B" grids are extremely contaminated with Rail Road debris as well as rocky terrain.
QC and QA are satisfied with the grids . GPS base station stopped recording data for unknown
reasons and data collected by the field team was not acceptable ; I will purchase a surge
protector to protect the equipment.

- Team 1 cleared grids YD-11 and YB-54 thru 58 (Trail) .

- Team 2 cleared grids YB-38 and 39 .

- Team 3 GPS'd all of OB trail (48 grids) . Data collection unsuccessful .

(Team assignments are unchanged).

- QC and QA inspected and accepted YD-1 thru 10, YDCS-1 thru 8 and YDCS-8A.

SUXOS SIGNATURE:
Q



BE ATTACHED~TO OR FILEDTHE OCR WILL
INSPECTORS QUALITY ASSURANCE REPORT (OAR) ' r ITH THEOAR.W

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302) ,

- DATE

~ut~-'5xc ~' "v

PHuJECT ` Q CONTRACT MBER

Dkc-NS1-q5-~-oDZ. ~G .`tl~~

CONTRACTOR (Or hired labor) t \ WEATHER`

~-\ .r F ~T .̂1-S 7 1 1 'F 1
r'.7, I\ ~J i C I> G. . S ~O u.0

PORT1ONOF SCHEDULED AY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE I MINIMUM MAXIMUM
EXCAVATION EXCAVATION t oo % o

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO C] YES IExplanl) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

!.t

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL I LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS N 1 O 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO

06 3," M 110C M M M M M

Attach list of the following : (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsrte.
// Note : It the contractor's Quality Control Report (OCR) contains the information d need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b .

e .

1

r) .

WORK PERFORMED TODAY : (indicate toeation and description of work performed. Rotor to work performed by prime andfor subcontractors buy letter in Table above )

C O .rrMQT1CZG\ W ( 1f~ 1 rJ"51JC L`~l~(t~ .J15 Cti \ \C\\liw~C~~(1 � C Y V, T~y~\,

t rei.,..~Z ~.l¢e.eeeA
et

Ttc.,. ._ G.?I~ed C~ ] its .t5 Znt~c.1~,

t \,

Days of no work and reasons lot same.

NIA,

~nlurtliaUon un progress of work, causes for delays and extent tit delays. Plant, mdlurlal, ctC

r"! , d,Y \c,,

~.v \ J
C C-

c(~< -
.~~.,-2 . Auq 39 ((;NIL) 'I,� 1,1111 ,, :,1 .,9 0 .- �� , . . � I



h,l ~I

t

RESU~TS Or- QA INSPECTIONS AND TESTS DEGICI NCIES OBSERVED AC'11JNS IAFEN AND CORtil CTIVE ACTION OF C.ONTHACTOR INCLUDE
DM.1M~NT PERTAINING, IC) CONTHA;,TDRS CQ:: ACTIV(11_S

VERBA~ INSTRUCTIONS GIVEN TO CONTRACTOR (Include nanjes reacbuns and reiue(Rs)

l~l;r1 ~ cJ , ,.: tl

CONTROVERSIAL MATTERS IN DE71 AIL

I`lc-~L nc4cci

f

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS . i

r,)c4 bc_ c1 cf jr1, 1~ /~'lcn~-IcST""-,L C i471-2

1 <"'c ;, 1 nc, Jfv..~ .,~c. r ~ H ..nt in ;̀ TTY

REMARKS : (include vtstlurs to project and miscellaneous remarks pertinent to work)

/.Lo 1416', ttrZ:> -ho ":1I'ft .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specity, corrective action taken.)

1 10 t r%-~a~~1oR5 o6Scrvj

jJo~fd Sa+~+.f vc5t~ 6cir) worn os -f-ev_v,~ etl~'c~~-~ anc~ t-Yu1'.~ 4-1-11--1 -

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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DAILY SITE JOURNAL

DATE: 20 Ma 1998 PROJECT: North Doll Sods, WV II

SUXOS: Benjamin Hod es I SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 28 TOTAL EXCAVATI ONS : 262

TOTAL GRIDS QC'ed: 46 TOTAL SCRAP: 42 LBS
I

TOTALLIVE UXO: 1 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours I GOV'T. DELAY TIME: None

WEATHER: AM Cloud / PM Sunny
- l

TEMP : 65 - 85 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed I OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 19 N/A 0 N 187 5 0 NO ,I

2 9 N/A 1 Y 75 37 1 NO 1 '
I

3 See
I

remarks

QC I46
COMMENTS : Intrusive operations started on Yellow "D" Trail . Yesterdays grids inspected !,
and accepted by QC and COEQA. I am continuing to utilize two five man dig teams and one
two man GPS team .

- Team 1 cleared grids YD-1 thru 10 (Trail) and YYDCS-1 thru 8 and 8A (Campsites) .

- Team 2 cleared grids YD-12 thru 19 and YDCS-9 . j

- One Live 4.2" mortar located and detonated in place Grid YD-17 (X-19, Y-140, Z-.5)-

- One inert 4.2" mortar recovered in Grid YD-17.

- Team 3 GPS'd all of OA trail . All data is being processed and is complete. i

(Team assignments are unchanged) .

- QC and QA inspected and accepted BKA-1 thru 22, BKCS-15 thru 20, YA-16 thru 29 and
YACS-1 thru 4.

ii
I

SUXOS SIGNATURE:
r



_ INSVECTORS QUALITY ASSURANCE REPORT (OAR) WIT THE
WILL ATfACHED :TO OR FILED

DAILY LOG OF CONSTRUCTION CIVIL- REPORT NUMBER
(ER 415-1-302)

'~ DATE

-iECT CONTRACT I`1UMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOROPERATIONS T MPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

bo 8C
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT [3 NO C] YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE I LAYOUT I INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ig t 0 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I 'T I '~ Cl., 3~ M 11 o O M M M M ".1

Attach list of the following: (a) Major items of equioment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's Quality Control Report (CCA) contains the information d need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

U.

e .

f .

9

WORK PERFORMED TODAY (Indicate location and description of work performed Refer to work performed by prime andlur xubconfractors buy rafter in Table above 1

AIC t
I

~zr.,.._ `s Z ~.kC-re, ~t-Id5 Y~ tU i-hc~. Y>,-IZ ' Y.~-Z4 4k,- Y-\-Z~I
Yl~.c~- 4

YL~\Ow I " '1'r-1\ Q--- V...~,IL,L C ~0 ...~` V~10 : `i_ ~ eCC: w~t<~ lo (C(1 Q~d 1~I ~1\1 J
Jays of nu work and reasons for same .

mlurrnauun oil proyreSS of work . causes for delays and extent of delays . Plant. marcnal. uh :

tJo c~ r_ Ici..-.l `J

Sc 3~L+A

- \
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r

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED A.711JNS I AKEN AND CO-;R' C11VE AC110N O' ~. :1t;1NACTOP INCLUDE
.̂ ;)MMENT PERTAINING 10 CONTRACTORS COC ACTIVIIIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR ()nclude names reac :Uuns :srru remdrnsl

f

CONTROVERSIAL MATTERS IN DE1 AIL.

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

IVV CALM\J~LS ~lC~~+lt~

S

REMARKS : (include visitors to prolect and miscellaneous remarks pertinent to work)

~o ~1~ S ~c' L S~-1C

SAFETY : (include any infractions of approved safety plan, safety manual or instructions from Government personnul Specify corrective action taken.)

1-A,,j

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENG PORt,2~3B-2 (CIVIL) . _ Page 2 of 2 pages



(~I-f~
DAILY SITE JOURNAL

DATE : 19 Ma 1998 PROJECT : North Doll Sods, WV

SUXOS : Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 24 TOTAL EXCAVATI ONS : 586

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 26 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT : CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TLME : None

WEATHER: Clear and Wind TEMP: 6.5 - 85 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP SCRAP FOUND

LIVE

1 12 N/A 0 N 198 20 N/A NO

2 12 N/A 0 N 388 6 N/A NO

3 See
remarks

COMMENTS: Intrusive operations today on Yellow "A". We completed the new section
(outside the north boundary) from the trail head to the north boundary and the remaining
portion of YA trail from last year. Yellow "A" Trail is completed. I am continuing to utilize
two five man dig teams and one two man GPS team .

- Team 1 cleared grids YA-13 thru 23 (Trail) and YACS-1 (Campsite) .

- Tearn 2 cleared grids YA-10 thru 12, 24 thru 29 and YACS 2 thru 4.

- Team 3 GPS'd all ofYA and YD trails and associated campsites.

III' (Team assignments are unchanged) .

- Four more radios ordered to provide Huntington and Huntsville reps with communications as
well as trail guards .

II~ SUXOS SIGNATURE:



'INSPECTORS DUALITY ASSURANCE REPORT (DAR) THE OCR WILL BE ATTACHED .TO OR FILEDI WITH THE OAR.
" DAILY LOG OF CONSTRUCTION - CIVIL r-REPORT NUMBER

(ER 415-1-302)

DATE

.EJECT t U CONTRACT NUMBER

c K w.-.r \ 1, all ~oc~ T~ c-~'`. I c~+~5 W .V . r^"~~`61-95-~-cu z-1 t).O . \C1

CONTRACTOR (Or hired labor) WEATHER

`PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS T MPEAAIURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

I
EXCAVATION

( 0 E5 Oc

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO C] YES (Explain) INCHES ENDING

L

LEAC) TO A CHANGE ORDER OR FINDING OF FACT?

'
NUMBER OF GOVERNMENT EMPLOYEES

[SU
RIVER STAGE

~ PER-VIS0RY OFFICE LAYOUT INSPECTION

I
TOTAL LABOR I FEET TIME

i '-t
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS gl 1 ,r] 2 C 3

SUPERVISORY i SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

14 I 0(.3~ M t10C M M M M . .

Attach list of the following : (a) Major items of equipment either idle or working. and (b) Number and classification of contractor personnel onsne .
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TCDAY .

a 1-! ,_

b-

r

d .

9

WORK PERFORMED TODAY findrcate location and description o! work performed. Aeler to work performed by prune and/or subcontraclors buy letter ,n Table aboye 1

ICJ-- . ...a 1 c.,ec~,~8

i~~.,..."~ 6

Days of no work and reasons for same

,,-I 1 ra

information u11 progress of work . Causes far delays and extent of delays. Pant . milunal . c1c

I :~ - 1 Z - ~ ~I ~a n ~

ENG FORM 2538-2, Aug 89 (CIVIL)



,o_ 1Nbk'LC1 :UN PHASES ATTLNCLU AN ., INSTRU"11UI,S GIVLN

)`Z~ :, , 1-,<~Li

RESULTS Or OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTIDN 0 IN; L 11D :
C-)MMENT PERTAINING 10 CONTRACTORS COG ACTIVITIES

`` ,

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions aril remarks I

(-1 0 L c~~ .+~ c1

CONTROVERSIAL MATTERS IN DE-1 AIL :

f~ C S~c_

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

1~~ c ;1 ` nC1'c C~'

REMARKS: (Include visitors to prolr+ct and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken .)

Mo~n~.~11-

INSPECTOR'S SIGNATURE n DATE SUPERVISOR'S INITIALS DATE

ic- )B -Ii S I 1'h".J , I 4 ` t C ! 4 6
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DAILY SITE JOURNAL

DATE: 18 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 28 . TOTAL EXCAVATI ONS : 280

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 0.5

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Sunnv and Hot TEMP: 75 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZMAT
FOUND

LIVE

1 12 N/A 0 N ' 186 0.5 N/A NO

2 16 N/A 0 N 94 0 N/A NO

3 See
remarks

COMMENTS: We began intrusive operations today on Blackbird Knob Trail. We
completed the new section (outside the north boundary) from the trail head at Red Creek
Campground to the north boundary. Jack Bell (SUP), Greg Jacobs and David Farmer (SPECs)
checked on board today. I am utilizing two five man dig teams and one two man GPS team.

- Team 1 cleared grids BKA-1 thru 7 (Trail) and BKCS-15 thru 19 (Campsites) .

- Team 2 cleared arids BKA-8 thml) and BKCS-20 .I"n
- Team 3 GPS'd the above grids.and 0.

Team 1 - Dave Edwards, Steve King, Nate Beers, Mike Wengyn & Danjenkins.

Team 2 - Jack Bell, Bruce Miller, Dave Farmer, Greg Jacobs & Chris Rose.

Team 3 - Kerry Singler & Dan Knueppel .

SUXOS SIGNATURE : ~---
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WEEKLY SUMMARY

WEEK ENDING: Ma 29, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS : Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Slovak

GRIDS CLEARED THIS WEEK: 17

GRIDS CLEAREDTO DATE: 240

FEET OF TRAIL CLEARED THIS WEEK: 2,600

MILES OF TRAIL CLEARED TO DATE: 7.58

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 6,125

ACREA OF CAMPSITES CLEARED TO DATE: 1.15

CAMPSITES CLEARED TO DATE : 40

EXCAVATIONS THIS WEEK: 1,665

EXCAVATIONS TO DATE: 12,626

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATEDTO DATE: 2

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATEDTO DATE: 8

SMALL ARMS LOCATED THIS WEEK: 0

SMALL AR.NIS LOCATED TO DATE : 0 i

POUNDS OF OE SCRAP RECOVERED THIS WEEK:

T 6 -55



5-zq \,4k)) S--

COMMENTS : Mike Slovak replaced Mike Gifun as Huntsville COE Safety . Intrusive
operations continued primarily on Yellow "B" Trail and Campsites. These grids are
extremely contaminated with railroad debris but we are still extracting small amounts of4.2"
mortar debris . The going is slow. Gps operations are well ahead of schedule ; YA, YB, YC,
YD, OA, and OB Trails and campsite data has been collected, accepted and is being processed
to produce maps. The generator at Bell Knob Tower had to be replaced : I purchased a
commercial quality Honda 3.5KW model which the manufacturer guarantees will hold up
during continuous running operations.

- Next week I will utilize three four man teams intrusively. The GPS team is far ahead
enough to go intrusive and allow Willard Church, our Forest Service rep to locate and mark
trails and campsites on the western areas of responsibility .

- No significant obstacles encountered and none anticipated.



" ° " °°"" INSPECTORS QUALITY ASSURANCE REPOR7 (CHAR) "'°"~'°'"`' "° "E ~°`W
THE

TMEW(?,Ipq
BEATTACHF.Q.TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
, . . . __. (ER 415-1-302)

Tn DATE

1 'JECT CONTRACT NUM ER
~ ` v

" ICGVNba~~ ~o l~c) J .
,,~ -~

Y-~~ " /S- 'Ct:)L C.~

CONTRACTOR (Or hired labor) WEATHER

~IrI I r r ~C Q0. " S.nr1n

PORTION OF SCHEDULE AY SUITABLE FOROPERATIONS T MPERATURE

STRUCTURAL BORROW EMBANKMENT . CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % ! , O S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO ~j YES (Explain) INCHES - ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT? T M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION I TOTAL LABOR FED TIME

I I M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS E 1 C3 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL I FROM TO I FROM TO FROM TO

I I I 4, -&- M Ilor7 M M M M M

' Attach list of the following : (a) Mayor items of equipment either idle or working. and (b) Number and classification of contractor personnel onsite.
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a 0FANI

b .

c .

e.

I .

9

WORK PERFORMED TODAY: (Indicate location and description o(work performed. Rotor to work performed by prime andior subcontractors buy letter in Table above

/qG -i hT r.: 5i .!Q CI' :'*Z~ -j1Tio ~cd Q

`~~caw~ . ' nn5 d Z `' (~,,-,~ , ~rcn,VJ:i~~ c'
'
A

1t~-
w C', r~.. c~na uc~ .

wicapp .rl .

Days of no work and reasons lot same :

N1A

Inlormauon on progress of work, causes lot delays and extent of delays, Plant, material, etc

aP~q~'S

5 v. ho ~'

5 U "

Q t - I'I ~-

SJ,11rlE~J T - 3

c

Thus Corm, loajether wuh ENG Form 2538-1 . Auy 89 . rupldces (Proponent CEMP-CE)
FNG Form 2538 De, 87 rhwh is ,~~h- :nhq �



CAC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN:

i

LTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR . INCLUDE
RENT PERTAINING TO CONTRACTORS COG ACTIVITIES

JncJ Irn4c1 J

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names, reactions and remarks)

,M;kL S'OJc.c: IrI+J~MeGI l-l~F\ -fh,Y P~,~l L a1 c-7'7<S -1'ilj TEaW-S 6Q rKon L:c0 'may j~~0

`cr-(c-I---, O-t-F,.ccY r'~I~~ . Sc`/o c -f-~w~c . `1 AJL JFtib+~ nJ :cr4- vekct4 .

CONTROVERSIAL MATTERS IN DETAIL . -

4c \! 4L -

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

ons 4a6n

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

~u vrS~ ~e« -k Si

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun )

`Slo,)txL_ no4eJ k ~c~~oS .I-)e -I~rnc,'~ ~~DTcc ~ ..~ Tra" -ucc,rd

4 "~,D~oSIJtS t cilps 1n-fo .'wlrc~ ~4 NocM&I ve~IC~r: 1'e-

7. .a 1-Qv%&ecl4 Lie rh,1E floc h~a~~acdaet f1 VAr,-t' #LSS,ced I~ wrA hoT occ-< caJ0,\T) .

iNSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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DAILY SITE JOURNAL

DATE: 29 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS : Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATI ONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #00 19

FIELD OPERATION TIME : 10 Hours GOVT. DELAY TIME: None

N . I T - R or



5 -1 't L ~ . .1 .

COMMENTS: Intrusive operations not conducted today. Teams 1 and 2 removed all flag-
stakes, flagging ribbon, ordnance related scrap and any other trace of our operations on all trails
and campsites accepted by QC and QA Specialists. Team 3 updated data base mapping
coordinates and worked on producing actual maps.

- QC was unable to operate in the field due to Doctors orders; He occupied his duties in the
admin headquarters updating the spreadsheet data bank and daily paperwork. He anticipates
resuming field activities Monday AM.

- QA commented that the Piedmont Explosive Company :Vehicle was not placarded as required
yesterday; I contacted the company and was informed the regular vehicle broke down and in
haste the placards were neglected on the replacement vehicle and that it will not happen again.
I ordered additional placards as well as fire extinguishers should this isolated incident recur.

- QA also commented that the HFA Senior UXO Supervisor, Quality Control Officer and Site
Safety Officer were not observing field operations yesterday . He also pointed out that HFA
company policy in our contract identifies a figure of approximately 50%. I informed him I will
ensure this policy is carried out.

-For the record : QC was restricted form driving avehicle yesterday and today and I felt
justified in not sending him out on the rugged mountain trails . Safety was located in the Site
communications trailer, which is in essence "Range Control", because it is the only reliable
place to communicate with all teams. I require SUXOS, Safety or QC to be readily accessible
to our "Range Control" trailer during intrusive operations and prefer one of us be there during
all operations to supervise any emergency that may arise. Generally one of us is in the field
observing operations, one on the mountain with access to our "Range Control" trailer to ensure
capable management ofan emergency and the third is at the Petersburg facility doing required
paperwork, planning and management duties ; Frequently all three of us are on site such as
during demolition operations . This is generally the way we work and have worked in the past .
We have worked many thousands of accident/incident free man hours in rugged mountainous
terrain and harsh climatic conditions and have had an unblemished quality control record .

-Every possible situation in an operation cannot be identified and addressed in a work plan or
any other document, just as no document can address every possible situation and provide a
s 'f Ipeci ic plan to address it each time it comes up .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

THE OCR WILL BE ATTACHED TO OR FILEO
WITH THE OAR.

DATE

ZV 1"A0.y
. . .v~tt: t v U CONTRACT NUMBER

.:r_ - S Nor \r"1-4 . ~~ 1-X5-7- a0Z ~~.
CONTRACTOR (Or hired labor) WEATHER

I L r `^
PORTION OF SCHEDULED DA SUITABLE FOR OPERATIONS

----

TEMPERAT RE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

( 7

% SO

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT? T

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY ( OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS LIL t C] 2 C3 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I 1 G,3v M 1 tD M M M M `.1

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsue.
Note : It the contractor's Quality Control Report (OCR) contains the mtormation it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a. u I;:-

b.

I e .

r .

WORK PERFORMED TODAY- (indicate location and description o! work performed Refer to work periormeJ ov urnne andlur subcontractors buy letter in Table above I

"\~ ' IRw~S ts-'1't`t1~. .ic\ J< C-1\~ca~`~.Z5 ,
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Days or no work and reasons lot same .

~nfunnatlun un pruyress of murk . causes (or delays and extent of delavs . Plant . mdtuital . etc / ~^
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INSi'tCTION PHASES ATTENDED AND INSTRLICTIONS GIVCN

C' \-X,- ~'\ 'A

RESULTS OF CIA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED AC11ON IAKEN AND COkf+E :~11V5 AC11'1N 0= ;;JNTHAClciu INCXUDE
7MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reachuns anti rvmarhtil

IVC~II~ ~1J~^~
r

CONTROVERSIAL MATTERS IN DE I AIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

(,,A c),r,

REMARKS (Include visitors to project and miscellaneous remarks pertinent to work)

loo y~\S~ toes

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specity, corrective action taken.)

SUPERVISOR'S
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DAILY SITE JOURNAi, ~, w
DATE : 28 Ma 1998

SUXOS: Benjamin Hod es

TOTAL GRIDSCLEARED: 5

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT : CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and warm

T I CLEAR I
GRIDS

dS I
EAM GRIDS TOTAL

PROJECT : North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 391

TOTAL SCRAP: 1 LBS

MAGTYPE : Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O . 90019

GOV'T. DELAYTIME: None

TEMP : 60 - 85 Degrees

BIP TOTAL TOTAL TOTAL NAZ MAT
DIGS I OE SCRAP OE FOUND

INERT

1 3 N/A 0 N 182 ' 1 0 NO

2 2 N/A 0 N 209 0 0 NO

Remarks

0

COMMENTS : Intrusive operations on Yellow "B" and Yellow "c". Grids continue to be
extremely contaminated with Rail Road debris as well as rocky terrain. GPS data collected
from all points previously collected but not accepted in the data bank.

- Team 1 cleared grids YB-50, 59 (trail) and YCCS-1S (campsite) .

- Team 2 cleared grids YB-44 and 45 (Trail).

- Team 3 GPS'd all areas previously GPS,d but data was not accepted .

(Team assignments are unchanged) .

- The generator at Bell Knob Tower has been replaced with a more suitable model for
continuous operation .

- QC was unable to operate in the field due to Doctors orders ; He occupied his duties in the
admin headquarters updating the spreadsheet data bank and daily paperwork.

I SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR) NTHE ~ECAR. ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION CIVIL-
(ER 415-1-302)

REPORT NUMBER

- DATE

:.JI~Tr,`'~ ~..-Tlt i(lltr' r c 1 r,c- Z 1 0.` t -l l U
rmOJECT r

,

CONTRACT NUM ER

l5i1
`

r , . w .~ . 8-1 - qS--t> -xz7\
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATU E
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

-7 0,
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT I INSPECTION TOTAL

(

I LA80R FEET I TIME
s.;

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t Q 2 ['j 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

IY 11 Ctcz,^ M 1ZCU M M M M ~t

Attach list of the following: (a) Malor items of equipment either idle or working, and (b) Number and classlhcauon of contractor personnel onsite.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTCRS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

e

9

WORK PERFORMED TODAY . (indicate location and description of work performed. Refer to work performed by urine dn,oor subcontractors buy letter in Table euuve 1

+ .:_ .1 .

(J~5 71,. .._5 Ct7~l,L,

Jays of no work and reasons for same

N IN,

inrunria11Un on progress of work, Uausus lot delays Jnl] extent of ,lelay5 . wrlldnl rnatunlu, ~:ft.

C, c-

[�

ENG FORM 2538-2. Au- 89 ;r:-,
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Nc~-` t-,,\c~

RESU-TS O' 34, INSDECTIDNS AND TESTS . DEFICIENCIES OBSERVED A"TIJNS 1AKLN AND C'.)f1IlEG11V~ AC110N LF CJNTHACTi)F INC;I IIDE:
')UNIENT PERTAINING 10 CONTRACTORS CDC ACTIVIIIES

\ .

VERB'- INSTRUCTIONS GIVEN TO CONTRACTOR (Include nanie5 redGhuna and remeihsi

r\icc,~ c~~~ .n

CONTROVERSIAL MATTERS IN DI TAIL

Nc~~ T\c-t~_8 c~ b
\ ~1 "`~'v,\1c

---~ C~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS .

11~co\ 41c`+ It v`c . .,~c~, nOt ~c~p-~cn c-c

REMARKS. (include visitors to prolect and miscellaneous remarks pertinent to work)

r-1c V,%

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government persoruwl Specify corrective action liken.)
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DAILY SITE JOURNAL

DATE : 27 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 4 TOTAL EXCAVATI ONS : 743

TOTAL GRIDS QC'ed: 10 TOTAL SCRAP: 2 LBS

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME : None

WEATHER: Cloudy W/ Rain TEMP: 50 --70 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZMAT
FOUND

1 2 N/A 0 N 342 0 0 NO

2 2 N/A 0 N 401 2 0 NO

3 See
Remarks

QC 10

COMMENTS : Intrusive operations on Yellow "B"; grids are extremely contaminated with I1
Rail Road debris as well as rocky terrain. GPS data collected and accepted .

- Team 1 cleared grids YB-48 and 49 (Trail).

- Team 2 cleared grids YB-42 and 43 (Trail).

- Team 3 GPS'd all areas previously GPS,d but data was not accepted .

(Team assignments are unchanged).

- Safety informed the generator at Bell Knob Tower is blowing oil and needs to be replaced .

- QC and COE QA inspected and accepted grids YD-11 thru 19 and Campsite 9. YD trail is
completed.

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) THEOCR WILL BE ATTACHEDTO OR FILED
I WITH THEOAR.

VIO LDAILY LOG F CONSTRUCTION - CI REPORT NUMBER
(ER 415-1-302)

TO DATE

rJi'r~~-~ C.t1c Ire r ~1 ~..~'}ln -fd lJt~+rtc.-1' Z Z - Zto C( q S
r .CT I CONTRACT NUMBER I

<d r\a.r\c2 f +MO ..rc.l F~ci ra 1Jcl~ Sod.S /Jor'f~l Lh.~ " S W . V CA 81- 9 ~-1)-0o Z-1 y " t7.# lam(

CONTRACTOR (Or hired labor) ` WEATHER1 `

r r\_-L, r-\ ~IIC .~T~.7L\S CIICJT1a 1 u. MDS4I 5-rN r1
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS U TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE o STRUCTURE MINIMUM

S5
MAXIMUM

-To

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C3 NO YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

INCHES ENDING
t .t

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

I ~ .t
NUMBER OF CONTRACTOR'S EMPLOYEES I NUMBER OF SHIFTS M t Q 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TOI

Cy�3 M 1 'jov M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onslte .
Note: If the contractor s Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSMILiT'f FOR WORK PERFORMED TODAY.

a F~ ~

b.

c.

e .

I .

9

WORK PERFORMED TODAY: (Indicate location and description or work performed. Rotor to work performed by prune m)wior subcontractors buy letter m Table abure I

cam ...-;

J
Days of no work and reasons for same '4C

'J,P.

Inlorrnallun OF) progrUSS (if work, causes for defavs and extent of oelays . Plarll malunal, utc
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t
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E U-r' . Aug 89 (CNI(_ . ; "Ibis 'nttn l'"lclhcr ~rlh tNli runts _51ri Airy 19 'cui,u .~5 ,Prnuuu~" nt Cc~.1L+ ,. .



~ ., ;lil)tv I'riASCE. 4,TTLNDLL AK ; INS T ;AII ;11JN :, t

1` C1C ~Gl

RESULTS OF QA Ir4SPEC11ONS AND TESTS DEFICIENCIES OBSERvED A "̂.11DNS TAKEN AND CORRLCTIVE ACTION OF CJNTNACT(7R INCLUDE
-UMM=N' PERTAINING 1C) CONTRACTORS CDC ACTIVITIES ~ ` t T ` ~

J`CVt~1-

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (incoude names reactions and rernarAsI

O-CN` Q IJCC~

CONTROVERSIAL MATTERS IN DE-1 AIL.

L\C,-~-~ "~n ~~ OVL
) ~ ~~1 ~ -~- ~ ` \

-~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS: (Include wsiturs to project and miscellaneous remarks pertinent to work)

"t',5, kot-s A-'t~ 5 "~- .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENG FO 598-2 (CIVIL) r Page 2 of 2 paws



DAILY SITE JOURNAL

DATE: 26 Ma 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 8 TOTAL EXCAVATI ONS : 531

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 2 LBS

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME : 10 Hours GOV'T. DELAY TIME : None

WEATHER: Partly Cloud & Windy TEMP: 50 - 70 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 3 N/A , 0 N 149 0 0 ! NO

2 5 N/A 0 N 382 2 0 NO

3 See
Remarks

QC 0

COMMENTS: Intrusive operations on Yellow "B"; grids are extremely contaminated with
Rail Road debris as well as rocky terrain. Mike Slovak reported on board as COE. GPS data
collected and accepted . Huntington COE Safety provided with a radio .

- Team 1 cleared grids YB-51, 52 and 53 (Trail) .

- Team 2 cleared grids YB-40, 41 (Trail), YBCS-3, 4 and 5 (campsites).

- Team 3 GPS'd all of OB trail (48 grids) and YB-34 thru 59 .
(Team assignments are unchanged) .

SUXOS SIGNATURE:



~ ~4 (,)z
WEEKLY SUNIM.ARY

WEEK ENDING: June 5, 1998 LOCATION: North Dolly Sods, WV

CONTRACT : DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hodges PM: Flovd Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Slovak

GRIDS CLEARED THIS WEEK: 53

GRIDS CLEARED TO DATE: 293

FEET OF TRAIL CLEARED THIS WEEK: 10,600

MILES OF TRAIL CLEARED TO DATE: 9.58 I
I
SQUARE FEET OF CAMPSITES CLEAREDTHIS WEEK: 0

ACREA OF CAMPSITES CLEARED TO DATE: 1.15

CAMPSITES CLEARED THIS WEEK: 0 I

CAMPSITES CLEAREDTO DATE : 40

EXCAVATIONS THIS WEEK: 1,039

EXCAVATIONS TO DATE : 13,665

LIVE OE LOCATED THIS WEEK: 1 I

LIVE OE LOCATED TO DATE: I 3

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE: 8

SMALL ARti1S LOCATED THIS WEEK: 0 I

SMALL AR:ti1S LOCATED TO DATE: 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 35

t ~ ; ; ; I



COMMENTS: Mike Slovak continued as Huntsville COE Safety; Considerable tension has-
occurred ans has been documented in daily reports . I will not elaborate in this report but will
provide further documentation as requested through my PM, Floyd Kittle .

Gps operations are well ahead of schedule ; YA, YB, YC, YD, OA, and OB Trails and
campsite data are complete .

- We collected data (one day) on Blue "A" in order to clear an area for FS to destroy
residue from one of the cabins . We will clear, QC and QA the grids the work will be
accomplished in as well as adjacent grids on the trail prior to FS personnel beginning their
task . HFA will not be involved in the destruction of the cabin or any clean up of the
associated site .

- Next week I will continue to utilize three four man teams intrusively. Mike Gifun will be
our COE QA representative next week; I do not anticipate him requiring an HFA Specialist to
perform his digging and I do anticipate his cooperation with QC to mutually perform their
individual in the interest of safety and productivity .

s~xO's



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE WILL
WITHOTE-AR

.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

F-rJECT CONTRACT NUMBER

t^~c- ~\ QV-no. :c,-
CONTRACTOR (Or hired labor) 1 WEATHER

PORTION OF SCHEDUL DAY SUITABLE FOR OPERATIONS TEMPE ATURE

STRUCTURAL I BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

1111
EXCAVATION , I

`,~ /
o

J O
T

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDING
LEAD TO ACHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 I M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ',l t 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM ' TO FROM TO FROM r TO

3 1`t I-1 O o M I-)ODM M M M M

Attach list of the following: (a) Mayor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSAND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a . F..{ F-I~

b.

c

e .

I .

9

WORK PERFORMED TODAY: (Indicate location and description of work performed Refer to work performed by prune andlor subcontractors buy letter in Table above )

e« �.� ~` e-1 ec,;ecA car, as -t e 'iC 1 - 3 4,kN, .,. `( c x , - -~
ec.i.,.~~Z. c~E4r"c~ R~ BUS Y~°- SS ~-h~w 1rC- 3~

w,,hc, ~-Te,*3 11`.) '

1

i
Days of no work and reasons lot same :

!N I 1~ I

nlurinauon tin progress (it work, causes for delays and extent of delays, Plant, material, utc

OD r< cu' S

I

ENG FORM 2538-2, Aug 89 (CIVIL ) ibis Inrm, toqethet with ENG F,nm -15tH 1 Auy 89 rutd .n .uS ,Prig)�nenr c;EMP CFA



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

f
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RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION Or= CONTHACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacuuns and remerksi

CONTROVERSIAL MATTERS IN DETAIL :
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SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Governmunl personnel Specify corrective action takon.)
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DAILY SITE JOURNAL
b

DATE: 04 June 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 9 TOTAL EXCAVATIONS : 184

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 6 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4 I

CLIENT: CEHNC CONTRACT: DACA 87-95-D-o027 T.O. 90019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAYTIME: None

WEATHER: Cloudv and Cold TEMP: 43 - 55 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 5 N/A 0 N 150 6 0 NO

2 4 N/A 0 N 34 0 0
I

NO

3 See

Remarks

N/A 0 N 0 0 0 NO

QC See
Remarks

0 I I
t

Page 1 of 2



COMMENTS: Intrusive operations on Yellow "C" Trail. Grid installation / GPS on Blue "
"A" Trail. Cell Phone communications survey in team operations area . Operations today
consisted of three 4 man teams. Production is severely hampered when teams are reduced to 3
men due to support ofCOE QA (5 man hours) today.

- Team 1 cleared grids YCX1-3 thru 1-7. (Please note : I incorrectly identified the grids team 1
completed on yesterday's Daily Journal; It should read "YCX2-3 thru YCX2-9" vice YCX1-3
thru YCX1-9. Evidence ofpast demolition performance in grid YCX1-6. (2 man hours
supporting COE QA to perform his digging).

- Team 2 cleared grids YC-35 thru 38 . (3 man hours supporting COE QA to perform his
digging) .

- Team 3 Staked and GPS'd Blue "A" Trail thru BA-38. BA Trail begins at Yellow "C" Trail
grid YC-37. First cabin FS wants to demolish is located at BA-16/17 .

- QC observed team operations in addition to performing a communications survey with a Cell
Phone in our operations area . Zero readily accessible communications points identified . We
will continue to survey as our operations area shifts .

Transit times are averaging 1 .5 to 2 hours each way . Extraction is generally uphill .

FOR THE RECORD : I was issued a "Safety Comment from COEQA today. The Form 948
and my comments are attached .

SUXOS SIGNATURE:

Page 2 of 2
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U.S . ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO : DATE: TIME:

c . L/ r,~6- 9~ 070S
CONTRACT NUMBER: PROJECT LOCATION:
DAC'A 87-c~ q-D-00t 'Dotty saoJ' wv,
DO #: 0020
SUBJECT ITEM(S) (Check all that apply) :

Work Plan ,f7 Quality Control

Safety Violation 0 Other

Safety Comments

'T~A~t~ls' .UEED 7a UStES7.9~U1//E;DDESCRIPTION :
E~~> wo~ll A/I E~tS.i2,R~Gf To CNr.e 04

YCS7't/t Orty wfl.~Z- ?<1E Ct/7 ~A~l.~ f'1/E/lE'

~..cs>1,a 7NE Ga0-r . vsD ~~r L---f71e, 1111we'01
-~,41( ,FlrJc ~9,QE~¢ 1,F

/14/,w 6E;'JPr %C~1M

~(,AC%~ ~EAI~ w~' ALSa =~tJ~ou,t/7~/.'f0 t~EJ7~~D~~' ~y
r r 0-4 41E.

Prompt correction or compliance with contract specfca is reques

USACE ite Represen e

RECEIPT ACKNOWLEDGED :
ontractor s Representa e

ACTION TAKEN :

Er FORM ?»8 (Revised) C`,C HNC
1 ,APR 96



DRAFT Memorandum DRAFT

To: Floyd Kittle, Dolly Sods North Project Manager

From : Benjamin Hodges, Dolly Sods North Site Supervisor

Subject : CEHNC Form 948 Safety Comment dated 4 June 1998 (Time 0705)

Date : 04 June 1998

CC: Mike Slovak, CEHNC Safety Representative

1 . First, I will address Mr. Slovak's comments justifying alteration of normal established site
procedure .

a. "Yesterday during the exit teams were lost in the woods'". Yesterday all field personnel
extracted at the prescribed time from their work areas and arrived at the prescribed meeting time
for the daily debrief. At no time were personnel required to search for anyone. Huntington's
COE representative monitors our radio traffic and can verify this .

b. "I used the established trail + arrived at the vehicle parking area 15 min before team that
went off trail" . Disregarding the plural and singular, or whether Mr Slovak extracted from the
same locations as the teams that were "lost", his extraction time is not a verifiable comparison
for my teams or personnel for several reasons . (1) My teams hike in and out carrying a great deal
of equipment and supplies . (2) My teams are conducting intrusive operations requiring picks and
shovels in rocky terrain for the major portion of the day. (3) Mr Slovak's pack is minuscule in
comparison to my personnel's and he spends the major portion of the day standing or sitting
around watching and ensuring my personnel are working all day. Unlike 100% of the other COE
QA representatives at this site, he even refuses to dig his own anomalies during his QA JOB and
has caused me to alter our normal operating procedures to provide him with a digger .

c. "A Black Bear was also encountered yesterday by personnel traveling off the trail." This is
the wilderness . This is bear country. We have seen bears. We have seen bears in the woods, on
the trails and in the street . They all had one thing in common; They were going the other way.

2 . Second I will Justify why we do not need to change our operations.

a. All my teams are familiar with this area and terrain. All routes off established trails are
results of familiarity and can be likened to cutting through your neighbors back yard ; The Jones'
on the left, the Smith's on the right and Joe's place dead ahead . The route used yesterday
consisted of this : A complete circle of established trails existed around the team/teams that left
them . It was impossible for anyone to get lost, they merely took the shortest route. They had
,7ood communications and were able to ease the pace ot'their extraction and make the debriefon
time without jeopardizing safety in the slightest.



HFA, Inc
Page 2

DRAFT Memorandum DRAFT

b. The established operating procedures have been tried and tested all last year both in the
Wilderness and North Project with the following results: outstanding production (under budget),
flawless Quality Control (0 grid failures) and Safety Record (0 discrepancies) and a sin e minor
injury (twisted ankle / 0 man hours lost) .

3 . This written Safety Comment (948) was a result ofMr Slovak's continents at this morning's
tailgate safety brief in front of my entire Project Team. He mentioned he was under the
impression personnel had been "lost" the day before and that we should use the established trails.
When he finished, I addressed the team and stated we would not change our operation but every
one leaving established trails will have a good quality compass, do so as a team with
communications and inform Base of their location and heading.

4. Safety is not compromised in the slightest because the established trails are no less rugged
terrain. Production is improved because the time required to take the long way is subtracted .

5 . Finally, I resent the paperwork I am forced to complete to justify a successful operation . I am
open to suggestions for improvement, have frequently implemented them or a mutually
acceptable version, but i\,,ir Slovak has been totally inflexible . I am compelled to document the
frequent differences of opinion between us as they have escalated to infuriation on my side. For
example: Yesterday he remarked we should have a Cell Phone out in the field. We have had
these phones out in the field and they were totally unreliable . He continued asking about a
survey in the North Area and I reluctantly allowed that I would have one out in the field
tomorrow morning and some checks would be made. He continued on and on however, and I
was forced to tell him several times "unless you have other business, I am busy" . My voice was
quite loud and I was giving him the "time out" hand signals, 'viy secretary was witness, I was
infuriated! He was harassing me and preventing me from doing my job. He was in this same
process of persisting at this mornings safety brief; it had to be his way and I was required to cut
him off, and tell him to write me up if I am violating safety or anything other than his opinion.
His attitude is this : Two days ago, after locating a 4.?" FS Smoke Mortar, Team 2 was intrusive
several grids from the marked round location . Team 2 Supervisor noticed Mr Slovak at the
ordnance item and asked him to leave, to which Mr Slovak replied over the radio "you have no
control over me". Team ? supervisor is required to be aware ofHFA Policy and the WP/SSHP
and had acted appropriately . The next morning at the tailgate safety brief this situation was
discussed, Mr Slovak arrogantly stated "I can go where I want and do what I please" in direct
response to a question regarding our control of his actions in the our operations area .

Very Res



` INSPECTORS QUALITY ASSURANCE REPORT (QAR) THE OCR BE ATTACHED TO OR FILED
WITH THE OIAR

DAILY LOG OF CONSTRUCTION CIVIL
.

- REPORT NUMBER
(ER 415-1-302)

DATE

~ . c~c~ E. . 3 J...� l~CCA S
PhvJECT CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED AY SUITABLE FOR OPERATIONS ~r TEMP ATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION

J
EXCAVATION

r to O l p
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?
M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [~ t 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM I TO FROM TO FROM TO

O(o3c M I-1L M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onslte.
Note : If the contractor's Quality Control Report (l]CR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

b.

c

e.

t

g

WORK PERFORMED TODAY: (indicate location and description of work performed. Refer to work performed by prime andlor subcontractors buy letter in Table above 1
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COG INbPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORS COOACTIVITIES
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~,4vf
DAILY SITE JOURNAL

DATE: 03 June 1998 PROJECT : North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATI ONS : 456

TOTAL GRIDS QC'ed: 37 TOTAL SCRAP: 24.5 LBS

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING : 4 '

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Sunn and wind TEMP: 75 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ .MAT
FOUND

1 7 N/A 0 N 134 24.5 0 NO

2 4 N/A 0 N 181 0 0 NO

3 5 N/A 0 N 141 0 0 NO

oc 1 7 L I

a
5
14 ' r

-37



COMMENTS : Intrusive operations on Yellow "C". QC ops on YB and YC. QA ops on YA
and YB (From yesterday). Team 3 escorted Mr Church (FS REP), to one of the cabins to be
destroyed and identified an area to clear for the cabin debris to be placed and burned. The area
is in a trail to be cleared at a later date so we will lay in grids on that trail (Blue "A") past the
cabin tomorrow, clear, QC and QA the surrounding grids prior to piling the burn material .
HFA will not be involved with the destruction or clean up cabin residue.

- Team 1 cleared grids YCXZ3 thrul9 .

- Team 2 cleared grids YC-39 thru 42.

- Team 3 in addition to the above cleared grids YC-18 thru 22.

Transit times are averaging 1 .5 hours each way . Extraction is generally uphill .

FOR THE RECORD : QA discussed with me personally, in the Petersburg office following
this mornings' tailgate safety brief, the use of one of our cell phones in the field. His particular
reasoning was quite justifiable: During yesterdays demolition operations the base radio station
required a momentary shutdown for refueling. He asked "What if the communications operator
was unable to restart our generator? How would we communicate a bonafide emergency?". As
usual, many possible situations are not directly addressed in our WP/SSHP. We discussed past
surveys (clear areas for phone usage) of the local area and the negative results and the lack of a
similar survey in the North Dolly Sods area . I agreed, starting tomorrow morning, one of the
phones would be taken out in the field and checks would be made.

- I must report that following this brief (15 minute) conversation and the resolution, QA
continued to discus this so persistently that I had to stop him several times and inquire if these
was any other business to discuss. He continued on and on and I was required to use a louder
tone of voice on each successive attempt to end the discussion until I was quite irritated.

- I feel compelled to document this conversation because of the intense nature of my
irritation and QA's total disregard of my attempts to go on with new business . It should have
been a one liner tomorrow: "We attempted cell phone usage in the field . . . . w/ the results" .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (GAR) THE
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Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel unsite.
Note: If the contractor's Quality Control Report (OCR) contains the Informatan it need not be repealed .

CONTRACTORiSUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a (~ Ir r~. !l

b.
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e.
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WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter m Table above)
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NIA !R

Inlunnatuwn on progress of work, causes lot delays and extent of delays . Plant, matunal, uts

01 dz\c- s,
1

-;)

I

EN FORM 2538-2, Aug 89 (CIVIL) mrs torn, lu(julher with ENG Furrn 2558-1 Auy 89 . rupldcus Proponent CEMP Cc)
F~u', Fnrm ?5 . ;H -)- il Nhirh , . . .i



cuc : INw-IECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Nc n(- held

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED . ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHACTOR INCLUDE
COMMENT PERTAINING 10 CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include names . reactions and remarks)

A
/' 1

(Ccz2 o} 4 k-~ 1 c~ ~ e~ Z4\to\
`

.'c

4 h,J ~ti ~` d I 0'4-' 1"A. -0hL

CONTROVERSIAL MATTERS IN DETAIL :

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

~o1L

REMARKS. (Include visitors to project and miscellaneous remarks pertment to work)

SAFETY : (include any infractions of approved safety plan, safety manual or instructions from Governmonl personnel Specify corrective action takon.)

INSPECTOR'S SIGNATURE n,

;

DATE + SUPERVISOR'S INITIALS DATE

/ - - Z-Ct ~ww 6it!;-I 9$
(C,-averse of-ENG FORV538-2 (CIVIL) Page 2 of 2 pages



Z*(12-
DAILY SITE JOURNAL

DATE: 02 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 14 TOTAL EXCAVATI ONS : 158

TOTAL GRIDS QCed: 2 TOTAL SCRAP: 2.5 LBS

TOTAL LIVE UXO: 1 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. 90019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Sunny and warm TEMP: 70 - 80 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 8 N/A ' 0 N 79 2.5 0 NO

2 6 N/A 1 Y 79 0 0 NO

3 See
Remarks

_2c 2

,COMMENTS. Intrusive operations on Yellow "C" . Team _ located and destroyed a 4.2" FS
Smoke Mortar in grid YC-45. Team 3 (2 man team) assigned to QA to perform his excavations
as required (utilized 1 Supervisor and 1 Specialist for approximately 2 hours) . I have received
authority to deviate from HFA's policy "all HFA Specialists will be under direct supervision
of a qualified HFA Supervisor at all times" for this function onlv . Demolition operations went
smoothly .

- Team 1 cleared sirids YC-13, 14, 15 And YCX-1-0, 1-1, 1-2 and YC.\-2-1 and 2-2 .

- Team 2 cleared grids YC-43 thru 48.

- Team 3 Re-measured and staked -1 grids on YA trail where grid stakes had,been removed by
campers/hikers . 2 hours utilized with QA. Remaining time joined up with Team 2 in intrusive
activities .

Transit times are averaging 1 to 1 .5 hours each way. Extraction is generally uphill .

`SUXOS SIGNATURE : r



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WITH
THE

OTECAR
.BE ATTACHED TO OR FILED

ON CIVIL-DAILY LOG OF CONSTRUCTI RTREP MBER 1NUO
(ER 415-1-302)

DATE_

_JECT r CONTRACT N MBER

\l \ \(\ ` k ~~~- 7- O~Z-11).IJnct c Kew~c.:c. or 1'c- +r: c_ ~5 - .(-
CONTRALTO (Or hired labor) T r WEATHER

PORTION OF SCHEDULED DAY ABLE FOR OPERATIONS TEMPERATU E

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I

% :so lo

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT NO Q YES (Explain) INCHES ENDING t
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (A, 1 C] 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM ITO FROM TO FROM TO

C(c3o M I O M M M M M

Attach list at the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a .

b.

c

e.

f .

9
1
WORK PERFORMED TODAY : (Indicate location and description of work performed. Peter to work performed by prime andlor subcontractors buy letter in Table abode)

'J'L_

_Tz~0--* k 1A11114 T\v "I's '1~ C-- Ii 4,i~-__ Yc--4 av,a c - ~ 7-J - I\ec"fa v-\-A_s e-ct C__4
_)i

CV,\~G, ~~ I

7 ;z,'\ YC -\D

CL. y3'`~s
t~ ~t~.-n~v~~` t cl ~ C~ ~O1' GS'~ ~ 5~ Cwt C cG. 5 ~~<" Tle ~ w~ct\ b~ 5 . ( ~O K) i5e ~ r=

i
Days of no walk and reasons for same-

Nu v-+oc-k 5~~~c\w\ed e.- ~~~~ wed Scj r

inlormenon on progress of work, causes tar delays and extent of delays. Plant, material, etc

1 r'Se`~ C e~ez,":ecy~=` YV\o_~NccS

EN FORM 2538-2, Aug 89 (CIVIL) rhrs Inuit . Inqelt,ef with ENG Form 2538-1 . Aur1 Hs, retddces IPtupum!nl CEMP-CEI
ENG Fufm 2538 Eli .( . tii nhirti ti , tr,iw iu



CAC: INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

"o'-~c

RESULTS 01= OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
COMMENT PERTAINING TO CONTRACTORSCOC ACTIVITIES ., ~

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions ano remarks)

CONTROVERSIAL MATTERS IN DETAIL ~

0

~ t' 1
\r,+o .,.\c~ Gcc; .~c ~°.twac~~s N'~P ~: ~rr-{cam v.~ a1~ h~~ ~~c~~ i-o- h'.-..~ . sic 5-~'~+'d or 4~4c'

(~ 1 ~ ,-U-`4 CL C~c ;

~wcc~. t>JC_S `ecic~d ~S4'h\\'5 ~~t«~~o~S
511~L_

6t "(" - 1t\\ L

1 E "s, 1`'\ {-tr:,r t I~1o
YYY---
~, b~C\~s :,.: e c-L fn C_ .o~~"'1tcCCd. 1R ' S~ Z v~ K S c T o \ 5 .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

^\S T" "'C~'°'''~
ci

Re~w.c~~ o l°' ~Jc 1 1, `Jo ~5 l~cc-t't\ ct w~\~ c~
r (`

c 5 S ~e .c~c; Rer ~U-\ op ~-t~ r W "~aec ne~~5

CLT*.- o. ` J 1\

REMARKS. (Include visitors to protect and miscellaneous remarks pertinent to work)

IJo ~!\S~'tv~S At,, .

SAFETY : (Include any infractions of approved safety plan, safety manual or mstnictrons from Governnmnt personnel Specify corrective action taken.)

.t~1o ~n-t~G-~~~oRS Re1cG~ w~ -?~F

SIGNATURE

WV
1° (1 S I qga

;Reverse of ENGFORM 2-t38-) (CIVIL) Page 2 ul 2 pages



DAILY SITE JOURNAL

DATE: 01 June 1998 PROJECT: North Doll Sods, WV

SUXOS : Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 14 TOTAL EXCAVATI ONS : 241

TOTAL GRIDS C'ed: 15 TOTAL SCRAP: 2 LBS

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4 I

CLIENT: CEHNC, CONTRACT: DACA s7-95-x-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

w r.ATH R! Sunny and M[lady I t FivmP: 68 iLDe=es



COMMENTS: Intrusive operations conducted today on Yellow "B" and "C" Trails . All
Three teams intrusive. Yellow "C" Trail was clear from the trail head through grid 10; frag
located in grids 11 and 1'_' . I expect contamination to increase as we approach Yellow "B".

- Team 1 cleared YC-1, 2, 3, 4, 11, and 12 (Trail).

- Team 2 cleared YB-46 and 47 ((Trail) and heavily contaminated w/ metallic trash and
magnetic rock).

- Team 3 cleared YC-5, 6, 7, 8, 9 and 10 (Trail) .

- QC completed inspections on grids YA-8, 9, 10, 13, 14 and 15, YB-37, 38, 39, 40, 41, 42, 43,
44 and 45 (Trail) .
- QA did not complete inspections on these grids. This is in direct contrast to the operational
routine for every previous work day during this project.

- It should be noted that QC was fully willing to act as safety observer for QA, as Huntsville
Memo dated 6 March 1996 regarding "Final UXO QC Inspections" dictates as option 91 .

FOR THE RECORD: I personally was the QC Specialist for the entire Dolly Sods Wilderness
Project as well as the portion of Dolly Sods North completed last year . Every single QC and
QA Inspection was conducted in unison . One individual searches for anomalies while the other
performs the intrusive labor, switching positions on an even basis. Rarely, we would both
search and excavate our own anomalies . I have never in three years civilian UXO experience
experienced a QA Inspector unwilling to perform his inspection excavations himself.

- The memo mentioned above provides for two options; (1) A safety observer or (2) a UXO
Specialist to perform the excavations. Option (1) is the only productive option, especially on
this project, because QC and QA have to inspect their grids in a timely manner and at the same
time is perfect. Frequently the dig teams are located great distances from previously completed
trails and the UXO Specialist required in option (2) will have to hike (escorted) back and forth.

- I have been told, by lair. Mike Slovak, QA, that the UXO Specialist is the only option
because the wording in option (2) requires a UXO Specialist to "insure the identity of all
anomalies" (specifically : to preclude QA planting an ordnance item and failing our grid). I can
fully attest to my QC Specialists' ability to perform that function as well as safety observe.

- Finally, having been told to provide this UXO Specialist and being totally unaware of QA's
qualifications, other than COE Safety Specialist, I will also provide a L! X0 supervisor to
ensure HFA company policies are adhered to . It is quite interesting that all the other QA
Inspectors are unaware of or not complying with this requirement.

SUXOS SIGNATURE:



4(,(UL
WEEKLY SUMMARY

WEEK ENDING: June 12, 1998 LOCATION : North Doll Sods, WV

CONTRACT : DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Gifun

GRIDS CLEARED THIS WEEK: 49

GRIDS CLEARED TO DATE : 342

FEET OF TRAIL CLEARED THIS WEEK: 9,600

MILES OF TRAIL CLEARED TO DATE: 11.36

SQUARE FEET OF CAMPSITES CLEAREDTHIS WEEK: 600

ACREAOF CAMPSITES CLEARED TO DATE: 1.17

CAMPSITES CLEARED THIS WEEK: 1

CAMPSITES CLEARED TO DATE : 41

EXCAVATIONS THIS WEEK: 1,017

EXCAVATIONS TO DATE : 14,682

LIVE OE LOCATED THIS WEEK: 2

LIVE OE LOCATED TO DATE : 5

INERT OE LOCATED THIS WEEK: 4

INERT OE LOCATED TO DATE : 12

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE : 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 69.5

I POUNDS OF SCRAP RFCOVFRFD TO /)A I N " 1 665 I



COMMENTS : Mike Gifun arrived as Huntsville COE Safety . Zero Man hours lost
supporting COE Safety this week; considerable progress in QC/QA production (grid backlog
almost complete).

- All teams utilized intrusively on Orange "A" and "B" Trails ; OA grids 1 thru 11 are fairly
cluttered with OE Debris (4.2"), OB grids 1 thru 17 are fairly clean, however all 6 ordnance
items located this week were in grids OB 20 and 21 and we will likely find more in this area .

-No GPS operations conducted this week. I anticipate having team 3 begin installing and
GPS-ing Orange "C" next week and move to trails on the western half of North Dolly Sods
the week after .

- Ordnance located (2 EA) 4.2" FS Smoke Mortars, and (4 EA) 4.2" Inert (cement filled)
Mortars. All items were blown in place to positively identify fillers.

- Weather all week has been extremely wet but has not affected production other than one
hours intrusive because of an incoming severe thunderstorm on Tuesday afternoon .

- Transit times are 1 to 1 .5 hours in each direction .

- No significant obstacles this week, none anticipated next week.



INSPECTORS QUALITY ASSURANCE REPORT (GAR)
. . THE
WITHOTEOAR

.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

i-ROJECT V V CONTRACT NUMBER

~ ~~ ~ ; J~ 95 bD '~1~~ 1cc .:cam I-\~ .c .U ~l ar1 c, " .na - -oozl .o .~ 1- t
CONTRACTOR (Or hired labor) t WEATHER

~ ~~~ I ' ~ " IMo -11 (21 41 . %.. o. .,-a~ c ca. . r c1'-1 1 ~ 0- 24
PORTION OF SCHEDULED DAY'SUITABLE FOR OPERATIONS O TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

I /o

24 HOUR PRECIPITATION
HAS ANY7HING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

1

TOTAL

I

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~j 1 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 r "7 (J 04.30 M 1-l po M M M

]

M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classlhcation of contractor personnel unsite.
Note: It the contractor's Quality Control Report (QCR) contains the information it need riot be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

I-I V:,

b

e .

q

WORK PERFORMED TODAY Onorcate location and description of work perlormed. Peter to work Uenormeu by prune dntaur subcontractors buy letter in Table above

~l ~ ~ctw~5 U%C1T~~l,.~iC~ 1.J1'S~\ 111~C~.~51v` l`a~15

TrL~,.._ I e4ccec~ qr~c15

IEc~,.,~ # Z

F- t-t .~ `Ut~iY<c.l - NL. I \ V~ Cc, nCr.~1Li_ u"~-1~c~

Days (it no work and reasons for same)

N IrN,

Information on progress of work, causes for delays and extent of delays . Plant mdlerial o(( :

r,0 clelC-A"

5.c' .

~=tr\ L .1

No sr ~5 ~

V ci \Z 7 I N1- 1\ \

M 2538-2, Auq 89 tCIVlu 'his ;,ml I-Ua ." lttur wilh tNll rnml ;S .itt-~ \~ .,i .i`1 .-I- -s P. ., ., . . . . . .�. --



~, it~r'tGTION PHASES ATTENDED ANC? INSTRUC110NS GIVEN

'milc t~ ~ ~l L ~ c!

=+E:SULTS O~- OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED AC110NS TAKEN AND CORRLCTIVE ACTION OF ,:, )NTHACTo r INCLUDE
)MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacbuns aou rcmarn, :

!v~~tl` ~1JCT1 .

~;DNTROVERSIAL MATTERS IN DE1 AIL

I'+=JRMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN UCR REPORT OR DISAGREEMENTS .

"D o,am-1 ~ocitz>

REMARKS (Include visitors to proloct and miscellaneous rernarks pertinent 1u work)

SAFETY . (Include any infractions of approved safetyplan, safety manual or instructions from Government personnel Specify corrective action takon.)

INSPECTOR'S SIGNATURE

`;~:) j ,C-

DATE

10- If

SUPERVISOR'S INITIALS DATE

1-iv:se or tnru ruHM 2538UIVIL) Page 2 of 2 pagos



DAILY SITE JOURNAL

DATE: 11 June 1998 PROJECT : North Dolly Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED : 12 TOTAL EXCAVATIONS : 239

TOTAL GRIDS QC'ed : 0 TOTALSCRAP: 45 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT : CEHNC CONTRACT : DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAYTIME: None

WEATHER: Mostly Cloudy TEMP : 60 - 75 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 7 N/A 0 N 114 0 0 NO

2 5 N/A 0 N 125 45 0 NO

3 See

Below

QC 0

COMMENTS: Intrusive operations (two teams) on Orange "A and -13'" Trails . Team
Supervisor . Kerry Singler sick today. Team 3 personnel divided up and assisted teams 1 and _ . .

- Team 1 cleared grids OB-11 thru 17 .

- Team 2 cleared grids OA-7 thru 11 .

- QC and QA inspected team operations in the field .

Transit times are averaging 1 to 1 .5 hours each way. Extraction is gene rally uphill .

SUXOS SIGNATURE :



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WITH
THE

OTEQAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

G 9 E,
ROJECT CONTRACT NUMBER

c -J a _ a1 c~ mil . P.(-<. ail - 9S- t L,o ~.O G
CONTRACTOR (Or hired labor) 1 WEATHER

PORTION OF SCHEDULED DA S ITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE - STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

7
/ o

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO 0 YES IExplatn) INCHES ENOING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 C] 2 3

SUPERVISORY SKIL LABORERS L FR M FROM TO IFROM TOL ~ II~ ~ M I ;?DU M I M I M ( M

Attach list of the tollowing : (a) Major items of equipment either idle or working, and (b) Number anti classification of contractor personnel onsite .

111
Note . If the contractor's Quality Control Report (OCR) contains the information r1 need nut be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a /-

b

e .

f

c)

I WORK PERFORMED TODAY tlnatcare location and Uescrrptron or work performed. Aeier fro work penormea by Prune tin,lrur sutncuntractors buv letter in Table abuve 1

A) J eCv~nJ C.Ctltril ..~eC` ttlT~tn5tvC 0, J ~-~ V0.~ t~~~ IOa.LI?ACrl

te~ .... *t I e~ect~ec~ ~c-~da o3-`k

h~5-

,j ce .,.c~cSS tT~cc'~ C Coi'~LCe .-t~ -7-`~1zcL~ i Z ~c:-_c~p,5
Y
TcJv-w~rC~ 'SWLOK-C"-

Jays u1 nu work and reasons fur same

urturrnanon tin progress tit work, causes 'or delays :end extent of delays, Plant. mdtenal etc

r\i C~, dE I o-l 5

J~-+X O t~ - t-fo t~ c`r5

C~ c L S~hr_~.~ ~I `.
1="1J r3 - 3
EN FORM 2538-2. Aua 9 ~CIVU t~� � r,rr 1,11 1,011-f ..,~1,-tu,, . . . . . . . . I ,v , .,, . ., A� ., ., . . � . . .. ., . _ . ., . .



.~, . Q :bPtCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

)UC," (l' I C-(

RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED . ACTIONS TAKEN AND COHIIECTIVE ACTION OF C1NTHACT()R INCLUDE
)t,1MENT PERTAINING TO CONTRACTORS COG ACTIVITIES

L tA, LL L~

VE ;' BAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions and remarks)

QoilL ~J ULN-1

~C)NTROVERSIAL MATTERS IN Dt 1 AIL

(a 'S"F)L T14, U, ~~SIs~ r)c i-'J~

IN=JRMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

N - GAraio r,!-, -

REMARKS : (Include visitors to prulucl and miscellaneous remarks pertinent to work)

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnol Specify corrective action takun.)

NO I~e,~-t~oc~.S o~S~cvEd .

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

i-owrse ur rnu 1-uruvr (!;A9-2 (CIVIL) Page 2 of 2 pages



~~ ,~v`
DAILY SITE JOURNAL

DATE: 10 June 1998 PROJECT: North Dolly Sods, WV

SUXOS : Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED : 1 I TOTAL EXCAVATIONS : 215

TOTAL GRIDS QC'ed: 39 TOTAL SCRAP: 16 LBS

TOTAL LIVE UXO: 2 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME : None

WEATHER: AM Cloudy / PM Clear TEMP: 50 - 73 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 7 N/A 0 N 105 11 0 NO

2 4 N/A 0 N 80 5 0 NO

3 0 N/A See Y 0 0 See NO
Below Below

QC 39

COMMENTS: Intrusive operations (all three teams) on Orange "A" and "B" Trails .

- Team 1 cleared grids OB-4 thru 10 .

- Team 2 cleared grids OA-4 thru 6 and OACS-1 .

I
- Team 3 located five (5) 4.2" mortars in the same area as the round located yesterday (grids

I _2 '0 and OB_21 . Each item's tail boom was at the 1 depth clearance and excavation holesOB .~
for identification and classification went deeper than 2 .5' . All five were blown in place: Three
were inert (cement tilled) and two were live (FS Smoke) . Grid data will be included when the
grids are completed.

- QC and QA inspected grids YCX1-0 thru 1-11 . YCX2-1 thru 2-9 and YC-18 thru 35 (no
discrepancies).

Transit times are averaging 1 to 1 .5 hours each way . Extraction is generally uphill .

SUXOS SIGNATURE :



- INSPECTORS QUALITY ASSURANCE REPORT ((BAR) THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR.

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

Cl
I-ROJECT ~J CONTRACT NUMBER

CONTRA TOR (Or hired labor) t WEATHER

(1~t \ \ U.~R . t- r 1 C
PORTION OF SCHEDULED A SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION _

(i a O
24 HOUR PRECIPITATION

HAS AN'TTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO Q YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

7R

FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [W t Q 2 El 3

SUPERVISORY SKIL ED LABORERS TOTAL FROM FROM TO FROM TO1 ~ I I G I Dh M I 11 pp M
I

M I M ( M I

Attach list of the following : (a) Major items of equipment either idle or working . and (bl Nurnoer and dasslhcauon of contractor personnel onslte .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not tie repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

f

kA VE

e.

g

WORK PERFORMED TODAY (indicate location ana description u( work oenormed . Reter to worn oenormurr by prune ~mtur :ubcontracturs buy letter +n Table ibuye I

!r_~�~~1 ~~e0.Te~ ~~~c~S `(C:-Ztc-~,r...`(C-Z~ crd C;3-1 +~c,.C~3-3

p f tc t1c~TcC1 ~-t, ,~

Days or n0 work and reasons for same

Information tin progress of work, causes lot delavs and extent of UBIavs ?Lint mdlunal, it( .

tilo de1~. ..,5
1

c. c S~h«~~ ~~_

Auq 39 (civu Iu5 ,"m '~i~l~ lhr " r ,vuh r ^k : -"olr _5525 I .lout d4) raoLi o, P- . . . . . . . . . . .



~, . tthar'tGTION PNASEti ATTLNDEL) ANU INSTRUCTIONS GIVEN

qESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACI IONS TAKEN AND CORHLCTIVE ACTION OF ~JNTHACTO R INCl TIDE
-' )MM-ENT PERTAINING; Tcl CONTRACTORS CQC ACTIVITIES ///'''

JJ\

1

'cRBA, INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reactions and rernarks)

1

tJNTROVERSIAL MATTERS IN DE-1 AIL

:,=L)RMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS.

REMARKS (Include visitors to protect and miscellaneous remarks pertinent to work)

"o -41kS\ L: S '10 5Af- -

SAFETY (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

ts~ ~ o.~},~~s 1oJ'a .c ce\ LSn

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

~~W~ / (fl- 9 - 4 8
(H6-;;rse of ENG FORtj C588-2 (CIVIL) Page 2 of 2 pages



2-~// 1)2-d
DAILY SITE JOURNAL

DATE: 09 June 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATIONS : 134

TOTALGRIDS QC'ed: 9 TOTAL SCRAP: 5.5 LBS

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME: None

WEATHER: Cloudy / Cool / Rainy TEMP: 45 - 55 Degrees

TEAM GRIDS GRIDS TOTAL BI TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE LIVE P DIGS OE SCRAP OE FOUND

INERT

1 6 N/A 0 N 88 1 0 NO

2 3 N/A 0 N 34 4.5 0 NO

3 1 N/A See N 12 0 See NO
Below Below

QC 9

COMMENTS: Intrusive operations (all three teams) on Yellow "C" and Orange "A" and
"B" Trails . Yellow "C' Trail completed. Threat of severe weather caused me to secure
intrusive operations at 12:30 and set up for demolition operations in grid OB-21 .

- Team I cleared grids YC26 thru 28 and OB-1 thru 3 .

- Team 2 cleared grids OA-1 thru 3 .

-Team') cleared grid OA-28. 4.2" mortar located in OB-21 ; Item blown in place and
identified as an inert (cement filled) round. Grid data will be included ~vhen the grid is
completed.

- QC inspected grids YC-36 thru 41 and OB-1 thru 3 (no discrepancies) .

Transit times are averaging 1 to 1 .5 hours each way. Extraction is generally uphill .

SUXOS SIGNATURE:



IR!SrECTORS DUALITY ASSURANCE REPORT (OAR) . THE
WITHOTEOAR.

ATTACHED TO OR FILED
.

' IL 'CONSTRUCTION - CIVDAILY LOG OF REPORT NUMBER
(ER 415-1-302)

-^ DATE~

Ut~c\~~ ~t1 ,r1er~ ~ . tw1 ~ L->t~-tc ,~-} s"8 ~ ...+~~ I ~l ~1 a
.JJECT I~ CONTRACT NUMBER

1~~ t o c ~S Nor i' c. , s .V " 1 A~t~.
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED A SUITABLE FOR OPERATIONS -~ \ TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION

%
EXCAVATION

%
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO
LEAD TO ACHANGE ORDER OR FINDING OF FACT?

C] YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

1

TOTAL

I

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ®, 1 Q 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 1 i!~' 1 6 M M-l r- M M M

Attach list of the following: (a) Major items of equipment either idle or working . and (b) Number anti olasslllcauon of contractor personnel unsrte .
Note : It the contractor's Quality Control Report (OCR) contains the information it need riot be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b

e.

t)

WORK PERFORMED TODAY onethcare location and description of work performed Refer to wurh oertormnu by pnrne anJ:ur subcontractors buy letter to Table abure t

TLC~v~~1 G-\Q (:~-iCl GL\`r\i>5 1 C kt " u 'Y~rw 1-~~ Cy .\~Cl \ `(C-ZJ.

t rv~ q~~d~ Yc- YC-3+

j Days (it no work and reasons for wind Nit)

1 information on progress of work, causes for tjelays fin(] extent of delays PI8l11 . rnaletial . ~!it :

1 '

r

L t~.

'7 } r

ENG FORM 2538-2. Aug 39 ICtvit- -,tIs :"fill It �,oth, .r .ill, rti,, r :mn _~36 ,Prttr,rtt �~nr



,-~, . W5i'tCTIC)N PHASES ATTENDED ANI) INSTRUCTIONS GIVEN

RESULTS OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED . ACTIONS TAKEN AND CORHI CTIVE ACTION OF C.JNTHACT()R INCI WE
" IMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (include navies reacbuns aril iemar),s~

E

~)NTROVERSIAL MATTERS IN DEI WE

NonL

tNrJRMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

redCVaC,

c~ .r.lccel~ ~'1 I QL 11J t t 4'[1 T.

b .cl )'t1 >C4~~=
.
.~CC.L~'~ . `J,'~~ " nc, 'tro . .r.

~)'1 1c~ ~ 1 i"Ew~C1G-1l Sv~5 ~ v~1e~ G-'JG.r~Jcr.nJ IL~JZU 5l Cc~n7 r Cr- -'~r..~a YJrC.JS CKT.' . ~QC'~~~c~1 y

REMARKS (Include visitors to protect and miscellaneous remarks pertinent to work)

f~I o V ~ S) 'tom~S 1Z, S ~-1 c -

SAFETY (include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

V v-
I~AcAkN osl~A

vv%. Ta 't,C) ~),o

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

j
-111-7 Iq 81-~- 6- VA

(Reverse of ENG FORM 253$-2)(CIVIL) Page 2 of 2 pages



4 4(,)z
DAILY SITE JOURNAL

DATE : 08 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATIONS : 429

TOTAL GRIDS QC'ed: 0 TOTALSCRAP: 3 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O . #00 19

FIELD OPERATION TIME : 10 Hours GOV'T. DELAYTIME : None

WEATHER: Partly Cloudy / Cool / Windy TEMP: 48 - 55 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 7 N/A 0 N 138 3 0 NO

2 6 N/A 0 N 51 0 0 NO

3 3 N/A 0 N 240 0 0 NO

QC See 0
Remarks

COMMENTS: Mike Waller (Specialist) reported onboard this morning. Greg Jacobs sick .
Intrusive operations (all three teams) on Yellow "C" and Blue "A" Trails .

- Team 1 cleared grids YCX1-8 thru 1-11 and YC-23 thru 25 .

- Team 2 cleared grids YC-29 thru 34 .

- Team 3 cleared grids BA- 15, 16 and 17 . The first cabin FS wants to demolish is located at
the junction of grids 16 & 17 . Following QC and QA of these grids, FS may commence their
operation. These grids were extremely contaminated with rubbish generated by cabin users and
rail road debris .

- QC observed team operations .

Transit times are averaging 1 .5 to 2 hours each way. Extraction is generally uphill .

SUXOS SIGNATURE : -7

Page 1 of 1



WEEKLY SUMMARY

WEEK ENDING : June 19, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM : Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Gifun

GRIDS CLEARED THIS WEEK: 28

GRIDS CLEAREDTO DATE: 370

FEET OF TRAIL CLEARED THIS WEEK: 5,600

MILES OF TRAIL CLEAREDTO DATE: 12.42

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0

ACREA OF CAMPSITES CLEARED TO DATE: 1.17

CAMPSITES CLEARED THIS WEEK: 0

CAMPSITES CLEARED TO DATE: 41

EXCAVATIONS THIS WEEK: 708

EXCAVATIONS TO DATE: 15,390

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATED TO DATE : 5

INERT OE LOCATED THIS WEEK: 4

INERT OE LOCATED TO DATE : 16

SMALLARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE : 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 188

I POUNDS OF SCRAP RF (OVN RN D O 1)A 1 H " i 853



COMMENTS: Mike Gifun continued as Huntsville COE Safety . Zero Man hours lost
supporting COE Safety this week; QC / QA is up to date with team operations .

- Heavy weather and thunderstorms hampered operations Monday and Wednesday and
canceled them for a half day on Tuesday (Site shut down at noon due to rapid high water
conditions preventing safe creek crossing).

- Intrusive operations conducted on Orange "A" and "B" Trails ; OA Trail is complete
excepting one campsite which is heavily contaminated with nails and surface debris . All of
OA Trail. contained 4.2" Mortar fragments. OB Trail grids 1 thru 29 are complete; This trail
was fairly clear except for the intersection with OA where we found last weeks ordnance and
four more inert rounds this week .

- GPS operations ( one day) this week included installation of Orange "C" Trail (OC-1 thru
30) and one trail leg (OCA-1 thru 3) protruding from it .

- Team 3 will begin installing and GPS-ing grids on the west (Timberline) side of our
operations area next Monday. Teams 1 and 2 will continue Orange "B" and "C" Trails
intrusive operations .

- Transit times are 1 to 2 hours in each direction.

- No significant obstacles this week.



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR
WITH THE OAR

-BE A17ACHED TO OR FILEDi
VIDAILY LOG OF CONSTRUCTION - CI L REPORT NUMBER

(ER 415-1-302)

DATE

1~./ 1~~ r ~L~ ~--rlC 1 i F - 1 ~- t- ~L.'rt' 1 J J v"` Tl L , \ -\ G~

PROJECT CONTRACT NUMBER

` )~'b
CONTRACTOR (Or hired labors WEATHER

C ~ r~r~ a F-o.c .--toy " 1' .0R .r r r"ca Y`i1 S~c1Cl

PORTION OF SCHEDULED AY SUITABLE FOR OPERATIONS TEMP RATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATIONe /

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO E] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 l
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [a 1 Q 2 Q 3

SUPERV SORY SKILLED LABORERS TOTAL R - 07 FROM TO FROM TOI I ( I I CS M M I[ M I M I M I

r
Attach list of the following : (a) Major items of equipment either idle or working, and (bl Number arid classification of contractor personnel onslte .
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

e .

9

WORK PERFORMED TODAY Ondrcaie location and description of work performed. Rater to worn nertormerr by prone wrrbur subcontractors buy letter m Table above r

~1 \~` -T'Fcw. .~S C~,n`Tth~~tc~ 1~-t~~.~ .IC <=~5

Z2 ~,rr-- C~- Z`~

'O l-
, ~ `<

I C~ ~-ZS (J

Days of no work and reasons for same

Inlurrnanon on progress or work, causes for delays and ement of delays, Plant . material etc

= CIC `jc--`S

t t

C, L

tin S9 i t-IV 1l ~ 1 r- �� , �� ,. � r, . ., .- � r, -11, - - . . . . - -- . . .



~� Ir4,r'EC.lli)N PHASES ATTENDED AND INSTRUCTIONS GIVEN

1'1,11- }lc ~ c.1

RESULTS OP OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED . ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTHACT()R INCt UDE
~; )MMENT PERTAINING 10 CONTRACTORS CDC ACTIVITIES~

C 5,,~rti-t -V Gc'c '-k ~r c:~S Ob'~'7'1 l t~~.� C~ Pte- 2 F;

E G.,~- qc~dS 0 ~- \ =~1,; _ C: ~\- ~ ~. I ]`t 3) c . ~- z ~+ '"~ 1, ,'--E J

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reachuns and retnarns ;

IQCtl~ C{~ .:c~l

~)NTROVERSIAL MATTERS IN DL-1 AIL

f-JCR L T-E`CneC,

~ ;v=URMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

I~lr.,~ ne-~e~

REMARKS (include visitors (o prolect and miscellaneous remarks pertinent to work)

O ~lh`l ~ `ttirJ .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Speci4, correclive action taken.)

~o `~ t'c1ra~-t~onS bb~ecv~d O~ '~~~c..,., c.c. by ~-\v,~~bv "\~~ oJc~tc-~y S'Pec

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

~-i8-9 8
tneverse of ;LNG FORM ~5.78-2 (CIVIL)

Page 2 ol 2 pastes



h 4VL-
DAILY SITE JOURNAL

DATE: 18 June 1998 PROJECT : North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATIONS : 291

TOTAL GRIDS QC'ed: 5 TOTAL SCRAP: 43 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Mostly Sunny TEMP : 58 - 78 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT

CLEAR QCed OE DIGS OE SCRAP OE FOUND
LIVE INERT

1 3 N/A 0 N 63 3 0 NO

2 4 N/A 0 N 62 0 0 NO

3 5 N/A 0 N 166 40 2 NO

N-C , 5

COMMENTS: Team 1, 2 and 3 Intrusive operations on Orange "A" and "B" Trails . Inert
4.2" rounds continue on OB, 4.2" frag continues on OA Trail.

- Team 1 cleared grids OA-22 thru 24.

-Team 2 cleared grids OA-18 thru 21 . OACS -2 is extremely contaminated with Nails and
surface debris ; Work is not completed on this grid .

- Team 3 cleared grids OB-25 thru 29 ; (1EA) 4.2" Inert Mortar located in grid OB-25 and 28.

- QC Inspected grids OA-24 thru 28. (no discrepancies) .

- QA Inspected grids OA-1 thru 13, OA-24 thru 28, OACS-1 and YBSC-3, 4 and 5 (no
discrepancies) .

Transit times are averaging 1 to 1 .5 hours each way. Extraction is uphill . ,

SUXOS SIGNATURE : `'lti'r`~ I



" INSPECTORS QUALITY ASSURANCE REPORT PAR) THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR

DAILY LOG OF CONSTRUCTION CIVIL
.

-
REPORT NUMBER

(ER 415-1-302)

1 DATE

t it 1- ~ J c1q S~ ,~.~~ r
PROJECT \ CONTRACT NUMBER

~fdt1Arv~ .tc> -^1 UC f~i.~~' c lV . -95-~ -
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS U TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

r r ,o SS -~ o
24 HOUR PRECIPITATION I

iHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO C] YES (Explain) INCHES ENDING 3LEAD TO A CHANGE ORDER OR FINDING OF FACT?
M

NUMBER OF GOVERNMENT EMPLOYEES iRIVER STAGE I
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® t 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

(p f '~ `~ AA Ilv^C M M M M M a

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel unsite.
' Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b.

e.

f .

9

WORK PERFORMED TODAY: (Indicate location and description of work performed Refer to work performed by primeand/or subcontractors buy letter in Table abuve )

e4, `a ~ ``S\Udr~~ o-c~C, rv~G:~ 1 ~nG., ,

~1e 4-cd
it 4- "re

IlC-w`- y1Jf C L- ) 'TI\~w SIC-Z` f~i~U C

Days of no work and reasons for carne `~

t-4 ~P"

Information or) progress of work, causes for delays and extent of delays, Plant, material, vu;

g 89 (CIVIL) This form, luyelher with ENh Form 2b38-1 Aug 69 . replaces (Pmponenl CEMP CI
FN(; Fnrrn 2538 F), ,ii Nhi~ t) ,



t V( ; IrJyi-'LOTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRi CTIVE ACTION OF CONTRACTOR INCLUDE
1MENT PERTAINING 70 CONTRACTORS CQC ACTIVITIES
Cc Ch .. .~~ t "d Z~

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

t~0~1L ~~ ..:C~1

CONTROVERSIAL MATTERS IN DE I AIL :

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS:

LJC,Iy~~:n ~~Cdc,E~ ~`J'GCd~no-~cC~ 'JA-N~-\C C_t\6 EZ- LX G<-'L t>
'

r'

` ` N~.t e ~

REMARKS: (Include visitors to profocl and miscellaneous remarks pertinent to work)

1Jo Nl,'-:>\-tocS 4o b%~C-.

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

c~rElcl-~d loy 1~�,h~;'w' 'SIT
.
M. ~'.~°`1 .

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENGFORAU3B-2 (CIVIL) Page 2 of 2 paces



4 gcx~
DAILY SITE JOURNAL

DATE: 17 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 7 TOTAL EXCAVATIONS : 161

TOTAL GRIDS QC'ed: 33 TOTAL SCRAP: 29 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME : 10 Hours GOVT. DELAY TIME: None

WEATHER: Cloudy, Wind and Rain TEMP: 57 - 68 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 3 N/A 0 N 92 18 0 NO

2 4 NIA 0 N 69 11 0 NO

3 See N/A 0 N N/A N/A N/A NO
Below

QC 33

COMMENTS: Team 1 and 2 Intrusive operations on Orange "A" Trail . Team 3 GPS and
installing grids on Orange "C" and Orange "CA" Trails .

- Team 1 cleared grids OA-25, 26 and 27 .

- Team 2 cleared grids OA-14 thru 17 .

- Tearn 3 installed and GPS'd grids OC-1 thru 30 and OCA-1 thru 3 . All grids are 40' wide by
200' long .

- QC Inspected grids OA-3 thru 13, OACS-1 and OB-4 thru 24 (no discrepancies) .

- SUXOS coordinated with Timberline's representative to facilitate next weeks operations
utilizing their property transporting to the East area trails and parking vehicles to include
Piedmont's explosive vehicle.

Transit times are averaging 1 to 1 .5 hours each way. Extraction is uphill .

1h,17 4
SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) W
THE

ITHOTEOAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

DATE

PROJECT J CONTRACT NUMBER

~cc~ o. 1'eino~,~~ rcr Socl, o ,.~t5 hL`.J . A.CXS1-45-'booz-7 -1~, c *'fr(
CONTRACTOR (Or hired labor) WEATHER

GLEN)
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS 0 TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION 50 -i 7 O

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDEROR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 C] 2 0 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

O l03.~ M 1 M1 -1 0 0 M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (h), Number arui classification of contractor personnel onstte .
Note : If the contractor's Quality Control Report (OCR) contains the inlormaaon it need nut be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a

b

,

WORK PERFORMED TODAY (Inurcire location ano description of worx pertormeJ. Refer to worn oerrorrne,r by prime ana,or subcontractors buv letter in Table avuve I

~1J I k0.w~ 'e- T\ 4''r

j Sl1fT1~ hrl\C~ a~a;c~ ( " 1l, lolc s~'~4~.. HOC, C* l'`' 'h\\ 1~~,~b`TC "-~L~ V.1 . T\\ O,~\'~E0.\,v~

~ 1,1 ' \
YV~Q~n.~ t~, \ t ~~n-F v\ L.rXC ~~

J
C1c~-tE5

Days of no work ant? reasons fur same

r .,1 I \

~nlormalion on proqresS of work, causes tut delays aria extent of delay. Plant mdturial ,,tr :

1 ~\0. J~` v" C1Q.\ 4... ., Cl .r.~ 't0 l,lill=`T'f\~~ _

-i~3,chr~c~3C

=1V FORM 2538-2 . Auo 89 ICIVIL) . . ., . � ~ ;K , %,- � . . . . . . � . . .. . . . , .



INSPECTION PHASES ATTENDED AND INSTRUCTION) GIVEN

t'-iD `1L I\c\c\,

RESULTS OF OA INSPECTIONS AND TESTS . DEFICIENCIES OBSERVED ACIIONS TAKEN AND CORIIi "TIVE ACTION OF ~,JNTHAjTO R INCLUDE
'IMMENT PERTAINING TU CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names reacliuns ano remarks ;

fJC~I` ~1J~~1

~C)NTRUVERSIAL MATTERS IN DE) AIL

NFL)RMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

REMARKS . (Include visitors 1o prolucl and miscellaneous remarks pertinent to work)

No JIS~ -hors IW 5,l 4c-

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel SpeciF; corrective action taken.)

Ivy It~~~A`-F~CiIS

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Ja,.-L ~~ (0 - I lo- R P,
(Reverse of ENGFORV'36-2 (CIVIC) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE : 16 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATIONS : 0

TOTAL GRIDS QC'ed: 2 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 5 Hours GOVT. DELAY TIME: None

WEATHER: Rain TEMP: 59 - 65 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ
MAT
FOUND

1 0 N/A 0 N 0 0 0 NO

2 0 N/A 0 N 0 0 0 NO

3 0 N/A 0 N 0 0 0 NO

QC 2

COMMENTS: Intrusive operations (Team 1 & 2) on Orange "A" Trail, Team 3 GPS and
grid installation operations on Orange "C" trail planned for today discontinued due to high
water levels on creeks preventing safe passage. Teams extracted and Safety provided training
until the lunch break where we canceled operations completely .

QC was able to inspect grids OA-1 and 2 (no discrepancies) .

Transit times are 1 to 1 .5 hours each way.

SUXOS SIGNATURE :
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DAILY SITE JOURNAL

DATE: 15 June 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED : 9 TOTAL EXCAVATIONS : 256

TOTAL GRIDS QC'ed : 3 TOTAL SCRAP: 116 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING : 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME: None

WEATHER: Rainy TEMP: 59 - 75 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 2 N/A 0 N 41 21 0 NO

2 2 N/A 0 N 75 15 0 NO

3 5 N/A See I
Below

N 140 80 See
Below

NO



COMMENTS: Intrusive operations (all three teams) on Orange "A" and "B" Trails .
Intrusive operations halted at 12 :00 noon because Piedmont's explosive vehicle broke down
and is unable to deliver. Teams switched to non intrusive ops.

- Team 1 cleared grids OB-18 and 19 .

- Team 2 cleared grids OA-12 and 13.

- Team 3 cleared grids OB-20 thru 24. Several ofthese grids have been ongoing for several
days because of ordnance located. Totals are as follows :

OB-20 = (2 EA) 4.2" FS Smoke Mortars, (2 EA) 4.2" Inert Mortars.

OB-21 = (2 EA) 4.2" Inert Mortars.

OB-22 = (2 EA) 4.2" Inert Mortars.

OB-23 & 24 = No ordnance located.

- QC Inspected grids BA-15 thru BA-17 (no discrepancies) .

- QA inspected grids BA-15 thru BA-17 as well as YC-36 thru 48 and YCCS-1 (no
discrepancies) .

Heavy weather slowed operations .

Transit times are averaging 1 to 1 .5 hours each way. Extraction is generally uphill .

SUXOS SIGNATURE:



6 4v £
WEEKLY SUMMARY

WEEK ENDING: June 26, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE : Mike Slovak

GRIDS CLEARED THIS WEEK: 44

GRIDS CLEARED TO DATE: 414

FEET OF TRAIL CLEARED THIS WEEK: 8,800

MILES OF TRAIL CLEAREDTO DATE: 14.09

SQUARE FEET OF CAMPSITES CLEAREDTHIS WEEK: 0

ACREA OF CAMPSITES CLEAREDTO DATE : 1.17

CAMPSITES CLEARED THIS WEEK: 0

CAMPSITES CLEARED TO DATE: 41

EXCAVATIONS THIS WEEK: 1,020

EXCAVATIONS TO DATE: 16,410

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATED TO DATE : 5

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE : 16

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE : 0

POUNDS OF OE SCRAP RECOVEREDTHIS WEEK: 51

POUNDS OF SCRAP RFCOVFRFD TO DATE* 904



COMMENTS: Mike Slovak replaced Mike Gifun as Huntsville COE representative . Two
teams intrusive all week one team GPS operations three days; Team 1 Supervisor sick
Thursday and I merged his team with 2 and 3 and continued intrusive operations only .

- Heavy weather and thunderstorms continued early this week but did not hamper
operations.

- Intrusive operations conducted on Orange "B" and "C" Trails; Both Trails should be
complete with one team intrusive on Monday; six grids remaining. The other intrusive team
will be working the Timberline (West) areas of Blackbird Knob Trail.

- GPS operations ( 3 days) this week included installation of Blackbird Knob Trail (West)
grids 57 thru 99 (43 grids), 49 more grids and 9 campsites on 5 different spur trails off "BK"
Trail .

- Transit times averaged 1 to 2 hours in each direction.
- No significant obstacles this week.



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE OCR WILL BE ATTACHED TO OR FILED
WITH THE OAR .
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DAILY SITE JOURNAL

DATE: 25 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATIONS : 217

TOTAL GRIDS QC'ed: 17 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT. CEHNC CONTRACT: DACA 87-95-0-0027 T.o . #0019

FIELD OPERATION TIME : 10 Hours GOVT. DELAYTIME: None

WEATHER: Mostly Sunny TEMP: 62 - 84 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 See
Below

N/A N/A N N/A N/A N/A N/A

2 7 N/A 0 N 79 0 0 NO

3 5 N/A 0 N 138 0 0 NO

QC 17

COMMENTS: Team 1 supervisor (Dave Edwards) sick today; Personnel split up with Team
2 and 3 Intrusive operations on Orange "B" and "C" Trails .

- Team 2 cleared grids OB-34 thru 40.

- Team 3 cleared grids OC-24 thru 28.

- QC Inspected grids OC-5 thru 9, OC-15 thru 23 and OCA-I thru 3 (no discrepancies) .

- QA Inspected grids OC-15 thru 23 (no discrepancies) .

Transit times are averaging 1 .5 to 2.0 hours each way.

[ SUXOS SIGNATURE:
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b'~~L
DAILY SITE JOURNAL

DATE: 24 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 12 TOTAL EXCAVATIONS : 228

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 27 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAYTIME: None

WEATHER: Mostly Sunny TEMP: 68 - 77 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 6 N/A 0 N 153 27 0 NO

2 6 N/A 0 N 75 0 0 NO

3 GPS OPS

QC 0

COMMENTS: Team 1 and 2 Intrusive operations on Orange "B" and "C" Trails . Team 3
GPS operations on Blackbird Knob Trail, western (Timberline) section.

- Team 1 cleared grids OC-21 thru 23 and OCA-1 thru 3 (spur) (frag located in all grids) .

- Team 2 cleared grids OB-41 thru 46 (grid 46 is at the present edge of FS property line).

- Team 3 installed and GPS'ed Blackbird Knob Trail grids BKB-1 thru 10, BKC-1 thru 17,
BKCA-1 thru 7 and BKE-1 thru 4.

- QA Inspected grids OA-14 thru 23 and OB-25 thru 29 (no discrepancies) .

Transit times are averaging 1 to 1 .5 hours each way.

SUXOSSIGNATURE :
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WITHOTE OAR
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~oFJ~
DAILY SITE JOURNAL

DATE: 23 June 1998 PROJFCT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 11 TOTAL EXCAVATIONS : 304

TOTAL GRIDS QC'ed: 9 TOTAL SCRAP: 18 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME: None

WEATHER: Mostly Sunny TEMP: 68 - 77 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

RAZMAT
FOUND

1 6 N/A 0 N 79 10 0 NO

2 5 N/A 0 N 225 8 0 NO

3 GPS OPS

F-Qc , T-9 -T
COMMENTS : Team 1 and 2 Intrusive operations on Orange "C" Trail. Team 3 GPS
operations on Blackbird Knob Trail, western (Timberline) section.

- Team 1 cleared grids OC-15 thru 20 (all frag located in OC-20).

- Team 2 cleared grids OC-5 thru 9 (frag in 5, 6 and 7) .

- Team 3 installed and GPS'ed Blackbird Knob Trail grids BK-83 thru 99, BKG-1 thru 11 and
seven campsites.

- QC Inspected grids OC-1 thru 4 and OC-10 thru 14 (no discrepancies) .

Transit times are averaging 1 to 1 .5 hours each way.

SUXOS SIGNATURE :
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.

- REPORT NUMBER
(ER 415-1-302)

DATE

PROJECT CONTRACT NUMBER

-i " 9S t~ . v"Z ~ --D VD .
CONTRACTOR (Or hired labor) WEATHER

1V1 ~- 1 r5 c i o.-,
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION
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HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

ht
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
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Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onstte.
Note : If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a t

b.

e

f.

9
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INtWLCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

QL--L ~C\C~

^~SULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRI i ;TIVE ACTION OF CONTRACTOR INCLUDE
,1MENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

l>c C E Cl GZ C ~ C15

\)r

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names. reactions and remarks)

P'Je nc- q �

CONTROVERSIAL MATTERS IN DE-1 AIL:

Nu"- T,,-4~d Cr ~E\u...~~d .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

t,J CC1C ~tJCt,

REMARKS : (Include visitors to prolect and miscellaneous remarks pertinent to work)

v- 5 ~oc S o-A~

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify ~urreclive action taken.)

oc- CCAG~.,.tccl ~-~y . 51ou ._t .

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Ineverse r., ervu rurtu
)
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DAILY SITE JOURNAL
Q AIE-_

DATE : 22 June 1998

SUXOS: Benjamin Hod es

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME : 10 Hours

WEATHER: AM Rain /PM Sunny

TEAM GRIDS GRIDS TOTAL
CLEAR QCed OE

PROJECT : North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 271

TOTAL SCRAP: 6 LBS

MAG TYPE : Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O . #0019

GOVT. DELAYTIME: None

TEMP: 61 - 76 Degrees

BIP TOTAL TOTAL TOTAL HAZ MAT
DIGS I OE SCRAP I

INERT (
FOUND

1 5 N/A 0 N 184 2 0 NO

2 4 N/A 0 N 87 4 0 NO

3 GPS OPS

OC I I 15 I I I I I I I

COMMENTS : Mike Slovac on board as COE Safety this week . Team 1 and 2 Intrusive
operations on Orange "C" Trail. Team 3 GPS operations on Blackbird Knob Trail, western
(Timberline) section. Bruce Miller and Vince Smith sick today; Nate Beers removed from team
3 to act as communications on Bell Knob Tower in Smith's place.

- Team 1 cleared grids OC-10 thru 14 .

- Team 2 cleared grids OC-1 thru 4.

- Team 3 installed and GPS'ed Blackbird Knob Trail grids BK-57 thru 82 and two campsites .

- QC Inspected grids OA-14 thru 23 and OB-25 thru 29 (no discrepancies) .

Transit times are averaging 1 hour each way.

I SUXOS SIGNATURE :



~4LI/C~l
Memorandum

To : Floyd Kittle, Dolly Sods North Project Manager

From: Benjamin Hodges, Dolly Sods North Site Supervisor

Subject: CEHNC Form 948 Safety Comment dated 01 July 1998 (Time 0645)

Date: 05 July 1998

1 . Subject form indicates Grid Orange "C" 5 failed a Quality Assurance (QA) inspection . This
is not true . Mike Slovak located a 4.2" Mortar while performing his QA inspection but this item
was outside the grid , leaning on the opposite side of a tree (not visible from the grid) and
identified as inert (sand filled) following demolition . The magnetic signature of this item and the
resulting anomaly should definitely have been detected and investigated during clearance of OC-
51ast Tuesday 23 June. I was upset with the team for missing the item and discussed the
situation with QA (Mike Slovak); I decided a failure on this grid could benefit my operation;
Specifically, I could use it as leverage to improve quality and performance. I did not consider
that this situation would go beyond the site .

2. The item does not constitute a grid failure because it was not in the grid and therefore not in
our SOW. Intrusive teams are not required to investigate anomalies outside their operations
areas and anomalies can certainly be followed horizontally until it is determined positively the
source is outside the grid . During discussion with the team, this specific situation was
mentioned as the probable reason the item was not located because it was not readily visible from
within the grid and the anomaly was dismissed when the magnetometer operator tracked it
outside the grid . My personnel now fully understand my policy is to make a reasonable effort to
identify anomalies detected in the grid that lead the operator out of the grid .

3. I did not reply immediately in the "Action Taken" block of the form because I thought it
unnecessary. After learning of your discussion with Mr. Shaafi, it is readily apparent he is not
informed of the entire situation.

4. I trust this will enlighten anyone concerned in this matter .

Very Respectfully,

Signed copy on file with Form 948



&uc-
WEEKLY SUMMARY

WEEK ENDING : Jul 03,1998 LOCATION: North Doll Sods, WV

CONTRACT : DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Mike Slovak

GRIDSCLEARED THIS WEEK: 55

GRIDS CLEARED TO DATE : 465

FEET OF TRAIL CLEAREDTHIS WEEK: 11,000

MILES OF TRAIL CLEARED TO DATE : 16.06

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0

ACRES OF CAMPSITES CLEARED TO DATE: 1.17

CAMPSITES CLEARED THIS WEEK: 0

CAMPSITES CLEARED TO DATE: 41

EXCAVATIONS THIS WEEK: 551

EXCAVATIONSTO DATE : 16,559

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATED TO DATE: 5

INERT OE LOCATED THIS WEEK: 1

INERT OE LOCATED TO DATE: 18

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATEDTO DATE: 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 16

I POUNDS OF SCRAP RECOVERED TO DATE! I 944 I



COMMENTS : Mike Slovak continued as Huntsville COE representative .

- Heavy weather with thunderstorms Monday and no explosive delivery on Wednesday
prevented intrusive operations ; teams magged and flagged both days and excavated their
anomalies Tuesday and Thursday ; excellent production resulted . All Red, Yellow and Orange
(eastern side) Trails are essentially complete and over half of the Green Trail is completed.

- GPS operations conducted Wednesday and Thursday; 98 grids installed on Green, Black
and Purple Trails . I plan to continue GPS Ops daily until all trails and campsites are installed .

- Thursday I was forced to arrange for HFA to pick up explosives from Piedmont because they
could not deliver again. I did not want two days worth of mag/flag operations left on the trails
over the Fourth of July weekend. We picked up just enough explosives to conduct one
demolition operation should we have found ordnance . No ordnance was located and we
conducted a clean up shot at the end of operations to dispose of the explosives .

- QA inspected grid OC-5 and located one 4.2" mortar. I took pictures, with a tape stretched,
and this item was outside the grid, leaning on the opposite side ofa tree (not visible from the
grid) and identified as inert (sand filled) following demolition . The magnetic signature of this
item and the resulting anomaly should defiantly have been detected and investigated during
clearance of OC-5 last Tuesday 23 June . I discussed the situation with QA (Mike Slovak) and
decided a failure on this grid could benefit my operation; Specifically, I could use it as tool to
improve quality and performance.

- For the record - This item does not constitute a "legal" grid failure because it was not in
the grid and therefore not in our SOW. Intrusive teams are not required to investigate
anomalies outside their operations areas and anomalies can certainly be followed horizontally
until it is determined positively the source is outside the grid . During discussion with the
team, this specific situation was mentioned as the probable reason because the item was not
readily visible from within the grid and the anomaly was dismissed when the magnetometer
operator tracked it outside the grid . . My personnel now fully understand my policy is to make
a reasonable effort to identify anomalies detected in the grid that lead the operator out of the
grid .

- Transit times averaged 1 to 2 hours in each direction .



INSPECTORS QUALITY ASSURANCE REPORT (QAR) THE WILL
WITHTHE OAR

.BE ATTACHED TO OR FILED

R TIO IO CDAILY LOG OF C NST N - IV LUC REPORT NUMBER
(ER 415-1-302)

`O DATE

rROJECT CONTRACT NUMBER

'
.J . - ' -cv

CONTRACTOR (Or hired labor) WEATHER

kW~ lA M~ Ci

PORTION OF SCHEDULED dAY SUITABLE FOR OPERATIONS U TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % 9o No Lee
_

1

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT E] NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

tvt

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (Y& t [] 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I
1cf I C1C?~c M I 1,U M I M I M I M I M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classihcalion of contractor personnel onsite .
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a N

b

c

e

L

9

WORK PERFORMED TODAY. (Indicate location and description of work performed Refer to work pertormed by prime andior subcontractors buy letter in Table above 1

''\~ ' i E C.\ w\o:~' 1 F- k 1 JCJ C-:. : :~~ca t~.~~ T `C~ ~ i l c~ ~L. r`~ ~'i WC~`' ~ \~0 1\\1C~\ 4llU \LKi~1

1 ec,

cc~~..~ # L~1~S c~ '-T~,\--Z~ \c~TSL' Zt-. 1 r

Days of no work and reasons for sarne

N

Information Oil progress of work, causes for delays and extent of delays, Plant, rrialenal, otc

a, C.

cll. (L rL; `

(CIVIL) this form, tuqethur with ENG Form 2538- t . Atal 89, rupldues lPrupunont CEMP
FNG Form 2538 Do( . 87 .vhirh i,, nh.tioli lu



u(, INbPLCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRI CTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DE-1 AIL :

h-~J\\~ t"lo~" ~ 1 0< <Q~ec.~

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS:

REMARKS: (Include visitors to protect and miscellaneous remarks pertmenl to work)

I~,LI Y(t~\ IOCS ~ J\ `a

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Governmenl personnel Specify ~urrective action taken.)

ND lt~-f t's,~~\c~15 seem e~' 'lev~sc~ o-t .

1

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

-11%-1(9g
(Reverse of ENG FORM A3$-2 (CIVIL) Page 2 of 2 pastes



DAILY SITE JOURNAL

DATE: 02 Jul 1998 PROJECT : North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 21 TOTAL EXCAVATIONS : 276

TOTAL GRIDS QC'ed: 32 TOTAL SCRAP: 15 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME : 10 Hours GOV'T. DELAYTIME : None

WEATHER: Fog / Partly Cloud TEMP: 56 - 72 De ees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 11 N/A 0 N 87 0 N/A N/A

2 10 N/A 0 N 189 15 N/A N/A

3 GPS OPS

FQ_C 1 32

COMMENTS: Piedmont Explosives had no driver and could not deliver explosives today
(again). I contacted Piedmont and arranged for HFA personnel to pick up enough explosive
materials for one demolition operation so we could proceed with intrusive operations . No
ordnance was located so we conducted a clean-up shot utilizing all materials picked up (2
Perforators 10 det cord, one roll of shock tube and two detonators) .
- Team 1 and 2 conducted intrusive operations on Blackbird Knob Trail. Team 3 conducted
GPS/grid installation operations on unnamed "Black" and "Purple" colored Trails .

- Team 1 cleared grids BK-86 thru 96 (11 grids) .

- Team 2 cleared grids BKC-12 thru 17 and BKCA-1 thru 4 (10 grids) .

- Team 3 GPS'ed BL-26 thru 38, PU-1 thru 26 and PUA-1 thru 11 (50 grids) .

- QC inspected grids BK-69 thru 93 and BKC-1 thru 7 (no discrepancies) .

- QA inspected grids OB-1 thru 24, OB-30 thru 46, OC-1 thru 3 and OC-24 thru 30 (51 grids) .

Transit times are averaging .5 to 1 .5 hiking hours each way.

SUXOSSIGNATURE :



INSPECTORS .QUALITY ASSURANCE REPORT (GAR)
DAILY LO CONSTR CTION CI

THE WILL
WITHOTEQAR

.BE ATTACHED TO OR FILED

-G OF U VIL REPORT NUMBER
(ER 415-1-302)

7 DATE

\ ~, r ~- I J.~ tics
PROJECT CONTRACT NUkIBER

J
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAYSUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

~i I % ro o ~
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT E] NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

r-1
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS EL I 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO
I C-

C(c6 M 1 1-7ce M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: If the contractor's Quality Control Report fQCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY .

a N~r1

b .

e

f

9

WORK PERFORMED TODAY : (Indicate location and description or work performed. Refer to work performed by prone and/or subcontractors buy letter in Table above

I~LU 1)4r i+ >%l il NEJ \ZCl t Ifqmoi1T ~XFItr^`,rIvCS C~ .̀ " C' `4 nr" ,",~, C\E~i~E~

Z .~ " . -61<L - 1Z.- 44-11- KC - t1 .

~-4 ~~Kt-~:-1h~ ..,~r x.L-z~ ;-~ t-S731 4-Y,,7Slf,,

Days of no work and reasons for same

f-41 lk

Information on progress of work, causes for delays and extent of delays . Plant, material, etc

I~+C SE~ --1

SLINK ~I~~ ~t'`c~ ' IZ' j vca,~, 111c.R Sic-~C>

1 c

Aug 89 (CIVIL ) rhls form, together with ENG Form 2538-1, Awl 89, replaces (Proponent CEMP C .
ENG Form 25 : ;$ Doi . 81 nhwh iti 1-0, " Io



IN ;,r'LCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

IQ t ~-', hC'\C

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN ANDCORR[ CTIVE ACTION OF CONTRACTOR INCLUDE
)MMENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names. reactions and rernarks)

CONTROVERSIAL MATTERS IN DEl AIL :

IJc1~ T)C~ecl 0'c-

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS:

REMARKS : (Include visitors to pro)rwl and miscellaneous remarks pertinent to work)

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

Ivy "1n-{C(~~"i\o1~ UwC`S'JFC~ 0'q-

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE_j

(Reverse of ENG FORM 5 8-2 (CIVIL) Page 2 of 2 pates



DAILY SITE JOURNAL

DATE: 01 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATIONS : 0

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: AM Rain / PM Clear TEMP: 62 - 65 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

IIAZ MAT
FOUND ,

1 0 N/A 0 N 0 0 N/A N/A

2 0 N/A 0 N 0 0 N/A N/A

3 GPS OPS

QC 0

COMMENTS: Piedmont Explosives had no driver and could not deliver explosives today
forcing me to conduct non-intrusive operations today. Team 1 and 2 conducted mag/flag
operations on Blackbird Knob Trail. Team 3 conducted GPS/grid installation operations on the
rest ofBlackbird Knob and started on the unnamed "Black" colored Trail.

- Team 1 magged/flagged grids BK-86 thru 96 (11 grids) .

- Team 2 magged/flagged BKC-12 thru 17 (6 grids) .

- Team 3 GPS'ed BKD-1 thru 4, BKE-6 thru 20, BL-1 thru 25 and BLA-1 thru 3 (47 grids) .

Transit times are averaging .5 to 1 hiking hour each way.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) - ` - . "WIHOTEQAR
.BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL REPORT NUMBER
(ER 415-1-302)

`O DATE

rROJECT V CONTRACT NUMBER

~ -a ~ S \~ L J 1 Irk0~'~~~S1-45-~-~OZ-) -0c c cw.s.ra.(lo.n~.2 ~t S or Uo o {1 o-~l~S V . . .-

CONTRACTOR (Or hired labor) I WEATHER

Nn\~~u CIo...c\ -~ca.

PORTION OF SCHEDUC9D DAYSUITABLE FOROPERATIONS O TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

° -1 g% % % % ro 0 0

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO C] YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT7

M1.

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME i

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1% 1 0 2 0 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

.7 15 16 0(o M 1100 M M M M M j

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. t . .\ C r-N

b.

C.

e .

f .

9

WORK PERFORMED TODAY: (indicated location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above.!

(~) T¢w�..) C-o~t~~w.C .\ ~e,+r...S~ .,C paw. CO'~1QTCU ~~0.t~q~\~"
n 0.

... .~ , `
~t-v-S~JCS .I_ Jl aid C.~ r i C {t~~ is ~

013-34 a bC - Z~

~Daysof no work and reasons for same:Days of no work and reasons for same:

I

Information on progress of work, causes for delays and extent of delays, Plant, material, etc

No c~e1c,..~g . .

ZJn4C vw.c%n S~c.L 4acn_t

SuX~;

c~r:LC -

g 89 (CIVIL) Thos form, together with ENG Form 2538-1 . Aug 89, replaces (Proponent CEMP-CF
ENG Form 2538 . Dec 87, which is obsolete



CoG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN.

)IJ o� k- K\d

°FSULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS ~C'QC ACTIVITIES

a ~hk ~ C., c
1C tj

C

`.-` ~( '~ ~-L 1~ .+~ ..Z I hk5 rc-.vl.( \r-I wS w ~,~ .1 rt Sr~ d Ot -S h~ `l ~5.~a. cs~ c cL ro ., .r,c, .1ly\ 1 u
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VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (include name' s, reactions and remarks) \ I t
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/1 CN,-3 .c\c~S oC-`til~ OC-lo -rnc.- bC^l~ nrd OCp.- 1+1,"o~^D~d q

0

l

QP~cS, CSC-S See are.,_ .,-I~CS_lks c~Qa

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN QCR REPORT OR DISAGREEMENTS:

QC.'T~~~ QnCe-p'Y'~Or 0.~~ "̀~ QA'\hJ~Ct~p~'IS .

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

4e S~~ rt< .oc~v~5

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

1J.o in~CC.c..~~c~S obsecyEci Or <elo'Td

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

CA~141 A ~ mmi
(Reve'rse of ENG FORM 2b$-2 (CIVIL) Page 2 of 2 pastes



DAILY SITE JOURNAL

DATE: 30 June 1998 PROJECT: North Doll Sods, WV

SUXOS : Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 34 TOTAL EXCAVATIONS : 275

TOTAL GRIDS QC'ed: 24 TOTAL SCRAP: 1 LBS

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: AM Rain / PM Clear TEMP: 62 - 65 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 6 N/A 0 N 74 1 N/A N/A

2 17 N/A 0 N 73 0 N/A N/A

3 11 N/A 0 N 128 0 N/A N/A

(2( . I I 24 1 1 1 1 1 - . -- I1



COMMENTS: Team 1 completed intrusive operations on Orange "B" and "C" trails . Team

2 and 3 intrusive on Blackbird Knob Trail (Timberline side) grids swept yesterday . Heavy
weather early this morning cleared and allowed excellent production today.

- Team 1 cleared grids OB-30 thru 34 and OC-29 and 30. Team 1 also conducted demolition
operations on ordnance located by QA (see comments below) .

- Team 2 cleared grids (magged and flagged yesterday by team 1) BK-69 thru 74 and BKC-1
thru 4. Grids BKC-5 thru 11 were also cleared.

- Team 3 cleared grids (magged and flagged yesterday) BK 75 thru 82 . Grids BK-83 thru 85
were also cleared.

- QC inspected grids OB-30 thru 46 and OC-24 thru 30 (no discrepancies) .

- QA inspected grids OC-4, 6 thru 14, and OCA-1 thru 3 (no discrepancies) . QA also
inspected grid OC-5 and located one 4.2" mortar. This item was outside the grid, leaning on
the opposite side of a tree (not visible from the grid) and identified as inert (sand filled)
following demolition . I took pictures with a tape stretched, however this anomaly should have
been detected and investigated during clearance of OC-5 last Tuesday. I discussed the situation
with QA (Mike Slovak) and decided a failure on this grid could benefit this operation;
Specifically, I could use it as tool to improve quality and performance.

Transit times are averaging .5 to 2 hiking hours each way.

SUXOS SIGNATURE:



INtPECTORS QUALITY ASSURANCE REPORT (GAR)
VL

THE OCRWILL BE ATTACHED TO OR FILED
WITH THE OAR.

ILY LOG OF CONSTRUCTION - CIDAI
(ER 415-1-302)

REPORT NUMBER

To DATE

L(a - J <t 8,
tOJECT

cA 1.~ .~

CONTRACT NUMBER

c~S1-45-b-C0 I. C Z. -1
CONTRACTOR (Or hired labor)

u, ' o

WEATHER

PORTION OF SCHEDUL D DAY SUITABLE FOR OPERATIONS Q TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE

90

[STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT Q NO
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

Q YES IExplatn) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS i~ 1 E] 2 Q 3

SUPERVISORY

3

SKILLED

( y-

LABORERS TOTAL

( '~

FROM

~: M

I TO

M

FROM

M

TO

M

FROM

M

TO

Attach list of the following: (a) Major items of equipment either idle or working . and (b) Number and dasslhcauon of contractor personnel onsrte .
Note : It the contractor's Quality Control Report (OCR) contains the information it need nut be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a uP N

b

11.

( e.

f

y

WORK PERFORMED TODAY rlnmcare location and description of work performed. Refer to work oerlorme,t by prune enotur subcontractors buv letter in Table above I

ec~, , 1 tSee+w.~s w~c+.`~zc~ r+Z., e, c~\bled 0.A ` c,C~.,, ND ~c~t~.~S~v~ c~s- )vJ` ~fo-w~S- acl~ ~EG-w~'EaA
J J Jr

i

1

x-10 fr-Lt I o r
r1 Days of no work and reasons fur same

n1~

Information on progress of work, causes 'or delays and extent of delays ?!ant, matunai ou

fV :J Cl c `G-.., S

li;:-, IN A - ~ 1 - 3 c- -,

Aug 89 (c)V)t) `hi~',mn !,ulelhcr nilh -NHS -,,on _bS8 1 1iiy 39 . rul,l.n, " s i'r~iuwwnl `n



~ . Irdzi'tCTION PHASES ATTf NDf=CI W, INjTRU~.TIC)Nti 6WEN

f~cn~ t~t~ <`

P;S(li-TS 7'- QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED ACTIONS TAKEN AND COFatii CI IVE ACTION OF CJNTHACTot" INCLUDE
)t,1MEN7 PERTAINING TO CONTRACTORS COQ ACTIVITIES ~

~/ERBA : INSTRUCTIONS GIVEN TO CONTRACTOR (incluoe names reactions aril remanasj

)NTROVERSIAL MATTERS IN DE I AIL

NU~I< r1~0.~;\~C~

-=JRMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS

-~ C, C Q O.-. .l -

REMARKS (Include visitors to prolact and miscellaneous remarks pertinent to work)

1J i3 v c 't-~ rS 4 5AL

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

`JJ -t \Ch,S, ~1C'CEU Or «~G~ .._~EC3

INSPECTOR'S SIGNATURE DATE UPERVISOR'S INITIALSS DATE

(Reverse of EN6FOR"38-2 (CIVIL) Page 2 of 2 pages



&U,x-
DAILY SITE JOURNAL

DATE: 29 June 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 0 TOTAL EXCAVATIONS : 0

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAGTYPE : Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME: None

WEATHER: Rain w/ Thunder Storms TEMP: 67 - 75 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT

CLEAR QCed OE DIGS OE SCRAP OE FOUND
LIVE INERT

1 See NIA N/A N N/A N/A N/A N/A
Below

2 See N/A N/A N N/A N/A N/A N/A
Below

3 See N/A N/A N N/A N/A N/A N/A
Below

QC 0

COMMENTS: Team 2 supervisor (Jack Bell) sick today; Personnel split up with Team 1 and
3 . Heavy weather with thunderstorms prompted me to cancel intrusive operations . Both teams
magged and flagged Blackbird Knob Trail grids on the west side of our operations area . Close
proximity to vehicles for safety allowed operations to continue but I did not want to contend
with possible demolition operations should we have encountered ordnance .

- Team 1 magged and flagged grids BK-69 thru 74 and BKC-1 thru 4 (10 grids) .

- Team 3 magged and flagged grids BK-75 thru 82 (8 grids) .

Transit times are averaging .5 hiking hours each way.

SUXOS SIGNATURE: 44



44()E-
WEEKLY SUMMARY

WEEK ENDING : July 10, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM : Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Bob Bohannon

GRIDS CLEARED THIS WEEK: 67

GRIDS CLEARED TO DATE: 532

FEET OF TRAIL CLEARED THIS WEEK: 13,200

MILES OF TRAIL CLEAREDTO DATE: 18.56

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 625

ACRES OF CAMPSITES CLEARED TO DATE : 1 .18

CAMPSITES CLEARED THIS WEEK : 1 Cabin Burn Site

CAMPSITES CLEARED TO DATE : 42

EXCAVATIONS THIS WEEK: 725

EXCAVATIONSTO DATE: 17,284

LIVE OE LOCATED THISWEEK: I

LIVE OE LOCATED TO DATE: 6

INERT OE LOCATED THIS WEEK: 1

INERT OE LOCATEDTO DATE: 19

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATEDTO DATE: 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK:

'ju

50

POUNDS OF SCRAP RECOVERED TO DATE :ff 994

COMMENTS : Bob Bohannon replaced Mike Slovak as Huntsville COE representative.

Excellent production this week . Piedmont could not provide explosives delivery again on
Thursday : We picked a minimum load and disposed of a 60MM (HE) mortar on "Black
Trail''. Demolition procedures were necessary to identify a 4?" mortar located Monday on
Blackbird Knob Trail (inert tiller). GPS operations should be completed next week. All
operations are on schedule . No obstacles are expected .



INSPECTORS QUALITY ASSURANCE REPORT (GAR) WITHOTEQAR
BE ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL
(ER 415-1-302)

REPORT NUMBER

DATE

HROJECT V CONTRACT NUMBER

\C;
CONTRACTOR (Or hired labor) WEATHER

cL % '~ \\L t' TL ~t -It-\ 5,"\-"
PORTION OF SCHEDULED DAII SUITABLE FOR OPERATIONS r TEMP RATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION
r r r ,a ~o b c3 ' 85 °

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT C] NO E] YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

fvt
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET
-

TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 E] 2 E] 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 c to I ~

I
M

O
(') C. M M M M M

Attach list of the following: (a) Mayor items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a u~=r~

b.

e

f

9

WORK PERFORMED TODAY. (Indicate location and description of work performed . Refer to wofA performed by prime aml,ur subcontractors buy letter in Table above

(c -

!AE 'iro.r

-T-e..- `t Z\e~,-~d aS-L~~-~ tom.`-- a~ .
J

*5

Days of no work and reasons for same

information on progress of work, causes for delays and extent of delays . Plant, material, etc

Cc.

(C IV I L) This Item . loqethcr with t=NG f-urm "538 'r Au() tSJ . rut>lacos tPropunent CEMP k-;_
f-N(', Pnrrti 15;a D- 8" .~n", -h ,,



culc'. IN:WLCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

NA e.7)Q k .\d

RESULTS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRI CTIVE ACTION OF CONTRACTOR INCLUDE
'WENT PERTAINING 70 CONTRACTORS COG ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and rernarks)

h..f J ~1C ~l I "~ L C J ' C E~cam..., l C~ -

CONTROVERSIAL MATTERS IN DE I WE,

Ri:/V c"r1~-

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

t'4CVN` t\c~E4 .

REMARKS- (Include visitors to prolo(:t and miscellaneous remarks pertinent to work)

NC 1l'1 51 `1-K7 -5 TO CJ 1 TE

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

IBC ~n-}ec..~-t~JnS v~~jee~ee,

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

9 - 9 a
(Reverse of ENG FORMV36-2 (CIVIL) Page 2 ut 2 pages



bu ~,
DAILY SITE JOURNAL

DATE: 09 July 1998 PROJECT : North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 15 TOTAL EXCAVATIONS : 96

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 1 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT : DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME : 10 Hours GOVT. DELAY TIN1E: None

WEATHER: Partly Cloudy TEMP: 65 - 80 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

HAZ MAT
FOUND

LIVE INERT

1 6 N/A 1 Y 30 0 0 N/A

2 9 N/A 0 N 66 0 0 N/A

3 N/A

QC 0

COMMENTS: Bob Bohannon on site as COE Safety . Teams 1 and 2 intrusive on BL Trail.
Team 3 conducted GPS operations . Piedmont could not deliver explosives today so I
dispatched Saffety and one specialist to pick up a minimal load in order to maintain good
production .

- Team 1 cleared grids BL-12 thru 15 and BLA-1 and BLA-3 . Team 1 also worked on BLA-2
and located and destroyed one 60MM Mortar (HE) . The grid is not completed and therefore.
not turned in .

- Team 2 cleared grids BL-26 thru 34 .

- Team 3 GPS'ed OD-16 thru 46 and 1 C/S . I also had them GPS the access road we use to get
more precise distances from trails we are going to be working and habitable structures in the
immediate area.

Transit times are averaging .5 to 1 .5 hiking hours each way .

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR) THE WILL
WITHOTEOAR

.BE ATTACHED TO OR FILED

T VDAILY LOG OF CONSTRUC ION - CI IL REPORT NUMBER
(ER 415-1-302)

To DATE

PROJECT CONTRACT NU BER_

~O )~s- -O-cZ~
CONTRACTOR (Or hired labor) - WEATHER

PORTION OF SCHEDULED DAY' SUITABLE FOR OPERATIONS (~ TEMPERATURE-STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

7
,o ,o t~ e

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME
1 I _

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Q, 1 E] 2 El 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

i S i 1i Cic 3C, M 1-7c(-)-M M M M M

I Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsde .
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b.

c

e

f

9

WORK PERFORMED TODAY : (Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above I

z . 44-- -%1 14t..10 .

Days of no work and reasons )or sarie :

NIo',

information on progress of work, causes for delays and extent of delays, Plant, material, etc

~O CYt1C~---1'-

'
v.X c 1' I `~ ,`~ a \ - 3 J r~ ~, s l 1 - c~L5c.1 t) -'

'IT,O-e~bVtec",1r'er .,~.JC.t~~

ug 89 (CIVIL) this turn, logulher with ENG Form 2538 I Audi tiy, retdeces ~'Prupunonr ,'011'
EN( ; Form 2538 Dec 87 nhi, h ~ti ~,ti " nl, lu



,, . irj ;,O-CTIC>N PHASES ATTFNDED AND INSTRUCTIONS GIVEN

;~i c c,` ~i.lcl .

^~SULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTTONS TAKEN AND CORRI (JIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING 10 CONTRACTORS COC ACTIVITIES
` c~ L

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

ICI G:1L tt IJ~^

CONTROVERSIAL MATTERS IN DE I AIL .

(~1 O1C t1Ci-~. c\

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

}-~c~d ~... . c+~ ~'A t~,~c "--~~~c~1c~cl
1) 4~Er~~ ~\`1~c c-5

REMARKS (Include visitors to prollwt and miscellaneous remarks pertinent to work)

N ~~.~5 vim . C" t, , ~IL - ~~ 1`

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify Lurrective action laken-)

(~lC \t~~C'G~'t~Ut1~ .

PA,-,~\
115

1
~~y S2atc.. 11~} lw yv tc-t-~ c~c ,J

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of ENG FOR038-2 (.71VIL)
Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 08 Jul 1998 PROJECT : North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 21 TOTAL EXCAVATIONS : 123

TOTAL GRIDS QC'ed: 18 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAGTYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME : None

WEATHER: AM Rain/Fog PM Clear TEMP: 60 - 86 De ces

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 10 N/A 0 N 41 0 0 N/A

2 11 N/A 0 N 82 0 0 N/A

3 N/A

QC 18

COMMENTS : Bob Bohannon on site as COE Safety . Teams 1 and 2 intrusive on BK and
BL Trails . Team 3 Supervisor at Bell Knob Tower for Safety ; Specialist at Petersburg working
with AUTOCAD Specialist on mapping.

- Team 1 cleared grids BL-16 thru 25 .

- Team 2 cleared grids BKB-2 thru 10, BKCA-7 and Cabin Burn Site 2.

Transit times are averaging .5 to 1 .5 hiking hours each way.

SUXOS SIGNATURE: I

4,- k . .
LZV. e S. - -t

"r1 -2- rti, r I3 KC~"- j -



INSPECTORS QUALITY ASSURANCE REPORT (OAR) WTHE
ITHOTEOIAR ~E

ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION - CIVIL 1REPORT NUMBER
(ER 415-1-302)

'O DATE_

.-ROJECT (' CONTRACT NUMBER

rdr,U~,~ 1 ;~ ~~I o °r- I ~~~ 01 .J 4L8I-9s-D-cr:Z
CONTRACTOR (Or hired labor) WEATHER

q /4 :ANnn~~-o,~t- r I ` c -.~ c .cn~ ~) c~ . i" t1 C.\d
PORTION OF SCHEDULED bAY SUITABLE FOR OPERATIONS O ' t TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION
i i _ ~o `ro (r;c 5

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT NO E] YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET I TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ® 1 0 2 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

I SO I C( e, ~ :~C: M 17Cv M M M M f,1

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

c

e.

I .

9

WORK PERFORMED TODAY: (Indicate location and description of work performed Refer to work performed by prime and/or subcontractors buy letter to Table above 1

r

1rc> ..._ b` Z \2c~-~~ qc~c~" 5 3k- 5-1 +tF,~,.. ~J' K -~c3 c,,m6
Jr

~?~- 1 ~~s~ L~J.- ~cZ) r- CD \S'

IJC -Crc--~ it f CrAM.7111

Days of no work and reasons for same

rV ~ t~

1y«AzA .

Information on progress of work, causes for delays and extent of delays, Plant, material, etc

N;= ~l z\c.- ..\

T. 1

I his lurm, tuyuther with t=NG f-mm 2538-1 Auy 69, ruplacus (Proponent (:FMP ~.".
EN(-, Furrn 2538 Dcr . Hi .%hit h is ohsul,ar



( ;u(, it :;,i'LCTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

,� hc1~l

RESULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRI i ;TIVE ACTION OF CONTRACTOR INCLUDE
1MENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

,1~.1 O ~ t ` c-, -C1l c .r 'C-Ora.. r. .

CONTROVERSIAL MATTERS IN DE I AIL .

fit ~~1L ~lb?'~U -

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS.

h~L lC~ I-GG-CS JECV~~I~^,L S V~I\(~c v.r~�ySt\i /

t'...~ % c5 .h,lkecl U.c~l .~1cc~

REMARKS . (Include visitors to prolot .1 and miscellaneous remarks pertinent to work)

Ma r1L 4. v.4C .

SAFETY . (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

t-iO

S0.,c f .1

INSPECTOR'S SIGNATUREL DATE SUPERVISOR'S INITIALS DATE

(Reverse of EN"';FORM 9?8-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL
bat

DATE: 07 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED : 17 TOTAL EXCAVATIONS : 401

TOTAL GRIDS QC'ed : 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Sunn & Warm TEMP: 75 - 85 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 9 N/A 0 N 113 0 0 N/A

2 8 N/A 0 N 288 0 0 N/A

3 GPS OPS

QC 0

COMMENTS : Bob Bohannon on site as COE Safety. Teams 1 and 2 intrusive on BK Trails .
Team 3 continued with GPS OPS .

- Team 1 cleared grids BKD-1 thru 4 and BKE-5 thru 9.

- Team 2 cleared grids BK-57 thru 63 and BKB-1 .

- Team -3 GPS'ed PUB-1 and 2, OD-1 thru 15 and ODA-1 thru 6 (23 grids 1 C/S) poor
satellite geometry hampered production today .
Transit times are averaging .5 to 1 .5 hiking hours each way.

1

SUXOS SIGNATURE :



" INSPECTORS QUALITY ASSURANCE REPORT (QAR) THE
WITHOTEQIAR BE

ATTACHED TO OR FILED

DA LY F CO STR CTIO ILG II LO N N - CVO U REPORT NUMBER
(ER 415-1-302)

TO DATE

ROJECT CONTRACT NUMBE

C~~1 .,01 4' 1 S~d lam.-t W .~ .
CONTRACTOR (Or hired labor) WEATHER~

4"'. ra. -L- 1 c.n-f- c c PAN
PORTION OF SCHEDULED DA UITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

% % % 90 90

24 HOUR PRECIPITATION
THE MIGHT Q NO EJ YES (Explain)HAS ANYTHING DEVELOPED WORK WHICHON INCHES ENDINGLEAD TO A CHANGE ORDER FINDING OFOR FACT?

tut

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

1, ~

I

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS Es~ t E] 2 0 3

SUPERVISORY SKILLED LABORERS IUTAL FROM TO FROM TO FROM TO

,~ I& I~ La^ M l7CD M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number arid classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a

b.

e

f

9

WORK PERFORMED TODAY. (Indicate location and description or work performed. Refer to work perforated by prime analor subcontractors buy letter in Table above I

~1i`-cl 1 -4-~ : C\~l ~.~-,~1 LkL-~

, .r J
Kt-

l
~`~-c~,c tcc~, .

c
_

Days of no work and reasons for same

rlv

Information on progress of work, causes for delays and extent of delays, Plant, rnatenal, utc

l-,\C UOc,

C. :
-:

g 89 (CIVIL) This lwrn, tuqether watt LNG 1-urni 253ri-t Auy 89 . ruplaces (Prupunont CEMP CI
EN(-, Form 2538 . Do( . 81 ~turh is ohsul,le



Cu( . IN :,PE{ITION PHASES ATTENDED AND INSTRUCTIONS GIVEN

Il1Lr1%- ~"'\

SULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRI (JIVE ACTION OF CONTNACTOR INCLUDE
MMENT PERTAINING TO CONTRACTORS COC ACTIVITIES ' 1

-fhl'> VJ

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

/~l~rlL /Vin .

CONTROVERSIAL MATTERS IN DE I AIL .~

~~C-1 ~ l `(1r "1Z Sl-~~Cr ~3 h t1\.G1 ~, (5 . f )t I1C~~ iJlf'fl \~-ltC~vv~ U '~+ Fl~n~l~`J~ ~ I I L T~' `f w1C~C ' lLc.~-1'~ Z

rU ~\~ f 1 ..~
- il

Gi 7D -t ` - ~J 1 vv 1"1 ~-t 'Y c .1 -'1'TKtiY t I '~ tn ,~1T ,-M[iT- 01-N'7Ci -~ ..J f o il u E_ E-." il iq U 1n~rc:_ ( r r. K,. ~:c E « (

1 M . I ~ 1 r: 1 R L' 15 ~ 1 i-Ic o n -s sP« ,~ «~ sn
d I ~E ~.~ : PL, �45 ; I ! IL 4'.~ ~: t, I knc\ ` Lk do E ~ . C4- ~;z

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT O DISAGREEMENTS.

n c -~ c~ -~E 0. .� - -P I F~ c< <,c1 4hj I -~ h ( 13~-� knc L;: -~~c ;c ~I c ~n s h (,~ :0J ~I

I I
'-\ 1'V1CJ,1 rfCE1lT ~71C ~,'E1'V\~'Tf fhllllil! 't 'CwI (~ 1 "E ~JJ(,

1
ECt~ 1 , ~ I ~' r t,U T '\l C~l~\'tCwt~lS 'Z/

3
=

'

`

tt Tl SfGl) C~ & C C~tL F~MOC-JCr Cc~-hE r a~YJ Ef
~ 4E `t7~

l lIy I7E_ 5h~\. .I CJ C } -
1

cc~\ ~ccA -1 r\ti ~l r I~n c~. bcCC._.~SE_ ~-i~ \~c-S ,c-4S \c{e C~ -~ hC ~~-

C ~t . U= ~IC"ccr (.~ ~~- e.

1 t1 ClC1~1 CGlI GF -LKE v1 GQ~-E C1~ cr, 1 ..1 -1'p f Kti\JE L Q, ~-U E.c .,.~E

REMARKS : (Include visitors to profuct and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

r~~c~-,~ed .rJo 1T-'CL,~-~lons t,l cC\J,-~ o< -

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(J_`90

(Reverse of ENG WRA1 2538-2 (CIVIL) Page 2 u1 2 pagesL,,



DAILY SITE JOURNAL

DATE: 06 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 14 TOTAL EXCAVATIONS : 105

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 50 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT : CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME : None

WEATHER: Sunn & Warm TEMP: 70 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 7 N/A 0 Y 41 50 1 N/A

2 7 N/A 0 N 64 0 0 N/A

3 GPS OPS

QC 0

COMMENTS: Bob Bohannon on site as COE Safety . Teams 1 and 2 intrusive on BK Trails .
Team 3 continued with GPS OPS. Team 1 located an unfused intact 4.2" mortar in gridBKE-1 .
This item was in excellent condition, painted grey, nomenclature - 4.2 Chemical Shell M-2 ; We
shot it with two perforators and determined it was inert (sand filled).

- Team 1 cleared grids BK-97 thru 99 and BKE-1 thru 4.

- Team 2 cleared grids BK-64 thru 68 and BKCA-5 and 6.

- Team 3 GPS'ed PU-26 thru 65 and PUC-1 thru 6 (46 grids) .

Transit times are averaging .5 to 1 .5 hiking hours each way.

SUXOS SIGNATURE :



M It 11

b,gvs-
WEEKILY, SUMMARY

WEEK ENDING : Jul 17 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE : Bob Bohannon &

Ken Barnett

GRIDS CLEARED THIS WEEK: 81

GRIDS CLEARED TO DATE: 613

FEET OF TRAIL CLEARED THIS WEEK: 14,400

MILES OF TRAIL CLEARED TO DATE: 21 .29

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 14,750

ACRES OF CAMPSITES CLEARED TO DATE: 1 .52

CAMPSITES CLEARED THIS WEEK: 9

CAMPSITES CLEARED TO DATE: 51

EXCAVATIONS THIS WEEK: 879

EXCAVATIONS TO DATE: 18,163

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATED TO DATE: 6

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE : 19

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE : 0

POUNDS OF OE SCRAPRECOVERED THIS WEEK: 44.5

I POUNDS OF SCRAP RECOVERM TO 1)ATF : I 1 .039.5 I



4

COMMENTS: Ken Barnett joined Bob Bohannon as Huntsville COE representative .

Excellent production again this week. Teams 1 and 2 were intrusive all week. Team 3
completed all grid installation operations. Next week they will GPS all points where
insufficient data was collected previously and points were not accurate or available .

Computations below reflect all areas identified in the SOW and do not include acreage being
suggested for addition to make up for the 86 acres deleted from Blackbird Knob.

Total trail grids = 756 = 28.64 miles = 138.84 acres

- Completed = 562 = 21 .29 miles = 103 .21 acres = 74.33%

- Remaining = 194 = 7.35 miles = 35 .63 = 25.67%

Total campsites = 56 = @ 1 .66 acres

- Completed = 51 = 1 .52 acres = 90.48%

- Remaining = 5 = 0.14 = 9.52%

- Total acreage estimated by multiplying completed acreage by the ratio of campsites.

Ninety percent of remaining acreage is in the center of our operations area and transit times
will be at the extremes . All operations are on schedule. No obstacles are expected .



~~ ` INSPECTORS QUALITY'ASSURANCE;REPORT (OAR)' " '" -"`~`° BE
ATTACHED TO OR FILED-THE

°TE OAR .
DAILY LOG OF CONSTRUCTION - CIVIL

.g, (ER 415-1-302)
REPORT NUMBER

r
TO DATE1

r L" c~ lt 1;1~ It. .I'\
PROJECT d CONTRACT N MBER

C,e_ JA cA1O 1`l0'' 1 a - S ~r~1 -~I . l-ntS-~-Op-Z-1 u.0 . * 1
CONTRACTOR (Or hired labor) WEATHER

PORTIONOF SCHEDULE AY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL BORROW EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUMEXCAVATION EXCAVATION

%

24 HOUR PRECIPITATION
HASANYTHING DEVELOPED ON THEWORK WHICH MIGHT NO D YES (Explain) INCHES ENDINGLEAD TO ACHANGE ORDER OR FINDING OF FACT?

M
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 0 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

1 b ( O 1 M 17 0a

M

M M M M

I Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: If the contractor's Quality Control Report (QCR) contains the information it need not be repealed .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a .

b.

c .

e.

f .

9-

WORK PERFORMED TODAY : (Indicate location and description of work performed Rotor to work performed by prime andlor subcontractors buy letter in Table above)

Tea�# 1 cleared c~d.s O.rv-~1-6 3- f Z a~a o~cS - .
-r¢4~#Z c-~Q0.~ed C~C~cIJ ~~-~9 y~Cy~~~.70 C
Lec~ �.,.*3 co\tc,~(eA a0Aa_ o-~kA..\ Sodg 1~ory-n .

fro r
Days of no work and reasons for same : O

1,1 1k

Information on progress of work, causes for delays and extent of delays, Plant, material, etc. '

Oe\a...,s

GL c G1cc - 1
(CIVIL.) This form, together with ENG Form 2538-t, Aug 89, replaces (Proponent CEMP-CE~ENG Form 2538, Dec 87, which is uhsolele



caG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

rJa dE\"S

°FSULTS OF OA INSPECTIONS ANDTESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

<<d ~T,as 3y- " S-, 4~,M3y-o 3K~- ~Vl,~~ 3K~- .

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR. (include names, reactions and remarks)

Nor1C ~t~.lC ('1 O~ ~E\Clr..>,E~

CONTROVERSIAL MATTERS IN DETAIL:

NONE Ro Vc Gl

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

6

1

.n V*'S 0.bp .,.-F STO--hwS o1 4GA C'A5\C1Q c~ 11o~~~1C~ `OC? """c~c~,u.rN `-t ~C~w ~(~,5

\VOf T~~ "

~~t~C~ec~

REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work) -

1vo Y~S~-tO~S ~p 5+te "

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE DATE- SUPERVISOR'S INITIALS DATE

. ., . ,�

(Reverse of ENGFOR J1538-2 , (CIVIL) Page 2 of 2 pages. . .'~ -v. . . ', .. ., . .- . , . . ,r , . .



DAILY SITE JOURNAL 1~4c~,r

DATE: 16 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Ben'amin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 23 TOTAL EXCAVATIONS : 268

TOTAL GRIDS C'ed: 9 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Partl Cloud TEMP: 64 - 84 De ees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 11 N/A 0 N 100 0 0 N/A

2 12 N/A 0 N 168 0 0 N/A

3 N/A

QC 9 T T
COMMENTS: Ken Barnett and Bob Bohannon on site as COE Safety . Teams 1 and 2
intrusive on OD and PU Trails . Team 3 continued GPS operations .

- Team 1 cleared grids OD-3 thru 12 and ODCS-l .

- Team 2 cleared grids PU-19 thru 30.

- Team 3 collected required data points on the western area ofNorth Dolly Sods .

- QC inspected grids BK-57 thru 61 and BKD-1 thru 4 (no discrepancies) .

- QA inspected grids BK-57 thru 61, BKC-12 thru 17, BKD-1 thruj3,iBKCA-1 thru 7 Cabin
Burn Site #2 (no discrepancies) .
Transit times are averaging .5 to 2.5 hiking hours each way.

LSUXOS SIGNATURE:



INSPECTORS :GIUALITY°ASSURANCE REPORT (GEAR) :.)r,THEOCRWILLBEATTACHEDJOOR-FILED
WITH T

`DAILY LOG OF CONSTRUCTION 't CIVIL '
HE QAR.1 ,

~
r . ; .. : (ER 415-1-302) z1 .

REPORT NUMBER

- - DATE

.VI " ~r\r-+ Etn - r r - ti ri,c_4 16 J,1 19~iS
AOJECT CONTRACT N MBER

any -D.a.419
CONTRACTOR (Or hired labor) t WEATHER

y1 ~~1

PORTION OF SCHEDULE AY SUITABLE FOROPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION .

BORROW J
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM
.%- . . % % % (c5 8o

24 HOUR PRECIPITATION
HASANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO YES (Explain)
LEAD TO A CHANGE ORDER OR FINDING OF FACT? INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS (K 1 0 2 Q 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO
3 % Lo 1

I
M , M 1100 M M

~
M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSAND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. (-t F A,

b.

C .

C.

I .

9-

WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prime andlor subcontractors buy letter in Table above.)-~

!~) I<'Aw~~ c.ot~~n~~"tq \11~C-v-'D1 .l~ O'~~S °~ Sw ~ W q~.Ad OT ih'~IIy ~JS (~OC`t'h " ~Ora~1qL ~~.J.r~1~ 1~,5)
t7

Tea-~r. .~ # 1 cAea rCd cac~dS ~t ~- 31 4r.,. ~t A- `E3 CXT-"A 0-b-1 -r off- ZL~eo .crd c~d5 ~Y.E-10 ; ~l k6.-`~" ,n.. 1~. KL-a-~ ~~F,E+.~ "S- Zr~.~L 1w,C5-3Tea,. .~ -*Z
3kc5- Z 0...d ~3kCS- ZS-

Teo..~~3

ao~
Days of no work and reasons for same : U

Information on progress of work, causes for delays and extent of delays . Plant, material, etc.

!~O c! Q`<~ .-` b 1
l

f
i

~LIH-O - e\d . - l~ - 3 -1 ~. s

Q c - 3>

ENG FORM 2538-2, Aug 89 (CIVIL ) This form, together with ENG Form 2538-t, Aug 89, replaces (Proponent CEMP-CE)ENG Form 2538 . Dec 87, which is obsolete



cuC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

tilor,C- -10 a

Dc4ULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
MENT PERTAINING TO CONTRACTORS CQCACTIVITIES

C u..d Q e.lkG.cec~
O~\

:S~k~3-1 Ante--8ki~>-\C) c-v.d 31~-loz -IA,,.�~k-tcs

Ken-1~st~e-t-~ ' Lrc~ ~c . \~ e S E-
VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR. (Include names, reactils and remarks)

I~O~I~ 9 1 CIE C1 C ~' TE,4.~~~ .

CONTROVERSIAL MATTERS IN DETAIL:

Ok3cv . 11ok'a of ('t`o-Je4

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

f40 0.~.t "015 A6.~C-n .

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

Na v~~ " ~o~'S '1-o Slt~

SAFETY : (Include any infractions of approved safety plan, safety manual or instruclions from Government personnel. Specify corrective action taken.)

INSPECTOR'S SIGNATURE > DATE SUPERVISOR'S INITIALS DATE

y
S; 7 NI'9f~,YaT e~'Y rF r ya

C
" ~
,W t.

rr
wW+ AiiIr/lr~J

1 +S ^- £n'
I

C

(Reverse of ENGFOR 25 8 2 ,CIVIL, ; .., : . .,~ .. . . ._ �.u* -. . .~l. Page 2 of 2 page



DAILY-SITE JOURNAL _'

DATE: 15 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 22 TOTAL EXCAVATIONS : 283

TOTAL GRIDS QC'ed: 17 TOTAL SCRAP: 1 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: AM Cloud / PM Sunny TEMP: 58 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 15 N/A 0 N 209 1 0 N/A

2 7 N/A 0 N 74 0 0 N/A

3 N/A

QC 17

COMMENTS: Ken Barnett and Bob Bohannon on site as COE Safety . Teams 1 and 2
intrusive on BK, OD and PU Trails . Team 3 continued GPS operations .

- Team 1 cleared grids PU-31 thru 43, OD-1 and OD-2.

- Team 2 cleared grids BKE-10, BKG-4 and 5, BKGCS-2 and 3, BKCS 22 and 25.

- Team 3 collected required data points all over the eastern area ofNorth Dolly Sods.

- QC and QA inspected grids BKB-1 thru 10 and BK-62 thru 68 (No doscrepancies) .

Transit times are averaging .5 to 2.5 hiking hours each way.

SUXOSSIGNATURE: r~ " J



INSPECTORS-,QUALITY°ASSURANCE :REPORT (QAR)'"'°`" BACHED70.ORFILED'`yTVm~HEQAR
` DAILY LOG OF CONSTRUCTION - CIVIL

.
`- ,

(ER 415-1-302) tv'4
, REPORT NUMBER

-

-7 DATE

' -~ E-R - '~ 14 J,~\
rROJECT Q CONTRACT N MBER

a cam . ~~ ~o a I~.v~ W.~l- A l-9S D-ooz'1 -D.o~ \
CONTRACTOR (Or hired labor) WEATHER

f~ moo.� ?4 1 4
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TE PERATURE

STRUCTURAL BORROW
EXCAVATION EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM ' 1
% % % % %

~S
ENO

24 HOUR PRECIPITATION ;
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO Q YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?

M
NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

- L \ M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 02 0 3 i

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

3 I 1° (~

I
c) (0-60

M

\-\ cc M M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.Note : If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FORWORK PERFORMED TODAY:

a.

b.

e.

t.

9

WORK PERFORMED TODAY: (indicate location and description of work performed. Refer to work performed by prime andlor subcontractors buy letter in Table above.)

TQaw~, G~fO.ia.cS. c~c~ds ~L-\ ~c.,. ~~-3~ ~~f.Ci:(o ~c~~~(~L-~-\\ st~c\ ~l 1CG.GS - ~ . CCaw~sr~c )
.

~eo_.�,~ #Z c.\eo.~ec\ qc" c~3 ~1 ktG- 1\ E-1'+` byECS- i 31~G.- \ ANN,-., . bkra-3

~co "`-.5 wc~d ca-~~s~CeS r l~cll.lSads IJnct'h

QY.L~Pt fear v~n0 ~S c~~~(Jat1~~~..5 ~o~n~S -~O~o--t ~e4 �..cC rf.- P_ntErhl~ ~^~ ~.,-~o csv.~ -

o- L}e c7. - o CC c~wt\cC O-
F

Days of no work and reasons for same:d

NIA

Information on progress of work, causes for delays and extent of delays. Plant, material, etc.

Ma

S~XO l ~.e\c~ - 14 - 3~af+S

C. c - ? I .~ o4 4-Le -

(CIVIL) This form, together with ENG Form 2538-I, Aug 89, replaces (Proponent . CEMP-CE!ENG Form 2538 . Dec 87 which is ubsolele



CAC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

~l o n` he\ d .

INSULTS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
WENT PERTAINING TO CONTRACTORS COG ACTIVITIES

-xc rlr\ J. 5 u( I:. eJ

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL :

~ot1< K1lo.~.?c1 .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

00 Ac.-~~Cn5 `ha.~rc~1 .

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work) -

(,Jo dtb~'to~S to 6~tc .

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel . Specify corrective action taken.)

f~4o ~n-F'~~1~o~S o~o5cr~pQ~ ac fe~yec~ . _ .

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
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1)141f~
DAILYSITE JOURNAL

DATE: 14 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 20 TOTAL EXCAVATIONS : 177

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 40 LBS

!TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAYTIME : None

WEATHER: Sunn TEMP: 70 - 85 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 10 N/A 0 N 74 41 0 N/A

2 10 N/A 0 N 103 0 0 N/A

3 N/A

C 0 L
COMMENTS: Ken Barnett and Bob Bohannon on site as COE Safety. Teams 1 and 2
intrusive on BK and BL Trails. Team 3 continued GPS operations . Greg Jacobs (Specialist)
called in sick today and indicated he would be in on Wednesday .

- Team 1 cleared grids BL-1 thru 3, BKG-6 thru 11 and BKGCS -4 .

- Team 2 cleared grids BKE-11 thru 14, BKECS-1, BKG-1 thru 3 and BKGCS-2 and 3.

- Team 3 completed trail installation and GPS operations . There are a number of GPS Points
which will need to be done again. I expect all data will be collected and in our AUTOCAD
Mapping Specialists hands next week (excluding additional campsite and acreage added on in
the future) .
Transit times are averaging .5 to 2.5 hiking hours each way.

SUXOS SIGNATURE:



-°= INSPECTORS QUALITY'ASSURANCE REPORT`(CHAR) "°-"" " "WIHOCRWILL BE ATTACHED To OR FILED
' DAILY LOG OF CONSTRUCTION = CIVIL RT N MBER

(ER 415-1-302) " r a:
REPO U

'1 DATE

1, v - 12, J...\ 1
. ROJECT O CONTRACT NUMBER

1 /~ (' io~-f .". r .1v
CONTRACTOR (Or hired labor) 1 , WEATHER

- PORTION OF SCHEDULED DAYS (TABLE FOR OPERATIONS Ly VEMPERATUI
STRUCTURAL BORROW EMBANKMENT CONCRETE - ,1STRUCTURE MINIMUM )MUMEXCAVATION AVAT10NEXC

% %

7

8S
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDEROR FINDING OF FACT?
M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 151 2 C] 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

-6 t 3 - %%- Io O M 1-10 M M M M M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORSAND AREA OF RESPONSIBILITY FORWORK PERFORMEDTODAY:

a. 1-l C%,

b.

r

e.

f .

g-

WORK PERFORMED TODAY : (Indicate location and description or work performed. Refer to work performed by prime andlor subcontractors buy letter in Table above .)

A/ ~2cwv~S ~,n"'t`~tl~nEU "\~\'}Cv`b"J~ ~j S l"~ 5.~ . ~j .,.a~ o'`< L7b\Ly Joc~S 1~0~'-Yh

b,~:-^ ~\--Il . CIev.w.\ c_1eu~ed c.~S a~.-~ -4' ow.~\~~E~ c~~\T4LAs-Z _

\a -tic.., 3KE' Z1

TZow3 U\Se~ 6i~'3PJ 4,e~ Z ,\ . ..5 011Q. Gc+v""pb~CE .
I

t

Days of no work and reasons for same : ~'

Information on progress of work, causes for delays and extent of delays, Plant, material, etc. 1
A

1~1o cue\o. ...tS t

J

7

I

..,l
C~ IF~ ..- .- N\¢ ".~ ` \"e1GL JAG-\e ~ 1-~ ~xr vho-c~e~ .t~` TCtt~~¢C 15, a I ~.Cv+ .~c`- ' `4

ENG FORM 2538-2, Aug 89 (CIVIL) This form, together with ENG Form 2538-t, Aug Ss, replaces (Proponent CEMP-CE)
ENG Form 2538 . Dec 87, which is obsolete



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

No r\t_ hL\a .

-'rSULTS OF GA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRi CTIVE ACTION OF CONTRACTOR INCLUDE
IMENT PERTAINING TO CONTRACTORS COG ACTIVITIES

L7v4J FJDE'1or,nU1 J.~ .n b..v Ke~13c~~~1~'S'T (Fi^c~tSv, ~~L 5.<tt-F" ., ~c. J o7~

CVERBAL INSTRUCTIONS GIVEN TO CONTRA TOR: (Include names, reactions and remarks)

!'J OSIC- C'ck ti.+ .t J .

CONTROVERSIAL MATTERS IN DETAIL :

~tai,< n04I.d .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

NLl

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

NO ~(~S~'ToCS 4 51TL

SAFETY: (Include any infractions of approved safetyplan, safety manual or instructions from Government personnel . Specify corrective action taken-)

No ~s~-Fro.c.-flong p~S~c~cc~ o~ «w..~cd

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE
. . . . r ._ ,__ . _._., ._ . . . . __ . .-_ _ _ ,

(Reverse of ENG FOA11Y2538-2 (CIVIL) ; ; . .. ' 1- 1 '1-41 , . : . -. .' .. . . V ~ . ,,r , - ) . : . . . , . : :Page 2 of 2 pagers . �. ..



DAILY SITE JOURNAL

DATE: 3July 1998 PROJECT: North Doll Sods, WV

SUXOS : Benjamin Hod es SSO/QCO : Alan Jett / Charles Schaaf

TOTALGRIDS CLEARED: 16 TOTAL EXCAVATIONS : 151

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 2 .5 LBS

TOTAL LIVE UXO : 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Sunny TEMP: 70 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 9 N/A 0 N 97 0 0 N/A

2 7 N/A 0 N 54 2.5 0 N/A

3 N/A

QC 0

COMMENTS: Ken Barnett joined Bob Bohannon on site as COE Safety. Teams 1 and 2
intrusive on BK and BL Trails . Team 3 continued GPS operations . Greg Jacobs, Mike
Wengyn (Specialists) and Vince Smith (Laborer) called in sick today.

- Team 1 cleared grids BL-4 thru 11 and finished BLA-2 from last Thursday.

Team 2 cleared grids BKE 15 thru 21 End) .
- Team 3 GPS'ed BA-38 thru 72 and 1 C/S (36 grids) .

Transit times are averaging .5 to 2 hiking hours each way.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: Jul 24,1998 . LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Ken Barnett

GRIDSCLEAREDTHIS WEEK: 53

GRIDS CLEARED TO DATE: 666

FEET OF TRAIL CLEARED THIS WEEK: 10,600

MILES OF TRAILCLEARED TO DATE : 23.29

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 0

ACRES OF CAMPSITES CLEARED TO DATE : 1.52

CAMPSITES CLEAREDTHIS WEEK: 9

CAMPSITES CLEARED TO DATE: 51

EXCAVATIONS THIS WEEK: 636

EXCAVATIONS TO DATE: 18,799

LIVE OE LOCATED THIS WEEK: 0

LIVE OE LOCATEDTO DATE: 6

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE: 19

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE: 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 0

POUNDS OF SCRAP RECOVERED TO DATE: 1,038.5

COMMENTS: Ken Barnett continued as Huntsville COE representative . Operations
canceled Thursday because of severe weather. Teams 1 and 2 were intrusive all week. Team
3 completed all grid installation operations . Next week I will shuffle personnel to make three
intrusive teams. Operations are well ahead of schedule .
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PORT NUMBER.

DATE

~:-A Z3 J.~.\ 9 11~.~.~
rHOJECT Q Q CONTRACT NILIMBER '

o .~1 . -q~-1~ Z. ~.t% 19
CONTRACTOR (Or hired labor) WEATHER

tr c.. ~
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BORROW
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EMBANKMENT . CONCRETE STRUCTURE MINIMUM MAXIMUM '
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24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THEWORK WHICH MIGHT NO 0 YES (Explain)
LEAD TO ACHANGE ORDER OR FINDING OF FACT? INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE
SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

_ . ._k 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~. 1 Q 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

( ~o I ~R Ob t' M I1O M M M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

a

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMEDTODAY:

a.
s

b.

e .

t .

9

WORK PERFORMED TODAY: (Indicate location and description of work tperformed. Rotor to work performed by prime ardor subcontractors buy letter in Table above l\
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INFORMATION, INSTRUCTIONS OR ACTIONSTAKENNOT COVERED IN OCR REPORT OR DISAGREEMENTS:
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REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY : (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 23 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TO'T'AL GRIDS CLEARED: 0 TOTALEXCAVATIONS : 0

TOTALGRIDS C'ed: 0 TOTALSCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 6 Hours GOVT. DELAYTIME: None

WEATHER: Heavy Rain TEMP: 63 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 0 N/A 0 N 0 0 0 N/A

2 0 N/A 0 N 0 0 0 N/A

3 N/A

QC 0

COMMENTS: Ken Barnett on site as COE Safety . Steve King sick today. Severe weather
caused me to cancel operations at 1030 this morning. Teams gathered equipment and returned
to Petersburg for maintenance and departed at 1230 .

[ SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE-REPORT: (GAR) --- - 'WIT T
WILL ATTACHED TO OR FILED

- -DAILY LOG OF CONSTRUCTION CIVIL : REPORT NUMBER
. :,._. _ . ; . .

.(ER 415-1-302)

DATE

IN 1-4 1 CIS 2)
PROJECT CONTRACT NUI4BER

cc~, ~ ~ So ~s ~r-1 .J . ~ 1- 5- -OOZ'1 ~a lct
CONTRACTOR (Or hired labor) , WEATHER, C 10~+.

PORTION OF SCHEDULED DA (TABLE FOR RATIONS TEMPE TURE
STRUCTURAL BORROW EMBANKMENT . CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION EXCAVATION

24 HOUR PRECIPITATION
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Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. ~FP~

b.

e. '

f .

9.

WORK PERFORMED TODAY : (Indicate location and description of work performed. Refer to work performed by prime andior subcontractors buy letter in Table above 1
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,~aC INSPECTION PHASES ATTENDED ANDINSTRUCTIONS GIVEN,:, .

NQn~ h~\d .

RF- -S OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN ANDCORRECTIVE ACTION OF CONTRACTOR . INCLUDE
C IT PERTAINING TO CONTRACTORS COG ACTIVITIES

to Z

. VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

f~1 ~ tee- q I .~ c c~ o c re ~~-~. .`ec~ .

CONTROVERSIAL MATTERS IN DETAIL: -

IJoc1~ n~~td .

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

F

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)
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SAFETY: (include any infractions of approved safety plan, safety manual or instructions from Government persormel Specify corrective action taken.)
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DAILY SITE JOURNAL

DATE: 22 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 17 TOTAL EXCAVATIONS : 225

TOTAL GRIDS C'ed: 50 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Partly Cloud TEMP: 68 - 90 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE
LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

1 10 N/A 0 N 57 0 0 N/A

2 7 N/A 0 N 158 0 0 N/A

3 N/A

C 50

COMMENTS: Ken Barnett on site as .COE Safety . Teams 1 and 2 intrusive on OD, PU and
BA Trails . Team 3 continued GPS operations .
- Team 1 cleared grids OD-23 thru 32 .

- Team 2 cleared grids PU-57 thru 62 and BA-35 .

- Team 3 collected required data points on the western area of North Dolly Sods.1~
- QC inspected grids PU-19 thru 62 and PUC-1 thru 6 (no discrepancies) .

- QA inspected grids PU-19 thru 62 and PUC-1 thru 6 (no discrepancies) .

Transit times are averaging 1 to 2 hiking hours each way.

SUXOS SIGNATURE: -A



.y--~' ° INSPECTORS QUALITYASSURANCE'REPORT (GEAR) ` ... : . :-,, -:-THE OCRWILL BE ATTACHED TO OR FILED
WITH THE OAR.

L O - 'DAILY OG OF C NSTRUCTION CIVIL - - RT NUMBERP, . _ . , ORE
- , .._ (ER 415-1-302)

DATE t_

z. J, 1 % qq
PROJECT 0 d CONTRACT NUMBER

SoAs . : w .v . -aS-tb-ouz.7 'D.0 .*~ %
CONTRACTOR (Or hired labor) WEATHER

C~a_c,.
PORTION OF SCHEDULED bAY SUITABLE FOR OPERATIONS Q TEM ERATURE

STRUCTURAL BORROW EMBANKMENT , CONCRETE STRUCTURE MINIMUM MAXIMUM
EXCAVATION % EXCAVATION

% % % % ~oS SS
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT 0 NO 0 YES (Explain) INCHES ENDING
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

M

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

- 1 M
NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS ~. 1 Q 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM _ TO FROM TO

1 (o )q M Ill`~O M I MT M M M

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : If the contractor's Quality Control Report (QCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMEDTODAY:

a . 1-Ay A~

b.

e . '

I.

9.
i
E

WORK PERFORMED TODAY : (Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above ) t
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DAILY SITE JOURNAL

DATE: 21 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTALGRIDS CLEARED: 20 TOTAL EXCAVATIONS : 175

TOTALGRIDS C'ed: 37 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Partly Cloudy / Fog TEMP: 63 - 85 Degrees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL. TOTAL HAZ MAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 10 N/A 0 N 87 0 0 N/A

2 10 N/A 0 N 88 0 0 N/A

3 N/A

FT. 37

COMMENTS : Ken Barnett on site as COE Safety . Teams 1 and 2 intrusive on OD and PU
Trails . Team 3 continued GPS operations . Trailer window repaired today.

- Team 1 cleared grids OD-13 thru 22.

- Team 2 cleared grids PUC-2 thru 6 and PU-52 thru 56.
- Team 3 collected required data points, including 5 new campsites and 2 burn areas on the
western area of North Dolly Sods .

- QC inspected grids BLA-1 thru 3 and BL-1 thru 34 (no discrepancies) .

- QA inspected grids BLA-1 thru 3 and BL-1 thru 34 (no discrepancies) .
Transit times are averaging 1 to 2 hiking hours each way.

I SUXOS SIGNATURE:



- ----"=INSPECTORS QUALITY ASSURANCE REPORT (OAR) ""w~ALL BE
ATTACHED TO OR FILED

DAILY LOG OF CONSTRUCTION CIVIL-_ REPORT NUMBER
(ER 415-1-302) 1

l DATE

c t ~+ r - ~<.. I1- zo '24 1 ct q
PROJECT CONTRACT NUMB

r' So I~oc s 1- 9S- - oat ~.o.'F
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED Dht SUITABLE FOR OPERATIONS TEMPERA RE
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24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT Q NO 0 YES (Explain) INCHES ENDINGLEAD TO A CHANGE ORDER OR FINDING OF FACT?
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-
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Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note : If the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTORISUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a . 1-}C'(~

b.

e. '

f .

9

WORK PERFORMED TODAY: (Indicate location and description of work performed. Rotor to work performed by prime and/or subcontractors buy letter in Table above
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COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN '

Plon~ h~1 d .

RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR . INCLUDECOMMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

iJo QC or QA' ~t~S~C~ "~to~s '~¢<l-ccw~ed .

l~.en ice.<Clc'Yt ^ F~~r-tSv,1~ a~cF~Jy S~.G oh 5~~c .

uVERBAL INSTRUCTIONS GIVEN TO CONTRACTOR : (Incl de names, reactions and remarks) -

CONTROVERSIAL MATTERS IN DLTAIL:

Noes

INFORMATION, INSTRUCTIONS OR ACTIONSTAKEN NOTCOVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel. Specify corrective action taken.)

I~o ~t1'tco-c~ ~oT~S ~~o~er~tec~ ~+r op-V.Aed .
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DAILY SITE JOURNAL

DATE: 20 Jul 1998 PROJECT: North Doll Sods, WV

SUXOS: Benjamin Hod es SSO/QCO: Alan Jett / Charles Schaaf

TOTALGRIDS CLEARED: 16 TOTAL EXCAVATIONS : 236

TOTALGRIDS QC'ed: 0 TOTAL SCRAP: 0 LBS

TOTAL LIVE UXO: 0 MAG TYPE : Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O . #0019

FIELD OPERATION TIME: 10 Hours GOVT. DELAY TIME: None

WEATHER: Partly Cloud TEMP: 70 - 85 De rees

TEAM GRIDS GRIDS TOTAL BIP TOTAL TOTAL TOTAL HAZMAT
CLEAR QCed OE DIGS OE SCRAP OE FOUND

LIVE INERT

1 6 N/A 0 N 143 0 0 N/A

2 10 N/A 0 N 93 0 0 N/A

3 N/A

QC 0

COMMENTS: Ken Barnett on site as COE Safety . Teams 1 and 2 intrusive on OD and PU
Trails . Team 3 continued GPS operations . Our trailer at Bell Knob Tower suffered minor
damage due to vandalism over the weekend; One window broken, the aluminum siding was
damaged and our communications antennae was removed. We worked non-intrusive until
alternate communications were established ; Production was not hindered . Safety found the
antennae while searching the area around the tower; Vandalsapparently disassembled and
threw the parts offthe tower. Normal communications were established by noon.

- Team 1 cleared grids ODA-1 thru 6.

- Team 2 cleared grids PU-18, PU-44 thru 51 and PUC-1 .

- Team 3 collected required data points, including 5 new campsites identified by Mr. Church
(FS), in the eastern area ofNorth Dolly Sods.

Transit times are averaging .5 to 2 hiking hours each way.

SUXOS SIGNATURE :



itf(,)z
WEEKLY SUMMARY

WEEK ENDING : Jul 31, 1998 LOCATION: North Doll Sods, WV

CONTRACT: DACA87-95-D-0027 TASK ORDER: 0019

SUXOS: Benjamin Hod es PM: Flo d Kittle

CEHNC SAFETY SPECIALIST ON SITE: Ken Barnett

GRIDS CLEARED THIS WEEK: 41

GRIDS CLEAREDTO DATE: 707

FEET OF TRAIL CLEARED THIS WEEK: 6,800

MILES OF TRAIL CLEAREDTO DATE: 24.58

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK: 11,400

ACRES OF CAMPSITES CLEARED TO DATE: 1.78

CAMPSITES CLEARED THIS WEEK: 7

CAMPSITES CLEARED TO DATE: 58

EXCAVATIONS THIS WEEK: 1,439

EXCAVATIONSTO DATE: 20,238

LIVE OE LOCATED THIS WEEK: 2

LIVE OE LOCATED TO DATE: 8

INERT OE LOCATED THIS WEEK: 0

INERT OE LOCATED TO DATE: 19

SMALL ARMS LOCATED THIS WEEK: 0

SMALL ARMS LOCATED TO DATE : - 0

POUNDS OF OE SCRAP RECOVERED THIS WEEK: 5

LPOUNDS OF SCRAP RFCOVFRFDTO DATF: I 1,043-5 I~



COMMENTS: Ken Barnett continued as Huntsville COE representative. Bruce Miller II
(SPEC) terminated his status as an employee on Monday. Dave Edwards (SUP), Chris Rose
and Mike Waller (SPECS) transfered to a site in Colorado on Thursday afternoon . Dave
Farmer (SPEC) elected to stay and replace Miller instead of transfering to Colorado; I assured
him I would do my best to transfer him to Colorado upon completion ofthis operation. All
teams intrusive this week. Tuesday and Wednesday we cleared all loose ends on the East
operations area including new campsites added by FS. Two 4.2" Mortars (FS Smoke) located
on Blue "A" Trail Grids 3 and 6. Excellent production again this week, especially
considering the completion of several grids which were extremely contaminated and final
disposition has been pending for some time. Ken Barnett (COE) worked closely with my QC
and all three teams to complete clearance and inspection of thes widely separated grids.

86% of trails completed.

83% of campsites / burn sites completed.

Remaining acreage is mostly in the center of our operations area and transit times are
expected to require 1 .5 to 2 hour hikes. I see no difficulty in completion of this project prior
to Labor Day Weekend.
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M!

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS [~.1 Q 2 0 3 i

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

7> 1~ ( ~ Or M 1-ILo M M M M M 1

Attach list of the following : (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite .
Note : It the contractor's Quality Control Report (OCR) contains the information it need not be repeated .

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a N iP. .

b.

e.

f .

9

WORK PERFORMED TODAY : (Indicate location and description of work performed. Rotor to word performed by prune andlor subcontractors buy letter in Table above

~> TWJ TECAw~S C'--~.~,'!\U 1n1''~tial~J~ C~~ G.,p '2~`E~w Cv."Ait o."\

Y~~~ew C~1c~~1~~ Ycc- ` c --~A c.tt
JJJ

z,\ee-ce~1 ~e~c~~ VVnC etc~r

`3 t?; -~~-,r+w zc

Days of no work and reasons lot same :

i

Infurmauoo on progress of work, causes lot delays and extent of delays, Plant, material, utc

1-Ac, c~e~a...`S

' 1, - \_ ~1 . c t - 1
.re dC~.~.~c~

J l.;

89 (CIVIL) 'his Irnm . iurlether win t-Nh roan 2538-i, Awl 89. rupIdLUS (Ptuounent CEMP I;~



COC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN: . .

t~cc,L h~~c,

TS OF OA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
C NT PERTAINING TO CONTRACTORSCOC ACTIVITIES

A ~" ' '1C

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

J `

i

CONTROVERSIAL MATTERS IN DETAIL. -

t~ioc,~ r,c ~cd

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS: 1

t-

>,-~ ...-r,d `k

REMARKS . (Include visitors to protect end miscellaneous remarks pertinent to work)

I~G ~r~~~tC;~S 't0 vctE-

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

~10 ~n~ra.~~c~S
Y

i

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

--~'-LWw!~ I '1- 3~ - ° b I '
(Reverse of ENG FORMe98-2 (CIVIL) Page 2 of 2 pages



DAILY SITE JOURNAL

DATE: 30 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

N/A

4

4

GRIDS
QCed

0

TOTAL
OE

LIVE

1

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 572

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65 -85 Degrees

BIP

Y

N

TOTAL
DIGS

242

330

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Dave Edwards (Team 1 Supervisor),
Charles Rose and Mike Waller (Specialists) Checked out for transfer to another sit in Colorado.
Teams 2 and 3 intrusive on YC and BA Trails; YC complete. Another 4.2" FS Smoke Mortar
located and Blown in Place Grid BA-6 (X-10, Y-180, Z-l'). Road Guards were posted on all
access trails to areas cleared.

- Team 2 cleared grids BA -6 thru 9.

- Team 3 cleared BA-12 and BA18 thru 20.

Transit time out - 1.5 hrs.

SUXOS SIGNATURE:



-INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL 1

-THE OCR WIU-BE-ATTACHED-TO OR FILED
W I T H T H E OAR. t,»a?s?w.-?,^-..-.-.\.va!jrtS!«r!S!i>..

REPORT NUMBER

DATE

\<\qg>
PROJECT O C CONTRACT ER

\
VI

CONTRACTOR (Or hired labor) WEATHER

fSSt
r&v .

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT. CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS flfl. 1 D 2 • 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO

noo
FROM TO FROM

M

TO

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Conlrol Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above)

Days or no work and reasons tor same:

Information on progress ol work, causes lor delays and extent ot delays. Plant, material, etc

e v ^ . ^

o -

c -

ENG FORM 2s3fl-2 Ann 89 /nvil ^



CQC INSPECTION PHASES ATTENDED AJNDJNSTRUCJIONS G I V E N I ^

Nlor\t_ Kt̂  d -

RFC1 iLTS OF QA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
r "NT PERTAINING TO CONTRACTORS CQC ACTIVITIES

XCCb-Z CT̂ A 5 ] YCMCbM.

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:
» \ i

o-C o4V»t r \ \ <̂ S i -V

-Vo • * • '

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

To i>>4«.-

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takon)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse of BNG FOFtl^38-2 (CIVIL) Page 2 ot 2



DAILY SITE JOURNAL

DATE: 29 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

7

N/A

3

GRIDS
QCed

N/A

N/A

N/A

3

TOTAL
OE

LIVE

1

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 319

TOTAL SCRAP: 5 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65 -80 Degrees

BIP

Y

N

TOTAL
DIGS

177

142

TOTAL
OE SCRAP

5

0

TOTAL
OE

INERT

0

0

HAZMAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. All three teams combined again today to
finish clearing campsites added to the eastern section of our operations area. YC and YCXl
Trails completed. All teams moved to the center operations area and resumed clearing Blue
"A" trail. One 4.2" FS Smoke Mortar located and Blown in Place Grid BA-3 (X-10, Y-70, Z-
1')- Road Guards were posted on all access trails to campsites cleared.

- Team 1 cleared YCCS-2 and 3 (ad ons) and BA-1 thru 5.

- Team 2 assisted teams 1 and 3.

- Team 3 cleared YCX1CS-1 (add on) and grids BA-10 and 11.

- QC inspected grids YCCS-2 and 3 and YCX1CS-1.

Transit time out -1.5 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE'REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL f

- wh

-THE OCRWIU-BE ATTACHED TO OR FILED
; WITH THE QARi : ' ,: ' ;v,

REPORT NUMBER

DATE

l^^T" r vtTt
PROJECT CONTRACT NUMBER

t ^ h \ ^
CONTRACTOR (Or hired labor) WEATHER

\r*»ft T^*—-

TOREPORTION OF SCHEDULED D A V SUrTABLE FOR OPERATIONS TEMPERATI

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT. CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTORS EMPLOYEES NUMBER OF SHIFTS 19,1 D 2 D 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM

M

TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repealed.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

W O R K PERFORMED TODAY: (Indicate location and description of work performed. Rater to work performed by prune ami/or subcontractors buy letter in Table above )

eo.v -3 .

Days ol no work and reasons for same:

Information on progress of work, causes lor delays and extent of delays, Plant, material, utc

\wi •pVv̂ "̂ \<̂ >-V2> 4 « ^ M

ENG FORM 2538-2, Aug 89 (CIVIL) This lotm. logelliur wilh l:NG Fmm J538-1. Aug B9. rupldcus (Pruoonenl CEMP C t



CQC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN:

P'" •• TS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
NT PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

AA or

CONTROVERSIAL MATTERS IN DETAIL

Monc

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

-C

\rJO.-V» \©oi VVVK-

«--l C,

_ -Qr* C

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent lo work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government person/Ml Specify corrective action taken.)

o r

INSPECTOR'S SIGNATUREIUHt A DATE SUPERVISOR'S INITIALS DATE

• Reverse of ENG FORM 2&3p-2 (CIVIL) Pago 2 nt 2



i

DAILY SITE JOURNAL

DATE: 28 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

0

3

1

GRIDS
QCed

N/A

N/A

N/A

8

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 85

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 55 -72 Degrees

BIP

N

N

N

TOTAL
DIGS

0

85

0

TOTAL
OE SCRAP

0

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

N/A

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. All three teams combined today to clear
campsites added to the eastern section and assist QC/QA with inspection of YB-46 thru 48,
OC-5 and OACS-2. These grids were heavily contaminated and a group effort was required to
safely and efficiently complete this area. Road Guards were posted on all access trails in each
work area. Extensive hiking involved. Superb interaction between teams and QC/QA. YA,
YB, and OA are complete and accepted by QC/QA.

- Team 1 assisted 2 and 3. **dl-

- Team 2 cleared grids YACS-5 and Y B ^ - 6 (Add ons) and OACS-2.

- Team 3 cleared grid OACS-3 (Add on).

- QC inspected grids YACS-5 & 6, OACS-2 & 3, YB-46 thru 48 and OC-5 (no discrepancies).

- QA inspected grids YACS-5 & 6, OACS-2 & 3, YB-46 thru 48 and OC-5 (no discrepancies).

SUXOS SIGNATURE:



^INSPECTORS QUALITY ASSURANCE REPORT (QAR) ~M

DAILY LOG OF CONSTRUCTION-CIVIL ;
415-1-302) i.si-.-.»<rr-j.;-— T.>.V:VI

-THE OCR WILL BE ATTACHED. TO OH FILED
WITH THE QAR «. •-.- > . •/•.•:.

REPORT NUMBER - . ,

DATE

tPROJECT CONTRACT NUMBER

, \<\

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED bAY SUITABLE FOR OPERATIONS O TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT. CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTORS EMPLOYEES NUMBER OF SHIFTS D 2 D 3
SUPERVISORY SKILLED

IS
LABORERS TOTAL FROM TO

nooM
FROM TO

M

FROM

M

TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

WORK PERFORMED TODAY: (Indicate location and description ol work performed, flefer to work performed by prime and/or subcontractors buy letter in Table above)

~ 36 ,

q

Days ol no work and reasons for same:

Information on progress ol wurk, causes tor delays and extent ot delays. Plant, material, etc

-cr- \

ENG FORM 2538-2. Aua 89 (CIVIL) This lorm ImiHlliut wilh ENfi Fi>im :'<™.i Aim HQ



COC INSPECTION PHASES ATTENDED ANDJNSTRUCTONSJSIVEN^

RECI " TS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
C NT PERTAINING TO CONTRACTORS COC ACTIVITIES

<\T - \

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

^

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent lo work)

[ SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takon.)

INSPECTORS SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(Reverse uf ENG FORI/I 2t>3S-2 (CIVIL) Page 2 ol 2 jiatjiis



DAILY SITE JOURNAL

DATE: 27 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 19

TOTAL GRIDS QC'ed: 39

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

6

5

8

GRIDS
QCed

N/A

N/A

N/A

39

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 463

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 68-90 Degrees

BIP

N

N

N

TOTAL
DIGS

58

328

77

TOTAL
OE SCRAP

0

0

0

TOTAL
OE

INERT

0

0

0

HAZMAT
FOUND

N/A

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Bruce Miller (Specialist) called in last
night to inform his supervisor he would not be able to work any longer on this site. We can
survive. All three teams intrusive. Team 1 - Edwards, Farmer, Rose & Waller Scheduled to
de-mob this Friday for Colorado. Team 2 - Bell, Jacobs, Jenkins, King & Miller (not any
more). Team 3 - Singler, Beers, Brewer, Knueppel and Wengyn. OD Trail completed.

- Team 1 cleared grids OD-33 thru Z%.J

- Team 2 cleared grids BA-30 thru 34 (heavy railroad debris).

- Team 3 cleared grids OD-39 thru 46.

- QC inspected grids OD-1 thru 32, ODA-1 thru 6 and ODCS-1 (no discrepancies).

Transit times are averaging 1 to 2 hiking hours each way.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: August 7,1998

CONTRACT: DACA87-95-D-0027

SUXOS: Benjamin Hodges

LOCATION: North Dolly Sods, WV

TASK ORDER: 0019

PM: Floyd Kittle

CEHNC SAFETY SPECIALIST ON SITE:

GRIDS CLEARED THIS WEEK:

GRIDS CLEARED TO DATE:

FEET OF TRAIL CLEARED THIS WEEK:

MILES OF TRAIL CLEARED TO DATE:

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK:

ACRES OF CAMPSITES CLEARED TO DATE:

CAMPSITES CLEARED THIS WEEK:

CAMPSITES CLEARED TO DATE:

EXCAVATIONS THIS WEEK:

EXCAVATIONS TO DATE:

LIVE OE LOCATED THIS WEEK:

LIVE OE LOCATED TO DATE:

INERT OE LOCATED THIS WEEK:

INERT OE LOCATED TO DATE:

SMALL ARMS LOCATED THIS WEEK:

SMALL ARMS LOCATED TO DATE:

POUNDS OF OE SCRAP RECOVERED THIS WEEK:

POUNDS OF SCR AP WF.roVF.RFT> TO DATF.;

Mike Slovak

40

747

6,000

25.72

14,769

2.12

10

60

1,117

21355

0

8

0

19

0

0

0

1,ft4T5



COMMENTS: Mike Slovak replaced Ken Barnett as Huntsville COE representative. Three
man-days expended assisting QC/QA.

- All Campsites are complete. 4 Cabin Burn Sites and 74 trail grids remain (excluding the
Orange Trail (approximately 45 grids /1.7 miles) along the North Border); Right of entry is
being pursued to work in this area. Some of these grids appear to be entirely outside the
North Boundary; I will have Willard Church identify these and proceed accordingly.

- Both teams intrusive all week. Monday we cleared all remaining and added campsites on
Blackbird Knob Trail. Tuesday thru Thursday we worked Blue and Purple Trails. Railroad
debris hampered production at the intersection of Blue "A" and Purple Trails.

- 89% of trail grids complete.

-100% of campsites complete.

- 33% of burn sites complete.

-Transit times are 1 to 1.5 hour hikes.



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

„.; : „ (ER 415-1-302) I rtvur - . - ~

,THE OCR WILL BE ATTACHED-TO OR FILED
WITH THE QAR. ;

REPORT NUMBER

DATE

CONTRACTJNUMBERPROJECT

"2 "bo
CONTRACTOR (Or hired labor)

Hu^wkn Pouc \onS noncenn re.

WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

I

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS B.1 D 3
SUPERVISORY

3
SKILLED

I \

LABORERS TOTAL

14
FROM

M

TO FROM TO FROM TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor s Quality Control Report (QCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter in Table above )

Leered a r w

Nic

- 5

Days ol no work and reasons lor same:

Information on progress ol work, causes tor delays and extent ot delays. Plant, material, etc

C o . - ^ "Trv\ - ^

> ^ - 1

ENG FORM 2538-2. Aug 89 (CJViu This lurm. fi BNG Fymi ^5Ja-i Aim a9. iPIni.on..nl T.EUP C!.-



INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN: ̂  _

"S OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
T PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

. « t t .

CONTROVERSIAL MATTERS IN DETAIL

NFORMATION. INSTRUCTIONS OR ACTIONS TAKEN*NOT COVERED IN QCR REPORT OR DISAGREEMENTS:

I-\~<S\ fe V.« -Cv -Vxdo^ .
«', We. Si^-ft VM ^ C »A-

RbMARKS: [Include visitors lo protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTORS SIGNATURE

>=X>—L

DATE SUPERVISOR'S INITIALS DATE

> uf ENG F0RMI2528-2 (CIVIL) Pcigu 2 ul 2 pdi)i!S



DAILY SITE JOURNAL

DATE: 06 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

1

7

GRIDS
QCed

0

14

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 179

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-89 Degrees

BIP

N

N

TOTAL
DIGS

49

130

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Nate Beers sick today. Jeff Brewer 1/4
day - QA assist. Team 2 at intersection of PU and BA trails; heavy contamination prevented
completion of a second grid. I have anticipated the contamination of these intersections from
previous experience and do not see any difficulties in completion of this project by Labor Day.

- Team 2 cleared PU-64 (over 200 excavations completed in PU-65).

- Team 3 cleared BB-5 and 6 and BA-52 thru 56 (railroad debris on BA has thinned out
completely).

- QC observed field operations.

- QA inspected grids OD-43 thru 46 (no discrepancies).

Transit time in 1.0 hrs. / Out 1.25 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL ;.

^ ...,.......,.„. (ER 415-1-302) \ - / . ; - . -.- '.r^-,:: :" '.'.':•: "

.,«THE OCR WILL BE.ATTACHED TO OR FILED
WITH THE QAR. v • ;

REPORT NUMBER

O vtb

DATE

. rIOJECT CONTRACTJNUMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE
STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

85"
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR HNDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS n 2 n 3
SUPERVISORY

3
SKILLED

I Z.

LABORERS TOTAL FROM TO

in
FROM TO FROM TO

Attach list ol the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repealed.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

W O R K P E R F O R M E D TODAY: (Indicate location and description ol work performed. Reler to work performed by urune andior subcontractors buy letter in Table above I

*r
Z *-W<

»-«-^ a : ^ T 5 \ - - \ -

Days ol no work and reasons lor same: 3

Information on progress of work, causes tor delays and extent ot delays. Plant, material, etc

tA^.b

ENG FORM 2538-2, Aug 89 (CIVIL) Hits torm, itMjijltu.'f with £NG r-:nrni J5JH-1 Autj 89. rupldcos tPrupununl ChMP C\:



j C INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN:

-; OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED. ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
T PERTAINING TO CONTRACTORS CQC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

io\ -DtiSv '-^vA^-rt. -Vu \\*O •J-tt^*-\^"C t^A^\T Vo C_C-*~C's \-* t i

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

RtMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

S4c \ 4 \

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.I

INSPECTOR'S SIGNATURE

A
DATE SUPERVISOR'S INITIALS DATE

Inverse of ENG FORM/2S38-2 (CIVIL) Page 2 ul 2 pagns



DAILY SITE JOURNAL

DATE: 05 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 17

TOTAL GRIDS QC'ed: 29

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

8

9

GRIDS
QCed

29

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 407

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 53-85 Degrees

BIP

N

N

TOTAL
DIGS

116

291

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Greg Jacobs V2 day QC assist. Blue "B"
trail appears to be free of railroad debris (12 of 14 grids completed). The intersection of BA
and PU trails is heavily contaminated and will require considerable effort.

- Team 2 cleared BA-29, BACS-1, BB-1 thru 4, PU-63 and PUCS-1.

- Team 3 cleared BB-7 thru 14 and BURN-1 (cabin burn site).

- QC inspected BA-1 thru 12, 18 thru 31 and 33 thru 35 (No discrepancies).

Transit time in 1.0 hrs. / Out 1.25 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT {QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

::-,-- (ER 415-1-302) ! -r- -

^»THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR. .

REPORT NUMBER

TO DATE

, 4<MN Dl&.TC\«_ 4 Ew vq^p, T ^
-CT 0

•S. KIOI-WN "TWi!

CONTRACTJJUMBER

CONTRACTOR (Or hired labor)

V-ArA v L O T V . Vc*.

WEATHER

PORTION OF SCHEDULE6 DAY SUITABLE FOR OPERATIONS <J TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS EL 1 • 2 • 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO

noo
FROM TO FROM

M

TO

M

Attach list ol the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repealed.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

c.

W O R K PERFORMED TODAY: (Indicate location and description ol work performed. Hater to work performed by prime and/or subcontractors buy letter in Table above)

0

N

Days ot no work and reasons for same: 0

Information on progress of work, causes for delays and extent ot delays. Plant, material, etc.

- t
ENG FORM 2538-2, Aug 89 (CIVIL) This iorm, together with ENG Form 253B-1. Auy B9. replaces

ENG Form 2538. Dec 87. whu:h is obsolete
(Proponent: CEMP-CE)



~ _ - - - 1* * -

TS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. INCLUDE
£NT PERTAINING TO CONTRACTORS CQC ACTIVITIES ^

3

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

0

CONTROVERSIAL MATTERS IN DETAIL;

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

a^.

-v«~«.ci ^ - i TO v?\-(o'-v^ NOA

REMARKS. (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takun )

INSPECTOR'S SIGNATURE DATE

A-18

SUPERVISOR'S INITIALS DATE

(Huverse ul ENG lrORi<A\2f)i}a-2 (CIVIL) P<ii|u 2 ul 2 pdi|i!S



UvZ
DAILY SITE JOURNAL

DATE: 04 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 14

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

4

4

GRIDS
QCed

14

51

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 288

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 53 -82 Degrees

BIP

N

N

TOTAL
DIGS

105

183

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Greg Jacobs (TM-2) not present for
operations again today. Dave Farmer (TM-2) V2 day - QC assist / Nate Beers (TM-3) 3/4 day -
QA assist. 30% manpower reduction; I merged the 7 remaining men into 1 team until after
lunch when Farmer returned to his team. Blue "A" grids continue to be contaminated with
railroad debris and trash.

- Team 2 cleared BA-25 thru 28.

- Team 3 cleared BA-21 thru 24.

- QC inspected OD-33 thru 46 (No discrepancies).

- QA inspected BK-94 thru 99, BKE 1 thru 21, BKG-1 thru 11, BKCCS-1 thru 3, BKECS-1
thru 3, BKGCS-1 thru 4 and BKCS-21, 22 and 25 (No discrepancies).

Transit time in 1.5 hrs. / Out 1.5 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (OAR)
DAILY LOG OF CONSTRUCTION - CIVIL

- , , - : •-,•?. (ER415-1-302) : - , - • - - ' - v

,,THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR. •.

REPORT NUMBER

TO

U. ̂ rw -V

DATE

3U,
CONTRACPNUMBER Q

CONTRACTOR (Or hired labor)

e—T » r^r\* \ >C

WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT. CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

1
TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS IB D 2 Q 3
SUPERVISORY SKILLED

IZ-
LABORERS TOTAL FROM TO FROM

M

TO FROM TO

M

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

c

WORK PERFORMED TODAY: (Indicate location and description of wort performed. Refer ro work pertormed by prune andlor subcontractors buy letter in Table above)

- Z 3

^ T*vc, y-> fQ \ Q W - i * A

Days ot no work and reasons for same:

>u-««l

1

Information on progress of work, causes tor delays and extent of delays, Plant, material, etc.

vAoo-i *

QC - - t

ENG FORM 2538-2, Aug 89 (CIVIL) This torm. together with ENG Form 2538-1. Auy 89, replaces
ENG Form 2538. Dec 87. which is obsolete

(Proponent. CEMP-CE)



CQC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN:

,.^;v;\j^^;-yj^^.^:;t«i.WCj«sK?Jgg_Ky>

T S OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. INCLUDE
NT PERTAINING TO CONTRACTORS CQC ACTIVITIES

fl,r

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

Q

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

rs

L

REMARKS. (Include vmitors lo protect and miscellaneous remarks pertinent to work)

v.i»-Vovra. +o 5> % T«-

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action lakun.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

(flevwsu ul ENG FORMJ&38-2 (CIVIL) Paiju 2 ul 2



DAILY SITE JOURNAL

DATE: 03 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 51

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

N/A

3

4

GRIDS
QCed

51

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 243

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58 -80 Degrees

BIP

N

N

TOTAL
DIGS

17

226

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Dave Edwards (Team 1 Supervisor),
Charles Rose and Mike Waller (Specialists) Demobilized last week; Two teams remain. Greg
Jacobs not present for operations today. Steve King required to assist QC with inspection of
completed grids; result - two (four man) excavation teams. Teams 2 and 3 intrusive on
Blackbird Knob Trail (West) completing all remaining grids and new campsites. BK Trail and
all associated sub-trails complete. Road Guards were posted on all access trails to areas
cleared.

- Team 2 cleared BKECS-2 & 3 and BKCS-24.

- Team 3 cleared BKCCS-1 thruj and BKCS-23.

- QC inspected BK-94 thru 99, BKG-1 thru 11, BKGCS-1 thru 4, BKCS-Zi, 22 & 25, BKE-1
thru21, BKECS-1 thru 3 and BKCCS-1 thru 3 (No discrepancies).

Transit time in 1.5 hrs. / Out .5 hrs.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: August 14, 1998

CONTRACT: DACA87-95-D-0027

SUXOS: Benjamin Hodges

CEHNC SAFETY SPECIALIST ON SITE:

LOCATION: North Dolly Sods, WV

TASK ORDER: 0019

PM: Floyd Kittle

GRIDS CLEARED THIS WEEK:

GRIDS CLEARED TO DATE:

FEET OF TRAIL CLEARED THIS WEEK:

MILES OF TRAIL CLEARED TO DATE:

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK:

ACRES OF CAMPSITES CLEARED TO DATE:

CAMPSITES CLEARED THIS WEEK:

CAMPSITES CLEARED TO DATE:

BURN SITES CLEARED THIS WEEK:

BURN SITES CLEARED TO DATE:

EXCAVATIONS THIS WEEK:

EXCAVATIONS TO DATE:

LIVE OE LOCATED THIS WEEK:

LIVE OE LOCATED TO DATE:

INERT OE LOCATED THIS WEEK:

INERT OE LOCATED TO DATE:

SMALL ARMS LOCATED THIS WEEK:

SMALL ARMS LOCATED TO DATE:

POUNDS OF OE SCRAP RECOVERED THIS WEEK:

POUNDS OF SCRAP RFCOVF.RF.D TO DATFr

Ken Barnett

66

813

12,600

28.10

1,875

2.16

0

66

3

5

1,679

23,034

0

8

0

19

0

0

0

1,04^



COMMENTS: Ken Barnet replaced Mike Slovak as Huntsville COE representative.

- All Campsites are complete. 1 Cabin Burn Site and 11 trail grids remain.

- I and QC identified approximately 14 grids at the end of Orange "B" Trail (OB-46) where
the centerline of the trail is defmately inside Forest Service boundaries and very small
portions of the 20' on the north side extend outside the boundary. Huntington COE has
obtained " Right of Entry" and "Hold Harmless Agreement" from the property owners which
will allow us to complete this acreage to the full 40'. The remaining trail sections
(approximately 20 grids) at the end of OD-46 and OB-59/60 are entirely outside the boundary
and would require a change to the Scope Of Work for me to perform clearance operations.

- Both teams intrusive all week. All holes and pending grids have been completed. 11 grids
on Purple "A" and 1 Burn Site at the end of Blackbird Knob "D" remain plus the 13 or 14
grids identified above at the north boundary.

- Intrusive operations will be completed next week. The new grids and a few holes will need
to be GPS'ed and plotted on the map; This too will be completed next week. Several more
people will be De-Mobilized and a single team will remain to complete cleanup and
restoration operations. Frag, several inert rounds, stakes, flags, and flagging ribbon must be
removed. While conducting this effort we will ensure all excavations and blow holes are
restored. This effort has been conducted daily per the Work Plan and little time or effort will
be required.

- 97% of trail grids complete.

- 100% of campsites complete.

- 83% of burn sites complete.

-Transit times are 0.0 to 2.0 hour hikes.



COMMENTS: Ken Barnet replaced Mike Slovak as Huntsville COE representative.

- All Campsites are complete. 1 Cabin Burn Site and 11 trail grids remain.

- I and QC identified approximately 14 grids at the end of Orange "B" Trail (OB-46) where
the centerline of the trail is definately inside Forest Service boundaries and very small
portions of the 20' on the north side extend outside the boundary. Huntington COE has
obtained " Right of Entry" and "Hold Harmless Agreement" from the property owners which
will allow us to complete this acreage to the full 40'. The remaining trail sections
(approximately 20 grids) at the end of OD-46 and OB-59/60 are entirely outside the boundary
and would require a change to the Scope Of Work for me to perform clearance operations.

- Both teams intrusive all week. All holes and pending grids have been completed. 11 grids
on Purple "A" and 1 Burn Site at the end of Blackbird Knob "D" remain plus the 13 or 14
grids identified above at the north boundary.

- Intrusive operations will be completed next week. The new grids and a few holes will need
to be GPS'ed and plotted on the map; This too will be completed next week. Several more
people will be De-Mobilized and a single team will remain to complete cleanup and
restoration operations. Frag, several inert rounds, stakes, flags, and flagging ribbon must be
removed. While conducting this effort we will ensure all excavations and blow holes are
restored. This effort has been conducted daily per the Work Plan and little time or effort will
be required.

- 97% of trail grids complete.

-100% of campsites complete.

- 83% of burn sites complete.

-Transit times are 0.0 to 2.0 hour hikes.

;$.-*- "?i*n
:A<

•.'.if* •-i>?^r



' *SPECTORS QUALITY ASSURANCE REPORT (QAR)
D OG OF CONSTRUCTION CIVIL IDAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

-»«THE OCR WILL BE.ATTACHED TO OR FILED
WITH THE QAR. ; .

REPORT NUMBER

!>.'* f
DATE

13
. ,,GJECT

l<Lvtr. aAJct4k~i>*4.S
CONTRACT NJJMBER

CONTRACTOR (Or hired labor)

\ H ~̂"kv )

WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

8-5"
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTORS EMPLOYEES NUMBER OF SHIFTS SI D 2 • 3
SUPERVISORY

3
SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

Attach list ot the following: (a) Major items ot equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. t

b.

WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors buy letter in Table above )

t«v o

-, «4

4\~^^

Days ol no work and reasons lor same:

Information on progress of work, causes lor delays and extent ot delays, Plant, material, utc

5-c -

G l - C -

-?

?

^ ^^<\A - \\ - I

\

\

ENG FORM 2538-2. Aug 89 (CIVIL) This lo im, KMioihut wi ld t N G Hurm 2 5 j a i Aucj a9 (Proponuni CEMPC1-



:.0C INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN._

i OF QA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
T PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR. (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL:

NFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

0

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

«—UL.&, •

INSPECTORS SIGNATURE TjE Tj DATE SUPERVISORS INITIALS DATE

Reverse of ENG -2 (CIVIL) Pucju 2 ol 2



DAILY SITE JOURNAL

DATE: 13 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny *. Warm

TEAM

2

3

QC

QA

GRIDS
CLEAR

3

4

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 745

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65 -85 Degrees

BIP

N

N

TOTAL
DIGS

552

193

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Both teams intrusive on Blue "A" and
Purple Trails. QC and SUXOS identified approximately 14 grids at the end of Orange "B"
Trail which are inside the marked Forest Service boundary on the north end. The rest of the
trail is definitely outside the boundary and therefore outside our present Scope of Work. We
will clear the grids identified above and number them OB-47, 48...

- Team 2 cleared BA-36, 37 and PU-65.

- Team 3 cleared BA-13, 14, 38 and BURN-5.

- QC observed field operations.

- QA observed field operations.

Transit time in 1.5 hrs. / Out 1.5 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL 1

»THE OCR W I U BE ATTAGHEIXTO OR FILED
WITH THE QAR. -, -. -.;.•:.: .

REPORT NUMBER

DATE

c.
PROJECT CONTRACT DUMBER

CONTRACTOR (Or hired labor) WEATHER

I—[p. li (_o f*<ei T O

PORTION OF SCHEDUllEb DAY SUITABLE FOR OPERATION^ ' 1 TEMPERA

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT. CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

V

TOTAL

I.
LA8OR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS S , 1 Q 2 • 3

SUPERVISORY

3
SKILLED LABORERS TOTAL

IS
FROM

M
TO

HOC

FROM TO FROM TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repealed

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

WORK PERFORMED TODAY: (Indicate location and description ol work performed- Refer to work performed by prune and/or subcontractors buy letter in Table above}

'J
* / • !

*~c^<\ o

Days of nu work and reasons tor same:

Inlurrnaiiun on progress ut woiK, causes lor delays and extent ot delays. Plant, male-rial otc

ENG FORM 2538-2. Aug 89 (Civil.)

t

Tc \ - \
1

This limn tiMiudu-r iviid tNG f;on!i J5 JM-1 Aim a9



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

S OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
MT PERTAINING TO CONTRACTORS CQC ACTIVITIES

_ A. c.rvd^

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

a.V\^ i ,

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

| SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specily corrective action taken )

o\o5ec\Jtc\

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS

so ul EN hORIU *538-2 (CIVIL)

DATE

2 al 2



DAILY SITE JOURNAL

DATE: 12 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 30

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny & Warmr

TEAM

2

3

QC

QA

GRIDS
CLEAR

8

3

GRIDS
QCed

30

47

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 326

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58-82 Degrees

BIP

N

N

TOTAL
DIGS

46

280

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Bamett on site as COE Safety. Both teams intrusive on Blue "A" Trail.

- Team 2 cleared BA-57 thru 64.

- Team 3 cleared BA-39 thru 41.

- QC inspected BA-65 thru 77, BB-1 thru 14, BA-32, and Burn-4 and 6 (No discrepancies).

- QA inspected BA-65 thru 77, BB-1 thru 14, BA-18 thru 35, Burn-4 and Burn-6 (No
discrepancies).

Transit time in 1.5 hrs. / Out 1.5 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL :

H ,7 ̂ ^ - . ^ ^ (ER 415-1-302) \'y,Lc - ^

,THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR. ;.

REPORT NUMBER

Q\
DATE

. rlOJECT

/ ^ >

CONTRACT DUMBER

CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS^ TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

SO
24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

D NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS D 2 D 3
SUPERVISORY

3
SKILLED LABORERS TOTAL FROM

0b3c

TO

H O C

FROM TO FROM TO

Attach list of the following: (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Qualiry Control Report (OCR) contains the information it need not be repealed.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY.

a.

b.

WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter in Table above)

f tttwv-s C 2-)

) CC-NA^ £ c-l"2-cvrc.c! fK O ^ f

t<v*- 5

Days ol no work and reasons lor same:

Intorrnalion on progress ot work, causes tor delays and extent of delays. Plant, material etc

- v s

O - \

ENG FORM 2538-2, Aug 89 (CIVIL) Tins torn), loijutfiur wilM ENG Furni J5JS-1. AUIJ S9. fupldcus (Proponunl CEMP-C::



COG INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN _

S OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
IT PERTAINING TO CONTRACTORS COC ACTIVITIES • ,

\z; î -

«rv<J

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

U ^ M <.

CONTROVERSIAL MATTERS IN DETAIL.

d.-.4

V / X
IC c T O-O

ifc-T i * ^ * ^ clVv^r-^iC

csj>.i

JX^

: INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

I SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken )

INSPECTORS SIGNATURE DATE SUPERVISORS INITIALS DATE

/Reverse of £WG fORM 2&3B-2 (CIVIL) Page 2 ul 2 pag



UUS-
DAILY SITE JOURNAL

DATE: 11 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 25

TOTAL GRIDS QC'ed: 26

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Fog/Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

14

11

GRIDS
QCed

26

26

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 432

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 63 -80 Degrees

BIP

N

N

TOTAL
DIGS

186

246

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Both teams intrusive on Blue "A" trail
plus 2 Bum Sites in their area. Team 3 entered railroad contamination at BA-42; BA-35 thru
41 should be the last of the grids with railroad contamination remaining.

- Team 2 cleared BA-65 thru 77 and BURN-6 (Cabin Bum Site).

- Team 3 cleared BA-42 thru 51 and BURN-4 (Cabin Bum Site).

- QC inspected PU-1 thru 18, PUB-1 and 2, BL-35 thru 38 and BKCS-23 and 24 (No
discrepancies).

- QA inspected PU-1 thru 18, PUB-1 and 2, BL-35 thru 38 and BKCS-23 and 24 (No
discrepancies).

Transit time in 2.0 hrs. / Out 1.75 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL '.

.....,....„_. (£R 415-1-302) ?--riT • . •'• -~

-;3»THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR :

REPORT NUMBER

" 1 -

DATE

IP
PROJECT

v . Uc\
\

L)ciL-4Vi>

CONTRACT NUMBER

CONTRACTOR (Or hired labor) WEATHER

C M ^
PORTION OF SCHEDULED D A V SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

D • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

i

TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS • D 2 • 3
SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

Attach list ol the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a

b.

W O R K PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prune andtor subcontractors buy letter in Table above )

- n ^

M
Days of no work and reasons tor same:

Information on progress of work, causes lor delays and extent of delays. Plant, malunal.

o

-TU c
vV - \

- \
ENG FORM 2538-2. Aua 89 (CiViD i~111S MffTi <{MH?tM(M .v i th r N l " i i



:.QC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN:

V\t\d-

3F" TS OF QA INSPECTIONS AND TESTS, DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
: T PERTAINING TO CONTRACTORS COC ACTIVITIES ,

ur i t>v' L "\ V^

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

NFORMAT1ON, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

-Vv .

HhMARKS: (Include visitors to proiect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

Reverse of ENG FORM 25D8-P (CIVIL)5D8-P Pagu 2 ol 2 iw



DAILY SITE JOURNAL

DATE: 10 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 23

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rain

TEAM

2

3

QC

QA

GRIDS
CLEAR

14

9

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 166

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-75 Degrees

BIP

N

N

TOTAL
DIGS

37

129

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Mike Wengyn sick today. Rainy weather
today; I had both teams intrusive on the south western section of Purple Trail and Black Trail.
These grids are relatively uncontaminated but are ripe with blueberry bushes and are easily
accessible by hikers. I have avoided working this area awaiting the foul weather in order to
keep all but the most die hard hikers off the trail and out of our hair. A modification to the
Work Plan is in the process and tentatively approved to allow any qualified UXO person assist
the SUXOS in transporting demolition materials down range when ordnance is located. This
will allow my SSO more freedom to observe field operations on a more frequent basis.

- Team 2 cleared PU-1 thru 12 and PUB-1 and 2.

- Team 3 cleared PU-13 thru 17 and BL-35 thru 38.

- QC observed field operations.

- QA observed field operations.

Transit time in 0.1 hrs. / Out 0.5 hrs.

SUXOS SIGNATURE:



WEEKLY SUMMARY

WEEK ENDING: August 21,1998

CONTRACT: DACA87-95-D-0027

SUXOS: Benjamin Hodges

LOCATION: North Dolly Sods, WV

TASK ORDER: 0019

PM: Floyd Kittle

CEHNC SAFETY SPECIALIST ON SITE:

GRIDS CLEARED THIS WEEK:

GRIDS CLEARED TO DATE:

FEET OF TRAIL CLEARED THIS WEEK:

MILES OF TRAIL CLEARED TO DATE:

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK:

ACRES OF CAMPSITES CLEARED TO DATE:

CAMPSITES CLEARED THIS WEEK:

CAMPSITES CLEARED TO DATE:

BURN SITES CLEARED THIS WEEK:

BURN SITES CLEARED TO DATE:

EXCAVATIONS THIS WEEK:

EXCAVATIONS TO DATE:

LIVE OE LOCATED THIS WEEK:

LIVE OE LOCATED TO DATE:

INERT OE LOCATED THIS WEEK:

INERT OE LOCATED TO DATE:

SMALL ARMS LOCATED THIS WEEK:

SMALL ARMS LOCATED TO DATE:

POUNDS OF OE SCRAP RECOVERED THIS WEEK:

POUNDS OF SCRAP RFCOVFRFD TO DATF:

Ken Barnett

27

840

5,200

29.09

725

2.18

0

66

1

6

132

23,166

0

8

0

19

0

0

0

1,043.5



COMMENTS: Ken Bamett returned as Huntsville COE representative. All intrusive
operations completed this week. All GPS operations completed this week. All scrap
remaining in the operations area removed this week. All grids have been inspected and
accepted by QC and QA. There is a small section of trail outside the north boundary which
the Forest Service would like to have cleared; Chason Smith (Huntsville COE) is pursuing
this through the contract offices and will provide guidance on Monday 24 August if possible.
Team 3 Supervisor and two more personnel demobilized on Friday 21 August.

Project totals follow:

- 29.09 miles of trail (768 grids / 141.05 acres).

- 66 campsites and 6 bum sites (72 grids / 2.18 acres).

Next weeks operations include:

- One five man team remaining.

- Complete restoration/cleanup of all trails, campsites and burn sites.

- Preparation for demobilization.



INSPECTORS QUALITYASSURANCEREPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL T

- . ^ - - ^ (Eft 415-1-302) f -vvr ' •• - frv,

-THE OCR WILL-BE ATTACHED-TO OR FILED .
WrTHTHEQAR. i . .

REPORT NUMBER

^T^-Urm V-T\ DtsA'o

DATE

PROJECT

Kc
0

>

CONTRACT r$M8ER

CONTRACTOR (Or hired labor)

1 - I B U c o t V i . ' « •

WEATHER

PORTION OF SCHEDULED DAY SUfTABLE FOR OPERATIONS 0 TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

D • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

I
TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER CF SHIFTS a 2 a 3
SUPERVISORY SKILLED

M
LABORERS TOTAL FROM TO FROM TO FROM TO

Attach list ol the loilowing: (a) Maior items ot equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repealed

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FCR WORK PERFORMED TODAY

a.

b.

WORK PERFORMED TODAY (Indicate (ocsfton and description ol work performed. Reler to »m* perlormeo by prime tiidior subcontractors ouy letter in Table above )

<\ ) ifccvv—.i ~pt.T-T<i .""w^ ;̂ < T ^ > \ rti,Acrcv-+>o^ • h .^ - <i. •v^^-, j , c»c ScTtkO + \ M ^ ^ r x t i i

Oays ot nu

Inlurriialiun

"i> o

work and reasons lor

un progress ul work,

r

c

same:

causes

;,\A

tot delays and extent of delays. Plant, m j ien j ! etc

I Q . ' l \ , , ^ 3O r-



INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

I RESULTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
! WENT PERTAINING TO CONTRACTORS COC ACTIVITIES

- \

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

j CONTROVERSIAL MATTERS IN DETAIL

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN QCR REPORT OR DISAGREEMENTS.

REMARKS. (Include visitors to protect and miscellaneous remarks pertinent to work)

M^i>»Ao^> Ac t?»TC

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takun )

-a-

INSPECTORS SIGNATURE DATE

6-

SUPERVISOR'S INITIALS DATE

iRoverse of BNO f-QRM(2^38-2 (CIVIL) PcKJU 2 (ll 2 |kJl)(!S



DAILY SITE JOURNAL

DATE: 20 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 2

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

N/A

N/A

2

17 •

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50-76 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett on site as COE Safety. Team 2 and 3 continued trail and campsite
restoration operations; Flags, flagging tape and stakes collected from Yellow and Blackbird
Knob Trails on the East side of North Dolly Sods. Chason Smith (Huntsville COE PM)
notified me over the phone we possibly will be clearing the sections of Orange "B" and "D"
Trail beyond the north boundary; He will know for sure Monday 24 August. These grids
should not change my proposed completion date on 03 September. I had planned to demob
some personnel on Friday 28 -S#pte^aJaetand completing these grids may alter that schedule.

- Team 2 and 3 - Trail and Campsite restorationT~ '\^<\ ^;A

- QC inspected grids BA-13 and 14 (No discrepancies).

- QA inspected grids BA-1 thru 14, YCCS-2 and 3 and YCXCS-1 (No discrepancies).

SUXOS SIGNATURE: ^Z-*>V stitdxL*-



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL ;

-:,,-•: ; : ;« :? (ER 415-1-302) l~'~ • r~

.THE OCR WILL BE ATTACHEOTOOR FILED
- W I T H THE QAR. :•:• -.-r-_-.•».*:..-.-. - r ~ , ----- - •.

REPORT NUMBER

DATE

\cT
. nOJECT 0 Q CONTRACT NUAIBER

v-O. J D O .
CONTRACTOR (Or hired labor) WEATHER

PORTION OFSCHEDULED DAY' SUITABLE FOR OPERATIONS TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO D YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS S - 1 Q 2

SUPERVISORY

3
SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

Attach list of the following: (a) Maior items ot equipment either idle or working, and (b) Number and classification ol contractor personnel onsite.
Note: It the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

WORK PERFORMED TODAY: (Indicate location and description oi work performed. Refer to work pertormed by prime and/or subcontractors buy letter tn Table above )

<-C^ »\cAt

Z n~>

I f a •

r, -t

s,n .

Days ol nu wurk 3nd reasuns tor same:

Inlurmaiiun on progress ot wurk, closes ôr delays and extent ol delays. Plant maturim. etc

- \

-NG FORM 2538-2, Aug 39 (CIVID r:^j^J - m m Jt;-)rf '• - 'ni l



r.oC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

'ITS OF QA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
ENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS. (Include visitors lo protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specily corrective action taken.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

•Hoverse ol ENG f-ORM 2i38j2 (CIVIL) 2 ul 2 |>a<|i!S



DAILY SITE JOURNAL

DATE: 19 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 50

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC

QA

GRIDS
CLEAR

0

GPS
OPS

GRIDS
QCed

50

50

TOTAL
OE

LIVE

• o

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 52-73 Degrees

BIP

N •

TOTAL
DIGS

0

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

N/A

COMMENTS: Ken Barnett on site as COE Safety. Team 2 began collecting scrap left at
designated scrap collection points on Yellow and Orange Trails; approximately 280 pounds
collected. Team 3 completed GPS Operations.

- Team 2 OE scrap collection.

- Team 3 GPS'ed previous points required for map completion.

- QC inspected grids OB-47 thru 61, BA-36 thru 64, PU-63 thru 65, PUCS-1, BASC-1 and
BURN-5 (No discrepancies).

- QA inspected grids OB-47 thru 61, BA-36 thru 64, PU-63 thru 65, PUCS-1, BASC-1 and
BURN-5 (No discrepancies).

Transit time in .5 hrs. / Out 1.5 hrs.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (CAR)
DAILY LOG OF CONSTRUCTION - CIVIL :

- . .... ......^ (EH 415-1-302) l~'irr • • ~-

-THE OCR WILL-BE ATTACHED-TO OR FILED
W I T H T H E Q A R . >...: •.-.--..-.•,• - . ? • . . : - .

REPORT NUMBER

£> »£>-T~r\ -\or\ I> <i-

DATE

IS
JECT

OrA Pi<
0 CONTRACT f^JMBER

c. \
CONTRACTOR (Or hired labor)

H o n d o n f t \ Q

WEATHER

K0.1 *i

PORTION OF SCHEDULED DArSUITABLE FOR OPERATIONS Q TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

0 NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL

L
LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 2 Q3
SUPERVISORY

3
SKILLED LABORERS TOTAL

17,
FROM TO

iloO

FROM TO FROM

M

TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repealed.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

a. J

b.

c.

WORK PERFORMED TOOAY: (Indicate location and description of work performed. Rater to work performed by prime andlor subcontractors buy letter in Table above)

(

+

M o -l-ri-.o »f- O \~cLv\c^ v\ cc_ \ot-t^l"v.dl

Days of nu worK and reasons tor same:

irworrnalion on protjress of work, causes 'or delays and extent oJ delays, Plant, material,

u ,^» a. -

C

C

5NG FORM 2528-2. Aug 39 (Civil) This !iurn :in]*_Mhcf ^ilh f.Nfi —inn J^ . ; . 1 ' \in] Vi



ZQC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN ,

.TS OF QA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
I E N T PERTAINING TO CONTRACTORS CQC ACTIVITIES

- \

vr^U )

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL:

ct<-O- o r r(-«-^-i

NFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

THwW-

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takun)

INSPECTORS SIGNATURE DATE SUPERVISORS INITIALS DATE

• l-i,:<,erse ul ENC FORM 2SB8-} (CIVIL) Putju 2 ill 2



DAILY SITE JOURNAL

DATE: 18 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 12

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainy

TEAM

2

3

QC

QA

GRIDS
CLEAR

15

GPS
OPS

GRIDS
QCed

12

12

TOTAL
OE

LIVE

- o

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 54

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58-73 Degrees

BIP

N

TOTAL
DIGS

54

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

N/A

COMMENTS: Ken Bamett on site as COE Safety. Nate Beers (UXO SPEC) demobilized this
morning because of a family emergency. Dan Jenkins (UXO SPEC) sick again today; He has
been to the doctor/hospital and should be working tomorrow. Vince Smith sick today. Team 2
intrusive on new grids added at the end of OB Trail. All intrusive operations completed today;
QC and QA should complete intrusive operations by COB 20 may.

- Team 2 cleared OB-47 thru 61.

- Team 3 GPS'ed the new grids and previous points required for map completion.

- QC inspected grids PUA-1 thru 11 and BURN-3 (No discrepancies).

- QA inspected grids PUA-1 thru 11 and BURN-3 (No discrepancies).

Transit time in 1.5 hrs. / Out 1.75 hrs.

SUXOS SIGNATURE: r-Z^r?*l infyC^



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL 1

............. _.,„-: (EH 415-1-302) [--.r • " ; ~-

«THE OCR WILL BE. ATTACHED TO OR FILED
WITH THE QAR. :.

REPORT NUMBER

(ijkr\T»rv< -io r\

DATE

PROJECT

£2J
o

r A Mo.--H>
CONTRACT NUMJER

"Dc î
CONTRACTOR (Or hired labor) WEATHER

PORTION OF SCHEDULED D A V ^UITABLE FOR OPERATIONS Q TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

Up

MAXIMUM

TS
24 HOUR PRECtPrTATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS KL 1 • 2

SUPERVISORY

3
SKILLED

'"2.
LABORERS TOTAL

IS"
FROM

C f c V l

TO

HOC

FROM TO FROM TO

Attach list of the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the intormation it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a _J

b. _

r

b. _

e.

t.

WORK PERFORMED TODAY

-rz,^* z A

TL-vv- * 3 <S

(Indicate location and descrption of work performed. Refer to work performed by prune amJior subcontractors buy letter in TaOfe above )

• SV •

i Days ol no worK and reasons lor same. ',"W 6t-Wll>-~Vj ^<" ipCT" -k ^^r\x. c\

iiiorrnaiiuri on progress ot worn, uuusts tor Delays j nd extent ot delays. Plant material. >.'i<:

C;c -



C INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

OF OA INSPECTIONS AND TESTS DEFICIENCIES OBSERVED. ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
vtENT PERTAINING TO CONTRACTORS COC ACTIVITIES

N<-^C4 A - l-WrvA;>sj

v'ERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

cp-

CONTROVERSIAL MATTERS IN DETAIL

_is_

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

Cct^c^i ~\«*V

REMARKS: (Include visitors to protect and miscellaneous remarks pertinent lo work)

o r S "TO t>»Vc.

SAFETY (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action taken.)

INSPECTOR'S SIGNATURE DATE SUPERVISOR'S INITIALS DATE

^averse ul ENG FORM 2538-E (QIVIL)-k (dlV Page 2 ul 2



DAILY SITE JOURNAL

DATE: 17 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainv

TEAM

2

3

QC

QA

GRIDS
CLEAR

5

7

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 78

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-75 Degrees

BIP

N

N

TOTAL
DIGS

14

64

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Dan Jenkins sick today. Both teams
intrusive on Purple "A" Trail and BURN-3. Rainy weather helped in keeping hikers and
blueberry pickers out of our operations area. These grids are close to access roads and team
personnel were required to provide positive trail blocks during the intrusive portions of
clearance.

- Team 2 cleared PUA-1 thru 5.

- Team 3 cleared PUA-6 thru 11 and BURN-3.

- QC observed field operations.

- QA observed field operations.

Transit time in 0.1 hrs. / Out 1.0 hrs.

SUXOS SIGNATURE:



}'-JOO 7 O? .1)

WEEKLY SUMMARY

WEEK ENDING: August 28,1998

CONTRACT: DACA87-95-D-0027

SUXOS: Benjamin Hodges

LOCATION: North Dolly Sods, WV

TASK ORDER: 0019

PMijnoyd Kittle^

CEHNC SAFETY SPECIALIST ON SITE:

GRIDS CLEARED THIS WEEK:

GRIDS CLEARED TO DATE:

FEET OF TRAIL CLEARED THIS WEEK:

MILES OF TRAIL CLEARED TO DATE:

SQUARE FEET OF CAMPSITES CLEARED THIS WEEK:

ACRES OF CAMPSITES CLEARED TO DATE:

CAMPSITES CLEARED THIS WEEK:

CAMPSITES CLEARED TO DATE:

BURN SITES CLEARED THIS WEEK:
1

BURN SITES CLEARED TO DATE:
1

EXCAVATIONS THIS WEEK:
t

EXCAVATIONS TO DATE:

LIVE OE LOCATED THIS WEEK:

LIVE OE LOCATED TO DATE:

INERT OE LOCATED THIS WEEK:
I

INERT OE LOCATED TO DATE:

SMALL ARMS LOCATED THIS WEEK:

! SMALL ARMS LOCATED TO DATE:

I POUNDS OF OE SCRAP RECOVERED THIS WEEK:

1 l'OI'NDS OF SCRAP RFCOVFRFD TO DATF:

Ken Barnett

15

855

3,000

29.65

0

2.18

0

66

0

6

25

23,191

0

8

0

19

0

0

0

1,041.5



COMMENTS: Ken Barnett returned as Huntsville COE representative. All field operations "
complete. Ken Barnett (Huntsville COE) demobilized Thursday morning. Mike Wengyn and
Steve King will demobilize Friday 28 August. Remaining personnel (Bell SUP, Jenkins and
Knueppel SPECs) will remain for final demobilization operations. GE Capital will remove
our trailer from Bell Knob Tower and we will return Forest Services' keys on Monday
afternoon. I am having some difficulty in disposing of our equipment but am certain we will
complete all operations and demobilize all personnel and equipment by COB 03 September
98.

Project totals follow:

- 29.65 miles of trail (783 grids /143.80 acres).

- 66 campsites and 6 burn sites (72 grids / 2.18 acres).

Next weeks operations include:

- One three man team remaining.

- Complete equipment packing/shipping and site closure. All personnel will demobilize or
transfer to other sites. I will transfer to Waldorf Maryland to prepare the final report for the
Dolly Sods North Remediation Project.

- Preparation for demobilization.



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL ;

_ „ _ . „ : . , . . „ _ •-;' (ER 415-1-302) i^.-sV_ _ - • 'J-jrv

-r^THE OCa WIUflE.ATTACHED.TO OR FILED
WITH THE QAR :.

REPORT NUMBER , -

>«-4 E r

OATE

PROJECT CONTRACT rtylMBER

CONTRACTOR (Or hired labor)

( H f A J H u m a n rflu_TOrt !\l>T>11 C«]L."T1 Or

HEDULE1

Wo l l t o n a l«i

WEATHER

PORTION OF SCHEDULED DAY SUITABLE" FOR OPgRATIQNg' TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

Q NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL

V
LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS D 2
SUPERVISORY

3
SKILLED LABORERS TOTAL

\ O

FROM TO

noo
FROM TO FROM

M

TO

Attach list ol the following: (a) Maior items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
Note: If the contractor s Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS ANO AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY;

a

b.

W O R K PERFORMED TODAY: (Indicate location and description ol work performed. Reiar to work oeriormed by prune and/or subcontractors buy letter in Table above ;

Days ol nu work and reasons lor sam«

niomidiiori on progress ul *<jrK. causes lor delays ana extern ot ilelavs. Pi;int maiufial.

a c

ENG FORM 25"3-" Anr r:\/u



..OC INSPECTION PHASES ATTENDED AND INSTRUCTIONS GIVEN

^ one Uc_\d

'.TS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
-NT PERTAINING TO CONTRACTORS CQC ACTIVITIES

l r i T S ^ i )lc Cifeli "I'M S>P^<- ' "Cvivc

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL

McnL

MFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS. (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel Specify corrective action takvn.)

INSPECTOR'S SIGNATURE DATE

8-

SUPERVISOR'S INITIALS DATE

neverse vf SNG fORM 233012 (CIVIL) Pugu 2 ol 2 |ia()i;s



DAILY SITE JOURNAL

DATE: 27 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC

OA

GRIDS
CLEAR

N/A

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-85 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett (COE Safety) demobilized this morning; No intrusive operations
!| remain at this site. Team-2 (Jack Bell SUP. Jenkins, King, Knueppel and Wengyn SPEG's)

completed restoration operations on the north western section of operations; Pending inspection
by Willard Church (Forest Service) no restoration operations remain at this site.

- Team 2 - Trail and Campsite restoration operations.

- QC observed field operations.

- QA done gone.

SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL \

-WTHE OCR.WILL BEATTACHED-TO O R FILED
r W t T H T H E Q A R . ; : . . ; , » .-;

REPORT NUMBER

E-nc\)(-i>t.c** _\r \ ̂ n^rvi-lcn j Ji

DATE

1-..0JECT (J
Dt̂ \-̂  t

CONTRACT^UMBER

CONTRACTOR (Or hired labor) WEATHER

• <.o«-><\ V"*c^.

PORTION OF SCHEDULED OATr" sllfTABLE FOR OPERATIONS <J TEMPERATURE

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL

\

LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS IB. ' Q2 Q 3

SUPERVISORY

3
SKILLED LABORERS TOTAL FROM TO

Hoc
FROM TO FROM TO

Attach list ol the tollowing: (a) Maior items ot equipment either idle or working, and (b) Number and classification ot contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

a. v

b.

3 e-

q.

WORK PERFORMED TODAY- (Indicate location and description of work performed. Refer to work performed by prune and/or subcontractors buy letter m Table above i

U

Davs o( no wurK and reasons (or same.

iniormdiion on urogress ul work, causes for delays and extent ot delays. Plant material, me

(T

5-c \~rr.'\ - \

ENG FORM 2538-2. Aug 39 ~7C:VID r h i s l o n n I I H I I M I I I ' I * i l l i i-IMG f- 'ut in J " ; ; a - i A I M I S9 ,Ptuuiiiu;ni C£



DAILY SITE JOURNAL

DATE: 26 Aueust 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

-)

OC

QA

GRIDS
CLEAR

N/A

15

15

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 69-89 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett on site as COE Safety. Team 2 (Jack Bell SUP, Jenkins, King,
Knueppel and Wengyn SPEC's) continued restoration operations on the north western section
of operations.

| - Team 2 - Trail and Campsite restoration operations.

- QC inspected grids OD-47 thru OD-49 and OB-62 thru 73 (No discrepancies).

- OA inspected grids OD-47 thru OD-49 and OB-62 thru 73 (No discrepancies).

| SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR) '
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302) •-••.-•

- THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR.

REPORT NUMBER

TO DATE

is
CONTRACT

Vsl
CONTRACTOR (Or hired labor) WEATHER

~ v * -
TEMPERATUREPORTION OF SCHEDULED D,lArsurr,ABLE FOR OPERATIONS ~

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR HNDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION

\

TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS • 2 • 3
SUPERVISORY SKILLED LABORERS TOTAL

I O
FROM TO

neo
FROM TO FROM TO

Attach lisl ol the following: (a) Maior items ol equipment either idle or working, and (b) Number and classification ol contractor personnel onsite.
Note: If the contractor s Quality Control Report (OCR) contains the information it need not be repealed.

;ONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY:

W O R K PERFORMED TODAY (Indicate location and description ol wort performed. He<er to work performed by prune ainlior subcontractors buy letter in Table above)

"o-n«*- ^ i - v .

ot no work and reasons tor same:

uorrnatioM on progress ol work, causes for delays and extent ot delays. Plant, maiunal. etc

Q C_ -

"r \ " i

ING FORM 2538-2, Aug 89 (CIVIL) This torm. loyulhur with ENG Form 253B-I. Any 89, fupldccs
ENG Form 2538. D«<: 87 whi<:h is nhsoloto

(Proponuni CEMPCE)



CQC .INSPECTION PHASESATTENDED ANDJNSTRUCJJpNS G!VEN:_;

ULTS OF QA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED, ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. INCLUDE
IMENT PERTAINING TO CONTRACTORS COC ACTIVITIES

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR: (Include names, reactions and remarks)

o

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION. INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

REMARKS. (Include visiiurs to pro/ecl and miscellaneous remarks pertinent to work)

SAFETY (Include any infractions ol approved salety plan, safety manual or instructions from Government personnel Specify corrective action lakun )

liM-S^ECTOR'S SIGNATURE DATE

8

SUPERVISORS INITIALS DATE

ul SNG FORM 2S38i2 (CIVIL)
2 til 2



SITE JOURNAL

DATE: 25 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

QC

QA

GRIDS
CLEAR

15

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

• o

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 25

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 75 -90 Degrees

BIP

NO

TOTAL
DIGS

25

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

NO

COMMENTS: Ken Barnett on site as COE Safety. Team 2 (Jack Bell SUP, Jenkins, King,
1 Knueppel and Wengyn SPEC's) instulled, GPSed and cleared the final grids for completion of

this project.

- Team 2 cleared new grids OD-47 thru 49 and OB 62 thru 73. These grids were extremely
clean regarding hits with zero ordnance related scrap.

- QC observed field operations.

- QA observed field operations.

! SUXOS SIGNATURE:



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - CIVIL

(ER 415-1-302)

- THE OCR WILL BE ATTACHED TO OR FILED
WITH THE QAR.

REPORT NUMBER

TO

- r v «_4 t \r>c 4o,̂  OoiTv

DATE

z\ - H
5 6 CONTRACT NUMBBg

CONTRACTOR (Or hired labor) WEATHER

TEMPERATUREPORTION OF SCHEDULED DAT SUITABLE FOR OPERATIONS

STRUCTURAL
EXCAVATION

BORROW
EXCAVATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM

55

MAXIMUM

24 HOUR PRECIPITATION
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR HNDING OF FACT?

• NO • YES (Explain) INCHES ENDING

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTORS EMPLOYEES NUMBER OF SHIFTS QL 1 Q2 • 3

SUPERVISORY SKILLED LABORERS TOTAL FROM

Ct-,3C; M

TO

hop M

FROM TO FROM TO

Attach list of the lollowing: (a) Maior items ol equipment either idle or working, and (b) Number and classification ot contractor personnel onsite.
Note: If the contractor's Quality Control Report (OCR) contains the information it need not be repeated

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY

W O R K P E R F O R M E D TODAY (Indicate location and description ol work performed- Reier to work performed by prime and/or subcontractors buy tetter in Table above!

v\l:li-d, \-rvdos_.

) A

Oays ol no work and reasons lor same:

ntorrnation on progress ul work, causes tor delays and extent ol delays. Plant, material, fie

^T^v-^3.

So -

O. c -
C.-.-Tr'l- \

HNG FORM 2538-2, Aug 89 (CIVIL) This lorm. Icxjulliui wild ENG Form 25JB-1. Auy B9. repldcus
ENG Form 253H Dei: 87 *hu:n is nlixolciu

(Prouoneni CEMPCE;



JLTS OF OA INSPECTIONS AND TESTS. DEFICIENCIES OBSERVED. ACTIONS TAKEN AND CORRECTIVE ACTION OF CONTRACTOR INCLUDE
IMENT PERTAINING TO CONTRACTORS CQC ACTIVITIES

•V ><

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR; (Include names, reactions and remarks)

CONTROVERSIAL MATTERS IN DETAIL:

INFORMATION, INSTRUCTIONS OR ACTIONS TAKEN NOT COVERED IN OCR REPORT OR DISAGREEMENTS:

CyJ.

-TT^ c.4 ^T^V ^ i \,*V4

REMARKS. (Include visitors to protect and miscellaneous remarks pertinent to work)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Guvernnwnt personnel Specify corrective action taken )

/r^-Uv^

INSPECTOR'S SIGNATURE / /

V
DATE

6-

SUPERVISOR'S INITIALS DATE

iRaversu til (rA/G HDRMlJbilH-: iCiCIVILI
Piuiu 2 til 2 [)dt|i.'S



DAILY SITE JOURNAL

DATE: 24 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC

OA

GRIDS
CLEAR

N/A

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dollv Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 55 -80 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett returned as COE Safety. Team 3 demobilized on Friday 21
August. Team 2 (Jack Bell SUP, Jenkins. King, Knueppel and Wengyn SPEC's) remains for
final operations. Team 2 continued restoration operations on the southwestern section of North
Dolly Sods. Huntsville and HFA PM's informed me we will do the remediation of the grids
north of the boundary on OB and OD trails.

- Team 2 - Trail and Campsite restoration.

- QC observed field operations.

- QA observed field operations.

| SUXOS SIGNATURE:
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