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ORDNANCE AND EXPLOSIVES (OE) REMOVAL ACTION,

DOLLY SODS WILDERNESS

MONONGAHELA NATIONAL FOREST,

DAVIS, WEST VIRGINIA

1 INTRODUCTION

1.1 Human Factors Applications, Inc. (HFA) under contract to the U.S. Army Corps of
Engineers, Huntsville Center (CEHNC) for Ordnance and Explosives (OE), Remediation
of Sites East of the Mississippi River, performed an Ordnance and Explosives (OE)
Removal Action at the Dolly Sods Wilderness, Davis, WV [see Scope of Work,
Appendix A]. The work required under this Scope of Work (SOW) falls under the
Defense Environmental Restoration Program - Formerly Used Defense Sites (DERP-
FUDS). Ordnance and Explosives (OE) exist on property formerly used by the
Department of the Army and known as the West Virginia Maneuver Area.

1.2 The Dolly Sods Wilderness is located in Grant, Randolph and Tucker Counties; with the
largest portion in Tucker County. It is comprised of 10,215 acres and was a portion of the
West Virginia Maneuver area which totaled 2,181,000 acres. Beginning in 1943 the
Army used this area for artillery and mortar training as well as troop maneuvers. The
Wilderness Area is now frequently used for hiking, fishing, camping, picnics and hunting
with an estimated 45,000 to 76,000 visitors annually. Dolly Sods is protected by Federal
law as a wilderness area which excludes all wheeled vehicles and motorized equipment.

1.3 During August 1996, a site visit was conducted by HFA personnel and the CEHNC
Project Manager. A meeting was held at the United States Forest Service (USFS) office
in Elkins, West Virginia with representatives from; the Huntington District COE, West
Virginia Department of Natural Resources, and the USFS. Following the meeting in
Elkins, the Dolly Sods Wilderness was visited by those aforementioned. The Scope of
Work was reviewed, priorities for the clearance were set and protection of endangered
and threatened species was discussed.

1.4 To minimize the impact of the public's use of their Wilderness, HFA agreed to work
four, 10 hour days, Monday through Thursday. This would open the entire Wilderness
Friday thru Sunday each week. Additionally, only that portion of each trail being
searched, plus the exclusion zone, would be closed at any given time. Close coordination
between the USFS and HFA proved effective in publishing and posting an effective
weekly closure listing. Whenever possible, this closure list was posted two weeks in
advance, to allow for public vacation planning.
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1.5 The objective of this Ordnance and Explosives (OE) Removal Action was to clear all
designated trails to a depth of one foot and all inventoried campsites to a depth of four
feet, [Appendix B], This Removal Action pertains to approximately 26.14 miles of trail
which were cleared to a width of 40 feet, and 112 campsites totaling 8,83 acres. The site
is identified in the SOW, and is shown in Figure 1-1.

Figure 1-1
Site Location Map
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2 DISCUSSION

2 1 On 12 May 1997 the HFA Project Manager (PM) and Senior UXO Supervisor (SUXOS)
arrived in Elkins, WV and commenced site mobilization. On the following day The PM
and SUXOS met with Mrs. Nancy Feakes, of the USFS Potomac Ranger District in
Petersburg, WV. During the visit arrangements were made for access thru Forest Service
gates, coordination with the USFS representative was discussed and trail closure
procedures were solved. This visit proved fruitful and led to the establishment of close
liaison which was mutually beneficial to both parties throughout the operation. Motels
across Petersburg were contacted to ascertain their ability to provide adequate quarters to
support this contract. On 14 May 1997 the PM and SUXOS relocated to Petersburg and
continued site mobilization.

2.2 Radio communications proved to be one of the major early problems. In consultation
with the Forest Service it was discovered that communications out of the Red Creek
Canyon were extremely difficult at best, whether by radio or cellular phone. To
overcome these difficulties a trailer and radio base station were placed at Bell Knob
Tower, which is the highest point on the Dolly Sods Ridge. This area of the National
Forest is remote with no electrical power or phone service available. Therefore, an office
space was established at the Fort Hill Motel in Petersburg, to facilitate modern office
functions.

2.3 This area is comprised of steep trails which drop into and out of the Red Creek Canyon.
The terrain is undeveloped, mountainous, rocky and rugged. Large portions are covered
with dense brush and heavy vegetation. Due to this site's protection as a federally
designated wilderness area, no wheeled or motorized equipment was allowed during the
project and the clearing of brush was strictly limited. Back packs and hiking boots were
purchased to safely facilitate movement of equipment and personnel into and out of the
work area. Up to 50% of the average work day was expended hiking to and from the
working grids.

2.4 Two ammunition storage magazines were brought to the site on 19 May 1997 and placed
near the site trailer on Bell Knob Tower. An electrician was contacted to ground these
magazines and he attempted to do so on 27 and 28 May. Due to the grounding area being
mostly comprised of rock, the electrician was unable to achieve the 25 ohms or less
required in the Site Safety Submission. To overcome this problem explosives were
catered on a daily basis from Piedmont Explosives of Romney, WV.

2.5 On 29 May 1997 all site personnel received environmental and archeological training
from the USFS and the WV Department of Natural Resources. Dr. Pauly of
Morgantown University provided a detailed lecture on protection of the Cheat Mountain
Salamander. Additionally, HFA received a map of archeological significant sites within
the Wilderness Area. This map is no longer available to HFA as it was returned to the
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US Forest Service.

2.6 Grid layout was unique for this site. A USFS representative was used throughout the
operation to mark the center of each trail. From this representative's centerline mark, 20
feet was tape measured each direction with grid stakes placed at these marks. Search
grids were 40 feet wide and 200 feet long. Because of winding trails and irregular
campsite perimeters, it was not possible to lay all grids in a North South direction. HFA
used a Sokia Ground Positioning System with differential to document the location of
each grid, see [Appendix B].

2.7 After communications were in place, trail closures posted and explosives on site,
intrusive operations began on the Red Creek Trail on 4 June 1997. This trail like several
others throughout the Wilderness, progressed slowly due to the metallic railroad debris
and other artifacts from the logging days at the turn of the century. Evidence of ordnance
wasn't encountered until reaching grid 48 on the Red Creek Trail where a 60mm high
explosive mortar was found. This mortar was never fired and had the remains of the
shipping container present. The first dud mortar discovered was located in campsite
RCCS-34, near grid 89 on the Red Creek Trail. As depicted on the map, it became
apparent that ordnance contamination was confined to a small central section of the
project consisting of approximately 50 acres. This area is located from the bottom end of
the Fisher Spring Run Trail and extends across Red Creek to the Rocky Point Trail.
Several campsites and trails exist within this area which are not carried on the USFS
inventory and therefore were not remediated.

2.8 All of the remediated area falls within the zone of habitation of the Cheat Mountain
Salamander. No salamanders were found during operations in the Wilderness. No new
archaeological sites were found during UXO remediation efforts in the Wilderness.
Artifacts included axes, picks, hammers, railroad spikes, parts of stoves, and many other
items relating to the logging and railroad operations. All artifacts were returned to their
original locations.

3 SITE SAFETY

3.1 Upon arrival at the site each member of the work force was given a Site Specific Safety
briefing by the HFA Safety Officer, and a review of the Work Plan by the Senior UXO
Supervisor.

3.2 Each morning prior to the start of work a Site Specific Safety briefing was held by the
SSO, and attended by all personnel working on the site. A variety of subjects were
covered throughout the project, including but not limited to; ordnance safety and
identification, personal health and safety subjects, local wildlife, flora and fauna, and the
previous days operation.
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3.3 During the course of the project the SSO inspected, identified and verified the condition
of all OE and OE scrap. He also monitored daily operations including search activities.
This safety documentation is located at, [Appendix E].

3.4 No accidents or injuries occurred during the course of this project that resulted in lost
work time. There were no standard UXO safety violations or CEHNC safety violations
committed during this project, see [Appendix C].

4 QUALITY CONTROL

4.1 Quality Control (QC) checks and inspections were performed throughout the project, in
accordance with the Work Plan. These checks included but were not limited to; the use
and performance of equipment, vehicle inspections, maintenance of site records and the
monitoring of removal activities. Additionally, the Quality Control Officer ensured that
Schonstedt magnetometers were tested prior to conducting field operations each day. This
quality control documentation is contained in, [Appendix D].

4.2 The Quality Control Officer performed a minimum 10% subsurface search of each grid
prior to submission to the CEHNC Safety Specialist for his QA check.

5 EXPOSURE DATA

5.1 Explosive materials used during the project are listed below in table 5-1. The explosive
materials consisted of 18 Nonel caps, 160 feet of 80 grain detonation cord, thirteen 3/4
pound boosters and 15.000 feet of Nonel lead line. All remaining explosive materials
purchased are being stored by Piedmont Explosives for consumption during the ongoing
North Dolly Sods removal project.

5.2 Ordnance removal activities resulted in the location of 12 high explosive 81mm mortars
and 2 high explosive 60mm mortars for a total of 14 items. Each of these munitions were
destroyed by detonation in the grid in which located. The location, type and quantity of
OE located and disposed of, plus the OE scrap located and removed can be found in the
body, tables and appendices of this report. A total of 108 pounds of OE scrap was
recovered, inspected and certified then turned into ENVIRCO Inc., Baker, WV see,
[Appendix C]. This data is contained in table 5-2.

5.3 Site vehicle mileage and fuel consumption are listed in Table 5-3. Field activities were
performed over a period of ninety 10 hour days totaling more than 15,000 man hours, see
Table 5-5. Aircraft flights were used only for mobilization and demobilization of the site,
pertinent data is included in Table 5-4. For a complete cost accounting of the project by
task, see table 5-6.

5.4
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Table 5-1

NONEL CAPS

18 each

DETONATING CORD

160 feet

3/4 pd TNT
BOOSTERS

13 each

NONEL LINE

15,000 feet

Table 5-2

LIVE UXO

14

POUNDS OF OE SCRAP

108 pounds

DIGS

32,594

Table 5-3

TOTAL NUMBER OF MILES DRIVEN

39,031 Miles

TOTAL GALLONS OF FUEL CONSUMED

3079.5 Gallons

Table 5-4

TOTAL FLIGHTS

6

TOTAL MAN HOUR FLIGHT TIME

14

Table 5-5

TOTAL WORK DAYS

90

TOTAL MAN HRS WORKED ON SITE

15053.5

DACA87-94-D-00I9
\ i January W9&

Final Removal Report



Table 5-6

ACCOUNTING BY TASK

Contract Number : DACA87-94-D-O019

Task Order Number : 0020

Prepared By: Floyd Kittle

Location: Former West Virginia Maneuver Area

Project: Unexploded Ordnance (UXO) Removal Action

CATEGORY

LABOR

I
Per Diem

Travel

jC.I.H.

Materials

Qualrty Control Spec

UXO Supervisor

UXO Specialist

Site Safety Officer

Clerk

Senior UXO Supervisor

Protect Manager

Labor Hours

TOTAL COST

RATE

LABOR

$85.07

$37.49

$37 49

$32 32

$41 23

$1903

$41 32

$46 85

;

_L.TasM_
$0 00

$0 00

: °
; $0.00

0

0

0

12

29 5

65

1145

221

$9.10627

_j_ Task 2

$0 00

$0 00

0

$0 00

0

3

12

3

0

6

4

28

$902.64

1 Task 3

, $000

$0 00

0

; $2,00000

; 0

3

0

0

0

0

0

3

$2.116 46

Task 4

$95,862 50

$120.060 83^

0

$132,308 85

0

2826

8488

799

7905

869

619

143915

$839,530 30

Task 5

$0 00

$0 00

0

$0.00

0

0

0

0

0

0

0

0

$0 00

TaskjS

$4.950 00

$8.250 00

0

$4,505 00

, 928

0

0

0

0

0

0

928

$70,200 72

Task 7

$0.00

$0 00

: 0

$40000

i °
0

0

0

0

80

0

80

$3.705 60

Hours

Total

0

J>28_

2832

8500

814

820

1020

7375

15651 5

Cost

Total

541546 495

$100,812.60

^$128,310.83

4 $ _ o _ o o

$139,213.85

$34,790.72

$106,171.68

$274,720.00

$33,561.22

$15,604.60

$42,146.40

$34,551.88

$541,546.50

$925,561.99
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6 SUMMARY

6.1 Site mobilization began on 13 May 1997 with intrusive operations starting on 4 June
1997. All removal activities were completed on 17 October 1997. During this period a
work schedule of four 10 hour days per week was maintained, with the exception of those
weeks which contained holidays. The site was shut down over the Labor Day weekend
for home leave. Site demobilization did not occur since personnel and equipment on site
at the completion of this project remained for the North Dolly Sods project.

6.2 On 25 June 1997 the first of fourteen explosive filled mortars was located in grid RC-48
and destroyed by detonation. During the course of the removal action explosive filled
mortars were found on the Red Creek Trail, Fisher Spring Trail and Rocky Point Trail.
The remaining trails searched were void of all OE materials. A complete accounting of
the ordnance located and disposed of by detonation is listed in, [Appendix D] and shown
on the map at, [Appendix B].

6.3 All personnel and equipment performed satisfactorily. There were no lost work days due
to accidents, injuries, or inclement weather. The trails proved to be five miles longer than
the distance described in the Scope of Work, and the total area of campsites was over four
times that listed in the Scope of Work. However, the project was completed under budget
and on schedule.

7 CONCLUSIONS

7.1 All designated and maintained trails, plus their adjoining, known campsites were cleared
of ordnance to the depth and width designated in the Scope of Work. Supporting
documentation is shown in Appendix D. This project has significantly reduced the
amount of ordnance posing a hazard to the public in the most widely used areas.
However, it should be noted that the following factors dampen the overall effect: (1) The
course of these trails change over time due to the effects of erosion and public movement.
(2) Campsites are not permanently marked and there is little restriction upon where
camping can occur. (3) Throughout the Wilderness Area there exists numerous trails
which are undocumented but are used regularly. (4) Hunters using the Wilderness are
apt to roam without regard to known trails. (5) heavy rains could dislodge ordnance
which coupled with the steep mountain slopes will cause migration.

7.2 Cooperation and support between the U.S. Forest Service, Huntington COE and
Huntsville COE was paramount to the successful completion of this project and is greatly
appreciated. This coordinated effort allowed for the smooth flow of information between
the parties and the rapid solution to challenging problems.
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8 RECOMMENDATIONS

8.1 Based upon the results of HFA's removal activities and CEHNC's Quality Assurance
inspection of each grid, see [Appendix D] a "Certificate of Clearance", can be issued for
the property depicted on the site map in [Appendix B].

8.2 Due to those factors discussed in paragraph 7.1 above and the field investigation
conducted by CEHNC during July-October 1991, HFA recommends additional removal
activities be conducted in the approximate 50 acres between Fisher Spring Run Trail and
Rocky Point Trail which is suspected of containing ordnance. Areas to be searched in
this 50-acre area include previously unsearched trails and campsites, shallow parts of Red
Creek, and all cleared or open areas. The steep terrain associated with this area would
require the use of safety rope techniques.

8.3 HFA would like to express our sincere appreciation to Jerry Thornton and Robert
Bohannon,CEHNC, for their ability to work with us under less than ideal conditions.
Both Jerry and Bob were very helpful in providing us with publications and suggesting
better ways to accomplish our tasks.

9 DOCUMENTATION

9.1 SCOPE OF WORK, APPENDIX A

9.2 GENERAL SITE MAPS, APPENDIX B, Volume Two

9.3 SITE LOCATION MAP, FIGURE 1-1

9.4 SITE SAFETY DOCUMENTATION, APPENDIX C

9.5 SITE QUALITY CONTROL DOCUMENTATION, APPENDIX D

9.6 DAILY SITE JOURNALS, APPENDIX E

9.7 CEHNC FORM 948, APPENDIX F

9.8 UXO LOCATION SPREADSHEET, APPENDIX G

9.9 SITE PHOTOGRAPHS, APPENDIX H

9.10 SITE VIDEO TAPE, APPENDIX I, (PROVIDED SEPARATELY)
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STATEMENT OF WORK
ORDNANCE REMOVAL ACTION

FORMER WEST VIRGINIA MANEUVER AREA
DOLLY SODS WILDERNESS

DAVIS, WV

2 APRIL 1996

1.0 BACKGROUND AND GENERAL STATEMENT OF WORK: The work required
under this Scope of Work (SOW) falls under the Defense Environmental Restoration Program
(DERP) - Formerly Used Defense Sites (FUDS). Ordnance and Explosive (OE) contamination
exists as a result of Department of Defense activities.

1.1 OE is a safety hazard and constitutes an imminent and substantial endangerment to the public.
During this removal action, it is the Government's intent that the contractor destroy all OE
encountered. This action will be performed in accordance with (LAW) the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), Section 104, and the
National Contingency Plan (NCP), Section 300.400; therefore, permits for on-site disposal are not
required.

1.2 This ordnance removal action does not fall under the RCRA hazardous waste management
requirements.

1.2.1 OE is classified as hazardous waste, thus the applicable provisions of 29CFR 1910.120
apply.

1.2.2 Due to the inherent risk in this type of operation, the contractor shall be limited to a
40-hour work week: either five 8-hour days or four 10-hour days. UXO personnel shall not per-
form UXO-related tasks more than 10 hours per day.

1.2.3 All work performed under this contract shall be conducted in full compliance with with US
Army Corps of Engineers, Huntsville Center (CEHNC), U.S. Army Corps of Engineers
(US ACE), Department of the Army (DA) and Department of Defense (DoD) requirements and
operational instructions for protection of the Cheat Mountain Salamander during ordnance
removal activities at the Dolly Sods site.

1.2.4 This Project does not require an on-site full-time Contract Manager.

1.3 GENERAL DESCRIPTION:

1.3.1 The former West Virginia Maneuver Area, 10,215 acres, is located in the Dolly Sods
Wilderness. Beginning in August of 1943, the Army used these 10,215 acres for artillery and
mortar training as well as a maneuver area. The former West Virginia Maneuver Area is now
frequently used for hiking, fishing, camping, picnics, and hunting. It is estimated that between



45,000 and 76,000 people visit Dolly Sods Wilderness annually.

1.3.2 The terrain is undeveloped, mountainous, rocky, and rugged. Portions are covered with
dense brush and are heavily vegetated. Plant and animal life are comparable to northern
Canada. Endangered species include the Cheat Mountain Salamander. There are also areas of
archaeological significance.

1.3.3 This SOW pertains to 20.89 miles of trails and 101 campsites commonly used in the Dolly
Sods Wilderness as designated by the U.S. Forest Service. The total acreage to be cleared of
surface and subsurface OE is approximately 113.9 acres. This is further divided into 111.9 acres
for trails and 2.0 acres for campsites.

1.3.3.1 Area 1. 4 campsite, 2.35 miles of trails. Total area acreage is 1,648. Maximum
clearance acreage: 0.6 acre campsites; 12.8 acres trails.

1.3.3.2 Area 2. 2 campsites, 1.05 miles of trails. Total area acreage is 735. Maximum clearance
acreage: 0.03 acre campsites; 5.7 acres trails.

1.3.3.3 Area 3. 1 campsite, 0.44 miles of trails. Total area acreage is 1.05. Maximum clearance
acreage: 0.01 acre campsite; 2.4 acres trails.

1.3.3.4 Area 4. 5 campsites, 1.63 miles of trails. Total area acreage is 767. Maximum clearance
acreage: 0.07 acres campsites; 8.9 acres trails.

1.3.3.5 Area 5. 41 campsites, 7.88 miles of trails. Total area acreage is 1,565. Maximum
clearance acreage: 0.60 acres campsites; 43 acres trails.

1.3.3.6 Area 6. 21 campsites, 3.34 miles of trails. Total area acreage, is 2,156. Maximum
clearance acreage: 0.30 acres campsites; 18.2 acres trails.

1.3.3.7 Area 7. 5 campsites, 0.69 miles of trails. Total area acreage is 282. Maximum clearance
acreage: 0.07 acre campsites; 3.8 acres trails.

1.3.3.8 Area 8. 15 campsites, 2.50 miles of trails. Total area acreage is 1,192. Maximum
clearance acreage: 0.22 acres campsites; 13.6 acres trails.

1.3.3.9 Area 9. 7 campsites, 1.01 miles of trails. Total area acreage is 819. Maximum clearance
acreage: 0.10 acres campsites; 5.5 acres trails.

1.3.4 Clearing these areas will be a relatively normal UXO clearance operation involving close
coordination of the clearance team with the on-site Forest Service representative. No brush and
tree clearance will be done on this site.



1.3.5 An unexploded ordnance field investigation was conducted by a Corps of Engineers,
Huntsville Division, contractor during July-October 1991. 18 random areas were sampled which
composed 281 surface acres and 10 subsurface acres. The site was found to be contaminated
with OE and OE-related scrap. The UXOs found included 4.2", 81mm, 60mm, mortars, and
57mm projectiles. It is also reported that 105 and 155mm projectiles have been found and the
area was used to test fire rockets.

1.4 DEFINITIONS: Definitions of applicable terms are found in Section C, paragraph 2.4, of
the basic contract.

2.0 OBJECTIVE: The Contractor shall safely locate, recover and dispose of all surface and
subsurface ordnance and explosives (OE) to a depth of one foot beneath all trails (to include a
width of 20 feet on each side of the trails) and to a depth of four feet beneath designated camping
areas at this site.

3.0 DESCRIPTION OF SERVICES:
3.1 General. This removal project consists of searching all Forest Service designated trails, 20
feet to each side of the trails, and all Forest Service inventoried campsites (cleared areas only).
OE shall be cleared to a depth of 1 foot in trails and adjacent areas and to 4 feet in campsites. To
minimize adverse impacts on the environment, the Contractor shall follow all mitigation measures
defined in field operating procedures provided by the Forest Service and the Dolly Sods
Wilderness Ordnance Removal Project Environmental Assessment dated September 1995 These
mitigation measures include the following.

- No motorized vehicles will be used in the Wilderness.

- Before activities begin within the Wilderness, Government-furnished specialists will train
the Contractor's personnel to recognize historic and prehistoric sites.

- Prior to beginning their work, the Forest Service will provide to the Contractor maps
showing the locations of known cultural resource sites, statements as to the significance of those
sites, and recommendations for treatment.

- If artifacts or structural remains are detected in a work area, they will be carefully set aside,
then returned to their previous locations.

- If artifacts or structural remains are detected in a designated work area not known to be a
site, that location will be noted on a map along with a general description of what was found
This information will be furnished to the Forest Service.

- When areas not previously designated as work areas are selected for disturbance, the Forest
Archaeologist will be notified and given the opportunity to survey for cultural resources in that
area.



3.2 Operational Instructions for protection of the Cheat Mountain Salnmnndnr (CMS)
during unexploded ordnance removal activities al Dolly Sods Wilderness in 1996. The
following operational instructions shall replace CMS protection measures as listed on page 4-9 of
the approved environmental assessment, in the biological evaluation and in the 22 August 1995
consultation letter from the U.S. Fish and Wildlife Service to Colonel Jemiola.

-When a metal object is detected by magnetometer:

A. If the metal object is beneath a trail or beneath the area within 20 feet of each side of
the trail (hand excavation only to a depth of one foot).

1. The ordnance specialist will remove, as much as possible, by hand, any leaf litter
and organic matter from a area large enough to dig a hole to the maximum depth allowed (1 ft.),
to store the soil and to work at the site. Leaf litter and organic matter will be placed in a plastic
bag or bucket for replacement over the site later. Any salamanders found during removal of leaf
litter and organic matter shall be placed in a suitable container with damp moss and the container
will be kept cool, and placed in the shade. It may be necessary to utilize a cooler. Only one
salamander will be placed in each container.

2. The ordnance specialist will then hand excavate down to the metal object to
identify it, or to the maximum depth allowed.

a. If the metal object is not a UXO:
Replace material from the hole without removing the object, (metal objects

associated with ordnance may be removed);
Tamp with foot;
Replace leaf litter and organic matter;
Release any salamanders previously collected to the area.

b. If the metal object is a UXO, but can be safely moved, (such as many UXO
without a fuse):

Dig out the UXO and transfer it to a storage area mutually agreed upon by
the FSS and COE/contractor for later disposal/detonation;

Replace material from the hole;
Tamp with foot;
Replace leaf litter and organic matter;
Release any salamanders previously collected to the area.

c. If the metal object is a UXO that must be detonated in place:
Mark the location;
Call in a qualified Forest Service salamander person;
This qualified person will search for and collect all salamanders from within

15 ft. of the UXO. All salamanders will be placed in suitable containers with damp moss and kept
cool in the shade. This may require the use of a cooler. Only one salamander will be placed in
each container;

After salamanders have been removed, (if any are found), remove the
majority of leaf litter and organic matter from a 15 foot radius area around the UXO and store in
plastic bags or buckets out of detonation range. The FS will determine appropriateness of this



step if no salamanders are found;
Detonate UXO in place with appropriate use of sand bags;

If the item detonated was directly beneath the trail, fill crater with any rocks in
the vicinity resulting from the detonation of the UXO plus any additional rocks from within 100
feet of the detonation needed to complete filling the crater, as deemed necessary. To minimize
the effects of collecting rocks and material to fill the crater, remove small quantities from several
different areas within the designated area. Cover rocks placed in the crater with any clumps of
soil from the detonation, as appropriate. Tamp with foot;

Replace leaf litter and organic matter uniformly across the site from where it
had been collected;

Replace all salamanders collected prior to detonation to as close to their site
of original collection as possible.

If the item detonated is not located in the trail itself, the crater may not have
to be refilled unless such refilling is mandated by the Forest Service.

B. If the metal object is beneath a designated camping area (hand excavation only to a
depth of four feet):

1. The UXO specialist will remove, as much as possible, by hand, all leaf litter and
organic matter from a area large enough to dig a hole to the maximum depth allowed (4 ft.), to
store the soil and to work at the site. Leaf litter and organic matter will be placed in plastic bags
or buckets for replacement over the site later. Any salamanders found during removal of leaf
litter and organic matter shall be placed in an appropriate container with damp moss and the
container will be kept cool in the shade. This may require use of a cooler. Only one salamander
will be placed in each container.

2. a. The digging and removal of UXO/UXO scrap will be the same as prescribed in
the trail and adjacent areas.

b. Because ordnance personnel have advised that a detonation at four feet in
depth with sandbagswill create a similar sized crater and area of impact as a detonation at one
foot of depth, the qualified FS person will search for and collect all salamanders from within a 15
foot radius of the UXO.

C. If the metal object is on the surface of the ground (no substantial hand excavation
needed) and gn a trail, within 20 fL of each side of a trail QI within a designated camping area:

a. If the metal object is not a UXO:
Leave the object in place, except that metal objects associated with ordnance

may be removed.
b. If the metal object is a UXO, but can be safely moved (such as many UXO

without a fuse):
Remove the object and transfer it to a storage area mutually agreed upon by

the FS and COE/contractor for later disposal/detonation.
c. If the metal object is a UXO that cannot be moved, the qualified FS person will

search for and collect all salamanders from within a 40 ft. radius of the UXO. The majority of leaf



litter and organic matter from a 40 ft. radius area around the UXO will be removed and stored in
plastic bags or buckets out of detonation range. All other procedures for UXO will apply.

There will be no need for a biologist to conduct a walkover of the area to identify potential CMS
habitat before the project begins. Under these operational instructions, all sites where metal
objects are found and excavated to be identified and/or detonated will be treated to protect the
CMS and other salamander species and vertebrate animals.

If there is a need to use sandbags to facilitate detonation of any UXO in place, a borrow area will
be jointly selected by the ordnance specialist and a qualified Forest Service person, as an area
from which soil may be taken to fill sand bags. These borrow areas will be treated similar to a site
where a metal object is found. Leaf litter and organic matter will be removed and stored,
salamanders collected, borrow material removed, litter replaced and salamanders replaced.

It will not be necessary to conduct field surveys for CMS at night or within 48 hours of rainfall.

Other animals such as turtles, toads, lizards, snakes, etc., found while searching for salamanders
or while removing leaf litter shall be relocated to adjacent areas.

Since trails and campsites are heavily impacted by human use, it is unlikely that large amounts of
leaf litter or salamanders will need to be removed from these areas prior to excavation of a metal
object or detonation.

3.1 (TASK 1) PERFORM SITE VISIT AND PREPARE WORK PLAN (WP):

3.1.1 PERFORM SITE VISIT: This task shall be accomplished IAW Section C, paragraph
3.2, of the basic contract. Prior to preparation of the WP, a site visit, not to exceed 5 days
including travel time, is authorized. The site visit team shall not exceed two persons, one of
whom shall be a Senior UXO Supervisor. The contractor shall notify the CEHNC Project
Manager of the proposed dates for the site visit. The site visit shall include coordination with the
appropriate Dolly Sods Wilderness agencies. Additionally, the site visit team will coordinate with
the local medical facility and airport. During the site visit, environmental concerns, cultural
resources and endangered species in the ordnance removal areas shall be addressed.

3.1.2 PREPARE WORK PLAN: The WP shall outline the contractor's proposed methodology
of accomplishing the objective. This shall include site-specific training, UXO-related procedures
and practices, equipment, administrative area equipment, demolition materials and their security
and accountability system, personal protective equipment, responsibilities and qualifications of
personnel, organizational structure to include subcontractor(s) (if applicable), internal and
external communications, project site office, project schedule, UXO safety and site-general safety
to include snakes, ticks, and other flora and fauna, quality control procedures, on-site and off-site
emergency medical arrangements to include transportation, and the completion of ENG Form
3394 in the event of an accident. All UXO-related procedures shall comply with CEHNC Safety
Concepts and Basic Considerations for UXO.



3.1.2.1 DISPOSAL ALTERNATIVES: Based on the site visit, the contractor shall describe
and recommend the safest and most cost-effective method of treatment and disposal of OE. The
contractor shall provide three disposal alternatives IAW Section C, paragraph 3.3, of the basic
contract. The method of treatment shall be selected and approved by CEHNC, after which the
contractor shall proceed with preparation of the WP.

3.1.2.2 The contractor shall submit a draft WP for review and a final WP for approval IAW
paragraph 4.1, this SOW.

3.1.2.3 The WP shall include the following subplans written IAW Data Item Description OT-005
of the Basic Contract:

3.1.2.3.1 UXO Operational Plan.

3.1.2.3.2 Site-specific Safety and Health Plan (SSHP). The contractor shall submit a SSHP IAW
29CFR 1910.120 that contains OE safety standards and procedures.

3.1.2.3.3 Equipment Plan (EP). The contractor shall prepare and submit a detailed EP (as a WP
subplan) describing the equipment to be employed to perform all necessary operations.

3.1.2.3.4 Location Survey and Mapping Plan.

3.1.2.3.5 Environmental Protection Plan.

3.1.2.3.6 Quality Control Plan.

3.1.2.3.7 Work, Data, and Cost Management Plan.

3.1.3 In addition to the WP and subplans required above, a brief, concise, separate document, the
Remedial Action Safety Plan (RASP), shall be prepared for submission with the WP. The RASP
shall contain the following information and may reference chapters of the WP, when applicable

3.1.3.1 Site location and description.

3.1.3.2 Projected removal action starting date.

3.1.3.3 Suspected items.

3.1.3.4 An assessment of the potential for migration of contamination and a description of the
steps taken to halt such migration

3.1.3.5 Precautions to be taken if toxic chemical agent items are discovered.



3.1.3.6 Name of UXO contractor.

3.1.3.7 An on-site detailed disposal plan.

3.1.3.8 A drawing of the site.

3.1.3.9 Location of the demolition area(s) as a potential explosive site and distances of potential
exposed sites.

3.1.3.10 A summary of risk assessment and mitigating features at demolition areas.

3.1.3.11 When it is applicable, the off-site disposal plan will include the following specific
information: how the off-site disposal will be accomplished; who will perform the actual off-site
disposal; the off-site disposal location; transportation procedures; and the expected results of the
disposal action.

3.1.3.12 Identify the basic contract and the delivery order.

3.1.4 Other subplans identified in the basic contract are not required for this delivery order.

3.1.5 The contractor shall notify the CEHNC Project Manager, Mr. Bill Sargent, at (205)
895-1562 at least five calendar days in advance of site visit.

3.2 (TASK 2) PERFORM COMMUNITY RELATIONS

3.2.1 The contractor shall assist in the conduct of a public meeting and media day to inform the
public of the purpose of the project, the procedures to be followed, and the cooperation
requested.

3.2.2 All press releases and media appearances shall be coordinated with, and approved by, the
PAO, Huntingdon District (See Paragragh 5.0).

3.3 (TASK 3) LOCATION SURVEYING AND MAPPING. The following information is
provided should there be a requirement as part of the clearance activity to establish additional
survey control in and around Dolly Sods Wilderness. The contractor will be supplied a copy of
the existing aerial photography, orthophotos, monument locations, and survey control markers
previously established (under a separate delivery order) in the Dolly Sods Wilderness, Cabin
Mountain, and Black Bird Knob areas. The contractor shall, following the guidance provided by
the following paragraphs, map all grid locations and UXO removed from the project locations.
If multiple UXO are removed from an area, that area may be marked as a grid and the corner of
the grid located on the map (not each individual UXO).



3.3.1 Control Points. Plastic or wooden hubs shall be used for all basic control points.
Horizontal control (1:10,000) referenced to the North American Datum of 1983 (NAD83), and
vertical control (1:5,000) referenced to the North American Vertical Datum of 1988 (NAV88) of
"Third Order" or better shall be established for the network required for all monuments.

All coordinates and all elevations are to be shown to the closest one hundredth of a foot (0.01).
All the control points recovered and/or established at this site shall be plotted at the appropriate
coordinate point on a reproducible (Mylar) planimetric or topographic map at a scale of 1 inch =
200 feet.

These points shall be identified on the map by their name or number, final coordinates, and final
adjusted elevations. A tabulated list, and a "Description Card" of all control points used, shall be
submitted IAW paragraph 3.3.3 of this SOW. The Description Card shall show a sketch of each
monument; its location relative to reference marks, buildings, roads, railroads, towers, etc; a typed
description telling how to locate the monument from a known point; the monuments name or
number; and, the final adjusted coordinates and elevations. The Description Cards shall be 5
inches by 8 inches with one monument per description per card, or two monuments being
described on an 8.5 inch by 11 inch sheet of bond paper.

3.3.2 Mapping. The location, identification, coordinates, and evaluations of all the control points
recovered and/or established at the site, and the corners of all of the areas that are cleared of
UXO, shall be plotted on a reproducible (Mylar) planimetric or topographic map (at a scale no
smaller than 1 inch = 200 feet) to show their location with respect to all the surface and
planimetric features within the project area. In addition, all UXO that are located in the field shall
be plotted and shown on the map in their respective locations.

3.3.3 Items and data to be submitted to CEHNC as follows:

3.3.3.1 Field Survey. The original copies of all field books, layout sheets, computation sheets,
abstracts, and computer printouts. All of these items shall be suitably bound, clearly marked, and
identified.

3.3.3.2 A tabulated list of all control points showing the adjusted coordinates and elevations (to
the closest one-hundredth of a foot) established and/or used for this survey.

3.3.3.3 A "Report on Establishment of Survey Mark" (Description Card) on each permanent
control monument used for the survey. In addition to the name or ED number of the monument,
the cards shall show the adjusted coordinates, the adjusted elevations (to the closest 0.01 foot), a
written description for locating the monument, and a sketch showing how to locate the
monuments.

3.3.3.4 Drawings. All maps shall be drawn at a scale no smaller than 1 inch = 200 feet on
reproducible (Mylar) drawings. One original copy and one blue line print of each final drawing



shall be delivered to CEHNC. Grid lines referenced to NAD83, and a true North Arrow and
Magnetic North Arrow shall be shown on each map.

3.3.3.5 Schedule. All work and services under this paragraph shall be completed and submitted
to CEHNC IAW with paragraph 4.1 of this SOW.

3.3.4 During all field and intrusive activities the survey crew shall be accompanied by an UXO
Specialist and magnetometer.

3.4 (TASK 4) PERFORM UNEXPLODED ORDNANCE REMOVAL. This task shall be
accomplished IAW Section C, paragraph 3.5, of the basic contract.

3.4.1 The contractor shall furnish all necessary personnel and equipment to perform a surface and
subsurface clearance of all OE on the project site to a depth of 1 foot on and along trails and 4
feet in campsites. This action shall include all OE-related scrap. Non OE-related metal scrap will
be left.

3.4.2. A planned, systematic approach shall be utilized to search and clear the project site that
will result in optimum search effectiveness. The proposed methodology shall be outlined in the
WP.

3.4.3 UXO encountered during this project shall be disposed of IAW operational instructions for
protection of the Cheat Mountain Salamander (para. 3.2). Manual procedures for armed UXO
shall not be utilized unless approved by the on-site CEHNC Safety Specialist, who will have
access to all 60-series publications.

3.4.4 All UXO operations shall comply with the U.S. Army Engineering and Support Center,
Huntsville, Safety Concepts and Basic Considerations for Unexploded Explosive Ordnance
(UXO). Only CEHNC approved UXO personnel shall perform UXO-related tasks.

3.4.5 The contractor shall maintain a detailed accounting of all UXO encountered on the project
site. This accounting shall include the amounts of UXO, identification, condition, depth located,
disposition, and location/mapping. This accounting shall be a part of the Removal Report.

3.4.5.1 An accountability system shall be used that accounts for all demolition materials expended
in the disposal of UXO.

3.4.6 If a scenario is encountered that precludes detonating an UXO in place, an unidentifiable
UXO is found, or a suspected toxic chemical munition is found, the on-site CEHNC Safety
Specialist will request EOD support.

3.4.7 The contractor shall have a contingency plan in place to provide demolition materials in the
event the Government supply is depleted and/or resupply is not timely. This shall be outlined in
theWP.
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3.4.8 During the subsurface operation the contractor shall use a magnetometer capable of
detecting a 75mm projectile to a depth of 3 feet. The contractor shall dig to a depth of one foot
on and along trails and four feet in campsites to determine the identity of the magnetic anomaly.
The on-site CEHNC Safety Specialist may approve deeper excavation if he determines it
necessary.

3.4.8.1 Magnetometers shall be field tested daily to ensure that they are operating properly. This
shall be accomplished by planting a inert 75mm projectile or similar inert object to a depth of 3
feet and determining the standard indication. If a magnetometer does not meet the standard
during the daily check, it shall be calibrated, repaired, or replaced.

3.4.9 If an excavation is required in the potential habitat of an endangered/protected plant or
animal, excavation shall proceed only after approval by the Forest Service representative.

3.4.10 Unless approved by the CEHNC Safety Specialist, all recovered UXO shall be disposed of
daily.

3.4.11 All access/excavation/detonation holes shall be backfilled IAW Cheat Mountain
Salamander operational instructions.

3.5 (TASK 5) TURN IN OF RECOVERED INERT UXO AND RELATED SCRAP:

3.5.1 The contractor shall furnish all necessary personnel and equipment to turn in all recovered
inert UXO-related scrap. The methodology to accomplish this task shall be proposed in the WP

3.5.2 Inert UXO-related scrap shall be segregated from other types of scrap. Inert ordnance
items shall be vented IAW Safety Concepts and Basic Considerations prior to turn in.

3.5.3 The contractor shall complete a DD Form 1348-1 and/or local form required by DRMO
The contractor shall prepare, and the Senior UXO Supervisor shall sign, a certificate as follows:

"I certify that the property listed hereon has been inspected by me and, to the best of my
knowledge and belief, contains no items of a dangerous nature."

3.5.4 DRMO turn-in documentation receipts shall be submitted as a component of the Removal
Report.

3.6 (TASK 6) PERFORM QUALITY CONTROL:

3.6.1 The contractor shall furnish the necessary personnel and equipment to administer a Quality
Control (QC) Program to manage, control, and document contractor and subcontractor activities.
The methodology to accomplish this task shall be proposed in the WP. The QC activities shall be
documented and included in the Removal Report.
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3.6.2 During the Government's periodic QA inspections, if an UXO is located in a grid, that
entire grid shall be reswept by the contractor.

3.7 (TASK 7) PREPARE AND SUBMIT REMOVAL REPORT: At the conclusion of all
field activities, the contractor shall submit the Removal Report which consists of the following:

3.7.1 All original surveying and mapping data from Task 3.

3.7.2 Detailed accounting of all UXO and UXO-related materials located and destroyed.

3.7.3 A daily journal of all activities associated with this SOW.

3.7.4 A recapitulation of exposure data. This shall include total number of man-hours worked on
site, total motor vehicle mileage, total number of personnel flying hours, and number of flights.

3.7.5 QC documentation.

3.7.6 DRMO turn-in documentation.

3.7.7 A minimum of 20 4" X 6" color photographs shall be included in the report depicting major
action items and UXO discoveries. The original Final Report furnished to CEHNC shall include
original photographic prints. Photographs contained in draft submissions and copies of final
submissions shall be color reproductions. Further, a minimum of 45 minutes of narrated video
tape depicting all activities shall be provided in three copies to CEHNC.

3.8 CONTRACTOR QUALIFICATIONS: The contractor shall furnish a staff that is qualified
through education, training, and experience that shall accomplish the objective and tasks of this
SOW. Federal military and civilian employees shall not be employed by the contractor in the
performance of any work under the contract (eg: during off-duty hours, regular hours, or while on
annual or terminal leave). Resumes for UXO and other personnel, which document the following
qualifications, shall be included in the WP for approval. If UXO personnel are substituted at the
project site, their resumes shall be approved by CEHNC representatives prior to their admittance
onto the site.

3.8.1 Training and medical screening IAW 29CFR 1910.120(e) is required for this project
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4.0 SUBMITTALS: The contractor shall furnish copies of the plans, maps, and reports as
identified in paragraph 4.1 to each addressee listed below in the quantities indicated. The
contractor shall use express mail services for delivering these plans and reports. Following each
submission, comments generated as a result of their review shall be incorporated.

ADDRESSEE COPIES

US Army Engineering and Support Center, Huntsville 10
ATTN: CEHNC-PM-OT (Mr. Bill Sargent)
PO BOX 1600
Huntsville, Alabama 35807-4301

US Army Engineer District, Huntington 2
ATTN: CEORH-DL-M (Mr. Richard Meadows)
502 8th St
Huntington, WV 25701-2070

USDA Forest Service 3
Potomac Ranger District
ATTN: (N. Feakes)
HC 59, Box 240
Petersburg, WV 26847

Mr. B. Durham 3
Supervisors Office, Monongahela National Forest
200 Sycamore St.
Elkins.WV 26241

Commander, 1
542th Ordnance Detachment (EODCT)
FortDix, NJ 08640-5000

4.1 Submittals and Due Dates:

SUBMITTAL DUE DATES

Disposal Feasibility Letter 5 calendar days after site visit

Draft Work Plan 18 calendar days after site visit

Final Work Plan 48 calendar days after site visit

Draft Removal Report 30 calendar days aftercompletion of field work
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Final Removal Report 30 calendar days after receiving review comments

•5.0 PUBLIC AFFAIRS: The contractor shall not make available or publicly disclose any data
generated or reviewed under this contract or any subcontract unless specifically authorized by the
Contracting Officer and the Huntingdon District Public Affairs Office (PAO). When approached
by any person or entity requesting information about the subject of this contract, the contractor
shall defer to the PAO for response. Reports and data generated under this contract shall become
the property of the Government and distribution to any other source by the contractor is
prohibited unless authorized by the Contracting Officer.

6.0 REFERENCES:

6.1 DOD Manual 4160.21.M, Defense Utilization and Disposal Manual.

6.2 AR 200-1, Environmental Protection and Enhancement.

6.3 AR 385-40 with USACE Supplement.

6.4 EM 385-1-1, USACE Safety and Health Requirements Manual.

6.5 TM 9-1300-206, Ammunition and Explosive Standards.

6.6 CEHNC Safety Concepts and Basic Considerations for UXO.

7.0 GOVERNMENT FURNISHED.

7.1 UXO technical publications/information (CEHNC).

7.2 Available equipment (CEHNC)

7.3 Mapping and GIS Data as described in Task 3 (CEHNC).
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HUMAN FACTORS APPLICATIONS, INC.

SITE HEALTH AND SAFETY PLAN
ACKNOWLEDGEMENT

I have read, understand, and agree to abide by the provisions as detailed in this Site Specific Safety
and Health Plan prepared by HFA, Inc. Failure to comply with these provisions may lead to
disciplinary action and/or my dismissal from the work site.

Printed Name Signature Date

DECEMBER 03, WlX>
DACA87-94-D-0019 DOLLY Sons SSHP
DELIVERY ORDER #020 IX



DAILY SITE ATTENDANCE LOG

SSQ SIGNATURE



PROJECT NAME:

DATE: 2 -

ON-SITE SAFETY MEETING
RECORD

Page 1 of 2

. JOB NO:

TIME: LOCATION: //fa fi?Z&g*<!6-s

REASON FOR MEETING: (check all that apply)

Q Initial site safety briefing.
Q Beginning of new task. Task:
Q Periodic safety meeting.
• New site procedures. _
Q New site information.
Q Review of site incident,
ffother (explain) SAtTfr]

MEETING ATTENDEES:
Name Affiliation

\\tt-
8. .

9. .

10.



DAILY SITE ATTENDANCE LOG

DATE: 3 PROJECT:

SUXOS: PM:

SSO: QCO:

PRINTED NAME SIGNATURE ORGANIZATION

l*/t / /

l(

~p*'ti

SSQ SIGNATURE;



DAILY SITE ATTENDANCE LOG

DATE: </ If PROJECT:

SUXOS: PM:

SSO: QCO:

PRINTED NAME SIGNATURE ORGANIZATION

H

r O SA.) fr-t ril

/

< v > c 5 1 1

i T

ffl.cc, ?o,,

/ ,

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

ORGANIZATIONPRINTED NAME SIGNATURE

DON SMITH

BEN HODGES

ERNIE CORNWELL

WARD STERN

PAUL GREENE

GREGG JACOBS

BOB BLANDFORD

RICK JAMES

The above individuals received the Daily Site Safety Briefing

covering; PPE, Seat belt use, Speed limits, Exclusion Zones,

Emergency Equipment, and Emergency Signals.

SSO SIGN ATI I RE



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY
SODS, WV.

PM: FLOYD KITTLESUXOS: DON SMITH

QCO: BEN HODGESSSO: ALANJETT

PRINTED NAME ORGANIZATIONSIGNATURE ,

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

BOB BLANDFORD

RICK JAMES

The above individuals received the Daily Site Safety Briefing

covering; PPE, Seat belt use, Speed limits, Exclusion Zones,

Emergency Equipment, and Emerg^frcy Signals.

SSO SlfiNATURF



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

QCO: BEN HODGESSSO: ALANJETT

ORGANIZATIONPRINTED NAME SIGNAXURE

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

WARD STERN HFA SPEC

TOM YANCEY HFA SPEC

PAUL GREENE HFA SPEC

GREG JACOBS HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

NATE BEERS HFA SPEC

RICK JAMES HFA SPEC

JERRY THORNTON

The above individuals received the Daily Site Safety Briefing

covering; PPE, Emergency Telephone Numbers, First Aid, and

Emergency Equipment.

SSO SIGNATURF



ON SITE DAILY ATTENDANCE LOG

DATE: (Tuft ff PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

ORGANIZATION

HFA SUP

WARD STERN

RICK JAMES /I ^ //[

HFA SPEC

BOB BLANDFORD

KERRY SINGLER /

HFA SPEC

JERRY THORNTON

The above individuals received the Daily Site Safety Briefing

covering; PPE, On Site Emergencies, First Aid, Site Evacuation.

SSO SIGNATURE-



ON SITE DAILY ATTENDANCE LOG

DATE: 9? PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

GREG JACOBS

HFA QCO

ERNIE CORNWELL

HFA SPEC

DON GIROUARD HFA SPEC

CHUCK SCHAAF

KERRY SINGLER

HFA SUP

BOB BLANDFORD

HFA SPEC

NATE BEERS HFA SPEC

RICK JAMES HFA SPEC

JERRY THORNTON

The above individuals received the Daily Site Safety Briefing

covering; PPE, Emergency Response Plan, OE Identification.

SSQ SIGNATURE;



ON SITE DAILY ATTENDANCE LOG

DATE: 16 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

GREG JACOBS

HFA QCO

ERNIE CORNWELL j

HFA SPEC

DON GIROUARD HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

JERRY THORNTON

The above individuals received the Daily Site Safety Briefing

covering; PPE, Tick Bites, First Aid, Slips, Trips, Falls.

n
SSO SIGNATURF:



ON SITE DAILY ATTENDANCE LOG

DATE: 17 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

V
ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

WARD STERN HFA SPEC

TOM YANCEY ) HFA SPEC

PAUL GREE

BOB BLANDFORD

JERRY THORNTON

The above individuals received the Daily Site Safety Briefing

covering; PPE, On Site Evacuation, First Aid, Insect Bites, Safe

driving.

SSO SIGNATURF:



ON SITE DAILY ATTENDANCE LOG

DATE: 18 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

PAUL GREEN€=

ORGANIZATION

HFA SUP

GREG JACOBS

JERRY THORNTON

HFA SPEC

BOB BLANDFORD

CEHNC

"Pfatvlfc. V/oVfo.«- iVs

The above individuals received the Daily Site Safety Briefing

covering; PPE, OE Indentification, Demo procedures.

SSO SIGNATURF-



ON SITE DAILY ATTENDANCE LOG

DATE: 19 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATION

ERNIE CORNWELL

DON GIROUARD HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

KERRY SINGLER

JERRY THORNTON

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Driving, Weather.

O. GNA (*



ON SITE DAILY ATTENDANCE LOG

DATE: 23 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL HFA SUP

WARD STERN

BOB BOHANNON

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

CEHNC

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Slips, Trips & Falls, Heat Stress.

SSO SIGNATURE

77



ON SITE DAILY ATTENDANCE LOG

DATE: 24 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

HFA SUXOSDON SMITH

HFA QCOBEN HODGES

ERNIE CORNWELL

HFA SPECWARD STERN

TOM YANCEY HFA SPEC

PAUL GREENE

GREG JACOBS HFA SPEC

DON GIROUARD HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

NATE BEERS HFA SPEC

BOB BOHANNON

DAVE WOLFARTH

ORGANIZATION

The above individuals received the Daily Site Safety Briefing

covering; PPE, Driving, Communications, Demolitions.

SSO SIGNATURE:



ON SITE DAILY ATTENDANCE LOG

DATE: 25 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

TOM YANCEY

HFA QCO

ERNIE CORNWELL

HFA SPEC

PAUL GREENE

GREG JACOBS

HFA SUP

HFA SPEC

DON GIROUARD

BOB BOHANNON

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

CEHNC

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Communications, Demolitions, OE ID.

SSO SIGNATURE: (

0



ON SITE DAILY ATTENDANCE LOG

DATE: 26 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL <2f HFA SUP

WARD STERN HFA SPEC

TOM YANCEY HFA SPEC

PAUL GREEN HFA SUP

GREG JACOBS HFA SPEC

DON GIROUARD HFA SPEC

BOB BLANDFORD

KERRY SINGLER

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Demolition, First Aid.

SSO SIGNATURE:



ON SITE DAILY ATTENDANCE LOG

DATE: 30 June 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

BEN HODGES
I HFA SUXOS

HFA QCO

ERNIE CORNWELL

BOB BLANDFORD

KERRY SINGLER

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Driving, Communications, Demolitions.

SSO SIGNATURE:



ON SITE DAILY ATTENDANCE LOG

DATE: 01 July 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME NATURE ORGANIZATION

DON SMITH O. Lyl
BEN HODGES

HFA SUXOS

HFA QCO

ERNIE CORNWELL HFA SUP

GREG JACOBS HFA SPEC

DON GIROUARD ?/ HFA SPEC

BOB BLANDFORD

KERRY SINGLER

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above individuals received the Daily Site Safety Briefing

covering; PPE, Snake/Insect Bites, First Aid, Safe Haven.

SSO SIGNATURE: ( '



ON SITE DAILY ATTENDANCE LOG

DATE: 02 July 1997 PROJECT: DOLLY
SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

QCO: BEN HODGESSSO: ALANJETT

ORGANIZATIONPRINTED NAME SIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

HFA SPECWARD STERN

HFA SPECTOM YANCEY

DON GIROUARD HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

STEVE KING HFA SPEC

DAN JENKINS HFA SPEC

PAUL GREENE

GREG JACOBS HFA SPEC

HFA SPECNATE BEERS

RICH JAMES HFA SPEC

RON CATES HFA SPEC

BOB BOHANNON

DAVE WOLFARTH

The above individuals received the Daily Site Safety Briefing

covering; PPE, DEMO, WEATHER.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 03 July 1997

PM: FLOYD KITTLESUXOS: DON SMITH

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATIONSIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

PAUL GREENE

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RON CATES HFA SPEC

BOB BOHANNON

DAVE WOLFARTH

The above personnel received the daily safety brief including;

PPE, on site emergencies, communications.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 07 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATL

ERNIE CORNWELL

DON GIROUARD

ORGANIZATION

HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF QUA* HFA SUP

BOB BLANDFORD

DAN JENKINS

HFA SPEC

KERRY SINGLER

HFA SPEC

PAUL GREEN

DAVE WOLFARTH

HFA SUP

JERRY THORNTON

CEORH

The above personnel received the daily safety brief including;

PPE, Tool safety, Driving.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 08 July 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

ORGANIZATIONPRINTED NAME SIGNATURE

DON SMITH HFA SUXOS

HFA QCOBEN HODGES

ERNIE CORNWELL

WARD STERN HFA SPEC

TOM YANCEY HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD

KERRY SINGLER

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON

DAVE WOLFARTH

The above personnel received the daily safety brief including;

PPE, Slips, Trips, Falls.

SSO SIGNATURF



DAILY SITE ATTENDANCE LOG

DATE: 09 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

TOM YANCEY

ORGANIZATION

HFA SPEC

SCOTT MARKS HFA SPEC

DAN KNUEPPEL j&J^sfa*

RICH JAMES

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

NATE "TEETS" BEERS

HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Safe Haven, First Aid.

SSO SIGNATURE: (/.tot



DAILY SITE ATTENDANCE LOG-

PROJECT: DOLLY SODS, WV.DATE: 10 July 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATIONSIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

PAUL GREENE

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON

DAVE WOLFARTH

The above personnel received the daily safety brief including;

PPE, Safe Haven, Slips, Trips, Falls.

_ n

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 14 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

DON SMITH HFA SUXOS

HFA QCOBEN HODGES

ERNIE CORNWELL

HFA SPECWARD STERN

HFA SPECTOM YANCEY

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

STEVE KING HFA SPEC

DAN JENKINS HFA SPEC

PAUL GREENE

GREG JACOBS HFA SPEC

NATE "TEETS" BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON

ORGANIZATION

CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, SAFE HAVEN, COMMUNICATIONS.

SSQ SIGNATURF;



DAILY SITE ATTENDANCE LOG

DATE: 15 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATIONSIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

HFA SPECWARD STERN

TOM YANCEY HFA SPEC

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

STEVE KING HFA SPEC

DAN JENKINS HFA SPEC

PAUL GREEN

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON

DAVE WOLFARTH

The above personnel received the daily safety brief including;

PPE, Hospital Routes, Driving,Safe Haven.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 16 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

DAN KNUEPPEL

HFA QCO

ERNIE CORNWELL

HFA SPEC

CHUCK SCHAAF ^ s " HFA SUP

BOB BLANDFORD HFA SPEC

KERRY SINGLER HFA SPEC

STEVE KING

DAN JENKINS

HFA SPEC

HFA SPEC

PAUL GREE

RICH JAMES

HFA SUP

HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, EXCLUSION ZONES, HEAT STRESS.

SSO SIGNATURE:

3



DAILY SITE ATTENDANCE LOG

DATE: 17 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

ERNIE CORNWELL

DAN KNUEPPEL

ORGANIZATION

HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD HFA SPEC

KERRY SINGLER

DAN JENKINS

HFA SPEC

HFA SPEC

PAUL GREEN

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Line of duty injuries billing, First aid/CPR.



DAILY SITE ATTENDANCE LOG

DATE: 21 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME , SIGNATURE ORGANIZATION

DON SMITH

TOM YANCEY

HFA SUXOS

ERNIE CORNWELL

HFA SPEC

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

PAUL GREENE

HFA SPEC

KERRY SINGLER /

HFA SUP

GREG JACOBS -J-
NATE BEERS

RICH JAMES

HFA SPEC

HFA SPEC

HFA SPEC

RONCATES

JERRY THORNTON

HFA SPEC

CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Driving, Demo.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 22 July 1997 PROJECT^ DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

BEN HODGES

ORGANIZATION

HFA QCO

ERNIE CORNWELL HFA SUP

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

RICH JAMES

HFA SPEC

KERRY SINGLER

HFA SPEC

RONCATES HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Driving, Demo.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 23 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SI TURE

ERNIE CORNWELL

ORGANIZATION

HFA SUP

WARD STERN HFA SPEC

SCOTT MARKS

CHUCK SCHAAF

HFA SPEC

HFA SUP

BOB BLANDFORD

RICH JAMES

HFA SPEC

KERRY SINGLER

HFA SPEC

RON CATES HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Driving, First Aid..

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 24 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

WARD STERN HFA SPEC

SCOTT MARKS

DAN KNUEPPEL

HFA SPEC

HFA SPEC

CHUCK SCHAAF

BOB BOHANNON

DAVE WOLFARTH

HFA SUP

BOB BLANDFORD

KERRY SINGLER

CEHNC

CEORH

The above personnel received the daily safety brief including;

PPE, Safe Haven, First Aid.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 28 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEft HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

WARD STERN HFA SPEC

SCOTT MARKS HFA SPEC

DAN KNUEPPEL

GREG JACOBS

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

NATE BEERS

BOB BOHANNON

HFA SPEC

CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, First Aid/CPR class, Heat Stress.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 29 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME „ , SIGNATURE ORGANIZATION

DON SMITH

WARD STERN

HFA SUXOS

ERNIE CORNWELL

HFA SPEC

SCOTT MARKS HFA SPEC

BOB BLANDFORD

KERRY SINGLER

RON CATES HFA SPEC

BOB BOHANNON

DAVE WOLFARTH

The above personnel received the dailysafety brief including; _

PPE, Driving, Off site emergency.

SSQ SIGNATURF-



DAILY SITE ATTENDANCE LOG

DATE: 30 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

ERNIE CORNWELL

HFA SUXOS

HFA SUP

WARD STERN HFA SPEC

SCOTT MARKS

RON CATES

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, ON SITE EMERGENCY, OSHA PHYSICALS.

0

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 31 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SI TURE

ERNIE CORNWELL

WARD STERN

ORGANIZATION

HFA SPEC

SCOTT MARKS HFA SPEC

DAN KNUEPPEL

RICH JAMES

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RON CATES 7 HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Site evacuation procedures, Off site emergency.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 04 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

BEN HODGES

HFA SUXOS

HFA QCO

ERNIE CORNWELL

WARD STERN

HFA SUP

HFA SPEC

SCOTT MARKS

RICH JAMES

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RON CATES HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, On site emergency, Off site emergency.

SSO SIGNATURE:

U



DAILY SITE ATTENDANCE LOG

DATE: 05 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

ERNIE CORNWELL

WARD STERN

ORGANIZATION

HFA SPEC

SCOTT MARKS

DAN KNUEPPEL

HFA SPEC

HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD HFA SPEC

KERRY SINGLER /

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES HFA SPEC

BOB BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Communications, Evacuation routes.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 06 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME NATURE

ERNIE CORNWELL

ORGANIZATION

SCOTT MARKS

DAN JENKINS

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

PAUL HFA SUP

GREG JACOBS HFA SPEC

NATE BEERS

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES Ŝ HFA SPEC

JERRY THORNTON l'V\T CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Explosive procedures, Driving.

SSQ SIGNATURE:



/ • - " " •

• * • • • •' • • *M.»7" • ' i^

ITE ATTENDANCE LOG

DATE: 07 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME . SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

ERNIE CORNWELL

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

PAUL GRE

JERRY THORNTON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Emergency telephone numbers, Heat stress.

SSO SlftNATURF-



DAILY SITE ATTENDANCE LOG

DATE: 11 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE.

BEN HODGES

ORGANIZATION

HFA QCO

ERNIE CORNWELL

WARD STERN

EMMIT HOPKINS HFA SUP

SCOTT MARKS

RICH JAMES V7^

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RON CATES ; ^ £ C
JERRY THORNTON

CPT MARK MCGREGOR

HFA SPEC

CEORH

The above personnel received the daily safety brief including;

PPE, Emergency telephone numbers, Heat stress.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 12 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

DAN KNUEPPEL

ORGANIZATION

HFA SPEC

CHUCK SCHAAF

RICH JAMES

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

CPT MARK MCGREGOR CEORH

The above personnel received the daily safety brief including;

PPE, Radio procedures, Off site emergency.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 13 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

EMMITT HOPKINS

HFA QCO

ERNIE CORNWELL

HFA SUP

SCOTT MARKS

CHUCK SCHAAF

HFA SPEC

HFA SUP

BOB BLANDFORD

JERRY THORNTON

HFA SPEC

KERRY SINGLER

CEHNC

CPT MARK MCGREGOR CEORH

The above personnel received the daily safety brief including;

PPE, Radio procedures, On site emergency.

SSO SIGNATURE;



DAILY SITE ATTENDANCE LOG

DATE: 14 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

BEN HODGES

HFA SUXOS

HFA QCO

ERNIE CORNWELL

EMMITT HOPKINS

HFA SUP

HFA SUP

SCOTT MARKS

GREG JACOBS

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES

JERRY THORNTON

HFA SPEC

CEHNC

CPT MARK MCGREGOR CEORH

The above personnel received the daily safety brief including;

PPE, Demolition Procedures, Ordnance ID.

SSO S1GNATURF;



DAILY SITE ATTENDANCE LOG

DATE: 18 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ATURE

ERNIE CORNWELL

EMMITT HOPKINS

ORGANIZATION

HFA SUP

SCOTT MARKS

RICH JAMES /

HFA SPEC

KERRY SINGLER

HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

CPT MARK MCGREGOR CEORH

The above personnel received the daily safety brief including;

PPE, First Aid, Evacuation routes.

SSO SIGNATURE-



DAILY SITE ATTENDANCE LOG

DATE: 19 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE

ERNIE CORNWELL

EMMITT HOPKINS

ORGANIZATION

HFA SUP

SCOTT MARKS HFA SPEC

DANKNUEPPEL HFA SPEC

BOB BLANDFORD

KERRY SINGLER

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON CEHNC

DAVE WOLFARTH CEORH

The above personnel received the daily safety brief including;

PPE, Emergency telephone numbers, Weather.

SSO SIGNATURF-



DAILY SITE ATTENDANCE LOG

LD
;

DATE: 20 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

PRINTED NAME SIGNATURE

DON SMITH

BEN HODGES

ERNIE CORNWELL

WARD STERN

EMMITT HOPKINS

SCOTT MARKS

DAN JENKINS

PAUL GREENE

RICH JAMES

RON CATES

ROBERT BOHANNON

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SUP

The above personnel received the daily safety brief including;

PPE, Site specific OE safety precautions, Safe driving.

SSQ SIGNATURE:

ORGANIZATION

HFA SUXOS

HFA QCO

HFA SUP

HFA SPEC

HFA SUP

HFA SPEC

HFA SPEC

HFA SPEC

CEHNC



DAILY SITE ATTENDANCE LOG

DATE: 21 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME .SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL HFA SUP

WARD STERN HFA SPEC

EMMITT HOPKINS HFA SUP

SCOTT MARKS HFA SPEC

DANKNUEPPEL HFA SPEC

CHUCK SCHAAF

DAN JENKINS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

PAUL GREENE HFA SUP

GREG JACOBS HFA SPEC

NATE BEERS

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON CEHNC

The above personnel received the daily safety brief including;

PPE, Weather precautions, On site emergency.

SSO SIGNATURF:



DAILY SITE ATTENDANCE LOG

DATE: 25 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGN

ERNIE CORNWELL

ORGANIZATION

EMMITT HOPKINS HFA SUP

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF

STEVE KING

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

DAN JENKINS HFA SPEC

PAUL GREENE

GREG JACOBS

HFA SUP

HFA SPEC

NATE BEERS /7 HFA SPEC

RICH JAMES

ROBERT BOHANNON

HFA SPEC

CEHNC

The above personnel received the daily safety brief including;

PPE, Directions to hospital, Heat/cold awareness.

SSO SIGNATURF• C l



DAILY SITE ATTENDANCE LOG

DATE: 26 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATION

ERNIE CORNWELL

EMMITT HOPKINS HFA SUP

SCOTT MARKS HFA SPEC

BOB BLANDFORD

KERRY SINGLER

RICH JAMES HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON CEHNC

The above personnel received the daily safety brief including;

PPE, Radio Procedures, Vehicle Maintenence.

SSO SIGNATURE:

\/



DAILY SITE ATTENDANCE LOG

DATE: 27 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

ERNIE CORNWELL

HFA SUXOS

EMMETT HOPKINS HFA SUP

SCOTT MARKS

DAN KNUEPPEL

HFA SPEC

HFA SPEC

CHUCK SCHAAF

NATE BEERS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RICH JAMES -jrf ^- // HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON CEHNC

The above personnel received the daily safety brief including;

PPE, First aid, Emergency equipment location.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 28 August 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

QCO: BEN HODGESSSO: ALANJETT

ORGANIZATIONPRINTED NAME SIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

EMMETT HOPKINS

SCOTT MARKS HFA SPEC

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

PAUL GREENE

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON

The above personnel received the daily safety brief including;

PPE, Demolition materials, MSDS.

SSO SIGNATURF



DAILY SITE ATTENDANCE LOG

DATE: 03 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

QCO: BEN HODGESSSO: ALANJETT

ORGANIZATIONPRINTED NAME SIGNATURE

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

EMMETT HOPKINS

SCOTT MARKS HFA SPEC

CHUCK SCHAAF

BOB BLANDFORD

KERRY SINGLER

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

ROBERT BOHANNON

The above personnel received the daily safety brief including;

PPE, Weather safety, Vehicle maintenance.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 04 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH JL HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

EMMETT HOPKINS HFA SUP

SCOTT MARKS HFA SPEC

DAN KNUEPPEL HFA SPEC

CHUCK SCHAAF HFA SUP

BOB BLANDFORD

DAN JENKINS

HFA SPEC

KERRY SINGLER

HFA SPEC

PAUL GREENE

GREG JACOBS

HFA SUP

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES /,. HFA SPEC

ROBERT BOHANNON CEHNC

^ £ *L>& »y

The above personnel received the daily safety brief including;

PPE, Cold weather safety, Snake bite first aid.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 05 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

EMMETT HOPKINS

ORGANIZATION

HFA SUP

SCOTT MARKS

DAN JENKINS

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

PAULQgJEN

GREG JACOBS

HFA SUP

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES

RON CATES

HFA SPEC

HFA SPEC

JERRY THORNTON CEHNC

The above personnel received the daily safety brief including;

PPE, Communications, First aid.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 08 September 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

ERNIE CORNWELL

TIM HENDRIX HFA SPEC

EMMETT HOPKINS

SCOTT MARKS HFA SPEC

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS ^-J

PAUL GREENE

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON

The above personnel received the daily safety brief including;

PPE, Snake bite, slips.trips, falls.

SSO SiGNATURF



DAILY SITE ATTENDANCE LOG

DATE: 09 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HIL HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL HFA SUP

TIM HENDRIX HFA SPEC

EMMETT HOPKINS HFA SUP

SCOTT MARKS

JERRY THORNTON

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

PAUL GREENE—zf:

CEHNC

The above personnel received the daily safety brief including;

PPE, weather safety, slips.trips, falls.

n



DAILY SITE ATTENDANCE LOG

DATE: 10 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ^SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

EMMETT HOPKINS

HFA QCO

ERNIE CORNWELL

HFA SUP

CHUCK SCHAAF

DAN JENKINS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

SCOTT MARKS

GREG JACOBS

HFA SPEC

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

The above personnel received the daily safety brief including;

PPE, OE SAFETY, SLIPS, TRIPS, FALLS.

SSQ SIGNATURF:



DAILY SITE ATTENDANCE LOG

DATE: 11 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

EMMETT HOPKINS

ORGANIZATION

HFA SUP

CHUCK SCHAAF HFA SUP

TIM HENDRIX HFA SPEC

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

SCOTT MARKS HFA SPEC

GREG JACOBS HFA SPEC

JERRY THORNTON CEHNC

The above personnel received the daily safety brief including;

PPE, Weather safety, Safe haven, Site evacuation.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 15 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

PAUL GREENE HFA SUP

EMMETT HOPKINS

DAN JENKINS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

SCOTT MARKS

GREG JACOBS //U

€^^T^L HFA SPEC

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

JERRY THORNTON CEHNC

The above personnel received the daily safety brief including;

PPE, Driving safety, Site evacuation.

SSQ SIGNATURE:



fftf
DAILY SITE ATTENDANCE LOG

DATE: 16 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME 7 SIGNATURE

ERNIE CORNWELL

PAUL GREENE

ORGANIZATION

HFA SUP

EMMETT HOPKINS

GREG JACOBS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES

RON CATES

HFA SPEC

HFA SPEC

JERRY THORNTON CEHNC

The above personnel received the daily safety brief including;

PPE, On site emergency, Emergency telephone numbers.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 17 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATION

BEN HODGES HFA QCO

ERNIE CORNWEL

PAUL GREENE

EMMETT HOPKINS

CHUCK SCHAAF

BOB BLANDFORD

KERRY SINGLER

DAN JENKINS HFA SPEC

SCOTT MARKS HFA SPEC

HFA SPECNATE BEERS

RICH JAMES HFA SPEC

HFA SPECRON CATES

ROBERT BOHANNON

The above personnel received the daily safety brief including;

PPE, Explosive procedures, OE Identification.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 18 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

SCOTT MARKS

HFA SUP

EMMETT HOPKINS

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES

ROBERT BOHANNON

HFA SPEC

CEHNC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, on/off site emergency.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 22 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

EMMETT HOPKINS

ORGANIZATION

HFA SUP

CHUCK SCHAAF

DANKNUEPPEL

HFA SUP

HFA SPEC

BOB BLANDFORD

ROBERT BOHANNO

HFA SPEC

KERRY SINGLER

CEHNC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, Cold weather safety

SSQ SIGNATUREXJl



DAILY SITE ATTENDANCE LOG

DATE: 23 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

ERNIE CORNWELL

HFA QCO

HFA SUP

PAUL GREENE

EMMETT HOPKINS

DAN KNUEPPEL HFA SPEC

BOB BLANDFORD

GREG JACOBS

HFA SPEC

KERRY SINGLER

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES

DAVID FARMER

HFA SPEC

HFA SPEC

The above personnel received the daily safety brief including;

PPE, Trail closures, Safe haven.



DAILY SITE ATTENDANCE LOG

DATE: 24 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL ...MJ/S HFA SUP

PAUL GREENE - ^ * g £ ^ £ - - ^ HFA SUP

EMMETT HOPKINS

DAN KNUEPPEL

HFA SUP

HFA SPEC

BOB BLANDFORD

DAN JENKINS / £ £ % £ IX*^

HFA SPEC

KERRY SINGLER

HFA SPEC

SCOTT MARKS HFA SPEC

GREG JACOBS

NATE BEERS

HFA SPEC

HFA SPEC

RICH JAMES HFA SPEC

RON CATES

BRUCE MILLER

HFA SPEC

HFA SPEC

DAVID FARMER

The above personnel received the daily safety brief including;

HFA SPEC

PPE, Trail closures, Safe haven.

SSQ SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 25 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL HFA SUP

PAUL GREENE

EMMETT HOPKINS HFA SUP

CHUCK SCHAAF

DAN KNUEPPEL

HFA SUP

HFA SPEC

BOB BLANDFORD

SCOTT MARKS

HFA SPEC

KERRY SINGLER

HFA SPEC

GREG JACOBS HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES / / t HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER HFA SPEC

The above personnel received the daily safety brief including;

PPE, Site evacuation procedures, Slips, trips, falls.

SSO SIGNATURF;



DAILY SITE ATTENDANCE LOG

DATE: 29 September 1997 PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

TIM HENDRIX

HFA QCO

ERNIE CORNWELL

EMMETT HOPKINS

HFA SPEC

DANKNUEPPEL HFA SPEC

BOB BLANDFORD

SCOTT MARKS

GREG JACOBS

HFA SPEC

KERRY SINGLER

HFA SPEC

HFA SPEC

NATE BEERS

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES

DAVID FARMER

HFA SPEC

HFA SPEC

The above personnel received the daily safety brief including;

PPE, Site evacuation procedures, Weajher safety.



DAILY SITE ATTENDANCE LOG

DATE: 30 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME Yl. SIGNATURE ORGANIZATION

DON SMITH

PAUL GREENE

HFA SUXOS

ERNIE CORNWELL

HFA SUP

EMMETT HOPKINS HFA SUP

CHUCK SCHAAF

DAN KNUEPPEL HFA SPEC

BOB BLANDFORD HFA SPEC

KERRY SINGLER

NATE BEERS

HFA SPEC

HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER HFA SPEC

The above personnel/eceived the daily safety brief including;

PPE, Demolition procedures, Weather safety.

SSO SIGNATURE: Lit)



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 01 October 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ORGANIZATIONSIGNATURE

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

EMMETT HOPKINS

DANKNUEPPEL^ HFA SPEC

BOB BLANDFORD HFA SPEC

KERRY SINGLER

HFA SPECRON CATES

BRUCE MILLER HFA SPEC

The above personnerreceived the daily safety brief including;

PPE, Demolition procedures, fiiving safety.

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 02 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

BEN HODGES

HFA SUXOS

HFA QCO

ERNIE CORNWELL

EMMETT HOPKINS

HFA SUP

HFA SUP

CHUCK SCHAAF

GREG JACOBS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

NATE BEERS HFA SPEC

The above personnel received the daily safety brief including;

PPE, Cold weather safety^ De/T̂ o operations.

SSQ SIGNATURF!



DAILY SITE ATTENDANCE LOG

DATE: 06 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME ATURE

ERNIE CORNWELL

PAUL GREENE

ORGANIZATION

HFA SUP

EMMETT HOPKINS HFA SUP

CHUCK SCHAAF

RICH JAMES

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER HFA SPEC

DAVID FARMER

ALLEN McCLAIN HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls.

SSO SIGNATURE:

operations.



DAILY SITE ATTENDANCE LOG

DATE: 07 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

PAUL GREENE

HFA SUXOS

ERNIE CORNWELL

HFA SUP

EMMETT HOPKINS

TIM HENDRIX

HFA SUP

HFA SPEC

DAN KNUEPPEL

DAN JENKINS

HFA SPEC

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

SCOTT MARKS ^-<S^£

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, VjtoathefSafety.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 08 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME

ERNIE CORNWELL

PAUL GREENE

ORGANIZATION

HFA SUP

EMMETT HOPKINS HFA SUP

CHUCK SCHAAF

TIM HENDRIX

HFA SUP

HFA SPEC

DAN KNUEPPEL / HFA SPEC

BOB BLANDFORD

SCOTT MARKS

HFA SPEC

KERRY SINGLER

HFA SPEC

GREG JACOBS

RICH JAMES

HFA SPEC

HFA SPEC

RON CATES

ALLEN McCLAIN

HFA SPEC

HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, RgdioCommunications.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 09 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH

PAUL GREENE

HFA SUXOS

ERNIE CORNWEL

HFA SUP

EMMETT HOPKINS HFA SUP

CHUCK SCHAAF

DAN JENKINS

HFA SUP

BOB BLANDFORD

KERRY SINGLER

HFA SPEC

SCOTT MARKS

GREG JACOBS

HFA SPEC

HFA SPEC

NATE BEERS HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER Mi HFA SPEC

DAVID FARMER HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, On/off s

SSO SIGNATURE•. r
k emergency.



DAILY SITE ATTENDANCE LOG

PROJECT: DOLLY SODS, WV.DATE: 14 October 1997

SUXOS: DON SMITH PM: FLOYD KITTLE

QCO: BEN HODGESSSO: ALANJETT

PRINTED NAME ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

EMMETT HOPKINS

CHUCK SCHAAF

TIM HENDRIX HFA SPEC

DAN KNUEPPEL HFA SPEC

BOB BLANDFORD HFA SPEC

KERRY SINGLER

SCOTT MARKS HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, Q weflther safety..

SSO SIGNATURE



DAILY SITE ATTENDANCE LOG

DATE: 15 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES HFA QCO

ERNIE CORNWELL

PAUL GREENE

HFA SUP

HFA SUP

EMMETT HOPKINS YC
i HFA SUP

CHUCK SCHAAF

DAN KNUEPPEL j^ HFA SPEC

BOB BLANDFORD

NATE BEERS

HFA SPEC

KERRY SINGLER

HFA SPEC

RICH JAMES HFA SPEC

RON CATES HFA SPEC

BRUCE MILLER HFA SPEC

The above personnel received the daily safety brief including;

PPE, Slips, trips, falls, Cpjd weather safety, Driving safety.

SSO SIGNATURE:



DAILY SITE ATTENDANCE LOG

DATE: 16 October 1997 PROJECT: DOLLY SODS

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

PRINTED NAME SIGNATURE ORGANIZATION

DON SMITH HFA SUXOS

BEN HODGES

EMMETT HOPKINS

HFA QCO

ERNIE CORNWELL

HFA SUP
CHUCK SCHAAF

DAN KNUEPPEL HFA SPEC
BOB BLANDFORD

NATE BEERS

HFA SPEC

KERRY SINGLER

HFA SPEC
RICH JAMES HFA SPEC

RON CATES HFA SPEC

The above personnel/received the daily safety brief including;

PPE, SHps, trips, falls,̂ Cxjld vfffiather safety, Driving safety

SSO SIGNATURE: lot—

d



DAILY SITE SAFETY JOURNAL

DATE:^^ /M/b{ tf?

SUXOS: U0A) <&t/TZf

sso: /toid ^firr

PROJECT: ZV/^ &&*. ^V'
I /

PM: / ^ y ^ /^/77tt
0

QCO: "^SAS /£b&£S

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

f/A

[] Last Work Days Events ff Safety Concerns

[] Site Description HTersonnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[•^work Area Hazards [] Emergency Response Plan
H'On-Site Emergency [] Chemical Hazards
£TSite Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[^Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[•f'First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

Rather WAD fftoAfifc 3flff-?"/ W Other
/ /

Comments:

6

UNSAT

f



DAILY SITE SAFETY JOURNAL

DATE: 2- <&*>* 91

SUXOS: 2)0<o s>*'^Z*

SSO: A't/frJ ^TfT

PROJECT: \otty S&&S W,

PM: /%5y/? M/77ZI

QCO: ^So /&A&*

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

*J/A

[] Last Work Days Events HfSafety Concerns

[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
I^On-Site Emergency [] Chemical Hazards
H^Site Evacuation Procedures H'Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
^'Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
t^First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

Rather l/lASrse SA/^^f [] Other

Comments:

UNSAT



DAILY SITE SAFETY JOURNAL

DATE: PROJECT:

SUXOS: PM:

SSO: QCO:

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures iJ/Ar

Field office, inside

Field office grounds

[] Last Work Days Events

[] Site Description
[] Work Area Description
[] Work Area Hazards
[] Orf-Site Emergency
H'Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
H^irst Aid
H'Heat / Cold Stress
[] Asbestos Awareness & ID

EK5thther

[] Safety Concerns

ffPersonnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

n
SSO SIRMATIIRF-



DAILY SITE SAFETY JOURNAL

DATE: ff PROJECT:

SUXOS: PM:

SSO: ^£77- QCO:

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events

[] Site Description
[] Work Area Description

Area Hazards
Emergency

Q^Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Safety Concerns

[^Personnel Protective Equipment
[] Safe Work Practices

f] Emergency Response Plan
[] Chemical Hazards
EJ-Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
H'Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other. [] Other

Comments:

SSO RIONAT1IRF-



DAILY SITE SAFETY JOURNAL

DATE: <T ,1u*sL 91

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: b<s>//y Se>bs_ otsis'<

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns

[] Site Description [^Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[•fwork Area Hazards H"£mergency Response Plan
[^On-Site Emergency [] Chemical Hazards
[^8ite Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneN umbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[^irst Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

SSO SIGNATURE- Jf' \



DAILY SITE SAFETY JOURNAL

DATE: PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events

[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns

[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

0
SSO SlfiNATURF- ZJis.



DAILY SITE SAFETY JOURNAL

DATE: /0 Sfftft <?7

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: ball* **l>s ("<^
( i

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns

[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

SSO SlfiNATURF- ( J ^liM



DAILY SITE SAFETY JOURNAL

DATE: / / 3c<vi 91
SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: h&U* S<?6s CJV,

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns

[] Site Description personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
H^n-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
Effjirections to Hospital [] Safe Work Practices - General
[^First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

- 0
( J ^A-tf—

SSO SIGNATURE- V _ > ^A^\



DAILY SITE SAFETY JOURNAL

DATE: 12 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns

[] Site Description [^Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
H"t)n-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[^first Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [^ite specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

n Other [] Other

Comments:

UNSAT

f

n
(Mr



DAILY SITE SAFETY JOURNAL

DATE: 16 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT UNSAT

[] Last Work Days Events

Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
H'f irst Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

$6\ather

[] Safety Concerns

H^Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE:



DAILY SITE SAFETY JOURNAL

DATE: 17 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

Af/A
/

[] Last Work Days Events [] Safety Concerns

[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

Fl Other [] Other

Comments:

UNSAT

n
SSfJ SIGNATURE- \ ^fc'Z^i



DAILY SITE SAFETY JOURNAL

DATE: 18 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

AT AT
t

UNSAT

[] Last Work Days Events

[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns

[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE:



DAILY SITE SAFETY JOURNAL

DATE: 19 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

A///h

[] Last Work Days Events [] Safety Concerns

[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

n Other [] Other

Comments:

UNSAT

p

SSO SlfiNATURF- ^"* jf7^



DAILY SITE SAFETY JOURNAL

DATE: 23 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

9

[] Last Work Days Events [] Safety Concerns
[] Site Description g'Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
H<5n-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] Fjjst Aid [] Site specific OE Safety Precautions
Hi-teat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

SSO SIGNATURE- v

( )

j



DAILY SITE SAFETY JOURNAL

DATE: 24 June 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures u/A
Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
y6n-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[<]/ffeat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
Bi*ersonnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

0
SSO SIGN ATI JRF-



DAILY SITE SAFETY JOURNAL

DATE: 25 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [^Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
H^Jn-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency Telephone Numbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid H^Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [1 Other

Comments:

UNSAT

- 0
SSO SIGNATURF- V -— U/*K



DAILY SITE SAFETY JOURNAL

DATE: 26 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency Telephone Numbers [] Emergency Decontamination
[] Directions to Hospital (ĵ -Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments: &35*'ZS?Ji> Z>i*<0 /"je0c&X>a£& d& SAf^^ls /k>o*t

UNSAT

SSO SIGNATURE- C ^S *^jfi*

a



DAILY SITE SAFETY JOURNAL

DATE: 30 June 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOILY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
H'On-Site Emergency
H-Stfe Evacuation Procedures
[] Emergency Response Personnel
[] Emergency Telephone Numbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
|̂ *Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATIIRP-



DAILY SITE SAFETY JOURNAL

DATE: 01Julyl997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

•y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency Telephone Numbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

- P
SSO SIGNATURE: V \ , CP^YKA



DAILY SITE SAFETY JOURNAL

DATE: 02 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency Telephone Numbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

n Other [] Other

Comments:

UNSAT

SSO SIC5NATURF <> ^ *S1



DAILY SITE SAFETY JOURNAL

DATE: 03 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures A//

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATllRF-



DAILY SITE SAFETY JOURNAL

DATE: 07 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other '

Comments:



DAILY SITE SAFETY JOURNAL

DATE: 08 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

/

y

[] Last Work Days Events Sa fe ty Concerns
[] Site Description [^Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
H'Work Area Hazards [] Emergency Response Plan
H'On-Site Emergency [] Chemical Hazards
H'Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
H^irst Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

I

SSO RIRNATIIRF- V _ /

)

k



DAILY SITE SAFETY JOURNAL

DATE: 09 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

SSO SIGNATURE- v- ^- <~y\j$



DAILY SITE SAFETY JOURNAL

DATE: 10 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

SSO SIGNATURE- ( / ^[/-f^



DAILY SITE SAFETY JOURNAL

DATE: 14 JULY 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

RRCi SIGN ATI IRF- ' C y^CX\

0



DAILY SITE SAFETY JOURNAL

DATE: 15 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SirtNATIIRF;



DAILY SITE SAFETY JOURNAL

DATE: 16 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlflNATtlRF:



DAILY SITE SAFETY JOURNAL

DATE: 17 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y
i /

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

RSn SlftNATIIRF- >— *•-**'

A



DAILY SITE SAFETY JOURNAL

DATE: 21 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

i/

j

n/A-

UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlftNATIIRF-



DAILY SITE SAFETY JOURNAL

DATE: 22 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

tsfth
f

[] Last Work Days Events [] Safety Concerns
[] Site Description fj^Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[^On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
$Ejnergency TelephoneNumbers [] Emergency Decontamination
y^Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
f^Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

f] Other [] Other

Comments:

UNSAT

SSO SIGNATURE: ( / ,

f ro



DAILY SITE SAFETY JOURNAL

DATE: 23 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

y

UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

^ A

SlfiNATURF: /



DAILY SITE SAFETY JOURNAL

DATE: 24 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiKIATIIRF:



DAILY SITE SAFETY JOURNAL

DATE: 28 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT j

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [•["Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
^M îrst Aid [] Site specific OE Safety Precautions
HTleat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

n u
S S O S l f i N A T I I R F : ( , / f *



DAILY SITE SAFETY JOURNAL

DATE: 29 July 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
H-Flrst Aid
H-Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
H-PeTsonnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSQ SlfiNATURF



DAILY SITE SAFETY JOURNAL

DATE: 30 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y
y

y

UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

f\

SSO SIGNATURE. ( /.tfot



DAILY SITE SAFETY JOURNAL

DATE: 31 July 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

. /
y^
y

A//*

y
y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments:

UNSAT

SSO SlftNATIIRF: V-Z- <~^f5Cl

0



DAILY SITE SAFETY JOURNAL

DATE: 04 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [^f ersonnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[^Cn-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[vĵ first Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments:

UNSAT

O iVrr-
SSO SIGNATURE: V ' ^ C-^jL^T



DAILY SITE SAFETY JOURNAL

DATE: 05 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

f

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

SSO SIGNATURE- C ^CP^H^"



DAILY SITE SAFETY JOURNAL

DATE: 06 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

cuJL-SSO SlflNATURF-



DAILY SITE SAFETY JOURNAL

DATE: 07 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlflNATIIRF-



DAILY SITE SAFETY JOURNAL

DATE: 11 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

y
y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress f] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[1 Other [] Other

Comments:

UNSAT

n
SSO SlftNATURF- L J> ^ 7 '*M'



DAILY SITE SAFETY JOURNAL

DATE: 12 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments: <j?~oo]^> cD^i^tcS> Of/0 £• ^ y S£/k«* <=< /AJ

UNSAT

SSO SlftNATURF- C L. I J

A



DAILY SITE SAFETY JOURNAL

DATE: 13 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y
y
y
y
y
y

[] Last Work Days Events [ j Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other I] Other

Comments: 6rO0> hl*S0 <?AJ« ^"C/ "TfitfX 3 /A /f/^-AP,

UNSAT

a MM i
,



DAILY SITE SAFETY JOURNAL

DATE: 14 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [J Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [J Site specific OE Safety Precautions
[] Heat / Cold Stress f] Site specific OE Identification Features
[] Asbestos Awareness & ID f] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

P
SSO SlfiNATURF ( £ CyX?*

0



DAILY SITE SAFETY JOURNAL

DATE: 18 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PMr FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

f,y

UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE:



DAILY SITE SAFETY JOURNAL

DATE: 19 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

7

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

P Other [] Other

Comments:

UNSAT

n
SSO SIGNATURF- C_^-- ^ J ^ T



DAILY SITE SAFETY JOURNAL

DATE: 20 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

J/A

UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SlfiNATURF-



DAILY SITE SAFETY JOURNAL

DATE: 21 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

<J/A

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneN umbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments:

UNSAT

Q
SSO SIRNATIIRF- {-Z- (-/\/jd~~



DAILY SITE SAFETY JOURNAL

DATE: 25 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
{] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlflNATURF:

U



DAILY SITE SAFETY JOURNAL

DATE: 26 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
f] Personnel Protective Equipment
|'.] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATURF-



DAILY SITE SAFETY JOURNAL

DATE: 27 August 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneN umbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[j Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIRNATURF:



DAILY SITE SAFETY JOURNAL

DATE: 28 August 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

P
SSO SIGN ATI IRF- ( .> C7\CA^\



DAILY SITE SAFETY JOURNAL

DATE: 03 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

S A T ^

y

y
y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

P Other [] Other

Comments:

UNSAT

n
SSO SIRNATURF- ( ' C^i/yi



DAILY SITE SAFETY JOURNAL

DATE: 04 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y
/j/Ar

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

SSO SIRNATIIRF: C _ ^^

A



DAILY SITE SAFETY JOURNAL

DATE: 05 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

y

[] Last Work Days Events [] Safety Concerns
[] Site Description ffPersonnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[-ft)n-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [^Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid f-j-Site specific OE Safety Precautions
[] Heat / Cold Stress [j/&ite specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments: C^^^ / J c / d ^ Cr'*--&A^fiffl*^ j^ / c^f^i • •

UNSAT

*

{ )

SSO SIGNATURE- \^ ' £/jt**\



DAILY SITE SAFETY JOURNAL

DATE: 08 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH Pltfl: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE-



DAILY SITE SAFETY JOURNAL

DATE: 09 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT _j

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[1 Other [] Other

Comments:

UNSAT

SSO SIGNATURF- ^ Jf*4



DAILY SITE SAFETY JOURNAL

DATE: 10 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

SSO SlftKIATHRF- V v ' It



DAILY SITE SAFETY JOURNAL

DATE: 11 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y

y

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

SSO SIGNATURF- v (~ , O®\



DAILY SITE SAFETY JOURNAL

DATE: 15 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT
Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures AS/A
Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

n.
SSO SlfiNATIIRF- vtfr



DAILY SITE SAFETY JOURNAL

DATE: 16 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

/

T

y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

n
SSO SIGNATURE: C ^A/Ttk.



DAILY SITE SAFETY JOURNAL

DATE: 17 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work. Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATURF



DAILY SITE SAFETY JOURNAL

DATE: 18 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

Y

SSO SlfiNATllRF-
3:

u



DAILY SITE SAFETY JOURNAL

DATE: 22 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

fl Other [] Other

Comments:

UNSAT

^ ( '



DAILY SITE SAFETY JOURNAL

DATE: 23 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE-



DAILY SITE SAFETY JOURNAL

DATE: 24 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[J Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

RlfiNATURF:



DAILY SITE SAFETY JOURNAL

DATE: 25 September 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT UNSAT

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[j Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SIGNATURE-

0
ctft



DAILY SITE SAFETY JOURNAL

DATE: 29 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments: T+f /J

SSO SlfiNATIIRF



DAILY SITE SAFETY JOURNAL

DATE: 30 September 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments: )>£M.O

tA ft

SSO SlftNATURF-



DAILY SITE SAFETY JOURNAL

DATE: 01 October 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

^y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments: Csroo \ h ^ ^ c OPOS. Is? cy T>*i*t 2. /<U (Z^O

UNSAT

I

SSO SIGNATURE- ^—^ ^ j ^ f

T,



DAILY SITE SAFETY JOURNAL

DATE: 02 October 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

l/

f

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

UNSAT

SSO SI^NATURF- C_ ̂  t X

/

P



DAILY SITE SAFETY JOURNAL

DATE: 06 October 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

*JA

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[I Other [] Other

Comments:

SSO SlttNATIIRF- V '^'k

UNSAT

\

)



DAILY SITE SAFETY JOURNAL

DATE: 07 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATURF:



DAILY SITE SAFETY JOURNAL

DATE: 08 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures jJ/A

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other.

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlflNATURF:



DAILY SITE SAFETY JOURNAL

DATE: 09 October 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

/

y
y

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

H Other [] Other

Comments:

UNSAT

SSO SIGNATURE- ( / . IM



DAILY SITE SAFETY JOURNAL

DATE: 14 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSO SlfiNATURF-



DAILY SITE SAFETY JOURNAL

DATE: 15 October 1997

SUXOS: DON SMITH

SSO: ALANJETT

PROJECT: DOLLY SODS, WV.

PM: FLOYD KITTLE

QCO: BEN HODGES

AREA / ITEMS INSPECTED

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

SAT

y
*/

[] Last Work Days Events [] Safety Concerns
[] Site Description [] Personnel Protective Equipment
[] Work Area Description [] Safe Work Practices
[] Work Area Hazards [] Emergency Response Plan
[] On-Site Emergency [] Chemical Hazards
[] Site Evacuation Procedures [] Emergency Equipment, Location
[] Emergency Response Personnel [] Emergency Equipment, by Type
[] Emergency TelephoneNumbers [] Emergency Decontamination
[] Directions to Hospital [] Safe Work Practices - General
[] First Aid [] Site specific OE Safety Precautions
[] Heat / Cold Stress [] Site specific OE Identification Features
[] Asbestos Awareness & ID [] Liquid Contaminates / Landfill Material

[] Other [] Other

Comments:

UNSAT

SSO SlftNATURF: ^J-^^AxJ^\



DAILY SITE SAFETY JOURNAL

DATE: 16 October 1997 PROJECT: DOLLY SODS, WV.

SUXOS: DON SMITH PM: FLOYD KITTLE

SSO: ALANJETT QCO: BEN HODGES

AREA / ITEMS INSPECTED SAT UNSAT

Proper work attire (PPE)

Vehicle condition

Emergency equipment

Safe demolition procedures

Field office, inside

Field office grounds

[] Last Work Days Events
[] Site Description
[] Work Area Description
[] Work Area Hazards
[] On-Site Emergency
[] Site Evacuation Procedures
[] Emergency Response Personnel
[] Emergency TelephoneNumbers
[] Directions to Hospital
[] First Aid
[] Heat / Cold Stress
[] Asbestos Awareness & ID

[] Other

[] Safety Concerns
[] Personnel Protective Equipment
[] Safe Work Practices
[] Emergency Response Plan
[] Chemical Hazards
[] Emergency Equipment, Location
[] Emergency Equipment, by Type
[] Emergency Decontamination
[] Safe Work Practices - General
[] Site specific OE Safety Precautions
[] Site specific OE Identification Features
[] Liquid Contaminates / Landfill Material

[] Other

Comments:

SSQ SlfiNATtlRF-



CERTIFICATE FOR SCRAP TURN IN

Date:

To:

Address:

28 October

ENVIRCO.

Route 1

Box 33

Baker. WV

1997

Inc.

26801

Dear Sir:

In regard to the turn-in of recovered ordnance, ammunition, and explosives related scrap and
target related scrap the following applies:

In compliance with the basic contract between HFA, Inc and the U.S. Army Corps of Engineers,
Huntsville Division, the following statement is provided.

"I certify that the property listed hereon has been inspected

by me, Alan Jett of HFA, Inc. the Site Safety Officer,
Printed name of the Site Safety Officer

and by me, Donald Smith of HFA, Inc. the Senior UXO Site
Printed name of the Senior UXO Supervisor

Supervisor, and to the best of my knowledge and belief, contains no

items of a dangerous nature".

SSO: Signature: ( _ / ZYj^^T dated £~ /U™ *'

SUXOS: Signature: ^ f / ^ ^ ^ ^ ^ Z dated
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Appendix D



DAILY QUALITY CONTROL JOURNAL

DATE: 28 May 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: N/A

PROJECT:

PM:

QCO:

MAG SETTING

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

Dolly Sods

Floyd Kittle

Ben Hodges

USED:

TEAM

1&2

N/A

ALL

1 &2

1 &2

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

SAT

X

X

X

X

X

X

X

UNSAT

Comments: No field operations. Area orientation.

OCO SIGNATURE: ^^^Z' /( ^ ^ > T



DAILY QUALITY CONTROL JOURNAL

DATE: 29 May 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: N/A

PROJECT:

PM:

QCO:

Dolly Sods

Floyd Kittle

Ben Hodges

MAG SETTING USED: N/A

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1 &2

N/A

ALL

1 &2

1 &2

1 &2

N/A

N/A

N/A

N/A

1 &2

N/A

SAT

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Field orientation. Communication checks. Lay out 3,000' of grids on Red
Creek Trail.



DAILY QUALITY CONTROL JOURNAL

DATE: 02 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT:

PM:

QCO:

MAG SETTING

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

Comments: Mag and flag Red Creek Trail gr

Dolly Sods

Floyd Kittle

Ben Hodges

USED:

TEAM

1&2

1&2

ALL

1 &2

1 &2

N/A

1 &2

N/A

N/A

N/A

1 &2

1 &2

ds RC-0 through RC-11.

4

SAT

X

X

X

X

X

X

X

X

X

X

X

UNSAT

OCO SIGNATURE- - ^ ^ ^ ^ ^ ^ ~ ~



DAILY QUALITY CONTROL JOURNAL

DATE: 03 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&2

1&2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Mag and flag Red Creek Trail grids RC-!2 through 14.

OCO SIGNATURE- ^A^-f 'ft^t?^^*



DAILY QUALITY CONTROL JOURNAL

DATE: 04 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1 &2

1 &2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail. No ordnance located.

OCO SIGNATURE- <P^—-̂  ^ /L i l e d ^ ^



DAILY QUALITY CONTROL JOURNAL

DATE: 05 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&2

1&2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

^_ x

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail. No ordnance located.

o c o siGNATURF- >C ^/V^^Hrri ***tz



DAILY QUALITY CONTROL JOURNAL

DATE: 09 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1 &2

1&2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail. No ordnance located.

OCO SIGNATURE: <ZT J / ^ ^ j j j ^ \



DAILY QUALITY CONTROL JOURNAL

DATE: 10 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&2

1&2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail. No ordnance located.

OCO SIGNATURE- <f~S / A ' ' u^J^r



DAILY QUALITY CONTROL JOURNAL

DATE: 11June1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&2

1 &2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE- <=f--~Z7"tS' f&ZjJ p3-€^-^



DAILY QUALITY CONTROL JOURNAL

DATE: 12 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&2

1&2

ALL

1 &2

1 &2

1 &2

1 &2

N/A

N/A

N/A

1 &2

1 &2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE: ^ ^>1? /M-



DAILY QUALITY CONTROL JOURNAL

DATE: 16 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1.2&3

1.2&3

1,2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

QCO SIGNATURE- s? Z2 ^ £ - 7 ^ r ~ t ~ - ^ ^ ^ ^



DAILY QUALITY CONTROL JOURNAL

DATE: 17 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1,2&3

ALL

1.2&3

1.2&3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE: ^~ J "IP' / / W ^ l E ^ -



DAILY QUALITY CONTROL JOURNAL

DATE: 18 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1.2&3

ALL

1.2&3

1, 2 & 3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

QCO SIGNATURE- < ? ~ - / / ~=*&*dxy*r^ '



DAILY QUALITY CONTROL JOURNAL

DATE: 19 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT:

PM:

QCO:

MAG SETTING

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

Dolly Sods

Floyd Kittle

Ben Hodges

USED: 4

TEAM

1, 2 & 3

1,2&3

ALL

1.2&3

1, 2 & 3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE: <^£lf^> ' ft L&Z*^.



DAILY QUALITY CONTROL JOURNAL

DATE: 23 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA/ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1, 2 & 3

ALL

1.2&3

1,2&3

1.2&3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE- <CZ^) PZ^&ZZ



DAILY QUALITY CONTROL JOURNAL

DATE: 24 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1.2&3

ALL

1.2&3

1.2&3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
I located.

OCO SIGNATURE! ^ - l ^ t ^ ^ ^ S ^



DAILY QUALITY CONTROL JOURNAL

DATE: 25 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1.2&3

ALL

1.2&3

1.2&3

1.2&3

1.2&3

N/A

1.2&3

3

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. One 60mm HE
mortar located and blown in place.

OCO SIGNATURE: "^—' ' / ^"Vf*^^-



DAILY QUALITY CONTROL JOURNAL

DATE: 26 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1.2&3

ALL

1.2&3

1.2&3

1.2&3

1.2&3

N/A

1.2&3

2

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. One 81 mm HE
mortar located and blown in place.

OCO SIGNATURE- ^L-J> / / Y^ ~~)—



DAILY QUALITY CONTROL JOURNAL

DATE: 30 June 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1.2&3

1.2&3

1,2&3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Breathed Mt. Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE- JS^^^W^ 1 ^



DAILY QUALITY CONTROL JOURNAL

DATE: 01 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1,2 & 3

ALL

1.2&3

1.2&3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Breathed Mt. Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE- *- O^ln OfdJSk^C_



DAILY QUALITY CONTROL JOURNAL

DATE: 02 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2 &3

ALL

1.2&3

1.2&3

1.2&3

1, 2 & 3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Breathed Mt. Trail and Camp Grounds. No ordnance
located.

T^_ J/ff.
OCO SIGNATURE: tfL-^'^V* ^ ,



DAILY QUALITY CONTROL JOURNAL

DATE: 03 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1, 2 & 3

ALL

1,2&3

1. 2 & 3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Mag and Flag Red Creek Trail and Camp Grounds. No intrusive
operations.

QCO SIGNATURE: VLJ > ' //IA/U^f^—



DAILY QUALITY CONTROL JOURNAL

DATE: 07 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1.2&3

ALL

1.2&3

1,2&3

1.2&3

1.2&3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

QCO SIGNATURE- ^ — S /A '



DAILY QUALITY CONTROL JOURNAL

DATE: 08 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1 .2&3

1.2&3

ALL

1.2&3

1 .2&3

1 .2&3

1 .2&3

N/A

N/A

N/A

1,2&3

1.2&3

SAT

X

• x
X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance
located.

OCO SIGNATURE- ^ ^ ' iPW^ <yCZT



DAILY QUALITY CONTROL JOURNAL

DATE: 09 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1, 2 & 3

ALL

1, 2 & 3

1,2&3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.

/

CfCO SIGNATURE: * * / </ <



DAILY QUALITY CONTROL JOURNAL

DATE: 10 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1.2&3

1, 2 & 3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.

OCO SIGNATURE: " ^ -> ** (/ l'W\\



DAILY QUALITY CONTROL JOURNAL

DATE: 14 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1.2&3

ALL

1, 2 & 3

1, 2 & 3

1, 2 & 3

1, 2 & 3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.

QCO SIGNATURE: C^ ) S /A U^ /*4



DAILY QUALITY CONTROL JOURNAL

DATE: 15 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1,2 & 3

1,2&3

1,2&3

1,2 & 3

N/A

N/A

N/A

1.2&3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.

CfCn SIGN ATI FRF,: ^ _ ^ S ?/ L lA^-^T^



DAILY QUALITY CONTROL JOURNAL

DATE: 16 July 1997

SUXOS: Don Smith
SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1,2&3

ALL

1,2 & 3

1,2&3

1,2&3

1, 2 & 3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.

OCO SIGNATURE: C Z _ _ ^ / / l i/U^y^T



DAILY QUALITY CONTROL JOURNAL

DATE: 17 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dollvf Sods

PM: Floyd Kittle

QCO: Ben

MAG SETTING USED:

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

Comments: Intrusive operations Red Creek Trail

OCO SIGNATURF* v ) **~ f //^

TEAM

1,&3

1, &3

ALL

1, &3

1, &3

1,&3

1,&3

N/A

N/A

N/A

1,&3

1,&3

Hodges

4

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

and Camp Grounds. No ordnance located.

f



DAILY QUALITY CONTROL JOURNAL

DATE: 21 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,&3

1, &3

ALL

1, &3

1, &3

1,&3

1,&3

N/A

N/A

N/A

1,&3

1,&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal and Dunkenbarger Trails. No ordnance
located. Team 2 personnel split with 1 and 3 untill their leader returns or is replaced.

/

O m SICNATIIRF: <£T J> / /L {&a*Z&<Jr'



DAILY QUALITY CONTROL JOURNAL

DATE: 22 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,&3

1, &3

ALL

1, &3

1, &3

1,&3

1,&3

N/A

N/A

N/A

1,&3

1,&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal and Dunkenbarger Trails. No ordnance
located. Team 2 personnel split with I and 3 untill their leader returns or is replaced.

OCO SIGNATIIRF: ^ ^ S [/1 (AAvKS^S^



DAILY QUALITY CONTROL JOURNAL

DATE: 23 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1,2 & 3

1,2&3

1,2&3

1, 2 & 3

N/A

N/A

N/A

1, 2 & 3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.

-—



DAILY QUALITY CONTROL JOURNAL

DATE: 24 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1, 2 & 3

ALL

1,2&3

1, 2 & 3

1,2&3

1,2 & 3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.

r>ro sir.NATiiRF! , - O /r' py i&~**^



DAILY QUALITY CONTROL JOURNAL

DATE: 28 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1.2&3

ALL

1,2 & 3

1,2&3

1,2&3

1,2 &3

N/A

N/A

N/A

1,2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.

OCO SIGN ATI IRF: J~—^ '/ 7r\ /<ft& f^



DAILY QUALITY CONTROL JOURNAL

DATE: 29 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1, 2 & 3

1, 2 & 3

1,2 & 3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.

7^ ' Pf£jL,
QCO SIGNATURE: V - ^ z //( (AJ^V/f



DAILY QUALITY CONTROL JOURNAL

DATE: 30 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1, 2 & 3

1, 2 & 3

1.2&3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.

QCO SIGNATURE; " - / ) '^"""ffi Ib**?^



DAILY QUALITY CONTROL JOURNAL

DATE: 31 July 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1, 2 & 3

ALL

1, 2 & 3

1,2&3

1, 2 & 3

1,2&3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located.



DAILY QUALITY CONTROL JOURNAL

DATE: 04 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1,2&3

1,2 & 3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: AM - CPR Training followed by - Intrusive operations Little Stone Coal Trail and
Camp Grounds. No ordnance located.



DAILY QUALITY CONTROL JOURNAL

DATE: 05 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods .

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2 &3

ALL

1, 2 & 3

1, 2 & 3

1,2&3

1,2 & 3

N/A

N/A

N/A

1, 2 & 3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located. Survey operations Red Creek Trail. Grid layout on Rocky Point Trail and
Campgrounds.

()CO SUiNATIIHtf:-=C -> ^~~r/X t
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DATE: 06 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1.2&3

ALL

1.2&3

1,2&3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal and Rocky Point Trails and Camp Grounds.
No ordnance located. Survey operations Red Creek Trail.

( H O SKiNATIJRFr '^J -' / //^LIS L-X
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DATE: 07 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1.2&3

ALL

1,2&3

1, 2 & 3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Big Stone Coal Trail and Camp Grounds. No ordnance
located. Survey operations Red Creek Trail.

QCO SIGNATURE: <T J / fy
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DATE: 11 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1, 2 & 3

ALL

1,2 & 3

1, 2 & 3

1, 2 & 3

1, 2 & 3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. No ordnance located.

qm SIGNATURE: <££S sS V { C4.



DAILY QUALITY CONTROL JOURNAL

DATE: 12 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1, 2 & 3

ALL

1,2 & 3

1.2&3

1,2 & 3

1.2&3

N/A

2

2

1,2 & 3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. 1 81 MM HE Mortar
located and destroyed in Rocky Point Trail Grid 25.

p r o SICNATURF- <£—^ X Cf K^XAs**~el^
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DATE: 13 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2& 3

ALL

1.2&3

l , 2 & 3

1,2&3

1, 2 & 3

N/A

3

1,2&3

1, 2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trait and Camp Grounds. 1 81 MM HE Mortar
located and destroyed in Rocky Point Trail Grid 18

•
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DATE: 14 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1&3

1&3

ALL

1&3

1 &3

1&3

1 &3

N/A

N/A

N/A

1 &3

1&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. No ordnance located.
Team 2 personnel integrated with 1 and 3 due to medical appointments for annual physicals.

qCCt SIGNATURE: - T J> / '' ~^t*
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DATE: 18 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1&3

ALL

1,2&3

L 2 & 3

1&3

1 &3

N/A

N/A

N/A

1.2&3

L 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments. Intrusive operations Red Creek and Big Stone Coal Trails and Camp Grounds.
No ordnance located.

CfCO SIGN ATI TRF: ^f- J < r l / * "
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DATE: 19 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1 &3

ALL

1.2&3

1, 2 & 3

1&3

1 &3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments. Intrusive operations Red Creek and Big Stone Coal Trails and Camp Grounds.
No ordnance located. Team 2 survey/GPS operations.

QCO STGNATFRF- <f ^ s* f{. t'C^- f^~~~
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DATE: 20 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1&3

ALL

1,2 & 3

1,2&3

1&3

1&3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek and Big Stone Coal Trails and Camp Grounds.
No ordnance located. Team 2 survey/GPS operations.

/
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DATE: 21 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

Comments. Intrusive operations Wildlite Trail am
ream 2 survey/GPS operations

OCO SIGNATURE: ẐT ; / ff[ ,

TEAM

1,2&3

1&3

ALL

1.2&3

1, 2& 3

1&3

1 &3

N/A

N/A

N/A

K 2 & 3

L 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

i Camp Grounds. No ordnance located.

7LLJ



DAILY QUALITY CONTROL JOURNAL

DATE: 25 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1&3

ALL

1.2&3

l , 2 & 3

1&3

1 &3

N/A

N/A

N/A

1, 2 & 3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Little Stone Coal Trail and Camp Grounds. No ordnance
located. Team 2 survey/GPS operations.

/
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DAILY QUALITY CONTROL JOURNAL

DATE: 26 August 1997 PROJECT: Dolly Sods

SUXOS: Don Smith PM: Floyd Kittle

SSO: Alan Jett QCO: Ben Hodges

MAG TYPE USED: Schonstedt MAG SETTING USED:

AREA / ITEMS QC'ed TEAM SAT UNSAT

Proper work attire (PPE) 1, 2 & 3 X

Morning Schonstedt check 1&3 X

Vehicle condition ALL X

Equipment condition 1,2&3 X

Emergency equipment, first aid kit, burn kit, fire ext. 1,2 & 3 X

Proper grid layout 1 &3 X

Proper search techniques 1&3 X

Proper use of grubbing equipment N/A

Compliance with demolition procedures N/A

Proper tamping techniques, demo shot N/A

Team leaders daily paperwork 1.2&3 X

Office paperwork X

Mapping and UXO data 1,2 & 3 X

Field office, inside X

Field office grounds X

Comments: Intrusive operations Little Stone Coa! Trail and Camp Grounds.
located. Team 2 survey/GPS operations.

No ordnance



DAILY QUALITY CONTROL JOURNAL

DATE: 27 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1 &3

ALL

1,2 & 3

1, 2 & 3

1 &3

1 &3

N/A

N/A

N/A

1.2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Dunkenbarger Trail and Camp Grounds. No ordnance
located. Team 2 survey/GPS operations.

qCO SIGNATURE: ' ^ / * L ^



DAILY QUALITY CONTROL JOURNAL

DATE: 28 August 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1 &3

ALL

1, 2 & 3

1.2&3

1&3

1 &3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Little Stone Coal Trail and Camp Grounds. No ordnance
located. Team 2 survey / GPS operations.

f)m SICNATIIRF.: ^~ '
£
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DATE: 03 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1&3

ALL

1, 2 & 3

1,2&3

1&3

1&3

N/A

N/A

N/A

1, 2 & 3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Dunkenbarger Trail and Camp Grounds. No ordnance
located. Team 2 survey/GPS operations.

OCO SIGNATURE: <T~y- ' V *K f/C^'7'^^ -



DAILY QUALITY CONTROL JOURNAL

DATE: 04 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1&3

ALL

1, 2 & 3

1, 2 & 3

1&3

1 &3

N/A

N/A

N/A

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Wildlife Trail and Camp Grounds. No ordnance located.
Team 2 - Survey / GPS operations. Team 3 - Grid layout on Rohrbaugh Plains Trail.

CfCO SIGNATURE: ^ / /T W t l ^



DAILY QUALITY CONTROL JOURNAL

DATE: 05 September 1997 PROJECT: Dolly Sods

SUXOS: Don Smith PM: Floyd Kittle

SSO: Alan Jett QCO: Ben Hodges

MAG TYPE USED: Schonstedt MAG SETTING USED: 4

AREA / ITEMS QC'ed TEAM SAT UNSAT

Proper work attire (PPE) 1,2&3 X

Morning Schonstedt check 1 &3 X

Vehicle condition ALL

Equipment condition 1.2&3

Emergency equipment, first aid kit, burn kit, fire ext. 1.2&3 X

Proper grid layout 1&3

Proper search techniques 1&3 X

Proper use of grubbing equipment N/A

Compliance with demolition procedures

Proper tamping techniques, demo shot 1

Team leaders daily paperwork 1,2 & 3 X

Office paperwork X

Mapping and UXO data 1,2 & 3 X

Field office, inside X

Field office grounds X

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. One 60MM, HE, one
81 MM WP, and one 57MM APT located in grid 42 and 43. Team 2 - Survey / GPS
operations.



DAILY QUALITY CONTROL JOURNAL

DATE: 08 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1 &3

ALL

1.2&3

1,2&3

1&3

1 &3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.
Team 2 survey/GPS operations.



DAILY QUALITY CONTROL JOURNAL

DATE: 09 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1 &3

ALL

1, 2 & 3

1, 2 & 3

1&3

1 &3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.
Team 2 survey/GPS operations.

CfCO SIGNATURE: <J ^ / r/< ' ^ - ^ '
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DAILY QUALITY CONTROL JOURNAL

DATE: 10 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1&3

ALL

1,2&3

1.2&3

1&3

1&3

N/A

N/A

N/A

1,2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Red Creek Trail and Camp Grounds. No ordnance located.
Team 2 survey/GPS operations.

/

QCO SICNATIIRF- ^ -' / / ( SH V —•



DAILY QUALITY CONTROL JOURNAL

DATE: 11 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1&3

ALL

1, 2 & 3

1,2 & 3

1&3

1&3

N/A

N/A

N/A

1, 2 & 3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Wildlife Trail and Camp Grounds. No ordnance located.
Team 2 survey/GPS operations. Team 3 grid layout on Rohrbaugh Trail and Campgrounds.

QCO SICNATIIRF: ==^=^— -*^ ^ :f{ ^ ^ \



DAILY QUALITY CONTROL JOURNAL

DATE: 15 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1 &3

ALL

1, 2 & 3

1, 2 & 3

1&3

1&3

N/A

N/A

N/A

1,2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Trail and Camp Grounds. No ordnance located.
Team 2 survey/GPS operations.

/

OCO SIGNATURE' / -LS-l <C



DAILY QUALITY CONTROL JOURNAL

DATE: 16 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1 &3

ALL

1,2 & 3

1, 2 & 3

1&3

1&3

N/A

N/A

N/A

1, 2 & 3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Plains Trail and Camp Grounds. No ordnance
located. Team 2 survey/GPS operations.

f > m SIGNATURE C T / 7 ^ f t ' S "~~>



DAILY QUALITY CONTROL JOURNAL

DATE: 17 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 &3

1, 2 & 3

ALL

1.2&3

1,2 & 3

1, 2 & 3

1,2 &3

N/A

N/A

N/A

1.2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Trail and Camp Grounds.



DAILY QUALITY CONTROL JOURNAL

DATE: 18 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1.2&3

ALL

1.2&3

1,2&3

1,2 & 3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Trail and Camp Grounds.

O r O SIGNATURE: ^--L ^> ^ A \ /



DAILY QUALITY CONTROL JOURNAL

DATE: 22 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM^

1,2&3

1,2&3

ALL

1,2&3

1,2&3

1,2 & 3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Trail and Camp Grounds.

•7 ^ ^£JL~4^?
QCO SIGNATURE: ~4==rZ^-' J? / v -.A



DAILY QUALITY CONTROL JOURNAL

DATE: 23 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1,2&3

1,2 & 3

1, 2 & 3

1,2&3

N/A

N/A

N/A

1,2 &3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rohrbaugh Trail and Camp Grounds.

/

0<"O SIGN ATI IRF,: '< " ^y^JC' V ̂  ~:^~—>



DAILY QUALITY CONTROL JOURNAL

DATE: 24 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1,2&3

1,2 & 3

1, 2 & 3

1, 2 & 3

N/A

N/A

N/A

1,2 & 3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Team 1 & 2 - Intrusive operations Fisher Springs Trail and Camp Grounds.
Team 3 - Grid layout Rocky PointTrail add-on.

,r

QCO SIGNATURE: ,—•/-—^y-^>^~7-1ffz-/ (^^==—--,_



DAILY QUALITY CONTROL JOURNAL

DATE: 25 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1,2 & 3

1.2&3

1, 2 & 3

1, 2 & 3

N/A

N/A

N/A

1,2&3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds.

/ /f

QCO SIGNATURE: S C - ^ ' " Kr \



DAILY QUALITY CONTROL JOURNAL

DATE: 29 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM^

1,2&3

1,2&3

ALL

1, 2 & 3

1,2 & 3

1,2&3

1.2&3

N/A

2

2

1,2 & 3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds. 4 81 MM HE
Mortars located and disposed of.

j

QCO STONATIJRF,: <T~~ \ ^ //L i/Uh^ V ^



DAILY QUALITY CONTROL JOURNAL

DATE: 30 September 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2 & 3

1, 2 & 3

ALL

1.2&3

1,2&3

1.2&3

1,2 & 3

N/A

2

2

1.2&3

1.2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds. 2 - 81 MM HE
Mortars located and disposed of.

QCO SIGNATURE: <TV 2> S f\ ( /jf&^%d~



DAILY QUALITY CONTROL JOURNAL

DATE: 01 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM j

1, 2 & 3

1,2 & 3

ALL

1, 2 & 3

1, 2 & 3

1,2&3

L 2 & 3

N/A

2

2

1,2&3

1,2 &3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds. 2 - 81 MM HE
Mortars located and disposed of.

r1* J



DAILY QUALITY CONTROL JOURNAL

DATE: 02 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1,2&3

ALL

1,2&3

1, 2 & 3

1,2&3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds. No ordnance
located.

/

QrO SICNATIIRF: J-—/ ^*7"" fof\ f/fTrs&**±.



DAILY QUALITY CONTROL JOURNAL

DATE: 06 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1, 2 & 3

ALL

1,2&3

1.2&3

1,2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. No ordnance located.

• * /

QCO SIGNATURE: ^ -> / / L'L*'T<£ --



DAILY QUALITY CONTROL JOURNAL

DATE: 07 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1,2&3

1,2&3

ALL

1.2&3

1,2&3

1.2&3

1,2&3

N/A

N/A

N/A

1, 2 & 3

1, 2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. No ordnance located.

QCO SIGNATURE: < = Z : -> "** / L f ^ f ^ ^ k U



DAILY QUALITY CONTROL JOURNAL

DATE: 08 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

1,2&3

ALL

1,2&3

1.2&3

1,2&3

1, 2 & 3

N/A

N/A

N/A

1.2&3

1,2&3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Rocky Point Trail and Camp Grounds. No ordnance located.

QCO SIGNATURE: e^T^S^ ^ / ^ (Ajr * \s^~~

u



DAILY QUALITY CONTROL JOURNAL

DATE: 09 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

1, 2 & 3

ALL

1, 2 & 3

1.2&3

1.2&3

1,2&3

N/A

N/A

N/A

1,2&3

1,2 & 3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations Fisher Springs Trail and Camp Grounds. No ordnance
located.

/ /

OCO SIGN ATI JRF- <f/ ^ ' / ^ ^ -̂4



DAILY QUALITY CONTROL JOURNAL

DATE: 14 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

N/A

ALL

1, 2 & 3

1, 2 & 3

N/A

N/A

N/A

N/A

N/A

1, 2 & 3

N/A

SAT

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations are complete on Dolly Sods Wilderness Area. All teams
involved in restoration operations on trails.

j

OCO SIGNATURE: <J—^ S /( i'lf^^dr



DAILY QUALITY CONTROL JOURNAL

DATE: 15 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1, 2 & 3

N/A

ALL

1.2&3

1, 2 & 3

N/A

N/A

N/A

N/A

N/A

1.2&3

N/A

SAT

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations are complete on Dolly Sods Wilderness Area. All teams
involved in restoration operations on trails.

QCO SIGNATURE: / S / H ^ (AJ^



DAILY QUALITY CONTROL JOURNAL

DATE: 16 October 1997

SUXOS: Don Smith

SSO: Alan Jett

MAG TYPE USED: Schonstedt

PROJECT: Dolly Sods

PM: Floyd Kittle

QCO: Ben Hodges

MAG SETTING USED: 4

AREA / ITEMS QC'ed

Proper work attire (PPE)

Morning Schonstedt check

Vehicle condition

Equipment condition

Emergency equipment, first aid kit, burn kit, fire ext.

Proper grid layout

Proper search techniques

Proper use of grubbing equipment

Compliance with demolition procedures

Proper tamping techniques, demo shot

Team leaders daily paperwork

Office paperwork

Mapping and UXO data

Field office, inside

Field office grounds

TEAM

1.2&3

3

ALL

1, 2 & 3

1, 2 & 3

3

N/A

N/A

N/A

1.2&3

N/A

SAT

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Intrusive operations are complete on Dolly Sods Wilderness Area. Teams 1 and 2
involved in restoration operations on trails. Team 3 laying Grids on Rocky Point Trail
(North).

QCO SIGNATURE- < d Z _ - ) ' / f fvfc^ \



PERIODIC QUALITY CONTROL JOURNAL

DATE: 04 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60s

GRID / AREA INSPECTED

RC-0

RC-4

RC-5

TEAM

1

2

2

SAT

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE; VC J^y^/^/jtjbZ&F—^^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 05 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 40 -65

GRID / AREA INSPECTED:

RC-1

RC-2

RC-6

RC-7

RC-8

TEAM

1

1

2

2

2

SAT

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE- <^~J ^ 7^ 6>*^X



PERIODIC QUALITY CONTROL JOURNAL

DATE: 09 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60s

GRID / AREA INSPECTED

RC-3

RC-9

RC-10

RC-11

RC-12

TEAM

1

2

2

2

2

SAT

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE: <f—J~? /A iM^^T



PERIODIC QUALITY CONTROL JOURNAL

DATE: 10 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 50 -70

GRID / AREA INSPECTED:

RC-13

RC-14

RC-CS-02

RC-CS-03

RC-CS-10

RC-17

RC-18

RC-19

TEAM

1

1

1

1

1

2

2

2

SAT

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE-(;-^/ ' <$ iif^^~



PERIODIC QUALITY CONTROL JOURNAL

DATE: 11 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 50 -70

GRID / AREA INSPECTED:

RC-15

RC-CS-07

RC-CS-08

RC-CS-09

RC-20

RC-21

RC-22

TEAM

1

1

1

1

2

2

2

SAT

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE! <T^ Jr r^(Y&&



PERIODIC QUALITY CONTROL JOURNAL

DATE: 12 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT:

TASK*

CONTRACT #

TEMP:

GRID / AREA INSPECTED:

RC-CS-01

RC-CS-04

RC-CS-05

RC-CS-06

RC-CS-11

RC-CS-12

RC-16

RC-23

RC-24

RC-25

Dolly Sods

0020

DACA87-94-D-0019

50 -70

TEAM

1

1

1

1

1

1

1

2

2

2

SAT

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE-. CsL^^ ~fU' Uf+^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 16 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 -80

GRID / AREA INSPECTED:

RC-CS-13

RC-CS-14

RC-26

TEAM

2

2

2

SAT

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE- A ^ L / rt^C^O^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 17 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 -80

GRID / AREA INSPECTED:

RC-29

RC-30

RC-CS-16

RC-27

TEAM

1

1

1

2

SAT

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE- c Z l I ^ ^ ^ ^ —



PERIODIC QUALITY CONTROL JOURNAL

DATE: 18 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy / Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 -80

GRID / AREA INSPECTED:

RC-CS-17

RC-31

RC-32

RC-33

RC-34

RC-35

RC-28

RC-14A

TEAM

1

1

1

1

1

1

2

3

SAT

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE; <f-—^V^^f^xT^^7



PERIODIC QUALITY CONTROL JOURNAL

DATE: 19 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 - 80

GRID / AREA INSPECTED:

RC-36

RC-37

RC-CS-15

TEAM

1

1

2

SAT

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE- ( / f C/jjJ-<^t^~-



PERIODIC QUALITY CONTROL JOURNAL

DATE: 23 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 -80

GRID / AREA INSPECTED:

Checked grids RC-0 through RC-37 for restoration

Checked grids RCCS-1 through RCCS-17 for restoration

TEAM

1,2 & 3

1,2 & 3

SAT

X

X

UNSAT

Comments:

QCO SIGNATURE: ^ - ^ 7 ^ ^ ^



GRID / AREA INSPECTED:

RC-59

RC-58

RC-57

TEAM

2

3

3

SAT

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE: ' ^ ' V\( ta^f^~



PERIODIC QUALITY CONTROL JOURNAL

DATE: 24 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 -85

GRID / AREA INSPECTED:

RCCS-32

RCCS-33

RC-80

RC-79

RC-75

RC-74

RC-73

RC-72

RC-71

RC-70

RC-69

RC-68

RC-67

RC-66

RC-65

RC-64

RC-63

RC-62

RC-61

RC-60

TEAM

2

2

1

1

2

2

2

2

2

1

1

1

1

1

1

1

1

1

1

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



PERIODIC QUALITY CONTROL JOURNAL

DATE: 25 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 -85

GRID / AREA INSPECTED:

RCCS-24

RCCS-25

RC-47

RC-49

RC-50

RC-51

RC-52

RC-53

RC-54

RC-55

TEAM

3

3

3

3

1

1

2

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE: ^===rr / (/1 VU^^f



PERIODIC QUALITY CONTROL JOURNAL

DATE: 26 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM Clear / PM Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 - 85

GRID / AREA INSPECTED:

RC-48

RC-56

RC-76

RC-77

RC-78

RC-81

TEAM

3

3

1

1

1

3

SAT

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE: ' /W^rHj""~~~



PERIODIC QUALITY CONTROL JOURNAL

DATE: 30 June 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy / Light rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

Worked on updating Dolly Sods spreadsheets

TEAM SAT UNSAT

Comments:

s

O C O S I G N A T U R E : <L^ / ' ( ' ' &'/?*-



PERIODIC QUALITY CONTROL JOURNAL

DATE: 01 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy / Light rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 - 85 Degrees

GRID / AREA INSPECTED:

BT-01

BT-02

BT-03

BT-04

BT-05

BT-06

BT-07

BT-08

BT-09

BT-10

BT-11

BT-12

BT-13

BT-14

BT-15

BT-16

BT-17

BT-18

BT-19

BT-20

Continued page 2

TEAM

2

2

2

2

2

2

2

2

2

1

1

1

1

1

1

1

1

1

1

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



GRID / AREA INSPECTED:

BT-21

BT-22

BT-23

BT-24

BT-25

BT-26

BT-27

BT-28

BT-29

BT-30

BT-31

BT-32

BT-33

BT-34

TEAM

3

3

3

3

3

3

3

3

3

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE; C y X /K ' / ^ 7 ^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 02 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 - 85 Degrees

GRID / AREA INSPECTED:

BT-35

BT-36

BT-37

BT-38

BT-39

BT-40

BT-41

BT-42

BT-43

BT-44

BT-45

BT-46

BT-47

BT-48

BT-49

BT-50

BT-51

BT-52

BT-53

BT-54

Continued page 2

TEAM

2

2

2

2

2

2

2

2

2

2

3

3

3

3

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



GRID / AREA INSPECTED:

BT-55

BT-56

BT-57

BT-58

BT-59

BT-60

BT-61

BT-62

BT-63

BT-64

BT-65

BT-66

BT-67

BT-68

BTCS-01

BTCS-02

BTCS-03

TEAM

1

1

1

1

1

1

1

1

1

1

1

1

3

3

3

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE- "<^~" * P ^ ^0



PERIODIC QUALITY CONTROL JOURNAL

DATE: 03 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 70 -85

GRID / AREA INSPECTED:

Worked on updating Dolly Sods Spreadsheet.

TEAM SAT UNSAT

Comments: Worked on updating Dolly Sods Spreadsheets.

QCO SIGNATURF: /^—-' f v \ l<- ^ < (



PERIODIC QUALITY CONTROL JOURNAL

DATE: 07 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 75 - 85 Degrees

GRID / AREA INSPECTED:

Worked on updating Dolly Sods spreadsheets

TEAM SAT

•

UNSAT

Comments:

QCO SIGNATURF- * ^ V ?C^^^—



PERIODIC QUALITY CONTROL JOURNAL

DATE: 08 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT:

TASK#

CONTRACT #

TEMP:

GRID / AREA INSPECTED:

RC-82

RC-83

RC-84

RC-85

RC-86

RC-87

RC-88

RC-90

RC-91

RC-92

RC-93

RC-94

RC-95

RCCS-26

RCCS-27

RCCS-28

RCCS-29

RCCS-30

RCCS-31

RCCS-34

RCCS-35

Paqfi 1 of 2

TEAM

2

2

1

2

2

2

2

1

1

1

2

2

2

2

2

2

2

2

2

2

2

Dolly Sods

0020

DACA87-94-D-0019

75 - 85 Degrees

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



GRID / AREA INSPECTED:

RCCS-41

TEAM

1

SAT

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE- <L-^> *? / \ 1 I < ^ T

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 09 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 80 Degrees

GRID / AREA INSPECTED:

Worked on updating Dolly Sods spreadsheets

TEAM SAT UNSAT

Comments:

QCO SIGNATURF- <T ^A //\ f 1° if>f



Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE;

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 10 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 80 Degrees

GRID / AREA INSPECTED:

RCCS-36

RCCS-37

RCCS-38

RCCS-39

RCCS-40

RC-96

RC-97

RC-98

RC-99

RC-100

RC-101

RC-102

RC-103

RC-104

RC-115

RC-116

RC-117

RC-118

RC-119

Pafle 1 nf 2

TEAM

2

2

1

1

2

2

2

2

2

2

2

2

2

2

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



PERIODIC QUALITY CONTROL JOURNAL

DATE: 14 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 55 - 90 Degrees

GRID / AREA INSPECTED:

Worked on Dolly Sods Spreadsheets

TEAM SAT UNSAT

Comments:

QCO SIGNATURE: <£ ^ / 7K £-"*«S£*̂ -—..



PERIODIC QUALITY CONTROL JOURNAL

DATE: 15 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 55 - 95 Degrees

GRID / AREA INSPECTED:

RC-89A

RC-89B

RC-89C

RC-89D

RC-89E

RCCS-42

RCCS-43

RCCS-44

RCCS-45

TEAM

1

1

1

1

1

2

1

1

2

SAT

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE < J/ Vl ^°vj\



PERIODIC QUALITY CONTROL JOURNAL

DATE: 16 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 56 - 95 Degrees

GRID / AREA INSPECTED:

Worked on Dolly Sods Spreadsheets

TEAM SAT UNSAT

Comments:

QCO SIGNATURE- *• *~^S * -WsCL \ ^ "-



PERIODIC QUALITY CONTROL JOURNAL

DATE: 17 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 75 - 90 Degrees

GRID / AREA INSPECTED:

RC-89

RC-105

RC-106

RC-107

RC-108

RC-109

RC-110

RC-111

RC-112

RC-113

RC-120

RC-121

RC-122

RC-123

RC-124

RC-125

RC-126

RC-127

RC-128

RC-129

RC-130

Page 1 of 2

TEAM

1

2

2

2

2

2

2

2

3

3

3

3

1

1

1

1

1

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



GRID / AREA INSPECTED: TEAM SAT UNSAT

RC-131 1

RC-132 1 X

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 21 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 75 - 85 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: Worked on Dolly Sods Spreadsheets and Property Control
Documentation and Accountability.

OCO SIGNATURF- iZ-^* *V (/ [ <^^^_tJL-
)



PERIODIC QUALITY CONTROL JOURNAL

DATE: 22 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Scattered Thunderstorms

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 75 - 85 Degrees

GRID / AREA INSPECTED:

RCCS-46

RC-114

RC-133

TEAM

1

3

1

SAT

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

'•7



PERIODIC QUALITY CONTROL JOURNAL

DATE: 23 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Scattered Thunderstorms

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 80 Degrees

GRID / AREA INSPECTED:

DB-39

DB-40

DB-41

DB-42

DB-43

DB-44

DB-45

BS-69

BS-70

BS-71

BSCS-11

L TEAM

1

1

1

1

1

1

1

3

3

3

1

SAT

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE: $ d ^ / P' IS^'JC '



PERIODIC QUALITY CONTROL JOURNAL

DATE: 24 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Scattered Thunderstorms

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

BS-14

BS-15

BS-19

BS-20

BS-21

BS-22

BS-23

BS-24

BS-25

BS-26

BSCS-01

BSCS-02

BSCS-03

TEAM

1

1

2

2

3

3

3

3

3

3

1

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

OCO SIGNATURE: <^J?^«l/\t>



PERIODIC QUALITY CONTROL JOURNAL

DATE: 28 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM Clear/PM Thunderstorm

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 75 - 90 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: Worked on Dolly Sods Spreadsheets and Property Control
Documentation and Accountability.

QCO SIGNATURE- , / - J ^ r ^ y / j ((^^£^7
(J



PERIODIC QUALITY CONTROL JOURNAL

DATE: 29 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

BS-13

BS-16

BS-17

BS-18

BS-27

BS-28

BS-29

BS-30

BS-31

BS-32

BS-33

BS-34

BS-35

BS-36

BS-37

BS-45

BS-46

BS-47

BS-48

BS-65

BS-66

RS-R7

TEAM

1

1

2

2

3

3

3

1

1

1

1

1

1

1

1

2

2

2

2

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



BS-68

BSCS-04

BSCS-05

BSCS-12

BSCS-13

BSCS-14

3

1

1

1

3

3

X

X

X

X

X

X

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

OCO S I G N A T U R E * < r ~ * " — ^ —



PERIODIC QUALITY CONTROL JOURNAL

DATE: 30 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 80 Degrees

GRID / AREA INSPECTED:

BS-38

BS-39

BS-40

BS-41

BS-42

BS-43

BS-44

BS-49

BS-50

BS-51

BS-52

BS-53

BS-54

BS-55

BS-56

BS-57

BS-58

BS-59

BS-60

BS-61

BS-62

RS-R3

TEAM

1

1

1

1

1

1

1

2

2

2

2

2

2

2

3

3

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



BS-64

BSCS-06

BSCS-07

BSCS-08

BSCS-09

BSCS-10

Comments: Above

OCO SIGNATURE:

grids QC'ed this date and

7—>^>>^/

3

3

3

3

3

3

X

X

X

X

X

X

assigned satisfactory evaluation.

2 -



PERIODIC QUALITY CONTROL JOURNAL

DATE: 31 July 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 80 Degrees

GRID / AREA INSPECTED:

BS-01

BS-02

BS-03

BS-04

BS-05

BS-06

BS-07

BS-08

BS-09

BS-10

BS-11

BS-12

TEAM

1

1

1

1

1

1

2

2

2

2

2

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE- <J ) / /ATtt*



PERIODIC QUALITY CONTROL JOURNAL

DATE: 04 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM T-Storms / PM Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

LS-01

LS-02

LS-03

LS-04

LS-05

LSCS-01

TEAM

2

2

2

2

3

3

SAT

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

/

QCO SIGNATURE- ^ / -^ S f'K ( ' " ^ ^ —



PERIODIC QUALITY CONTROL JOURNAL

DATE: 05 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 62 - 75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Explosive Management and Property Control Programs.
PM- Field.

(JCO SIGNAIURt: " / /^ v L \
f



PERIODIC QUALITY CONTROL JOURNAL

DATE: 06 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 46 -78 Degrees

GRID / AREA INSPECTED:

BS-72

BS-73

BS-74

BS-75

BS-76

BS-77

BS-80

BS-81

RP-01

RP-02

RP-03

RP-04

RP-05

TEAM

2

2

2

2

2

2

3

3

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURE: ^ , ^ ~ ^ ,/T CO^r^S^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 07 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 47 - 75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Explosive Management and Property Control Programs.
PM- Field.

QCO SIGNATURE: 7 ^ / f A £ fe"gff -



PERIODIC QUALITY CONTROL JOURNAL

DATE: 11 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Sunny

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 85 Degrees

GRID / AREA INSPECTED:

BS-78

BS-79

BS-82

BS-83

BS-84

BS-85

BS-86

BS-87

BS-100

BS-101

TEAM

2

2

3

3

3

3

3

3

2

2

SAT

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned satisfactory evaluation.

QCO SIGNATURF: < T ^ S [/ I iLl " ^ 3 —



PERIODIC QUALITY CONTROL JOURNAL

DATE: 12 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy / Light Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 62 - 85 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Explosive Management and Property Control Programs.
PM- Assist with DEMO opperations in Rocky Point Trail Grid 25 (81 MM HE Mortar).

QCO SIGNATURE: <^U> ' / ^C^^<Ct



RP-28

RP-29

RP-30

Comments: Above

QCQ SIGNATURE-

grids

f

QC'ed this

^ ^ /

date and assigned

>~f

2

1

1

X

X

X

satisfactory evaluation.



PERIODIC QUALITY CONTROL JOURNAL

DATE: 13 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Mostly Cloudy / Light Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

RP-06

RP-07

RP-08

RP-09

RP-10

RP-11

RP-12

RP-13

RP-14

RP-14

RP-15

RP-16

RP-17

RP-19

RP-20

RP-21

RP-22

RP-23

RP-24

RP-25

RP-26

RP-77

TEAM

3

3

3

3

3

3

3

3

3

3

3

3

3

3

2

2

2

2

2

2

2

?

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



PERIODIC QUALITY CONTROL JOURNAL

DATE: 14 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 62 - 85 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Explosive Management and Property Control Programs.
10 AM - Observe field operations and standby for Demo Ops.

QCO SIGNATURE- ^ •> 'J^/t^?K l u Jfijti f —



PERIODIC QUALITY CONTROL JOURNAL

DATE: 18 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy / Light Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 56 - 76 Degrees

GRID / AREA INSPECTED:

i

TEAM SAT UNSAT

Comments: AM- Worked on Spreadsheets and weekly reports. PM- Observe field
operations.

At

OCO SIGNATURE: <t~ * 5 ? " v C t ^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 19 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM-Lgt Rain PM-Ptly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 62 - 75 Degrees

GRID / AREA INSPECTED:

RP-18

RP-31

RP-32

RP-33

RP-34

RP-49

RP-50

RP-51

RP-52

RPCS-1

RPCS-2

RPCS-3

RC-38

RC-39

RC-40

RC-41

RC-42

RC-43

RC-44

RC-45

RC-46

PSQP. 1 of ?

TEAM

3

1

1

1

1

1

1

1

1

3

3

3

1

1

1

1

1

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RCCS-18

RCCS-19

RCCS-20

BS-108

BS-109

BS-110

BS-111

BS-112

BS-113

BS-114

1

1

1

3

3

3

3

3

3

3

X

X

X

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

OCO SIGNATURF- <* J f /7\ TT^^Y

Paae 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 20 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 - 75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Spreadsheets. 10 AM - Assisted in relaying
communications in the field due to failure of base radio station.

y

QCO SIGNATURE: <T~ ) t'l~4~^f?—='



PERIODIC QUALITY CONTROL JOURNAL

DATE: 21 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy / Lgt Rain

PROJECT: Doily Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 60 - 75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM- Worked on Spreadsheets. 10 AM - Assisted in relaying
communications in the field due to failure of base radio station.

j

iiOCO SIGNATURE: H^J~*7 /( 6 1 ^ ? ^ «



PERIODIC QUALITY CONTROL JOURNAL

DATE: 25 August 1OGV PROJECT: i J W M * V.̂  VJ \A v>

QCO: Ben Hodges TASK# 0020

CLIENT: CORPS OF ENGINEERS CONTRACT # DACA87-94-D-0019

WEATHER; Partly Cloudy TEMP: 62 - 75 Decrees

GRID / AREA INSPECTED: TEAM ! SAT UNSAT

WL-03

WL-04

X

X

WL-05

WL-06 X

WL-07 X

WL-08

WL-09

WL-10 X

WLCS-01 X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.



PERIODIC QUALITY CONTROL JOURNAL

DATE: 26 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 65 - 75 Degrees

GRID / AREA INSPECTED:

RCCS-21

RCCS-22

RCCS-23

BS-88

BS-89

BS-90

BS-91

BS-92

BS-93

BS-94

BS-95

BS-96

BS-97

BS-98

BS-99

BS-102

BS-103

BS-104

BS-105

BS-106

BS-107

Paqe 1 of 7

TEAM

1

1

1

1

1

1

1

1

1

3

3

3

3

3

3

3

3

3

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

I



BSCS-15

BSCS-16

BSCS-17

BSCS-18

BSCS-19

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCQ SIGNATURF

Pase2 of 2



PERIODIC QUALiTY CONTROL JOURNAL

DATE: 27 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 59 - 80 Degrees

GRID / AREA INSPECTED:

LS-6

LS-7

LS-8

LS-9

LS-10

LS-18

LS-19

LS-20

LS-21

LS-22

LS-29

LS-30

LS-31

LS-32

LS-33

LS-34

LS-35

LS-36

LS-37

LS-38

LS-39

Page 1 nf ?

TEAM

3

3

3

3

3

1

1

1

1

1

3

3

3

3

3

3

1

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



LSCS-3 1

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

OCO SIGNATURE:
-LZ<W/S

Paue 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 28 August 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 59 - 80 Degrees

GRID / AREA INSPECTED:

LS-11

LS-12

LS-13

LS-14

LS-15

LS-16

LS-17

LS-23

LS-24

LS-25

LS-26

LS-27

LS-28

LSCS-2

LSCS-4

LSCS-5

TEAM

3

3

3

3

3

3

1

1

1

1

1

1

1

1

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

/

OCO SIGNATURF- <£ / / [ JJ±.^.('



PERIODIC QUALITY CONTROL JOURNAL

DATE: 03 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM Showers / PM Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 61 - 69 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

QCO SIGNATURF! <T ) / fl ( Wu 7V /



PERIODIC QUALITY CONTROL JOURNAL

DATE: 04 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 41 - 65 Degrees

GRID / AREA INSPECTED:

DB-01

DB-02

DB-03

DB-04

DB-05

DB-06

DB-07

DB-08

DB-09

DB-10

DB-11

DB-12

DB-13

DB-14

DB-15

DB-16

DB-17

DB-18

DB-19

DB-20

DB-21

Paqe 1 of 2

TEAM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



DB-22

DB-23

DB-24

DB-25

DB-26

DB-27

DB-28

DB-29

DB-30

DB-31

DB-32

DB-33

DB-34

DB-35

DB-36

DB-37

DB-38

DBCS-1

DBCS-2

DBCS-3

3

3

3

3

3

3

3

3

3

1

1

1

1

1

1

1

1

3

3

3

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

OCO SIGNATURE: c7 "3 ^*~*?f\ (ffr*^^

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 05 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 47-71 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. 0800 Observed
field operations, Assisted with Demo Ops Rocky Point Trail Grid 43, one 60MM and
one 81 MM.

1 /

QCO SIGNATURE: <fJ S f/L I'lf*- £



PERIODIC QUALITY CONTROL JOURNAL

DATE: 08 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 57-75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

QCO SIGNATURE: <+~5*"'fy/{frk» ' ^fP~~
17



PERIODIC QUALITY CONTROL JOURNAL

DATE: 09 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 59-75 Degrees

GRID / AREA INSPECTED:

WL-11

WL-12

WL-13

WL-14

WL-15

WL-16

WL-17

WL-18

WL-19

WL-20

WL-21

WL-22

WL-23

WL-24

TEAM SAT UNSAT

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCO SIGNATURE: <s-—£- - / 41 i*-1'" rJ£-



PERIODIC QUALITY CONTROL JOURNAL

DATE: 10 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Light o Heavy Rain

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 59-75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

QCO SIGNATURE: ^_ / . / /( \A «£>~*C



PERIODIC QUALITY CONTROL JOURNAL

DATE: 11 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy / Light Showers

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 58 - 65 Degrees

GRID / AREA INSPECTED:

RC-134

RC-135

RC-136

RC-137

RC-138

RC-139

RC-140

RC-141

RC-142

RC-143

RC-144

RC-145

RC-146

RC-147

RC-148

RC-149

RC-150

RC-151

RC-152

RC-153

RC-154

RCCS-47

TEAM

1

1

1

1

1

1

1

1

1

1

3

3

3

3

3

3

3

3

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RCCS-48

RCCS-49

RCCS-50

RCCS-51

RCCS-52

RCCS-53

RCCS-54

RCCS-55

1

1

1

3

3

3

3

3

X

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

?-<- ^_ A / / s;. -
QCO SIGNATURE: C-V \ / j\ ( 1 C'KVf-

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 15 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 54-69 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

/

QCO SIGNATURE: * . ^ / L V



PERIODIC QUALITY CONTROL JOURNAL

DATE: 16 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 58 - 84 Degrees

GRID / AREA INSPECTED:

RB-81

RB-82

RB-83

RB-84

RB-85

RB-86

RB-87

RB-88

RB-89

RB-90

RB-91

RB-92

RB-93

WL-25

WL-26

WL-27

WL-28

WL-29

WL-30

WL-31

WL-32

Pafjfi 1 of 2

TEAM

1

1

1

1

1

1

1

1

3

3

3

3

3

1

1

1

1

1

1

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



WL-33

WL-34

WL-35

WL-36

WL-37

WL-38

WL-39

WLCS-2

WLCS-3

WLCS-4

Comments: Above

QCO SIGNATURE

Grids QC'd this date and

• r- ) - / /fa ' r

1

1

1

1

1

1

1

1

1

1

assigned a sa

X

X

X

X

X

X

X

X

X

X

isfactory evaluation.

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 17 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 58-74 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

//

Cr—



PERIODIC QUALITY CONTROL JOURNAL

DATE: 18 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 50 - 84 Degrees

GRID / AREA INSPECTED:

RB-62

RB-63

RB-64

RB-65

RB-66

RB-67

RB-68

RB-69

RB-70

RB-71

RB-72

RB-73

RB-74

RB-75

RB-76

RB-77

RB-78

RB-79

RB-80

RBCS-6

RBCS-7

Page 1 of 2

TEAM

1

1

1

3

2

2

2

2

2

3

1

1

1

1

1

1

1

1

1

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RBCS-8

RBCS-9

RBCS-10

RBCS-11

RBCS-12

3

3

3

3

3

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a sa isfactory evaluation.

OCO SIGNATURE- ^ J / r { ^'^=^~Si

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 22 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Partly Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 43 - 68 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and property control. PM - Observed
field operations.

QCO SIGNATURES="7^=—"^" / / l / / U r = ^ ! j ^ — -



PERIODIC QUALITY CONTROL JOURNAL

DATE: 23 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy w/ Fog

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 50 - 60 Degrees

GRID / AREA INSPECTED:

RB-30

RB-31

RB-32

RB-33

RB-34

RB-35

RB-36

RB-37

RB-38

RB-39

RB-40

RB-41

RB-42

RB-43

RB-44

RB-45

RB-46

RB-47

RB-48

RB-49

RB-50

Paqe 1 nf ?

TEAM

2

2

2

2

2

2

2

2

2

2

1

1

1

1

1

1

1

3

3

3

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RB-51

RB-52

RB-53

RB-54

RB-55

RB-56

RB-57

RB-58

RB-59

RB-60

RB-61

RBCS-3

RBCS-4

RBCS-5

3

3

3

1

1

1

1

1

1

1

1

2

2

1

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

OCO SIGNATURE- ^ZIL ^>X 4 ' ('/r**~~
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PERIODIC QUALITY CONTROL JOURNAL

DATE: 24 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 42 - 50 Degrees

GRID / AREA INSPECTED:

RB-1

RB-2

RB-3

RB-4

RB-5

RB-6

RB-7

RB-8

RB-9

RB-10

RB-11

RB-12

RB-13

RB-14

RB-15

RB-16

RB-17

RB-18

RB-19

RB-20

RB-21

Page 1 of 2

TEAM

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

1

1

1

1

2

2

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RB-22

RB-23

RB-24

RB-25

RB-26

RB-27

RB-28

RB-29

RBCS-1

RBCS-2

2

2

2

2

2

2

2

2

3

3

X

X

X

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

OCO SIGNATURE- Sc J "rf //(. t£/fe^P'

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 25 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 42 - 70 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and Property Control. PM - Observed
field operations.

QCO SiGNATURF: < J ) / / / / VAj^T ^ 5 ^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 29 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear and Breezy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 43 - 72 Degrees

GRID / AREA INSPECTED:

FS-1

FS-2

FS-3

FS-4

FS-5

FS-6

FS-7

FS-8

FS-9

FS-10

FS-11

FS-12

FS-13

FS-14

FS-15

FS-16

FS-17

FS-18

FS-19

FS-20

FS-21

Paqfi 1 of 2

TEAM

1

1

1

1

1

1

1

1

1

1

2

2

2

2

2

3

3

3

3

3

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



FS-22

FS-23

FS-24

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCQ SIGNATURE:

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 30 September 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear / Breezy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 53 - 70 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets and Property Control. PM - Observed
field operations.

QCO SIGNATURE: <OLJ X (/K L^?^^



PERIODIC QUALITY CONTROL JOURNAL

DATE: 01 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: AM Rain / PM Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 42 - 66 Degrees

GRID / AREA INSPECTED:

RB-94

RB-95

RB-96

RB-97

FS-25

FS-26

FS-27

FS-28

FS-29

FS-30

FS-31

FS-54

FS-55

FS-56

FS-57

FS-58

FS-63

FS-64

FS-65

FS-66

FSCS-1

Paqft 1 of 2

TEAM

3

3

3

3

1

1

1

1

1

1

1

2

2

2

2

2

2

2

2

2

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



FSCS-2 1 2 1 X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCQ SIGNATURE:

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 02 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 33 - 75 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets. PM - Observed field operations.

/



PERIODIC QUALITY CONTROL JOURNAL

DATE: 06 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 53 - 77 Degrees

GRID / AREA INSPECTED:

FS-32

FS-33

FS-34

FS-35

FS-36

FS-37

FS-38

FS-39

FS-40

FS-41

FS-50

FS-51

FS-52

FS-53

FS-59

FS-60

FS-61

FS-62

FSCS-3

FSCS-4

Paae 1 of 2

TEAM

1

1

3

3

3

3

3

1

1

1

2

2

2

2

2

2

2

2

1

1

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCQ SIGNATURE:

Page 2 of 2



PERIODIC QUALITY CONTROL JOURNAL

DATE: 07 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 48 - 79 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM - Worked on spreadsheets. PM - Observed field operations.

QCO SIGNATURE-̂ — r— ) " e X / / V t/~



PERIODIC QUALITY CONTROL JOURNAL

DATE: 08 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 55 - 80 Degrees

GRID / AREA INSPECTED:

RP-12A

RP-12B

RP-12C

RP-12D

RP-16A

RP-16B

RP-16C

RP-16D

RP-35

RP-36

RP-37

RP-38

RP-39

RP-40

RP-41

RP-42

RP-43

RP-44

RP-45

RP-46

RP-47

Page 1 of 2

TEAM

1

1

1

1

3

3

3

3

3

3

3

2

2

2

1

1

2

2

2

2

2

SAT

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

UNSAT



RP-48

RP-53

RPA-1

RPA-2

RPB-1

RPC-1

RPD-1

2

1

1

1

3

3

3

X

X

X

X

X

X

X

Comments: Above Grids QC'd this date and assigned a satisfactory evaluation.

QCO SIGNATURE- c t J)' ^ ([( J C&^~^J^

CJ

Page 2 of 2



PERIODIC QUALITY C
•

DATE: 09 October 1997

OCO: Ben Hodqes

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

GRID / AREA INSPECTED:

;ONTROL JOURNAL

PROJECT: Dolly Sod?>

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP:
= = = = =
= = = = =

5!
.. .,

TEAM
= = = = =

5 - 81 De;

SAT
— " ~*~=^

grees

UNSAT
-

Comments: AM - Worked on spreadsheets. PM - Observed field operations.



PERIODIC QUALITY CONTROL JOURNAL

DATE: 14 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Cloudy

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 55 - 42 Degrees

GRID / AREA INSPECTED:

FS-42

FS-43

FS-44

FS-45

FS-46

FS-47

| F S - 4 8

FS-49

TEAM

1

1

3

3

2

2

2

2

SAT

X

X

X

X

X

X

X

X

UNSAT

Comments: Above grids QC'ed this date and assigned a satisfactory evaluatiuon.
Dolly Sods Wilderness Area intrusive operations are complete.

II QCO SIGNATURE- £ 1 > f A iVr^\



PERIODIC QUALITY CONTROL JOURNAL

DATE: 15 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 39 - 60 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM: Worked on spreadsheets for the Final Report. PM: Observed field
operations..

QCO SIGNATURF- f —^ ' / v iAJVi/^P*-



PERIODIC QUALITY CONTROL JOURNAL

DATE: 16 October 1997

QCO: Ben Hodges

CLIENT: CORPS OF ENGINEERS

WEATHER: Clear

PROJECT: Dolly Sods

TASK # 0020

CONTRACT # DACA 87-94-D-0019

TEMP: 32 - 65 Degrees

GRID / AREA INSPECTED: TEAM SAT UNSAT

Comments: AM: Worked on spreadsheets for the Final Report. PM: Observed field
operations..

QCO SIGNATURE- 'C J ^/7 / *" 1/ir1-***^



Appendix E



DAILY SITE JOURNAL

DATE: 05/12/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER:

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP:

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Site PM (Mr. Floyd Kittle) and Site SUXO (Mr. Donald Smith) arrived in
Elkins, WV at the Best Western Hotel at 1200 today.

Personal office equipment was set up in hotel rooms to begin mobilization administration.

Bids were solicited for rental vehicles. A rental van was picked up from U Save Auto in
Elkins.

Cellular phone service was established with Motorola of Elkins.

Office equipment and supply support was researched, the hotel listed above had neither a copy
machine nor fax services, and required a phone card for all long distance service.

SUXOS SIGNATURE: *^2Z- ^*^~<^/



DAILY SITE JOURNAL

DATE: 05/13/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER:

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP:

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Telephone bids were solicited for security services at Bell Knob Tower, the
location for the operations trailer and explosive storage site.

Research was conducted to fulfill the requirement for communications, the results of which
were explained at length by the PM to Mr. Shafii.

The Dolly Sods site was visited and initial liaison was established with Ms. Nancy Fekes of the
National Forest Service in Petersburg, WV. Ms. Fekes issued keys to access the Bell Knob
Tower gate.

Those personnel listed for mobilization on 19 May were contacted for confirmation and given
directions.

Due to the distance from Elkins to Dolly Sods hotel reservations were made in Petersburg,
WV.

A fax was sent to Mr. Shafii concerning frequencies and listing the results of the bids for rental
vehicles.

SUXOS SIGNATURE: ^ 2 H ^ - ^ ^ ^ — ^ V ^



DAILY SITE JOURNAL

DATE: 05/14/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER:

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP:

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: U Save Auto was visited to confirm the availability of rental vehicles for future
commitments.

The results of the bids for security services was faxed to Mr. Shafii.

The PM and SUXO relocated to Petersburg, WV at the Ft. Hill Motel.

Energetic Solutions was contacted to establish delivery of two portable explosive magazines.

Hotel reservations were researched throughout the valley and arrangements were made to
billet those personnel due in through 19 May. Hotel space was complicated by Memorial Day
weekend reservations.

Liaison with HFA in Waldorf, MD and Hollycong, PA continued today as it had throughout
this week.

The PM contacted Loyd's Electronics and Radio Services to ascertain the availability of
communication frequencies and equipment. Additionally, two other radio sources were
contacted.

The Forest Service was visited to inform of them of current progress.

SUXOS SIGNATURE: ^ £ < 2 ^ ^£~*^/



DAILY SITE JOURNAL

DATE: 05/15/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER:

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP:

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Research was conducted to find an UL listed lightning protection service for
grounding of the portable magazines to be located at Bell Knob Tower. Mr. Chimney Sweep of
Clarksburg, WV was selected and his services were requested for next week, following
delivery of the magazines.

A search for additional billeting continued, to house those personnel due in on 26 May.
Arrangements were made with the Heritage Inn of Petersburg; Ft. Hill Motel of Petersburg and
Smoke Hole Caverns of Seneca Rocks. The limited capacity at each establishment plus future
reservations required multiple locations.

A request was sent to Mr. Shafii to purchase hiking boots and back packs to enable operations
that meet the limitations of work within the Wilderness Area.

Personnel were recruited/contacted to fulfill the requirement for mobilization on 26 May.

The Bell Knob Tower site was visited for siting of the 8'Xl 6' foot trailer due in on 20 May.

SUXOS SIGNATURE: ^ ^ _ ^ ^ ~ ~ " * V ^



DAILY SITE JOURNAL

DATE: 05/16/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER:

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP:

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Talked with the Ft. Hill Motel staff about renting an out building for the
establishment of an office space due to the limitations at Bell Knob Tower.

Looked for generators that would fulfill the power requirements for the headquarters trailer at
Bell Knob Tower. Additionally, sources for the procurement of hand tools were researched.

Liasoned with Energetic solutions for the specific delivery time for the portable magazines on
the following Monday.

Letters were submitted to Mr. Shafii concerning the mobilization of personnel on 26 May, also
bids for communication equipment were submitted to him.

A secretary to support the administration was interviewed.

The Forest Service was visited and briefed on progress.

The PM and SUXO went to U Save Auto Rental at Elkins and rented one pick up truck.

SUXOS SIGNATURE: ^ ^ ^ ^ ^ S ^ /



DAILY SITE JOURNAL

DATE: 05/19/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Sunny

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 90

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Mobilization efforts continued today. Both the PM and SUXO talked with Mr.
Shafii about the need to get approval letters signed to continue progress. Currently we are
awaiting response on 7 letters, most critical to our time line are the letters requesting radio
service and mobilization of those personnel on 26 May.

One team leader and three specialists arrived today to enable site buildup, bringing our total to
six personnel. All employees are currently billeted in the Ft. Hill Motel.

Two explosive magazines were received from Energetic Solutions and sited at Bell Knob
Tower.

Liaison was made with the Waldorf, MD office for continued shipment of equipment and the
delivery of the site trailer for tomorrow. Twelve Schonstedt magnetic locators were received
from the HFA site at Morgan Depot, NJ.

SUXOS SIGNATURE: ^ K ^ ^ ^ ^ y



DAILY SITE JOURNAL

DATE: 05/20/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Partly Cloudy

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: low 60's

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Mobilization buildup continued today. The site trailer arrived today and was
placed at Bell Knob Tower, it arrived without a proper anchoring system. The trailer came
from William's Scottsman of Manassas, VA.

Arrangements were made to have the portable magazines grounded by Mr. Tom Wolford of
Bridgeport, WV who will survey the requirements on 21 May.

The gravel road to Bell Knob Tower was cleared of brush and the site for the trailer was cleared
by the mobilization team.

Supplies continued to arrive from HFA in Waldorf, MD.

No responses from CEHNC on our pending letters were received today.

SUXOS SIGNATURE: ^ ^ ^ *—*



DAILY SITE JOURNAL

DATE: 05/21/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME::NA

WEATHER: Sunny

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 85

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Contacted Mr. TomWolford of Bridgeport, WV and had him visit the
magazine storage site for lightning grounding of the trailers. He gave a $2400.00 estimate.

Site Safety toured the local hospitals and medical clinics checking on places for physicals and
emergency support.

The PM continued to talk with CEHNC to expedite the several requests for materials and work
pending.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 05/22/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Sunny

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 75

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued those operations necessary in site preparation.

Received authorization from CHENC for: communications installation; rental vehicles; buy
boots and packs; rent an in town office space; hire additional personnel and hire security. A
trip was made to Dolly Sods with Security personnel to explain the site. Places were
researched to locally buy the boots and packs. The weekly per diem and pay accounting for
those personnel aboard was completed and submitted.

SUXOS SIGNATURE: ^ 2 ^ ^ ^ 7



DAILY SITE JOURNAL

DATE: 05/27/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Sunny

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OELIVE

PROJECT: Dolly Sods

SSO/QCO: Alan Jett/NA

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 70

BIP TOTAL
DIGS

TOTAL
OE

SCRAP

TOTAL
SCRAP

HAZMAT
FOUND

COMMENTS: Two more vehicles (one van and one truck) were received from U Save Auto
of Elkins, WV.

A radio base station was installed at the trailer at Bell Knob. Additionally, we received eight
hand held radios.

The generator for the trailer at Bell Knob Tower was installed.

The purchase of packs and boots were coordinated, and they will be delivered to the start of
Red Creek Trail on June 3.

Five additional personnel arrived today including Ben Hodges to fill the Quality Control slot.

I advised Floyd Kittle (PM) that two vehicles among the three personnel in the Headquarters
section was inadequate for maintaining positive site control. This is due to the long distances
the site is spread out over ie. From the trailer at Bell Knob to the start of Red Creek Trail to the
office in Petersburg comprises a distance of more than 30 miles with a considerable amount of
rough gravel roads.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 05/28/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Partly Cloudy

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: Alan Jett/Ben Hodges

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: All personnel were trained by the U.S. Forest Service and U.S. Army Corps of
Engineers on Archeology, sensitivity and meaning of a wilderness area and those protective
measures necessary to limit impact on the threatened Cheat Mountain Salamander.

Tom Wolford of Mr. Chimney Sweep started work on grounding the explosive magazines. Mr.
Wolford checked the grounding of the fire tower at Bell Knob and said it may be extremely
difficult to achieve the 10 ohms specified in the work plan.

Robert Bohannon, the CHENC Safety Representative arrived on site today.

SUXOS SIGNATURE: X Z ^ > ^ ^ ^



DAILY SITE JOURNAL

DATE: 05/29/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Clear

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: Alan Jett/Ben Hodges

TOTAL EXCAVATIONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: All personnel were present throughout the day for environmental sensitivity
training on location at Dolly Sods. These courses were coordinated and given by the U.S.
Forest service and included archeology sites, vegetation and identification, potential location
and protection of the Cheat Mountain Salamander.

The SUXOS coordinated with Nancy Fekes of the Forest Service for the marking of the first
half mile of Red Creek Trail.

A communication check was made from the beginning of Red Creek Trail and around the top
of Dolly Sods. We were unable to communicate from the base of this trail.

SUXOS SIGNATURE: /^X" ^^~W*



DAILY SITE JOURNAL

DATE: 06/02/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: NA

WEATHER: Rainy/cloudy

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: Alan Jett/Ben Hodges

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: NA SETTING:

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 61

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Teams commenced magging and flagging the initial 3000 feet of Red Creek
Trail, completing 2100 feet. A total of 1099 hits were marked.

The SUXO was told by the teams returning from Red Creek that a person from the Huntington
Corps District office was present at Red Creek Trail throughout the day. I informed the teams
this does not present a problem because we are non intrusive, however he must remain 1000
feet away during intrusive operations. The site CEHNC representative and HFA PM were both
briefed on this event.

Paul Greene and Greg Jacobs arrived on site today bringing the total of UXO specialists to
eight.

Nancy Fekes of the Forest Service was briefed on the current status. Additionally, coordination
was made for the marking of all camp sites within the first 3000 feet tomorrow.

The SUXO was unable to get to Dolly Sods today due to a lack of vehicles.

SUXOS SIGNATURE: ^ 2 ^ ^ ^ ^ T



DAILY SITE JOURNAL

DATE: 06/03/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: NA

TOTAL GRIDS QC'ed: NA

TOTAL LIVE UXO: NA

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Rain

TEAM GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: Dolly Sods

SSO/QCO: Alan Jett/Ben Hodges

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP: NA

MAG TYPE: Schon. 52CX SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Magging and flagging continued on the first 3000 feet of Red Creek Trail.
Team #1 magged and flagged RC 12 and RC 13 and two adjacent camping areas. Team #2
magged and flagged grid RC00.

The U.S. Forestry Service Representative continued to mark Red Creek Trail ahead of HFA
teams. The Forest Service has laid in a planned reroute to the trail and have requested we
utilize this vis the current trail due to erosion from the creek.

The Huntington District office continued to send a representative to monitor our activities. I
informed him while we are not intrusive his presence did not impact our operations. I further
informed him that during intrusive operations he must remain 1000 feet away from teams and
receive the safety brief prior to entry of the site.

The Site PM and CEHNC PM verbally agreed to allow digging operations to begin on 4 June
and would get explosives delivered when fragmentation begins to be found.

SUXOS SIGNATURE: ^ ^ Z ^ ^ Z ^ ^ y



DAILY SITE JOURNAL

DATE: 06/04/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TEAM

1

2

TOT-
AL

GRIDS
CLEAR

RC-0

RC-1

RC4

RC5

4

GRIDS
OCed

RC-0

RC-4

RC-5

3

TOTAL
OE LIVE

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS :506

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 40-60 degrees

BIP

N

N

N

N

N

TOTAL
DIGS

121

116

113

156

506

TOTAL
OE SCRAP

0

0

0

0

0

TOTAL
SCRAP

HAZ MAT
FOUND

N

N

N

N

N



COMMENTS: Intrusive operations began today at the start of Red Creek Trail at Laneville
Cabins. No ordnance debris or ordnance materials were found today. All items excavated
were replaced in the same holes they came from following QA. A total of four grids were
completed and three grids were QC'd/QA'd. Red Creek was high due to recent rains and water
flowed across the trails we were working.

The Forest Service representative continued to mark the trail and camp sites ahead of us.

The Huntingdon COR's representative was present throughout the day. I informed him that it
must be coordinated between his Corps of Engineer's office and Huntsville's concerning his
role and what information HFA releases to him and when it is released.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/05/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 5

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TEAM

1

2

TOT-
AT,

GRIDS
CLEAR

RC-2

RC-6

RC-7

RC-8

4

GRIDS
OCed

RC-1

RC-2

RC-6

RC-7

RC-8

5

TOTAL
OE LIVE

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 398

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 40-65 degrees

BIP

N

N

N

N

N

TOTAL
DIGS

124

124

79

71

398

TOTAL
OE SCRAP

0

0

0

0

0

TOTAL
SCRAP

HAZ MAT
FOUND

N

N

N

N

N



COMMENTS: Team #1 completed grid RC-2 and started operations on RC-3. Both of these
grids are on a railroad bed and once the team breaks ground multiple anomalies are discovered
parallel in their digs. Team #2 completed those grids listed above. In addition the teams
refilled all holes including replacing the anomalies dug out of those grids QC'd/QA'd. The
Forest Service representative was satisfied with the way the grids were recovered.

Teams were returned to the office in Petersburg at 1600 to clean vehicles and prepare
equipment for the following week.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/09/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 6

TOTAL GRIDS QC'ed: 5

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TEAM

1

2

TOT-
AL

GRIDS
CLEAR

RC-3

RC-14

RC-9

RC-10

RC-11

RC-12

6

GRIDS
QCed

RC-3

RC-9

RC-10

RC-11

RC-12

5

TOTAL
OE

LIVE

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 588

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 50-70 degrees

BIP

N

N

N

N

N

N

N

TOTAL
DIGS

148

160

78

77

45

80

588

TOTAL
OE

SCRAP

0

0

0

0

0

0

0

SMALL
ARMS

0

18

0

0

0

0

18

HAZ
MAT

FOUND

N

N

N

N

N

N

N



COMMENTS: The UXO teams continued intrusive operations along Red Creek Trail.

Intrusive operations were suspended for 15 minutes due to encroachment from hikers.

Grids were laid out from RC-15 to R.C-30. This extends our grid system to 6200 feet down the
trail.

Jerry Thornton arrived Sunday and will be the CEHNC safety representative for the next two
weeks.

Don Girouard and Steve King arrived on the site this PM.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/10/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

TOT-

GRIDS
CLEAR

RC-13

RCCS-02

RCCS-03

RCCS-10

RC-17

RC-18

RC-19

7

GRIDS QCed

RC-13

RC-14

RCCS2

RCCS3

RCCS10

RC-17

RC-18

RC-19

8

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS :646

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-72 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

165

33

65

2

172

105

104

646

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N



COMMENTS: Team #1 completed those grids listed above. Of particular importance is those
areas included as Camp Sites which totaled 13,374 square feet.

Team #2 completed 3 grids on Red Creek Trail.

Did not receive any QA slips from the CEHNC representative today.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/11/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

2

TOT-
AT,

GRIDS
CLEAR

RC-15

RCCS-07

RCCS-08

RCCS-09

RC-20

RC-21

RC-22

7

GRIDS QCed

RC-15

RC-20

RCCS-07

RCCS-08

RCCS-09

RC-21

RC-22

7

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 836

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-72 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

135

116

138

40

123

183

101

836

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N



COMMENTS: Team #1 completed those grids listed above. The total area of camp sites
today totaled 6,744 square feet. Forestry was in team #l's area for 45 minutes today which
precluded intrusive operations during that time.

Team #2 completed 3 grids on Red Creek Trail.

We did not receive any QA slips from the CEHNC representative today.

Jerry Thornton (CEHNC), Mark (Forestry Representative), Paul Greene (Team #3 leader), and
the Site Supervisor assessed the Red Creek Trail. This trail is approximately 6 miles long with
about '/2 mile outside the wilderness area. The entire course was extremely rocky with several
stream crossings and one creek crossing. The trail left and came back to the old railroad bed
several times . At many points the vegetation choked down the width of the trail and may
impact our ability to clear 40 feet wide. Movement of those individuals listed above, down this
trail required a little more than four hours and this was done without carrying packs or
equipment. I have concluded, based upon this expedition to activate team #3 tomorrow and
commence staking and naming grids all along this trail. This will increase the flexibility of this
operation too chose which areas of Red Creek Trail to tame next.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/12/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 10

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy/Light Rain

TM

1

2

GRIDS
CLEAR

RC-16

RCCS-01

RCCS-04

RCCS-05

RCCS-06

RCCS-11

RCCS-12

RC-23

RC-24

RC-25

GRIDS QCed

RCCS-01

RCCS-04

RCCS-05

RCCS-06

RCCS-11

RCCS-12

LIVE
OE

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 487

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-72 degrees

BIP

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

150

6

18

65

53

3

1

68

47

76

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N



TOT-
AL

10

RC-16

RC-23

RC-24

RC-25

10 0 N 487 0 0 N

COMMENTS: Media Day was held at the Forestry Service cabins at the start of Red Creek
Trail. Journalists were present from Elkins, WV and Charleston, WV. Team #1 demonstrated
the techniques used in ordnance removal.

Team #3 was activated today and Paul Greene was assigned as its team leader. Team #3 began
laying grids out along Red Creek Trail.

Team #1 continued operations up Red Creek. Team #2 completed campsites along Red Creek
plus grids on the trail.

A brief impromptu meeting was held with the HFA PM, HFA SUXO, CEHNC PM, CEHNC
Safety and the Huntington COR representative. It was decided that the forest service
representative would remain at the 1000 feet safe distance during all intrusive operations. Also
it was agreed to that the Huntington COR representative would get a copy of the previous days
SUXO Journal.

SUXOS SIGNATURE: .J^cfT ^<C^7



DAILY SITE JOURNAL

DATE: 06/16/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 3

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

2

TOT-
AL

GRIDS
CLEAR

RCCS-14

RCCS-13

RC-26

3

GRIDS QCed

RCCS-13

RCCS-14

RC-26

3

LIVE
OE

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 137

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 60-80 degrees

BIP

N

N

N

N

TOTAL
DIGS

14

15

108

137

OE
SCRAP

0

0

0

0

SMALL
ARMS

0

138

0

138

HAZ
MAT

FOUND

N

N

N

N



COMMENTS: Team #1 was pinned in grid RC-29 where all digs had hits running into the
sides of the holes.

Team #2 was delayed for 10 minutes while a hiker passed through their location.

Team #3 marked grids RC-31 through RC-59. Nine campsites were marked thus far along Red
Creek Trail.

The SUXO called Timberline Ski Resort Association and asked about information to access
Old Forest Road 80. I talked with Lake Huffman who said that they are currently logging up
there and the gate remains open, access to and from wasn't a problem. 1 went to Old Forest
Road 80 in a two-wheel drive pickup truck to recon the area. I was able to get about 2 miles
from Big Stone Coal Trail. On Wednesday of this week I intend to walk Big Stone Coal Trail
Back to Laneville.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/17/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 4

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

2

TOT-
AL

GRIDS
CLEAR

RC-29

RC-30

RCCS-16

RC-27

4

GRIDS QCed

RC-29

RC-30

RCCS-16

RC-27

4

LIVE
OE

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATIONS : 623

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-80 degrees

BIP

N

N

N

N

TOTAL
DIGS

243

114

11

255

623

OE
SCRAP

0

0

0

0

SMALL
ARMS

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N



COMMENTS: Teams #1 and #2 completed those grids listed above.

Team #3 continued to stake out grids along Red Creek Trail. This team finished the day at Red
Creek with grid RC-89.

Mark Pons (Forest Service) requested that we clear an area 2' X 500' where the course of Red
Creek Trail is being changed. I told him that we had no problem doing it but it must get
cleared with the Huntington COR

Arrangements were made with Dave Wolfarth (COR), Mark Pons (FS), Jerry Thornton
(CEHNC) and myself for a trail exploration of Big Stone Coal Trail tomorrow.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 06/18/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Sunny/Cloudy/Heavy Rain

TM

1

2

3

GRIDS
CLEAR

RCCS-17

RC-31

RC-32

RC-33

RC-34

RC-35

RC-28

RC-14A

GRIDS QCed

RCCS-17

RC-31

RC-32

RC-33

RC-34

RC-35

RC-28

RC-14A

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 451

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: 0

TEMP: 65-75 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

67

79

66

16

15

15

165

28

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N



TOT-
AL

8 8 0 N 451 0 0 N

COMMENTS: Transit time to the working grids today was 30 minutes in and 30 minutes out.

Team #lwas held up for 50 minutes today to allow hikers swimming in Red Creek to move to a
safe distance.

Team #2 Finished the grid above and started working grid RCCS-15 which is an archeological
site with over 350 hits in it.

Team #3 was split in the AM between teams #1 and #2. In the afternoon they completed grid
14A which is where Red Creek Trail was diverted to a new path.

The SUXO, Corps Safety, Huntingdon COR, Forestry Representative and team #3 leader
walked Big Stone Coal Trail to assess the expected problems. The largest problem needed to
be addressed is transportation to and from the head of the trail. Three options currently are
present: (1) Rent four wheel drive vehicles and transient on Old Forest Road 80 (2) Obtain
permission from Timberline Inc for access to their gated community at the ski resort (3) Hire
Timberline to provide ski lift transportation to the top of their resort.

SUXOS SIGNATURE: ^ ^ 2 ^ ^ £ ~ ^ \



DAILY SITE JOURNAL

DATE: 06/19/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 3

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

TOT-
AL

GRIDS
CLEAR

RC-36

RC-37

RCCS-15

3

GRIDS QCed

RC-36

RC-37

RCCS-15

3

LIVE
OE

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATIONS : 770

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-80 degrees

BIP

N

N

N

TOTAL
DIGS

24

32

714

70

OE
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COMMENTS: Transit time for digging teams was 45 minutes out and 1 hour and 30 minutes
back. The time back was increased due to pre-staging grid gear in the area to be worked next
Monday.

Team #1 completed backfilling all grids previously dug and assisted Team #2 in backfilling holes
on campsite RCCS-15.

Team #3 continued to stake out grids along the length of Red Creek Trail completing to grid
110 which is about 2/3 the trail distance.

Teams were brought in from the field at 1545 to perform weekly tool maintenance, vehicle
safety checks and complete gear inventory.
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DAILY SITE JOURNAL

DATE: 06/23/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATIONS : 57

TOTAL SCRAP: NA

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 70-80 degrees
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COMMENTS: Time for teams to transit to the working grids was one hour and ten minutes
out and one hour and forty five minutes to return back. Teams were inserted at the head of
Fisher Spring Run Trail and extracted at Red Creek Trail at Laneville Cabins. Teams #1 and
#2 conducted intrusive operations on those grids listed above. Intrusive operations were halted
at 1100 today due to the finding of mortar fragments. This delay in intrusive operations was
necessitated because explosive material was not present on the site to conduct disposal
operations. We plan to continue operations in this area on 25 June when the demolition
materials will be available. These two teams finished the work day magging and flagging.

Team #3 completed the staking of Red Creek Trail today. All grids on the trail are now
marked. However, campsites north of Red Creek crossing remain to be designated.

This report was completed on 25 June due to lack of a vehicle for the Quality Control Officer.
It is imperative for this position to have a dedicated vehicle. This would allow him to compile
information at the Petersburg HFA office on the following morning and make it back up to
Dolly Sods in time to complete required QC grid work.



DAILY SITE JOURNAL

DATE: 06/24/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 30

TOTAL GRIDS QC'ed: 23

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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RC-67

RC-68

RC-69

RC-70

RC-59
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 331

TOTAL SCRAP: 39 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 70-85 degrees
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COMMENTS: Transit time for digging teams was 1 hour 10 minutes out and 1 hour and 30
minutes back. Teams were inserted at the head of Fisher Spring Trail and extracted at Red
Creek Trail. Today's operations were through a narrow portion of the trail with fewer magnetic
contacts. Additionally, teams had magged and flagged a large portion of this trail and we were
in an area with little interference with passing hikers.

Frag was found in grid RC-48 so this area will be investigated and finished following arrival of
demolition materials tomorrow.
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DAILY SITE JOURNAL

DATE: 06/25/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 5

TOTAL GRIDS QC'ed: 10

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly cloudy
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 86

TOTAL SCRAP: 14 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 75-85 degrees
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COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back. Teams were inserted at Fisher Spring Run Trail and extracted at Red
Creek Trail at Laneville.

Team #2 was continually shut down throughout the day from a result of hikers breeching the
closed areas. Team #2 was at the intersection of Red Creek Trail and Fisher Spring Run Trail,
this is also the crossing for Red Creek Trail.

Team #3 located a high explosive 60mm mortar in grid RC-48. This item was detonated in
place on that grid. The detonation site was inspected by a representative from the Forest
Service and he stated the recovery of the hole was satisfactory. The detonation of this item
occurred at 1500.

The SUXOS talked with Nancy Fekes of the Forest Service concerning the area to be worked
on the following week. It was agreed upon that we would leave Red Creek Trail due to fourth
of July hiker traffic. The next trail we will start is Bearthed Mountain Trail which is located
on the northwest section of the wilderness area. I talked with Tom Blandsey about access
through Timberline Ski resort. He told me that wasn't a problem and that it was best to use the
Salamander Slope to reach the top.

Intrusive operations ceased today at 1330 due to demolition operations. Site Safety conducted
a demolitions class on the use of the Nonel firing system for all personnel. Team #3 conducted
the demolition operation while Teams #1 and #2 provided perimeter security.
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DAILY SITE JOURNAL

DATE: 06/26/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 6

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10

- WEATHER: cloudy / rain/ thunderstorms
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 170

TOTAL SCRAP: 0 Lb

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 70-80 degrees
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COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back. Teams were inserted at Fisher Spring Run Trail and extracted at Red
Creek Trail at Laneville.

Our operational area for the day was Red Creek Trail in the vicinity of the Red Creek crossing.

In addition to the grid completed above, Team #1 provided trail security for Team #2 to prevent
the numerous intrusions from hikers which had occurred on the previous day.. This decision
was made by the SUXO's in the interest of public safety and deemed vital due to the indicators
of potential ordnance. A dud 81mm high explosive round was located in grid RCCS-34. This
item was detonated at 1400. Team #2 conducted the demolition operation while Team #1
provided perimeter security.

Team #3 was used to lay grid stakes out on the Breathed Mountain Trail. This team completed
the marking of the entire trail today.

Intrusive operations ceased today at 1300 due to demolition operations and the approach of a
storm front. , ,
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DAILY SITE JOURNAL

DATE: 06/30/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 34

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly cloudy / Light rain
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 369

TOTAL OE SCRAP: 0

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-75 degrees
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COMMENTS: Transit time for digging teams was minimal due to operations moving to the
head of Breathed Mountain Trail. HFA used the Salamander Slope of the Timberline Ski
Resort to access this trail. This access was coordinated by the SUXO's and approved with Tim
Blandzey, the manager of the resort.

Site Safety brought the teams down from the ski slope at 1550 hours due to approaching bad
weather and concerns with the safe ability of the two wheel drive vehicles to navigate the steep
decline when wet.

The grids worked today were easy with few anomalies per the amount of distance. No
evidence of ordnance materials were found.
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DAILY SITE JOURNAL

DATE: 07/01/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 34

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly cloudy / Light rain
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 357

TOTAL SCRAP: 00 Lb

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 65-75 degrees
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COMMENTS: UXO teams continued to work on the Breathed Mountain Trail, however the
presence of magnetic rock slowed progress. No OE scrap was present on the grids completed.
Access to the work area was up the Salamander Slope of Timberline Ski Resort.

The SUXOS called Linda White of the Forest Service to coordinate closure on another trail.
However, she was unavailable so a message was left on her answer machine.

Dan Knueppel and Ron Cates joined the project today which has brought the total to 11
specialists and 3 team leaders.
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DAILY SITE JOURNAL

DATE: 07/02/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 25

TOTAL GRIDS QC'ed: 37

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly cloudy
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PROJECT: Dolly Sods

SSO/QCO: Ben Hodges/Alan Jett

TOTAL EXCAVATI ONS : 597

TOTAL SCRAP: 00 Lb

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-80 degrees
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COMMENTS: Transit time for digging teams was one hour and 10 minutes out and 1 hour
and 30 minutes back. Teams were inserted and extracted at the Timberline Ski Resort. Due to
the wet slope from the previous day's rain and using two wheel drive vehicles, the teams
walked from the base to the top of the slope. This added considerable to the time out.

Intrusive operations continued on Breathed Mountain Trail with the completion of this trail
today.

Linda White of the Forest Service returned the call from the previous day. However, it was
while I was up on the Sods so I did not personally speak with her. She left a message saying
that she would be unavailable the rest of Wednesday and probably all of Thursday.
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DAILY SITE JOURNAL

DATE: 07/03/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 00

TOTAL GRIDS QC'ed: 00

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 00

TOTAL SCRAP: 00 Lb

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 72-85 degrees
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COMMENTS: No intrusive operations occurred today since no trail was closed by the Forest
Service with the exception of Breathed Mountain, which is complete.
Transit time for digging teams was one hour and 30 minutes out and two hours back. Teams
were inserted and extracted at the Wildlife Trail and worked along the Red Creek Trail near
the crossing.
Team # 1 magged and flagged three grids, Team#2 magged and flagged three grids and Team
#3 located and marked campsites 38-45 along Red Creek Trail.

SUXOS SIGNATURE: ^ 2 ^ ^r^r{



DAILY SITE JOURNAL

DATE: 07/07/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 00

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

TOT-
AL

GRIDS
CLEAR

RC-90

RC-91

RC-92

RCCS-38

RCCS-39

RCCS-41

RC-82

RC-83

RCCS-26

RCCS-27

RCCS-28

RCCS-45

12

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 286

TOTAL SCRAP: 5 Lb

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 63-85 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

19

21

20

45

30

35

16

11

14

15

12

48

286

OE
SCRAP

0

1

1

1

1

1

0

0

0

0

0

0

5

SMALL
ARMS

1

0

0

0

0

0

0

0

0

0

0

0

1

HAZ
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N

N

N

N

N

N

N

N

N

N

N

N

N



COMMENTS: Transit time for digging teams was two hours out and two hours back.
Teams #1 and #2 were inserted and extracted on the Wilderness Trail.
Team #3 completed grid layout on those campsites north of the Red Creek Crossing and went
into/out from the Wilderness area via the Red Creek Campground.
Team #1 was delayed for 45 minutes today while campers were moved out of their
operational area. Throughout team #l's area mortar fragments and fin assemblies were
found, however no complete munitions were located.
Team #3 sustained a sprained ankle during the day's operations. Ron Cates was the injured
employee and was assisted from the Wilderness Area by fellow team members.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 07/08/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 22

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3

GRIDS
CLEAR

RC-89E

RC-93

RC-94

RC-95

RC-96

RC-97

RC-98

RC-115

GRIDS
QCed

RC-82

RC-83

RC-84

RC-85

RC-86

RC-87

RC-88

RC-90

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 367

TOTAL SCRAP: 00 Lb

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-85 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

40

22

14

6

41

31

36

177

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N



TOT-
AL

8

RC-91

RC-92

RC-93

RC-94

RC-95

RCCS-26

RCCS-27

RCCS-28

RCCS-29

RCCS-30

RCCS-31

RCCS-34

RCCS-35

RCCS-41

22 0 N 367 0 0 N

COMMENTS: Transit times for teams today was two hours out and two hours to return.
Dan Jenkins, Emmet Hopkins and Scott Marks all arrived on site yesterday and were assigned
to duties this AM.
Teams #land #3 were in a section of the trail that crossed railroad bed and were slowed by
extensive metal debris.
Team #2 located a 57mm armor piercing round with the tracer element burnt out in grid RC-
99.
Intrusive operations were halted at 1400.

SUXOS SIGNATURE: ^ 2 ^*£~^



DAILY SITE JOURNAL

DATE: 07/09/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

2

3

TOT-
AT.

GRIDS
CLEAR

RC-89C

RC-89D

RC-99

RC-100

RC-101

RC-102

RC-103

RC-104

RC-116

RC-117

RC-118

RC-119

12

GRIDS
QCed

0

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATIONS : 844

TOTAL SCRAP: 11 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 65-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

156

248

15

23

39

21

45

28

137

82

33

17

844

OE
SCRAP

3

3

5

0

0

0

0

0

0

0

0

0

11

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
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N

N

N

N

N

N

N

N

N

N

N

N

N



COMMENTS: Transit time for digging teams was two hours out and two hours back.
Team #1 was halted for thirty minutes to allow hikers to move to a safe distance. Ordnance
residue was found in the grids this team worked.
Intrusive operations were halted at 1330 due to the time limitation required to move
explosives into the wilderness and allow sufficient time to retrograde back to the vehicles by
1700.
Teams started egressing at 1400 due to the approach of a lightning storm.

SUXOS SIGNATURE: ^ ^ *-



DAILY SITE JOURNAL

DATE: 07/10/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 19

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3

GRIDS
CLEAR

RC-89A

RC-89B

RCCS-43

RCCS-40

RCCS-42

RC-120

RC-121

GRIDS
QCed

RCCS-36

RCCS-37

RCCS-38

RCCS-39

RCCS-40

RC-96

RC-97

RC-98

RC-99

LIVE
OE

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 591

TOTAL SCRAP: 3 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 58-80 degrees

BIP

N

N

N

N

N

N

N

TOTAL
DIGS

125

108

98

57

124

42

37

OE
SCRAP

2

1

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N



TOT-
AL

7

RC-100

RC-101

RC-102

RC-103

RC-104

RC-115

RC-116

RC-117

RC-118

RC-119

19 0 N 591 3 0 N

COMMENTS: Transit times for teams today was one hour 45 minutes out and two hours to
return.
Work continued along the Red Creek Trail and the numerous campsites located near the Red
Creek Crossing.
Team #1 found ordnance fragments in their operational area.
Team #3 was in grids that contained large amounts of hot rocks.
The Sokkia GPS system was used at known survey points to test the procedures. Difficulty
was encountered in the computer downloading process. However, this problem was not
serious and it is expected to be worked out in the next few work days.
Intrusive operations was halted at 1300 to allow the teams sufficient time to recover from the
trails and perform weekly preventive maintenance.
The purchase of six new Schonstedt metal detectors was approved by CHENC yesterday.

— /
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DAILY SITE JOURNAL

DATE: 07/14/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 2

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

TOT-
AL

GRIDS
CLEAR

RC-89

RCCS-44

2

GRIDS
QCed

0

LIVE

OE

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 235

TOTAL SCRAP: 4 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-90 degrees

BIP

N

N

N

TOTAL
DIGS

137

98

235

OE
SCRAP

0

4

4

SMALL
ARMS

0

0

0

HAZ
MAT

FOUND

N

N

N

COMMENTS: Transit times for teams today was one hour 45 minutes out and two hours to
return.
Team #1 and #2 continued work along the Red Creek Trail. Team #1 was shut down for 45
minutes to allow hikers clearance from their exclusion area. Team #2 was unable to conduct
intrusive operations due to a down radio.
Team #3 began marking the Big Stone Coal Trail in preparation for next week operations.
The problems encountered by mapping in downloading GPS data was resolved today.
Mapping is currently awaiting approval of a request to hire a surveyor to pinpoint a position
on Bell Knob to place the GPS antennae base.
Intrusive operations was halted at 1330 to allow sufficient time to deliver explosives on site
and recover from the trails prior to 1700.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 07/15/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 9

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

GRIDS
CLEAR

RC-122

RC-123

RC-124

RC-125

RC-105

RC-106

RC-107

GRIDS
QCed

RC-89A

RC-89B

RC-89C

RC-89D

RC-89E

RCCS-42

RCCS-43

RCCS-44

RCCS-45

LIVE

OE

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 349

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-95 degrees

BIP

N

N

N

N

N

N

N

TOTAL
DIGS

65

73

63

39

24

46

39

OE
SCRAP

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N



TOT-
AL

N 349 N

COMMENTS: Transit times for teams today was two hours 15 minutes out and two hours
15 minutes to return.
Work continued along the Red Creek Trail for teams #1 and #2. Team #1 was shut down for
fifteen minutes from hiker intrusion.
Team #3 completed staking grids on Big Stone Coal Trail.
Intrusive operations was halted at 1330 today. ^

SUXQS SIGNATURE:



DAILY SITE JOURNAL

DATE: 07/16/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

TOT-
AL

GRIDS
CLEAR

RC-126

RC-127

RC-128

RC-129

RC-108

RC-109

RC-110

RC-111

8

GRIDS
QCed

0

LIVE

OE

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 460

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 56-95 degrees

BIP

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

15

30

125

89

109

36

29

27

460

OE
SCRAP

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

COMMENTS: Transit times for teams today was two hours 15 minutes out and two hours
15 minutes to return.
Work continued along the Red Creek Trail for teams #1 and #2. Kerry Singler of team #2
was bitten by a spider during the work day.
Team #3 completed staking all grids on Dukenbarger Trail.
Intrusive operations was halted at 1330 today.

^ /
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DAILY SITE JOURNAL

DATE: 07/17/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 23

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
CLEAR

RC-130

RC-131

RC-132

RC-133

RCCS-46

RC-112

RC-113

RC-114

GRIDS
QCed

RC-89

RC-105

RC-106

RC-107

RC-108

RC-109

RC-110

RC-111

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 466

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-95 degrees

B1P

N

N

N

N

N

N

N

N

TOTAL
DIGS

56

57

64

75

14

65

87

48

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
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N

N

N

N

N

N

N
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TOT-
AL

RC-112

RC-113

RC-120

RC-121

RC-122

RC-123

RC-124

RC-125

RC-126

RC-127

RC-128

RC-129

RC-130

RC-131

RC-132

23 0 N 0 0 N

COMMENTS: Transit times for teams today was two hours 15 minutes out and two hours
15 minutes to return.
Team #2 was split up between teams #1 and #3, due to a foot problem requiring medical
attention of Charles Schaaf team #2 leader.
Work continued along the Red Creek Trail for teams #1 and #3. This was the final day for
our operations on Red Creek until it is rescheduled. The teams have completed all trail grids
and campsites along Red Creek up to grid RC 133 which is 1200 feet short of the Breathed
Mountain Trail.
Kerry Singler seen a doctor today concerning his insect bite, he was advised to watch it and
return if red streaks appeared on the affected area.
Intrusive operations was halted at 1300 today to allow time for weekly equipment preventive
maintenance and administrative requirements.

SUXOS SIGNATURE: ^ £ ^ 3 ^ _ — ^ - ^ y



DAILY SITE JOURNAL

DATE: 07/21/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 5

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

TOT-
AL

GRIDS
CLEAR

DB-39

DB-40

DB-41

DB-42

BS-70

5

GRIDS
QCed

0

LIVE

OE

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 248

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 75-85 degrees

BIP

N

N

N

N

N

N

TOTAL
DIGS

25

31

30

25

137

248

OE
SCRAP

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

COMMENTS: Transit times for teams today was one hour 45 minutes out and one hour 45
minutes to return.
Operations commenced on the Big Stone Coal Trail this week. Teams operated from the
Salamander Run of the Timberline Ski Resort. Team #2 was split between teams #1 and #3
today as their team leader is on personal leave.
Team #1 was intrusive on Dunkenbarger Trail at the intersection with Big Stone Coal Trail.
Team #3 operated on Big Stone Coal Trail below the intersection with Dukenbarger Trail.
Intrusive operations was halted at 1400 today as this is the last chance to allow enough time
to move explosives into the operation area, blow the shot and retrograde by 1700.

SUXOS SIGNATURE: J^2>^^^7



DAILY SITE JOURNAL

DATE: 07/22/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Scattered Thunderstorms

TIM

1

3

TOT-
AT,

GRIDS
CLEAR

DB-43

DB-44

DB-45

BSCS-11

BSCS-12

BS-71

BS-69

7

GRIDS
QCed

RCCS-46

RC-114

RC-133

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 755

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 70-80 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

46

52

71

68

35

287

196

755

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
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0

0

0

0

0

0

0

0
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N
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N

N

N

N
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COMMENTS: Transit times for teams today was one hour 45 minutes out and one hour 45
minutes to return.
Operations continued on the Big Stone Coal Trail today. Teams operated from the
Salamander Run of the Timberline Ski Resort. Team #2 was split between teams #1 and #3
today as their team leader is on personal leave.
Team #1 was intrusive on Dunkenbarger Trail at the intersection with Big Stone Coal Trail.
Team #3 operated on Big Stone Coal Trail below the intersection with Dukenbarger Trail.
The area Team #3 is working in is heavily contaminated with metal debris requiring an extra
amount of digging.
Intrusive operations was halted at 1400 today as this is the last chance to allow enough time
to move explosives into the operation area, blow the shot and retrograde by 1700.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 07/23/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 11

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Scattered Thunderstorms

TM

1

2

3

GRIDS
CLEAR

BSCS-01

BS-14

BS-15

BS-19

BS-20

BS-21

BS-22

BS-23

BS-24

BS-25

BSCS-02

BSCS-03

GRIDS
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DB-39

DB-40

DB-41

DB-42

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 656

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

25

65

58

260

45

37

43

19

39

47

12

6

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0
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0

0

0

0

0

0

0

0

0

0

0

0
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N
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N

N

N

N
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TOT-
AL

12

DB-43

DB-44

DB-45

BS-69

BS-70

BS-71

BSCS-11

11 0 N 656 0 0 N

COMMENTS: Transit times for teams today was 30 minutes out and 30 minutes to return.
Operations continued on the Big Stone Coal Trail.
Team #2 was reactivated with Kerry Singler temporarily promoted as it's team leader.
The SUXO's coordinated closure of Big Stone Coal Trail for an additional week with Mark
Pons of the U.S. Forest Service.
Work has been slowed today as a wet weather pattern moves through the area.
Intrusive operations was halted at 1500 today as this is the last chance to allow enough time
to move explosives into the operation area, blow the shot and retrograde by 1700.

SUXOS SIGNATURE: ^ ^ ^ ^ ^ ^ ^



DAILY SITE JOURNAL

DATE: 07/24/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 13

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Scattered Thunderstorms

TM

3

GRIDS
CLEAR

BS-26

BS-27

BS-28

BS-29

GRIDS
QCed

BS-14
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BSCS-0?
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OE

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 121

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 65-75 degrees

BIP

N

N

N

N

TOTAL
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23

19

37

42
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TOT-
AL

4

BSCS-03

13 0 N 121 0 0 N

COMMENTS: Transit times for teams today was 45 minutes out and 45 minutes to return.
Operations continued on the Big Stone Coal Trail.
Today's operations were again hindered by weather as it has been all week. Intrusive
operations were halted at 1100 due to thunderstorms and heavy rain. All grids worked today
were further complicated with standing water. All teams were removed from the Timberline
area at 1300 as no break in the weather pattern was indicated.
Weekly preventive maintenance was conducted on equipment and vehicles this PM. An
ordnance class was given by SSO on the 60 and 81 mm mortars and their associated fuzes.

SUXOS SIGNATURE: / S S ^ & r f



DAILY SITE JOURNAL

DATE: 07/28/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: AM Clear/PM Thunderstorms

TM

1

2

3

GRIDS
CLEAR

BS-13

BS-16

BS-30

BS-31

BS-32

BSCS-04

BSCS-05

BS-17

BS-18

BS-45

BS-66

BS-67

BS-68

BSCS-13

RSCS-14

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 1362

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 67-90 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

220

56

70

17

35

14

30

415

189

27

187

43

27

13

19

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

15 0 0 N 1362 0 N

COMMENTS: Transit times for teams today was one hour and 30 minutes out and one hour
and 45 minutes to return.
Operations continued on the Big Stone Coal Trail.
Team #1 had an extensive amount of digs in grid BS-13 and encountered several hot slag pits
ingridBS-16.
Team #2 finished grids BS-17 and BS-18 and moved down the trail to BS-45.
Team #3 worked the southern end of the closed area completing three trail grids and two
campsites. This team encountered a major trash pit on grid BS-66. Team #3 was held up for
one hour this morning while campers moved out of their seclusion area.
A thunderstorm was encountered at 1615 hours during movement to the vehicles. Due to the
time, this storm had little impact on operations.
Intrusive operations was halted at 1430 hours today as this is the last chance to allow enough
time to move explosives into the operation area, blow the shot and retrograde by 1700.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 07/29/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 25

TOTAL GRIDS QC'ed: 28

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

GRIDS
CLEAR

BS-33

BS-34

BS-35

BS-36

BS-37

BS-38

BS-39

BS-40

BS-46

BS-47

BS-48

BS-49

BS-50

BS-51

BS-52

RS-S1

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 660

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 67-85 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

20

15

10

12

20

15

15

30

13

19

18

21

35

39

14

18

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

n

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

n

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



3

BS-54

BS-55

BS-59

BS-60

BS-61

BS-62

BS-63

BS-64

BS-65

BS-13

BS-16

BS-17

BS-18

BS-27

BS-28

BS-29

BS-30

BS-31

BS-32

BS-33

BS-34

BS-35

BS-36

BS-37

BS-45

RS-46

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N

N

10

18

7

11

9

18

27

78

168

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N

N



TOT-
AL

25

BS-47

BS-48

BS-65

BS-66

BS-67

BS-68

BSCS-04

BSCS-05

BSCS-12

BSCS-13

BSCS-14

28 0 N 660 0 0 N

COMMENTS: Transit times for teams today was one hour and 30 minutes out and one hour
and 45 minutes to return.
Operations continued on the Big Stone Coal Trail.
Team #3 was delayed for 45 minutes while campers cleared their area of operation.
The amount of metal contacts was considerably less today which enabled quicker grid
completions.
Throughout this section of the Big Stone Coal Trail from Dunkenbarger Trail to Timberline
Ski Resort, no evidence of ordnance or ordnance related scrap has been found.
Intrusive operations was halted at 1430 hours today as this is the last chance to allow enough
time to move explosives into the operation area, blow the,shot and retrograde by 1700.

SUXOS SIGNATURE: ^ 7 ^ - ^ ^ ^ ^



DAILY SITE JOURNAL

DATE: 07/30/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 24

TOTAL GRIDS QC'ed: 28

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

GRIDS
CLEAR

BS-44

BS-43

BS-42

BS-41

BS-05

BS-04

BS-03

BS-02

BS-01

BS-06

BS-07

BS-08

BS-09

BS-10

BS-11

RS-12

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 657

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 55-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

25

31

18

40

15

18

15

18

15

20

19

12

21

30

82

155

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT
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N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



3 BS-58

BS-57

BS-56

BSCS-06

BSCS-07

BSCS-08

BSCS-09

BSCS-10

BS-38

BS-39

BS-40

BS-41

BS-42

BS-43

BS-44

BS-49

BS-50

BS-51

BS-52

BS-53

BS-54

BS-55

BS-56

BS-57

BS-58

RS-59

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N

7

19

27

5

7

33

13

12

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N



TOT-
AL

24

BS-60

BS-61

BS-62

BS-63

BS-64

BSCS-06

BSCS-07

BSCS-08

BSCS-09

BSCS-10

28 0 N 657 0 0 N

COMMENTS: Transit times for teams today was varied due to teams working different
sections. Team #3 was farthest out and their time was one hour and 30 minutes out and one
hour and 45 minutes to return. Teams #1 and #2's transit times were less than 30 minutes
each direction.
Operations continued on the Big Stone Coal Trail, with the completion of that section north
of the intersection with Dunkenbarger Trail.
The amount of metal contacts was considerably less today which enabled quicker grid
completions.
Throughout this section of the Big Stone Coal Trail from Dunkenbarger Trail to Timberline
Ski Resort, no evidence of ordnance or ordnance related scrap has been found.
The SUXO's completed a communications survey of the North Dolly Sods area. Throughout
this area all communications checks were "loud and clear." Due to the height of peaks in this
portion of the project it is probable that cellular phones will work from many points.
Intrusive operations was halted at 1500 hours today.

SUXOS SIGNATURE: J/7L ^*<^f



DAILY SITE JOURNAL

DATE: 07/31/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 12

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

TOT-
AT.

GRIDS
CLEAR

0

GRIDS
QCed

BS-01

BS-02

BS-03

BS-04

BS-05

BS-06

BS-07

BS-08

BS-09

BS-10

BS-11

BS-12

12

LIVE
OE

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-00I9-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-80 degrees

BIP

N

TOTAL
DIGS

0

OE
SCRAP

0

SMALL
ARMS

0

HAZ
MAT

FOUND

N



COMMENTS: No intrusive operations were conducted today. The Big Stone Coal Trail's
northern end was finished yesterday.
Teams #1 and #2 were sent down the Big Stone Coal Trail to repair all damage to holes and
displaced rocks caused from the extensive amount of digs required to complete this area.
Team #3 grided the Little Stone Coal Trail in preparation for Monday afternoon operations.
The site Mapping section began preparations to start GPS data collection on those trails
within the Wilderness Area.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/04/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 6

TOTAL GRIDS QC'ed: 6

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: AM T Storms / PM Clear

TM

2

3

TOT-
AT.

GRIDS
CLEAR

LS-01

LS-02

LS-03

LS-04

LS-05

LSCS-01

6

GRIDS
QCed

LS-01

LS-02

LS-03

LS-04

LS-05

LSCS-01

6

LIVE
OE

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 218

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOVT. DELAY TIME: NA

TEMP: 64-75 degrees

BIP

N

N

N

N

N

N

N

TOTAL
DIGS

65

42

34

12

37

28

218

OE
SCRAP

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N



COMMENTS: Site specific training was held in the AM to certify each person's CPR
qualifications. Mike Whittingham from HFA in Waldorf, MD conducted the course.
Due to the above class grid, work was only conducted a half day.
Teams #2 and #3 cleared the initial 1000 feet of Little Stone Coal Trail. Team #1 was used
to provide trail security for the other two teams since this section of trail was not on
scheduled closure.
The mapping section started GPS plotting on Red Creek Trail completing the first 25 points.
This information has been downloaded but has not been map plotted yet as we only have half
of the 80 files that comprise the Dolly Sods map.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/05/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 3

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

2

TOT-
AL

GRIDS
CLEAR

BS-72

BS-73

BS-74

3

GRIDS
QCed

0

LIVE
OE

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 163

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 62-75 degrees

BIP

N

N

N

N

TOTAL
DIGS

56

69

38

153

OE
SCRAP

0

0

L 0

0

SMALL
ARMS

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

COMMENTS: Transit time today was two hours in each direction.
Work was conducted on the Big Stone Coal Trail heading south from the Dunkenbarger Trail
intersection.
Team #1 conducted GPS survey of those grids previously laid out along the Red Creek Trail.
This team completed grids RC-23 through RC-70.
Team #3 completed the grid layout of the Rocky Point Trail.
Team #2 was the only team that accomplished grid clearance today.

SUXOS SIGNATURE: ^^C^C-^/J



DAILY SITE JOURNAL

DATE: 08/06/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 13

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

2

3

GRIDS
CLEAR

BS-75

BS-76

BS-77

RP-01

RP-02

RP-03

RP-04

RP-05

BS-80

BS-81

GRIDS
QCed

BS-72

BS-73

BS-74

BS-75

BS-76

BS-77

LIVE

OE

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 586

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 46-78 degrees

BIP

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

85

57

61

78

68

57

81

48

23

28

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N



TOT-
AL

10

BS-80

BS-81

RP-01

RP-02

RP-03

RP-04

RP-05

13 0 N 586 0 0 N

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Southern section of the Big Stone Coal Trail and the first 1000 feet of Rocky Point Trail.
Team #1 continued to use the GPS system to log in the data for Red Creek Trail.
Team #2 located a Cheat Mountain Salamander in their grid, the salamander was placed aside
while the hole was cleared. It was immediately returned to it's niche.
Team #3 cleared the designated section of Rocky Point Trail.
The SUXO's spoke with Mark Pons of Forestry and Dave Wolford of the Huntington COE
District about the four mile discrepancy that exists between the project Scope of Work and
the Forestry Hiking Guide. Tape Measurements conducted thus far in our grid layout have
been close to those stated in the hiking guide.
Floyd Kittle, the site Project Manager arrived today. Ward Stern of Team #1 returned to
work today following his vacation.

SUXOS SIGNATURE: ^ ^ ^ ^ - ^ K



DAILY SITE JOURNAL

DATE: 08/07/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

2

3

TOT-
AL

GRIDS
CLEAR

BS-78

BS-79

BS-100

BS-101

BS-82

BS-83

BS-84

BS-85

BS-86

BS-87

10

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 335

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 47-75 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

87

68

44

38

17

14

23

19

13

12

335

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N



COMMENTS: Transit time today was two hours in each direction. Work continued on the
Southern section of the Big Stone Coal Trail.
Team #1 continued to use the Sokia GPS system to log in the data for Red Creek Trail
completing data accumulation through grid RC-47.
Team's #2 and #3 continued grid clearance work.
Intrusive operations were halted at 1330 to allow teams enough time to retrograde from grid
operations and conduct weekly vehicle/equipment preventive maintenance.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/11/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 10

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

2

3

GRIDS
CLEAR

RP-20

RP-21

RP-22

RP-23

RP-24

RP-6

RP-7

RP-8

RP-9

GRIDS
QCed

BS-78

BS-79

BS-82

BS-83

BS-84

BS-85

RS-86

LIVE

OE

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 519

TOTAL SCRAP: 3 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 59-82 degrees

BIP

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

12

23

42

57

73

67

76

72

97

OE
SCRAP

0

0

0

2

1

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

HAZ
MAT
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N
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N

N
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TOT-
AL

9

BS-87

BS-100

BS-101

10 0 N 519 3 0 N

COMMENTS: Transit time today was two hours in each direction. Teams continued to
work on the Rocky Point Trail in the vicinity of Breathed Mountain.
Team #1 continued to use the GPS system to log in the map data for Red Creek Trail.
Team's #2 and #3 performed intrusive operations. Team #2 found OE scrap in grids RP-23
and RP-24. This scrap consisted mostly of mortar tail fin assemblies.
The area that intrusive operations are being conducted in is laden with old railroad materials
and is extremely rocky and steep. The Rocky Point Trail is the farthest and most complex of
our trails to access and is requiring the most movement time. Probability for ordnance to be
found here is high due to Breathed Mountain being identified as one of the three targets that
are in our operation area.

SUXOS SIGNATURE: z ^ > ^ ^ ^ ^ ^ ^ ^



DAILY SITE JOURNAL

DATE: 08/12/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy/Light Rain

TM

2

3

TOT-
AT

GRIDS
CLEAR

RP-25

RP-26

RP-27

RP-28

RP-10

RP-11

RP-12

RP-13

RP-14

RP-15

10

GRIDS
QCed

0

LIVE
OE

1

0

0

0

0

0

0

0

0

0

1

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATIONS : 340

TOTAL SCRAP: 4 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 62-85 degrees

BIP

Y

N

N

N

N

N

N

N

N

N

Y

TOTAL
DIGS

41

52

56

47
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32

36
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340
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3

0

1

0

0

0

0

0
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4
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0
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0

0
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0
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COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail.
Team #1 continued to use the GPS system to log in the data for Red Creek Trail, completing
data collection through Red Creek grid RC-88.
Team #2 continued finding fragmentation in their area and located a 81 mm HE mortar on
grid RP-25. The SUXO's and SSO moved the demolition materials from the Fisher Spring
Trail head to Rocky Point. The detonation of the mortar occurred at 1500 hours. Mark Pons
of forestry was advised on the location and circumstances of the disposal.
Team #3 continued intrusive operations on Rocky Point Trail.
Due to the demolition operations and the distances traveled, teams exited the forest 15
minutes after working hours.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/13/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 24

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Mostly Cloudy / Light Rain

TM

1

3

GRIDS
CLEAR

RP-29

RP-30

RP-31

RP-32

RP-33

RP-34

RP-16

RP-17

RP-18

RP-19

GRIDS
QCed

RP-06

RP-07

RP-08

RP-09

RP-10

RP-11
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0

0

0

0

0

0

0

0

1

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 336

TOTAL SCRAP: 2 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 66-75 degrees

BIP

N

N

N

N

N

N

N

N

Y

N

TOTAL
DIGS

23

30

17

37

26

22

43

53

48

37

OE
SCRAP

1

0

0

1

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOl'ND

N

N

N

N

N

N

N

N

N

N



TOT-
AL

10

RP-12

RP-13

RP-14

RP-15

RP-16

RP-17

RP-19

RP-20

RP-21

RP-22

RP-23

RP-24

RP-25

RP-26

RP-27

RP-28

RP-29

RP-30

24 1 Y 336 2 0 N

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail. Scattered rain showers throughout the day hindered progress.
Team #2 used the GPS system to log in the data for Red Creek Trail, completing data
collection through Red Creek grid RC-112. Data accumulation was considerably slowed due
to cloudy skies which made satellite acquisition harder.
Team #3 found fragmentation in their area and located an 81 mm HE mortar on grid RP-18.
The SUXO's and SSO moved the demolition materials from Red Creek Trail at Laneville to
Rocky Point. The detonation of the mortar occurred at 1415 hours.
Team #1 conducted intrusive operations on Rocky Point Trail through grid RP-34. This team
found traces of O/E scrap throughout the area.



SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/14/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

3

TOT-
AL

GRIDS
CLEAR

RP-49

RP-50

RP-51

RP-52

RPCS-1

RPCS-2

RPCS-3

7

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 435

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 62-85 degrees

BIP

N

N

N

N

N

N

N

N

TOTAL
DIGS

60

125

130

62

34

15

9

435

OE
SCRAP

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail.
No data collection was conducted today with the GPS as three personnel were off site for six
hours to obtain their annual physical.
Team #1 continued working on the Rocky Point Trail, concentrating their effort on the
eastern end of the trail, to open the intersection with Red Creek Trail.
Team #3 cleared three campsites located on top of Breathed Mountain, adjacent to the Rocky
Point Trail.
The site PM, SUXO's, and COE site safety attended the public meeting concerning the
Environmental assessment on North Dollv Sods /

SUXOS SIGNATURE: ^ ^ l ^ ^ y



DAILY SITE JOURNAL

DATE: 08/18/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy / AM Thunderstorm

TM

1

3

GRIDS
CLEAR

RC-38

RC-39

RC-40

RC-41

RC-42

RCCS-18

RCCS-19

RCCS-20

BS-108

BS-109

BS-110

BS-111

BS-112

BS-113

RS-114

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 464

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 62-85 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

15

21

17

25

27

15

25

21

17

11

19

27

39

58

177

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

15 N 464 N

COMMENTS: Transit time today was one hour in each direction. Work was conducted on
the Red Creek Trail and Big Stone Coal Trail in the vicinity of their intersection. AM
thundershowers slowed team progress into the work area, this weather moved out by 0830
hours.
Team #2 used the GPS system to log in the data for Red Creek Trail, completing data
collection through Red Creek grid RC-149.
Throughout the area worked today no trace of OE related materials was found.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/19/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 14

TOTAL GRIDS QC'ed: 31

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Mostly Cloudy / Light Rain

TM

1

3

GRIDS
CLEAR

RC-43

RC-44

RC-45

RC-46

RCCS-21

BS-104

BS-105

BS-106

BS-107

BSCS-15

BSCS-16

BSCS-17

BSCS-18

BSCS-19

GRIDS
QCed

RP-18

RP-31

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 812

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 62-76 degrees

B1P

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

21

75

350

125

25

13

18

13

17

27

23

60

37

8

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N



RP-32

RP-33

RP-34

RP-49

RP-50

RP-51

RP-52

RPCS-1

RPCS-2

RPCS-3

RC-38

RC-39

RC-40

RC-41

RC-42

RC-43

RC-44

RC-45

RC-46

RCCS-18

RCCS-19

RCCS-20

BS-108

BS-109

BS-110

RS-111



TOT-
AL

14

BS-112

BS-113

BS-114

31 0 N 812 0 0 N

COMMENTS: Transit time today was one hour in each direction. Work continued on the
Big Stone Coal Trail and Red Creek Trail at it's intersection. Scattered rain showers
throughout the day hindered progress.
Team #2 used the GPS system to log in the data for Red Creek Trail and Breathed Mountain
Trail. Red Creek Trail is GPS complete with the exception of four campsites at the Northern
end.
No ordnance related materials were found in the area worked today.

SUXOS SIGNATURE: ^ ^ ^ ^ £ ^ 7



DAILY SITE JOURNAL

DATE: 08/20/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Rain

TM

1

3

GRIDS
CLEAR

RCCS-22

RCCS-23

BS-88

BS-89

BS-90

BS-91

BS-92

BS-93

BS-94

BS-95

BS-96

BS-97

BS-98

BS-99

BS-102

BS-103

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 354

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. ;f0020

GOV'T. DELAY TIME: NA

TEMP: 60-75 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

65

25

17

23

21

30

12

13

17

23

27

19

13

18

19

1?

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HVZ
MAT

FODND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

16 N 354 N

COMMENTS: Transit time today was one hour in each direction. Work continued on the
Big Stone Coal Trail. Steady rain throughout the day frustrated digging. These teams
persevered through this weather and accomplished commendable work.
Team #2 used the GPS system to log in the data for the Breathed Mountain Trail.
Team's #1 and #3 conducted grid digging operations.
Our operations today required the crossing of Red Creek which rose approximately 18 inches,
due to the rain, causing the return crossing to become more dangerous. Because of this, the
SUXO's coordinated with the Forestry Sendee to move the operation area to the Wildlife
Trail for tommorow. --S

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/21/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy / Light Rain

TM

1

3

TOT-
AT,

GRIDS
CLEAR

WL-1

WL-2

WL-3

WL-4

WL-5

WL-6

WL-7

WLCS-1

WL-8

WL-9

WL-10

11

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 135

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 60-75 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

15

10

12

19

12

25

21

1

5

7

8

135

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N



COMMENTS: Transit time today was insignificant as operations commenced at the trail
head of Wildlife Trail.
This trail was selected due to situations which had occurred yesterday, mainly: (1) Red Creek
has rose due to heavy rains (2) The radio base station at Bell Knob Tower was down for
repair. Wildlife Trail allowed hand held radio communications to forest road 75 where a
cellular phone provided emergency voice transmissions.
Team #3 laid the grids out on the trail while team #1 started digging. Team #2 commenced
GPS data collection on the trail and completed all data collection for this trail today.
Following the gridding of the trail team #3 also went intrusive in the grids.
Teams were brought in from the field at 1545 to complete weekly equipment and vehicle
preventive maintenance.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/25/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 11

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

3

GRIDS
CLEAR

LS-18

LS-19

LS-20

LS-21

LS-22

LS-6

LS-7

LS-8

LS-9

LS-10

GRIDS
QCed

WL-1

WL-2

WL-3

WL-4

WL-5

WT.-6

LIVE
OE

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 527

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. *0020

GOV'T. DELAY TIME: NA

TEMP: 50-76 degrees

BIP

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

65

70

68

67

75

43

37

28

33

41

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

HAZ
MAI

FOUND

N

N

N

N

N

N

N

N

N

N



TOT-
AL

10

WL-7

WL-8

WL-9

WL-10

WLCS-1

11 0 N 527 0 0 N

COMMENTS: Transit time today was 30 minutes in each direction. Work commenced on
the Little Stone Coal Trail.
Teams #1 and #3 conducted intrusive operations.
Team #2 continued to gather GPS data working on the upper portion of Red Creek Trail
including those campsites in this area.
The SUXO's talked with Marc Pons (USFS). and Dave Wolfarth of Huntington COE, about
the paths from the designated trails to the campsites. Of particular concern is those paths at
the bottom of Red Creek near the crossing around grid 89 and those paths off Rocky Point
Breathed Mountain that connect to the campsites above the Lion's Head. In both these areas
O/E was found in and around the searched area, however no effort has been spent to clear the
ordnance hazards on these paths. 1 recommended to both that these paths be discussed and
possibly included in our work area.

SUXOS SIGNATURE: ^ ^ ^ ^ ^ ^ L



DAILY SITE JOURNAL

DATE: 08/26/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 26

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
CLEAR

LS-35

LS-36

LS-37

LS-38

LS-39

LSCS-3

LS-29

LS-30

LS-31

LS-32

LS-33

LS-34

GRIDS
QCed

RCCS-21

RCCS-22

RCCS-23

RS-88

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 460

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

L TEMP: 57-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

35

68

60

56

60

35

23

19

29

28

22

25

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

'N

N

N

N

N



TOT-
AT.

12

BS-89

BS-90

BS-91

BS-92

BS-93

BS-94

BS-95

BS-96

BS-97

BS-98

BS-99

BS-102

BS-103

BS-104

BS-105

BS-106

BS-107

BSCS-15

BSCS-16

BSCS-17

BSCS-18

BSCS-19

26 0 N 460 0 0 N



COMMENTS: Transit time today was 45 minutes in each direction. Work continued on the
Little Stone Coal Trail.
Team #2 used the GPS system to log in the data for the northern section of Big Stone Coal
Trail, completing data collection through grid BSC-79.
SUXO's, Dave Wolfarth (COE) and a USFS representative entered into North Dolly Sods
through the Timberline housing development to survey the amount of work involved in the
trailer dump site and the time line required to transit on foot this distance. Observation: use
of this route will make clearance of the northwest corner of North Dolly Sods possible.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 08/27/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 14

TOTAL GRIDS QC'ed: 22

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
CLEAR

DB-1

DB-2

DB-3

DB-4

DB-5

DB-6

DB-7

DB-15

DB-16

DB-17

DB-18

DB-19

DB-20

DB-21

GRIDS
QCed

LS-6

T.S-7

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 204

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 59-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

15

21

17

29

13

27

21

8

8

3

12

7

12

11

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

14

LS-8

LS-9

LS-10

LS-18

LS-19

LS-20

LS-21

LS-22

LS-29

LS-30

LS-31

LS-32

LS-33

LS-34

LS-35

LS-36

LS-37

LS-38

LS-39

LSCS-3

22 0 N 204 0 0 N

COMMENTS: Transit time today was one hour 15 minutes in each direction.
The teams commenced work on the Dunkenbarger Trail, completing those grids listed above.
Team #2 continued data collection with the GPS equipment, working on the Dukenbarger
Trail.
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DAILY SITE JOURNAL

DATE: 08/28/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 16

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
CLEAR

LS-17

LS-23

LS-24

LS-25

LS-26

LS-27

LS-28

LSCS-2

LS-11

LS-12

LS-13

LS-14

LS-15

LS-16

LSCS-4

T.SC.S-5

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 554

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 59-80 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

37

35

60

55

60

45

30

30

29

43

53

19

23

17

7

11

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

16

LS-11

LS-12

LS-13

LS-14

LS-15

LS-16

LS-17

LS-23

LS-24

LS-25

LS-26

LS-27

LS-28

LSCS-2

LSCS-4

LSCS-5

16 0 N 554 0 0 N

COMMENTS: Transit time today was one hour in each direction. Work was conducted on
the Little Stone Coal Trail. This trail was completed today without a trace of O/E materials
being located on the entire area searched.
Team #2 continued to obtain GPS points today completing the entire Little Stone Coal Trail
and it's campsites.
Dave Wolfarth of Huntington COE gave verbal authorization from Wren Wilson (COR) for
the clearance of the two foot paths that link Rocky Point Trail with the three campsites on top
of Breathed Mountain. Clearance of these foot paths is planned for next week when we
return to complete the Rocky Point Trail.
All teams returned to the Petersburg office today at 1545 to conduct weekly vehicle and
equipment preventive maintenance.
Home leave commences tomorrow for the Labor Day weekend. Next work day is scheduled
for 3 September.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/03/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 27

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: AM showers/clear afternoon

TM

1

3

GRIDS
CLEAR

DB-8

DB-9

DB-10

DB-11

DB-12

DB-13

DB-14

DB-31

DB-32

DB-33

DB-34

DB-35

DB-36

DB-37

DB-38

DR-7?

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 333

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 61-69 degrees
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N
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DB-23

DB-24

DB-25

DB-26

DB-27

DB-28

DB-29

DB-30
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0

0

0

0

0
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0

0

0

0
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N

N

N

N

N

N

N

N

N
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N

N

COMMENTS: Transit time today was one and a half hours in each direction. Work was
conducted on the Dunkenbarger Trail with the completion of this trail today. No ordnance or
ordnance related scrap was found throughout this trail.
Team #2 continued to GPS the trails obtaining positions on the lower portion of the Big
Stone Coal Trail.
Team #1 had minimal digs in there area of search. Team #3 encountered numerous items in
grids DB-23 and DB-24 which could relate to an old home site.
This was the first work day of the week due to home leave which ended yesterday.
We were notified at 1600 hours by Piedmont Explosives that they would be unable to support
our operations tomorrow due to a shortage of vehicles.
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DAILY SITE JOURNAL

DATE: 09/04/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 41

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

GRIDS
CLEAR

WL-11

WL-12

WL-13

WL-14

WL-15

WL-16

WL-17

WL-18

WL-19

WL-20

WL-21

WL-22

WL-23

WL-24

WLCS-4

GRIDS
QCed

DR-1

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 350

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 41-70 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N
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0

0
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0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

4

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



DB-2

DB-3

DB-4

DB-5

DB-6

DB-7

DB-8

DB-9

DB-10

DB-11

DB-12

DB-13

DB-14

DB-15

DB-16

DB-17

DB-18

DB-19

DB-20

DB-21

DB-22

DB-23

DB-24

DB-25

DB-26

DB-27



TOT-
AL

15

DB-28

DB-29

DB-30

DB-31

DB-32

DB-33

DB-34

DB-35

DB-36

DB-37

DB-38

DBCS-1

DBCS-2

DBCS-3

41 0 N 350 0 4 N

COMMENTS: Transit time today was less than one hour in each direction.
Piedmont explosives was unable to support this day's operations for lack of vehicles.
Though Rocky Point Trail was scheduled, today's operations were moved because of the high
probability of locating ordnance on that trail.
Intrusive work was conducted on the Wildlife Trail by Team #1. This team located four
small arms rounds in grid WL-21. Wildlife Trail was not on the closure schedule today but,
was selected due to the low probability of locating ordnance. This change in operations was
coordinated with and approved by the Forest Service.
Team #2 used the GPS system to log in the data for Rohrbaugh Plains Trail. Problems were
encountered with satellite tracking with no points reading until 1320 hours. This team was
able to obtain readings for the first 35 grids on the trail.
Team #3 laid grids in along the Rohrbaugh Plains Trail completing grids RB-1 through RB-
78 and campsites RBCS-1 through RBCS-4. The trail and campsites was designated by Mark
Pons of the USFS.

/
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DAILY SITE JOURNAL

DATE: 09/05/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 6

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

TOT-
AT,

GRIDS
CLEAR

RP-53

RP-41

RP-42

RP-35

RP-36

RP-37

6

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 343

TOTAL SCRAP: 6 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 47-71 degrees

BIP

N

N

N

N

N

N

N

TOTAL
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75
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0
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0

0

HAZ
MAT

FOUND
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N

N

N

N
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COMMENTS: Transit time today was two hours in each direction. Work was conducted on
the Rocky Point Trail.
Teams #1 and #3 conducted intrusive operations, Team #2 continued to run GPS data
collection.
Team #1 found two high explosive munitions in grid RP-43. Data on these is not listed
above since this grid is incomplete. One HE 60mm mortar and one HE 81mm mortar were
located and disposed of in this grid. These items were combined as the 60mm mortar fuze
was destroyed by impact on the rocky terrain. Successful detonation occurred at 1430 hours.
Explosive materials used in the disposal was one 3/4 pound TNT booster, two nonel 11 Vi
millisecond delay caps and 1500 feet of nonel shock tube.
Team #3 found no fragmentation in their area.
Team #2 was on the Rohrbaugh Plains throughout the day.
This was a Friday and was worked to make up time lost due to the home leave over the Labor
Day weekend.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/08/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 13

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TIM

1

3

TOT-
AJ.

GRIDS
CLEAR

RC-134

RC-135

RC-136

RC-137

RC-138

RC-139

RCCS-47

RCCS-48
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RCCS-51

RCCS-52
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RC-144
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0
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0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 713

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 57-75 degrees
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N

N

N

N

N

N
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COMMENTS: Transit time today was two hours in each direction. Work was conducted on
the northern section of the Red Creek Trail.
Team #2 used the GPS system to log in the data for Rocky Point Trail.
Teams #1 and #3 conducted intrusive operations. Team #1 encountered grids that were
heavily saturated with metallic trash near the intersection of Breathed Mountain Trail. Team
#3's grids were loaded with hot rocks, metal slag and nail beds. Neither team found a trace of
O/E fragmentation in their area.
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DAILY SITE JOURNAL

DATE: 09/09/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 14

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Foggy/Cloudy
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RC-147
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0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 621

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 59-75 degrees
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N

N

N

N
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DIGS

60

200

100

75

37

42

23

53

31

OE
SCRAP

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N



TOT-
AL

9

WL-18

WL-19

WL-20

WL-21

WL-22

WL-23

WL-24

14 0 N 621 0 0 N

COMMENTS: Transit time today was two hours in each direction. Work continued on the
Red Creek Trail. Heavy AM fog created riskier driving conditions up the gravel road used to
access Dolly Sods.
Team #2 used the GPS system to log in the data for Rocky Point Trail and the remaining
campsites on the bottom of Big Stone Coal Trail.
Teams #1 and #3 conducted intrusive operations. Team #1 encountered grids that were
heavily saturated with nails and horseshoes, Team #3's area had fewer metal contacts. No
ordnance related materials were found.
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DAILY SITE JOURNAL

DATE: 09/10/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Light to Heavy Rain
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 236

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 58-75 degrees
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N
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COMMENTS: Transit time today was two hours in each direction. Work continued on the
Red Creek Trail. Heavy rains hindered progress as the teams took cover under makeshift
protection. All creeks rose from the precipitation. This trail was completed today.
Team #2 used the GPS system to log in the data for points which had bad readings during the
computerized differential comparisons. These points were scattered throughout the
Wilderness Area.
Team's #1 and #3 conducted intrusive operations. Team #1 encountered heavy
concentrations of old metal objects on grid RC 143, this location may be of archeological
significance.
The SUXO's talked with Dave Wolfarth of Huntington COE about the expansion of the
search area in the Breathed Mountain location. Paramount of this discussion was that no
additional action except the designated trail (Rocky Point) should be cleared until
authorization is received from the COR.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/11/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 17

TOTAL GRIDS QC'ed: 30

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy / Light Rain
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WL-25
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WL-27

WL-28

WL-29

WL-30
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 346

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 58-75 degrees
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N
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WLCS-3

RC-134

RC-135

RC-136

RC-137

RC-138

RC-139

RC-140

RC-141

RC-142

RC-143

RC-144

RC-145

RC-146

RC-147

RC-148

RC-149

RC-150

RC-151

RC-152

RC-153

RC-154

RCCS-47

RCCS-48

RCCS-49

RCCS-50

0 N 10 0 0 N



TOT-
AL

17

RCCS-51

RCCS-52

RCCS-53

RCCS-54

RCCS-55

30 0 N 346 0 0 N

COMMENTS: Transit time today was lA hour in each direction. Scattered rain throughout
the day hindered progress.
Intrusive work was conducted on the Wildlife Trail by Team #3. This team completed the
trail today. No ordnance, fragmentation or associated materials were found on or near this
trail.
Team #2 provided trail security for Team #3 on the Wildlife Trail since this area was not
listed in the weekly closure listing.
Team #3 completed grid layout on the Rohrbaugh Plains Trail and commenced layout of the
Fisher Spring Trail.
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DAILY SITE JOURNAL

DATE: 09/15/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy
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RB-81

RB-82

RB-83

RB-84

RB-85

RB-92

RB-93

7
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0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 269

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 54-68 degrees

BIP

N

N

N

N

N

N

N

N
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COMMENTS: Transit time today less than one hour in each direction. Work was started on
the Rohrbaugh Plains Trail.
Team #1 conducted intrusive operations throughout the day.
Team #2 used the GPS system to log in the data for the Fisher Spring Trail and completed
GPS on this trail today.
Team #3 laid out the grids along the Fisher Spring Trail, the team completed this trail today.
Additionally, this team completed two grids on the Rohrbaugh Plains Trail.
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DAILY SITE JOURNAL

DATE: 09/16/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 31

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
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RB-87

RB-86

RB-80

RB-79

RB-91
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RB-89

RB-71
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0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 254

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 58-84 degrees
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WL-35

WL-36

WL-37

WL-38

WL-39

WLCS-2

WLCS-3

WLCS-4

RB-81

RB-82

RB-83

RB-84

RB-85

RB-86

RB-87

RB-88

RB-89

RB-90

RB-91

RB-92

RB-93

31 0 N 254 0 0 N



COMMENTS: Transit time today was one hour in each direction. Work continued on the
Rohrbaugh Plains Trail.
Teams #1 and #3 conducted intrusive operations.
Team #2 used the GPS system to log in the data for sections of the Dukenbarger and Little
Stone Coal Trail.
This was the final day for Team #2 conducting GPS operations, tomorrow three teams will
return to intrusive operations.
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DAILY SITE JOURNAL

DATE: 09/17/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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RB-63
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RB-61

RB-60

RB-66

RB-67

RB-68
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 374

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 58-76 degrees
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TOT-
AL

16 N 374 N

COMMENTS: Transit time was less than 45 minutes in each direction. Intrusive operations
continued on the Rohrbaugh Plains Trail.
All three teams were intrusive as Team #2 returned to the grid from GPS data accumulation.
The teams entered the Rohrbaugh Plains Trail and began operations from the trail head at the
intersection with Forest Road 19.
The SUXO's, Dave Wolfarth (USACE) and Marc Pons (USFS) took a reconnaissance trip to
the 'Lion's Head' area of Breathed Mountain in preparation for our expanded clearance into
this area. The area consisted of approximately five acres of which 2/3 is open field and 1/3 is
a planted pine tree stand. With the use of GPS equipment and mutual agreement between the
three parties, corners of the expanded area were laid in. In addition to the aforementioned
area, two trails leading up to this plot were observed and included in the upcoming clearance.
Authorization to proceed on this parcel and trails was given by Mary Dowling the
Contracting Officer at USACEH, the previous week. This area is scheduled for clearance
during the week of October 6.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/18/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 23

TOTAL GRIDS QC'ed: 26

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3

GRIDS
CLEAR

RB-72

RB-73

RB-74

RB-75

RB-76

RB-77

RB-78

RB-20

RB-21

RB-22

RB-23

RB-24

RB-25

RB-26

RBCS-6

RR-1

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 892

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-75 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

20

22

15

19

15

15

28

52

91

76

103

95

108

49

9

11

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



RB-2

RB-3

RB-4

RB-5

RB-6

RBCS-1

RBCS-2

RB-62

RB-63

RB-64

RB-65

RB-66

RB-67

RB-68

RB-69

RB-70

RB-71

RB-72

RB-73

RB-74

RB-75

RB-76

RB-77

RB-78

RB-79

RB-80

0

0

0

0

0

0

0

N

N

N

N

N

N

N

13

7

27

7

3

40

67

0

0

0

0

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N



TOT-
AL

23

RBCS-6

RBCS-7

RBCS-8

RBCS-9

RBCS-10

RBCS-11

RBCS-12

26 0 N 892 0 0 N

COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Rohrbaugh Plains Trail.
All three teams were intrusive today. To this point no ordnance or related ordnance materials
have been found on the Rohrbaugh Plains Trail.
The mapping section conducted GPS collection on the Rohrbaugh Plains Trail and points that
did not download on Fisher Spring Trail. It is expected that the GPS collection on the trails
will end next week. The expansion area on top of Rocky Point Trail should be the only
remaining points left to collect.
Teams returned to the Petersburg office at 1545 to conduct weekly vehicle/equipment
preventive maintenance and individual administration.

SUXOS SIGNATURE: ^ 7 ^ 1 ^ ^ ^ 2 7



DAILY SITE JOURNAL

DATE: 09/22/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 20

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy

TM

1

2

3

GRIDS
CLEAR

RB-59

RB-58

RB-57

RB-56

RB-55

RB-54

RBCS-5

RB-27

RB-28

RB-29

RB-30

RB-31

RBCS-3 ^

RBCS-4

RB-53

RB-52

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 1,301

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 41-68 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

55

37

35

40

56

50

15

412

256

44

21

43

60

48

23

27

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

RB-51

RB-50

RB-49

RB-48

20 0

0

0

0

0

0

N

N

N

N

N

29

18

17

15

1,301

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

COMMENTS: Transit time was one hour in each direction. Work continued on the
Rohrbaugh Plains Trail.
All three teams conducted intrusive operations. No ordnance or related materials have yet to
be located on this trail. Heavy vegetation has been encountered throughout the Rohrbaugh
Plains Trail which encloses the sweep width.
A noticeable decrease in the recreational use of Dolly Sods has begun as the season changes.
This has worked in our favor as little time has been lost from stray hikers.
Team #2 encountered numerous metallic items in the vicinity of grids RB-27/28 which may
be of archeological significance.

SUXOS SIGNATURE: ^ ^ 1 ^ ^ 7



DAILY SITE JOURNAL

DATE: 09/23/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 29

TOTAL GRIDS QC'ed: 35

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy W/ Fog

TM

1

2

GRIDS
CLEAR

RB-16

RB-17

RB-18

RB-19

RB-41

RB-42

RB-43

RB-44

RB-45

RB-46

RB-47

RB-32

RB-33

RB-34

RB-35

RB-36

GRIDS
QCed

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATIONS : 584

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 42-65 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

25

30

23

20

25

20

28

20

21

23

21

34

48

23

12

21

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



3

RB-37

RB-38

RB-39

RB-40

RB-7

RB-8

RB-9

RB-10

RB-11

RB-12

RB-13

RB-14

RB-15

RB-30

RB-31

RB-32

RB-33

RB-34

RB-35

RB-36

RB-37

RB-38

RB-39

RB-40

RB-41

RR-4?

0

0

0

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N

N

N

N

N

N

25

38

22

19

9

13

11

7

14

8

7

8

9

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

29

RB-43

RB-44

RB-45

RB-46

RB-47

RB-48

RB-49

RB-50

RB-51

RB-52

RB-53

RB-54

RB-55

RB-56

RB-57

RB-58

RB-59

RB-60

RB-61

RBCS-3

RBCS-4

RBCS-5

35 0 N 584 0 0 N



COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Rohrbaugh Plains Trail, with the completion of this trail today. No ordnance or
related materials were located in this area.
All three teams conducted intrusive operations. Team #3 was delayed for fifteen minutes to
allow hikers to vacate an occupied campsite. Team #3 departed the Dolly Sods area at 1430
to prepare for the grid layout of the expanded area on top of Breathed Mountain.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/24/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 31

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy

TM

1

2

GRIDS
CLEAR

FS-1

FS-2

FS-3

FS-4

FS-5

FS-6

FS-11

FS-12

FS-13

FS-14

FS-15

GRIDS
QCed

RB-1

RB-2

RB-3

RB-4

RR-S

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 253

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 42-50 degrees

B1P

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

15

17

23

21

24

21

29

36

27

18

22

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N



RB-6

RB-7

RB-8

RB-9

RB-10

RB-11

RB-12

RB-13

RB-14

RB-15

RB-16

RB-17

RB-18

RB-19

RB-20

RB-21

RB-22

RB-23

RB-24

RB-25

RB-26

RB-27

RB-28

RB-29

RBCS-1

RBCS-2



TOT-
AL

31 N 253 0 N

COMMENTS: Transit time today was less than one hour in each direction for the two teams
working on the Fisher Spring Trail and two hours each way for team #3 on Rocky Point Trail.
Teams #1 and #2 conducted intrusive operations on the Fisher Spring Trail. Team #1 was
interrupted throughout the day to allow vehicles to transit within their safety zone, due to
Forest Road 75's close proximity to Fisher Spring Trail. This team posted a guard on the
road to ensure public safety. Contacts on the area searched were light and shallow with no
ordnance or associated residue found.
Team #3 established the grid layout on the clearing and two foot paths which are above the
Rocky Point Trail. The clearing consisted of five grids measured 100 feet by 200 feet. The
foot paths combined for a total of eight grids which measure 40 feet by 200 feet. This area
and the remaining nine grids on Rocky Point Trail are scheduled for clearance on the
following week.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/25/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3

GRIDS
CLEAR

FS-7

FS-8

FS-9

FS-10

FS-21

FS-22

FS-23

FS-24

FSCS-1

FSCS-2

FS-16

FS-17

FS-18

FS-19

FS-20

GRIDS
QCed

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 385

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 42-70 degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

16

18

12

24

51

33

21

29

17

12

28

46

22

31

?S

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOIND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

15 0 N 385 N

COMMENTS: Transit time today was less than one hour in each direction. Work continued
on the Fisher Spring Trail. All three teams were intrusive on this trail. No ordnance related
material was located today, metal contacts continued to be light in this area.
Teams returned to the Petersburg office at 1545 to conduct weekly preventive maintenance
on vehicles and equipment.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 09/29/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 24

TOTAL LIVE UXO: 4

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear / Windy

TM

2

GRIDS
CLEAR

FS-63

FS-64

FS-65

FS-66

GRIDS
QCed

FS-1

FS-2

FS-3

FS-4

FS-5

FS-6

FS-7

FS-8

FS-9

FS-10

FS-11

FS-12

LIVE

OE

2

2

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 129

TOTAL SCRAP: 1 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 43-72 Degrees

BIP

Y

Y

N

N

TOTAL
DIGS

29

48

42

10

OE
SCRAP

0

0

1

0

SMALL
ARMS

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N



TOT-
AL

4

FS-13

FS-14

FS-15

FS-16

FS-17

FS-18

FS-19

FS-20

FS-21

FS-22

FS-23

FS-24

24 4 Y 129 1 0 N

COMMENTS: Rocky Point Trail was scheduled this week but heavy rains made Red Creek
impassible. Attempts were made to cross Red Creek at two different points. Due to the
hazardous crossing conditions the work area was changed to Fisher Spring Trail.
Teams #1 and #3 entered the Wilderness Area at Laneville and transited along the Red Creek
Trail to the Big Stone Coal Trail junction. After assessing the crossing these teams returned
to Laneville and moved operations to Fisher Spring Trail. Both of these teams commenced
operations on this trail but were pulled to provide trail security for the disposal operation
discussed below.
Team #2 attempted to cross Red Creek at grid 89 on the Red Creek Trail. Since the creek
was impassable they commenced intrusive operations on the Fisher Spring Trail. Ordnance
was found in Fisher Spring grids 63 and 64. Two 81mm mortars were found in each grid for a
total of four 8 lmm mortars. All four mortars were high explosive filled with the fuzes
destroyed on impact with the rocky ground. The SUXO's and SSO moved the demolition
materials from the head of Fisher Spring Trail to grids 63/64. Detonation of the
materials/ordnance occurred at 1505 hours.
High winds were present throughout the day causing some trees to fall. Forest Road 19 was
partially blocked by a tree on our return trip to Petersburg.

SUXOS SIGNATURE: ^ ? ^ ^ ^ ^ ^ V



DAILY SITE JOURNAL

DATE: 09/30/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 2

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear / Breezy

TM

1

2

3

GRIDS
CLEAR

FS-25

FS-26

FS-27

FS-28

FS-29

FS-30

FS-31

FS-54

FS-55

FS-56

FS-57

FS-58

RB-94

RB-95

RB-96

RB-97

GRIDS
QCed

LIVE
OE

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 718

TOTAL SCRAP: 3 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 37-52 degrees

BIP

N

N

N

N

N

N

N

N

N

N

Y

Y

N

N

N

N

TOTAL
DIGS

15

19

20

23

21

21

25

25

28

19

29

13

137

98

65

160

OE
SCRAP

0

0

0

0

0

0

0

0

0

1

1

1

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOIND

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

16 Y 718 N

COMMENTS: Work continued on the Fisher Spring Trail as Red Creek remained
hazardous to cross. This did not allow for operations on the scheduled Rocky Point Trail.
Work on this trail was coordinated with the Forest Service and required the posting of trail
guards at each end. Transit time was one hour and fifteen minutes in each direction.
Teams #1 and #3 conducted intrusive operations in and around the Rohrbaugh Plains junction.
This area is railroad bed and is heavily laden with metallic slag from the steam trains causing
our Schonstedt locators to peg on the least sensitive settings. Numerous digs throughout this
intersection have resulted in no indication of ordnance and associated debris.
Team #2 continued to dig on the lower end of Fisher Spring Trail finding ordnance in grids 57
and 58. One 81mm mortars were found in each grid for a total of two 81mm mortars, both
mortars were high explosive filled. One round had the fuze completely sheared off, the other
fuze had an exposed in line detonator. The SUXO's and SSO moved the demolition materials
from the head of Fisher Spring Trail to grids 57/58. Detonation of the materials/ordnance
occurred at 1505 hours.
High winds were present throughout the previous day and night causing two trees to fall
blocking Forest Road 19. Loggers cleared the trees at 0645, this postponed our daily start
time hv 25 minutes .

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/01/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 22

TOTAL LIVE UXO: 2

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: AM Rain / PM Clear

TM

1

2

3

GRIDS
CLEAR

FSCS-3

FS-32

FS-33

FS-59

FS-60

FS-61

FS-62

FS-34

GRIDS
QCed

RB-94

RB-95

RB-96

RB-97

FS-25

FS-26

FS-27

FS-78

LIVE
OE

0

0

0

0

2

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 737

TOTAL SCRAP: 5 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 42-66 Degrees

BIP

N

N

N

N

Y

N

N

N

TOTAL
DIGS

20

125

150

27

38

56

43

278

OE
SCRAP

0

0

0

1

2

1

1

0

SMALL
ARMS

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N
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FS-29

FS-30

FS-31

FS-54

FS-55

FS-56

FS-57

FS-58

FS-63

FS-64

FS-65

FS-66

FSCS-1

FSCS-2

22 2 Y 737
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DAILY SITE JOURNAL

DATE: 10/02/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

*>

TOT-
AL

GRIDS
CLEAR

FSCS-4

FS-39

FS-40

FS-41

FS-50

FS-51

FS-52

FS-53

FS-35

FS-36

FS-37

FS-38

12

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 784

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 33-62 Degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

43

65

61

57

25

32

158

29

135

76

56

47

784

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

0

0

HAZ
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FOl'ND

N

N

N

N

N

N

N

N

N

N

N

N

N



COMMENTS: Transit time today was one hour in each direction. Work continued on the
Fisher Spring Trail.
Team #2 started on the southwestern section and continued to conduct operations towards
teams #1 and #3 which were still pinned in the railroad bed area near Rohrbaugh Plains Trail
intersection. Teams #1 and #3 finished this section of the trail today which had been very
difficult due to residual debris from the railroad. No evidence of ordnance or ordnance
related materials were found in Team #2's area as they came out of the high ordnance
contaminated area.
Teams returned to the Petersburg office at 1545 today to conduct weekly vehicle and
equipment preventive maintenance. All personnel were informed of the working hour change
next week from 0700 - 1730 vice the current 0630 - 1700 schedule.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/06/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 3

TOTAL GRIDS QC'ed: 20

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

2

GRIDS
CLEAR

RP-38

RP-39

RP-40

GRIDS
QCed

FS-32

FS-33

FS-34

FS-35

FS-36

FS-37

FS-38

FS-39

FS-40

FS-41

FS-50

FS-51

FS-52

LIVE
OE

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 172

TOTAL SCRAP: 3 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-81 Degrees

BIP

N

N

N

TOTAL
DIGS

52

61

59

OE
SCRAP

1

1

1

SMALL
ARMS

0

0

0

HAZ
MAT

FOl'ND

N

N

N



TOT-
AL

3

FS-53

FS-59

FS-60

FS-61

FS-62

FSCS-3

FSCS-4

20 0 N 172 3 0 N

COMMENTS: Transit time today was two hours in each direction. Work was conducted on
the Rocky Point Trail, the two paths that lead to the Lion's Head overlook and the two acre
clearing on top of Breathed Mountain.
Team's #1 and #3 spent the day working on the clearing on top of the mountain. Most
anomalies encountered in this area were from ferrous rock.
Team #2 worked on the Rocky Point Trail completing those grids listed above. Mortal-
fragmentation was found in all three grids however, no item was found that required
destruction.
Consensus from the three team leaders indicates that Rocky Point Trail and the expanded area
should be completed this week.
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DAILY SITE JOURNAL

DATE: 10/07/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 2

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3
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AT,

GRIDS
CLEAR

RPA-1

RPA-2

RP-12D

RP-43

RP-44

RP-45

RPB-1

RPC-1

RPD-1

9

GRIDS
QCed

0

LIVE
OE

0

0

0

2

0

0

0

0

0

2

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 369

TOTAL SCRAP: 3 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 48-79 Degrees

BIP

N

N

N

Y

N

N

N

N

N

Y

TOTAL
DIGS

45
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35
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55
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12

9

8
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0

0

0

1

1

1

0

0

0

3
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0

0

0

0

0

0

0

0

0

0
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N

N

N

N

N

N

N

N
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COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail, the two paths that lead to the Lion's Head overlook and the two acre
clearing on top of Breathed Mountain.
Team's #1 and #3 returned to the clearing on top of the mountain, finishing this area today.
Additionally, team #1 was able to start on one of the two foot paths leading to the overlook.
The majority of the anomalies encountered remain ferrous rock. No indication has been
found of the presence of fragmentation on the clearing at the top of Breathed Mountain.
Team #2 continued to work on the Rocky Point Trail completing those grids listed above.
Mortar fragmentation was found in all three grids however, no item was found that required
destruction.
Based upon the work completed today and discussion with the Team Leaders indicate that
Rocky Point Trail and the expanded area should be completed tomorrow.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/08/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 28

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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3

GRIDS
CLEAR

RP-12A
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RP-46

RP-47
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RP-38
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RP-40
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0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 321

TOTAL SCRAP: 1 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-80 Degrees

BIP

N

N

N

N

N

N

N

N

N

N
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TOT-
AL
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RP-41

RP-42

RP-43

RP-44

RP-45

RP-46

RP-47

RP-48

RP-53

RP-12A

RP-12B

RP-12C

RP-12D

RP-16A

RP-16B

RP-16C

RP-16D
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RPA-2

RPB-1

RPC-1

RPD-1

28 0 N 321 1 0 N



COMMENTS: Transit time today was two hours in each direction. Work continued on the
Rocky Point Trail.
Team #1 worked the foot path that started at grid RP 12 and led to the campsites on Breathed
Mountain. The majority of contacts encountered here were ferrous rock.
Team #2 completed the last three grids on the Rocky Point Trail, finding fragmentation in
grid RP-46.
Team #3 was intrusive on the footpath that led from grid RP-16 to the scenic overlook called
Lion's Head. This area consisted of huge rocks and extensive Mountain Laurel stands.
The Rocky Point Trail and Lion's Head area was completed today. All ordnance found was
in close proximity to the designated trail.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/09/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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0
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 202

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-81 Degrees

BIP

N

N

N

N

N

N

N

N

N
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35
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0
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N

N

0

COMMENTS: Transit time today was less than one hour in each direction. Work was
conducted on the Fisher Spring Trail.
All three teams worked in close proximity to each other, but maintained their 200 feet
separation. The area worked was a section of the trail commonly referred to as the
switchback area. No fragmentation or evidence of ordnance was found in the area.
The operations conducted today completed the Fisher Spring Trail and along with it the
completion of the Wilderness Area. The only remaining action left to be conducted is the
removal of the prid stakes and renair of any damape created bv detonation or dippinp

SUXOS SIGNATURE: ,/2^ ^ ^ ^ f



DAILY SITE JOURNAL

DATE: 10/14/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy
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0
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8
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OE

0

0

0

0

0

0

0

0
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PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 55-42 Degrees

BIP

N

N

N

N

N

N

N
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N
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0
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N

N

N

N

N

0

COMMENTS: All intrusive operations in the Wilderness Area have been accomplished. All
teams spent the day recovering grid stakes, repairing hole damage, removing survey tape and
those remaining issues required for total recovery. It is expected that this work will take
another two days. The teams concentrated their efforts in the North Eastern section of the
Wilderness Area, completing final work on the following trails: Fisher Spring, Rohrbaugh,
Red Creek and the Wildlife Trail.
The notice to proceed on North Dolly Sods was received today, effective 16 October.
Current plans call for the gridding of the Blackbird Knob/Red Creek Trails will begin on the
aforementioned date.

SUXOS SIGNATURE: , / 2> ^~~~*T



DAILY SITE JOURNAL

DATE: 10/15/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

TOT-
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GRIDS
CLEAR

0

GRIDS
QCed

0
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OE

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 39-60 Degrees

BIP

0

TOTAL
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0

OE
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0
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0
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FOIND
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COMMENTS: All intrusive operations in the Wilderness Area have been accomplished.
Teams spent the day recovering grid stakes, repairing hole damage, removing survey tape and
those remaining issues required for total recovery. It is expected that this work will take
another day. The teams concentrated their efforts in the Western section of the Wilderness
Area, completing final work on the following trails: Big Stone Coal, Breathed Mountain and
the Little Stone Coal Trail.
Team #3 returned to the Petersburg office at 1600 to prepare grid stakes and mapping data
for tomorrow's operations in North Dolly Sods.
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DAILY SITE JOURNAL

DATE: 10/16/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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GRIDS
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0

GRIDS
QCed

0
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OE

0

PROJECT: Dolly Sods

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-94-D-0019-T.O. #0020

GOV'T. DELAY TIME: NA

TEMP: 32-60 Degrees

BIP

0
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0
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0
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0
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FOIND

0

COMMENTS: Teams #1 and #2 continued site recovery which included removal of grid
stakes/survey tape and repair of hole damage. These teams worked on the western part of the
Wilderness Area with most work occurring on Rocky Point Trail and the expanded campsite
areas around it. Today's work concluded our operations in the Wilderness Area.
Team #3 commenced operations into North Dolly Sods. In conjunction with a representative
from the USFS marking the centerline of trails, this team gridded Blackbird Knob Trail from
the Scenic Overview boundary to the intersection of Red Creek Trail. Additionally, Red
Creek Trail was gridded from the Wilderness Area boundary to the intersection of Blackbird
Knob Trail.
We received confirmation today that three personnel would be departing the site on 19
October to assume key positions at HFA's project in Ft. Dix, New Jersey. The personnel
departing are Paul Greene, Kerrv Sinpier and Bob Blandford

SUXOS SIGNATURE: ^ ^ ^ ^ ^ ^ 7
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U.S. Afi. . ENGINEERING AND SUPPORT CENTER, KUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE:

4-5-77
TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

Dolly

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

(53 Quality Control

• Other

I I Prompt correction or compliance

RECEIPT ACKNOWLEDGED:.

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN1. . ILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE: TIME:

CONTRACT NUMBER:

«^ H-ty -Q a i
DO#:

PROJECT LOCATION:

Dolly 5

SUBJECT ITEM(S)

• Work Plan

n Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

{£3 Quality Control

• Other

*Js k
{ R

V&llT

RC-co

I I Prompt correction or complî fl<5e wiU^6ohtr̂ bt ̂ p^ficati^n^ is requested.

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:
D

DO#:

SUBJECT JTEM(S)

• Work Plan

n Safety Violation

Q Safety Comments

DESCRIPTION:

DATE: TIME:

PROJECT LOCATIO

(Check all that apply):

lity Control

• Other

- / % -26-21

~ CR 1~-

I I Prompt correction or corfiptlance with contragtspecifications is requested.

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR

i '

CONTRACT NUMBER:

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO '

x DATE: TIME:

DO#:

PROJECT LOCATION:

Tilly

SUBJECT ITEM(S)

• Work Plan

[]3 Safety Violation

| | Safety Comments

DESCRIPTION: ~7n<?

(Check all that apply):

[3p6uality Control

• Other

& f
-/o

Prompt correction or comp{laQce with contract <speicjficationsi£ requested

US/ACE Site Representative,

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

? APR°96 ° R M 948 (Revised) COPY 1 - Contractor's Representative



U.S. ARiv. i ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROl

MEMO

TO-

IZ
DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT lYEM(S)

Q Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

P^Kbualitv Control

• Other

-/BI (mi A
: yfe-fef so

I I Prompt correction or compliance with contract specifications is requested.

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTS, iLLE
ORDNANCE AND EXPLOSIVE GROU

MEMO

TO:

-Z/fC^/

DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q ] Safety Violation

(Check all that apply):

f^KOualitv Control

Other

| | Safety Comments

DESCRIPTION: / H e . "

-IZ.

A4>dAfi'*ra* r;hecks

I I Prompt correction or comWi^oce with contract specifications is requested.

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: . , _

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

J
Lj i\

SUBJECT ITEM(S)

• Work Plan

n Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

T^T Quality Control

• Other

D

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 9P

U.S. ARMV NGINEERING AND SUPPORT CENTER, HUNTSVILLE
. ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments^

DESCRIPTION:

(CheckaJLthat apply):

Q^Quality Control

• Other

/e.

-3J-17

X~ 33 - 44 -~ *s>

D Prompt correction or com

RECEIPT ACKNOWLEDGED

i with contract specificajipns is reqjdfested.

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. A>..-Y ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
JRDNANCE AND EXPLOSIVE GROUP

MEMO

T0:HFA I
CONTRACT NUMBER:

DO#:

DATE:

7-O/-97
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q ] Safety Violation

Q Safety Comments

DESCRIPTION:"7]^ T*a>l(g> U J

(Check all that apply):

0 Quality Control

• Other

I | Prompt correction or cor/fpiiance witl

RECEIPT ACKNOWLEDGED:.

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTswILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

ONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

wv
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: / / & 'fis

(Check all that apply):

Quality Control

Other

| I Prompt correction or comoj*

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

1 APR 96
(Revised> COPY 1 - Contractor's Representative



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROU

MEMO

TO:

HFA In.
CONTRACT NUMBER:

DO #:

DATE: TIME:

PROJECT LOCATION:

D 4

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

n Quality Control

• Other

ru

I I Prompt correction or compliance wi

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APP

i i
i \

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROl

MEMO

TO:

H nc
CONTRACT NUMBER:

DO#:

DATE: TIME:

1115
PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
Q Safety Violation

\~\ Safety Comments

D E S C R I P T I O N : / ^ .

(Check all that apply):

Quality Control

Other

I 1 Prompt correction or coRrtpiiajice v t̂h contta'ct
-<—I-

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 9o



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROl

MEMO

TO: DATE:

67-/6*
TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

"Dolly

ouV
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

[7j-~Quality Control

• Other

- / / ^
/9ccs

i /

—

-* /o/

TOTKL

'A <Z

-fef

of

}tjJ -<?# ^j7

Prompt correction or cornpT^nce with contrac^specitflpations is/tequested

J
USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN1 oVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

A

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments
DESCRIPTION: The.

(Check all that apply):
P ^ Quality Control
• Other

Pfr&ed A
f\c. 0 £ . ?r

-2/ -35 .
J

1 f

- tS)2 -*
2.1 -2f - 7.9 -3o -

r

I I Prompt/
Prompt correction or compl

with contract see6ifica}ions is requested.

USACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

V MEMO

TO: DATE: TIME:

CONTRACT NUMB

DO#:

SUBJECTITEM(S)/
• Work Plan

Q Safety Violation

I""] Safety Comments

PROJECT LOCATION:

(Checlj^HI that apply):

[Pi Quality Control

• Other

EH Prompt correction or otfrtoliance with contract

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96 _ ^ — — — — — — ^ ~

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
RDNANCE AND EXPLOSIVE GROUP

MEMO

TO: . DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION

SUBJECT ITEM(S)

• Work Plan
[~| Safety Violation

Q Safety Comments ^

DESCRIPTION: ~fh£. Tk(L

(Check ajtthat apply):

I n Quality Control

Other

-SMC -

43

I I Prompt correction or dJfjrfT|ji(iance with contipet-^pecifications is requested.

iV-J^WvU6

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CMCFORM948(Revised) COPY 1 - Contractor's Representative
I n r n SlO



U.S. A. .wiY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

HPA, fn,
CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION
Dolly 5<*J.S

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

0 Quality Control

• Other

I I Prompt correction or comfSiiance

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

I nrn
FORM 948 (Revised)

1 . Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN. oVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

HFA,/
CONTRACT NUMBER:

DO#:
OOZQ

DATE:

7-2Z-7T
TIME:

PROJECT LOCATION
Ool/y S

j UJV

SUBJECT ITEM(S)

• Work Plan

[ [ ] Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

D Prompt correction or compji is requested.

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE:

7-2?-97
TIME:

(70 O
CONTRACT NUMBER:

DO#:

PROJECT LOCATIO
D ! fy ScxLf

W
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

[~] Safety Comments

DESCRIPTION:

(Check all that apply):

5 3 Quality Control

• Other

dd*.

RS~

I I Prompt correction or complia

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 /\i H yp

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

UFA. LC
DATE:

7^-77
TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: ~/%,

(Check all that apply):

0 Quality Control

• Other

Prompt correction or com

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?APRC96O R M 948 (Revised) C 0 ^ 1 " Contractor's Representative



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION

Dolly

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: *TL»jk I I

(Check all that apply):

£><3 Quality Control

n Other

I I Prompt correction or compJ

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96

i i

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

HFA. n<z.
CONTRACT NUMBER:

DO#:

DATE: TIME:

ROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

P\) Quality Control

• Other

5-39.
w

WL 65-

,f l $- <c/

I I Prompt correction or compliance witWc/nMacFsfifecifioftions p requested.

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?!pnca« 0 R M 948 (Revised) COfPf 1 * Contractor's RepresentativeAPR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER. HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUF

MEMO

T 0 :

CONTRACT NUMBER:

D0#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

0^Qual i ty Control

• Other

ft

Prompt correction or comDliaqce with contract specifipg)ions is tequested

RECEIPT ACKNOWLEDGED:.

USflCE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR <W ^ — — — ^ —

U.S. ARMY ENGINEERING AND SUPPORT CENTER HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUI

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE:

' 77
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

n Safety Violation

[ [ ] Safety Comments

DESCRIPTION:

(Check all that apply):

ffi^Quality Control

• Other

mQ-

Prompt correction or o

RECEIPT ACKNOWLEDGED:

with contraefsDecification/is requested

Contractor's Representative

ACTION TAKEN:

?APR°96ORM 948 (Revised) C O P Y 1 * Contractor Representative



U.S. A. ....y ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

D0#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S) (Check all that apply):
Q Work Plan [TptSuality Control

Q Safety Violation Q] Other

[^] Safety Comments A

DESCRIPTION: ~ ^ g " ^ / ^

p/Q±

- / /
'&&£.. A
-~/z - /
- 2 / -2

3 -/V
s

' ~ / '

— <?? *

- ^

^ - ^

- o

r

-a? ~-/Q.

r '/ -/> ̂

I I Prompt correction or compliaoce with contract specifications is requested.

USAC5E SitelTepresentative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

? AP£CQR
FORM 948 (Revised> COPY 1 • Contractor^ Representative

1 Ar n ytD

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTbVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: ~7fa)

(Check all that apply):

P i Quality Control

• Other

A
$3 -

V-P*? - /ao . /?
AJD

I I Prompt correction or ccffipTt)\nce with contract specifications is requested.

JSACE Site Representative /^2

RECEIPT ACKNOWLEDGED: ^ " ^ *\ — y ~*^&— »
Contractor's Representative

ACTION TAKEN:

1 APR 96f
0RM 948 mevised> COPY 1 • Contractor's Representative

6



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

HFA.Lc
CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

[ ] ] Work Plan

Q Safety Violation

Q ] Safety Comments

DESCRIPT ION:

(Check all that apply):

{)>£] Quality Control

• Other

%t
qtt

- ^

*7 U311- 3, tJLr<thLtL-lb

I I Prompt correction or cofrfpliance ition»1s requested.

RECEIPT ACKNOWLEDGED:.

U9WCE Site Representative

Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE:

Z-/9-J7
TIME:

I73O
CONTRACT NUMBER:

DO#: oozo

PROJECT LOCATION:

0-" J

SUBJECT ITEM(S)
• Work Plan

• Safety Violation

Q Safety Comments

DESCRIPTION: He

(Check all that apply):

53 Quality Control

• Other

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

948 (Revised) COPY 1 • Contractor's Representative



U.S. ArtMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

UFA, (NT.
CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

0+lly 3J
ss d

SUBJECT ITEM(S)

Q ] Work Plan

Q Safety Violation

j^~] Safety Comments

DESCRIPTION:

(Check all that apply):

[ ^ Quality Control

• Other

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?APRC96°R M 948 (Revised) C 0 P Y 1 " Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER HUN1 «
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

UFA. I,
CONTRACT NUMBER:

D
DO#:

DATE: TIME

PROJECT LOCATION:

L

SUBJECT ITEM(S)

• Work Plan

Q] Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

0 , Quality Control

• Other

/fl*. I'O ({/9 t+

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?!^c
Qr0RM 948 (Revised) CO™1 • Contractor^ Representatfve

1 Arn "6



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION

SUBJECT ITEM(S)

Q Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: '7hf

(Check all that apply):

r"H""Quality Control
• Other

-DZ1 ~

7—

r, M--f-iu/l at*.

-y -j / /

- / / ~/Z. "(3

-OS -6C -

^

-22 -2< -

7 ? / ^ 7
PromDt correction or compiiance with contract specifications is requested

SACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 9fi

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION

\[Jk

SUBJECT ITEM(S)

• Work Plan

| | Safety Violation

Q ] Safety Comments

DESCRIPTION:72 .̂ -ft> IL^

(Check all that apply):

[^KOuality Control

• Other

ft <LO- : L5-ULS-12

I I Prompt correction or cofrfpiiance

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

?APRC96ORM 948 <Revised) COPY1 • Contractor's Representative



U.S. M R M Y ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
| | Safety Violation

Q ] Safety Comments

DESCRIPTION:

(Check allttjat apply):

Duality Control

Other

Pi Rr 154.

3o

n Prompt correction or comatiaqce with contract specifications is requested.

RECEIPT ACKNOWLEDGED:

U9ACE Site Representative

Contractor's Representative

ACTION TAKEN:

?!^ c
n e

F 0 R M 948 <Revised> COPY 1 - Contractor's Representative
I Arn 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN ISVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

fes .

DATE: TIME:

CONTRACT NUMBER:

W
DO#:

PROJECT LOCATION:

SUBJECT ITEM(SJ

• Work Plan

f~) Safety Violation

Q Safety Comments^— -,

i: ~7h& 4-o/lQ

(Check£ll that apply):

r*^Quality Control

• Other

DESCRIPTION: 0 0 0 ^

ft

I I Prompt correction or corppii^nce with contract specifications is requested.

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?APRC96ORM 948 (Revised> C O P Y 1 " Contractor Representative



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO V

"HFA. I
ONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION

Daily ^4

P
SUBJECT ITEM(S)

• Work Plan

Q ] Safety Violation

Q Safety Comments

DESCRIPTION:"?^

(Check all that apply):

j/<T Quality Control

P I Other

I I Prompt correction or compflance

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP ,

MEMO

™'HFA £ C
CONTRACT NUMBER:

DO#:

DATE: TIME:

1445
PROJECT LOCATION^

f Uy Sad? &)t (<*<? re\ e 55

SUBJECT ITEM(S)
• Work Plan

• Safety Violation

Q Safety Comments

DESCRIPTION:?^

(Check all that apply):

S3 Quality Control

• Other

U>L 2.

j <k rids /iau&

Z7
.

n Prompt correction or compliance ^?h pontre^t

RECEIPT ACKNOWLEDGED:.

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNCFORM 948 (Revised) c o p y



U.S. M H M Y ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

^ MEMO
TO:

tiFA L
CONTRACT NUMBER:

1.9
DO#:

DATE: TIME:

PROJECT LOCATION;

Poll % L
V

SUBJECT ITEM(S)

• Work Plan
Safety Violation

Safety Comments

DESCRIPTION:"

(Check all that apply):

£ 3 Quality Control

r~| Other

Prompt correction or com• ions is requested.

RECEIPT ACKNOWLEDGED:.

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

APRC9R O R M 948 (Revised) c o p y 1 • Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN. ^VILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER

DO#:

i t

DATE:

7-22-771
TIME:

PBQJEpT LOCATIPN:

SUBJECT ITEM(S)

• Work Plan
Q Safety Violation

Safety Comments

(Check all that apply):
g f Quality Control

• Other

DESCRIPTION

7Z.Z8T3.

erfc?9

n *—: i

1 | Prompt correction or com

USACE Site Representative

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative I
1 APR 96 '



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

1 MEMO

TO: DATE: TIME:

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

f

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

\^\ Safety Comments

DESCRIPTION:7Oe
-

(Check^all that apply):

ility Control

Other

i

*7

A

I I Prompt correction or corrtpttance with contract specifipationg

RECEIPT ACKNOWLEDGED

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO c
TO: DATE: TIME:

tS/5
CONTRACT NUMBER

DO#:

PROJECT LOCATION

Dolly S
, Uj V

SUBJECT ITEM(S)

• Work Plan

Q] Safety Violation

Q Safety Comments

DESCRIPTION: Z

(Check all that apply):

[$3 Quality Control

• Other

fls&ifii&QSi.

I I Prompt correction

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative



U.S. K. -JIY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE:

to-06-90
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(CheckaJI that apply):

FT^Qualitv Control
• Other

f& I lOtQft A

I I Prompt correction or comDjiance with contract specifications is/equested

RECEIPT ACKNOWLEDGED:

USAGE Site Representative

Contractor's Representative

ACTION TAKEN:

?APRC96°RM 948 (Revised) cor^f 1 ' Contractor's Representative

! i

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN> ^ILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
Q Safety Violation

Q Safety Comments

DESCRIPTION: &

(Checkall that apply):

Quality Control

Other

Prompt correction or compliance with com :ification4 is requested.

BACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

HFA, U
CONTRACT NUMBER:

DO#:
O£>Z&

DATE: TIME:

(Too
PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
| [ Safety Violation

Q Safety Comments

DESCRIPTION: TJ+ &/Jt

(Check all that apply):

Q Quality Control

• Other

USACE Site Representative

I I Prompt correction or o

RECEIPT ACKNOWLEDGED
Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96 ^ _ _ _

: I

; i

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER:

DO#:

DATE:

10-68-17
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q] Safety Violation

(Check all that apply):

R-{-*t5ualitv Control

• Other
Safety Comments,

DESCRIPTION: ~7n?

I—I Prompt correction or qCPfipljance with contract specifications is requested

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?APR C 96 O R M 9 4 8 ( R e v i s e d ) 1 - Contractofa Representative



Appendix G



DOLLY SODS, WEST VIRGINIA CONTRACT # DACA-87-94-D-0019 TO 0020

ORDNANCE LIST

DATE
09/30/97

09/30/97

10/01/97

r09/29/97

09/29/97

06/25/97

06/26/97

08/13/97
|

08/12/97

Pg 1 of 2

TEAM
2

2

2

2

2

-

3

2

3

2

GRID
FS-57

FS-58

FS-60

FS-63

FS-64

RC-048

RCCS-34

QC DATE
10/01/97

QA DATE
10/01/97

10/01/97 > 10/01/97

10/06/97

10/01/97

10/01/97

10/06/97 j

10/01/97

110/01/97 '

" " "

06/26/97

07/08/97

RP-18 | 08/19/97

RP-25 ! 08/13/97

I

06/26/97

COE REP
THORNTON

THORNTON

THORNTON

THORNTON

THORNTON

BOHANNON

07/08/97

08/19/97

L 08/13/97

THORNTON

BOHANNON

THORNTON

DIGS
29

13

38

29

48

19

14

48

41

SCRAP
1

1

2

7

1

3

SM ARMS NOMENCLATURE
,81 MM HE MORTAR

NORTH 55062.836
EAST 612591.385

v'81MM HE MORTAR
NORTH 54977.709
EAST 612600.697

81 MM HE MORTAR
NORTH 54886.379
EAST 612591.385

.81 MM HE MORTAR
NORTH 54870.337
EAST 612591.028

81 MM HE MORTAR
NORTH 54740.646
EAST 612518.632

81 MM HE MORTAR
NORTH 54732.721
EAST 612505.161

781 MM HE MORTAR
NORTH 54691.371
EAST 612455.298

v^1MM HE MORTAR
NORTH 54673.488
EAST 612455.895

60MM HE MORTAR
NORTH 53507.564
EAST 611348.509

^ 8 1 MM HE MORTAR
NORTH 55134.402
EAST 612538.205

'81 MM HE MORTAR
NORTH 54336.174

^_EAST 611406.390
'81 MM HE MORTAR

NORTH 54154.467
EAST 611590.634

QTY
1

1

1

1

1

1

1

1

1

1

1

1

X
160

180

79

129

48

100

40

76

177

60

15

15

Y
14

14

1

17

2

14

10

12

5

12

74

100
i

Z
0.25

0.5

1

1

0.5

0.75

0.5

0.5

1

0.5

0.5

0.5

BIP
YES

YES

YES

YES

YES

YES

YES

YES

lYES

YES

YES

YES



DATE
10/07/97

Totals
Pg2of2^

TEAM
2

GRID
RP-43

j

10

QC DATE
10/08/97

QADATE
10/08/97

COEREP
THORNTON

DIGS
67

346

SCRAP
1

SM ARMS

16 0
I

NOMENCLATURE
^ 8 1 MM HE MORTAR

NORTH 54951.035
EAST 612236.520

v 60MM HE MORTAR
NORTH 54943.076
EAST 612234.813

QTY
1

1

14

X
12

18

Y
32

5

Z
1

1

BIP
YES

YES



DOLLY SODS, WEST VIRGINIA

WEEKENDING 05/16/97

No intrusive operations were conducted.

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 1

DATE TEAM i GRID QC DATE QA DATE COE REP DIGS SCRAP SMARMS NOMENCLATURE QTY X BIPIIKJ



DOLLY SODS, WEST VIRGINIA

WEEKENDING 05/23/97

No intrusive operations were conducted.

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 2

DATE TEAM GRID QC DATE QA DATE COE REP DIGS SCRAP SM ARMS NOMENCLATURE QTY Y Z BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 05/30/97

No intrusive operations were conducted.

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 3

DATE TEAM GRID QC DATE QADATE COE REP DIGS SCRAP SM ARMS NOMENCLATURE QTY X Y Z BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 06/06/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 4

DATE
06/04/97
06/04/97

TEAM
1
1

06/04/97 ! 2
06/04/97 i 2

Daily
Total

06/05/97
r 06/05/97
06/05/97
06/05/97

Daily 1

Total
Weekly
Total

Pg 1 of 1

1
2
2
2

GRID
IRC-000

RC-001
RC-004
RC-005

4

QC DATE
06/04/97
06/05/97
06/04/97
06/04/97

RC-002 06/05/97
RC-006
RC-007
RC-008

4

8

06/05/97
06/05/97
06/05/97

fOADATE
06/04/97
06/05/97
06/04/97
06/04/97

06/05/97
06/05/97
06/05/97
06/05/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
121
116
113
156

506

124
124
79
71

398

904

SCRAP

0

0

0

SM ARMS

0

0

0

NOMENCLATURE QTY

0

0

0

X Y Z | BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 06/13/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 5

DATE
06/09/97
06/09/97

TEAM
1
1

06/09/97 2
06/09/97
06/09/97
06/09/97

Daily
L Total

06/10/97
06/10/97
06/10/97

I 06/10/97
06/10/97
06/10/97

L 2

I 2

2

1
1
1
1
2
2

06/10/97 i 2
Daily j
Total !

06/11/97
06/11/97
06/11/97

1
1
1

06/11/97 1
06/11/97 ! 2
06/11/97 ,
06/11/97

Daily
Total

06/12/97
06/12/97
06/12/97 '
06/12/97
06/12/97
06/12/97
Pg 1 of 2

2
2

1
1
1
1
1
1

GRID | QC DATE
RC-003
RC-014
RC-009
RC-010
RC-011
RC-012

6

RC-013
RCCS-02
RCCS-03
RCCS-10
RC-017^
RC-018

06/09/97
06/10/97
06/09/97
06/09/97
06/09/97
06/09/97

06/10/97
06/10/97
06/10/97
06/10/97
06/10/97
06/10/97

RC-019 06/10/97

7

RC-015
RCCS-07
RCCS-08
RCCS-09
RC-020
RC-021
RC-022

06/11/97
06/11/97
06/11/97
06/11/97

QA DATE
06/09/97
06/11/97
06/09/97
06/09/97
06/09/97
06/09/97

06/11/97
06/11/97
06/11/97
06/11/97
06/11/97
06/11/97
06/11/97

06/11/97
06/11/97
06/11/97
06/11/97

06/11/97 j 06/11/97
06/11/97
06/11/97

7

RC-016
RCCS-01
RCCS-04
RCCS-05
RCCS-06
RCCS-11

06/11/97
06/11/97

06/12/97 S 06/16/97
06/12/97
06/12/97
06/12/97

06/16/97
06/16/97
06/16/97

06/12/97 06/16/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON

DIGS SCRAP
148
160
78
77
45
80

588

165
33
65
2

172
105
104

646

135
116
138
40
123
183
101

836

150
6

THORNTON! 18
THORNTON: 65
THORNTON 53

06/12/97 06/16/97 THORNTON i 3
i
I

0

0

0

SM ARMS

18

18

0

0

NOMENCLATURE

-

QTY

0

0

0

X

-

—~L—-

Y Z BIP

_.. . _



DATE
06/12/97
06/12/97
06/12/97 j
06/12/97

Daily
Total

Weekly
Total

Pg2of2

TEAM
1
2
2
2

GRID
RCCS-12
RC-023
RC-024
RC-025

10

30

QC DATE
06/12/97
06/12/97
06/12/97
06/12/97

QA DATE
06/16/97
06/16/97
06/16/97
06/16/97

COE REP DlGS 7 SCRAP \ SM ARMS j NOMENCLATURE ~\ QTY j X
THORNTON 1
THORNTON
THORNTON
THORNTON

68
47
76

487

2557 18

BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 06/20/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 6

DATE
06/16/97
06/16/97
06/16/97

Daily
Total

06/17/97
06/17/97

h 06/17/97
06/17/97

Daily
[_ Total

06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97

Daily
Total

06/19/97
06/19/97

TEAM ! GRID

L 2

2
2

1
1
1
2

1
1
1
1
1
1
2
3

1
1

06/19/97 2
Daily
Total

r Weekly
Total

Pg 1 of 1

RCCS-13
RCCS-14
RC-026

3

RC-029
RC-030

RCCS-16
RC-027

4

RCCS-17
RC-031
RC-032
RC-033
RC-034
RC-035
RC-028

RC-014A

8

RC-036
RC-037

RCCS-15

3

QC DATE
06/16/97
06/16/97
06/16/97

06/17/97
06/17/97
06/17/97
06/17/97

06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97
06/18/97

06/19/97
06/19/97
06/19/97

18 _,

QADATE
06/16/97
06/16/97
06/16/97

06/17/97
06/17/97
06/17/97
06/17/97

06/19/97
06/19/97
06/19/97
06/19/97
06/19/97
06/19/97
06/19/97
06/19/97

COE REP
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

06/19/97
06/19/97
06/19/97

THORNTON
THORNTON
THORNTON

, DIGS
15
14

108

137

243
114
11

255

623

67
79
66
16
15
15

165
28

451

24
32

714

770

1981

SCRAP

0

0

0

0

0

SM ARMS
138

138

0

0

0

NOMENCLATURE

138

QTY

0

0

0

0

0

X Y z BIP



DOLLY SODS, WEST VIRGINIA CONTRACT # DACA-87-94-D-0019 TO 0020

WEEK ENDING 06/27/97

DATE
06/23/97
06/23/97
06/23/97
06/23/97

Daily
Total

06/24/97
06/24/97
06/24/97^
06/24/97

, 06/24/97,
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97

L 06/24/97
Pg 1 of 2

TEAM
1
1
2
2

1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
3
3

i 3

3

CO

I 3

3

C
O

 
C

O

3
3

GRID
RC-079
RC-080

RCCS-32
RCCS-33

4

RC-061
RC-062
RC-063
RC-064
RC-065
RC-066
RC-067
RC-068
RC-069
RC-070
RC-059
RC-060
RC-071
RC-072
RC-073
RC-074
RC-075
RC-047
RC-049
RC-050
RC-051
RC-052 i
RC-053
RC-054
RC-055
RC-056
RC-057
RC-058

QC DATE ! QA DATE
06/24/97
06/24/97
06/24/97
06/24/97

06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/24/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/26/97
06/24/97
06/24/97

07/02/97
[07/02/97
67/02/97
07/02/97

07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
06/26/97
06/26/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/25/97
06/26/97
06/26/97
06/26/97

SHEET 7

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
3
17
28
9

57

7
6

| _ 2
1
5
10
7
6
9
17
5
14
6
3
11
25
21
22
17
15
23
17
8
12
7
9
12
11

SCRAP

0

10
5
1
7
5
1
1

SM ARMS

0

1

1
1

NOMENCLATURE QTY

0

X Y

i

Z BIP

i

•



T E
TEAM GRID QC DATE QA DATE COE REP

-

>

3 T RCCS-24
3

1
1
1
3

3

1
2
2
2
2
2
2
2
2

2
2
2

RCCS-25

30

RC-076
RC-077
RC-078
RC-048

RC-081

5

RC-084
RC-085
RC-086
RC-087
RC-088

RCCS-29
RCCS-30
RCCS-31
RCCS-34

RCCS-35
RCCS-36
RCCS-37

12

f_ 51

06/25/97
06/25/97

06/26/97
06/26/97
06/26/97
06/26/97

06/26/97

07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97

07/08/97
07/10/97
07/10/97

06/25/97,
06/25/97

07/03/97
07/03/97
07/03/97
06/26/97

07/03/97

07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97

07/08/97
07/10/97
07/10/97

BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON

DIGS :
6
17

331 .

12
25
12
19

18

86

16
65
13
3
8
11
7
2
14

10
9
12

170

644

SCRAP
1
4

39

5

7

2

14

1

1

54

SM ARMS
10

10

0

0

10

NOMENCLATURE

60MM HE MORTAR
NORTH 53507.564
EAST 611348.509

81 MM HE MORTAR
NORTH 55134.402
EAST 612538.205

QTY

0

1

1

1

1

2

X

177

60

Y Z BIP

5

12

1 .

0.5

|

YES

YES



DOLLY SODS, WEST VIRGINIA CONTRACT # DACA-87-94-D-0019 TO 0020

WEEKENDING 07/04/97

DATE
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97

: 06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97

! 06/30/97
06/30/97

| 06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97
06/30/97

Daily
Total ]

TEAM
1
1
1
1
1
1
1
1

, 1
1
2
2
2
2
2
2
2
2
2
3
3
3
3
3
3
3
3
3

CO

3
3

C
O

 
C

O

3

— 1

GRID
BT-10
BT-11
BT-12
BT-13
BT-14
BT-15
BT-16
BT-17
BT-18
BT-19
BT-01
BT-02
BT-03
BT-04
BT-05
BT-06
BT-07
BT-08
BT-09
BT-20
BT-21
BT-22
BT-23
BT-24
BT-25
BT-26
BT-27
BT-28
BT-29
BT-30
BT-31
BT-32
BT-33
BT-34

34

QC DATE |QA DATE
07/01/97 07/01/97
07/01/97 ] 07/01/97
07/01/97 07/01/97
07/01/97 \ 07/01797
07/01/97 07/01/97
07/01/97
07/01/97
07/01/97
07/01/97J
07/01/97
07/0i797~1
07/01/97
07/01/97

07/01/97
07/01/97
07/01/97

L07/01/97
07/01/97
07/01/97
07/01/97
07/01/97

07/01/97 i 07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97

07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97

07/01/97 07/01/97

SHEET 8

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
4
7
9
7
5
1
3
3
5
6
65
18
6
3
0
1
0
1
1

23
18
17
19
13
17
17
13
8
13
14
17
13
13
9

369

SCRAP SM ARMS

0

NOMENCLATURE QTY

0 Pg 1 of 3 0

X Y Z BIP

I



DATE
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97
07/01/97

h07/01/97
07/01/97
07/01/97
07/01/97

Daily
Total

07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97

r 07/02/97
07/02/97
07/02/97

TEAM

r1

2
y~ 2 '
I 2

3
3
3 |

1
1
1
1
1
1
1

GRID
BT-59
BT-60

QC DATE
07/02/97
07/02/97

BT-61 07/02/97
BT-62 ! 07/02/97

BTCS-02 | 07/02/97
BTCS-03 07/02/97

BT-35
BT-36
BT-37
BT-45
BT-46

BTCS-01

12

BT-55
BT-56
BT-57
BT-58
BT-63
BT-64
BT-65

1 BT-66
2 BT-38
2
2
2

BT-39
BT-40
BT-41

07/02/97 2 BT-42
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97

I 07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
Pg 2 of 3

2
2
3
3
3

I 3
3

BT-43
BT-44
BT-47
BT-48
BT-49
BT-50
BT-51

3 BT-52
3 ; BT-53
3
3

BT-54
BT-67

07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97

07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97
07/02/97

QA DATE
107/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97

COE REP
BOHANNON
BOHANNON
BOHANNON

DIGS
9
8
6

BOHANNON 6
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

I
I

07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97
07/03/97

07/02/97 07/03/97
07/02/97 07/03/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

07/02/97 07/03/97 {BOHANNON
07/02/97 07/03/97 BOHANNON

17

SCRAP

I

25 '
14
32
144
17
22
57

357 l 0

11
9
4
9
7
8
6
7
96
112
63
24
19
37
42
19
14
13
12
9
19
14
7

27

0

NOMENCLATURE QTY

0

j i

-

X Y Z BIP

. . j
j

j
j



DATE TEAM
07/02/97 j 3

Daily
l2taL_j

,
07/03/97

Daily
r Total

Weekly
Total '

Pg 3 of 3

GRID
Bf-6'8

25

N/A

0

71

QC DATE
07/02/97

QA DATE
07/03/97

COE REP DIGS
BOHANNON i 9

597

0

1323

SCRAP

0

0

0

SM ARMS

0

0

0

NOMENCLATURE QTY

0

0

0

X Y z BIP

I
i
!

-



DOLLY SODS, WEST VIRGINIA

WEEKENDING 07/11/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 9

DATE
07/07/97
07/07/97
07/07/97
07/07/97
07/07/97
07/07/97
07/07/97
07/07/97
07/07/97
07/07/971
07/07/97
07/07/97

Daily
Total

07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97

Daily
Total

107/09797^
1 07/09/97
07/09/97
07/09/97
07/09/97H
07/09/97
07/09/97
07/09/97
07/09/97
Pg 1 of 2

TEAM
1
1
1
1
1
1
2
2
2
2
2
2

1
2
2
2
2
1
2
2

1
1
2 i

2
2
2
2
2
3

GRID
RC-090

QC DATE
07/08/97

RC-091^ 07/08/97
RC-092

RCCS-38
RCCS-39
RCCS-41
RC-082
RC-083

RCCS-26
RCCS-27
RCCS-28
RCCS-45

12

RC-089E
RC-093
RC-094
RC-095
RC-096
RC-097
RC-098
RC-115

8

RC-089C
RC-089D
RC-099
RC-100
RC-101
RC-102
RC-103
RC-104
RC-116

07/08/97
07/10/97
07/10/97 j
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/15/97

07/15/97
07/08/97
07/08/97
07/08/97
07/10/97
07/10/97
07/10/97
07/10/97

07/15/97
07/15/97
07/10/97
07/10/97
07/10/97
07/10/97
07/i0/97
07/10/97
07/10/97

QA DATE
07/08/97
07/08/97
07/08/97
07/10/97
07/10/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/08/97
07/15/97

07/15/97
07/08/97
07/08/97
07/08/97
07/10/97
07/10/97
07/10/97
07/10/97

07/15/97
07/15/97
07/10/97
07/10/97
07/10/97
07/10/97
07/10/97
07/10/97
07/10/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

DIGS
19
21
20
45
30
35
16
11
14
15
12
48

286

40
22
14
6
41
31
36
177

367

156
248
15
23
39
21
45
28
137

SCRAP

1
1
1
1
1

5

0

3
3
5

SM ARMS
1

1

0 '

NOMENCLATURE

57MM AP-T Expended

QTY

0

0

,

X

125

Y

18

Z

0.5

BIP

i

N/A



DATE TEAM
07/09/97 3
07/09/97
07/09/97

[ Daily
Total

[07/10/97
07/10/97
07/10/97
07/10/97
07/10/97
07/10/97 ,

"07/10/97J
Daily
Total ~J

Weekly
Total

Pg2of2

GRID
RC-117

3 i RC-118
3 RC-119

_
-

1
1
1
2
2
3
3

' 12

RC-089A
RC-089B
RCCS-43
RCCS-40
RCCS-42
RC-120
RC-121

i 7

39

QC DATE
07/10/97
07/10/97
07/10/97

07/15/97
07/15/97
07/15/97
07/10/97
07/15/97
07/17/97,
07/17/97

QADATE
07/10/97
07/10/97
07/10/97

07/15/97
07/15/97
07/15/97
07/10/97
07/15/97
07/17/97
07/17/97

COE REP DIGS
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

82
33
17

844

125
108
98
57
124
42
37

591

2088

SCRAP

11

2
1

3

19

SM ARMS

0

0

1

i NOMENCLATURE QTY

0

0

0

X Y z BIP

_



DOLLY SODS, WEST VIRGINIA

WEEKENDING 07/18/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 10

DATE
07/14/97
07/14/97

Daily
Total

07/15/97
07/15/97

MD7/15/97
07/15/97
07/15/97
07/15/97
07/15/97

Daily
Total

07/16/97
07/16/97
07/16/97
07/16/97
07/16/97

107/16/97
167/16/97^
07/16/97

Daily
Total

[07/17/97
roT/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97

Daily
Total

TEAM
1
1

1
1
1
1
2
2
2

1
1
1
1
2
2
2
2

1
" 1

1
1
1
3
3
3

GRID
RC-089

RCCS-44

\_ 2

RC-122
RC-123
RC-124
RC-125
RC-105
RC-106
RC-107

7

RC-126
RC-127
RC-128
RC-129
RC-108
RC-109
RC-110
RC-111

8

RC-130
I RC-131 ,

RC-132
RC-133

RCCS-46^
RC-112
RC-113

[_ RC-114

8

QC DATE
07/17/97
07/15/97

07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97

07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97

07/17/97
07/17/97
07/17/97^
07/22/97
07/22/97
07/17/97
07/17/97
07/22/97 I

r "" ~ "

QA DATE
07/17/97
07/15/97

07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97

07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97
07/17/97

07/17/97
07/17/97
07/17/97
07/22/97
07/22/97,
07/1779T^
07/17/97
07/22/97 1

:

COEREP j DIGS
THORNTON 137
THORNTON 98

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
BOHANNON
BOHANNON

235

65
73
63
39
24
46
39

349

15
30
125
89
109
36
29
27

460

56
57
64
75
14

THORNTON 65
THORNTON, 87
BOHANNON 48 ^

_. 466

SCRAP

4

4

0

0

o

SM ARMS

0

0

0

0

NOMENCLATURE

-

QTY

0

0

0

X Y z

i

Page 1 of 2 0

BIP

I



DATE TEAM^
Weekly
Total

Pg 2 of 2

GRID QC DATE QA DATE j COE REP DIGS i SCRAP SM ARMS

25
- - r

- i 1510

NOMENCLATURE QTY BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 07/25/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 11

DATE
07/21/97
67/21/97
07/21/97
07/21/97
07/21/97

Daily
Total

07/22/97
r 07/22/97
[07/22/97
[07/22/97
^07/22/97
07/22/97
07/22/97

Daily
Total

07/23/97
07/23/97

TEAM

1
1

1
3

1
1
1

r 1
1„

3

1
1

07/23/97 1
07/23/97
07/23/97
07/23/97
07/23/97
07/23/97^

h07/23/97
, 07723/97
07/23/97
07/23/97 "

Daily

2
2
3
3
3
3

C
O

 
| C

O
 

C
O

Total '

GRID
DB-39
DB-40
DB-41
DB-42
BS-070

5

DB-43
DB-44
DB-45

BSCS-11
BSCS-12
BS-071
BS-069

7

BSCS-01
BS-014
BS-015
BS-019
BS-020
BS-021
BS-022
BS-023
BS-024
BS-025

BSCS-02 I
BSCS-03

12

QC DATE
07/23/97
07/23/97
07/23/97

QA DATE
07/23/97
07/23/97
07/23/97

07/23/97 i 07/23/97
07/23/97 | 07/23/97

07/23/97
07/23/97
07/23/97
07/23/97
07/29/97
07/23/97
07/23/97

07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97 _,

07/23/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
25
31
30
25
137

248
i

BOHANNON
07/23/97 I BOHANNON
07/23/97
07/23/97
07/29/97
07/23/97
07/23/97

07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97
07/24/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

46
52
71
68
35

287
196

755

25
65
58

260
45
37
43
19
39
47
12
6

656

SCRAP

0

0

0

SM ARMS

0

0

NOMENCLATURE

j

0 - - - -

QTY

0

0

0

X Y z BIP

! 07/24/97
07/24/97

jPage 1 of 2]

BS-026
BS-027

07/24/97 i 07/24/97 BOHANNON
07/29/97__[ 07/29/97 ] BOHANNON



DATE TEAM \ GRID QCJDATE
BS-028 f 07/29/97|67/24/97| 3_

07/24/97 T "3_
1"

h-
Daily
Total

! Weekly
' Total
i Pg2o f2 "

BS-029

28

07/29/97

QADATE COE_REP D[GS
07/29/97 iBOHANNOMj 37 "
07/29/97 | BOHANNON 42

121

1780

SCRAP SMARMS] NOMENCLATURE QTY X "] Y Z BIP



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 08/01/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 12

DATE
07/28/97
07/28/97
07/28/97
07/28/97
07/28/97

'07/28/97
07/28/97
07/28/97
07/28/97
07/28/97
07/28/97
07/28/97 i

07/28/97
07/28/97
07/28/97

Daily
Total

07/29/97
07/29/97
07/29/97
07/29/97

iO7/29/97
07/29/97

[1)7/29/97 1
07/29/97
07/29/97
07/29/97
07/29/97 H

07/29/97
07/29/97
07/29/97r~1

07/29/97
07/29/97
07/29/97
Pg 1 of 3

TEAM
1
1
1
1
1
1
1
2
2
2
3
3
3

' 3
3

1
1
1
1
1
1
1
1
2
2 j
2
2
2

CM
 C

M

2
2

GRID
BS-013
BS-016
BS-030
BS-031
BS-032

BSCS-04
BSCS-05
BS-017
BS-018
BS-045
BS-066
BS-067
BS-068

BSCS-13
BSCS-14

15

BS-033
BS-034
BS-035
BS-036
BS-037
BS-038
BS-039
BS-040
BS-046
BS-047
BS-048
BS-049
BS-050
BS-051
BS-052
BS-053
BS-054

iQCDATE
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97

07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/30/97
07/30/97
07/30/97
07/29/97
07/29/97
07/29/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

QA DATE
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/29/97

07/29/97
07/29/97
07/29/97
07/29/97
07/29/97
07/30/97
07/30/97
07/30/97
07/29/97
07/29/97
07/29/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
220
56
70
17
35
14
30

415
189
27
187
43
27
13
19

1362

20
15
10
12
20
15
15
30
13
19
18
21
35
39

18

SCRAP

0

10

SM ARMS

0

NOMENCLATURE

j

i

i

QTY

0

— •

X

----- -

Y Z BIP



DATE TEAM
07/29/97 2
07/29/97 3
07/29/97 | 3
07/29/97
07/29/97
07/29/97
07/29/97

107/29/97
Daily

^ Total

07/30/97
07/30/97 j
07/30/97
07/30/97

"57/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

n«;i.(

3
h 3

3
3
3

1
1

1
1
1
1
1
1
1
1
2
2
2
2
2
2
3

, GRID
BS-055
BS-059
BS-060
BS-061
BS-062
BS-063
BS-064
BS-065

25

QC DATE
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

QA DATE
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

07/30/97 ! 07/30/97
07/29/97

BS-044 07/30/97
BS-043 ! 07/30/97
BS-042 ! 07/30/97
BS-041 : 07/30/97
BS-005
BS-004
BS-003
BS-002
BS-001
BS-006
BS-007
BS-008
BS-009
BS-010
BS-011
BS-012
BS-058

3 BS-057J
3
3
3
3
3
3

BS-056
BSCS-06
BSCS-07
BSCS-08 ,
BSCS-091

BSCS-10

07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

07/29/97

07/30/97
07/30/97
07/30/97
07/30/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/31/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97
07/30/97

COE REP
BOHANNON
BOHANNON

LBOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

^ . _

DIGS SCRAP SMARMS
18
7
11
9
18
27
78
168

660

25
31
18
40
15
18
15
18
15
20
19
12
21
30
82
155
7
19
27
5
7

33
13
12

0 0

NOMENCLATURE QTY

0

X Y L_Z BIP

j

Total 24

!Pg2of3

657 0 0 0
—



DATE
07/31/97 j

Daily
Total

Weekly
I total

Pg3 of 3

TEAM i GRID QC DATE
N/A

0

64

QA DATE COE REP DIGS^

0

2679

SCRAP

0

0

SM ARMS

0

0

NOMENCLATURE QTY

0

0

X Y 2



DOLLY SODS, WEST VIRGINIA CONTRACT # DACA-87-94-D-0019 TO 0020

WEEKENDING 08/08/97

DATE
1)8/04/97
08/04/97
08/04/97
08/04/97
08/04/97
08/04/97

Daily
Total

1)8/05/97^
08/05/97

108/05/97
Daily
Total

08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97

Daily
Total

08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
Pg 1 of 2

TEAM
2
2
2
2
3
3

2
2
2

2
2
2
3
3

3
3
3
3

I 2
2
2

C
M

 
C

O

3
3

GRID
LS-01
LS-02
LS-03
LS-04
LS-05

LSCS-01

6

BS-072 j
BS-073 I
BS-074

3

BS-075
BS-076
BS-077
RP-01
RP-02
RP-03
RP-04
RP-05

L BS-080
BS-081

10

|_ BS-078
BS-079
BS-100
BS-101
BS-082
BS-083
BS-084

QC DATE
08/04/97
08/04/97
08/04/97
08/04/97
08/04/97
08/04/97

08/06/97
08/06/97
08/06/97

08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97
08/06/97

08/11/9708/11/97
08/11/97
08/11/97
08/11/97
08/11/97

[08/11/97

fQA DATE
08/05/97
08/05/97
08/05/97
08/05/97
08/05/97
08/05/97

08/07/97
08/07/97
08/07/97

08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97
08/07/97

08/11/97
08/11/97H

08/11/97
08/11/97
08/11/97

[08/11/97^
08/11/97

SHEET 13

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

JHORNTON
(THORNTON
I

DIGS
65
42
34
12
37
28

218

56
69
38

163

85
57
61
78
68
57
81
48
23
28

586

87
68
44
38
17
14 '

SCRAP

0

0

0

SM ARMS

0

0

0

•

NOMENCLATURE QTY

0

0

X

0

I

Y

I t23 ! j
j I

Z BIP

• - -

i
i



DATE
08/07/97
08/07/97
08/07/97

Daily
L~ Total

Weekly
total 1

Pg2of2]

TEAM
3
3
3

GRID
BS-085
BS-086
BS-087

10

29

QC DATE
08/11/97
08/11/97
08/11/97

QADATE
08/11/97
08/11/97
08/11/97

COE REP
THORNTON
THORNTON
THORNTON

DIGS
19
13
12

335

1302
!

SCRAP.

0

0

SM ARMS

0

0

NOMENCLATURE QTY

0

0

X Y
j

Z BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 08/15/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 14

DATE
08/11/97
08/11/97

L 08/11/97 i
08/11/97
087TT/9T1
08/11/97
08/11/97
08/11/97
08/11/97

Daily
Total

08/12/97

r08/12/97
08/12/97
08/12/97
08/12/97
08/12/97
08/12/97
08/12/97
08/12/97
08/12/97

Daily
total I

08/13/97
08/13/97
08/13/97

! 08/13/97
| 08/13/97
i 08/13/97
08/13/97

j 08/13/97
[ Pg 1 of 2

TEAM
2
2
2
2
2
3
3
3
3

2

2
2
2
3
3
3

3
3

1
1
1
1

. 1
^ " 3

3

GRID
RP-20
RP-21
RP-22
RP-23
RP-24

" RP-06
RP-07
RP-08
RP-09

9

RP-25

RP-26
RP-27
RP-28
RP-10
RP-11
RP-12
RP-13
RP-14
RP-15

10

RP-29
RP-30

I RP-31
RP-32
RP-33
RP-34
RP-16
RP-17

|_

QC DATE
08/13/97
08/13/97

r08/13/97
08/13/97
08/13/97

J38/13/97
08/13/97
08/13/97
08/13/97

08/13/97

08/13/97
08/13/97
08/13/97

^08/13/97
08/13/97
08/13/97
08/13/97
08/13/97
08/13/97

08/13/97
08/13/97
08/19/97
08/19/97
08/19/97

* 08/19/97
08/13/97
08/13/97

\-

rOA DATE
08/13/97
08/13/97
08/13/97

108/13/97
[08/13/97
08/13/97
08/13/97
08/13/97
08/13/97

08/13/97

08/13/97
08/13/97
08/13/97

LJD8/13/97
08/13/97

[08/13/97
08/13/97
08/13/97
08/13/97

08/13/97
08/13/97
08/19/97
08/19/97
08/19/97
08/19/97
08/13/97
08/13/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

[THORNTON
^THORNTON
I

DIGS
12
23
42
57
73
67
76
72
97

519

41

52
56
47
26
32
36
19
14
17

340

23
30
17
37
26
22
43
53

SCRAP SMARMS

2
1

3

3

1

4

1

1

• —

NOMENCLATURE

81 MM HE MORTAR
NORTH 54154.467
EAST 611590.634

QTY

0

1

1

X

15

—

Y

100

z BIP

0.5 YES

, _,



DATE TEAM
! 08/13/97

08/13/97
Daily
total

08/14/97 H

08/14/97
08/14/97
08/14/97
08/14/97
08/14/97
08/14/9"7l

Daily
Total

Weekly
Total

Pg2of2

3

3

1
1
1
3
3
3

GRID QC DATE
' RP-18 08/19/97

RP-19 08/13/97

10

RP-49
RP-50
RP-51
RP-52

RPCS-1
RPCS-2
RPCS-3

7

36

08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97

QA DATE
08/19/97

08/13/97

08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97

COE REP
BOHANNON

DIGS
48

THORNTON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

37 ^

SCRAP

336

60
125
130
62
34
15
9

435

1630

2

0

9

SM ARMS

0

0

0

NOMENCLATURE
81 MM HE MORTAR
NORTH 54336.174
EAST 611406.390

QTY
1

1

0

2

X Y
|15 ] 74

Z
0.5

n

BIP
YES



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 08/22/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 15

i DATE
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97
08/18/97

r 08/18/97
08/18/97
08/18/97
08/18/97

Daily
Total

08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/971
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/S7

Daily
Total

Pg 1 of 2

TEAM
1
1
1
1
1
1
1
1
3
3
3
3
3
3
3

1

1
1
1
3
3
3
3
3
3 I
3
3
3

GRID
RC-038
RC-039
RC-040
RC-041
RC-042

RCCS-18
RCCS-19
RCCS-20
BS-108
BS-109
BS-110
BS-111
BS-112
BS-113
BS-114

15

RC-043
RC-044
RC-045
RC-046

RCCS-21
BS-104
BS-105
BS-106
BS-107

BSCS-15
BSCS-16
BSCS-17
BSCS-18
BSCS-19

14

QC DATE
08/19/97
08/19/97

HD8/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97

08/19/97
08/19/97
08/19/97
08/19/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97

QA DATE
08/19/97
08/19/97
08/19/97
08/25/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97
08/19/97

08/19/97
08/19/97
08/19/97
08/19/97
08/26/97
08/26/97
08/26/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

08/26/97 BOHANNON
08/26/97
08/26/97

"^8/26/97
08/26/97
08/26/97

08/26/97 08/26/97

___I - - -

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

f" -

DIGS
15
21
17
25
27
15
25
21
17
11
19
27
39
58
127

464

21
75

350
125
25
13
18
13
17
27
23
60
37

SCRAP SM ARMS

0 0

8

812 0 i 0

NOMENCLATURE

- - - - •

QTY

0

0

X Y Z BIP

I

!



DATE TEAM GRID
08/20/97
08/20/97

JJ8/20/97
08/20/97
08/20/97
08/20/97
08/20/97

h 08/20/97
08/20/97
08/20/97
08/20/97
08/20/97
08/20/97
08/20/97
08/20/97
08/20/97

Daily
Total

08/21/97
08/21/97
08/21/97
08/21/97
08/21/97
08/21/97
08/21/97
08/21/97

1
1
1
1
1
1

j 1

1
3
3
3
3

3
3
3

1
1
1
1
1
1
1
1

08/21/97 3
J38/21/97
J38/21/97

Daily
Total

WeeklyH
h Total j

Pg 2 of 2

3
3

RCCS-22
RCCS-23
BS-088
BS-089
BS-090
BS-091
BS-092
BS-093
BS-094
BS-095
BS-096
BS-097
BS-098
BS-099
BS-102
BS-103

16

WL-01
WL-02
WL-03
WL-04
WL-05
WL-06
WL-07

WLCS-01
WL-08
WL-09
WL-10

11

56

QC DATE
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97

08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97

QADATE
h 08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97

08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
65

SCRAP SM ARMS

25 i
17
23
21
30
12
13
17
23
27
19
13
18
19
12

354

15
10
12
19
12
25
21
1
5
7
8

135

1765

0

0

0

0

0

0

, NOMENCLATURE QTY

0

0

0

X Y Z BIP



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 08/29/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 16

DATE
08/25/97

TEAM
1

08/25/97 1
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97
08/25/97J
08/25/971
08/25/97

Daily
Total

08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97
08/26/97

Daily
Total

08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
Pg1 of 2

1
1
1
3
3
3
3
3

1
1
1
1
1
1
3
3
3
3
3
3

A

1
1
1
1
1

GRID
LS-18
LS-19
LS-20
LS-21
LS-22
LS-06
LS-07
LS-08
LS-09

QC DATE
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97

LS-10 08/27/97

10

LS-35
LS-36
LS-37
LS-38
LS-39

LSCS-03
LS-29
LS-30
LS-31
LS-32
LS-33
LS-34

I" 12

DB-01
DB-02
DB-03
DB-04
DB-05
DB-06

1 DB-07

08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97

09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

QA DATE
08/27/97

i 08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97

08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97
08/27/97

09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

"THORNTON
THORNTON

DIGS
65
70
68
67
75
43
37
28
33
41

527

35
68
60
56
60
35
23
19
29
28
22
25

460

15
21
17
29
13
27
21

SCRAP

0

0

SM ARMS

0

0

i

....

NOMENCLATURE QTY

0

0

— • • — - - - H

X

- —

Y Z

- - • • -

BIP J



DATE TEAM GRID
08/27/97 1 DB-15
08/27/97
08/27/97
08/27/97
08/27/97

1
1
1
1

08/27/97 ^ "1
08/27/97

Daily
Total

08/28/97
08/28/97
08/28/97
08/28/97
08/28/97 |
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97

Daily
Total __,

Weekly
Total 1

rpg2of2

1

1
1

h 1
1
1
1
1
1
3
3
3
3
3
3
3
3

DB-16
DB-17
DB-18
DB-19
DB-20
DB-21

14

LS-17
LS-23
LS-24
LS-25
LS-26
LS-27
LS-28

LSCS-02
LS-11
LS-12
LS-13
LS-14
LS-15
LS-16

LSCS-04
LSCS-05

16

52

QC DATE
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97

QA DATE
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97
08/28/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
8
8

SCRAP

3

7
12
11

204

37
35
60
55
60
45
30
30
29
43
53
19
23
17
7
11

554

1745

0

0

0

SM ARMS NOMENCLATURE

0

0

0

FQTY

0

0

0

X Y z BIP



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 09/05/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 17

DATE
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97

I 09/03/97
1 09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/97
09/03/9^
09/03/97
09/03/97

Daily
Total

09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
Pg 1 of 2

TEAM
1
1
1
1
-|
1
1
1
1
1
A

'

1
1
1
1
3
3
3
3
3
3
3
3 |
3
3

GRID
DB-08
DB-09
DB-10
DB-11
DB-12
DB-13
DB-14
DB-31
DB-32
DB-33
DB-34
DB-35
DB-36
DB-37
DB-38
DB-22
DB-23
DB-24
DB-25
DB-26
DB-27
DB-28
DB-29
DB-30

DBCS-1
3 DBCS-2
3

1
1
1
1

, 1

DBCS-3

27

WL-11
WL-12
WL-13
WL-14
WL-15

QC DATE
09/04/97

r69/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

09/09/97
09/09/97
09/09/97
09/09/97
09/09/97

""QA DATE
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97^
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97
09/04/97

09/10/97
09/10/97

, 09/10/97
09/10/97
09/10/97

_ ._

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON

[THORNTON1

THORNTON

DIGS
14
11
12
9
6
8
17
6
5
11
21
7
9
11
19
6
67
27
14
3
4
7
5
8
10
12

333

10
15
11
10 "I
9

SCRAP

0

SM ARMS

0

NOMENCLATURE

- -

QTY X

i

0

...
j

i i

Y Z BIP

LT "T "
I

[

\



DATE
09/04/97

TEAM
1

09/04/97 1
09/04/97 1
09/04/97

f 09/04/97
09/04/97
09/04/97

,09/04/97
1)9/04/97
i 09/04/97

Daily
Total ]

09/05/97
[09/05/97 I
h09/05/97H

1

1
1
1

~ " 1 |
1
1

1
1
1

09/05/97 3
09/05/97
09/05/97

Daily
Total

Weekly
Total

Pg2of2 j

3
3

GRID QC DATE QA DATE COE REP
WL-16 09/09/97 09/10/97 THORNTON
WL-17 09/09/97
WL-18
WL-19
WL-20
WL-21
WL-22
WL-23
WL-24

WLCS-4

15

RP-53
RP-41
RP-42
RP-35
RP-36
RP-37

6

48

09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/16/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

DIGS SCRAP SM ARMS
18

09/10/97 THORNTON! 21
09/10/97 THORNTON 14
09/10/97
09/10/97
09/10/97

r097T0797"

[wro/97
09/10/97
09/16/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

THORNTON [ 16 |
THORNTON; 15
THORNTON
THORNTON
THORNTON
THORNTON
BOHANNON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

25
15
21
125
25

350

25
75
75
53
67
48

343

1026

0

4
2

6

6

4

4

0

4

NOMENCLATURE _[QTY ; X

57MM AP-T Expended

0

0

0

78

Y

3

Z BIP

0.5 N/A



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 09/12/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 18

DATE
09/08/97
09/08/97
09/08/97
09/08/97
09/08/97
09/08/97
09/08/9?
09/08/97
09/08/97
09/08/97
09/08/97"!
09/08/97
09/08/97

Daily
Total

09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97
09/09/97

Daily
Total

^09/10/97 "
09/10/97
09/10/97
09/10/97
09/10/97
09/10/97
09/10/97
Pg 1 of 2

TEAM GRID
1
1
1
1
1
1
1
1
1
3
3
3
3

1
1
1
1
3
3
3
3
3

RC-134
RC-135
RC-136
RC-137
RC-138
RC-139

RCCS-47
RCCS-48
RC-140

RCCS-51
RCCS-52J
RCCS-53
RC-144

13

RC-141
RC-142

RCCS-49
RCCS-50
RC-145
RC-146
RC-147

RCCS-54
RCCS-55

9
i

1
1
1
1
3
3
3

RC-143
RC-152
RC-153
RC-154 j
RC-148"
RC-149
RC-150

QC DATE
09/11/97

[1)9/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97

09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97

09/11/97
09/11/97
09/11/97

[ QA DATE
09/11/97
09/11/97
09/11/97
09/11/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON

09/11/97 ^THORNTON
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97

09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97

09/11/97
09/11/97
09/11/97

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON

DIGS
55
60
57
55
60
75
15
45
20
56
96
30
89

713

60
200
100
75
37
42
23
53
31

621

125
30
15

09/11/97 09/11/97 THORNTON 25
09/11/97r! 09/11/97 THORNTON j 19
09/11/97 09/11/97

iO9/11/97 09/11/97
L_

THORNTON 12
iTHORNTON 3

SCRAP

0

0

SM ARMS

0

0

—

NOMENCLATURE QTY

__

0

X

0 "*"

Y

I

z BIP

i

—



DATE TEAM
09/10/97 3

Daily
Total j

I 09/11/97
1 09/11/97
! 09/11/97
09/11/97
09/11/97
09/11/97

r "1
1

[ 1
1
1
1

09/11/97 1
09/11/97
09/11/97J
09/11/97
09/11/97 i
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97
09/11/97

Daily
Total

Weekly
Total

1
1
1
1
1
1
1
1
1
1

Pg 2 of 2 |

GRID
RC-151

8

WL-25
WL-26
WL-27
WL-28
WL-29
WL-30
WL-31
WL-32
WL-33
WL-34
WL-35
WL-36
WL-37
WL-38
WL-39

WLCS-2
WLCS-3

17

47

QC DATE
09/11/97

09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97

QADATE
09/11/97

COE REP
THORNTON

DIGS
7

236

09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

20
25
21
23
21
17
15
18
30
21
30
25
35
15
5
15
10

346

1916

SCRAP

0

0

0

SM ARMS

0

0

0

NOMENCLATURE QTY

0

0

0

X Y z BIP



DOLLY SODS, WEST VIRGINIA CONTRACT # DACA-87-94-D-0019 TO 0020

WEEKENDING 09/19/97

r DATE
I 09/15/97
09/15/97
09/15/97
09/15/97
09/15/97
09/15/97
09/15/97

Daily ,
Total

09/16/97 j
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97

Daily
Total

09/17/97
09/17/97^1
09/17/97
09/17/97
09/17/97
09/17/97
09/17/97
09/17/97

' 09/17/97
09/17/97
09/17/97
09/17/97
Pg 1 of 2

TEAM
1
1
1
1
1
3
3

1
1
1
1
1
3
3
3
3
3

1
1 _j

1 j
1
1
2
2
2
2

3
3

GRID
RB-81
RB-82
RB-83
RB-84
RB-85
RB-92
RB-93

7

RB-88
RB-87
RB-86
RB-80
RB-79
RB-91
RB-90
RB-89
RB-71

RBCS-12

10

RB-64
RB-63
RB-62
RB-61
RB-60
RB-66
RB-67
RB-68
RB-69
RB-70
RB-65

RBCS-07

QC DATE QA DATE
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97
09/16/97

09/16/97
09/16/97
09/16/97
09/18/97
09/18/97
09/16/97
09/16/97
09/16/97
09/18/97
09/18/97

09/18/97
09/18/97
09/18/97
09/23/97
09/23/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97

[ 09/17/97
09/17/97
09/17/97
09/17/97
09/17/97
09/17/97
09/17/97

09/17/97
09/17/97
09/17/97
09/22/97
09/22/97
09/17/97
09/17/97
09/17/97
09/22/97

^9/22/97^

09/22/97
09/22/97
09/22/97
09/23/97
09/23/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97

SHEET 19

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
20
30
21
23
35
53
87

269

30
27
25
30
40
27
31
19
17
8

254

21
21
20
20
45
25
19
27
31
29
17
27

SCRAP

0

0

SM ARMS

0

0

NOMENCLATURE QTY

0

0

i

X Y

- —

Z BIP ]



DATE TEAM GRID
09/17/97

; 09/17/97
09/17/97

I 09/17/97
Daily
Total

09/18/97
09/18/97
09/18/97
09/18/97
09/18/97 _,
09/18/97
09/18/97
Q9/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97

Daily
Total

Weekly
I Total
J>g 2 of 2

, 3
3
3
3

1
1
1
1
1
1
1
2
2
2
2
2
2
2
3
3
3
3
3
3
3
3
3

RBCS-08
RBCS-09
RBCS-10
RBCS-11

16

RB-72
RB-73
RB-74
RB-75
RB-76
RB-77
RB-78
RB-20
RB-21
RB-22
RB-23
RB-24
RB-25
RB-26

RBCS-06
RB-01
RB-02
RB-03
RB-04
RB-05
RB-06

RBCS-01
RBCS-02

23

56

i QC DATE
09/18/97
09/18/97
09/18/97
09/18/97

QA DATE
09/22/97
09/22/97
09/22/97
09/22/97

09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/18/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/18/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97

09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/22/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON

DIGS
19
31
13
9

Hi74

20
22
15

BOHANNON 19
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

15
15
28
52
91
76
103
95
108
49
9
11
13
7

27
7
3

40
67

892

1789

SCRAP

0

0

0

SM ARMS

0

0

0

NOMENCLATURE_}QTY | X
I

0

0

0

Y Z BIP



DOLLY SODS, WEST VIRGINIA

WEEK ENDING 09/26/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 20

DATE iTEAM
169/22/97 j 1
^09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97

"09/22/97
09/22/97
09/22/97

109/22/97
rO9/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97
09/22/97

Daily
Total

09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97

r~i
1
1
1
1
1
2
2
2
2
2
2
2
3
3
3
3
3

— 3 —

1
1
1
1
A

1
1
1

09/23/97 1
09/23/97 1
09/23/97 1
09/23/97 2
Pg 1 of 3

GRID
RB-59
RB-58
RB-57
RB-56
RB-55
RB-54

RBCS-05
RB-27
RB-28
RB-29
RB-30
RB-31

RBCS-03
RBCS-04

RB-53
RB-52
RB-51
RB-50
RB-49
RB-48

20

RB-16
RB-17
RB-18
RB-19

r RB-4TH
RB-42 i
RB-43
RB-44
RB-45
RB-46
RB-47
RB-32

QC DATE
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/24/97
09/24/97
09/24/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97

09/24/97
09/24/97
09/24/97
09/24/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97

QA DATE
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/25/97
09/25/97
09/25/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97,
09/23/97
09/23/971
09/23/97

09/25/97
09/25/97
09/25/97
09/25/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON,

DIGS
55
37
35
40
56
50
15

412
256
44
21
43
60
48
23
27
29
18
17
15

1301

25
30
23
20
25
20
28
20

SCRAP

0

SM ARMS

0

i

21
23
21
34

NOMENCLATURE QTY

0

I
I

X Y Z BIP

I



DATE
09/23/97
09/23/97

! 09/23/97
09/23/97
09/23/97
09/23/97

i 09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97,
09/23/9^
09/23/97

JJ9/23/97
109/25/97

Daily
Total

09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97

Daily
Total

09/25/97 1
r 09/25/97
09/25/97
09/25/97
09/25/97

^Pg 2 of 3

TEAM
2
2
2
2
2
2
2

1 2
L~3__

3
3
3
3
3
3
3

1
1
1
1
1
1
2
2
2
2
2

1
1
1
1
2

GRID
RB-33
RB-34
RB-35
RB-36
RB-37
RB-38
RB-39
RB-40
RB-07
RB-08
RB-09
RB-10
RB-11
RB-12
RB-13
RB-14
RB-15

29

FS-01
FS-02
FS-03
FS-04
FS-05
FS-06
FS-11
FS-12
FS-13
FS-14
FS-15

11 \

FS-07
FS-08
FS-09
FS-10
FS-21

QC DATE
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97
09/24/97

09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

I

QADATE
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/23/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97
09/25/97

09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

,_

DIGS SCRAP
48
23
12
21
25
38
22
19
9
13
11
7
14
8
7
8
9

584

15
17
23
21
24
21
29
36
27
18
22

253

16
18
12
24
51

0

0

SM ARMS

0

o

NOMENCLATURE QTY

0

X

0

Y

j j

Z BIP



DATE
; 09/25/97
1 09/25/97
09/25/97
09/25/97
09/25/97

' 09/25/97~1
09/25/97
09/25/97
09/25/97
09/25/97

Daily
Total

Weekly 1
t o t a l ]

Pg3of3

TEAM GRID
2 i FS-22
2 FS-23
2 FS-24
2
2
3
3
3
3
3

FSCS-1
FSCS-2
FS-16
FS-17
FS-18
FS-19
FS-20

QC DATE
09/29/97
09/29/97
09/29/97
10/01/97
10/01/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

15

75

QADATE
09/29/97

COE REP
THORNTON

09/29/97 | THORNTON
09/29/97 ! THORNTON
10/01/97
10/01/97
09/29/97
09/29/97
09/29/97
09/29/97
09/29/97

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

DIGS
33
21
29
17
12
28
46
22
31
25 __,

385

2523

SCRAP

0

0

SM ARMS

0

0

NOMENCLATURE QTYJ X

0

0

>•

z BIP



DOLLY SODS, WEST VIRGINIA

WEEKENDING 10/03/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 21

DATE
09/29/97

09/29/97

09/29/97
09/29/97

Daily
Total

r

09/30/97
09/30/97 I

[ 09/30/97 ^
09/30/97
09/30/97
09/30/97
09/30/97
09/30/97
09/30/97
09/30/97
09/30/97

t - -\

09/30/97

Pg 1 of 2

TEAM
2

2

2
2

r 1

1
1
1
1
1
2
2
2
2

2

GRID
FS-63

FS-64

FS-65
FS-66

4
I

FS-31
FS-30
FS-29
FS-28
FS-27
FS-26 j
FS-25 1
FS-54
FS-55
FS-56
FS-57

FS-58

QC DATE
10/01/97

10/01/97

10/01/97
10/01/97

10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97

10/01/97

QADATE
10/01/97

10/01/97

10/01/97
10/01/97

10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97
10/01/97J
10/01/97
10/01/97

10/01/97

COE REP
THORNTON

THORNTON

THORNTON
THORNTON

THORNTONI
THORNTON]
THORNTON 1
THORNTON
THORNTON
THORNTON
THORNTONi
THORNTON
THORNTON
THORNTONj
THORNTON

THORNTON

DIGS
29

48

42
10

129

25
21

"21 1
23
20
19
15
25
28
19
29

13 |

.

SCRAP

1

1 ^

SM ARMS

0

i

1
1

1
I

NOMENCLATURE
81 MM HE MORTAR
NORTH 54740.646
EAST 612518.632

81 MM HE MORTAR
NORTH 54732.721
EAST 612505.161

81 MM HE MORTAR
NORTH 54691.371
EAST 612455.298

81 MM HE MORTAR
NORTH 54673.488
EAST 612455.895

81 MM HE MORTAR
NORTH 55062.836
EAST 612591.385

81 MM HE MORTAR
NORTH 54977.709
EAST 612600.697

QTY
1

1

1

1

4

1

1

X
48

100

40

76

160

180

Y
2

14

10

12

Z
0.5

0.75

0.5

0.5

-

14

14

0.25

0.5

BIP
YES

YES

YES

YES

YES

YES



DATE
09/30/97
09/30/97
09/30/97
09/30/97

Daily
Total

10/01/97
10/01/97
10/01/97
10/01/97
10/01/97

10/01/97
10/01/97
10/01/97

Daily
Total

10/02/97 J
10/02/971
10/02/97"
10/02/97
10/02/97
10/02/97

TEAM
3
3
3
3

1
1
1
2
2

2
2
3

GRID
RB-94
RB-95
RB-96
RB-97

16

FSCS-3
FS-32
FS-33

QC DATE
10/01/97
10/01/97
10/01/97
10/01/97

QA DATE
10/01/97
10/01/97
10/01/97
10/01/97

10/06/97 10/06/97
10/06/97
10/06/97

FS-59 10/06/97
FS-60 10/06/97

!

FS-61
FS-62
FS-34

8

1
1
1
1
2
2

10/02/97 t 2
10/02/97
10/02/97
10/02/97
10/02/97
10/02/97

Daily
Total

2
3
3
3
3

FSCS-4
FS-39
FS-40
FS-41
FS-50
FS-51
FS-52
FS-53
FS-35
FS-36
FS-37
FS-38

12
Weekly
Total

10/06/97
10/06/97
10/06/97

10/06/97 j

10/06/97
10/06/97
10/06/97
10/06/97

10/06/97
10/06/97
10/06/97

COE REP
THORNTON

DIGS
137

THORNTON I 98
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON

10/06/97
10/06/97 10/06/97
10/06/97 10/06/97
10/06/97 10/06/97
10/06/97

I 10/06/97
' 10/06/97

10/06/97
10/06/97
10/06/97

10/06/97 10/06/97
10/06/97
10/06/97
10/06/97
10/06/97

10/06/97
10/06/97
10/06/97
10/06/97

Ho ^
Pg 2 of 2

65
160

718

20
125
150
27
38

56
43

278

737
j

THORNTON
THORNTON

rTHORNTON
THORNTON
THORNTON

^THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

43
65
61
57
25
32
158
29
135
76
56
47

784 ^

2368 1

SCRAP

3

1
2

1
1

5

SM ARMS

0

0

NOMENCLATURE

81 MM HE MORTAR
NORTH 54886.379
EAST 612591.385

81 MM HE MORTAR
NORTH 54870.337
EAST 612591.028

I

i
!
i

0 | 0

9 0

QTY

2

1

1

2

X

79

129

Y

1

17

I

0

8

Z

1

1

. J

BIP

YES

YES

!

j



DOLLY SODS, WEST VIRGINIA

WEEKENDING 10/10/97

CONTRACT # DACA-87-94-D-0019 TO 0020

SHEET 22

DATE
10/06/97
10/06/97
10/06/97

Daily
L Total

: 10/07/97
10/07/97
10/07/97
10/07/97

I

10/07/97
10/07/97
10/07/97
10/07/97

MO/07/97
^ Daily

Total
r

10/08797^
10/08/97

I" 16/08/97
10/08/97
10/08/97

jT0/08/97j
MO/08/97
MO/08/97
10/08/97
10/08/97

Daily
Total

Pg1 of 2

TEAM
2
2
2

1
1
1
2

2
2
3
3
3

1
1
1
2
2
2
3
3
3
3

GRID
RP-38
RP-39
RP-40

3

RPA-1
RPA-2

RP-12D
RP-43

RP-44
RP-45
RPB-1
RPC-1
RPD-1

9

RP-12A
RP-12B
RP-12C
RP-46
RP-47
RP-48 ^
PR-16/P
RP-16B
RP-16C
RP-16D

10

QC DATE
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

QADATE
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97
10/08/97

COE REP
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

LjDIGS
52
61
59

172

45
50
35
67

55
88
12
9
8

369

27
33
30
72
93
47
8
3
0
8 i

321

SCRAP
1
1
1

3

1

1
1

3

1

--

1

SM ARMS

0

0

0 _,

NOMENCLATURE

81 MM HE MORTAR
NORTH 54951.035
EAST 612236.520

60MM HE MORTAR
NORTH 54943.076
EAST 612234.813

•

QTY

0

1

1

2

0

X Y

i

12

18

32

5

Z | BIP

1

1

YES

YES

|

i



DATE TEAM GRID QC DATE QA DATE COE REP
10/09/97
10/09/97
10/09/97

JO/09/97^
1p/09/97_
10/09/97
10/09/97
10/09/97

Daily
Total

Weekly
Total

Pg 2 of 2

1 FS-42 ! 10/14/97 I 10/14/97
! 10/14/97 I 10/14/97

t I 107T4/97FS-46 tTO/14/97
FS-47
FS-48
FS-49
FS-44
FS-45

30

10/14/97
10/14/97
10/14/97

10/14/97
10/14/97
10/14/97

10/14/97 10/14/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

10/14/97 37 'tft
BOHANNON

TO/14/97 I BOHANNON

DIGS
35

SCRAP SM ARMS NOMENCLATURE ; QTY i X BIP

35
15
27
19
12
27
32

202

1064

1



APPENDIX H

UXO GRIDSHEETS

DACA87-94-D-0019 20 November 1997
Task Order 0020 Draft Final Removal Report



LASTING. 612233 879
NORTHING: 54943 049

MGPTAR. 6GMW. HE
UVE

^ORTAR, 8 'MM, HE

UVE

LASTING. 612234 813
NORTHING. 54943.076

H;..r--inn F a c t o r s A p p l i c a t i o n s . I n c . j
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Searching on The Rohrbaugh Plains Trail

81mm on the Fisher Spring Trail



Sandbagging Before Detonation

Magging in Dense Foliage
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81 mm Mortar Grid RP-25
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Clearing Campsites on Breathed Mountain

Team Member Isolating an Anomaly



Clearing Contacts on the Breathed Mountain Trail
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Artifacts Recovered from Grid RCCS-15

Railroad Wheel Recovered on the Big Stone Coal Trail



Magging and Flaging along Red Creek Trail

Flagging on Grid RCCS-15
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