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Appendix D



DAILY SITE JOURNAL

DATE: 10/20/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 318

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 33-45 Degrees
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15 N 318

COMMENTS: Transit time today was one hour in each direction. Work commenced in
North Dolly Sods on the CONUS contract.
All three teams conducted intrusive operations. The area worked was the portion of Red
Creek Trail from the Wilderness Area boundary to the intersection with Blackbird Knob
Trail. Additionally, teams started on the Blackbird Knob Trail from the Red Creek Trail
intersection towards the Red Creek Campground. No ordnance or ordnance related materials
were found in these areas today with the majority of contacts being camping debris and
ferrous rock.
Ron Cates was promoted to team #3 supervisor as the previous team supervisor departed the
site yesterday.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/21/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 23

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 511

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOVT. DELAY TIME: NA

TEMP: 28-50 Degrees
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COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the Blackbird Knob Trail, working from
Blackbird Knob back to Forest Road 75. No ordnance or ordnance related materials were
found in these areas today with the majority of contacts being camping debris and ferrous
rock. Thus far contacts have been light with the absence of railroad beds and home sites.
All three teams were encroached upon by bow hunters which were escorted out of the
operation area. This delay cost the project about 30 minutes of delay time.
In discussion with Mark Pons of the USFS the SUXO's emphasized the need for Forestry to
arrive at a decision on which trails to add and delete from the project based on the map of
North Dolly Sods provided by Huntington COE.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/22/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 23

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 329

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 24-47 Degrees
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COMMENTS: Transit time today was one hour in each direction.
Teams #1 and #2 conducted intrusive operations on the Blackbird Knob Trail, continuing to
work in the direction from Blackbird Knob back to Forest Road 75. It is anticipated that this
trail will be completed this week. The majority of contacts continues to be camping debris
and ferrous rock, no ordnance or ordnance related materials were found today.
Team #3 grided two unnamed trails on the North Eastern portion of North Dolly Sods. Since
the majority of these trails are unnamed the SUXO's decided to identify the trails by the color
of the trails depicted on the Huntington COE project map. The trails grided are described as
Yellow A (YA) Trail and Yellow B (YB) Trail. A total of 74 grids were placed on these
trails.
A meeting was conducted today between the SUXO's and Sarah Schell of the USFS
concerning the need to finalize which trails are to be done and dropped during this project.
She assured me that by April the Forest Service will have definitive answers. She
emphasized the necessity for us to remain in well defined areas this year to give the USFS the
time required to finalize requirements. I informed her that task changes must be cleared and

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 10/23/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear / Windy
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 353

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 2 1 - 4 5 Degrees
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BK-22

BK-23

BK-24

BK-25

BK-26

BK-27

BK-28

BK-29

BK-30

15 0 N 353 0 0 0

COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the campsites located along Blackbird
Knob Trail. This completed Blackbird Knob Trail and all of it's campsites. Completion of
this trail ends all intrusive work between the Red Creek Campground in North Dolly Sods
and Laneville on the southern end of the Wilderness Area. Future operations will have
minimal impact on hikers and no further impact on the recreational use of the Wilderness
Area. The majority of contacts continued to be camping debris and ferrous rock, no ordnance
or ordnance related materials were found on this trail or campsites.
The weather continues to deteriorate as the temperature drops and wind speeds increase. At
the start of operations today the wind chill was -5 degrees Fahrenheit. In the absence of
warming shelters teams are building and maintaining fires to provide warmth.
Teams returned to the Petersburg office at 1630 to conduct weekly administrative and
preventive maintenance duties.

SUXOS SIGNATURE: ^ ^ 2 ^ ^ * ^ ^ /



DAILY SITE JOURNAL

DATE: 10/27/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 6

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 07

WEATHER: Fog/Snow/Wind at 40 mph
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0
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0
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 431

TOTAL SCRAP: 15 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 32 - 30 Degrees Wind Chill -6 F

BIP
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N

N

N

N

N

N
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COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
corner of the project. The teams worked different areas along this trail, teams #2 and #3
worked on the Southern end of the trail and encountered problems with standing water in
marshlands. Team #1 worked the Northern end of the trail and had no problems with
standing water. For tomorrow's operations all three teams will work in the area that Team #1
was in to avoid the wet grids.
The weather was brutal today with wind chill below zero and blowing fog/mist which
changed to damp snow in the early afternoon. Visibility was around 400 feet which did not
allow for visual inspection of the seclusion area. Due to the deteriorated conditions work was
halted at 1400.

SUXOS SIGNATURE: ^ * ^ ^ ^ ^ - ^ Y



DAILY SITE JOURNAL

DATE: 10/28/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 10

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy/Wind Speed 40 mph
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 967

TOTAL SCRAP: 35 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 20-39 Degrees
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8
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10 0 N 967 35 0 0

COMMENTS: Transit time today was one hour in each direction. Work continued on the
Yellow (B) Trail. Extremely cold working conditions throughout the day hindered progress.
The teams used tarpaulins for wind breaks and fires for warming purposes.
All three teams were moved to the Northern section of the Yellow (B) trail for intrusive work
as the Southern end of the trail is water logged. Bogs, beaver dams, and standing water exists
throughout the North Dolly Sods area. As this was a season in which drought conditions
existed, it is not expected that conditions in these areas will improve. However, due to the
cold working conditions I plan to avoid water saturated grids until weather conditions warm.
Team's #1 and #2 found fragmentation in their areas, with Team #1 finding a sand filled 4.2
inch mortar in grid YB 28. This mortar had a live fuze which had previously blown out the
top of the round allowing inspection and not requiring demolition.
Team #3 found no fragmentation in their grids with nearly all of their contacts resulting in
parts to a railroad.

SUXOS SIGNATURE: ^ J ^ ^ ^ ^ f



DAILY SITE JOURNAL

DATE: 10/29/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 6

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 794

TOTAL SCRAP: 27 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 31-55 Degrees

BIP

N

Y

N

N

N

N

1
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COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
corner of the project. Teams #1 and #2 continued to find fragmentation in their work areas.
Team #1 found a complete 4.2 inch mortar in grid YB-27 with a fuze crushed even with the
lip of the fuze well. Demolition was conducted on this round with the placement of two
perforators. After detonation the round was inspected and found to contain a plastic filler.
Detonation occurred at 1400 hours.
Team #3 continued to find railroad debris in their area with no ordnance residue.
The team's safe restriction areas were encroached upon three times today, by the following:
two bird hunters, two hikers and two people on four wheeler vehicles. Lost time due to
encroachment totaled one hour of lost work effort.

SUXOS SIGNATURE: ^ ^ ^ L ^ ^ ^ Y



DAILY SITE JOURNAL

DATE: 10/30/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 16

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

2

3

GRIDS
CLEAR

YB-24

YB-25

YBCS-1

YBCS-2
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0

0

0

0

1

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 963

TOTAL SCRAP: 60 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 32-57 Degrees

BIP
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N

Y

N

N

N
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TOT-
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8

YB-18

YB-19

YB-26

YB-27

YB-28

YB-29

YB-30

YB-31

16 1 1 963 60 0 0

COMMENTS: Transit time today was one hour in each direction.
All three teams conducted intrusive operations on the Yellow (B) Trail in the Northeast
corner of the project. Teams #1 and #2 continued to find fragmentation in their work areas.
Team #2 found a 4.2 inch mortar loaded with FS smoke in grid YB-20 with an intact M-9
fuze. Demolition was conducted on this round with the placement of one 3/4 pound TNT
booster. Detonation occurred at 1400 hours.
Team #3 continued to find railroad debris in their area with no ordnance residue. Work on
this railroad bed has been slow due to the high volume of contacts.
No lost time was accumulated due to encroachment.

SUXOS SIGNATURE: ^~^^<f£^/



DAILY SITE JOURNAL

DATE: 11/03/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 5

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly Cloudy / Snow Flurries
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YB-23
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 224

TOTAL SCRAP: 20 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOVT. DELAY TIME: NA

TEMP: 32-45 Degrees
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N
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COMMENTS: Transit time today was one hour in each direction.
Team #1 conducted intrusive operations on the Yellow (B) Trail in the Northeast corner of
the project. The team worked two different areas along this trail, closing those gaps left from
teams #2 and #3 during last week's operations. No ordnance related materials were found in
the northern grids. 4.2 inch fragmentation and shell casings are still coming from grids south
of YB-15. Standing water throughout the area worked by this team has complicated the
effort and has left some contacts uncleared. All areas uncleared are designated on the team
leaders grid sheets and will be made available as part of the final report.
Team #2 conducted GPS data accumulation on the North Dolly Sods portion of Red Creek in
the vicinity of Blackbird Knob.
Team #3 along with the USFS representative, gridded Blackbird Knob Trail from the Red
Creek Trail intersection to the Left Fork of Red Creek's crossing. Additionally, this team
located and placed grid stakes on the complete Yellow (C) Trail. As no ordnance has been
found in the vicinity of Blackbird Knob yet, it is imperative that we perform intrusive
operations on these trails to ascertain the presence of O/E materials prior to next spring's 100
acre dedicated clearance of Blackbird Knob.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 11/04/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy/1-2" of Snow
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PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 280

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 27-30 Degrees

BIP
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COMMENTS: Transit time today was one hour in each direction.
Teams #1 and #3 continued working on the Yellow (B) Trail in the Northeast corner of the
project. All grids south to YB-31 are now complete. The remaining grids south of this are
marshy with standing water and are planned for clearance upon our return next year.
Tomorrow's operations are planned for the return to the Blackbird Knob Trail to gain more
information (before our winter departure) on the validity of the presence of ordnance for this
knob.
The weather was harsh today with 20 mph winds and temperatures around 30 degrees.
Teams used fires and tarpaulins for wind breaks as warming shelters.

SUXOS SIGNATURE: ^'T^^^^/



DAILY SITE JOURNAL

DATE: 11/05/97

SUXOS: Don Smith

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 17

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Clear

TM

1

3

GRIDS
CLEAR

BK-42

BK-43

BK-44

BK-45

BK-46

BK-52

BK-53

BK-54

BK-55

BK-56

BKCS-14

GRIDS
QCed

YB-6

YB-7

YB-8

YB-9

YB-10

LIVE

OE

0

0

0

0

0

0

0

0

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 759

TOTAL SCRAP: 0 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 28-56 Degrees

BIP

N

N

N

N

N

N

N

N

N

N

N

TOTAL
DIGS

35

34

31

40

25

92

99

116

103

98

86

OE
SCRAP

0

0

0

0

0

0

0

0

0

0

0

SMALL
ARMS

0

0

0

0

0

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N

N

N

N

N

N



TOT-
AL

11

YB-11

YB-12

YB-13

YB-14

YB-20

YB-21

YB-22

YB-23

YB-24

YB-25

YBCS-1

YBCS-2

17 0 0 759 0 0 0

COMMENTS: Transit time today was one hour in each direction.
Teams #1 and #3 returned to the Blackbird Knob Trail and started working on that section
west of the Red Creek Trail intersection. No ordnance or related scrap was located today,
though this trail bumps through the designated 100 acre plot atop Blackbird Knob.
Team #2 gathered GPS data on the YA Trail. Satellite acquisition difficulties in the
afternoon slowed their progress.

SUXOS SIGNATURE: ^ ^ ^ ^ ^ ^ ^ W



DAILY SITE JOURNAL

DATE: 11/10/97

SUXOS: Emmett Hopkins

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy/Windy

TM

1

3

TOT-
AL

GRIDS
CLEAR

YB-32

YB-33

YA-1

YA-2

4

GRIDS
QCed

0

LIVE
OE

0

0

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 618

TOTAL SCRAP: 82 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 25 - 34 Degrees

BIP

N

N

N

N

0

TOTAL
DIGS

110

115

173

220

618

OE
SCRAP

15

10

23

34

82

SMALL
ARMS

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

0

COMMENTS: Transit time today was one hour in each direction.
Team #1 Continued working on YB trail. They encountered heavy frag and found two sand
filled 4.2" mortars. Due to exceptionally heavy rain during the three days we were off some
grids are underwater. We are continuing operations on grids without standing water. Team
#2 moved to YA trail when they could not cross the creeks to start YC trail. They also found
heavy frag including fins and tail booms, some of the frag is possibly from 105MM. They
are continuing in the same area. Weather was cloudy and windy with wind chills around 17
degrees. Teams are utilizing tarps for wind breaks and warming fires to continue work.

SUXOS SIGNATURE: 'fc^lff ^!Lk5>%/^_ w



DAILY SITE JOURNAL

DATE: 11/11/97

SUXOS: Emmett Hopkins

TOTAL GRIDS CLEARED: 6

TOTAL

TOTAL

CLIENT

GRIDS QC'ed: 20

LIVE UXO: 0

C: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy W/ Snow & Sleet

TM

1

3

GRIDS
CLEAR

YB-34

YB-35

YA-3

YA-4

YA-5

YA-6

GRIDS
QCed

BK-38

BK-39

BK-40

BK-41

BK-42

BK-43

BK-44

BK-45

BK-46

LIVE
OE

0

0

0

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 1,206

TOTAL SCRAP: 146 Lbs.

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 28 - 32 Degrees

BIP

N

N

N

N

N

N

TOTAL
DIGS

145

130

203

189

286

253

OE
SCRAP

40

20

12

21

23

30

SMALL
ARMS

0

0

0

0

0

0

HAZ
MAT

FOUND

N

N

N

N

N

N



TOT-
AL

6

BK-47

BK-48

BK-49

BK-50

BK-51

BK-52

BK-53

BK-54

BK-54

BK-56

BKCS-14

20 0 0 1,206

•

146 0 0

COMMENTS: Average transit time today was 50 minutes in each direction. Work
continues on Yellow B and Yellow A Trails. Both teams continue to encounter heavy frag.
Team#l is finding 4.2" frag and practice rounds on Yellow B and Team #3 is finding 4.2"
and 105MM frag. Weather was a factor with intermittent sleet and snow; wind chill was at
about 18 degrees. However, with the amount of frag being encountered even good weather
would not have helped production much, just made it less miserable.

SUXOS SIGNATURE: ^C^M/$J<7 J ^ ^ ^ L ~



DAILY SITE JOURNAL

DATE: 11/12/97

SUXOS: Emmett Hopkins

TOTAL GRIDS CLEARED: 2

TOTAL

TOTAL

CLIENT

GRIDS QC'ed: 0

LIVE UXO: 0

P: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy W/Snow

TM

1

3

TOT-
AL

GRIDS
CLEAR

YB-36

YA-7

2

GRIDS
QCed

0

LIVE
OE

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 451

TOTAL SCRAP: 61 Lbs.

MAG TYPE: Schonstedt SETTING: 4

C O N T R A C T : DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 26-24 Degrees

BIP

N

N

0

TOTAL
DIGS

240

211

451

OE
SCRAP

5

56

61

SMALL
ARMS

0

0

0

HAZ
MAT

FOUND

N

N

0

COMMENTS: Transit time today was one hour in each direction.
Teams continued working YA and YB trails. Only two grids completed today due to
explosive truck not being able to make it. Once we were notified teams were instructed to go
nonintrusive. We continued operations doing magging and flagging for the remainder of the
duty day. Team #3 continued to encounter ordnance-related scarp. Team # 1 seems to have
reached the end of the ordnance related material. However, the grid cleared was heavily
contaminated with other ferrous materials. Weather was below freezing with a wind chill of
18 degrees.

SUXOS SIGNATURE: /^l^}^^ //U/f^



DAILY SITE JOURNAL

DATE: 11/13/97

SUXOS: Emmett Hopkins

TOTAL GRIDS CLEARED: 3

TOTAL GRIDS QC'ed: 12

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Cloudy W/ Fog

TM

1

3

GRIDS
CLEAR

YB-37

YA-8

YA-9

GRIDS
QCed

YA-1

YA-2

YA-3

YA-4

YA-5

YA-6

YA-7

YB-32

YB-33

YB-34

YB-35

YR-16

LIVE
OE

0

0

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS : 638

TOTAL SCRAP: 5 Lbs

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 16-28 Degrees

BIP

N

N

N

TOTAL
DIGS

231

197

210

OE
SCRAP

5

0

0

SMALL
ARMS

0

0

0

HAZ
MAT

FOUND

N

N

N



TOT-
AL

12 638 0 0

COMMENTS: Average transit time today was lhour in each direction. Teams #1 and #3
continued working on Yellow A and B trails. Team 2 finished GPS operations and
dismantled GPS Base Station. Yellow A, B, and C are GPS'd and coordinates plotted on the
Site Mapping Database. Intrusive operations were halted at 1000 due to reduced visibility
caused hv heaw foe Teams continued magnotometer ooerations flagging anomalies

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 11/17/97

SUXOS: Emmett Hopkins

TOTAL GRIDS CLEARED:NA

TOTAL GRIDS QC'ed:NA

TOTAL LIVE UXO:NA

CLIENT: CEHNC

FIELD OPERATION TIME: 10

WEATHER: Partly cloudy

TM

TOTAL

GRIDS
CLEAR

0

GRIDS
QCed

0

LIVE
OE

0

PROJECT: Dolly Sods North

SSO/QCO: Alan Jett / Ben Hodges

TOTAL EXCAVATI ONS :NA

TOTAL SCRAP:NA

MAG TYPE: NA SETTING:NA

CONTRACT: DACA 87-95-D-0027-T.O. #0019

GOV'T. DELAY TIME: NA

TEMP: 28 Degrees

BIP

0

TOTAL
DIGS

0

OE
SCRAP

0

SMALL
ARMS

0

HAZ
MAT

FOUND

0

COMMENTS:

Conducted daily safety briefing. Due to heavy snow over the weekend SUXOS and SSO
preceded teams using only site vehicle with four wheel drive. Snow and ice on mountain
access road made it impossible for teams to reach search areas in two wheel drive vans..
CEHNC Safety Representative concurred with decision to cease site operations due to
weather. Contacted Floyd Kittle HFA PM and he concurred also. Teams began equipment
cleanup and 100% inventory.

SUXOS SIGNATURE: -A^A/^t/ /^t^/fi^^ "

T



DAILY SITE JOURNAL

DATE: 27 April 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Benjamin Hodges (SUXOS), Alan Jett (SSO) and Traci Raines reported for
work at 0630. Commenced site setup, equipment preparation and liaison with support
activities. No significant problems encountered.

SUXOS SIGNATURE: ^^y^^/l7iCd0^~



DAILY SITE JOURNAL

DATE: 28 April 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME:: 10 Hours

WEATHER: Partly Cloudy

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.
Obtained Forest Service keys and discovered Williams Scottman"s trailer still on location at
Bell Knob Tower.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 29 April 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 30 April 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.

SUXOS SIGNATURE: <S 5' ^ "frinaB&f ^



DAILY SITE JOURNAL

DATE: 04 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site setup, equipment preparation and liaison with support activities.
William Scottsman removed their trailer on Sunday. GE Capital's trailer delivered. Radios
arrived from Lloyds Electronics. The base Station will be installed Thursday.

SUXOS SIGNATl



DAILY SITE JOURNAL

DATE: 05 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy W/ Rain

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 40 - 60 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Charles Schaaf (QCO), Emmett Hopkins (SUP), Dan Kneupple, Mike
Wengyn, Steve King, Dan Jenkins (SPECs) and Vince Smith (Local Hire) reported in.
Charlene Jenkins (Local Hire) also is here and will begin working with AUTOCAD as soon as
she can arrange for child care. Continued site and equipment preparation. All personnel went
to the work site. Communications and survey equipment set up and checked, and-a»d 23 new
grids were established. ^ T T

- Grids BKA-1 thru 23 on Blackbird Knob Trail established (added trail outside North
Boundary) starting at the Red Creek Campground trailhead and ending at the North Boundary.

- Survey team reports the new revision software for the Sokkia Base Station Recorder was left

out of the shipment order. No delay in operations anticipated, replacement software ordered.

SUXOS SIGNATURE: /^"r7 * //fOtJT^*^



DAILY SITE JOURNAL

DATE: 06 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy W/ Rain

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 45 - 65 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site and equipment preparation. All personnel went to the work
site. Communications and survey equipment set up and checked, some problems encountered
acquiring satellites. 41 new grids were established.

- Grids YD-1 thru 19 on Yellow "D" Trail established (added trail inside and outside North
Boundary).

- Grids YB38 thru 59 re-established on Yellow "B" Trail.

SUXOS SIGNATlJRE: * = c i _ - ^ ^ —



DAILY SITE JOURNAL

DATE: 07 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy W/ Rain

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 48 - 62 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: Continued site and equipment preparation. All personnel went to the work
site. Communications and survey equipment set up and checked, some problems encountered
acquiring satellites, Survey team returned to base and reloaded software. 42 new grids were
established.

- Grids YA-16 thru 29 on Yellow "A" Trail established (added trail outside North Boundary).

- Grids OA-1 thru 28 established on Orange "A" Trail.

- Base Station installed on Bell Knob Tower.

SUXOS SIGNATURE: ^ / ^ ^"Vfl



DAILY SITE JOURNAL

DATE: 11 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy W/ Light Rain

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 54 - 65 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: SUXOS attended 1230 Kick-Off meeting at Elkins. All organizations
involved discussed potential obstacles / recommendations to improve production. The
requirement for a Forest Service representative to perform searches for the Cheat Mountain
Salamander is the main obstacle. Huntington, FS and WVDNR will work on an agreeable
solution.

- GPS team is still having equipment problems. Solutions are being investigated. Equipment
is having difficulty acquiring and tracking enough satellites.

- Team 1 installed Orange Bravo Trail (47 grids). Contamination level - light to moderate.

SUXOS SIGNATURE: ̂ L^7 ~ A^CO^M'——



DAILY SITE JOURNAL

DATE: 12 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy W/ Light Rain

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: N/A SETTING:

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 54 - 65 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: All personnel attended Forest Service training at Elkins. The afternoon was
spent setting up for mag / flag operations on Wednesday and Thursday.

- The requirement for a FS representative is still not resolved. Huntsville advised that the
Forest Service rep must be have the complete the OSHA requirements (including the 40 hour
course) prior to entering the exclusion area. We cannot conduct intrusive operations until this
is resolved.

SUXOS SIGNATURE: < ^



DAILY SITE JOURNAL

DATE: 13 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy W/ Fog

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60 - 80 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: The requirement for a FS representative is still not resolved. Huntsville
advised that the Forest Service rep must be have the complete the OSHA requirements
(including the 40 hour course) prior to entering the exclusion area. We cannot conduct
intrusive operations until this is resolved.

- Team 1 conducted mag / flag operations on Blackbird Knob Trail grids BKA-1 through
BKA-12 (164 anomalies).

- Team 2 located and recovered all OE scrap debris left along Yellow "A" and "B" trails from
last years operations and returned the scrap to our storage area located in Petersburg.

- GPS team is still having equipment problems. Solutions are being investigated. Equipment
is having difficulty acquiring and tracking enough satellites.

- QC inspected all frag and OE scrap and placed same in a locked storage facility per HFA
safety memorandum.

SUXOS SIGNATURE: ^J.



DAILY SITE JOURNAL

DATE: 14 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and Hot

TEAM

N/A

GRIDS
CLEAR

GRIDS
OCed

TOTAL
OE LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60 - 80 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

COMMENTS: The requirement for a FS representative is resolved! HFA personnel will
conduct the searches for the Cheat Mountain Salamander. Intrusive operations will commence
Monday 18 May.

- Base radio station kicked the bucket this morning. Lloyds Electronics will repair it Friday.
Safety relayed communications; no impact on production.

- Team 1 conducted mag / flag operations on Blackbird Knob Trail grids BKA-13 through
BKA-22 (10 anomalies).

- Team 2 conducted mag / flag operations on Yellow "A" Trail grids YA-16 through YA-29
(259 anomalies).

- GPS team is still having equipment problems. Replacement cables ordered yesterday arrived
this afternoon and were installed; It appears to be working now.

SUXOS SIGNATURE: c j / T ^ * /



DAILY SITE JOURNAL

DATE: 18 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 28

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and Hot

TEAM

1

2

3

GRIDS
CLEAR

12

16

See
remarks

GRIDS
QCed

N/A

N/A

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 280

TOTAL SCRAP: 0.5

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 75 - 85 Degrees

BIP

N

N

TOTAL
DIGS

186

94

TOTAL
OE SCRAP

0.5

0

TOTAL
SCRAP

N/A

N/A

HAZ MAT
FOUND

NO

NO

COMMENTS: We began intrusive operations today on Blackbird Knob Trail. We
completed the new section (outside the north boundary) from the trail head at Red Creek
Campground to the north boundary. Jack Bell (SUP), Greg Jacobs and David Farmer (SPECs)
checked on board today. I am utilizing two five man dig teams and one two man GPS team.

- Team 1 cleared grids BKA-1 thru 7 (Trail) and BKCS-15 thru 19 (Campsites).

- Team 2 cleared grids BKA-8 thru 22 and BKCS-20.

- Team 3 GPS'd the above grids.and 0.

Team 1 - Dave Edwards, Steve King, Nate Beers, Mike Wengyn & Dan Jenkins.

Team 2 - Jack Bell, Bruce Miller, Dave Farmer, Greg Jacobs & Chris Rose.

Team 3 - Kerry Singler & Dan Knueppel.

SUXOS SIGNATURE: <^



DAILY SITE JOURNAL

DATE: 19 May 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 24 TOTAL EXCAVATI ONS : 586

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 26 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC, CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Clear and Windy TEMP: 65 - 85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE

LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
SCRAP

HAZ MAT
FOUND

12 N/A 0 N 198 20 N/A NO

12 N/A 0 N 388 N/A NO

See
remarks

COMMENTS: Intrusive operations today on Yellow "A". We completed the new section
(outside the north boundary) from the trail head to the north boundary and the remaining
portion of YA trail from last year. Yellow "A" Trail is completed. I am continuing to utilize
two five man dig teams and one two man GPS team.

- Team 1 cleared grids YA-13 thru 23 (Trail) and YACS-1 (Campsite).

- Team 2 cleared grids YA-10 thru 12, 24 thru 29 and YACS 2 thru 4.

- Team 3 GPS'd all of YA and YD trails and associated campsites.

(Team assignments are unchanged).

- Four more radios ordered to provide Huntington and Huntsville reps with communications as
well as trail guards.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 20 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 28

TOTAL GRIDS QC'ed: 46

TOTAL LIVE UXO: 1

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Cloudy / PM Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

19

9

See

remarks

GRIDS
QCed

N/A

N/A

46

TOTAL
OE

LIVE

0

1

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 262

TOTAL SCRAP: 42 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65 - 85 Degrees

BIP

N

Y

TOTAL
DIGS

187

75

TOTAL
OE SCRAP

5

37

TOTAL
OE

INERT

0

1

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations started on Yellow "D" Trail. Yesterdays grids inspected
and accepted by QC and COE QA. I am continuing to utilize two five man dig teams and one
two man GPS team.

- Team 1 cleared grids YD-1 thru 10 (Trail) and YYDCS-1 thru 8 and 8A (Campsites).

- Team 2 cleared grids YD-12 thru 19 and YDCS-9.

- One Live 4.2" mortar located and detonated in place Grid YD-17 (X-19, Y-140, Z-.5).

- One inert 4.2" mortar recovered in Grid YD-17.

- Team 3 GPS'd all of OA trail. All data is being processed and is complete.

(Team assignments are unchanged).

- QC and QA inspected and accepted BKA-1 thru 22, BKCS-15 thru 20, YA-16 thru 29 and
YACS-1 thru 4.

*

SUXOS SIGNATURE: ^-~^)'^THCC i ̂  JT7—



DAILY SITE JOURNAL

DATE: 21 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 19

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Lght Showers/PM Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

6

2

See

remarks

GRIDS
QCed

N/A

N/A

19

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 458

TOTAL SCRAP: 40 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50 - 75 Degrees

BIP

N

N

TOTAL
DIGS

154

304

TOTAL
OE SCRAP

0

40

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations on Yellow "D" Trail (completed) and Yellow "B".
Yellow "B" grids are extremely contaminated with Rail Road debris as well as rocky terrain.
QC and QA are satisfied with the grids. GPS base station stopped recording data for unknown
reasons and data collected by the field team was not acceptable; I will purchase a surge
protector to protect the equipment.

- Team 1 cleared grids YD-11 and YB-54 thru 58 (Trail).

- Team 2 cleared grids YB-38 and 39.

- Team 3 GPS'd all of OB trail (48 grids). Data collection unsuccessful.

(Team assignments are unchanged).

- QC and QA inspected and accepted YD-1 thru 10, YDCS-1 thru 8 and YDCS-8A.

SUXOS SIGNATURE: ^ - : J / t — T / f p C - ^ G ^ —



DAILY SITE JOURNAL

DATE: 26 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy & Windy

TEAM

1

2

3

QC

GRIDS
CLEAR

3

5

See
Remarks

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 531

TOTAL SCRAP: 2 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50 - 70 Degrees

BIP

N

N

TOTAL
DIGS

149

382

TOTAL
OE SCRAP

0

2

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations on Yellow "B"; grids are extremely contaminated with
Rail Road debris as well as rocky terrain. Mike Slovak reported on board as COE. GPS data
collected and accepted. Huntington COE Safety provided with a radio.

- Team 1 cleared grids YB-51, 52 and 53 (Trail).

- Team 2 cleared grids YB-40, 41 (Trail), YBCS-3, 4 and 5 (campsites).

- Team 3 GPSM all of OB trail (48 grids) and YB-34 thru 59.

(Team assignments are unchanged).

SUXOS SIGNATURE: J } <^' iy>^6%C^W^



DAILY SITE JOURNAL

DATE: 27 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 10

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Cloudy W/ Rain

TEAM

1

2

3

QC

GRIDS
CLEAR

2

2

See
Remarks

GRIDS
QCed

N/A

N/A

10

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 743

TOTAL SCRAP: 2 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50 - 70 Degrees

BIP

N

N

TOTAL
DIGS

342

401

TOTAL
OE SCRAP

0

2

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations on Yellow "B"; grids are extremely contaminated with
Rail Road debris as well as rocky terrain. GPS data collected and accepted.

- Team 1 cleared grids YB-48 and 49 (Trail).

- Team 2 cleared grids YB-42 and 43 (Trail).

- Team 3 GPS'd all areas previously GPS,d but data was not accepted.

(Team assignments are unchanged).

- Safety informed the generator at Bell Knob Tower is blowing oil and needs to be replaced.

- QC and COE QA inspected and accepted grids YD-11 thru 19 and Campsite 9. YD trail is
completed.

/ ^ •

SUXOS SIGNATURE: ^ 2 ^ = ^ ^ = ^



DAILY SITE JOURNAL

DATE: 28 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 5

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and warm

TEAM

1

2

3

QC

GRIDS
CLEAR

3

2

See
Remarks

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 391

TOTAL SCRAP: 1 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60 - 85 Degrees

BIP

N

N

TOTAL
DIGS

182

209

TOTAL
OE SCRAP

1

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations on Yellow "B" and Yellow "c". Grids continue to be
extremely contaminated with Rail Road debris as well as rocky terrain. GPS data collected
from all points previously collected but not accepted in the data bank.

- Team 1 cleared grids YB-50, 59 (trail) and YCCS-lj((campsite).

- Team 2 cleared grids YB-44 and 45 (Trail). UrT(

- Team 3 GPS'd all areas previously GPS,d but data was not accepted.

(Team assignments are unchanged).

- The generator at Bell Knob Tower has been replaced with a more suitable model for
continuous operation.

- QC was unable to operate in the field due to Doctors orders; He occupied his duties in the
admin headquarters updating the spreadsheet data bank and daily paperwork.

SUXOS SIGNATU

X



DAILY SITE JOURNAL

DATE: 29 May 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Snnnv and warm

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 80 - 85 Deprees



COMMENTS: Intrusive operations not conducted today. Teams 1 and 2 removed all flags,
stakes, flagging ribbon, ordnance related scrap and any other trace of our operations on all trails
and campsites accepted by QC and QA Specialists. Team 3 updated data base mapping
coordinates and worked on producing actual maps.

- QC was unable to operate in the field due to Doctors orders; He occupied his duties in the
admin headquarters updating the spreadsheet data bank and daily paperwork. He anticipates
resuming field activities Monday AM.

- QA commented that the Piedmont Explosive Company Vehicle was not placarded as required
yesterday; I contacted the company and was informed the regular vehicle broke down and in
haste the placards were neglected on the replacement vehicle and that it will not happen again.
I ordered additional placards as well as fire extinguishers should this isolated incident recur.

- QA also commented that the HFA Senior UXO Supervisor, Quality Control Officer and Site
Safety Officer were not observing field operations yesterday. He also pointed out that HFA
company policy in our contract identifies a figure of approximately 50%. I informed him I will
ensure this policy is carried out.

-For the record: QC was restricted form driving a vehicle yesterday and today and I felt
justified in not sending him out on the rugged mountain trails. Safety was located in the Site
communications trailer, which is in essence "Range Control", because it is the only reliable
place to communicate with all teams. I require SUXOS, Safety or QC to be readily accessible
to our "Range Control" trailer during intrusive operations and prefer one of us be there during
all operations to supervise any emergency that may arise. Generally one of us is in the field
observing operations, one on the mountain with access to our "Range Control" trailer to ensure
capable management of an emergency and the third is at the Petersburg facility doing required
paperwork, planning and management duties; Frequently all three of us are on site such as
during demolition operations. This is generally the way we work and have worked in the past.
We have worked many thousands of accident/incident free man hours in rugged mountainous
terrain and harsh climatic conditions and have had an unblemished quality control record.

-Every possible situation in an operation cannot be identified and addressed in a work plan or
any other document, just as no document can address every possible situation and provide a
specific plan to address it each time it comes up.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 01 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 14

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHF.R: Snnnv and Windv

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 241

TOTAL SCRAP: 2 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 68 - 75 Deerees



COMMENTS: Intrusive operations conducted today on Yellow "B" and "C" Trails. All
Three teams intrusive. Yellow "C" Trail was clear from the trail head through grid 10; frag
located in grids 11 and 12. I expect contamination to increase as we approach Yellow "B".

- Team 1 cleared YC-1, 2, 3,4, 11, and 12 (Trail).

- Team 2 cleared YB-46 and 47 ((Trail) and heavily contaminated w/ metallic trash and
magnetic rock).

- Team 3 cleared YC-5, 6, 7, 8, 9 and 10 (Trail).

- QC completed inspections on grids YA-8, 9, 10, 13, 14 and 15, YB-37, 38, 39, 40, 41, 42, 43,
44 and 45 (Trail).

- QA did not complete inspections on these grids. This is in direct contrast to the operational
routine for every previous work day during this project.

- It should be noted that QC was fully willing to act as safety observer for QA, as Huntsville
Memo dated 6 March 1996 regarding "Final UXO QC Inspections" dictates as option #1.

FOR THE RECORD: I personally was the QC Specialist for the entire Dolly Sods Wilderness
Project as well as the portion of Dolly Sods North completed last year. Every single QC and
QA Inspection was conducted in unison. One individual searches for anomalies while the other
performs the intrusive labor, switching positions on an even basis. Rarely, we would both
search and excavate our own anomalies. I have never in three years civilian UXO experience
experienced a QA Inspector unwilling to perform his inspection excavations himself.

- The memo mentioned above provides for two options; (1) A safety observer or (2) a UXO
Specialist to perform the excavations. Option (1) is the only productive option, especially on
this project, because QC and QA have to inspect their grids in a timely manner and at the same
time is perfect. Frequently the dig teams are located great distances from previously completed
trails and the UXO Specialist required in option (2) will have to hike (escorted) back and forth.

-1 have been told, by Mr. Mike Slovak, QA, that the UXO Specialist is the only option
because the wording in option (2) requires a UXO Specialist to "insure the identity of all
anomalies" (specifically: to preclude QA planting an ordnance item and failing our grid). I can
fully attest to my QC Specialists' ability to perform that function as well as safety observe.

- Finally, having been told to provide this UXO Specialist and being totally unaware of QA's
qualifications, other than COE Safety Specialist, I will also provide a UXO supervisor to
ensure HFA company policies are adhered to. It is quite interesting that all the other QA
Inspectors are unaware of or not complying with this requirement.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 02 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 14

TOTAL GRIDS QC'ed: 2

TOTAL LIVE UXO: 1

CLIENT: CEHNC,

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and warm

TEAM

1

2

3

QC

GRIDS
CLEAR

8

6

See
Remarks

GRIDS
QCed

N/A

N/A

2

TOTAL
OE

LIVE

0

1

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 158

TOTAL SCRAP: 2.5 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 70 - 80 Degrees

BIP

N

Y

TOTAL
DIGS

79

79

TOTAL
OE SCRAP

2.5

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations on Yellow "C". Team 2 located and destroyed a 4.2" FS
Smoke Mortar in grid YC-45. Team 3 (2 man team) assigned to QA to perform his excavations
as required (utilized 1 Supervisor and 1 Specialist for approximately 2 hours). I have received
authority to deviate from HFA's policy "all HFA Specialists will be under direct supervision
of a qualified HFA Supervisor at all times" for this function onlv . Demolition operations went
smoothly.

- Team 1 cleared grids YC-13, 14, 15 And YCX-1-0, 1-1, 1-2 and YCX-2-1 and 2-2.

- Team 2 cleared grids YC-43 thru 48.

- Team 3 Re-measured and staked 2 grids on YA trail where grid stakes had been removed by
campers/hikers. 2 hours utilized with QA. Remaining time joined up with Team 2 in intrusive
activities.

Transit times are averaging 1 to 1.5 hours each way. Extraction is generally uphill.

SUXOS SIGNATU KE: ~t^^//7vC'<»



DAILY SITE JOURNAL

DATE: 03 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 37

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny and windy

TEAM

1

2

3

QC

GRIDS
CLEAR

7

4

5

GRIDS
QCed

N/A

N/A

N/A

M

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 456

TOTAL SCRAP: 24.5 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 75 - 85 Degrees

BIP

N

N

N

TOTAL
DIGS

134

181

141

TOTAL
OE SCRAP

24.5

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

NO

NO

NO



COMMENTS: Intrusive operations on Yellow "C". QC ops on YB and YC. QA ops on YA
and YB (From yesterday). Team 3 escorted Mr Church (FS REP), to one of the cabins to be
destroyed and identified an area to clear for the cabin debris to be placed and burned. The area
is in a trail to be cleared at a later date so we will lay in grids on that trail (Blue "A") past the
cabin tomorrow, clear, QC and QA the surrounding grids prior to piling the burn material.
HFA will not be involved with the destruction or clean up cabin residue.

- Team 1 cleared grids YCX1-3 thru 1-9.

- Team 2 cleared grids YC-39 thru 42.

- Team 3 in addition to the above cleared grids YC-18 thru 22.

Transit times are averaging 1.5 hours each way. Extraction is generally uphill.

FOR THE RECORD: QA discussed with me personally, in the Petersburg office following
this mornings' tailgate safety brief, the use of one of our cell phones in the field. His particular
reasoning was quite justifiable: During yesterdays demolition operations the base radio station
required a momentary shutdown for refueling. He asked "What if the communications operator
was unable to restart our generator? How would we communicate a bonafide emergency?". As
usual, many possible situations are not directly addressed in our WP/SSHP. We discussed past:
surveys (clear areas for phone usage) of the local area and the negative results and the lack of a
similar survey in the North Dolly Sods area. I agreed, starting tomorrow morning, one of the
phones would be taken out in the field and checks would be made.

-1 must report that following this brief (15 minute) conversation and the resolution, QA
continued to discus this so persistently that I had to stop him several times and inquire if there
was any other business to discuss. He continued on and on and I was required to use a louder
tone of voice on each successive attempt to end the discussion until I was quite irritated.

-1 feel compelled to document this conversation because of the intense nature of my
irritation and QA's total disregard of my attempts to go on with new business. It should have
been a one liner tomorrow: "We attempted cell phone usage in the field .... w/ the results".



DAILY SITE JOURNAL

DATE: 04 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Cloud^and Cold

TEAM

1

2

3

QC

GRIDS
CLEAR

5

4

See

Remarks

See
Remarks

GRIDS
QCed

N/A

N/A

N/A

0

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATI ONS : 184

TOTAL SCRAP: 6 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 43 - 55 Degrees

BIP

N

N

N

TOTAL
DIGS

150

34

0

TOTAL
OE SCRAP

6

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

NO

NO

NO

Page 1 of 2



COMMENTS: Intrusive operations on Yellow "C" Trail. Grid installation / GPS on Blue
"A" Trail. Cell Phone communications survey in team operations area. Operations today
consisted of three 4 man teams. Production is severely hampered when teams are reduced to 3
men due to support of COE QA (5 man hours) today.

- Team 1 cleared grids YCX1-3 thru 1-7. (Please note: I incorrectly identified the grids team 1
completed on yesterday's Daily Journal; It should read "YCX2-3 thru YCX2-9" vice YCX1-3
thru YCX1-9. Evidence of past demolition performance in grid YCX1-6. (2 man hours
supporting COE QA to perform his digging).

- Team 2 cleared grids YC-35 thru 38. (3 man hours supporting COE QA to perform his
digging).

- Team 3 Staked and GPS'd Blue "A" Trail thru BA-38. BA Trail begins at Yellow "C" Trail
grid YC-37. First cabin FS wants to demolish is located at BA-16/17.

- QC observed team operations in addition to performing a communications survey with a Cell
Phone in our operations area. Zero readily accessible communications points identified. We
will continue to survey as our operations area shifts.

Transit times are averaging 1.5 to 2 hours each way. Extraction is generally uphill.

FOR THE RECORD: I was issued a "Safety Comment from COE QA today. The Form 948
and my comments are attached.

SUXOS SIGNATURE: CTS / M%
= V

Page 2 of 2



DAILY SITE JOURNAL

DATE: 08 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy / Cool / Windy

TEAM

1

2

3

QC

GRIDS
CLEAR

7

6

3

See
Remarks

GRIDS
QCed

N/A

N/A

N/A

0

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 429

TOTAL SCRAP: 3 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 48-55 Degrees

BIP

N

N

N

TOTAL
DIGS

138

51

240

TOTAL
OE SCRAP

3

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

NO

NO

NO

COMMENTS: Mike Waller (Specialist) reported onboard this morning. Greg Jacobs sick.
Intrusive operations (all three teams) on Yellow "C" and Blue "A" Trails.

- Team 1 cleared grids YCXl-8 thru 1-11 and YC-23 thru 25.

- Team 2 cleared grids YC-29 thru 34.

- Team 3 cleared grids BA- 15, 16 and 17. The first cabin FS wants to demolish is located at
the junction of grids 16 & 17. Following QC and QA of these grids, FS may commence their
operation. These grids were extremely contaminated with rubbish generated by cabin users and
rail road debris.

- QC observed team operations.

Transit times are averaging 1.5 to 2 hours each way. Extraction is generally uphill.

SUXOS SIGNATURE: ^
7

Page 1 of 1



DAILY SITE JOURNAL

DATE: 09 June 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 10 TOTAL EXCAVATIONS : 134

TOTAL GRIDS QC'ed: 9 TOTAL SCRAP: 5.5 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Cloudy / Cool / Rainy TEMP: 45-55 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE LIVE

BI
P

TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

N/A N 88 0 NO

N/A 0 N 34 4.5 0 NO

N/A See
Below

N 12 0 See
Below

NO

QC

COMMENTS: Intrusive operations (all three teams) on Yellow "C" and Orange "A" and
"B" Trails. Yellow "C" Trail completed. Threat of severe weather caused me to secure
intrusive operations at 12:30 and set up for demolition operations in grid OB-21.

- Team 1 cleared grids YC26 thru 28 and OB-1 thru 3.

- Team 2 cleared grids OA-1 thru 3.

- Team 3 cleared grid OA-28. 4.2" mortar located in OB-21; Item blown in place and
identified as an inert (cement filled) round. Grid data will be included when the grid is
completed.

- QC inspected grids YC-36 thru 41 and OB-1 thru 3 (no discrepancies).

Transit times are averaging 1 to 1.5 hours each way. Extraction is generally uphill.



DAILY SITE JOURNAL

DATE: 10 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 39

TOTAL LIVE UXO: 2

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Cloudy / PM Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

7

4

0

GRIDS
QCed

N/A

N/A

N/A

39

TOTAL
OE

LIVE

0

0

See
Below

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 215

TOTAL SCRAP: 16 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50 - 73 Degrees

BIP

N

N

Y

TOTAL
DIGS

105

80

0

TOTAL
OE SCRAP

11

5

0

TOTAL
OE

INERT

0

0

See
Below

HAZ MAT
FOUND

NO

NO

NO

COMMENTS: Intrusive operations (all three teams) on Orange "A" and "B" Trails.

- Team 1 cleared grids OB-4 thru 10.

- Team 2 cleared grids OA-4 thru 6 and OACS-1.

- Team 3 located five (5) 4.2" mortars in the same area as the round located yesterday (grids
OB-20 and OB-21. Each item's tail boom was at the 1' depth clearance and excavation holes
for identification and classification went deeper than 2.5'. All five were blown in place; Three
were inert (cement filled) and two were live (FS Smoke). Grid data will be included when the
grids are completed.

- QC and QA inspected grids YCX1-0 thru 1-11, YCX2-1 thru 2-9 and YC-18 thru 35 (no
discrepancies).

Transit times are averaging 1 to 1.5 hours each way Extraction is generally uphill.

SUXOS SIGNATU



DAILY SITE JOURNAL

DATE: 11 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

7

5

See

Below

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 239

TOTAL SCRAP: 45 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60 - 75 Degrees

BIP

N

N

TOTAL
DIGS

114

125

TOTAL
OE SCRAP

0

45

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Intrusive operations (two teams) on Orange "A" and "B" Trails. Team 3
Supervisor, Kerry Singler sick today. Team 3 personnel divided up and assisted teams 1 and 2.

- Team 1 cleared grids OB-11 thru 17.

- Team 2 cleared grids OA-7 thru 11.

- QC and QA inspected team operations in the field.

Transit times are averaging 1 to 1.5 hours each way. Extraction is generally uphill.

SUXOS SIGNATURE -̂/ \ *F flt^tf^FZ^Q-



C Cap y

DAILY SITE JOURNAL

DATE: 15 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 2

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainy

TEAM

1

2

3

QC

GRIDS
CLEAR

2

2

5

GRIDS
QCed

N/A

N/A

N/A

3

TOTAL
OE

LIVE

0

0

See
Below

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 256

TOTAL SCRAP: 116 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 59 - 75 Degrees

BIP

N

N

N

TOTAL
DIGS

41

75

140

TOTAL
OE SCRAP

21

15

80

TOTAL
OE

INERT

0

0

See
Below

HAZMAT
FOUND

NO

NO

NO

COMMENTS: Intrusive operations (all three teams) on Orange "A" and "B" Trails. Intrusive
operations halted at 12:00 noon because Piedmont's explosive vehicle broke down and is unable
to deliver. Teams switched to non intrusive ops.

- Team 1 cleared grids OB-18 and 19.

- Team 2 cleared grids OA-12 and 13.

- Team 3 cleared grids OB-20 thru 24. Several of these grids have been ongoing for several
days because of ordnance located. Totals are as follows:

OB-20 = (2 EA) 4.2" FS Smoke Mortars, (2 EA) 4.2" Inert Mortars.

OB-21 = (2 EA) 4.2" Inert Mortars.

OB-22 = (2 EA) 4.2" Inert Mortars.

OB-23 & 24 = No ordnance located.

- QC Inspected grids BA-15 thru BA-17 (no discrepancies).

- QA inspected grids BA-15 thru BA-17 as well as YC-36 thru 48 and YCCS-1 (no
discrepancies).



Heavy weather slowed operations.

Transit times are averaging 1 to 1.5 hours each way. Extraction is generally uphill.

SUXOS SIGNATURE; J&L&*S



DAILY SITE JOURNAL

DATE: 16 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 2

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME 5 Hours

WEATHER: Rainy

TEAM

1

2

3

QC

GRIDS
CLEAR

0

0

0

GRIDS
QCed

N/A

N/A

N/A

2

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 59 - 65 Degrees

BIP

N

N

N

TOTAL
DIGS

0

0

0

TOTAL
OE SCRAP

0

0

0

TOTAL
OE

INERT

0

0

0

HAZ
MAT

FOUND

NO

NO

NO

COMMENTS: Intrusive operations (Team 1 & 2) on Orange "A" Trail, Team 3 GPS and
grid installation operations on Orange "C" trail planned for today discontinued due to high
water levels on creeks preventing safe passage. Teams extracted and Safety provided training
until the lunch break where we canceled operations completely.

QC was able to inspect grids OA-1 and 2 (no discrepancies).

Transit times are 1 to 1.5 hours each way.

SUXOS SIGNATURE:,^^£ ±



DAILY SITE JOURNAL

DATE: 17 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 33

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Cloudy, Windy and Rainy

TEAM

1

2

3

QC

GRIDS
CLEAR

3

4

See
Below

GRIDS
QCed

N/A

N/A

N/A

33

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 161

TOTAL SCRAP: 29 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 57 - 68 Degrees

BIP

N

N

N

TOTAL
DIGS

92

69

N/A

TOTAL
OE SCRAP

18

11

N/A

TOTAL
OE

INERT

0

0

N/A

HAZ MAT
FOUND

NO

NO

NO

COMMENTS: Team 1 and 2 Intrusive operations on Orange "A" Trail. Team 3 GPS and
installing grids on Orange "C" and Orange "CA" Trails.

- Team 1 cleared grids OA-25, 26 and 27.

- Team 2 cleared grids OA-14 thru 17.

- Team 3 installed and GPS'd grids OC-1 thru 30 and OCA-1 thru 3. All grids are 40' wide by
200' long.

- QC Inspected grids OA-3 thru 13, OACS-1 and OB-4 thru 24 (no discrepancies).

- SUXOS coordinated with Timberline's representative to facilitate next weeks operations
utilizing their property transporting to the East area trails and parking vehicles to include
Piedmont's explosive vehicle.

Transit times are averaging 1 to 1.5 hours each way. Extraction is uphill.

, SSUXOS SIGNATU



DAILY SITE JOURNAL

DATE: 18 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 5

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

3

4

5

GRIDS
QCed

N/A

N/A

N/A

5

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 291

TOTAL SCRAP: 43 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58-78 Degrees

BIP

N

N

N

TOTAL
DIGS

63

62

166

COMMENTS: Team 1, 2 and 3 Intrusive operations on (
4.2" rounds continue on OB, 4.2" frag continues on OA Trai

- Team 1 cleared grids OA-22 thru 24.

- Team 2 cleared grids OA-18 thru 21. OACS -2 is extreme
surface debris; Work is not completed on this grid.

- Team 3 cleared grids OB-25 thru 29; (1EA) 4.2" Inert Mo

- QC Inspected grids OA-24 thru 28. (no discrepancies).

- QA Inspected grids OA-1 thru 13, OA-24 thru 28, OACS-
discrepancies).

Transit times are averaging 1 to 1.5 hours each way. Extrac

TOTAL
OE SCRAP

3

0

40

TOTAL
OE

INERT

0

0

2

HAZ MAT
FOUND

NO

NO

NO

)range "A" and "B" Trails. Inert
1.

iy contaminated with Nails and

rtar located in grid OB-25 and 28.

and YBSC-3, 4 and 5 (no

tion is uphill.

SUXOS SIGNATURE: <=/ J>''J?7 VA>r



DAILY SITE JOURNAL

DATE: 22 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 9

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Rain / PM Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

5

4

GPS

GRIDS
QCed

N/A

N/A

OPS

15

TOTAL
OE

LIVE

0

0

COMMENTS: Mike Slovac on board as
operations on Orange "C" Trail. Team 3
(Timberline) section. Bruce Miller and Vii
3 to act as communications on Bell Knob r

- Team 1 cleared grids OC-10 thru 14.

- Team 2 cleared grids OC-1 thru 4.

- Team 3 installed and GPS'ed Blackbird 1

- QC Inspected grids OA-14 thru 23 and 0

Transit times are averaging 1 hour each w<

SUXOS SIGNATURE: <==f^^T

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 271

TOTAL SCRAP: 6 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 61-76 Degrees

BIP

N

N

TOTAL
DIGS

184

87

COE Safety this
GPS operations oi
ice Smith sick toe
Power in Smith's

Cnob Trail grids E

B-25 thru 29 (no

ly.

TOTAL
OE SCRAP

2

4

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

week. Team 1 and 2 Intrusive
l Blackbird Knob Trail, western
ay; Nate Beers removed from team
place.

5K-57 thru 82 and two campsites,

discrepancies).



DAILY SITE JOURNAL

DATE: 23 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 9

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

6

5

GPS

GRIDS
QCed

N/A

N/A

OPS

9

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 304

TOTAL SCRAP: 18 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 68 - 77 Degrees

BIP

N

N

TOTAL
DIGS

79

225

TOTAL
OE SCRAP

10

8

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Team 1 and 2 Intrusive operations on Orange "C" Trail. Team 3 GPS
operations on Blackbird Knob Trail, western (Timberline) section.

- Team 1 cleared grids OC-15 thru 20 (all frag located in OC-20).

- Team 2 cleared grids OC-5 thru 9 (frag in 5, 6 and 7).

- Team 3 installed and GPS'ed Blackbird Knob Trail grids BK-83 thru 99, BKG-1 thru 11 and
seven campsites.

- QC Inspected grids OC-1 thru 4 and OC-10 thru 14 (no discrepancies).

Transit times are averaging 1 to 1.5 hours each way.

SUXOS SIGNATURE: J^==5^?*2rVG?&&^P



DAILY SITE JOURNAL

DATE: 24 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

6

6

GPS

GRIDS
QCed

N/A

N/A

OPS

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 228

TOTAL SCRAP: 27 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 68 - 77 Degrees

BIP

N

N

TOTAL
DIGS

153

75

TOTAL
OE SCRAP

27

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

NO

NO

COMMENTS: Team 1 and 2 Intrusive operations on Orange "B" and "C" Trails. Team 3
GPS operations on Blackbird Knob Trail, western (Timberline) section.

- Team 1 cleared grids OC-21 thru 23 and OCA-1 thru 3 (spur) (frag located in all grids).

- Team 2 cleared grids OB-41 thru 46 (grid 46 is at the present edge of FS property line).

- Team 3 installed and GPS'ed Blackbird Knob Trail grids BKB-1 thru 10, BKC-1 thru 17,
BKCA-1 thru 7 and BKE-1 thru 4.

- QA Inspected grids OA-14 thru 23 and OB-25 thru 29 (no discrepancies).

Transit times are averaging 1 to 1.5 hours each way.

SUXO!5 SIGNATURE: C T ^ ^ ^ * ^



DAILY SITE JOURNAL

DATE: 25 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 17

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Mostly Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

See
Below

7

5

GRIDS
QCed

N/A

N/A

N/A

17

TOTAL
OE

LIVE

N/A

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 217

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 62 - 84 Degrees

BIP

N

N

N

TOTAL
DIGS

N/A

79

138

TOTAL
OE SCRAP

N/A

0

0

TOTAL
OE

INERT

N/A

0

0

HAZ MAT
FOUND

N/A

NO

NO

COMMENTS: Team 1 supervisor (Dave Edwards) sick today; Personnel split up with Team
2 and 3 Intrusive operations on Orange "B" and "C" Trails.

- Team 2 cleared grids OB-34 thru 40.

- Team 3 cleared grids OC-24 thru 28.

- QC Inspected grids OC-5 thru 9, OC-15 thru 23 and OCA-1 thru 3 (no discrepancies).

- QA Inspected grids OC-15 thru 23 (no discrepancies).

Transit times are averaging 1.5 to 2.0 hours each way.

SUXOS SIGNATURE: r / ~ ? ^ Z



DAILY SITE JOURNAL

DATE: 29 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainy w/ Thunder Storms

TEAM

1

2

3

QC

GRIDS
CLEAR

See
Below

See
Below

See
Below

GRIDS
QCed

N/A

N/A

N/A

0

TOTAL
OE

LIVE

N/A

N/A

N/A

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 67 - 75 Degrees

BIP

N

N

N

TOTAL
DIGS

N/A

N/A

N/A

TOTAL
OE SCRAP

N/A

N/A

N/A

TOTAL
OE

INERT

N/A

N/A

N/A

HAZ MAT
FOUND

N/A

N/A

N/A

COMMENTS: Team 2 supervisor (Jack Bell) sick today; Personnel split up with Team 1 and
3. Heavy weather with thunderstorms prompted me to cancel intrusive operations. Both teams
magged and flagged Blackbird Knob Trail grids on the west side of our operations area. Close
proximity to vehicles for safety allowed operations to continue but I did not want to contend
with possible demolition operations should we have encountered ordnance.

- Team 1 magged and flagged grids BK-69 thru 74 and BKC-1 thru 4(10 grids).

- Team 3 magged and flagged grids BK-75 thru 82 (8 grids).

Transit times are averaging .5 hiking hours each way.

SUXOS SIGNAL LIRE: J—



DAILY SITE JOURNAL

DATE: 30 June 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 34

TOTAL GRIDS QC'ed: 24

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Rain / PM Clear

TEAM

1

2

3

qc

GRIDS
CLEAR

6

17

11

GRIDS
QCed

N/A

N/A

N/A

24

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 275

TOTAL SCRAP: 1 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 62 - 65 Degrees

BIP

N

N

N

TOTAL
DIGS

74

73

128

TOTAL
OE SCRAP

1

0

0

TOTAL
OE

INERT

N/A

N/A

N/A

HAZ MAT
FOUND

N/A

N/A

N/A



COMMENTS: Team 1 completed intrusive operations on Orange "B" and "C" trails. Team
2 and 3 intrusive on Blackbird Knob Trail (Timberline side) grids swept yesterday. Heavy
weather early this morning cleared and allowed excellent production today.

- Team 1 cleared grids OB-30 thru 34 and OC-29 and 30. Team 1 also conducted demolition
operations on ordnance located by QA (see comments below).

- Team 2 cleared grids (magged and flagged yesterday by team 1) BK-69 thru 74 and BKC-1
thru 4. Grids BKC-5 thru 11 were aiso cleared.

- Team 3 cleared grids (magged and flagged yesterday) BK 75 thru 82. Grids BK-83 thru 85
were also cleared.

- QC inspected grids OB-30 thru 46 and OC-24 thru 30 (no discrepancies).

- QA inspected grids OC-4, 6 thru 14, and OCA-1 thru 3 (no discrepancies). QA also
inspected grid OC-5 and located one 4.2" mortar. This item was outside the grid, leaning on
the opposite side of a tree (not visible from the grid) and identified as inert (sand filled)
following demolition. I took pictures with a tape stretched, however this anomaly should have
been detected and investigated during clearance of OC-5 last Tuesday. I discussed the situation
with QA (Mike Slovak) and decided a failure on this grid could benefit this operation;
Specifically, I could use it as tool to improve quality and performance.

Transit times are averaging .5 to 2 hiking hours each way.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 01 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Rain / PM Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

0

0

GPS

GRIDS
QCed

N/A

N/A

OPS

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 62 - 65 Degrees

BIP

N

N

TOTAL
DIGS

0

0

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

N/A

N/A

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Piedmont Explosives had no driver and could not deliver explosives today
forcing me to conduct non-intrusive operations today. Team 1 and 2 conducted mag/flag
operations on Blackbird Knob Trail. Team 3 conducted GPS/grid installation operations on the
rest of Blackbird Knob and started on the unnamed "Black" colored Trail.

- Team 1 magged/flagged grids BK-86 thru 96 (11 grids).

- Team 2 magged/flagged BKC-12 thru 17 (6 grids).

- Team 3 GPS'ed BKD-1 thru 4, BKE-6 thru 20, BL-1 thru 25 and BLA-1 thru 3 (47 grids).

Transit times are averaging .5 to 1 hiking hour each way.

/i . /

SUXOS SIGNATURE: Z ^ ^ ^ / / / ^ ^ T ^ — —



DAILY SITE JOURNAL

DATE: 02 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 21

TOTAL GRIDS QC'ed: 32

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Fog / Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

11

10

GPS

GRIDS
QCed

N/A

N/A

OPS

32

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 276

TOTAL SCRAP: 15 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 56-72 Degrees

BIP

N

N

TOTAL
DIGS

87

189

TOTAL
OE SCRAP

0

15

TOTAL
OE

INERT

N/A

N/A

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Piedmont Explosives had no driver and could not deliver explosives today
(again). I contacted Piedmont and arranged for HFA personnel to pick up enough explosive
materials for one demolition operation so we could proceed with intrusive operations. No
ordnance was located so we conducted a clean-up shot utilizing all materials picked up (2
perforators, 10' det cord, one roll of shock tube and two detonators).

- Team 1 and 2 conducted intrusive operations on Blackbird Knob Trail. Team 3 conducted
GPS/grid installation operations on unnamed "Black" and "Purple" colored Trails.

- Team 1 cleared grids BK-86 thru 96 (11 grids).

- Team 2 cleared grids BKC-12 thru 17 and BKCA-1 thru 4 (10 grids).

- Team 3 GPS'ed BL-26 thru 38, PU-1 thru 26 and PUA-1 thru 11 (50 grids).

- QC inspected grids BK-69 thru 93 and BKC-1 thru 7 (no discrepancies).

- QA inspected grids OB-1 thru 24, OB-30 thru 46, OC-1 thru 3 and OC-24 thru 30 (51 grids).

Transit times are averaging .5 to 1.5 hiking hours each way.

r /

SUXOS SIGNATURE: r / 3 c ^ T W ^ ^ 1 ^ ^



DAILY SITE JOURNAL

DATE: 06 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 14

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny & Warm

TEAM

1

2

3

QC

GRIDS
CLEAR

7

7

GPS

GRIDS
QCed

N/A

N/A

OPS

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 105

TOTAL SCRAP: 50 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 70-85 Degrees

BIP

Y

N

TOTAL
DIGS

41

64

TOTAL
OE SCRAP

50

0

TOTAL
OE

INERT

1

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Bob Bohannon on site as COE Safety. Teams 1 and 2 intrusive on BK Trails.
Team 3 continued with GPS OPS. Team 1 located an unfused intact 4.2" mortar in gridBKE-1.
This item was in excellent condition, painted grey, nomenclature - 4.2 Chemical Shell M-2; We
shot it with two perforators and determined it was inert (sand filled).

- Team 1 cleared grids BK-97 thru 99 and BKE-1 thru 4.

- Team 2 cleared grids BK-64 thru 68 and BKCA-5 and 6.

- Team 3 GPS'ed PU-26 thru 65 and PUC-1 thru 6 (46 grids).

Transit times are averaging .5 to 1.5 hiking hours each way.

SUXOS SIGNATURE: c / " < ^ # / 1



DAILY SITE JOURNAL

DATE: 07 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 17

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny & Warm

TEAM

1

2

3

QC

GRIDS
CLEAR

9

8

GPS

GRIDS
QCed

N/A

N/A

OPS

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 401

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 75 - 85 Degrees

BIP

N

N

TOTAL
DIGS

113

288

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Bob Bohannon on site as COE Safety. Teams 1 and 2 intrusive on BK Trails.
Team 3 continued with GPS OPS.

- Team 1 cleared grids BKD-1 thru 4 and BKE-5 thru 9.

- Team 2 cleared grids BK-57 thru 63 and BKB-1.

- Team 3 GPS'ed PUB-1 and 2, OD-1 thru 15 and ODA-1 thru 6 (23 grids 1 C/S) poor
satellite geometry hampered production today.

Transit times are averaging .5 to 1.5 hiking hours each way.

SUXOS SIGNATUlRE:



DAILY SITE JOURNAL

DATE: 08 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 21

TOTAL GRIDS QC'ed: 18

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Rain/Fog PM Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

10

11

N/A

GRIDS
QCed

N/A

N/A

18

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 123

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60 - 86 Degrees

BIP

N

N

TOTAL
DIGS

41

82

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Bob Bohannon on site as COE Safety. Teams 1 and 2 intrusive on BK and
BL Trails. Team 3 Supervisor at Bell Knob Tower for Safety; Specialist at Petersburg working
with AUTOCAD Specialist on mapping.

- Team 1 cleared grids BL-16 thru 25.

- Team 2 cleared grids BKB-2 thru 10, BKCA-7 and Cabin Burn Site 2.

Transit times are averaging .5 to 1.5 hiking hours each way.

SUXOS SIGNATURE: ^-7 T }



DAILY SITE JOURNAL

DATE: 09 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

6

9

N/A

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

1

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 96

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65-80 Degrees

BIP

Y

N

TOTAL
DIGS

30

66

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Bob Bohannon on site as COE Safety. Teams 1 and 2 intrusive on BL Trail.
Team 3 conducted GPS operations. Piedmont could not deliver explosives today so I
dispatched Saffety and one specialist to pick up a minimal load in order to maintain good
production.

- Team 1 cleared grids BL-12 thru 15 and BLA-1 and BLA-3. Team 1 also worked on BLA-2
and located and destroyed one 60MM Mortar (HE). The grid is not completed and therefore,
not turned in.

- Team 2 cleared grids BL-26 thru 34.

- Team 3 GPS'ed OD-16 thru 46 and 1 C/S. I also had them GPS the access road we use to get
more precise distances from trails we are going to be working and habitable structures in the
immediate area.

Transit times are averaging .5 to 1.5 hiking hours each way.

/ / *

SUXOS SIGNATURE: c 7 ^ ^ ~ ~~



DAILY SITE JOURNAL

DATE: l l July 1998 PROJECT: North Dolly Sods, WV

SUXOS: Benjamin Hodges SSO/QCO: Alan Jett / Charles Schaaf

TOTAL GRIDS CLEARED: 16 TOTAL EXCAVATIONS : 151

TOTAL GRIDS QC'ed: 0 TOTAL SCRAP: 2.5 LBS

TOTAL LIVE UXO: 0 MAG TYPE: Schonstedt SETTING: 4

CLIENT: CEHNC CONTRACT: DACA 87-95-D-0027 T.O. #0019

FIELD OPERATION TIME: 10 Hours GOV'T. DELAY TIME: None

WEATHER: Sunny TEMP: 70-85 Degrees

TEAM GRIDS
CLEAR

GRIDS
QCed

TOTAL
OE

LIVE

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

N/A 0 N 97 0 0 N/A

N/A 0 N 54 2.5 N/A

N/A

QC 0

COMMENTS: Ken Barnett joined Bob Bohannon on site as COE Safety. Teams 1 and 2
intrusive on BK and BL Trails. Team 3 continued GPS operations. Greg Jacobs, Mike
Wengyn (Specialists) and Vince Smith (Laborer) called in sick today.

- Team 1 cleared grids BL-4 thru 11 and finished BLA-2 from last Thursday.

- Team 2 cleared grids BKE-15 thru 21 End).

- Team 3 GPS'ed BA-38 thru 72 and 1 C/S (36 grids).

Transit times are averaging .5 to 2 hiking hours each way.

SUXOS SIGNATURE: -77
=¥=*> ^\



DAILY SITE JOURNAL

DATE: 14 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 20

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

10

10

N/A

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 177

TOTAL SCRAP: 40 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 70-85 Degrees

BIP

N

N

TOTAL
DIGS

74

103

TOTAL
OE SCRAP

41

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett and Bob Bohannon on site as COE Safety. Teams 1 and 2
intrusive on BK and BL Trails. Team 3 continued GPS operations. Greg Jacobs (Specialist)
called in sick today and indicated he would be in on Wednesday.

- Team 1 cleared grids BL-1 thru 3, BKG-6 thru 11 and BKGCS -4. ?A £ K<> .

- Team 2 cleared grids BKE-11 thru 14, BKECS-1, BKG-1 thru 3 and BK^CS-^and X

- Team 3 completed trail installation and GPS operations. There are a number of GPS Points
which will need to be done again. I expect all data will be collected and in our AUTOCAD
Mapping Specialists hands next week (excluding additional campsite and acreage added on in
the future).

Transit times are averaging .5 to 2.5 hiking hours each way.

SUXOS SIGNATURE: L ̂ ) ^y./l/^/^^—



DAILY SITE JOURNAL

DATE: 15 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 22

TOTAL GRIDS QC'ed: 17

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Cloudy / PM Sunny

TEAM

1

2

3

QC

GRIDS
CLEAR

15

7

N/A

GRIDS
QCed

N/A

N/A

17

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 283

TOTAL SCRAP: 1 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 58-85 Degrees

BIP

N

N

TOTAL
DIGS

209

74

TOTAL
OE SCRAP

1

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Bamett and Bob Bohannon on site as COE Safety. Teams 1 and 2
intrusive on BK, OD and PU Trails. Team 3 continued GPS operations.

- Team 1 cleared grids PU-31 thru 43, OD-1 and OD-2.

- Team 2 cleared grids BKE-10, BKG-4 and 5, BKGCS-2 and 3, BKCS 22 and 25.

- Team 3 collected required data points ali over the eastern area of North Dolly Sods.

- QC and QA inspected grids BKB-1 thru 10 and BK-62 thru 68 (No doscrepancies).

Transit times are averaging .5 to 2.5 hiking hours each way.

SUXOS SIGNATURE: </ ? ^ 6 ^ ^



DAILY SITE JOURNAL

DATE: 16 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 23

TOTAL GRIDS QC'ed: 9

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

11

12

N/A

GRIDS
QCed

N/A

N/A

9

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 268

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 64 - 84 Degrees

BIP

N

N

COMMENTS: Ken Barnett and Bob Bohannon
intrusive on OD and PU Trails. Team 3 continuec

- Team 1 cleared grids OD-3 thru 12 and ODCS-

- Team 2 cleared grids PU-19 thru 30.

- Team 3 collected required data points on the we

- QC inspected grids BK-57 thru 61 and BKD-1 tl

- QA inspected grids BK-57 thru 61, BKC-12 thn
Burn Site #2 (no discrepancies).

Transit times are averaging .5 to 2.5 hiking hours

TOTAL
DIGS

100

168

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

on site as COE Safety. Teams 1 and 2
\ GPS operations.

stern area of North Dolly Sods,

iru 4 (no discrepancies).

I 17, BKD-1 thru 5, BKCA-1 thru 7 Cabin

each way.

SUXOS SIGNATURE: */ ) * V {^/u UJ? •-

(J



DAILY SITE JOURNAL

DATE: 20 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 16

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

6

10

N/A

GRIDS
QCed

N/A

N/A

0

COMMENTS: Ken Barnett c
Trails. Team 3 continued GPS
damage due to vandalism over
damaged and our communicati
alternate communications were
antennae while searching the ai
threw the parts off the tower. }

- Team 1 cleared grids ODA-

- Team 2 cleared grids PU-18,

- Team 3 collected required da
(FS), in the eastern area of Nor

Transit times are averaging .5 t

SUXOS SIGNATURE: <-~

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 236

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 70-85 Degrees

BIP

N

N

TOTAL
DIGS

143

93

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

>n site as COE Safety. Teams 1 and 2 intrusive on OD and PU
operations. Our trailer at Bell Knob Tower suffered minor
the weekend; One window broken, the aluminum siding was
cms antennae was removed. We worked non-intrusive until
established; Production was not hindered. Safety found the

•ea around the tower; Vandals apparently disassembled and
formal communications were established by noon.

thru 6.

PU-44thru51andPUC-l.

ta points, including 5 new campsites identified by Mr. Church
th Dolly Sods.

o 2 hiking hours each way.

j

3



DAILY SITE JOURNAL

DATE: 21 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 20

TOTAL GRIDS QC'ed: 37

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy / Fog

TEAM

1

2

3

QC

GRIDS
CLEAR

10

10

N/A

GRIDS
QCed

N/A

N/A

37

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 175

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 63 - 85 Degrees

BIP

N

N

TOTAL
DIGS

87

88

TOTAL
OE SCRAP

0

0

TOTAL
O*

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Teams 1 and 2 intrusive on OD and PU
Trails. Team 3 continued GPS operations. Trailer window repaired today.

- Team 1 cleared grids OD-13 thru 22.

- Team 2 cleared grids PUC-2 thru 6 and PU-52 thru 56.

- Team 3 collected required data points, including 5 new campsites and 2 burn areas on the
western area of North Dolly Sods.

- QC inspected grids BLA-1 thru 3 and BL-1 thru 34 (no discrepancies).

- QA inspected grids BLA-1 thru 3 and BL-1 thru 34 (no discrepancies).

Transit times are averaging 1 to 2 hiking hours each way.

SUXOS SIGNATURE: j£^> y'K'>n^U~4&J^-~~-



DAILY SITE JOURNAL

DATE: 22 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 17

TOTAL GRIDS QC'ed: 50

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

10

7

N/A

GRIDS
QCed

N/A

N/A

50

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 225

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 68-90 Degrees

BIP

N

N

TOTAL
DIGS

57

158

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Teams 1 and 2 intrusive on OD, PU and
BA Trails. Team 3 continued GPS operations.

- Team 1 cleared grids OD-23 thru 32.

- Team 2 cleared grids PU-57 thru 62 and BA-35.

- Team 3 collected required data points on the western area of North Dolly Sods.

- QC inspected grids PU-19 thru 62 and PUC-1 thru 6 (no discrepancies).

- QA inspected grids PU-19 thru 62 and PUC-1 thru 6 (no discrepancies).

Transit times are averaging 1 to 2 hiking hours each way.

SUXOS SIGNATURE: tfX>»" ^/(7/l£4rs&—



DAILY SITE JOURNAL

DATE: 23 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED:

TOTAL GRIDS QC'ed: 0

0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME 6 Hours

WEATHER: Heavy Rain

TEAM

1

2

3

QC

GRIDS
CLEAR

0

0

N/A

GRIDS
QCed

N/A

N/A

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 63 Degrees

BIP

N

N

TOTAL
DIGS

0

0

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZMAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Steve King sick today. Severe weather
caused me to cancel operations at 1030 this morning. Teams gathered equipment and returned
to Petersburg for maintenance and departed at 1230.

SUXOS SIGNATURE: ^ J ^«->fi>'to*&t^



DAILY SITE JOURNAL

DATE: 27 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 19

TOTAL GRIDS QC'ed: 39

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Partly Cloudy

TEAM

1

2

3

QC

GRIDS
CLEAR

6

5

8

GRIDS
QCed

N/A

N/A

N/A

39

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 463

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 68 - 90 Degrees

BIP

N

N

N

TOTAL
DIGS

58

328

77

TOTAL
OE SCRAP

0

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

N/A

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Bruce Miller (Specialist) called in last
night to inform his supervisor he would not be able to work any longer on this site. We can
survive. All three teams intrusive. Team 1 - Edwards, Farmer, Rose & Waller Scheduled to
de-mob this Friday for Colorado. Team 2 - Bell, Jacobs, Jenkins, King & Miller (not any
more). Team 3 - Singler, Beers, Brewer, Knueppel and Wengyn. OD Trail completed.

- Team 1 cleared grids OD-33 thru 38.

- Team 2 cleared grids BA-30 thru 34 (heavy railroad debris).

- Team 3 cleared grids OD-39 thru 46.

- QC inspected grids OD-1 thru 32, ODA-1 thru 6 and ODCS-1 (no discrepancies).

Transit times are averaging 1 to 2 hiking hours each way.

SUXOS SIGNATUl



DAILY SITE JOURNAL

DATE: 28 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 4

TOTAL GRIDS QC'ed: 8

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

0

3

1

GRIDS
QCed

N/A

N/A

N/A

8

TOTAL
OE

LIVE

0

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 85

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 55 -72 Degrees

BIP

N

N

N

TOTAL
DIGS

0

85

0

TOTAL
OE SCRAP

0

0

0

TOTAL
OE

INERT

0

0

0

HAZ MAT
FOUND

N/A

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. All three teams combined today to clear
campsites added to the eastern section and assist QC/QA with inspection of YB-46 thru 48,
OC-5 and OACS-2. These grids were heavily contaminated and a group effort was required to
safely and efficiently complete this area. Road Guards were posted on all access trails in each
work area. Extensive hiking involved. Superb interaction between teams and QC/QA. YA,
YB, and OA are complete and accepted by QC/QA.

- Team 1 assisted 2 and 3. g/c/<

- Team 2 cleared grids YACS-5 and YBfi$-6 (Add ons) and OACS-2.

- Team 3 cleared grid OACS-3 (Add on).

- QC inspected grids YACS-5 & 6, OACS-2 & 3, YB-46 thru 48 and OC-5 (no discrepancies).

- QA inspected grids YACS-5 & 6, OACS-2 & 3, YB-46 thru 48 and OC-5 (no discrepancies).

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 29 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 10

TOTAL GRIDS QC'ed: 3

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

QC

GRIDS
CLEAR

7

N/A

3

GRIDS
QCed

N/A

N/A

N/A

3

TOTAL
OE

LIVE

1

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 319

TOTAL SCRAP: 5 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65 -80 Degrees

BIP

Y

N

TOTAL
DIGS

177

142

TOTAL
OE SCRAP

5

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. All three teams combined again today to
finish clearing campsites added to the eastern section of our operations area. YC and YCX1
Trails completed. All teams moved to the center operations area and resumed clearing Blue
"A" trail. One 4.2" FS Smoke Mortar located and Blown in Place Grid BA-3 (X-10, Y-70, Z-
1'). Road Guards were posted on all access trails to campsites cleared.

- Team 1 cleared YCCS-2 and 3 (ad ons) and BA-1 thru 5.

- Team 2 assisted teams 1 and 3.

- Team 3 cleared YCX1CS-1 (add on) and grids BA-10 and 11.

- QC inspected grids YCCS-2 and 3 and YCX1CS-1.

Transit time out - 1.5 hrs.

SUXOS SIGNATURE: J^- "^ y* * fCn/hlifzr ~



DAILY SITE JOURNAL

DATE: 30 July 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 1

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

N/A

4

4

GRIDS
QCed

0

TOTAL
OE

LIVE

1

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 572

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65-85 Degrees

BIP

Y

N

TOTAL
DIGS

242

330

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Dave Edwards (Team 1 Supervisor),
Charles Rose and Mike Waller (Specialists) Checked out for transfer to another sit in Colorado.
Teams 2 and 3 intrusive on YC and BA Trails; YC complete. Another 4.2" FS Smoke Mortar
located and Blown in Place Grid BA-6 (X-10, Y-l 80, Z-l1). Road Guards were posted on all
access trails to areas cleared.

- Team 2 cleared grids BA -6 thru 9.

- Team 3 cleared BA-12 and BA18 thru 20.

Transit time out - 1.5 hrs.

SUXOS SIGNATURE: -^^T" /fp£»^^^



DAILY SITE JOURNAL

DATE: 03 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 51

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

1

2

3

QC

GRIDS
CLEAR

N/A

3

4

GRIDS
QCed

51

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 243

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 58-80 Degrees

BIP

N

N

TOTAL
DIGS

17

226

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Dave Edwards (Team 1 Supervisor),
Charles Rose and Mike Waller (Specialists) Demobilized last week; Two teams remain. Greg
Jacobs not present for operations today. Steve King required to assist QC with inspection of
completed grids; result - two (four man) excavation teams. Teams 2 and 3 intrusive on
Blackbird Knob Trail (West) completing all remaining grids and new campsites. BK Trail and
all associated sub-trails complete. Road Guards were posted on all access trails to areas
cleared.

- Team 2 cleared BKECS-2 & 3 and BKCS-24.

- Team 3 cleared BKCCS-1 thru3and BKCS-23.

- QC inspected BK-94 thru 99, BKG-1 thru 11, BKGCS-1 thru 4, BKCS-12, 22 & 25, BKE-1
thru21, BKECS-1 thru 3 and BKCCS-1 thru 3 (No discrepancies).

Transit time in 1.5 hrs. / Out .5 hrs.

SUXOS SIGNATURE: c-7^\^ y ;C&O &



DAILY SITE JOURNAL

DATE: 04 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 14

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

4

4

GRIDS
QCed

14

51

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 288

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 53 -82 Degrees

BIP

N

N

TOTAL
DIGS

105

183

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Greg Jacobs (TM-2) not present for
operations again today. Dave Farmer (TM-2) XA day - QC assist / Nate Beers (TM-3) 3/4 day -
QA assist. 30% manpower reduction; I merged the 7 remaining men into 1 team until after
lunch when Farmer returned to his team. Blue "A" grids continue to be contaminated with
railroad debris and trash.

- Team 2 cleared BA-25 thru 28.

- Team 3 cleared BA-21 thru 24.

- QC inspected OD-33 thru 46 (No discrepancies).

- QA inspected BK-94 thru 99, BKE 1 thru 21, BKG-1 thru 11, BKCCS-1 thru 3, BKECS-1
thru 3, BKGCS-1 thru 4 and BKCS-21, 22 and 25 (No discrepancies).

Transit time in 1.5 hrs. / Out 1.5 hrs. y ,

SUXOJ5 SIGNATURE: <£^> Vfr^ ?——



DAILY SITE JOURNAL

DATE: 05 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 17

TOTAL GRIDS QC'ed: 29

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

8

9

GRIDS
QCed

29

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 407

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 53 -85 Degrees

BIP

N

N

TOTAL
DIGS

116

291

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Greg Jacobs !4 day QC assist. Blue "B"
trail appears to be free of railroad debris (12 of 14 grids completed). The intersection of BA
and PU trails is heavily contaminated and will require considerable effort.

- Team 2 cleared BA-29, BACS-1, BB-1 thru 4, PU-63 and PUCS-1.

- Team 3 cleared BB-7 thru 14 and BURN-1 (cabin burn site).

- QC inspected BA-1 thru 12, 18 thru 31 and 33 thru 35 (No discrepancies).

Transit time in 1.0 hrs. / Out 1.25 hrs.

SUXOS SIGNATURE: -~f~ ^JT fKtLvefXf



DAILY SITE JOURNAL

DATE: 06 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 8

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

1

7

GRIDS
QCed

0

14

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 179

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-89 Degrees

BIP

N

N

TOTAL
DIGS

49

130

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Mike Slovak on site as COE Safety. Nate Beers sick today. Jeff Brewer 1/4
day - QA assist. Team 2 at intersection of PU and BA trails; heavy contamination prevented
completion of a second grid. I have anticipated the contamination of these intersections from
previous experience and do not see any difficulties in completion of this project by Labor Day.

- Team 2 cleared PU-64 (over 200 excavations completed in PU-65).

- Team 3 cleared BB-5 and 6 and BA-52 thru 56 (railroad debris on BA has thinned out
completely).

- QC observed field operations.

- QA inspected grids OD-43 thru 46 (no discrepancies).

Transit time in 1.0 hrs. / Out 1.25 hrs.

SUXOS SIGNATURE: rJ^^~> 'Al^^t^



DAILY SITE JOURNAL

DATE: 10 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 23

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rain

TEAM

2

3

QC

QA

GRIDS
CLEAR

14

9

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 466- / 7 6

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOVT. DELAY TIME: None

TEMP: 60-75 Degrees

BIP

N

N

TOTAL
DIGS

%

129

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Mike Wengyn sick today. Rainy weather
today; I had both teams intrusive on the south western section of Purple Trail and Black Trail.
These grids are relatively uncontaminated but are ripe with blueberry bushes and are easily
accessible by hikers. I have avoided working this area awaiting the foul weather in order to
keep all but the most die hard hikers off the trail and out of our hair. A modification to the
Work Plan is in the process and tentatively approved to allow any qualified UXO person assist
the SUXOS in transporting demolition materials down range when ordnance is located. This
will allow my SSO more freedom to observe field operations on a more frequent basis.

- Team 2 cleared PU-1 thru 12 and PUB-1 and 2.

- Team 3 cleared PU-13 thru 17 and BL-35 thru 38.

- QC observed field operations.

- QA observed field operations.

Transit time in 0.1 hrs. / Out 0.5 hrs.

SUXOS SIGNATURE: < 7 ^



DAILY SITE JOURNAL

DATE: 11 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 25

TOTAL GRIDS QC'ed: 26

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: AM Fog /Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

14

11

GRIDS
QCed

26

26

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 432

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 63 -80 Degrees

BIP

N

N

TOTAL
DIGS

186

246

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Bamett on site as COE Safety. Both teams intrusive on Blue "A" trail
plus 2 Burn Sites in their area. Team 3 entered railroad contamination at BA-42; BA-35 thru
41 should be the last of the grids with railroad contamination remaining.

- Team 2 cleared BA-65 thru 77 and BURN-6 (Cabin Bum Site).

- Team 3 cleared BA-42 thru 51 and BURN-4 (Cabin Bum Site).

- QC inspected PU-1 thru 18, PUB-1 and 2, BL-35 thru 38 and BKCS-23 and 24 (No
discrepancies).

- QA inspected PU-1 thru 18, PUB-1 and 2, BL-35 thru 38 and BKCS-23 and 24 (No
discrepancies).

Transit time in 2.0 hrs. / Out 1.75 hrs.

SUXOS SIGNATURE: <C / " ^ P x '£(&-£^Z.



DAILY SITE JOURNAL

DATE: 12 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 11

TOTAL GRIDS QC'ed: 30

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny & Warmr

TEAM

2

3

QC

QA

GRIDS
CLEAR

8

3

GRIDS
QCed

30

47

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 326

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58-82 Degrees

BIP

N

N

TOTAL
DIGS

46

280

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Both teams intrusive on Blue "A" Trail.

- Team 2 cleared BA-57 thru 64.

- Team 3 cleared BA-39 thru 41.

- QC inspected BA-65 thru 77, BB-1 thru 14, BA-32, and Burn-4 and 6 (No discrepancies).

- QA inspected BA-65 thru 77, BB-1 thru 14, BA-18 thru 35, Burn-4 and Burn-6 (No
discrepancies).

Transit time in 1.5 hrs. / Out 1.5 hrs. ^

SUXOS SIGNATURE: (T)=~?*fikl(h



DAILY SITE JOURNAL

DATE: 13 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 7

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Sunny & Warm

TEAM

2

3

QC

QA

GRIDS
CLEAR

3

4

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 745

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65-85 Degrees

BIP

N

N

TOTAL
DIGS

552

193

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Both teams intrusive on Blue "A" and
Purple Trails. QC and SUXOS identified approximately 14 grids at the end of Orange "B"
Trail which are inside the marked Forest Service boundary on the north end. The rest of the
trail is definitely outside the boundary and therefore outside our present Scope of Work. We
will clear the grids identified above and number them OB-47,48...

- Team 2 cleared BA-36, 37 and PU-65.

- Team 3 cleared BA-13, 14, 38 and BURN-5.

- QC observed field operations.

- QA observed field operations.

Transit time in 1.5 hrs. / Out 1.5 hrs. ^

SUXOS SIGNATURE: c / ^ V O^irffv* -&>(^——



DAILY SITE JOURNAL

DATE: 17 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 12

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainy

TEAM

2

3

QC

QA

GRIDS
CLEAR

5

7

GRIDS
QCed

0

0

TOTAL
OE

LIVE

0

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 78

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-75 Degrees

BIP

N

N

TOTAL
DIGS

14

64

TOTAL
OE SCRAP

0

0

TOTAL
OE

INERT

0

0

HAZ MAT
FOUND

N/A

N/A

COMMENTS: Ken Barnett on site as COE Safety. Dan Jenkins sick today. Both teams
intrusive on Purple "A" Trail and BURN-3. Rainy weather helped in keeping hikers and
blueberry pickers out of our operations area. These grids are close to access roads and team
personnel were required to provide positive trail blocks during the intrusive portions of
clearance.

- Team 2 cleared PUA-1 thru 5.

- Team 3 cleared PUA-6 thru 11 and BURN-3.

- QC observed field operations.

- QA observed field operations.

Transit time in 0.1 hrs. / Out 1.0 hrs.

SUXOS SIGNATURE: -£±> /^i>T%?*t



DAILY SITE JOURNAL

DATE: 18 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 12

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Rainy

TEAM

2

3

QC

QA

GRIDS
CLEAR

15

GPS
OPS

GRIDS
QCed

12

12

TOTAL
OE

LIVE

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 54

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 58-73 Degrees

BIP

N

TOTAL
DIGS

54

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

N/A

COMMENTS: Ken Barnett on site as COE Safety. Nate Beers (UXO SPEC) demobilized this
morning because of a family emergency. Dan Jenkins (UXO SPEC) sick again today; He has
been to the doctor/hospital and should be working tomorrow. Vince Smith sick today. Team 2
intrusive on new grids added at the end of OB Trail. All intrusive operations completed today;
QC and QA should complete intrusive operations by COB 20 may.

- Team 2 cleared OB-47 thru 61.

- Team 3 GPS'ed the new grids and previous points required for map completion.

- QC inspected grids PUA-1 thru 11 and BURN-3 (No discrepancies).

- QA inspected grids PUA-1 thru 11 and BURN-3 (No discrepancies).

Transit time in 1.5 hrs. / Out 1.75 hrs.

SUXOS SIGNATURE: ^/_^> «? Vyt^wA^ 7



DAILY SITE JOURNAL

DATE: 19 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 50

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

0

GPS
OPS

GRIDS
QCed

50

50

TOTAL
OE

LIVE

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 52-73 Degrees

BIP

N

TOTAL
DIGS

0

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

N/A

COMMENTS: Ken Barnett on site as COE Safety. Team 2 began collecting scrap left at
designated scrap collection points on Yellow and Orange Trails; approximately 280 pounds
collected. Team 3 completed GPS Operations.

- Team 2 OE scrap collection.

- Team 3 GPS'ed previous points required for map completion.

- QC inspected grids OB-47 thru 61, BA-36 thru 64, PU-63 thru 65, PUCS-1, BASC-1 and
BURN-5 (No discrepancies).

- QA inspected grids OB-47 thru 61, BA-36 thru 64, PU-63 thru 65, PUCS-1, BASC-1 and
BURN-5 (No discrepancies).

Transit time in .5 hrs. / Out 1.5 hrs.

SUXOS SIGNATURE:



DAILY SITE JOURNAL

DATE: 20 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 2

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

3

QC

QA

GRIDS
CLEAR

N/A

N/A

2

17

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 50-76 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett on site as COE Safety. Team 2 and 3 continued trail and campsite
restoration operations; Flags, flagging tape and stakes collected from Yellow and Blackbird
Knob Trails on the East side of North Dolly Sods. Chason Smith (Huntsville COE PM)
notified me over the phone we possibly will be clearing the sections of Orange "B" and "D"
Trail beyond the north boundary; He will know for sure Monday 24 August. These grids
should not change my proposed completion date on 03 September. I had planned to demob
some personnel on Friday 28 September and completing these grids may alter that schedule.

- Team 2 and 3 - Trail and Campsite restoration.

- QC inspected grids BA-13 and 14 (No discrepancies).

- QA inspected grids BA-1 thru 14, YCCS-2 and 3 and YCXCS-1 (No discrepancies).

SUXOS SIGNATURE: ^ / ^ S ^ ^ - ^ / ^ g ^ S L .



DAILY SITE JOURNAL

DATE: 24 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

1 QA

GRIDS
CLEAR

N/A

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 55 -80 Degrees

BIP

1

TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett returned as COE Safety. Team 3 demobilized on Friday 21
August. Feam 2 (Jack Bell SUP, Jenkins. King, Knueppel and Wengyn SPEC's) remains for
final operations. Team 2 continued restoration operations on the southwestern section of North
Dolly Sods. Huntsville and HFA PM's informed me we will do the remediation of the grids

: north of the boundary on OB and OD trails.

- Team 2 - Trail and Campsite restoration.

- QC observed field operations.

- QA observed field operations.

SUXOS SIGNATURE: ^ <=\"Tt /CifJf^^/^'



DAILY SITE JOURNAL

DATE: 25 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 15

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

GRIDS
CLEAR

15

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

0

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 25

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 75 -90 Degrees

BIP

NO

TOTAL
DIGS

25

TOTAL
OE SCRAP

0

TOTAL
OE

INERT

0

HAZ MAT
FOUND

NO

| COMMENTS: Ken Barnett on site as COE Safety. Team 2 (Jack Bell SUP, Jenkins, King,
Knueppel and Wengyn SPEC's) installed, GPSed and cleared the final grids for completion of
this project.

- Team 2 cleared new grids OD-47 thru 49 and OB 62 thru 73. These grids were extremely
| clean regarding hits with zero ordnance related scrap.

1 - QC observed field operations.

- QA observed field operations. ,

SUXOS SIGNATURE: ( / ^ l / * " ^ l ? ^ ^ - ^ ~ ~



DAILY SITE JOURNAL

I

DATE: 26 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 15

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

0

PC

QA

GRIDS
CLEAR

N/A

15

15

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS : 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 69-89 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Ken Barnett on site as COE Safety. Team 2 (Jack Bell SUP, Jenkins, King,
Knueppel and Wengyn SPEC's) continued restoration operations on the north western section
of operations.

- Team 2 - Trail and Campsite restoration operations.

- QC inspected grids OD-47 thru OD-49 and OB-62 thru 73 (No discrepancies).

- QA inspected grids OD-47 thru OD-49 and OB-62 thru 73 (No discrepancies).

I SUXOS SIGNATURE: ^-/ ~jj?*&^/^~~~-^Z~



DAILY SITE JOURNAL

DATE: 27 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: 0

TOTAL GRIDS QC'ed: 0

TOTAL LIVE UXO: 0

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

Q\

GRIDS
CLEAR

N/A

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Alan Jett / Charles Schaaf

TOTAL EXCAVATIONS: 0

TOTAL SCRAP: 0 LBS

MAG TYPE: Schonstedt SETTING: 4

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-85 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

! COMMENTS: Ken Barnett (COE Safety) demobilized this morning; No intrusive operations
remain at this site. Team 2 (Jack Bell SUP, Jenkins, King, Knueppel and Wengyn SPEC's)
completed restoration operations on the north western section of operations; Pending inspection
by Willard Church (Forest Service) no restoration operations remain at this site.

- Team 2 - Trail and Campsite restoration operations.

QC observed field operations.

i - QA done gone.

SUXOS SIGNATURE: '-=pE^*f 'l^C^J*^



DAILY SITE JOURNAL

DATE: 31 August 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: N/A

TOTAL GRIDS QC'ed: N/A

TOTAL LIVE UXO: N/A

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC/

Safety

GRIDS
CLEAR

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Charles Schaaf

TOTAL EXCAVATIONS : N/A

TOTAL SCRAP: N/A LBS

MAG TYPE: N/A SETTING: N/A

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 60-85 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Alan Jett (Safety) Demobilized this morning due to a family emergency; No
field operations remain so Charles Schaaf will assume his duties. Charles Schaaf (QC/Safety),
Jack Bell (SUP), Dan Jenkins and Dan Kneuppel (SPECs) remain. All personnel engaged in
equipment inventory, cleanup, maintenance and packing. GE Capital arrived and removed our
site trailer.

SUXOS SIGNATURE: 1-7^T ' Jwfv&s''



DAILY SITE JOURNAL

DATE: 02 September 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: N/A

TOTAL GRIDS QC'ed: N/A

TOTAL LIVE UXO: N/A

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC/

Safety

GRIDS
CLEAR

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Charles Schaaf

TOTAL EXCAVATIONS : N/A

TOTAL SCRAP: N/A LBS

MAG TYPE: N/A SETTING: N/A

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65-83 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: All personnel continued equipment inventory, cleanup, maintenance and
packing.

SUXOS SIGNATURE: c / v *T ~/&&*A



DAILY SITE JOURNAL

DATE: 03 September 1998

SUXOS: Benjamin Hodges

TOTAL GRIDS CLEARED: N/A

TOTAL GRIDS QC'ed: N/A

TOTAL LIVE UXO: N/A

CLIENT: CEHNC

FIELD OPERATION TIME: 10 Hours

WEATHER: Clear

TEAM

2

QC/

Safety

GRIDS
CLEAR

N/A

N/A

GRIDS
QCed

TOTAL
OE

LIVE

PROJECT: North Dolly Sods, WV

SSO/QCO: Charles Schaaf

TOTAL EXCAVATIONS: N/A

TOTAL SCRAP: N/A LBS

MAG TYPE: N/A SETTING: N/A

CONTRACT: DACA 87-95-D-0027 T.O. #0019

GOV'T. DELAY TIME: None

TEMP: 65-83 Degrees

BIP TOTAL
DIGS

TOTAL
OE SCRAP

TOTAL
OE

INERT

HAZ MAT
FOUND

COMMENTS: Site shutdown - All equipment accounted for and shipped. All utilities
secured. All personnel demobilize on Friday morning.

SUXOS SIGNATU1RE: t / ) • y*" */f\(Mhs4£-^-:r



Appendix E



U.S. At.,tf!Y ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:'/ jig.-fcs

(Check all that apply):

ffi Quality Control
• Other

• Prompt correction or corrjprHnce ntracl-s^cific^ons )s requested.

r^
OLJU

USACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

11 APR
948 (Revised> COPY 1 - Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSviLLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

H FA, Inc.
CONTRACT NUMBER:

DO#:
O O l ?

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

(Check all that apply):

Quality Control

• Other

O G . dry
s>-

C^1>

I I Prompt correction or cotrtpiiance witl^coiMfact

RECEIPT ACKNOWLEDGED:.

USSCE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARM> ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUF

MEMO

TO:

HFA, Ac
CONTRACT NUMBER:

DO#:
OOl?

DATE: TIME:

PROJECT LOCATION:

UJV
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Safety Comments

(Check all that apply):

( 2 Quality Control

• Other

D Prompt correction or corapfiance

RECEIPT ACKNOWLEDGED:

USACEfltte Representative

Contrajrf

ACTION TAKEN:

r's Representative

APR 96
948 <Revised> COPY 1 • Contractor's Representative

PROJECT LOCATION:

J
CONTRACT NUMBER:

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

SUBJECT'lTEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:"?^. 7^>//ou>/ATr7

(Check all that apply):

|~Z1—t5uality Control

• Other

A

• Prompt correction or corfiplia^ce with contract spficifj/sa^ions is requested.

U3ACE "Site Representative
•J

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

?APR C 96° R M 948 (Revised) COPY 1 - Contractor's Representative



U.S. A i . .. V ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

Pott

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

(Check all that apply):

JTf~Quality Control

• Other
( | Safety Comments, .-

DESCRIPTION: ~7n& -f;<> (/6>U)/<O<3 Q£

-11 —/?. —/$ ~Z(/ -2.7

'tcj-^ nfJ\/e.

Prompt correction or compliance with contractacecifications isrMuested.

1

RECEIPT ACKNOWLEDGED:.
w

Contractor's RepresentativeACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER

ft/to?
DO#:

DATE: TIME:

PROJECT LOCATION

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

{ ^ Q u a l i t y Control

• Other

^ A e-T

I I Prompt correction or corppjiance with contraet-soecifications is requested.

RECEIPT ACKNOWLEDGED:

te Represent

Contractor's Representative

ACTION TAKEN:

EHNC FORM 948 (Revised) c o p y , . Contractor's Representative
1 APR 96



U.S. AR ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

UFA,
CONTRACT NUMBER:
OACA ?7-9S"D-0O2.7
DO#:

DATE:

U-M-rr
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
Q Safety Violation

[~~| Safety Comments

DESCRIPTION:

(Check all that apply):

|J3 Quality Control
• Other

3KC 5 - T

• z
Prompt correction or conKpliance is requested.

RECEIPT ACKNOWLEDGED:,

USACE Site Representative

•r
Contractor's Representative

ACTION TAKEN:

?APRC96O R M 948 (Revised) COPY 1 ' Contractors Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROU

MEMO

TO"HFA,I
CONTRACT NUMBER:

DO#:

DATE:
\\-\l-°l7

TIME:

PROJECT LOCATION:

UJV
SUBJECT ITEM(S)

• Work Plan

| [ Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

Prompt correction or compliance

RECEIPT ACKNOWLEDGED:

iACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARfoi i ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

ft FA Z*K.
CONTRACT NUMBER:

DO#:
- to OQ/9

DATE: TIME:

1460
PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: T / / g

(Check all that apply):

[^•KQuality Control

I"! Other

f>4$sed A

i I Prompt correction or compliance with contract specifications is requested

RECEIPT ACKNOWLEDGED:.
Contractor's Representativi

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSWLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

5b 05

v
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: j / f

(Check all that apply):

[^—Quality Control

• Other

GR)OJ IJAJ&

CAM p r /

A O(iA

TP.<? VA)
Qf~C — *£) j

.— "

L i l y J-tfOGfiA/c*.
jD-l ikfu y/)~)O A/Jf)
CS-I ihru y'DCS-^
\ JSOtliAJG Fallow*

| I Prompt correction or compliance with contract specifications is requested

RECEIPT ACKNOWLEDGED:

USACE Site Representaftive

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Repraientative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO? ~ ~ I DATE: I TIME:

CONTRACT NUMBER: I PROJECT LOCATION:

D0*:O02O' OOtf
SU BJECT ITEM(S) (Check all that apply):

Q Work Plan Q " Quality Control

Q Safety Violation Q Other

r~| Safety Comments

IDESCRIPTION: TVC JQCLOCQ/^/C. GrttOf/C**'/'-

yp-K. yn-13, YD-JV Y0-/S Y&-/6. Y0-/7

^Z~ • /Ucrr^/A/C -£bCLCrt~>f S

—-^?

I I Prompt correction or compliance with contractajj^fccaftens is rem^fed.

USACE Site Representadve ~

RECEIPT ACKNOWLEDGED: / y ^ > ^ ^ y ^ ^ ^ W ^ ^ ^
^ Contractor̂ BapreBfenlalive "*>C

ACTION TAKEN: £ - " '

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO*! I DATE: I TIME:

CONTRACT NUMBER: I PROJECT LOCATION:

-rrr '• JOUySber UJi/
D O # - Q O ^ QQ/Q I

SUBJECT ITJEM(S) (Check all that apply):

• Work Plan 0 " Quality Control

• Safety Violation • Other

Q Safety Comments

DESCRIPTION: ~77/€ fbLLou/r/JC CfrQf SAJ /<JCA^

O/J 2J~J^6~??'> YetLoui ALPVJ C/ttOS YA%

V/^37 TtAoalu YS %S fa GAioi). A ~ ^ ^
,Lb ito<*.c^^ —•

I | Prompt correction or compliance with contr^fl^pecifirijtfons is^quested.

USACE Site ReD^fentative

RECEIPT ACKNOWLEDGED: V / / (n \ J '
"><- Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representa t ive
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMB

DAG* 9
DO#: oe-. OO/9

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

~'v

Z-

• Prompt correction or compliance with contract

USACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor^ B»pf«!>enlati

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUM

DO#:
OO2O> GOlQ

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

" Quality Control

Other

£octy&af
CAPS

V£37

I I Prompt correction or compliance with cont

RECEIPT ACKNOWLEDGED^
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's
1 APR 96



U.S. ARK.. ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:
oozo ooiq

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

•r/ / , . . — / - .

Prompt correction or compliance with contraefcSffectfioations is tejjCfe^ted

USACE

RECEIPT ACKNOWLEDGED:.

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 • Contractor's R©prossntative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

~P gi

DO#: ooiq

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

| | Safety Violation

Q Safety Comments

DESCRIPTION: 77/f^dLCQCJ/jyC

(Check all that apply):

Quality Control

Other

QA c#foc o^* 3

~/s /s
fS

I I Prompt correction or compliance with contract spec*1

USACE Site Representative

RECEIPT ACKNOWLEDGED:

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARM> ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:
HFA

CONTRACT NUMBER:

DO#:
00i°1

DATE: TIME:

PROJECT LOCATION:

OOLL\J 5*0/35 A/OATH-

SUBJECT ITEM(S)

• Work Plan

Q] Safety Violation

Q Safety Comments

DESCRIPTION: JH&

(Check all that apply):

Q-Quality Control

n Other

Vcxi -
VCX I - b

/ 4kro
- vc -

Prompt correction or compliance with contract specifications is requested.

Site

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

UFA
CONTRACT NUMBER:

DMA
DO#:

0019

DATE:

93
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

[~| Safety Violation

Q Safety Comments

DESCRIPTION: T/{€ FQUOUJIAJG GfliftS

(Check all that apply):

[Z^- Quality Control

• Other

A QuALiTy
Tx/<rnpcTtQ//' • vcy ^io -thru Yc

fe"
Yccs - / ,

Prompt correction or compliance with contract specifications is requested

USACE Site Representati

RECEIPT ACKNOWLEDGED:
Contractor s BetJfesentative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARM r ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:
00

DATE:

n
TIME:

PROJECT LOCATION:

Douy So-PS
\)JV

SUBJECT ITEM(S)

Q ] Work Plan

Q ] Safety Violation

Q Safety Comments

DESCRIPTION: 7 7 / £

(Check all that apply):

• Quality Control

0 " Other

QR}QS

A QjA-LTy ASTu/?>Wcg'

Prompt correction or compliance with contract specifications is requested.

RECEIPT ACKNOWLEDGED:

L/
ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, H U N T S V I L L E
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

9
DO#:

DATE: TIME:

1430
PROJECT LOCATION:

IAJ\/

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

j > ^ Quality Control

• Other

4
Q>i/£/ejUMJU7

otAiuae AiPt/A
0A-23\ nZAju

A

QA CHFC/C OAJ 'X$cruj/ey$-i

XZE'&A.AM ~7/ZA*L'GZiOS O&-2S"

29. /£T (Z£tOS ^7^fL -=*-

I I Prompt correction or compliance with contract si

RECEIPT ACKNOWLEDGED:
ContraclSFs Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARK.. ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

2 -2> -O0Z7
DO#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Q - Quality Control

• Other

G/Z/Pf O/J
OM/Jce CS/MU6

2 fie
L

Jc<r c#ec
A,

fL)
\^

.

0C-/S
-_^

Prompt correction or compliance with contract sj

RECEIPT ACKNOWLEDGED?

USACE Site^Represenrajtjye

Comractor'^Hepresentative

ACTION TAKEN:

:EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUn

MEMO

TO:

CONTRACT NUMBER:
?>ACA
DO#:

DATE:
I

TIME:

O6VS
PROJECT LOCATION

DOLLY & OS,

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: THC

(Check all that apply):

Quality Control

Other

GOVCAJJW)£AJ7 C

oc-v. oc-t>
yfi//?CH/ct/ OCA -3 /r?

i

•

'C OA) 3oJi
ch/ nc-zv
ce>or 7n-?Ai

y^Zcaijs

e# A

OC4-I

D Prompt correction or compliance with contract specifications is reque;

RECEIPT ACKNOWLEDGED:

US'ACE Site Representaifve

Contractor's Rppresentative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

H-FA, TPC
CONTRACT NUMBER:

DO#: 00lQ)

SUBJECT ITEM(S)

• Work Plan

| | Safety Violation

Q Safety Comments

DESCRIPTION: TyeJbLLOuj/

DATE: TIME:

/63O
PROJECT LOCATION:

(Check all that apply):

S " Quality Control

• Other

O&ZijJG-g' C///KZUF ~?%<4/l /fy&'eo A-

Q>vf*A>rtf/j~7 &/t C^/ez^' OC-1 OC-Z. OC-^.
OC-'2LJ TV&vctJ OC--zofio ct'os 7iy/)d

\ 1 Prompt correction or compliance

A
RECEIPT ACKNOWLEDGED://^

(/

ACTION TAKEN:

CEHNC FORM 948 (Revised) C O P Y 1
1 APR 96

with contractjp^^fltio/(sis reojlested.

•USACE Sit^ Representative

Con/ractoTI Representative/^

• Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTbVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

'630
PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

0 Quality Control

• Other

OB-3Q

I I Prompt correction or compliance with contract speptff6ajj»ns i;

RECEIPT ACKNOWLEDGED:,

AGE Site Reoresentative-^

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE: TIME:

CONTRACT NUMBER:

D0#:

PROJECT LOCATION:

Do IW Sods
wv

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

D E S C R I P T I O N : ^ ^

(Check all that apply):

\]Q Quality Control

• Other

Prompt correction or com

USACE Site Representative

RECEIPT ACKNOWLEDGED-
Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.o. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLw
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO: DATE:

7-5-
TIME:

CONTRACT NUMBER:

DO#:
Ool?

PROJECT LOCATION:

Dolly

SUBJECT ITEM(S)

• Work Plan

| | Safety Violation

Q Safety Comments

(Check all that apply):

[ 5 ^ Quality Control

• Other

DESCRIPTION: / & 7 ^

p2L<T€r< 3. •9£Jaltf

//nt. 11

y ^:

/

-?. 'O<» f'^'ft5/i o (,

/.8X92.Gfc93;

I I Prompt correction or copprpiiance^tn corirac^sgrecffl^afions is requested

RECEIPT ACKNOWLEDGED:

USACE Site Representative

ContractoTs-Ropracentative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY tNGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROU

MEMO

TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

Sods

SUBJECT ITEM(S)

• Work Plan

| [ Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

(§] Quality Control

• Other

Kouof>. fXKSstJ. a_ assit ra/jg,e.

D Prompt correction or compliance with contract specifications is requested.

RECEIPT ACKNOWLEDGED:.
CgpirsGfor's Representative /

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

Q Work Plan

| | Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

Q tifl*

a
ru. 8K4>8 $ 3KBJ-

I I Prompt correction or compliance with contract specifications is requested

1̂&
RECEIPT ACKNOWLEDGED

USACE Site Representative

jgontractor's RepresentativaO

ACTION TAKEN: f

CEHNC FORM 948 (Revised) COPY 1 - Contractor's R«.orr;.-.;?ntative
1 APR 96



U.S. ARMY t,*GINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

CONTRACT NUMBER:

DO#:
00/1

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

^ Quality Control

• Other

/6a*iJls\" J
. n / ( I^rii

d 1

; BKC/2Mr* iq

I I Prompt correction or compliance with contract specifications is requested

RECEIPT ACKNOWLEDGED
Corifraorors Representative

ACTION TAKEN: f

;EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

0.6. ARMY ENGINEERING AND SUPPORT CENTER, H U N T S V I L L L .

ORDNANCE AND EXPLOSIVE GROUP
MEMO

TO:

CONTRACT NUMBER:

D0#:
00/1

DATE: TIME:

HOIS'
PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

(Check all that apply):

J 3 Quality Control

• Other
| | Safety Comments

DESCRIPTION: -ftp. *

A/ J4 1 4Aru A

AL 7 ^ ( 3H qr-id.

I <

LJ? f3*r

jr im

id'i

of 37 Qr,As./tK&

I I Prompt correction or compliance with contract specifications is requested

RECEIPT ACKNOWLEDGED:.

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY buGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:

SUBJECT ITEM(S)

• Work Plan
\^\ Safety Violation

Q Safety Comments

DESCRIPTION: 7 ^ yC//^

Pa, i i -Jira pu. ux (
Par- h ( (aiAjLiS Tk-h

DATE: TIME:

PROJECT LOCATION:

(Check all that apply):

^ l Quality Control

Q Other

drfp £TO ctrids./'/eKk

\ ] Prompt correction or compliance

-T
RECEIPT ACKNOWLEDGED: £ y

ACTION TAKEN:

CEHNC FORM 948 (Revised) C O P Y 1 •
1 APR 96

wifh contract specifications is requested.

US^CE Site Representative

Contractpf^flepresentative 7\

• ••'' LS

Contractor's Repre^errtative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILL.
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:
00/9

DATE:

h%1i/ss.
TION:

TIME:

PROJECT LOCATION:

])o|l*| Sods

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

(Check all that apply):

0 ] Quality Control

• Other

DESCRIPTION: *J
j-V r it

T)w 7
G\>-~!>1- n ;

fr> (Jo qrlds)} cW flBCS - / (Cetnun.tc\

I I Prompt correction or compliance with corytractsjaecifications is requested.

RECEIPT ACKNOWLEDGED:

USACE Site Representative

Contractor's Representative

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96



U.S. ARMY L..GINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO: DATE: TIME:

/bio
CONTRACT NUMBER:

DO#:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

r.

Vg><U, 4 ^ ^ Yg q g f 3 grids}; a* J *
0

I I Prompt correction or compliance with contract specifications is requested

J USACE Site Representative

RECEIPT ACKNOWLEDGED:.
Contractor's Representative

ACTION TAKEN:

(S>5~

CEHNC FORM 948 (Revised) COPY 1 • Contractor's Representative
1 APR 96

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

2/JC
DATE: TIME:

CONTRACT NUMBER:

DO#:
OOl°l

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan

• Safety Violation

f~~[ Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

j/j 6KCCS-J

( Si
I I Prompt correction or compliance with contractspegUications is n

RECEIPT ACKNOWLEDGED

ACTION TAKEN:

(Revised> COPY 1 - Contractor's Representative



U.S. ARM\ ^.MGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

DOLLYSOCX,

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

(Check all that apply):

Quality Control

Other

DESCRIPTION:

A GO\A£PM QA C+lECk^: O~£> - 3 3

• Prompt correction or compliance with contract i ted.

RECEIPT ACKNOWLEDGED:.

USACE Site Hepresentativd

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
APR 96

U.S. ARMY FMGINEERING AND SUPPORT CENTER, HUNTSVILL.6
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

DO#:

DATE:

Vhofa?
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

[ 3 Work Plan QjU}i

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

f • Quality Control

Q Other

I I Prompt correction or compliance with contract specifications is requested.

RECEIPT ACKNOWLEDGED:
Contractor's Representative

ACTION TAKEN:

?APRC96°RM948(ReViSed) C O P Y 1 ' Contractor '



U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:
00/9

DATE: TIME:

PROJECT LOCATION

Sects,

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: 7% A

(Check all that apply):

J^ f Quality Control

• Other

•^l/dii.

-fa
P

ek. Ci

PtA- L

s A\aii -e.

Pfct-lg ^ P^R-I ; PuR>2;

| | Prompt correction or compliance wjth contract specifications is requested.

t
RECEIPT ACKNOWLEDGED:

ContraptefTRepresentative

ACTION TAKEN:

EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96

U.w. ARMY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE:

l* 14 8
TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

Q] Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION:

(Check all that apply):

Quality Control

Other

a auahit,
/

Hru

*£,. (jTirht I ofj^^U^

Prompt correction or compliance with contract specifications is requested.

A ->

RECEIPT ACKNOWLEDGED:

TJSACE Site Representative

Corrector's Representative

ACTION TAKEN:

?APR C 96° R M 948 (Revised) COPY 1 • Contractor's Representative



U.S. ARL ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER:

D0#: 00\c\
SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Q Safety Comments

DESCRIPTION: ~~fk<e Jit

DATE: TIME:

PROJECT LOCATION:

(Check all that apply):

| ^ Quality Control

• Other

(SR ̂ JU\ Pa 63 44x^ Pa

7%-feJ o€ £~O Qmii

1 | Prompt correction or compliance

A
RECEIPT ACKNOWLEDGED: / A

with contract specifications is requested.

USACE Site Reniresentaiive^7

Copjiafifofs Represanbtive f )

ACTION TAKEN: X

CEHNC FORM 948 (Revised) C O P Y 1
1 APR 96

' Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, H U N T S V . ^ L E

ORDNANCE AND EXPLOSIVE GROUP
MEMO

TO:

tff-A
CONTRACT NUMBER:

DO#:
00

DATE: TIME:

PROJECT LOCATION:

SUBJECT ITEM(S)

• Work Plan
\~\ Safety Violation

Q Safety Comments

DESCRIPTION:"^^

(Check all that apply):

[iSJ Quality Control

• Other

PtfA II
/ 3

I I Prompt correction or compliance with contract specifications is requested.

RECEIPT ACKNOWLEDGED:
JStfntractor's Representative / }

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



U.S. J-.. .MY ENGINEERING AND SUPPORT CENTER, HUNTSVILLE
ORDNANCE AND EXPLOSIVE GROUP

MEMO
TO:

CONTRACT NUMBER:

DO#:

DATE: TIME:

PROJECT LOCATION:

Sools
t

SUBJECT ITEM(S)

• Work Plan

Q Safety Violation

Safety Comments

(Check all that apply):

f/^f Quality Control

• Other

DESCRIPTION:

passed &_

Ob- Hi 4i
O k - 13 C tz-

Art {tilt
fir*. 0

) TotA. ^

Prompt correction or compliance wjth contract specifications is requested.

RECEIPT ACKNOWLEDGED:.

ACTION TAKEN:

Contractijj^rfie'presentative/,

:EHNC FORM 948 (Revised) COPY 1 - Contractor's Representative

U.S. ARMY ENGINEERING AND SUPPORT CENTER, HUN • otflLLE
1RDNANCE AND EXPLOSIVE GROUP

MEMO

TO:

CONTRACT NUMBER

b
DO#:

DATE: TIME:

PROJECT LOCATION

Sods

SUBJECT ITEM(S)

• Work Plan

Q] Safety Violation

Q Safety Comments

DESCRIPT ION: - / ^

(Check all that apply):

Quality Control

Other

XI 0.5 1 ./TbizJ2'/£

I | Prompt correction or compliance witryxintract specifications is requested.

RECEIPT ACKNOWLEDGED

USA©e Site Representative

C^ptfactor's Representa^g/

ACTION TAKEN:

CEHNC FORM 948 (Revised) COPY 1 - Contractor's Representative
1 APR 96



Appendix F



[ >
MORTAR, 4 2 INCH., F5

LIVE

EASTING: 615487.807

NORTHING: 62458.753

CASTING: 615486.100

~7lORTHING 62509.033

Human Factors Applications, inc.
I | 700 Old Line Center, Suite 210

Waldorf, Maryland 20602 -2513

Phone: (301) 705-5044
Fax: (301) 705-7561

Floyd Ki t t le, Proiect Manager

N

\\

Ooliy Sods North
TRAILYellow B GRID: Y B - 2 0

HFA, Inc. FDD Divi-sion, Fete-sburq. WV

i Ben Hodoes, Senior LiXO Supervisor
| Phone: (304)257-9027

Fox: (304)257-9295

DATE .. I gv HFA _

10 August y8j b.LH

PROJECT TITLE: Ordnance, Ammunition & Explosives Removal Action

PROJECT LOCATION D o i | y 5 Q d s \ j O r t h , W e s t V i r a i n i a

NAME ( ! v '• J o r o f; •_.! f E n Q i n e 6 r s

j CONTRACT NUMBER: DACA87-95-D-0G2" #0019
I PAPER SiZE

H A D 8 3, WV State Plane



MORTAR, 4 2 INCH., HE

^EASTING: 615574.81C

NORTHING. 61632.952

EASTING: 615557.275

NORTHING. 61632.233

Human fac tors Applications, Inc.
700 Old Line Center, Suite 210
Waldorf, Maryland 20602-251.3

Phone: (101) 705-5044
Fox: (501) 705-7561

Floyd Kit t le, Project Manager

Doliy Sods North
AREA: Yellow D GRID: Y D - T .

PROJECT TITLE.: Ordnance, Ammunition & Explosives Removal Action
PROJECT LOCATION H , - ,Dolly S o d s N o r t h , West V i rg in ia

HFA. inc. EiOD Di^slcr. Petersburg. WV

tr-e'"1 no age 5. 5enio' 0*0 Supervisor"
Phone: 1.304)257-9027
Fax: (304)257-9295

'CUENT

DATE'

10 Auaust 98

Army Corps of Engineers

CONTRACT NUMBER' H A C" A °- I O S H HH JO 1 9

BY HFA.

ELH 1" = 50 '
PAPER SIZE-

8.5" X NAD 8 3 , WV S t o t e P lane



MORTAR, 4.2 INCH , FS

| EASTING:
NORTHING

e '4909 .22?
": ^ i i^^ J7,̂

6 i4e:
,130

1&.Z

2 6
,79
73

ONl

\

CONTRACTOR'

H ' j m o n Fac to rs App l ica t ions
700 Old Line Center. S^ite 2 10
Waldorf. Maryland . '0602-251.3

Phone: '301; 705-5044
Far. i30l'i 705-7561

t JTA. :n ; L O " H V ^ ' O . \ Pe te r -• bv re,, 'AV

i te^1 Hcctoe^, ''enior ii<0 Supervise
I Phone. i ?04";257-9027

Fax: ; 304 1257-9295

Dolly Sods North
AREA: Yellow C GRID; YC-4 1

I PROJECT TITLE: p, r .j , - , n A ,T'7ce. Arnmunition & Explosives Remove! Action

| \ ] G r th West V i ra in i c J

D U M .

NAD 83. WV State Plane-



I j

200FT

100FT

OFT

MORTAR, 4.2 INCH., PS

LIVE

EASTING: 614150.257
NORTHING 61765.350

EASTING 614138.355
—NORTHING 61779.610

_£ASTING 614 1^9 £76
NORTHING 61750 659

N

Indicates

CONTRACTOR:

Human Factors Applications, Inc
700 Old Line Center, Suite 210

Waldorf, Maryland 2 0 6 0 2 - 2 5 1 3

Phone: (301) 705-5044
Fax: (301) 705-7561

Floyd Kit t le, Pro ject Manager

Dolly bods North
TRAIL:Oranae B GRID: 0 6 - 2 0

PROJECT TITLE: Ordnance, Ammunition & Explosives Removal Action
PROJECT LOCATION Dolly Sods North , West Virginia

HFA. Inc. F.OD Division, Petersburg, WV

Ben Hodges, Senior U*G Supervisor

Phone- (304)257-9027

Fa< (304^257-9295

CLIENT NAME U.S. Army Corps of Enaineers
CONTRACT NUMBER DACA8/-95-D-0027

DATE:

10 Auaust 98
BV HFA:

ELH
PAPER SIZE-

8.5" X 11'

#0019
DATUM,

NAD 83, WV State Plane



200FT

100FT

OFT

MORTAR. 60MM HE
LIVE

_EASTINC: 611563.561
NORTHING: 60038.343

JLASTING: 611665.647

NORTHING: 60058.351

N

\ l f_QiBE

Locatio

CONTRACTOR:

Human Factors Applications, Inc.
700 Old Line Center. Suite 210
Waldorf. Maryland 20602-2513

Phone:
Fox:

(301) 705-5044
(301) 705-7561

Floyd Kittle, Project Manager

Dolly Sods North
TRAIL: Black GRID: BLA-2

Ordnance, Ammunition & Explosives Removal Action
PROJECT LOCATION: Dolly Sods North , West Virginia

HFA, Inc. EOO Division, Petersburg, WV
Ben Hodges, Senior UXO Supervisor
Phone: (304)257-9027
Fox: (304)257-9295

CLIENT NAME: U.S. Army Corps of Engineers

CONTRACT NUMBER: D A C A 8 7 - 9 5 ~ D - 0 0 2 7
R:#0019

25 August 98 BY HFA:
ELH SCALE:

1" = 50'
PAPER SIZE:

8.5" X 1 1 "
DATUM:

NAD 83. WV State Plane



200FT

100FT

on

_MORTAR. 4.2 INCH,, FS

LIVE

EASTING 613936 689

~NORTH!NG: 60958 287

EASTING: 613937 461

"NORTHING: 60936 240

CONTRACTOR:

Human Factors Applications, Inc.
700 Old Line Center, Suite 210
Waldorf, Maryland 2 0 6 0 2 - 2 5 1 3

Phone. (301) 705-5044
Fax. (301) 705-7561

Floyd Kittle, Proiect Manaaer

HFA. Inc EOD Dwi'i>on. Pe'err-tutg, wv
Ben Hedges. Senior UXG Supervisor
Phone (304)257-9027
Fox (304)257-9295

DATE,-

Auaust 98
BY HFA:

ELH

Dolly Sods North
TRAIL: Blue A GRID: B A - 3

PROJECT TtTLE Ordnance. Ammunition &c Explosives Removal Action
cEci LOCATON D o | | y s o c ] s North , West Virginia

-rmv )rps of Engineers
IGNTKACT NUMBER: QAC A S / - 9 5 ~ D - 0 0 2 7

= 50'
PAPER SIZE-

8 . 5 " X 1 1 '

#0°'
NAD 83. WV State Plane



200FT

MORTAR. 4.2 INCH., FS

EASTING 613871.810

^NORTHING: 61 151 240

LASTING: 613896 294

" N O R T H I N G e i i o 4 . e e l

N
,GN/

CONTRACTOR:

Human Factors Applications, Inc.
700 Old Line Center. Suite 210
Waldorf. Maryland 20602-2513

Phone, (301) 705-5044
Fox (301) 705-7561

Floyd Kittle, Project Manager

Phone (504)257-9027
x (304)257-9295

'25 Auaust 98 ELH

Indicate?
Items De
In Inches

Dolly Sods North
TRAIL: Blue A GRID: B A - 6

PROJECT TITLE Ordnance, Ammunition &. Explosives Removal Action
PROJECT LOCAT,ON Q 0 | | y 3 o d s M o r t h , West Virginia

;LIE NT NAME !j . S. A.r rn v C c r D s E n a i n e e r s

C&NTRACT NUMBER D A G A 8 7 - 9 5 - D - 0 0 2 7

SCALE

1" = 50'
PAPER ^tZE-

8.5" X I f

#0019

NAD 83. WV State Plane



ORDNANCE LIST

DACA87-95-D-0027 28 October 1999
Task Order 0019 Final Removal Report



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

ORDNANCE LIST

DATE

10/30/97

05/20/98

06/02/98

06/15/98

07/13/98

07/29/98

07/30/98

Totals

Pg 1 of 1

TEAM

2

2

2

3

1

1

2

GRID

YB-20

YD-17

YC-45

OB-20

BLA-2

BA-03

BA-06

7

QC DATE

11/05/97

05/27/98

06/03/98

06/17/98

07/21/98

08/05/98

08/05/98

QA DATE

11/05/97

05/27/98

06/15/98

07/02/98

07/21/98

08/20/98

08/20/98

COE REP

THORNTON

SLOVAK

GIFUN

SLOVAK

BARNETT

BARNETT

BARNETT

DIGS

157

10

9

20

8

33

53

290

SCRAP

30

10

0

0

0

5

0

45

SM ARMS

0

0

0

0

0

0

0

0

NOMENCLATURE

4.2 MORTAR FS

NORTH 62458.753

EAST 615478.807

4.2 MORTAR HE

NORTH 61632.233

EAST 615574.810

4.2 MORTAR FS

NORTH 61302.673

EAST 614858.579

4.2 MORTAR FS

NORTH 61765.350

EAST 614150.257

4.2 MORTAR FS

NORTH 61779.610

EAST 614138.355

60 MM MORTAR (HE)

NORTH 60038.343

EAST 611563.561

4.2" MORTAR FS

NORTH 60958.287

EAST 613936.689

4.2" MORTAR FS

NORTH 61151.565

EAST 613871.810

QTY

1

1

1

1

1

1

1

1

8

X

30

19

10

18

8

35

10

10

Y

165

140

195

66

120

75

70

180

Z

0.75

0.5

0.8

1

0.9

r

1

1

BIP

YES

YES

YES

YES

YES

YES

YES

YES



GRID SUMMARY SPREADSHEET

DACA87-95-D-0027 28 October 1999
Task Order 0019 Final Removal Report



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEKENDING 10/24/97 SHEET 1

DATE TEAM
10/20/97 1
10/20/97 1
10/20/97 1
10/20/97
10/20797
10/20/97

^ 10/20/97
10/20/97
10/20/97
10/20/97
10/20/97
10/20/97
10/20/97
10/20/97
10/20/97

Daily
Total

10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97

1
1 1
2
2 I
2
2
2
3
3

L 3

3
3

1
1

1
1
2CM CM JCM

2
"10/21/97 | 3
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
Pg 1 of 3

3
1 3

3
3
3
3

GRID
RC-03
RC-02

QC DATE
10/21/97
10/21/97

RC-01 10/21/97
BK-37
BK-36

10/21/97
10/21/97

RC-04 10/21/97
RC-05
RC-06
RC-07
RC-08
RC-09
RC-10
RC-11
RC-12
RC-13

10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97

15 ;

BK-31 10/22/97
BK-32 10/22/97
BK-33 10/22/97
BK-34
BK-35
BK-16
BK-17
BK-18
BK-19
BK-20
BK-01
BK-02
BK-03
BK-04
BK-05
BK-06
BK-07

10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97

QADATE COEREP
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

10/21/97 i BOHANNON
10/21/97 BOHANNON
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97

i

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
21
17
19

SCRAP

23 |
15
41
26
38
23
12
27
10
17
14
15

318

32
23
17
31

SM ARMS

0 _, 0

25 |
17 u

24
37
22
31
21
12
9

21
17
13
15

NOMENCLATURE QTY

0

X Y Z

I
I
j

BIP >

I

i



DATE
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97
10/21/97

Daily
Total

10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97

Daily
Total

10/23/97
10/23/97
10/23/97

, 10/23/97
' 10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97

Daily
Total

Pg 2 of 3

TEAM
3
3
3

r 3
3
3

1
1
1
1
1
1
1
1
1
1
2
2
2
2
2

1
1

' 1
1
2
2
2
3
3

I 3

GRID
BK-08
BK-09
BK-10

BKCS-01
BKCS-02
BKCS-03

23

BK-21
BK-22
BK-23
BK-24
BK-25
BK-26
BK-27
BK-28
BK-29
BK-30
BK-11
BK-12
BK-13
BK-14
BK-15

15

T3KCS-10
BKCS-11
BKCS-12
BKCS-13
BKCS-07
BKCS-08
BKCS-09
BKCS-04
BKCS-05
BKCS-06

10

QC DATE
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97

10/23/97
10/23/97
10/23/97
10/23/97
10/23/97

r 10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97

JO/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97

QA DATE
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97
10/22/97

10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97
10/23/97

10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97

[10/28/97
10/28/97
10/28/97
10/28/97

COE REP
BOHANNON
BOHANNON
BOHANNON

"BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

THORNTON
THORNTON

rTHORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

DIGS SCRAP SMARMS NOMENCLATURE J3TY
10
20 j !
12

~3i" r~• "I • " •
43

h 28

I 511 0

25
24
25
16
18
12
24

I 26__.
23
17
41
12
26
19
21

329

30
42
56
31
28
33
42
27
32
32

353

I 0

. ..9 .9.

0

0
i

X Y z BIP

I""" ~

I

0

0

i -

I

0

i



DATE TEAM f GRID QC DATE QA DATE COE REP
Weekly } I T ' "" ' ! " ^

Total | ! 63 • • ; - • - • ' y

Pg3of3 ! [ :

DIGS

1511

SCRAP

! 0

[SM ARMS
I

o

NOMENCLATURE QTY

0

X Y Z BIP
] • •

_. . . i . .



DOLLY SODS NORTH, WEST VIRGINIA

WEEKENDING 10/31/97

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 2

DATE
10/27/97
10/27/97

Daily
Total

10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97
10/28/97

Daily
Total

10/29/97
10/29/97
10/29/97

, 10/29/97
10/29/97
10/29/97

L Daily
Total

10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97

Daily
Total

Pg 1 of 2

TEAM
1
1

f

1 J
1 \
2
2
2
3
3
3

1
1
2
2
3
3

r '
1
1
1
1
2
3 ^
3

GRID
YB-31
YB-30

2

YB-28
YB-29
YB-15
YB-16
YB-17
YB-01
YB-02
YB-03

8

YB-27
YB-26
YB-18
YB-19
YB-04
YB-05

6

YB-24
YB-25

YBCS-1
YBCS-2
YB-20
YB-06
YB-07
YB-08

8

QC DATE
10/30/97

t 10/30/97

10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97

10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97

11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97

QA DATE
10/30/97
10/30/97

10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97

10/30/97
10/30/97
10/30/97
10/30/97
10/30/97
10/30/97

11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97
11/05/97

COE REP
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

DIGS
80
79

159

101
120
65
93
87
103
175
223

967

79
96
89
110
212
208

794

75
68
30
41
157
213
197
182

963

SCRAP
10
5

15

20
5
5

2.5
2.5

35

15
10

2

27

15 J
10
5

30

60

SM ARMS

0

0

0

0

NOMENCLATURE

4.2 MORTAR INERT

4.2 MORTAR FS

QTY

0

0

X Y

i

j

I

j

i

Z BIP

I

I

0

1

1

30

YES^

165 0.75

j

YES



DATE TEAM GRID QC DATEjQA DATE COE REP DIGS [SCRAP JSM ARMS; NOMENCLATURE TQTY X

24 2883 ! 137 0~"
Weekly
Total

Pg2of2

l L
BIP



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEKENDING 11/07/97 SHEET 3

DATE
11/03/97
11/03/97
11/03/97
11/03/97
11/03/97

Daily
total

11/04/97
11/04/97
11/04/97
11/04/97 ,

Daily
Total

11/05/97
11/05/97
11/05/97

h 11/05/97
11/05/97
11/05/97
11/05/97 i

11/05/97
11/05/97
11/05/97
11/05/97

Daily
Total

11/06/97
11/06/97
11/06/97
11/06/97
11/06/97
11/06/97
Pg 1 of 2

TEAM
1
1
1
1
1

1
1
3
3

1
1
1
1
1
3
3
3
3
3
3

—

1
1
1
1
3
3

GRID
YB-13
YB-14
YB-21
YB-22
YB-23

5

YB-11

QC DATE
11/05/97
11/05/97

QA DATE
11/05/97
11/05/97

11/05/97 11/05/97
11/05/97 i 11/05/97
11/05/97 11/05/97

S1/05/97
YB-12 ! 11/05/97
YB-09 ; 11/05/97
YB-10

4

BK-42
BK-43
BK-44
BK-45
BK-46
BK-52
BK-53
BK-54

11/05/97

COE REP
THORNTON
THORNTON
THORNTON
THORNTON
THORNTON

11/05/97 : THORNTON
11/05/97
11/05/97
11/05/97

11/11/97
11/11/97
11/11/97

11/11/97
11/11/97
11/11/97

THORNTON
THORNTON
THORNTON

BOHANNON
BOHANNON
BOHANNON

11/11/97 11/11/97 jBOHANNON
11/11/97 j 11/11/97
11/11/97 i 11/11/97
11/11/97 i 11/11/97
11/11/97 I 11/11/97

BK-55 ! 11/11/97
BK-56 i 11/11/97

BKCS-14 11/11/97
i

11

BK-38
BK-39
BK-40
BK-41
BK-47
BK-48

11/11/97
11/11/97
11/11/97
11/11/97
11/11/97
11/11/97

11/11/97
11/11/97
11/11/97

11/11/97
11/11/97
11/11/97
11/11/97
11/11/97
11/11/97

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS
31
27
61
65
40

224

39
29
115
97

280

35
34
31
40
25
92
99

SCRAP SM ARMS

5
10
5

20

0

116
103 I
98

U-86-

759

19
22
21
17
70
67

0

0

j

0 i 0

NOMENCLATURE

4.2 MORTAR INERT

QTY

0

0

0

X Y z BIP

YES



DATE TEAM
11/06/97 : 3
11/06/97 r 3
11/06/97 3

Daily
Total

Weekly !
Total

Pg 2 of 2 .

GRID QC DATE QA DATE
BK-49 ! 11/11/97 ! 11/11/97
BK-50 | 11/11/97 11/11/97
BK-51 11/11/97 11/11/97

9

29 j

"f

COE REP
BOHANNON
BOHANNON
BOHANNON

.... - -

r

DIGS
98
106
113

533

1796

.SCRAP

0

20

SM ARMS NOMENCLATURE

h o

0

Fannr

0

0

X Y

I

z BIP

- \ - - - - - • • •



DOLLY SODS NORTH, WEST VIRGINIA

WEEKENDING 11/14/97

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 4

DATE
11/10/97

' 11/10/97
11/10/97
11/10/97

Daily
Total

11/11/97
11/11/97
11/11/97
11/11/97
11/11/97
11/11/97

Daily
Total

11/12/97
11/12/97

Daily
Total

11/13/97
11/13/97
11/13/97

Daily
Total

Weekly
Total

Pg 1 of 1

TEAM
1
1
3
3
. .. .

I

1
1
3
3
3
3

r

1
3

1
3
3

j

— —

GRID
YB-32
YB-33
YA-01
YA-02

i 4

YB-34
YB-35
YA-03
YA-04
YA-05
YA-06

6

YB-36
YA-07

2

YB-37
YA-08
YA-09 I

3

15

QC DATE
11/13/97
11/13/97
11/13/97
11/13/97

11/13/97
11/13/97
11/13/97
11/13/97
11/13/97
11/13/97

r

11/13/97
11/13/97

06/01/98
06/01/98
06/01/98

QA DATE
11/13/97
11/13/97
11/13/97
11/13/97

11/13/97
11/13/97
11/13/97
11/13/97
11/13/97
11/13/97

11/13/97
11/13/97

06/03/98
06/03/98
06/03/98

COE REP
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON

SLOVAK
SLOVAK
SLOVAK ,

DIGS
110
115
173
220

618

145
130
203
189
286
253

1206

240
211

451

231
197
210

638

2913

SCRAP SM ARMS NOMENCLATURE
15
10
23
34

82 0

40
20
12
21
23
30 :

146

5
56

0

61 i 0

5

5 ^ 0

294 0

4.2 MORTAR INERT
4.2 MORTAR INERT

4.2 MORTAR INERT (2}
4.2 MORTAR INERT (2}

QTY

0

0

0

0

0

X Y

-

z BIP
YES
YES

YES
YES

••-[ — -



DOLLY SODS NORTH, WEST VIRGINIA

WEEK ENDING 05/22/98

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 5

DATE
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98
05/18/98

Daily
Total

05/19/98
05/19/98
05/19/98
05/19/98
Pg 1 of 3

TEAM
1
1
1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2

1
1
-|
1

GRID
BKA-01
BKA-02
BKA-03
BKA-04 ,
BKA-05 i

BKA-06
BKA-07

BKCS-15
BKCS-16
BKSC-17
BKCS-18
BKCS-19
BKA-08
BKA-09
BKA-10
BKA-11
BKA-12
BKA-13
BKA-14
BKA-15
BKA-16
BKA-17
BKA-18
BKA-19
BKA-20
BKA-21
BKA-22

BKCS-20

28

YA-16
YA-17
YA-18
YA-19

QC DATE
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98

05/20/98
05/20/98
05/20/98
05/20/98

QA DATE
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98

05/20/98
05/20/98
05/20/98
05/20/98

|

COE REP
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

GIFUN
GIFUN
GIFUN
GIFUN

DIGS
27
12
40
19
14
4
2
18
7
6
30
7
14
7
18
11
5
7
5
1
5
3
2
4
3
3

4

280

21
6
11
4

SCRAP SM ARMS

0.5

0.5 0

0.5
5

NOMENCLATURE QTY

0

X Y Z BIP



DATE
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98

: 05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98
05/19/98

Daily
Total

05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98 '
05/20/98
05/20/98 '
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20(981
05/20/98
Pg 2 of 3

TEAM
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
2
2
2

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

GRID
YA-20
YA-21
YA-22
YA-23

YACS-1
I YA-13
h YA-14

YA-15
YA-24
YA-25
YA-26

YACS-2
YA-27

YACS-3
YA-28
YA-29

YACS-4
YA-10
YA-11
YA-12

24

YD-01
YD-02
YD-03
YD-04
YD-05
YD-06
YD-07
YD-08
YD-09
YD-10

YDCS-1
YDCS-2
YDCS-3
YDCS-4 j

YDCS-5
YDCS-6 4

QC DATE
05/20/98
05/20/98
05/20/98

IQA DATE
I 05/20/98
05/20/98
05/20/98

05/20/98 05/20/98
05/20/98 ]05/20/98
06/01/98
06/01/98
06/01/98
05/20/98
05/20/98
05/20/98

L 05/20/98
05/20/98
05/20/98
05/20/98

" 05/20/98

06/03/98
I 06/03/98
06/03/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98

05/20/98 ~" 05/20/98
06/01/98 ! 06/03/98
06/02/98 06/03/98
06/02/98 06/03/98

05/21/98
05/21/98
05/21/98
05/21/98

05/21/98
05/21/98
05/21/98
05/21/98

05/21/98 05/21/98
05/21/98 I 05/21/98
05/21/98 05/21/98
05/21/98 05/21/98
05/21/98 05/21/98
05/21/98 | 05/21/98
05/21/98 05/21/98
05/21/98
05/21/98
05/21/98
05/21/98

05/21/98
05/21/98
05/21/98
05/21/98

05/21/98 05/21/98

COE REP
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

SLOVAK
SLOVAK
SLOVAK
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

I SLOVAK
SLOVAK
SLOVAK

GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

DIGS
h "12
r-Ti -

11
7
2
75

f 28
10
56
81
58

^ 2
59
1

87

I- 32

L 2
2
3

" 5

586

SCRAP SMARMS NOMENCLATURE

,. ^ . . ._.
3

: 0.5

3
1
7

2
0.5
0.5

2
1

26

11
6
14
9
18
12

r 9
12
16
17
2
15
26
9
2
0

0

—4 L-

•_

1 ,

I

QTY X Y Z BIP

!
j

0

, .. . ..j

i



DATE
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98
05/20/98

05/20/98
05/20/98

Daily
total

05/21/98
05/21/98
05/21/98
05/21/98
05/21/98
05/21/98
05/21/98
05/21/98

Daily
JTotal
Weekly

Total
! Pg3o f3 !

TEAM
1
i

"1
2
2
2
2
2
2
2

2
2

1
1
1
1
1
1
2
2

GRID
YJJCS-7
YpCS-8

YDCS-8A
YD-12
YD-13

YDCS-9
YD-14
YD-15
YD-16^
YD-17

QC DATE i QA DATE COE REP
05721/98 ' 05/21/98 : GlFUN" "
05/21/98 I' 05/21/98 GIFUN
05/21/98 ' 05/21/98 r GIFUN
05/27/98 \ 05727/98 7 SLOVAK
05/27/98 J05/27/98 ; SLOVAK
05/27/98 05/27/98 SLOVAK

J-S
05/27/98
05/27/98
05/27/98
05/27/98

05/27/98
1^5/27/98
05/27/98

[05/27/98
105/27/198

SLOVAK
SLOVAK
SLOVAK
SLOVAK

V D - 1 8
YD-19

28

TD-TT

05/27/98 05/27/98 SLOVAK
05/27/98 05/27/98 SLOVAK

YB-57
YB-56
YB-55
YB-54
YB-38

8

"88"

05/27/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/01/98
06/01/98

SLOVAK
05/27/98 SLOVAK
06/04/98
06/04/98
06/04/98
06/04/98
06/04/98 SLOVAK

SLOVAK
SLOVAK
SLOVAK

DIGS SCRAP

6
T1
10

9
7

262

5̂
3

J
1

4-—

SMARMS] NOMENCLATURE i QTY X Y BIP

..4

10

3
5

42

4.2 MORTAR HE
4.2 MORTAR INERT

w
42
38
17
15

06/03/98 SLOVAK 163
06/03/98 SLOVAK

•h

141

458

1586

30

40

108.5
- - -f

0

0

19

— I

140 0.5 _YES
YES

_ j _



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 05/29/98

DATE
I 05/26/98 "
05/26/98
05/26/98

h 05/26/98
05/26/98
05/26/98
05/26/98
05/26/98

Daily
Total

05/27/98
05/27/98
05/27/98
05/27/98

r Daily
Total

05/28/98
05/28/98
05/28/98
05/28/98
05/28/98

Daily
Total

05/29/98
Daily
Total

Weekly
Total

Pg 1 of 1

TEAM
1
1
1
2
2
2
2
2

1 ^
2
2

1
1
1
2
2

GRID
YB-53
YB-52
YB-51

YBCS-3
YBCS-4
YBCS-5
YB-40
YB-41

8

YB-48
YB-49
YB-42
YB-43

4

YB-50
YB-59

YCCS-1
YB-44
YB-45

- 5 ~ 1

N/A

0

17

QC DATE
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/01/98
06/01/98

07/28/98
06/03/98
06/01/98
06/01/98

06/03/98
06/03/98
06/03/98
06/01/98
06/01/98

QA DATE
06/04/98
06/04/98
06/04/98
06/18/98
06/18/98
06/18/98
06/03/98
06/03/98

07/28/98
06/04/98
06/03/98
06/03/98

06/04/98
06/04/98
06/15/98

^6/03/98
06/03/98

SHEET 6

COE REP
SLOVAK
SLOVAK
SLOVAK

L GIFUN
GIFUN

L GIFUN
SLOVAK
SLOVAK

BARNETT
SLOVAK
SLOVAK
SLOVAK

SLOVAK
SLOVAK
GIFUN

SLOVAK
SLOVAK

DIGS
39
47
63
20
10
47
143
162

531

163
179
191
210

743

91
64
27
93
116

391

0

1665

SCRAP

1
1

2

1
1

2

1

1

0

5

SM ARMS

0

0

NOMENCLATURE

I

0

0

0

QTY

0

0

X

0

0

0

Y Z BIP

i

I
I



DOLLY SODS NORTH, WEST VIRGINIA

WEEK ENDING 06/05/98

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 7

DATE
06/01/98
06/01/98

i 06/01/98
06/01/98
06/01/98
06/01/98
06/01/98
06/01/98
06/01/98

i 06/01/98
06/01/98
06/01/98
06/01/98
06/01/98

Daily
Total

06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98
06/02/98

Daily
Total

TEAM
1
1
1
A

1
1
2

3
3
3
3 1
3
3

1
1
1
1
1
1
1
1
2
2
2
2
2
2

i
06/03/98
Pg1 of 2

1

GRID
YC-01
YC-02
YC-03
YC-04 1
YC-11
YC-12
YB-46
YB-47
YC-05
YC-06
YC-07
YC-08
YC-09
YC-10

14

YC-13
YC-14
YC-15

YCX1-00
YCX1-01
YCX1-02
YCX2-1
YCX2-2
YC-43
YC-44
YC-45
YC-46
YC-47
YC-48

14

YCX2-3

QC DATE QA DATE
06/03/98 06/04/98
06/03/98 06/04/98
06/03/98
06/03/98
06/03/98
06/03/98
07/28/98
07/28/98

06/04/98
06/04/98
06/04/98
06/04/98
07/28/98
07/28/98

06/03/98 06/04/98
06/03/98 06/04/98
06/03/98 ! 06/04/98
06/03/98
06/03/98
06/03/98

06/03/98
06/03/98
06/03/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98

06/04/98
06/04/98
06/04/98

06/04/98
06/04/98
06/04/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/15/98
06/15/98^
06/15/98
06/15/98
06/15/98
06/15/98

06/10/98 ! 06/10/98

COE REP
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

BARNETT
BARNETT
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

SLOVAK
SLOVAK
SLOVAK
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

GIFUN

DIGS
15
12
8
5
17
14
15

108
4
8
7
12
10
6

241

10
12
15
12
11
9
4
6
7
9
17
11
13
22

158

27

SCRAP SMARMS

1
1 ;

2

0.5

0

1
0.5 ;
0.5 ;

2.5

1

0

NOMENCLATURE QTY

4.2 MORTAR FS

X Y

|

0

i

1

1

10

Z j BIP

"•'"+

195 0.8

j

YES



DATE
06/03/98
06703/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98
06/03/98

Daily
Total

06/04/98
06/04/98
06/04/98
06/04/98
06/04/98
06/04/98
06/04/98
06/04/98
06/04/98

Daily
Total

Weekly
Total

h Pg 2 of 2

TEAM
1
1
1

1
1
2
2
2
2
3
3
3
3
3

1
1
1

1
2
2
2
2

GRID
YCX2-4
YCX2-5
YCX2-6
YCX2-7
YCX2-8
YCX2-9
YC-39
YC-40
YC-41
YC-42
YC-18
YC-19
YC-20

I YC-21
YC-22

16

YCX1-03
YCX1-04
YCX1-05
YCX1-06
YCX1-07

YC-35
YC-36
YC-37
YC-38

9

53

QC DATE
06/10/98
06/10/98
06/10/9"8
06/10/98
06/10/98
06/10/98
06/09/98
06/09/98
06/09/98
06/03/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98

r06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/09/98
06/09/98
06/09/98

QA DATE COE REP
06/10/98 GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/15/98 GIFUN
06/15/98 GIFUN
06/15/98 GIFUN
06/15/98 GIFUN
06/10/98 ' GIFUN
06/10/98 ; GIFUN
06/10/98 . GIFUN
06/10/98 GIFUN
06/10/98 : GIFUN

....

06/10/98 i GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/10/98 ; GIFUN
06/10/98 GIFUN
06/10/98 GIFUN
06/15/98 GIFUN
06/15/98
06/15/98

GIFUN
GIFUN '

DIGS
19
13
20
31
19
5

28
72

[ 38
43
6
9
8
10
8

356

15
21
35
67
12
11
9
7 ~~]
7 j

184

939

SCRAP SMARMS; NOMENCLATURE
0.5

0.5
2

20.5 |

24.5 0

0.5

1
4

0.5

6 : 0

35 0

QTY X Y Z ^BIP

—r - ~ i —

j

0

0

-

i

" "T

1

r—



DOLLY SODS NORTH, WEST VIRGINIA

WEEK ENDING 06/12/98

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 8

DATE
06/08/98
06/08/98

f 06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98
06/08/98

TEAM GRID
1

1
1 ~

i ...2
L 2 -

r 2
2 _
2

06/08/98 | 3
06/08/98
06/08/98

Daily
Total

06/09/98
06/09/98
06/09/98
06/09/98
06/09/98
06/09/98
06/09/98
06/09/98
06/09/98
06/09/98

Daily
Total

06/10/98
06/10/98
06/10/98
Pg 1 of 2

, 3
3

I 1

QC DATE
YCX1-08 06/10/98
YCX1-09
YCX1-10
YCX1-11

YC-23
YC-24
YC-25
YC-29
YC-30
YC-31
YC-32
YC-33
YC-34
BA-15
BA-16
BA-17

16

YC-26
I" 1 | YC-27

1
1
1
1
2
2
2
3

1
1
1

YC-28
OB-01

06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/15/98
06/15/98
06/15/98

06/10/98
06/10/98
06/10/98
06/09/98

OB-02 06/09/98
OB-03 I 06/09/98
OA-01 ! 06/16/98
OA-02 06/16/98
OA-03 ! 06/17/98
OA-28 06/18/98

10 !

OB-04
OB-05
OB-06

06/17/98
06/17/98
06/17/98

QA DATE
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98

JX3/1O/98
06/10/98
06/10/98
06/10/98
06/10/98

COE REP
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

06/10/98 ! GIFUN
06/10/98 , GIFUN
06/15/98 i GIFUN
06/15/98
06/15/98

GIFUN
GIFUN

i

06/10/98
06/10/98
06/10/98
07/02/98
07/02/98
07/02/98
06/18/98
06/18/98
06/18/98
06/18/98

07/02/98
07/02/98
07/02/98

GIFUN
GIFUN
GIFUN

DIGS
17
81
12
5
8
9
6
7
5
5
19
11
4

40
75
125

429

9
10
8

SLOVAK i 23
SLOVAK
SLOVAK
GIFUN
GIFUN
GIFUN
GIFUN

SLOVAK
SLOVAK
SLOVAK

20
18
16
11
7
12

134

12
7
13

SCRAP SMARMS
0.5

1 i
1

0.5

3

0.5

0.5

0

2 !
0.5 !
2

5.5

I

0

NOMENCLATURE QTY

0

0

X Y Z FBIP



DATE
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98
06/10/98

Daily
Total

06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98
06/11/98

Daily
Total

Weekly
Total

Pg 2 of 2

TEAM
1
1
1
1
2
2
2
2

1
1
1
1
1
1
1
2 1
2
2
2
2

GRID
OB-07

h OB-08
OB-09
OB-10

OACS-1
OA-04
OA-05
OA-06

11

OB-11
OB-12
OB-13
OB-14
OB-15
OB-16
OB-17
OA-07
OA-08
OA-09
OA-10
OA-11

~ " " "I
12

49

QC DATE
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98

06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98]
06/17/98 H

06/17/98

._

QA DATE
07/02/98
07/02/98
07/02/98
07/02/98
06/18/98
06/18/98
06/18/98
06/18/98

07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
06/18/98
06/18/98
06/18/98
06/18/98
06/18/98

COE REP
SLOVAK
SLOVAK
SLOVAK
SLOVAK
GIFUN
GIFUN
GIFUN
GIFUN

SLOVAK
SLOVAK
SLOVAK

j SLOVAK
, SLOVAK

SLOVAK
h SLOVAK I

GIFUN
GIFUN
GIFUN
GIFUN
GIFUN

DIGS
11
15

r is
29
35
14
9

22

r~ 185

19
17
12
12
14
22
18 ~!
31
27
24
16
27

239

987

SCRAP SMARMS

1

10

16 0

-

10
5 !
15 |
10

5

45 1

NOMENCLATURE

0

69.5 o

QTY j X

0

0

0

{ Y z BIP

u. - _ | . . . . . .

1

i

• — •

_ .- _p. .... j

;



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEKENDING 06/19/98 SHEET 9

DATE
06/15/98
06/15/98
06/15/98
06/15/98
06/15/98

06/15/98
06/15/98
06/15/98

i 06/15/98
Daily
Total

06/16/98
Daily
Total

06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98
06/17/98

Daily
Total

06/18/98
06/18/98
06/18/98
06/18/98
06/18/98
06/18/98
06/18/98
Pg 1 of 2

TEAM
1
1
2
2
3

3
3

CO

3

GRID QC DATE
OB-18 06/17/98
OB-19
OA-12
OA-13
OB-20

06/17/98
06/17/98
06/17/98
06/17/98

OB-21 ; 06/17/98
OB-22 | 06/17/98
OB-23
OB-24

06/17/98
06/17/98

9

N/A

o

1
1
1

r 2 1
2
2
2

1
1
2
2
2

L 2

OA-27
OA-26
OA-25
OA-14
OA-15
OA-16
OA-17

06/18/98
06/18/98
06/18/98
06/22/98
06/22/98
06/22/98
06/22/98

" 7"

OA-24 i 06/18/98
OA-23
OA-22
OA-18
OA-19
OA-20
OA-21

06/22/98
06/22/98
06/22/98
06/22/98
06/22/98
06/22/98

[QADATE
07/02/98
07/02/98
06/18/98
06/18/98
07/02/98

07/02/98
07/02/98
07/02/98
07/02/98

06/18/98
06/18/98
06/18/98
06/24/98
06/24/98
06/24/98
06/24/98

06/18/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98

COE REP
SLOVAK
SLOVAK
GIFUN
GIFUN

SLOVAK

SLOVAK
SLOVAK
SLOVAK
SLOVAK

GIFUN
GIFUN
GIFUN

SLOVAK
SLOVAK
SLOVAK
SLOVAK

GIFUN
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

DIGS
19
22
33
42
20

20
36
32
32

256

0

13
22
57

\- 1 7

9
23
20

161

32
19
12
17
15
19
11

SCRAP

1 I
10
5

SM ARMS

40
40

116 0

0 i 0

1
17
2
5
2
2

29 0

2
1

NOMENCLATURE

4.2 MORTAR FS
4.2 MORTAR FS

4.2 MORTAR INERT (2)
4.2 MORTAR INERT (2)
4.2 MORTAR INERT (2)

QTY X

1
1

2

0

0

18
8

Y Z

66
120

1
0.9

BIP

YES
YES
YES
YES

I YES
i I

i

i

,. U

i



DATE TEAM
06/18/98 ; 3
06/18/98 3
06/18/98 3
06/18/98 3
06/18/98 3

Daily
Total

Weekly
Total ;

Pg 2 of 2

GRID
OB-25
OB-26
OB-27
OB-28
OB-29

12

28

QC DATE QA DATE
06/22/98 ! 06/24/98
06/22/98 i 66/24/98
06/22/98 06/24/98
06/22/98 06/24/98
06/22/98 06/24/98

COE REP
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

DIGS
30
28
40
36

U 3 2

291

708

SCRAP SMARMS NOMENCLATURE
20 4.2 MORTAR INERT

20

43

188

4.2 MORTAR INERT

o T
0

QTY

0

2

X Y Z BIP
] YES

YES

i

- • • - I

- — I •



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEKENDING 06/26/98 SHEET 10

DATE
06/22/98
06/22/98

h 06/22/98
06/22/98
06/22/98
06/22/98
06/22/98
06/22/98

[ 06/22/98
Daily
Total

06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98

Daily
Total

06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
06/24/98
Pg 1 of 2

TEAM
1
1
1
1
1
2
2 i

2 I
2

1
1 ">
1

~ 1 ~
— r -

1
2
2 ^
2 • —

1 T

1
1
1
1
1

I 1
2
2
2

GRID i
OC-10
OC-11
OC-12
OC-13
OC-14
OC-01
OC-02
OC-03 ,
OC-04

9

OC-15
OC-16
OC-17
OC-18
OC-19
OC-20
OC-05
OC-06
OC-07
OC-08
OC-09

11

OC-21
OC-22
OC-23
OCA-1
OCA-2
OCA-3
OB-41
OB-42
OB-43

QC DATE
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98
06/23/98

._.

06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98

06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/30/98
06/30/98
06/30/98

QA DATE
06/30/98
06/30/98
06/30/98
06/30/98
06/30/98
07/02/98
07/02/98
07/02/98
06/30/98

06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
06/25/98
07/28/98
06/30/98
06/30/98
06/30/98
06/30/98

06/25/98
06/25/98
06/25/98
06/30/98
06/30/98
06/30/98
07/02/98
07/02/98
07/02/98

COE REP
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

BARNETT
SLOVAK
SLOVAK
SLOVAK
SLOVAK

SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

DIGS
73
41
30
18
22
9
17
28
33

271

18
15
12
9
10
15
27
42
55
43
58

304

21
37
14
42
27
12
12
8
11

SCRAP

1
1

2
2

6

10
22
2
4

SM ARMS

0

i

38

10
5
1

0

10
1

NOMENCLATURE

4.2 MORTAR INERT

QTY

0

X Y Z BIP

I

0

T ]

T
i

i

YES



DOLUY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 07/03/98 SHEET 11

DATE TEAM4

06/29/98
Daily
Total

06/30/98
06/30/98

^06/30/98

06/30/98
\ 06/30/98 j
06/30/98
06/30/98
06/30/98
06/30/98

L06730/98

^ 06/30/98 1
06/30/98

r06/30/98
f^6/30/98
^^6730798
l06/30/98
06730/98
06/30/98
06730798

"06/30/98
i 06730/98
^06730/93
1 06/30798
06/30/98

;06730/98
r06730798

^06730798~
h06730798"
r^oTl8!

1
1
1
1

1
2
2
2
2

C
M

 
C

M

2
2
2
2
2
2
2
2
2

r 2
2
3
3
3
3
3
3
3
3

GRID
N/A

0

OB-30
OB-31
OB-32
OB-33
OC-29 1
OC-30 4

QC DATE

06/30/98
06/30/98
06/30/98
06/30/98
06/30/98
06/30/98

BKC-05 ! 07/02/98
BKC-06
BKC-07
BKC-08
BKC-09
BKC-10
BKC-11
BK-69 1

BK-70
BK-71
BK-72
BK-73
BK-74

BKC-01
BKC-02
BKC-03

r BKC-04
BK-75
BK-76
BK-77
BK-78
BK-79
BK-80
BK-81
BK-82

j

07/02/98
07/02/98
07/08/98
07/08/98
07/08/98
07/08/98
07/02/98
07/02/98

QA DATE

07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98

COE REP

SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

07/14/98 ^ BARNETT
07/14/98 | BARNETT
07/14/98 ! BARNETT
07/14/98 BARNETT
07/14/98
07/14/98
07/14/98
07/07/98
07/07/98

07/02/98 : 07/07/98
07/02/98
07/02/98
07/02/98
07/02/98

07/07/98

BARNETT
BARNETT
BARNETT

BOHANNON
BOHANNON
BOHANNON
BOHANNON

07/07/98 ! BOHANNON
07/07/98 : BOHANNON
07/08/98

07/02/98 07/08/98
07/02/98 07/08/98
07/02/98 07/08/98
07/02/98
07/02/98
07/02/98
07/02/98

07/07/98

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

07/07/98 BOHANNON
07/07/98
07/07/98

07/02/98 j 07/07/98
07/02/98
07/02/98

07/07/98
07/07/98

07/02/98 i 07/08/98

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

DIGS

0

13
19
18
7
7
10
3
7
2
9
10
3
4
2
2
3
2
2
11
1
4
6
2
8
11
8
6
28
4
8
9

SCRAP

0

0.5
0.25

0.25

SM ARMS

0

•

I

NOMENCLATURE QTY

0

v I
-4

Y

_

Z BIP

— • - - H



DATE
06/30/98
06/30/98
06/30/98

Daily
Total

07/01/98
Daily
Total

07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98 |
07/02/98

"07/02/98
,07/02/98
07/02/98
07/02/98
07/02/98
07/02/98
07/02/98

Daily
i Total

Weekly
h Total I
L P g 2 o f 2

TEAM
3
3
3

1
1
1
1
1
1
1
1 i

1
1
1
2
2
2
2
2
2 i

2
2
2
2

GRID QC DATE QA DATE
BK-83 07/02/98 L 07/08/98
BK-84 07/02/98 07/08/98
BK-85 07/02/98 07/08/98

34

N/A ,

I ^ . 4_0 i i

BK-86
BK-87
BK-88
BK-89
BK-90
BK-91
BK-92
BK-93
BK-94
BK-95
BK-96

BKC-12

07/02/98
07/02/98
07/02/98
07/02/98
07/02/98

07/08/98
07/08/98

r 07/08/98
07/08/98
07/08/98

07/02/98 07/08/98
07/02/98 07/08/98
07/02/98 07/08/98
08/03/98
08/03/98
08/03/98
07/08/98

BKC-13 i 07/08/98
BKC-14
BKC-15
BKC-16
BKC-17
BKCA-1
BKCA-2
BKCA-3

07/08/98

08/04/98
08/04/98
08/04/98
07/16/98
07/16/98
07/16/98

07/08/98 | 07/16/98
07/08/98 07/16/98

COE REP
BOHANNON
BOHANNON
BOHANNON

BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON
BOHANNON

SLOVAK
SLOVAK
SLOVAK

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

07/08/98 07/16/98 x BARNETT
07/08/98
07/08/98
07/08/98

BKCA-4 07/08/98

21 i

07/16/98
07/16/98
07/16/98
07/16/98

- _ -

55 f i
[ i

BARNETT
BARNETT
BARNETT
BARNETT

DIGS

r 12
16
18

275

0

3
5
8
11 ,
16
8
5
8
13

3
20
42
6
14
4
5

27
32
23
16

276

551

SCRAP SMARMS

1

0

0

0

:
I

15

15

16

0

0

NOMENCLATURE QTY X
i
j
I

I 1_ .....

0

0

Y Z BIP
.... _.^ ^.. .

• • \ —

'•

" \ -

!

—

0

0

r ~ ( - - ] • ~

i

' ! !



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 07/10/98 SHEET 12

DATE
07/06/98
07/06/98
07/06/98

h 07/06/98
07/06/98
07/06/98
07/06/98
07/06/98
07/06/98

r07/06/98
07/06/98
07/06/98
07/06/98

{ 07/06/98
Daily
Total

07/07/98
[07/07/98
[07/07/98
07/07/98

i_07/07/98
[07/07/98
07/07/98
07/07/98
07/07/98
07/07/98
07/07/98
07/07/98
07/07/98
07/07/98

[07/07/98^
07/07/98
07/07/98

Pg 1 of 3

TEAM
1

1
1
1
1
1
2
2
2
2

C
M

 
C

M

2

1
1
1
1
1
1
1
1
1
2
2

GRID QC DATE QA DATE COE REP
BK-97
BK-98
BK-99

BKE-01
BKE-02
BKE-03
BKE-04

08/03/98 08/04/98 , SLOVAK
08/03/98
08/03/98
08/03/98

08/04/98
08/04/98
08/04/98

08/03/98 08/04/98
08/03/98
08/03/98

BK-64 i 07/15/98
BK-65 07/15/98
BK-66 07/15/98
BK-67
BK-68

BKCA-5
BKCA-6

14

BKE-05
BKE-06

07/15/98
07/15/98
07/08/98
07/08/98

08/04/98
08/04/98
07/15/98
07/15/98
07/15/98
07/15/98
07/15/98

SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

07/16/98 ! BARNETT
07/16/98 i BARNETT

08/03/98 08/04/98
08/03/98

BKE-07 i 08/03/98
BKE-08 ; 08/03/98
BKE-09 08/03/98
BKD-1 i 07/16/98
BKD-2 07/16/98
BKD-3 07/16/98
BKD-4
BK-57
BK-58

2 j BK-59
2 BK-60
2 BK-61
2
2
2

BK-62
BK-63

BKB-01

07/16/98
07/16/98
07/16/98

08/04/98
08/04/98
08/04/98
08/04/98
07/16/98

SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

BARNETT
07/16/98 BARNETT
07/16/98 BARNETT
07/16/98
07/16/98
07/16/98

07/16/98 j 07/16/98
07/16/98 i 07/16/98
07/16/98
07/15/98
07/15/98
07/15/98

07/16/98
07/15/98
07/15/98
07/15/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

DIGS
8
9
7
6
4
4
3
9
11
5
11

SCRAP

30
20

SM ARMS

!

r 8 i
9
11

105

5
7
8
6
9
13
17
25
23
51
63
19
39
27
41
34
14

50 0

i

NOMENCLATURE

4.2 MORTAR INERT

QTY

0

X Y Z BIP

YES ;

j



DATE TEAM! GRID QC DATE QA DATE COEREP . J>IGS SCRAP SM ARMS NOMENCLATURE j QTY X Y j Z j BIP
Daily ' r ' ' '"""" y • • • • - ; - - ~ ~"_f~~_J " T "~~_"T~_ ' ! ~_ J~___ j L-..1- i
Total ' 1 7 T I 401 | 0 : 0 [ _ 0 I _.._. |_._.^. I _\

07/08/98 1 ' BL-16 67/21798 07/21/98 BARNETT 4
'07/08/98' 1 '' BL-17 07721/98 07/21/98 ; BARNETT T
\ 07/08/98 1 ! BL-18 i 07/21 /98 j 07/21/98 1 BARNETT 3~~~
07/08/98 1 i BL-19 107/21/98 107/21/98 ! BARNETT I 5

! 07/08/98 I 1 i BL-20 07/21/98 07/21/98 1 BARNETT 7 4
07/08/98! 1 l B L - 2 1 07/21/98 07721/98 I BARNETT 5 "
07/08/98 1 '' J3L-22 107721/98 07/21/98 j BARNETT' 3

1 07/08/98 ' 1 t BL-23 j^7/21/98 07/21/98 j BARNETT^"" " 5_ "_
07/08/98 1 I BL-24 | 07/21/98 707/21/98 BARNETT ' ~ " 5 " ~

! 07/08/98 I 1 !^BL-25 07/21/98 07/21/91 BARNETT i 4
; 07/08/98 i 2 : ^ B - 0 2 07/15/98 07/15^8 B A R N E T M 24
! 07/08/98 ' 2 I BKB-03 ! 07/15/98 ^07/15/98 " BARNETT I 2
07/08/98 : 2 { BKB-04 I 07/15/98 07/15/98 ] BARNETT ] 4
07/08/98 2 ~ BKB-05 | 07/15/98 I 07/15/98 j BARNETT ' _9
07/08/98 ! 2 BKB-06 T 07/15/98 07/15/98 BARNETT ~ 11

! 07/08/98 | 2 TBKB-07 *WJ5/98 ' ! 07/15/98 7 BARNETT 5
07/08798 ! 2 ^^BKB-08 ; 07/15/98 ~0'7/15/98 ; BARNETT 4 71
07/08/98 • 2 7^3KEK>9 07/15/98'" ^07/15/983 BARNETT 6
07/08/98 ; 2 77BKB-I6 07/15/98 707715/98 ' BARNETT _2

i 07/08/98 2 t B J < ^ - 7 ! 67/08/98 707/J6/98 " BARNETT ~" 9
i 07/08/98 T 2 "7 BURN-2 07/08/98 07/16/98 i BARNETT [ _6

Daily ' " — - ~ r - • - ^ j
! Total ' j 21 | : j : 12̂ 3 ] 0 _j.__.O _0_

07/09/98 1 | BL-i2 i 07/21/98 07/21/98 ! BARNETT j 3
! 07/09/98 j 1 r BL-13 ; 07/21/98 j 07/21/98 j BARNETT 5
1 07/09/98 i 1 ^BL-14 07721/98 707721798 j BARNETT 3
07/09/98 ! 1 ' A L : 1 5 ; 07/21/98 '07/2'i/98 BARNlTT 4
07/09/981" 11 7 _BLA-'[ | 07/21/98 r07/21/98"1 BARNETT 8

1 07/69/98 1 ! BLA-3 '67/21/98 07/21/98 ' BARNETT J7
07/09/98 ! 2 "*" BL-26 r07/21/98 j 07/21/98 BARNETT'T 11
67769/98 | 2 ^^BL^7 07/21/98 | 07/21/98 ' BARNETT 7 9

;^7769/981! 72["7_[ BL-28 07/21/98 07/21/98^ BARNETT j 9
[1)7769798 7 J 2 ~ r7J[L-29_ ! 07/21/98 T07/21/98 BARNETT ~ 3
ro7769/9¥ T~2~ f BL-30 tO7/21/98 "67/21/98 T BARNETT 6
^7709/987| 271 [ _BL-_3T~TQ7/21/98 07/21/98 r BARNETT 8

pgTof3 TIL I I '_" ~T~ZIL_J .'__T7Z



DATE
07/09/98
07/09/98
07/09/98

Daily
Total

Weekly
Total

Pg 3 of 3

TEAM
2
2
2 \

1
1
i

GRID
BL-32
BL-33
BL-34

15

67

QC DATE
07/21/98
07/21/98

1 07/21/98

QA DATE
07/21/98
07/21/98
07/21/98

j i

i

1

COE REP
BARNETT
BARNETT
BARNETT

DIGS
2

\_ 7
11

96

725

SCRAP
.... ... ...

0

r 50

SMARMS NOMENCLATURE

0

0

QTY X Y z
I
| T
;

0
<

0 I !

i

BIP



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 07/17/98 SHEET 13

DATE
07/13/98
07/13/98
07/13/98 "
07/13/98
07/13/98
07/13/98
07/13/98
07/13/98
07/13/98
07/13/98
07/13/98 '

TEAM
1
T ""
1 ~
-I

1
1
T~~"
1
2
2

07/13/98 f 2
07/13/98

i 07/13/98
07/13/98 ,
07713/98 i

Daily
^ Total

07/14/98
07/14/98
07/14/98

1)7714/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
07/14/98
Pg 1 of 3

2

2
2

1
1
1

" 1

1
1
1
1
2
2
2
2

2

GRID
BLA-2
BL-04
BL-05
BL-06
BL-07
BL-08

I BL-09
BL-10

QC DATE
07/21/98
07/21/98
07/21/98
07/21/98
07/21/98
07/21/98
07/21/98
07/21/98

BL-11 07/21/98
BKE-15 08/03/98
BKE-16 | 08/03/98
BKE-17
BKE-18
BKE-19
BKE-20
BKE-21

16

BL-01
BL-02

08/03/98
08/03/98
08/03/98
08/03/98
08/03/98

QA DATE
07/21/98
07/21/98

COE REP
BARNETT
BARNETT

07/21/98 BARNETT
07/21/98 i BARNETT
07/21/98 BARNETT
07/21/98
07/21/98
07/21/98
07/21/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98

j

07/21/98
07/21/98

BL-03 07/21/98
BKG-06
BKG-07
BKG-08
BKG-09
BKG-10
BKG-11

08/03/98
08/03/98
08/03/98
08/03/98
08/03/98
08/03/98

BKGCS-4 ; 08/03/98
BKECS-1 08/03/98
BKE-11
BKE-12
BKE-13
BKE-14
BKG-01

08/03/98
08/03/98
08/03/98
08/03/98
08/03/98

BARNETT
BARNETT
BARNETT
BARNETT
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK

07/21/98
07/21/98
07/21/98
08/04/98
08/04/98
08/04/98

1)8/54798
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98

BARNETT
BARNETT
BARNETT
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK
SLOVAK_J
SLOVAK j
SLOVAK
SLOVAK
SLOVAK
SLOVAK

DIGS SCRAP
8 I
7
9
11
11
16
17
13
5
4
8
16
11
6
9
0

151

11
15
7
6
5
7
3
6
4
10
9
16
13
6
16
7

i

SM ARMS

2.5

NOMENCLATURE
60 MM MORTAR (HE)

I

2.5

40

0

1

QTY
1

1

X
35

Y
75

!

Z

r
BIP
YES ;

j

',



DATE
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98
07/16/98

Daily
Total

Weekly i
Total

Pg 3 of 3

TEAM
1
1
1
1
2
2
2
2
2
2
2
2
2
2
2
2

GRID
OD-10
OD-11
OD-12

ODCS-1
PU-19
PU-20
PU-21
PU-22
PU-23
PU-24
PU-25
PU-26
PU-27
PU-28
PU-29
PU-30

23

81

QC DATE
07/27/98
07/27798
07/27/98
07/27/98
07/22/98
07/22/98

^07/22/98
07722/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

QA DATE
07/27/98
07/27/98
07/27/98
07/27/98
07/22/98
07/22/98
07/22/98

f 07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

COE REP
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT i

DIGS SCRAP SM ARMS

I 3̂  I ' -
I T | ;
P~5""

14
26
27
17
23
9
7

I

f
I

I

NOMENCLATURE

11 | ;
9 I
6
11
14
8

268

879

o ^ 0

i
44.5 0

i

MQTY X Y Z

;

i

0

1

BIP

j

I

•



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 07/24/98 SHEET 14

DATE
07/20/98
07/20/98
07/20/98

TEAM
1
1

07/20/98 1
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98
07/20/98

Daily
Total

07/21/98
07/21/98
07/21/98
07/21/98
07/21/98

T 1

1

to
 

to
 

to

2
2
2

to
 

to
to

2

T

GRID
ODA-1
ODA-2
ODA-3
ODA-4 I
ODA-5

QC DATE
07/27/98
07/27/98
07/27/98

QA DATE COEREP DIGS SCRAP SMARMS NOMENCLATURE
07/27/98 BARNETT
07/27/98
07/27/98

07/27/98 07/27/98
07/27/98 ; 07/27/98

ODA-6 07/27/98 07/27/98
PU-18
PU-44
PU-45
PU-46 j
PU-47

08/11/98
07/22/98
07/22/98
07/22/98
07/22/98

PU-48 07/22/98
PU-49
PU-50
PU-51
PUC-1

16

OD-13
1 ! OD-14

r-1
r-

H

1
J57/21/98 1 1
^07/21/98
07/21/98

1
1

07/21/98 1
07/21/98
07/21/98

I 1
2

07/21/98 2
07/21/98
07/21/98
07/21/98
07/21/98
Pg 1 of 2

^ 2
2
2

I 2

OD-15
OD-16
OD-17
OD-18
OD-19
OD-20
OD-21
OD-22

07/22/98
07/22/98
07/22/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

08/11/98 BARNETT
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

07/22/98 07/22/98

07/27/98 07/27/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
07/27/98 i 07121798 BARNETT
07/27/98
07/27/98 |
07/27/98
07/27/98

07/27/98 BARNETT

27
21
19
17

j
26
33
23
8
4
9
4
7
8
17
11
2

236

8
10
12

07/27/98 BARNETT 7
07/27/98
07/27/98

07/27/98 ! 07/27/98

BARNETT
BARNETT
BARNETT

07/27/98 07/27/98 BARNETT
07/27/98
07/27/98

PUC-2 i 07/22/98
PUC-3
PUC-4
PUC-5
PUC-6
PU-52

07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

.

07/27/98 [ BARNETT
07/27/98 j BARNETT
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

8
10
7
10
9
6
1
3
5
3
7
7

I

0 0

QTY

0

X Y Z BIP

__ ...._

i j



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEKENDING 08/28/98

DATE
08/24/98

Daily
Total

" ""
08/25/98
08/25/98 ,
08/25/98
08/25/98

, 08/25/98 1
08/25/98
08/25/98
08/25/98
08/25/98 '
08/25/98
08/25/98

\ 08/25/98
08/25/98
08/25/98

L08/25/98 j
Daily
Total

08/26/98
Daily

h Total

08727/98

Daily
\ Total

Weekly
Total

Pg 1 of 1

TEAM

-----

2
2 ,
2
2
2
2
2
2
2
2
2
2
2
2

—

{
...

i

GRID
N/A

OD-47
OD-48
OD-49
OB-62
OB-63
OB-64
OB-65
OB-66
OB-67
OB-68
OB-69
OB-70
OB-71
OB-72
OB-73

15

N/A

^~ 0 ""

N/A

0~

15

QC DATE

... __ _

08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98

. :

QA DATE

08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98
08/26/98

L

SHEET 19

COE REP

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

DIGS

0

4
2
0
0
2
2
3
2
1
0
0
0
4
3
2

25

0

SCRAP SM ARMS

0 | 0

0 0

o ! o

0

25

0

0

0

0

NOMENCLATURE QTY

0

0

0

0

0

X Y

i

—__—-.—

Z BIP

| J

i

—j

!

1

;



DATE
07/21/98
07/21/98
07/21/98
07/21798

Daily
Total

07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07722798
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98
07/22/98

Daily
Total

07723/98
Daily
Total

Weekly
Total

Pg 2 of2

BIP



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT # DACA-87-95-D-0027 TO 0019

WEEK ENDING 07/31/98 SHEET 15

DATE
07/27/98
07/27/98
07727/98

-67727/98
\ 07727/98
07/27/98
07727/98
07/27/98

h67/27/98
07/27/98
07/27/98
07/27/98

"67/27/98
07727/98

TEAM"
- 1

1
1

, 1 1

1
1

r 2~ '
2
2
2
2
3
3
3

GRID
OD-33
OD-34
OD-35
OD-36
OD-37
OD-38
BA-30
BA-31
BA-32
BA-33
BA-34
OD-39
OD-40
OD-41

po7727/98 3 i OD-42
j07727798
[07727/98
[07727/98
^07727/98
I Daily
[ Total

iof/28798
[67/28/98
07/28/98
07/28798

Daily
' T o t a l
—
f 07/29/98
[07/29798^
107729798^
ro772979cT
"07729/98
h07729798~
"Pcf 1 of 2

3 ^
3

L 3
3

2
2
3

OD-43
OD-44
OD-45
OD-46

19

YACS-5

QC DATE
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/05/98
08/05/98
08/12/98
08/05/98
08/05/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98
08/04/98

QA DATE
08/06/98
08/06/98
08/06/98

COE REP
SLOVAK
SLOVAK
SLOVAK

08/06/98 ! SLOVAK
08/06/98
08/06/98
08/12/98
08/12/98
08/12/98
08/12/98
08/12/98
08/06/98
08/06/98
08/06/98

SLOVAK
SLOVAK

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
SLOVAK
SLOVAK
SLOVAK

08/06/98 i SLOVAK
08/06/98
08/06/98
08/06/98
08/06/98

07/28/98 07/28/98
YBCS-6 07/28/98
OACS-2 07/28/98

3 OACS-3 ; 07/28/98

1
1 -
1
1
1
1

I 3

YCCS-3
YCCS-2
BA-01
BA-02
BA-03
BA-04

SLOVAK
SLOVAK
SLOVAK
SLOVAK

BARNETT
07/28/98 BARNETT
07/28/98 i BARNETT
07/28/98 \ BARNETT

07/29/98 | 08/20/98
07/29/98 I 08/20/98
08/05/98
08/05/98
08/05/98
08/05/98

08/20/98
08/20/98
08/20/98
08/20/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

DIGS
9
10
8
10
12
9

71
61
76
57
63
12
8
9
13
6
8

| 9 _ _ _
12

463

0
32
25
28

85

15
9

32
27
33
36

SCRAP SM ARMS

0 0

0

5

0

NOMENCLATURE

4.2" MORTAR FS

QTY

0

0

1

X

10

Y Z

i
i.

70 1

BIP

i|

I

i

YES



DATE
07/29/98
07/29/98
07/29/98
07/29/98

Daily
Total

07/30/98
07/30/98
07/3JO/98
07/30/98

I 07/30/98
| 07/30/98
j 07/30/98
! 07/30/98

Daily
Total

! Weekly
Total

Pg2o f2

TEAM GRID
1 BA-05
3 ! BA-10
3 BA-11
3 1YCX1CS-1

i
: 10

2 ! BA-06
2 BA-07
2 BA-08
2 1 BA-09
3 ! BA-12
3 ; BA-18
3 ! BA-19
3 ; BA-20

;
j 8

i 40

QC DATE
08/05/98
08/05/98
08/05/98
07/29/98

08/05/98
08/05/98
08/05/98
08/05/98
08/05/98
08/05/98
08/05/98
08/05/98

QA DATE
08/20/98
08/20/98
08/20/98
08/20/98

08/20/98
08/20/98
08/20/98
08/20/98
08/20/98
08/12/98
08/12/98
08/12/98 j

COE REP
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

DIGS
25
60
70
12

319

53
61
66
62
85
80
95
70

572

1439

SCRAP SMARMS

5 0

i

0 ; 0

5 ! 0

NOMENCLATURE

4.2" MORTAR FS

QTY, X Y

1 !

1

1

2

, 10 180
i

i

Bip

YES



DATE TEAM GRID QC DATE QA DATE COE REP
08/05/98
08705/98
06/08/98

JDaiiy
Total

08/06/98
08/06/98
08/06/98
08/06/98
08/06/98
08/06/98
08/06/98
08/06/98

Daily
Total

Weekly
JotaT

Pg2of2

3
3
3

2
3
3
3
3
3
3
3

BB-08
BB-07

BURN-1

M

PU-64
BB-06

J3B-05
BA-52
BA-53
BA-54
BA-55
M-56

~8"_

BIP
08/12/98 08/12/98 T BARNETT
08/127^8\]06h 2/98 1 BARNETT
06/15/98 1 06/15/98

1 08/19/98
08/12/98

[08/12/98
1 08/19/98
I 08/19798
! 08/19/98
08/19/98

T 08/19/98



DOLLY SODS NORTH, WEST VIRGINIA

WEEK ENDING 08/14/98

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 17

DATE
08/10/98
08/10/98
08/10/98 i

r 08/10/98
08/10/98
08/10/98
08/10/98
08/10/98
08/10/98
08/10/98
08/10/98

r 08/10/98
08/10/98
08/10/98

"08/10/98
08/10/98

,08/10/98
08/10/98
08/10/98
08/10/98
08/10/98
08/10/98
08/10/98

Daily
Total

08/11/98
"08/11/98
r087i1/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98

TEAM
2

C
M

 
C

M
IC

M
 

C
M

 
C

M
 

C
N

 
[C

M
 

C
M

 
C

M
 

|C
M

2

GRID QC DATE
PU-01 08/11/98
PU-02 08/11/98
PU-03 08/11/98
PU-04 08/11/98
PU-05
PU-06
PU-07
PU-08
PU-09
PU-10
PU-11
PU-12

2 { PUB-1

L 08/11/98

QA DATE
08/11/98
08/11/98

•"08/11/98
08/11/98
08/11/98

08/11/98 08/11/98
08/11/98
08/11/98
08/11/981
08/11/98
08/11/98
08/11/98
08/11/98

2 PUB-2 I 08/11/98

C
O

 
C

O

3
3
3
3
3
3
3

PU-17
^PU-16

PU-15
PU-14

" T L M 3
BL-38

i B L - 3 7
P BL-36

BL-35

23

2 BA-65
^ 2

2
2
2
2
2
2
2

Pg 1 of 3

08/11/98

08/11/98
08/11/98
08/11/98

COE REP
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

08/11/98 BARNETT
08/11/98
08/11/98
08/11/98
08/11/98

BARNETT
BARNETT
BARNETT
BARNETT

DIGS
2

SCRAP

i

I 0
7
3
3

SM ARMS

4
2
4
5 1
3
3
4
6

08/11/98 ! BARNETT | 15
08/11/98 ! 08/11/98
08/11/98 08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98

08/12/98
BA-66 08/12/98
BA-67 08/12/98

08/11/98
08/11/98
08/11/98
08/11/98 j
08/11/98
08/11/98

08/12/98
08/12/98
08/12/98

BA-68 : 08/12/98 08/12/98
BA-69
BA-70
BA-71
BA-72
BA-73

08/12/98
08/12/98
08/12/98
08/12/98
08/12/98

08/12/98
08/12/98
08/12/98
08/12/98
08/12/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

17
12
14
16
9
17
13
16

176

NOMENCLATURE QTY

0 0

8
7
11
9
14
17
13
9
12

I

X Y

I

!
j

0

I

Z

i

i

BIP

I



DATE
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98
08/11/98

Daily
Total

08/12/98
08/12/98
08/12/98 i

08/12/98
08/12/98
08/12/98
08/12/98
08/12/98 I
08/12/98
08/12/98
08/12/98

Daily
Total 1

08/13/98
08/13/98
08/13/98
08/13/98
08/13/98
08/13/98
Pg 2 of 3

TEAM
2
2
2
2
2
3
3
3
3

C
O

3
3
3
3
3
o

- - - - -

2
2
2
2
2
2 j
2
3
3
3

2
2
2
3
3
3 |

GRID
BA-74
BA-75
BA-76
BA-77

BURN-6
BA-51
BA-50
BA-49
BA-48

[ BA-47
BA-46
BA-45
BA-44
BA-43
BA-42

" BlfRN-4

25

^BX-57
BA-58
BA-59

[ BA-60
f BA-61

BA-62
BA-63

I BA-64
BA-41
BA-40
BA-39

11

PU-65
BA-36
BA-37
BA-38
BA-13
BA-14

QC DATE
08/12/98
08/12/98
08/12/98

f 08/12/98
08/12/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/12/98

[08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98

08/19/98
08/19/98
08/19/98
08/19/98
08/20/98
08/20/98

QA DATE
08/12/98
08/12/98
08/12/98

COE REP
BARNETT
BARNETT
BARNETT

08/12/98 BARNETT
08/12/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/12/98

08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98

08/19/98
08/19/98
08/19/98
08/19/98
08/20/98
08/20/98

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

I" BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

DIGS
31

SCRAP SMARMS NOMENCLATURE

23 j
17
15 !
0
10
15
12
11
13
12

L 1 5

9
12

135
2

432

^~ 4
6
6
5
7
9
3
6
85

i

0 0

78
117

326

293
123
136
147
13
27

QTY

0

I

0 0 0

X Y | Z BIP

•

I ~

r



DATE
08/13/98

Daily
Total

Weekly
Total

Pg 3 of 3

TEAM
3

GRID
BURN-5

7
~ " — • • •

66

i QC DATE QAJDATE
; 08/19/98 ! 08/19/98 ]

COE REP
BARNETT

DIGS SCRAP

745

1679

SMARMS! NOMENCLATUREURE QTY

0

0

x BIP

j

- i



DOLLY SODS NORTH, WEST VIRGINIA

WEEK ENDING 08/21/98

CONTRACT # DACA-87-95-D-0027 TO 0019

SHEET 18

DATE
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98
08/17/98

Daily
Total

08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98

Daily
Total

08/19/98

Pg1 of 2

TEAM
2

GRID
PUA-01

2 ] PUA-02
2
2
2

' 3
3

I 3
3

PUA-03
PUA-04
PUA-05
PUA-06
PUA-07
PUA-08
PUA-09

3 ! PUA-10

3 J
3

2

PUA-11
BURN-3

QC DATE QA DATE COE REP
08/18/98 08/18/98 i BARNETT
08/18/98
08/18/98
08/18/98

08/18/98
08/18/98
08/18/98

08/18/98 ! 08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98

12

OB-47
2 OB-48
2
2 H

2
2
2
2

C
M

 
C

M

2
2
2
2

OB-49
OB-50
OB-51
OB-52
OB-53

08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98

OB-54 08/19/98

08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98
08/18/98

08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98

OB-55 08/19/98 08/19/98
OB-56 i 08/19/98
OB-57 : 08/19/98
OB-58
OB-59
OB-60
OB-61

15

N/A

08/19/98
08/19/98
08/19/98
08/19/98

08/19/98
08/19/98
08/19/98
08/19/98
08/19/98
08/19/98

DIGS
3

BARNETT 2
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT
BARNETT

4
3
2
8
11
9
12
14
10 I
0

78

3
2
4
4
1
4
6
1
2
5
3
7
3
5
A

54

SCRAP

0

SM ARMS

0

I

i

0 0

NOMENCLATURE QTY

0

0

X
>- z BIP

j



DATE TEAM GRID
Daily
Total 0

08/20/98 ! N/A
Daily ;
Total : ; 0

Weekly [
Total

Pg 2 of 2
27

QC DATE QA DATE COE REP DIGS

- - \

7 0

i
0

132

SCRAP SMARMS

0 o

NOMENCLATURE

L 0 0 "

0 0 1

QTY X

o

I

I
^o!

i

i Y 1 z

t "

o i - T
i

BIP



Appendix G



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 1 DACA-87-95-0027 TO-0019

DOLLY SODS NORTH SOUTHWEST COORDINATES

Black Trail North East

BL-1
BL-2
BL-3
BL-4
BL-5
BL-6
BL-7
BL-8
BL-9
BL-10
BL-11
BL-12
BL-13
BL-14
BL-15
BL-16
BL-17
BL-18
BL-19
BL-20
BL-21
BL-22
BL-23
BL-24
BL-25
BL-26
BL-27
BL-28
BL-29
BL-30
BL-31
BL-32
BL-33
BL-34
BL-35
BL-36
BL-37
BL-38
BL-END

59613.286
59661.401
59706.167
59723.039
59766.407
59834.837
59884.475
59924.359
59980.196
60034.350
60082.446
60097.364
60105.397
60114.693
60126.120
60142.001
60145.694
60131.623
60129.422
60119.362
60094.424
60063.516
60047.523
60026.560
60043.019
60063.858
60082.070
60106.720
60147.186
60181.110
60177.501
60176.592
60189.138
60197.192
60206.581
60243.533
60266.082
60273.276
60293.007

611908.773
611878.905
611857.875
611805.785
611753.926
611753.362
611771.626
611752.631
611722.900
611705.531
611695.280
611658.509
611605.551
611551.083
611490.606
611429.434
611383.312
611325.749
611268.604
611215.749
611164.572
611109.085
611056.309
610994.448
610929.440
610879.270
610824.591
610766.792
610718.046
610680.456
610631.770
610567.171
610514.582
610458.246
610404.470
610350.494
610312.505
610253.468
610196.077



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 2 DACA-87-95-0027 TO-0019

BLA-1
BLA-2
BLA-3

B LA-END

60107.455
60058.351
60001.187
59998.674

611684.721
611665.647
611640.670
611641.596

Blackbird Knob Trail North East

BK-1
BK-2
BK-3
BK-4
BK-5
BK-6
BK-7
BK-8
BK-9
BK-10
BK-11
BK-12
BK-13
BK-14
BK-15
BK-16
BK-17
BK-18
BK-19
BK-20
BK-21
BK-22
BK-23
BK-24
BK-25
BK-26
BK-27
BK-28
BK-29
BK-30
BK-31
BK-32
BK-33
BK-34

59206.976
59206.976
59205.240
59203.213
59199.372
59184.908
59151.547
59127.064
59107.234
59070.296
59029.604
58993.855
58980.473
58980.207
58982.673
58991.778
59007.278
59011.455
59017.373
59025.382
59013.338
59012.382
59037.076
59109.008
59112.896
59099.437
59089.284
59092.726
59074.782
59048.342
59038.592
59042.634
59030.380
59006.675

614973.752
614915.095
614855.352
614796.099
614737.323
614689.458
614640.426
614588.248
614545.831
614504.192
614457.581
614410.896
614347.758
614285.764
614228.620
614170.337
614116.593
614060.852
614005.634
613949.782
613900.228
613843.403
613777.222
613770.412
613740.983
613687.047
613632.449
613575.096
613526.788
613475.353
613423.752
613368.164
613315.085
613267.836



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 3 DACA-87-95-0027 TO-0019

BK-35
BK-36
BK-37
BK-38
BK-39
BK-40
BK-41
BK-42
BK-43
BK-44
BK-45
BK-46
BK-47
BK-48
BK-49
BK-50
BK-51
BK-52
BK-53
BK-54
BK-55
BK-56
BK-57
BK-58
BK-59
BK-60
BK-61
BK-62
BK-63
BK-64
BK-65
BK-66
BK-67
BK-68
BK-69
BK-70
BK-71
BK-72
BK-73
BK-74
BK-75

58969.217
58954.849
58962.306
58951.774
58942.188
58957.492
58992.896
59027.193
59065.512
59104.480
59145.954
59198.316
59236.203
59280.082
59324.440
59370.539
59415.847
59461.410
59490.418
59520.941
59526.384
59532.631
59499.949
59499.687
59551.673
59604.985
59672.173
59707.164
59738.324
59724.563
59678.019
59645.032
59675.230
59704.225
59724.756
59718.793
59716.836
59726.797
59746.506
59727.114
59680.313

613224.212
613155.045
613097.709
613044.143
612983.380
612926.489
612875.265
612825.788
612781.757
612738.070
612697.340
612664.652
612618.703
612583.187
612548.151
612512.786
612474.870
612441.054
612393.917
612348.776
612297.993
612243.019
610024.106
610024.285
610036.230
610065.696
610100.079
610150.948
610207.952
610277.028
610310.043
610361.600
610436.101
610483.687
610544.791
610602.471
610658.901
610715.687
610774.043
610827.645
610873.144



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 4 DACA-87-95-0027 TO-0019

BK-76
BK-77
BK-78
BK-79
BK-80
BK-81
BK-82
BK-83
BK-84
BK-85
BK-86
BK-87
BK-88
BK-89
BK-90
BK-91
BK-92
BK-93
BK-94
BK-95
BK-96
BK-97
BK-98
BK-99

BK-END

BKA-1
BKA-2
BKA-3
BKA-4
BKA-5
BKA-6
BKA-7
BKA-8
BKA-9

BKA-10
BKA-11
BKA-12
BKA-13
BKA-14
BKA-15

59641.569
59617.924
59612.305
59582.749
59550.057
59554.223
59554.575
59546.308
59533.685
59532.563
59550.140
59572.112
59587.980
59605.663
59640.045
59653.307
59657.261
59648.218
59645.261
59628.742
59615.453
59607.026
59620.007
59600.595
59595.317

59237.655
59254.828
59272.001
59312.872
59330.032
59335.889
59338.651
59282.236
59263.417
59217.795
59181.003
59131.370
59115.545
59110.255
59108.378

610912.301
610960.119
611019.528
611070.588
611124.098
611179.816
611241.252
611300.928
611357.802
611412.660
611464.637
611522.011
611580.041
611637.802
611669.755
611739.806
611799.192
611852.627
611911.807
611967.982
612024.261
612079.893
612135.602
612194.054
612205.131

616068.390
616012.016
615952.205
615925.393
615873.215
615828.949
615784.457
615757.376
615716.853
615710.575
615655.644
615619.888
615550.536
615489.596
615428.344



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 5 DACA-87-95-0027 TO-0019

BKA-16
BKA-17
BKA-18
BKA-19
BKA-20
BKA-21
BKA-22

!ND OF BKA-22 IS BK-1

BKB-1
BKB-2
BKB-3
BKB-4
BKB-5
BKB-6
BKB-7
BKB-8
BKB-9

BKB-10
BKB-END

BKC-1
BKC-2
BKC-3
BKC-4
BKC-5
BKC-6
BKC-7
BKC-8
BKC-9

BKC-10
BKC-11
BKC-12
BKC-13
BKC-14
BKC-15
BKC-16
BKC-17

BKC-END

BKCA-1

59117.201
59131.356
59156.840
59180.363
59199.765
59216.974
59217.835

59741.707
59781.171
59829.764
59880.462
59924.787
59971.626
60024.507
60048.861
60064.859
60080.861
60087.443

59753.191
59788.399
59783.767
59724.932
59681.661
59649.765
59604.200
59552.820
59498.121
59437.764
59377.265
59314.995
59252.405
59194.364
59166.221
59112.718
59048.510
58988.192

59130.483

615366.716
615310.830
615251.080
615202.388
615146.892
615095.394
615040.108

610226.855
610255.446
610301.134
610323.174
610343.310
610339.220
610308.392
610270.915
610220.957
610180.012
610163.608

610790.958
610849.147
610909.655
610955.558
610955.334
610992.623
611037.691
611076.801
611107.634
611131.546
611135.401
611132.510
611129.618
611135.732
611155.852
611206.363
611224.214
611221.942

611180.770



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 6 DACA-87-95-0027 TO-0019

BKCA-2
BKCA-3
BKCA-4
BKCA-5
BKCA-6
BKCA-7

BKCA-END

BKD-1
BKD-2
BKD-3
BKD-4

BKD-END

BKE-1
BKE-2
BKE-3
BKE-4
BKE-5
BKE-6
BKE-7
BKE-8
BKE-9

BKE-10
BKE-11
BKE-12
BKE-13
BKE-14
BKE-15
BKE-16
BKE-17
BKE-18
BKE-19
BKE-20
BKE-21

BKE-END

BKG-1
BKG-2
BKG-3
BKG-4

59138.488
59147.890
59148.737
59136.878
59169.915
59199.141
59213.542

59595.716
59641.281
59708.826
59753.855
59777.442

59598.940
59557.246
59492.273
59416.020
59383.280
59332.886
59320.138
59285.737
59237.329
59210.553
59173.380
59188.587
59188.249
59162.763
59135.245
59107.727
59058.148
59007.235
58944.647
58879.630
58829.643
58820.007

59573.987
59629.629
59668.924
59740.628

611230.011
611266.201
611267.049
611207.277
611157.678
611114.014
611100.873

611632.997
611635.679
611649.629
611657.677
611652.848

612066.592
612119.449
612133.011
612102.496
612068.122
612016.079
611966.426
611921.331
611914.072
611929.176
611951.499
611997.159
612065.480
612123.567
612164.880
612224.116
612267.793
612283.372
612295.056
612318.612
612326.749
612326.749

612192.718
612194.920
612196.179
612154.563



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 7 DACA-87-95-0027 TO-0019

BKG-5
BKG-6
BKG-7
BKG-8
BKG-9

BKG-10
BKG-11

BKG-END

Blue Trail

BA-1
BA-2
BA-3
BA-4
BA-5
BA-6
BA-7
BA-8
BA-9

BA-10
BA-11
BA-12
BA-13
BA-14
BA-15
BA-16
BA-17
BA-18
BA-19
BA-20
BA-21
BA-22
BA-23
BA-24
BA-25
BA-26
BA-27
BA-28
BA-29
BA-30

59750.683
59749.087
59783.812
59811.343
59838.027
59856.709
59868.649
59884.645

North

60814.586
60874.627
60936.240
60994.610
61050.035
61104.565
61152.091
61202.276
61252.461
61305.711
61355.176
61390.338
61418.531
61415.761
61444.900
61480.842
61535.161
61584.210
61619.563
61624.701
61621.980
61613.751
61593.791
61582.341
61560.052
61544.888
61525.193
61500.581
61470.862
61418.377

612221.654
612271.072
612297.987
612333.808
612381.499
612443.138
612490.490
612558.135

East

613958.540
613948.473
613937.461
613926.713
613915.679
613896.294
613868.051
613833.719
613798.433
613763.327
613728.733
613694.735
613646.524
613587.684
613528.009
613483.381
613442.270
613407.587
613359.246
613309.259
613251.657
613198.386
613145.115
613084.385
613028.433
612971.749
612918.621
612865.872
612825.206
612802.375



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 8 DACA-87-95-0027 TO-0019

BA-31
BA-32
BA-33
BA-34
BA-35
BA-36

BA-37

BA-38
BA-39
BA-40
BA-41
BA-42
BA-43
BA-44

BA-45
BA-46
BA-47
BA-48
BA-49
BA-50
BA-51
BA-52
BA-53
BA-54
BA-55
BA-56
BA-57
BA-58
BA-59
BA-60
BA-61
BA-62
BA-63
BA-64

BA-65

BA-66
BA-67
BA-68
BA-69
BA-70
BA-71

61362.305
61303.782
61257.998
61221.081
61216.239
61236.149

61274.542

61315.180
61353.889
61399.108
61441.500
61484.986
61557.294
61612.869

61666.632

61726.514

61782.266

61845.688

61881.125
61930.948
61966.385
61998.448
62054.134
62092.821
62122.213
62167.527
62207.540
62252.796
62301.869
62364.447
62425.908
62486.032
62531.763
62595.862

62633.675
62657.057
62692.533
62731.135
62787.716
62831.566
62867.070

612778.763
612745.337
612703.114
612644.766
612573.899
612513.736

612457.595
612411.434
612377.667

612334.469
612295.898
612254.138
612258.623
612275.369

612286.828

612306.018
612312.218
612330.498
612369.697
612404.896
612445.634
612481.587
612502.185
612565.543

612607.028
612638.266
612679.969
612705.378
612717.225
612727.290
612729.527
612752.780
612776.415
612796.673
612848.838
612890.261
612926.036
612959.927
612969.837
612957.804
612917.867

8



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 9 DACA-87-95-0027 TO-0019

BA-72
BA-73
BA-74
BA-75
BA-76
BA-77

BA-END

BB-1
BB-2
BB-3
BB-4
BB-5
BB-6
BB-7
BB-8
BB-9

BB-10
BB-11
BB-12
BB-13
BB-14

BB-END

Orange Trail

OA-1
OA-2
OA-3
OA-4
OA-5
OA-6
OA-7
OA-8
OA-9
OA-10
OA-11
OA-12
OA-13
OA-14
OA-15

62887.750
62944.981
63004.310
63039.114
63066.329
63120.027
63155.164

62092.268
62036.272
61989.882
61952.303
61939.885
61914.285
61878.714
61859.662
61859.860
61807.154
61755.892
61730.060
61682.529
61652.515
61627.473

North

62679.005
62645.821
62603.641
62593.379
62541.194
62495.624
62449.452
62405.804
62368.505
62328.937
62290.604
62252.235
62215.802
62181.253
62154.680

612859.626
612847.833
612884.482
612925.338
612946.814
612931.259
612914.979

612598.784
612633.806
612662.095
612702.997
612755.959
612816.953
612848.811
612862.318
612948.523
612995.320
612978.283
613008.732
613041.816
612077.828
613113.451

East

615427.236
615380.911
615334.173
615299.336
615281.681
615240.732
615199.535
615153.628
615104.898
615054.406
615008.616
614960.023
614909.099
614855.452
614798.583



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 10 DACA-87-95-0027 TO-0019

OA-16
OA-17
OA-18
OA-19
OA-20
OA-21
OA-22
OA-23
OA-24
OA-25
OA-26
OA-27
OA-28

OA-END

OB-1
OB-2
OB-3
OB-4
OB-5
OB-6
OB-7
OB-8
OB-9
OB-10
OB-11
OB-12
OB-13
OB-14
OB-15
OB-16
OB-17
OB-18
OB-19
OB-20
OB-21
OB-22
OB-23
OB-24
OB-25
OB-26

62133.276
62114.799
62098.133
62085.571
62050.461
62008.927
61957.285
61901.460
61834.660
61801.821
61829.608
61838.506
61837.513
61816.940

60716.976
60768.232
60815.827
60855.864
60903.280
60974.829
61017.124
61085.080
61143.509
61204.465
61259.158
61309.965
61369.212
61434.939
61488.253
61546.077
61606.227
61664.094
61719.874
61750.830
61792.215
61851.928
61890.895
61939.815
62000.501
62062.147

614739.260
614681.585
614622.085
614567.529
614521.890
614490.393
614464.555
614448.489
614401.859
614321.801
614245.394
614202.460
614147.192
614129.969

614105.494
614142.397
614177.992
614188.338
614159.637
614158.501
614160.828
614164.324
614170.045
614184.928
614212.746
614214.839
614196.694
614188.672
614212.564
614201.415
614186.871
614195.529
614198.813
614160.003
614119.291
614090.952
614053.725
614007.914
614015.906
614017.504

10



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 11 DACA-87-95-0027 TO-0019

OB-27
OB-28
OB-29
OB-30
OB-31
OB-32
OB-33
OB-34
OB-35
OB-36
OB-37
OB-38
OB-39
OB-40

OB-41
OB-42
OB-43

OB-44
OB-45
OB-46
OB-47
OB-48
OB-49
OB-50
OB-51
OB-52
OB-53
OB-54
OB-55
OB-56

OB-57

OB-58
OB-59
OB-60
OB-61
OB-62
OB-63
OB-64
OB-65
OB-66

OB-07

62100.828
62159.219
62196.556
62242.912
62284.444
62336.567
62385.196
62429.494
62474.284
62523.743
62566.916
62609.192
62638.433
62678.104
62710.858
62741.267
62786.976
62847.711
62910.227
62968.775

63016.248
63037.100
63062.204
63082.314
63112.224

63136.965
63185.666
63228.066
63258.169
63288.812
63320.250
63333.968
63345.584
63370.588
63398.916
63423.131
63429.014
63441.609
63464.287

63477.8^

613985.738
613964.385
613937.132
613890.446
613848.880
613817.357
613781.385
613743.046
613700.481
613659.387
613624.112
613584.594
613540.969

613489.353
613440.112

613386.998
613332.916

613307.150
613297.339
613287.126

613220.964
613160.178
613101.419
613044.989
612994.911

612935.964
612892.961
612854.770

612806.819
612753.483
612/

6126

612£
612J
6124
6124
6123
6123

6122

ilT

'06.383
354.325

592.083
542.034
i84.848
U1.802
78.691
14.974

62.917

•III



DOLLY SODS NORTH, WEST VIRGINIA

OB-68

OB-69
63495.616

63515.926

CONTRACT 12 DACA-87-95-0027 TO-0019

612145.433
612088.691

L

OB-73
OB-END

OC-1
OC-2
OC-3
OC-4
OC-5
OC-6
OC-7
OC-8
OC-9

OC-10
OC-11
OC-12
OC-13
OC-14
OC-15
OC-16
OC-17
OC-18
OC-19
OC-20
OC-21
OC-22
OC-23
OC-24

63594.047
63674.457

62495.699
62512.711
62522.856
62493.837
62459.761
62460.512
62467.878
62492.338
62517.125
62548.217
62575.461
62592.011
62617.244
62653.340
62687.777
62720.827
62740.264
62757.274
62766.481
62776.573
62772.167
62758.043
62742.759
62723.110
CO7nQ T7A

611921.048
611827.887

615222.155
615165.921
615118.747
615072.138
615031.424
614969.526
614903.041
614855.059
614804.302
614754.854
614699.195
614645.743
614586.643
614542.976
614493.372
614444.919
614391.801
614334.598
614277.009
614221.900
614167.883
614114.632
614055.185
613998.944



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 13 DACA-87-95-0027 TO-0019

OCA-3
OCA-END

OD-1
OD-2
OD-3
OD-4
OD-5
OD-6
OD-7
OD-8
OD-9
OD-10
OD-11
OD-12
OD-13
OD-14
OD-15
OD-16
OD-17
OD-18
OD-19
OD-20
OD-21
OD-22
OD-23
OD-24
OD-25
OD-26
OD-27
OD-28
OD-29
OD-30
OD-31
OD-32
OD-33
OD-34
OD-35
OD-36
OD-37
OD-38

62865.602
62889.557

61337.537
61372.438
61416.432
61473.585
61520.446
61548.391
61585.491
61643.418
61704.117
61764.484
61813.887
61872.543
61918.882
61970.226
62014.502
62065.010
62123.192
62148.437
62156.914
62192.944
62225.345
62274.278
62316.420
62360.696
62410.896
62462.625
62521.656
62577.653
62625.433
62685.678
62734.317
62754.925
62794.782
62855.353
62910.557
62954.247
63009.509
63067.232

614327.658
614376.148

610959.402
610995.401
611019.779
611044.535
611061.579
611074.599
611040.843
611033.652
611023.361
611033.320
611046.862
611038.056
611062.126
611068.729
611088.919
611086.757
611102.879
611158.222
611213.748
611245.398
611281.717
611298.248
611322.273
611332.951
611331.797
611356.464
611355.855
611384.738
611413.549
611425.133
611463.934
611515.382
611529.208
611540.182
611565.591
611577.409
611570.624
611555.786

13



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 14 DACA-87-95-0027 TO-0019

OD-39
OD-40
OD-41
OD-42
OD-43
OD-44
OD-45
OD-46
OD-47
OD-48
OD-49

OD-END

ODA-1
ODA-2
ODA-3
ODA-4
ODA-5
ODA-6

ODA-END

Purple Trail

PU-1
PU-2
PU-3
PU-4
PU-5
PU-6
PU-7
PU-8
PU-9

PU-10
PU-11
PU-12
PU-13
PU-14
PU-15
PU-16
PU-17
PU-18

63127.162
63183.310
63233.131
63286.065
63344.876
63396.565
63452.925
63497.976
63543.820
63602.204
63652.822
63674.457

61549.651
61580.582
61550.665
61540.838
61560.850
61601.756
61628.213

North

59615.280
59670.406
59733.578
59794.068
59853.228
59906.560
59957.099
60009.233
60067.348
60127.550
60191.616
60246.444
60300.647
60356.893
60416.637
60475.981
60533.219
60585.169

611562.416
611583.285
611618.501
611633.459
611650.931
611679.602
611709.520
611738.832
611770.273
611794.950
611824.714
611827.887

611107.734
611157.976
611208.049
611250.125
611278.995
611289.214
611289.337

East

610064.739
610058.178
610063.844
610075.374
610092.874
610114.166
610135.999
610140.561
610146.548
610147.771
610157.314
610168.945
610179.747
610192.289
610201.039
610218.798
610245.262
610273.905

14



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 15 DACA-87-95-0027 TO-0019

PU-19
PU-20
PU-21
PU-22
PU-23
PU-24
PU-25
PU-26
PU-27
PU-28
PU-29
PU-30
PU-31
PU-32
PU-33
PU-34
PU-35
PU-36
PU-37
PU-38
PU-39
PU-40
PU-41
PU-42
PU-43
PU-44
PU-45
PU-46
PU-47
PU-48
PU-49
PU-50
PU-51
PU-52
PU-53
PU-54
PU-55
PU-56
PU-57
PU-58
PU-59

60638.236
60681.368
60736.740
60756.441
60802.343
60833.883
60899.427
60932.770
60991.714
61043.400
61083.896
61127.382
61165.780
61211.695
61255.194
61301.989
61344.898
61335.626
61329.302
61305.006
61260.996
61225.494
61203.365
61186.108
61165.176
61174.708
61182.981
61189.763
61190.338
61188.805
61197.458
61198.426
61187.193
61156.046
61132.307
61125.833
61125.409
61094.288
61065.760
61044.589
61062.880

610301.935
610332.852
610361.436
610417.315
610447.190
610484.393
610489.616
610529.541
610535.202
610576.033
610618.466
610666.340
610704.865
610741.950
610784.948
610822.821
610871.225
610937.826
610996.021
611057.502
611102.695
611143.116
611189.849
611241.459
611294.013
611345.131
611401.828
611457.235
611518.822
611575.228
611633.095
611696.480
611760.446
611811.476
611863.141
611917.858
611977.888
612032.395
612083.987
612129.753
612172.531

15



DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 16 DACA-87-95-0027 TO-0019

PU-60
PU-61
PU-62
PU-63
PU-64
PU-65

PU-END

PUA-1
PUA-2
PUA-3
PUA-4
PUA-5
PUA-6
PUA-7
PUA-8
PUA-9

PUA-10
PUA-11

PUA-END

PUB-1
PUB-2

PUB-END

PUC-1
PUC-2
PUC-3
PUC-4
PUC-5
PUC-6

PUC-END

61105.732
61136.591
61151.818
61171.660
61214.912
61264.790
61299.860

60248.813
60209.952
60162.078
60113.084
60058.294
60003.214
59939.987
59888.423
59826.034
59785.106
59745.186
59718.892

60099.712
60112.852
60139.564

61131.760
61082.920
61021.016
60959.974
60909.913
60856.107
60803.191

612211.322
612259.884
612320.434
612366.854
612401.563
612430.033
612464.742

610207.762
610163.795
610134.483
610111.410
610098.868
610095.076
610100.890
610081.217
610070.667
610061.111
610084.796
610092.451

610080.518
610025.757
609972.936

611813.468
611812.563
611823.742
611821.702
611832.268
611843.515
611882.246

Red Creek Trail North East

RC-1
RC-2
RC-3
RC-4
RC-5
RC-6

58972.720
58922.342
58865.840
58805.553
58752.113
58698.395

613105.846
613093.311
613076.876
613068.004
613055.469
613034.855
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 18 DACA-87-95-0027 TO-0019

YA-29 62796.441 616276.135

YB-1
YB-2
YB-3
YB-4
YB-5
YB-6
YB-7
YB-8
YB-9

YB-10
YB-11
YB-12
YB-13
YB-14
YB-15
YB-16
YB-17
YB-18
YB-19
YB-20
YB-21
YB-22
YB-23
YB-24
YA-25
YA-26
YB-27
YB-28
YB-29
YB-30
YB-31
YB-32
YB-33
YB-34
YB-35
YB-36
YB-37
YB-38
YB-39

63418.684
63390.297
63356.476
63319.957
63272.565
63228.508
63179.816
63125.182
63076.391
63025.070
62965.854
62908.689
62851.834
62796.722
62737.799
62680.847
62621.281
62564.461
62508.652
62447.586
62391.685
62335.552
62275.570
62216.811
62154.848
62097.935
62032.708
61973.785
61925.852
61871.287
61850.088
61813.766
61744.702
62684.715
61684.047
61660.720
61615.198
61570.883
61529.744

614986.824
615029.943
615081.121
615128.749
615171.413
615210.978
615250.809
615279.465
615307.535
615343.510
615363.754
615382.238
615399.100
615416.410
615435.187
615449.656
615461.194
615474.381
615485.982
615498.144
615509.699
615521.437
615533.994
615545.633
615556.722
615557.682
615552.242
615535.226
615504.753
615470.357
615463.249
615506.001
615475.025
615442.042
615375.451
615332.763
615299.876
615263.972
615217.485
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 19 DACA-87-95-0027 TO-0019

YB-40
YB-41
YB-42
YB-43
YB-44
YB-45
YB-46
YB-47
YB-48
YB-49
YB-50
YB-51
YB-52
YB-53
YB-54
YB-55
YB-56
YB-57
YB-58
YB-59

YB-END

YC-1
YC-2
YC-3
YC-4
YC-5
YC-6
YC-7
YC-8
YC-9

YC-10
YC-11
YC-12
YC-13
YC-14
YC-15

16 and 17
YC-18
YC-19
YC-20

61488.851
61454.576
61427.199
61393.408
61360.109
61332.438
61299.465
61265.964
61230.985
61197.796
61164.943
61134.488
61102.574
61063.270
61015.525
60961.512
60906.573
60853.212
60794.017
60744.282
60703.885

59117.618
59176.261
59233.155
59287.629
59357.651
59410.793
59465.913
59521.431
59579.416
59636.007
59695.948
59754.975
59820.865
59877.283
59931.600

omitted due to trail reroute
59958.822
60008.461
60061.942

615168.041
615114.812
615064.859
615011.537
614958.709
614908.701
614857.749
614806.004
614750.353
614698.160
614645.600
614595.919
614550.291
614508.578
614478.482
614453.608
614431.488
614410.947
614384.099
614340.851
614302.016

613546.027
613541.355
613535.515
613528.638
613523.946
613546.159
613550.290
613544.425
613531.769
613516.816
613508.595
613491.846
613496.358
613520.385
613544.413

613553.868
613571.611
613581.369
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 20 DACA-87-95-0027 TO-0019

YC-21
YC-22
YC-23
YC-24
YC-25
YC-26
YC-27
YC-28
YC-29
YC-30
YC-31
YC-32
YC-33
YC-34
YC-35
YC-36
YC-37
YC-38
YC-39
YC-40
YC-41
YC-42
YC-43
YC-44
YC-45
YC-46
YC-47
YC-48

YC-END

YCX1-0
YCX1-1
YCX1-2
YCX1-3
YCX1-4
YCX1-5
YCX1-6
YCX1-7
YCX1-8
YCX1-9
YCX1-10

60119.512
60171.219
60226.177
60288.367
60345.261
60404.655
60462.028
60517.666
60575.129
60622.587
60646.619
60666.514
60713.288
60767.278
60833.164
60825.901
60841.769
60807.914
60751.046
60726.899
60721.052
60733.068
60744.886
60714.971
60686.409
60652.879
60629.463
60617.988
60619.694

59958.822
59902.792
59865.768
59815.461
59753.937
59706.185
59661.145
59612.138
59563.346
59520.726
59465.629

613585.149
613581.897
613564.153
613555.526
613569.292
613579.616
613595.298
613619.033
613643.376
613693.581
613747.402
613795.899
613812.370
613821.147
613848.773
613917.482
613972.698
614018.928
614057.848
614103.418
614153.889
614210.470
614261.333
614336.771
614390.214
614439.432
614487.059
614535.480
614555.035

613553.868
613539.009
613501.106
613487.529
613461.006
613422.446
613395.563
613338.648
613314.232
613275.695
613296.743
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 21 DACA-87-95-0027 TO-0019

YCX1-11
YCX1-END

YCX2-1
YCX2-2
YCX2-3
YCX2-4
YCX2-5
YCX2-6
YCX2-7
YCX2-8
YCX2-9

YCX2-END

YD-1
YD-2
YD-3
YD-4
YD-5
YD-6
YD-7
YD-8
YD-9

YD-10
YD-11
YD-12
YD-13
YD-14
YD-15
YD-16
YD-17
YD-18
YD-19

YD-END

Campsites

BACS-1

BKCS-1
BKCS-2

59431.141
59395.448

59876.630
59875.035
59888.138
59897.554
59884.199
59855.473
59838.142
59846.011
59792.383
59777.563

61392.945
61418.997
61447.132
61466.235
61474.018
61493.475
61503.687
61519.416
61534.460
61541.440
61550.874
61564.290
61582.548
61582.936
61590.322
61613.644
61632.315
61645.592
61676.865
61687.047

North

61377.654

59102.286
58997.566

613331.743
613350.328

613502.076
613441.980
613383.497
613327.741
613279.612
613227.101
613170.314
613115.771
613062.243
613036.016

616477.025
616419.404
616365.433
616316.663
616253.050
616195.929
616139.729
616079.729
616022.238
615966.016
615904.646
615844.653
615791.241
615732.303
615670.253
615614.058
615557.376
615500.278
615441.865
615422.550

East

612419.096

614589.346
614549.307
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 22 DACA-87-95-0027 TO-0019

BKCS-3
BKCS-4
BKCS-5
BKCS-6
BKCS-7
BKCS-8
BKCS-9

BKCS-10
BKCS-11
BKCS-12
BKCS-13
BKCS-14
BKCS-15
BKCS-16
BKCS-17
BKCS-18
BKCS-19
BKCS-20
BKCS-21
BKCS-22
BKCS-23
BKCS-24
BKCS-25

BKCCS-1
BKCCS-2
BKCCS-3

BKECS-1
BKECS-2
BKECS-3

BKGCS-1
BKGCS-2
BKGCS-3
BKGCS-4

OACS-1
OACS-2
OACS-3

58885.576
58986.556
58962.371
58943.137
58799.306
58759.259
58761.973
58843.698
59085.740
59119.501
59057.356
59554.482
59287.625
59350.915
59307.045
59387.259
59359.810
59412.327
59665.143
59691.066
59660.460
59603.720
59731.375

59760.926
59539.047
59113.757

59177.874
58981.242
58829.971

59687.607
59734.766
59729.538
59857.389

62646.204
62102.637
61875.262

614468.640
613766.641
613806.416
613810.804
613960.686
613944.481
613881.047
613852.388
613805.919
613817.913
613558.341
612210.022
615967.460
615946.689
615781.077
615761.240
615759.563
615656.920
612197.345
612104.088
610267.120
610062.190
612157.641

610956.030
611020.953
611272.519

612229.523
612310.039
612322.375

612178.784
612260.860
612272.723
612554.729

615303.737
614517.556
614368.321
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 23 DACA-87-95-0027 TO-0019

ODCS-1

PUCS-1

YACS-1
YACS-2
YACS-3
YACS-4
YACS-5

YBCS-1
YBCS-2
YBCS-3
YBCS-4
YBCS-5
YBCS-6

YCCS-1
YCCS-2
YCCS-3

YCX1CS-1

YDCS-1
YDCS-2
YDCS-3
YDCS-4
YDCS-5
YDCS-6
YDCS-7
YDCS-8

YDCS-8A
YDCS-9

Burn Areas

BURN-1
BURN-2
BURN-3
BURN-4
BURN-5

61423.804

61257.959

62707.842
62760.012
62893.029
62884.711
62691.984

62188.595
62147.699
61743.065
61713.519
61633.875
62729.090

60611.132
60605.769
60796.794

59496.291

61322.884
61287.701
61238.365
61157.782
61141.218
61120.710
61453.722
61371.943
61507.426
61611.926

North

61543.956
59134.614
59777.359
61831.256
61622.425

611068.642

612365.950

616577.710
616450.683
616446.799
616304.658
615448.449

615515.744
615491.371
615349.279
615335.280
615336.423
615392.399

614555.427
614555.427
613966.314

613502.514

616428.379
616453.344
616443.653
616421.759
616392.287
616390.050
616419.483
616330.099
616041.398
615794.292

East

613458.338
611322.932
611650.129
612999.152
611339.331
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DOLLY SODS NORTH, WEST VIRGINIA CONTRACT 24 DACA-87-95-0027 TO-0019

BURN-6 62994.209 612906.419
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Site Office and Personnel Lodging Facility

Field Office and Communications facility



\

40' x 200' Grid Installation Operations

Collection of GPS Data at the South West corners of each grid



Magnetometer Sweep Operations - Orange Charlie Trail

Magnetometer Sweep Operations (Winter 1997) - Yellow Bravo Trail



Team 2 at Timberline access point, preparing to go down range

Excavation on Yellow Bravo Trail Grid YB-20 (Winter 97)



Properly marked Ordnance (4.2" Mortar) Item with Demolition Materials

Safety Officer observing demolition operations



4.2" Mortar located in Grid BA-03 (6 - 8" depth)

Demolition materials (2 Perforators & 1 - 3/4Lb Booster) applied at critical points



Demolition Operations - Laying out 1,250' NONEL (Shock Tube) Lead Line

4.2" FS Smoke Mortar Demolition - Blue Alpha Trail Grid BA-03



Site Supervisor and Huntsville COE Safety observing field operations

Cabin Site #1 on Blue Alpha Trail Grid BA-16 and 17



Excavatlor

4.2" Mortar located in Grid OB-20 (10" to 2,5' depth)



[nsertion of NONEL (Shock Tube) Lead Line in the (Mushroom) Firing Device

4.2" FS Smoke Mortar Demolition Orange Bravo Trail Grid OB-20
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