



DEPARTMENT OF THE ARMY  
HUNTSVILLE CENTER, CORPS OF ENGINEERS  
P.O. BOX 1600  
HUNTSVILLE, ALABAMA 35807-4301

REPLY TO  
ATTENTION OF:

November 3, 1997

Design Center for  
Ordnance and Explosives Team

SUBJECT: Contract DACA87-95-D-0027, Task Order 0019,  
Ordnance Removal Action, Dolly Sods North, West  
Virginia

Mr. Richard Theil  
Human Factors Applications, Incorporated  
700 Old Line Center, Suite 210  
Waldorf, Maryland 20602-2513

Dear Mr. Theil:

Due to beginning of winter season and extreme cold weather in such a high elevation, you are authorized to shut down and demobilize from the site on November 20, 1997.

You are authorized to Re-mobilize to the site on April 20, 1998, and start the Removal Action on or about April 27, 1998.


If you believe certain comments included herein constitute a change to your contract, do not proceed with performance. Instead, formally notify me of the basis of your position and await instructions. I may (1) confirm that it is a change, direct the mode of further performance, and plan for its funding; (2) countermand the alleged change; (3) notify you that no change is considered to have occurred. Proceeding with performance without first notifying me of your position will be at your own risk.

200.1e  
G03WV006504\_02.01\_0022



If you have any questions, please contact  
Mr. David Shafii, at (205)895-1443, or facsimile  
205-895-1378.

Sincerely,

  
Mary M. Bowling  
Contracting Officer

Copy Furnished:

Commander, U.S. Army Engineer District, Huntington,  
ATTN: CEORH-DL-M (Mr. Richard Meadows), 502 Eight  
Street, Huntington, West Virginia 25701-2070