



DEPARTMENT OF THE ARMY
HUNTINGTON DISTRICT, CORPS OF ENGINEERS
502 EIGHTH STREET
HUNTINGTON, WEST VIRGINIA 25701-2070

REPLY TO
ATTENTION OF:

January 6, 1994⁷

Programs and Project Management Division
Project Management Branch

Mr. Paul Gill
State Fire Marshall
State Capital Complex
Charleston, WV 25305

Dear Mr. Gill

Enclosed is a copy of the final Dolly Sods Work Plan for your reference. Please notice that in chapter 5 section 6, figure 5-1 indicates that the perform OE clearance will begin in February 1997. Due to the adverse weather conditions in the Dolly Sods area at that time of year it will be extended to April. If you have any questions, please don't hesitate to call me at: 304-529-5388.

Sincerely,

Richard Meadows
Project Manager

Enclosure

200.1e
G03WV006504_08.01_0033

